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BURBANK UNIFIED SCHOOL DISTRICT 
 

 
 

SCHOOL FACILITIES OVERSIGHT COMMITTEE 
Minutes of the Meeting Held on 

October 2, 2019 
 

1. CALL TO ORDER 
 
The meeting of the School Facilities Oversight Committee was called to order by Chairman Smith at 
7:30 a.m., in the Tech Conference Room of the District Service Center.  Committee Members present:   
Walter Brennan, Jr., David Carletta, Elena Hubbell, Greg Jackson, Raymond Juarez, Joe Marando, 
Barbara Miller and Brian Smith.   Janet Diel was absent. 
 
Also present:  Assistant Superintendent Debbie Kukta, Director of Facilities Larry Cross, and Director of 
Information Technology and Educational Support Roberto Jurado. 
 

2. APPROVAL OF MINUTES OF SEPTEMBER 4, 2019 – It was moved by Ms. Miller and seconded by Mr. 
Brennan that the minutes of September 4, 2019 be approved as written.  Motion carried 7-0 with the 
abstention of Dr. Carletta. 
 

3. REQUEST TO ADDRESS THE COMMITTEE – There were no requests to address the committee.    
   
4. UPDATE OF COMMITTEE MEMBER SITE VISITS – Mr. Marando presented a report of his visit to 

Jordan on September 13, 2019 (copy is attached to these minutes).  Mr. Marando thanked Mr. Jurado 
for facilitating the visit and noted the following:  system does not facilitate wireless projection of content, 
but the addition of AppleTV is effective for iPads/iPhones at a lower cost; microphones provide excellent 
performance; approximately six help desk calls are made a week; Crestron equipment functions well; 
would be nice to have better cabinet air flow especially in situations where electronics are stored with 
non-electronic items; ambient lighting is not ideal, but the lights are dimmable; and the overall positive 
feedback from staff regarding the system. 

 
 Mr. Jurado reported that iPads are in use in the District at some sites for both students and teachers.  

The District owns the apps purchased to ensure control.  Technology fees/surcharges are assessed to 
each technology device purchased to account for support of the device.  District staff has been learning 
to work on the Crestron system, and the software management server will allow for staff to make some 
changes.  Quintron is the District vendor certified by Crestron for coming out and assisting when 
needed.  Mr. Jurado continues to look into more affordable realistic options with air media and possible 
add-on cards.  Teacher support is available for integrating technology into the curriculum and lesson 
plans.  Camera systems are presently not in use due to the cost.  One mobile camera system per 
school site would be a more affordable option than one per classroom.   

 
 5. STATUS OF RESPONSE TO PREVIOUS QUESTIONS –  

 
COMPARISON OF ENERGY SAVINGS – Ms. Kukta briefly discussed the energy savings.  Savings 
were significantly less than projected.  Staff prefers to work towards improvement with Engie to increase 
energy savings and will use the less than promised savings as a bargaining point.  Excess power is not 
being generated at this time.  Ms. Kukta will reach out to Burbank Water and Power (BWP) regarding 
any extra power that may be generated in the future.  The entire Engie spreadsheet that reflects 
additional data will be sent out to the Committee. 
 
DISTRICT SERVICE CENTER GENERATOR UPDATE – AREAS POWERED/MAINTENANCE – Mr. 
Cross presented the Standby Generator Powered Up List and Plan Set Electrical Panel Schedule (copy 
is attached to these minutes).  This information was identified from the approved set of plans.  The 
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generator was tested yesterday and was found to be in shut-off status.  A hard shut down will be 
scheduled for some time in the next few weeks.   
 
JEFFERSON DISABLED ACCESS GATE/BUZZER – This item was tabled to the next meeting.   
 
BURROUGHS NEWER BUILDING FLOODING ISSUE – Mr. Cross and Mr. Brennan visited Burroughs 
on September 24, 2019 to review the drainage issues at the newer building.  Mr. Brennan prepared a 
report of the design flaws and actions recommended (copy is attached to these minutes).  As an 
immediate temporary solution, the second-floor walkway will be coated to create a non-slip surface.  Mr. 
Cross presented a sample of the product that will be used.  Mr. Brennan recommends the following:  
new properly sized drains and downspouts should be installed; a new roof with sloping insulation should 
be installed over the metal roofing; and the area in front of the book room should be torn up and 
reinstalled so the new walk area slopes to the drain.  This would involve an architect and a civil engineer 
for redesigning the area.  No injuries have been reported at this point.  A Request for Proposals (RFPs) 
will be created for a roofing maintenance contract which will include the cleaning out of the roof drains.   
 
WORK ORDER HISTORY FOR BRIAN HURST GYM AIR CONDITIONING – Ms. Kukta reported that 
no work order was submitted for the repair of the air conditioning in the Brian Hurst gym.  Staff will be 
reminded to submit work orders which will allow for a historical record.   
   

6. DIVISION OF STATE ARCHITECT (DSA) CLOSE-OUT STATUS – Mr. Cross reported that this report is 
updated monthly.  Ms. Kukta asked that staff update the status column of the report.   

 
7. PROJECT PLANNING UPDATE – DISNEY – Mr. Cross reported that the Division of State Architect 

(DSA) has almost completed their review of the project.  The biggest issue at this time is that the West 
fence line may have encroached three feet onto the property of two homeowners.  Confirmation by 
survey is needed to be sure.  New fencing needs to be built on the property line.  Staff will be setting up 
a meeting with the school principal to discuss staging of the project.  The cost difference between 
hydroseeding and turf are being discussed. 

 
8. SFOC UPDATE POWERPOINT PRESENTATION – Chairman Smith suggested and the Committee 

agreed that the presentation does not need to be read and that only items of note or uniqueness should 
be reported and any questions answered.     

 
Mr. Cross briefly detailed facilities projects including the following: due to budget constraints the 
playground equipment will be installed at Roosevelt with the remainder of the project to be 
accomplished next summer; and the Jefferson project is completed with additional fencing to be added.     
 
Mr. Jurado briefly detailed technology projects including the following:  public address speakers will be 
installed in the hallways at the District Office building as there is no Bogen system in place; and access 
will be controlled by an entrance camera/door buzzer system at both the District Office and the District 
Service Center to enhance security.   
 
Mr. Hauffe’s new contract with the District is through the end of the year with a set allowance of hours to 
be worked.  He is no longer working eight hours a day.  Ms. Kukta reported that the District is in the 
process of hiring a project manager.  Mr. Cross will step in if a project manager is not hired by the end of 
December.  Mr. Hauffe has been assisting with a City project to install handicapped ramps at Muir.   
 

9. REVIEW OF BUDGET STATUS – The California Financial Services (CFS) Measure S Program 
Financial Report to SFOC was presented (copy is attached to these minutes).  Ms. Kukta noted that 
$7,381,071 of the Bond Fund is projected to be left to be used for the Disney project.     

 
10. COMMITTEE COMMENTS – Mr. Jackson commented that he subscribes to the Washington Post online 

and that a survey has been done listing professions that garner the most respect from the public and 
principals K-12 were the highest ranked.  Mr. Jackson further commented that he is impressed with the 
knowledge that Mr. Cross has demonstrated over his 11 months with the District. 
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11. ALTERNATE/EX-OFFICIO COMMENTS – No comments were made. 
 
12. NEXT MEETING – The next meeting will be held Wednesday, November 6, 2019, 7:30 a.m., in the 

Tech Conference Room of the District Service Center.   
 
13. ADJOURNMENT – Chairman Smith adjourned the meeting at 9:00 a.m.  
   
 



Site Visit – Jordan MS
Sept. 13th 2019

21st Century Classroom Example



Comparison

21st Century Classroom Programmable 
buttons, mostly hardware.  Lower $$$

Software programming, control multiple 
Components.   Higher $$$



Comparison

Classroom cabinet example Corporate cabinet example, slots/fans for 
Air flow because of interior heat



IPAD projecting using Apple TV – effective low $$ solution
No current solution for wireless laptop projection

Adjustable volume controls in cabinet

Portable microphones







Comments

Overall positive feedback from Tech staff regarding system!  As an IT professional, it’s always pleasant to hear positive
feedback when the opposite often is the case.  The 21st Century Classroom at Jordan has been adopted by teachers and
elevates sensory reception of curriculum.  

System does not facilitate wireless projection of content, but the addition of AppleTV is effective and low $$ 
for IPADs/Iphones.  Enterprise solutions like “Air Media” facilitate wireless projection of laptops but at a $$$

Microphones excellent performance for the cost (I’m thinking of purchasing for my company).  Perhaps a concern 
about inventory and security.

Creston equipment functions well.  A tech staff person stated there were maybe “6 helpdesk calls/week”, but
this is being addressed through tedious firmware upgrades.  And also over time, user knowledge will 
reduce helpdesk calls.  From my experience there is no escaping A/V helpdesk calls.

Would be nice to have better cabinet air flow especially in situations where electronics is stored with non-electronic
items. 

Ambient light not ideal, but lights are dimmable.  



Standby Generator Powered Up List 

Plan set Electrical Panel Schedule 

 

Panel HEP 

 Exhaust Fan 1 

 Exhaust Fan 2 

 Transformer TS (powers up panel LEP) 

 CRAC-1 A/C UNIT 

 CRAC-2 A/C UNIT 

Panel LEP 

 UPS Bank- Server Room 

 UPS- “Old Server Room” 

 Server Room Receptacle- circuit 6 

 Server Room Receptacle- circuit 8 

 A/C Unit- “Old Server Room” 

 Fan Coil Unit- “Old Server Room” 

 

Note: No building lighting is supported 

           No power supplied to the rest of the building 

          No power to the fire/security alarm systems indicated   

 

 













BURBANK UNIFIED SCHOOL DISTRICT
2013 General Obligation Bond Authorization

Measure S

Measure S Program
Financial Report to SFOC

October 2, 2019



1  Fund 21 - Measure S Series A, Series B, & Series C $109,997,596.10 $109,997,596.10 Full Issuance
2  Prop. 39 - Energy Savings 2 3,285,288.58 3,285,288.58 0.00
3  E-Rate Contribution 3,233,740.16 3,233,740.16 0.00
4  Bank of America COP Financings 11,333,731.00 11,333,731.00 0.00
5  VOIP lease Financing 938,619.09 938,619.09 0.00
6  Fund 14 - Deferred Maintenance 4,222,503.98 4,222,503.98 0.00
7  Fund 25 - Developer Fee Fund 2,978,186.00 2,978,186.00 0.00
8  Fund 40 - District Contribution & BWP Rebates 792,678.35 792,678.35 0.00
9  Fund 40 - 2018 Financing 7,229,248.00 7,229,248.00 0.00
9  Interest Earnings/Transfers 2,234,523.83 2,234,523.83 0.00

                            COMBINED PROGRAM TOTALS: $146,246,115.09 $146,246,115.09 $0.00

Key Analytics - California Financial Services Page 1
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________________
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Project Name

A

  Walt Disney Elementary School - 2010000

1 Walt Disney Elem. - Fencing & Security $95,008.67 $95,008.67 ($95,008.67) $0.00 $0.00

2 Walt Disney Elem. - Roofing (CLOSED) 185,667.94 185,667.94 (185,667.94) 0.00 0.00

3 Walt Disney Elem. - HVAC 84,890.10 84,890.10 (84,890.10) 0.00 0.00

4 Walt Disney Elem. - Recycled Irrigation 0.00 0.00 0.00 0.00 0.00

5 Walt Disney Elem. - Playground 137,407.66 137,407.66 (137,407.66) 0.00 0.00

6 Walt Disney Elem. - Portables 8,963,431.89 3,945,384.14 (613,302.40) 5,018,047.75 3,332,081.74

7 Walt Disney Elem. - EMS 0.00 0.00 0.00 0.00 0.00

8 Walt Disney Elem. - Master Clock/Emergency Comm 114,136.00 114,135.68 0.00 0.32 114,135.68

9 Walt Disney Elem. - Fire Alarm 0.00 0.00 0.00 0.00 0.00

10 Walt Disney Elem. - Lighting & LED 347,397.00 347,397.00 (347,397.00) 0.00 0.00

11 Walt Disney Elem. - Doors & Hardware 0.00 0.00 0.00 0.00 0.00

12 Walt Disney Elem. - Network Infrastructure 466,150.83 328,310.83 (294,016.12) 137,840.00 34,294.71

13 Walt Disney Elem. - 21st Century 346,194.31 153,386.11 (122,078.96) 192,808.20 31,307.15

14 Walt Disney Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

15 Walt Disney Elem. - Computers 60,206.05 60,206.05 (60,206.05) 0.00 0.00

16 Walt Disney Elem. - Document Cameras 10,556.05 10,556.05 (10,556.04) 0.00 0.01

COMBINED IMPROVEMENTS: $10,811,046.50 $5,462,350.23 ($1,950,530.94) $5,348,696.27 $3,511,819.29

Key Analytics - California Financial Services District Financials as of  9/21/2019

Project                
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Project Name

A

  Thomas Edison Elementary School - 2020000

17 Thomas Edison Elem. - Asphalt Project $34,783.00 $21,528.06 ($21,528.06) $13,254.94 $0.00

18 Thomas Edison Elem. - Fencing & Security 77,877.37 77,877.37 (77,877.37) 0.00 0.00

19 Thomas Edison Elem. - HVAC 95,904.70 95,904.70 (95,904.70) 0.00 0.00

20 Thomas Edison Elem. - Recycled Irrigation (CLOSED) 150,582.26 150,582.26 (150,582.26) 0.00 0.00

21 Thomas Edison Elem. - Playground (CLOSED) 637,764.96 637,764.96 (637,764.96) 0.00 0.00

22 Thomas Edison Elem. - Portables 97,088.75 63,273.63 (63,273.63) 33,815.12 0.00

23 Thomas Edison Elem. - EMS 0.00 0.00 0.00 0.00 0.00

24 Thomas Edison Elem. - Master Clock/Emgy. Comm 100,000.00 96,935.36 (96,935.36) 3,064.64 0.00

25 Thomas Edison Elem. - Fire Alarm 0.00 0.00 0.00 0.00 0.00

26 Thomas Edison Elem. - Lighting & LED 340,588.00 340,588.00 (340,588.00) 0.00 0.00

27 Thomas Edison Elem. - Doors & Hardware 100,000.00 0.00 0.00 100,000.00 0.00

28 Thomas Edison Elem. - Network Infrastructure 238,030.87 238,030.87 (232,481.22) 0.00 5,549.65

29 Thomas Edison Elem. - 21st Century 225,490.26 221,990.26 (221,990.26) 3,500.00 0.00

30 Thomas Edison Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

31 Thomas Edison Elem. - Computers 70,877.79 70,877.79 (70,877.79) 0.00 0.00

32 Thomas Edison Elem. - Document Cameras 4,519.47 4,519.47 (4,519.47) 0.00 0.00

COMBINED IMPROVEMENTS: $2,173,507.43 $2,019,872.73 ($2,014,323.08) $153,634.70 $5,549.65

Key Analytics - California Financial Services District Financials as of  9/21/2019
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Project Name

A
  Ralph Emerson Elementary School - 2030000

33 Ralph Emerson Elem. - Asphalt (CLOSED) $249,574.98 $249,574.98 ($249,574.98) $0.00 $0.00

34 Ralph Emerson Elem. - Fencing & Security 8,055.00 8,055.00 (8,055.00) 0.00 0.00

35 Ralph Emerson Elem. - Roofing (CLOSED) 0.00 0.00 0.00 0.00 0.00

36 Ralph Emerson Elem. - HVAC (CLOSED) 1,370,339.56 1,370,339.56 (1,370,339.56) 0.00 0.00

37 Ralph Emerson Elem. - Plumbing (CLOSED) 0.00 0.00 0.00 0.00 0.00

38 Ralph Emerson Elem. - Playground 266,744.33 266,744.33 (266,315.33) 0.00 429.00

39 Ralph Emerson Elem. - Solar Project (CLOSED) 228,802.57 228,802.57 (228,802.57) 0.00 0.00

40 Ralph Emerson Elem. - Portables (CLOSED) 1,819,978.58 1,819,978.58 (1,818,261.06) 0.00 1,717.52

41 Ralph Emerson Elem. - EMS 246,301.00 246,301.00 (246,301.00) 0.00 0.00

42 Ralph Emerson Elem. - Master Clock/Emergency Comm (CLOSED) 152,944.00 152,944.00 (152,944.00) 0.00 0.00

43 Ralph Emerson Elem. - Fire Alarm (CLOSED) 427,635.00 427,635.00 (427,635.00) 0.00 0.00

44 Ralph Emerson Elem. - Lighting & LED (CLOSED) 212,576.00 212,576.00 (212,576.00) 0.00 0.00

45 Ralph Emerson Elem. - Doors & Hardware 100,000.00 0.00 0.00 100,000.00 0.00

46 Ralph Emerson Elem. - Network Infrastructure 339,115.00 339,115.00 (339,115.00) 0.00 0.00

47 Ralph Emerson Elem. - 21st Century 291,406.94 289,446.94 (289,446.94) 1,960.00 0.00

48 Ralph Emerson Elem. - Telephone 25,769.08 25,769.08 (25,769.08) 0.00 0.00

49 Ralph Emerson Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

50 Ralph Emerson Elem. - Computers 73,107.57 73,107.57 (73,107.57) 0.00 0.00

51 Ralph Emerson Elem. - Document Cameras 10,848.13 10,848.13 (10,848.13) 0.00 0.00

COMBINED IMPROVEMENTS: $5,823,197.74 $5,721,237.74 ($5,719,091.22) $101,960.00 $2,146.52

Key Analytics - California Financial Services District Financials as of  9/21/2019
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Project Name

A
  Bret Harte Elementary School - 2050000

52 Bret Harte Elem. - Asphalt $355,036.00 $346,511.00 ($346,511.00) $8,525.00 $0.00

53 Bret Harte Elem. - Fencing & Security 15,000.00 14,326.00 (14,326.00) 674.00 0.00

54 Bret Harte Elem. - HVAC (CLOSED) 1,276,662.45 1,276,662.45 (1,276,662.45) 0.00 0.00

55 Bret Harte Elem. - Recycled Irrigation 22,564.90 22,564.90 (22,564.90) 0.00 0.00

56 Bret Harte Elem. - Playground 138,125.95 126,621.10 (113,869.92) 11,504.85 12,751.18

57 Bret Harte Elem. - Solar (CLOSED) 424,755.25 424,755.25 (424,755.25) 0.00 0.00

58 Bret Harte Elem. - Portables 9,985,296.70 9,766,050.04 (9,761,166.04) 219,246.66 4,884.00

59 Bret Harte Elem. - EMS 197,739.00 197,739.00 (197,739.00) 0.00 0.00

60 Bret Harte Elem. - Master Clock/Emergency Comm (CLOSED) 230,285.00 230,285.00 (230,285.00) 0.00 0.00

61 Bret Harte Elem. - Fire Alarm (CLOSED) 463,747.00 463,747.00 (463,747.00) 0.00 0.00

62 Bret Harte Elem. - Lighting & LED (CLOSED) 368,482.00 368,482.00 (368,482.00) 0.00 0.00

63 Bret Harte Elem. - Doors & Hardware 100,000.00 10,726.34 (10,726.34) 89,273.66 0.00

64 Bret Harte Elem. - Network Infrastructure 542,844.02 542,844.02 (542,844.02) 0.00 0.00

65 Bret Harte Elem. - 21st Century 285,316.48 278,251.81 (253,040.34) 7,064.67 25,211.47

66 Bret Harte Elem. - Telephone 24,920.38 24,920.38 (24,920.38) 0.00 0.00

67 Bret Harte Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

68 Bret Harte Elem. - Computers 72,615.39 72,615.39 (72,615.39) 0.00 0.00

69 Bret Harte Elem. - Document Cameras 12,869.60 12,869.60 (12,869.60) 0.00 0.00

COMBINED IMPROVEMENTS: $14,516,260.12 $14,179,971.28 ($14,137,124.63) $336,288.84 $42,846.65

Key Analytics - California Financial Services District Financials as of  9/21/2019
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Project Name

A
  Thomas Jefferson Elementary School - 2060000

70 Thomas Jefferson Elem. - Asphalt $481,157.75 $478,725.75 ($478,725.75) $2,432.00 $0.00

71 Thomas Jefferson Elem. - Fencing & Security 185,663.84 185,663.84 (185,663.84) 0.00 0.00

72 Thomas Jefferson Elem. - HVAC (CLOSED) 1,401,563.67 1,401,279.67 (1,401,279.67) 284.00 0.00

73 Thomas Jefferson Elem - Recycled Irrigation 10,257.76 10,257.76 (10,257.76) 0.00 0.00

74 Thomas Jefferson Elem.- Playground (CLOSED) 427,349.21 421,896.64 (421,896.64) 5,452.57 0.00

75 Thomas Jefferson Elem. - Solar (CLOSED) 452,642.00 452,642.00 (452,642.00) 0.00 0.00

76 Thomas Jefferson Elem.- Portables 6,500,217.10 6,498,576.68 (6,451,638.04) 1,640.42 46,938.64

77 Thomas Jefferson Elem.- EMS (CLOSED) 372,338.00 372,338.00 (372,338.00) 0.00 0.00

78 Thomas Jefferson Elem.- Master Clock/Emergency Com (CLOSED) 222,744.00 222,744.00 (222,744.00) 0.00 0.00

79 Thomas Jefferson Elem.- Fire Alarm (CLOSED) 420,461.00 420,461.00 (420,461.00) 0.00 0.00

80 Thomas Jefferson Elem. - Lighting & LED (CLOSED) 202,293.00 202,293.00 (202,293.00) 0.00 0.00

81 Thomas Jefferson Elem. - Doors & Hardware 150,000.00 6,724.12 (6,724.12) 143,275.88 0.00

82 Thomas Jefferson Elem. - Network Infrastructure 410,195.22 410,195.22 (407,369.98) 0.00 2,825.24

83 Thomas Jefferson Elem.- 21st Century 331,755.56 325,735.56 (312,063.27) 6,020.00 13,672.29

84 Thomas Jefferson Elem.- Telephone 0.00 0.00 0.00 0.00 0.00

85 Thomas Jefferson Elem.- E-Readers 0.00 0.00 0.00 0.00 0.00

86 Thomas Jefferson Elem. - Computers 79,267.73 79,267.73 (79,267.73) 0.00 0.00

87 Thomas Jefferson Elem.- Document Cameras 10,871.70 10,871.70 (10,871.70) 0.00 0.00

COMBINED IMPROVEMENTS: $11,658,777.54 $11,499,672.67 ($11,436,236.50) $159,104.87 $63,436.17

Key Analytics - California Financial Services District Financials as of  9/21/2019
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Project Name

A
  William McKinley Elementary School - 2090000

88 William McKinley Elem. - Fencing & Security $76,000.00 $58,862.00 ($56,237.00) $17,138.00 $2,625.00

89 William McKinley Elem. - HVAC 88,775.18 88,775.18 (88,775.18) 0.00 0.00

90 William McKinley Elem. - Playground (CLOSED) 361,592.66 361,592.66 (361,592.66) 0.00 0.00

91 William McKinley Elem. - Portables 3,500,000.00 3,412,111.36 (3,391,752.59) 87,888.64 20,358.77

92 William McKinley Elem. - EMS 0.00 0.00 0.00 0.00 0.00

93 William McKinley Elem. - Master Clock/Emergency Co 0.00 0.00 0.00 0.00 0.00

94 William McKinley Elem. - Fire Alarm 9,028.28 9,028.28 (9,028.28) 0.00 0.00

95 William McKinley Elem. - Lighting & LED 324,329.00 324,329.00 (324,329.00) 0.00 0.00

96 William McKinley Elem. - Doors & Hardware 100,000.00 0.00 0.00 100,000.00 0.00

97 William McKinley Elem. - Network Infrastructure 382,198.39 304,086.85 (304,086.85) 78,111.54 0.00

98 William McKinley Elem. - 21st Classroom 290,811.00 273,516.37 (273,516.38) 17,294.63 (0.01)

99 William McKinley Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

100 William McKinley Elem. - Computers 65,444.28 65,444.28 (65,444.28) 0.00 0.00

101 William McKinley Elem. - Document Cameras 10,075.70 10,075.70 (10,075.70) 0.00 0.00

COMBINED IMPROVEMENTS: $5,208,254.49 $4,907,821.68 ($4,884,837.92) $300,432.81 $22,983.76

Key Analytics - California Financial Services District Financials as of  9/21/2019
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Project Name

A

  Jaoquin Miller Elementary School - 2100000

102 Jaoquin Miller Elem. - Asphalt $0.00 $0.00 $0.00 $0.00 $0.00

103 Jaoquin Miller Elem. - Fencing & Security 72,143.87 10,246.36 (10,246.36) 61,897.51 0.00

104 Jaoquin Miller Elem. - HVAC (CLOSED) 1,392,835.93 1,392,835.93 (1,392,835.93) 0.00 0.00

105 Jaoquin Miller Elem. - Playground (CLOSED) 0.00 0.00 0.00 0.00 0.00

106 Jaoquin Miller Elem. - EMS 259,167.00 259,167.00 (259,167.00) 0.00 0.00

107 Jaoquin Miller Elem. - Master Clock/Emergency Comm (CLOSED) 256,920.00 256,920.00 (256,920.00) 0.00 0.00

108 Jaoquin Miller Elem. - Fire Alarm (CLOSED) 445,624.00 445,624.00 (445,624.00) 0.00 0.00

109 Jaoquin Miller Elem. - Lighting & LED (CLOSED) 348,379.96 348,379.96 (348,379.96) 0.00 0.00

110 Jaoquin Miller Elem. - Doors & Hardware 200,000.00 0.00 0.00 200,000.00 0.00

111 Jaoquin Miller Elem. - Network Infrastructure 283,621.26 282,921.26 (282,921.26) 700.00 0.00

112 Jaoquin Miller Elem. - 21st Century 323,448.95 321,488.95 (321,488.93) 1,960.00 0.02

113 Jaoquin Miller Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

114 Jaoquin Miller Elem. - Computers 117,853.53 117,853.53 (117,853.53) 0.00 0.00

115 Jaoquin Miller Elem. - Document Cameras 26,211.43 26,211.43 (26,211.43) 0.00 0.00

COMBINED IMPROVEMENTS: $3,726,205.93 $3,461,648.42 ($3,461,648.40) $264,557.51 $0.02

Key Analytics - California Financial Services District Financials as of  9/21/2019
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Project Name

A

  Providencia Elementary School - 2130000

116 Providencia Elem. - Asphalt Project (CLOSED) $305,886.50 $305,886.50 ($305,886.50) $0.00 $0.00

117 Providencia Elem. - Fencing & Security 187,017.81 187,017.81 (187,017.81) 0.00 0.00

118 Providencia Elem. - Recycled Irrigation (CLOSED) 127,282.12 127,282.12 (127,282.12) 0.00 0.00

119 Providencia Elem. - Playground (CLOSED) 323,887.10 323,887.10 (323,887.10) 0.00 0.00

120 Providencia Elem. - Portables 361,259.27 296,259.27 (296,259.26) 65,000.00 0.01

121 Providencia Elem. - EMS 0.00 0.00 0.00 0.00 0.00

122 Providencia Elem. - Master Clock/Emergency Comm 0.00 0.00 0.00 0.00 0.00

123 Providencia Elem. - Fire Alarm (CLOSED) 9,028.28 9,028.28 (9,028.28) 0.00 0.00

124 Providencia Elem. - Lighting & LED 412,227.00 412,227.00 (412,227.00) 0.00 0.00

125 Providencia Elem. - Doors & Hardware 100,000.00 0.00 0.00 100,000.00 0.00

126 Providencia Elem. - Network Infrastructure 314,764.96 314,064.96 (314,064.96) 700.00 0.00

127 Providencia Elem. - 21st Century 276,197.66 274,097.66 (271,144.57) 2,100.00 2,953.09

128 Providencia Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

129 Providencia Elem. - Computers 66,170.46 66,170.46 (66,170.46) 0.00 0.00

130 Providencia Elem. - DOC CAMERAS 1,806.55 1,806.55 (1,806.55) 0.00 0.00

COMBINED IMPROVEMENTS: $2,485,527.71 $2,317,727.71 ($2,314,774.61) $167,800.00 $2,953.10

Key Analytics - California Financial Services District Financials as of  9/21/2019
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Project Name

A

  Theodore Roosevelt Elementary School - 2140000

131 Theodore Roosevelt Elem. - Asphalt Project $170,672.00 $170,672.00 ($165,640.28) $0.00 $5,031.72

132 Theodore Roosevelt Elem. - Fencing & Security 234,924.15 133,266.15 (133,266.15) 101,658.00 0.00

133 Theodore Roosevelt Elem. - Roofing (CLOSED) 188,417.29 188,417.29 (188,417.29) 0.00 0.00

134 Theodore Roosevelt Elem. - HVAC 90,413.02 90,413.02 (90,413.02) 0.00 0.00

135 Theodore Roosevelt Elem. - Plumbing (CLOSED) 0.00 0.00 0.00 0.00 0.00

136 Theodore Roosevelt Elem. - Recycled Irrigation 3,529.63 3,529.63 (3,529.63) 0.00 0.00

137 Theodore Roosevelt Elem. - Playground 648,407.18 507,878.00 (434,250.51) 140,529.18 73,627.49

138 Theodore Roosevelt Elem. - Portables 2,987,903.08 2,987,900.08 (2,984,795.15) 3.00 3,104.93

139 Theodore Roosevelt Elem. - EMS 0.00 0.00 0.00 0.00 0.00

140 Theodore Roosevelt Elem. - Master Clock/Emergency 123,317.00 123,316.96 (123,316.96) 0.04 0.00

141 Theodore Roosevelt Elem. - Fire Alarm 0.00 0.00 0.00 0.00 0.00

142 Theodore Roosevelt Elem. - Lighting & LED 385,309.00 385,309.00 (385,309.00) 0.00 0.00

143 Theodore Roosevelt Elem. - Doors & Hardware 77,789.31 77,789.31 (77,789.31) 0.00 0.00

144 Theodore Roosevelt Elem. - Network Infrastructure 274,401.01 274,401.01 (274,401.01) 0.00 0.00

145 Theodore Roosevelt Elem. - 21st Classroom 292,433.89 290,893.89 (287,766.72) 1,540.00 3,127.17

146 Theodore Roosevelt Elem. - Telephone 0.00 0.00 0.00 0.00 0.00

147 Theodore Roosevelt Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

148 Theodore Roosevelt Elem. - Computers 75,216.65 75,216.65 (75,216.65) 0.00 0.00

149 Theodore Roosevelt Elem. - Document Cameras 10,142.35 10,142.35 (10,142.35) 0.00 0.00

COMBINED IMPROVEMENTS: $5,562,875.56 $5,319,145.34 ($5,234,254.03) $243,730.22 $84,891.31

Key Analytics - California Financial Services District Financials as of  9/21/2019
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Project Name

A

  R.L. Stevenson Elementary School - 2150000

150 R.L. Stevenson Elem. - Asphalt Project $414,366.00 $395,528.00 ($395,528.00) $18,838.00 $0.00

151 R.L. Stevenson Elem. - Fencing & Security 18,370.00 16,220.00 (16,220.00) 2,150.00 0.00

152 R.L. Stevenson Elem. - HVAC 97,052.36 97,052.36 (97,052.36) 0.00 0.00

153 R.L. Stevenson Elem. - Recycled Irrigation 12,185.55 12,185.55 (12,185.55) 0.00 0.00

154 R.L. Stevenson Elem. - Playground 204,632.12 204,632.12 (204,624.34) 0.00 7.78

155 R.L. Stevenson Elem. - Portables 7,634,234.85 7,458,856.78 (7,454,969.60) 175,378.07 3,887.18

156 R.L. Stevenson Elem. - EMS 0.00 0.00 0.00 0.00 0.00

157 R.L. Stevenson Elem. - Master Clock/Emergency Comm 0.00 0.00 0.00 0.00 0.00

158 R.L. Stevenson Elem. - Fire Alarm 274,733.77 274,733.77 (274,733.77) 0.00 0.00

159 R.L. Stevenson Elem. - Lighting & LED 269,514.00 269,514.00 (269,514.00) 0.00 0.00

160 R.L. Stevenson Elem. - Doors & Hardware 100,000.00 13,638.36 (13,638.36) 86,361.64 0.00

161 R.L. Stevenson Elem. - Network Infrastructure 380,768.92 380,538.92 (380,538.92) 230.00 0.00

162 R.L. Stevenson Elem. - 21st Century 271,252.02 270,322.02 (270,322.03) 930.00 (0.01)

163 R.L. Stevenson Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

164 R.L. Stevenson Elem. - Computers 75,197.25 75,197.25 (75,197.25) 0.00 0.00

165 R.L. Stevenson Elem. - Document Cameras 15,256.75 15,256.75 (15,256.75) 0.00 0.00

COMBINED IMPROVEMENTS: $9,767,563.59 $9,483,675.88 ($9,479,780.93) $283,887.71 $3,894.95

Key Analytics - California Financial Services District Financials as of  9/21/2019
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Project Name

A
  George Washington Elementary School - 2160000

166 George Washington Elem. - Asphalt (CLOSED) $145,836.96 $145,836.96 ($145,836.96) $0.00 $0.00

167 George Washington Elem. - Fencing & Security 114,833.55 114,833.55 (114,833.55) 0.00 0.00

168 George Washington Elem. - Roofing (CLOSED) 141,258.98 141,258.98 (141,258.98) 0.00 0.00

169 George Washington Elem. - HVAC (CLOSED) 1,305,625.50 1,305,625.50 (1,305,625.50) 0.00 0.00

170 George Washington Elem. - Plumbing 0.00 0.00 0.00 0.00 0.00

171 George Washington Elem. - Playground (CLOSED) 314,469.89 314,469.89 (314,469.89) 0.00 0.00

172 George Washington Elem. - Solar Project (CLOSED) 524,037.25 524,037.25 (524,037.25) 0.00 0.00

173 George Washington Elem. - Portables 3,716,611.37 3,716,611.37 (3,712,973.26) 0.00 3,638.11

174 George Washington Elem. - EMS 525,831.00 525,831.00 (525,831.00) 0.00 0.00

175 George Washington Elem. - Master Clock/Emergency C (CLOSED) 244,690.00 244,690.00 (244,690.00) 0.00 0.00

176 George Washington Elem. - Fire Alarm (CLOSED) 546,841.00 546,841.00 (546,841.00) 0.00 0.00

177 George Washington Elem. - Lighting & LED (CLOSED) 300,007.77 300,007.77 (300,007.77) 0.00 0.00

178 George Washington Elem. - Doors & Hardware 100,000.00 0.00 0.00 100,000.00 0.00

179 George Washington Elem. - Network Infrastructure 329,278.59 329,278.59 (329,278.59) 0.00 0.00

180 George Washington Elem. - 21st Century 215,765.12 212,712.92 (212,712.92) 3,052.20 0.00

181 George Washington Elem. - E-Readers 0.00 0.00 0.00 0.00 0.00

182 George Washington Elem. - Computers 74,787.19 74,787.19 (74,787.19) 0.00 0.00

183 George Washington Elem. - Document Cameras 7,210.65 7,210.65 (7,210.65) 0.00 0.00

COMBINED IMPROVEMENTS: $8,607,084.82 $8,504,032.62 ($8,500,394.51) $103,052.20 $3,638.11

Key Analytics - California Financial Services District Financials as of  9/21/2019
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Project Name

A
  Luther Burbank Middle School - 3200000

184 Luther Burbank Middle - Asphalt Project (CLOSED) $616,603.92 $616,603.92 ($616,603.92) $0.00 $0.00

185 Luther Burbank Middle - Fencing & Security 221,886.00 221,886.00 (221,886.00) 0.00 0.00

186 Luther Burbank Middle - Roofing (CLOSED) 128,088.63 128,088.63 (128,088.63) 0.00 0.00

187 Luther Burbank Middle - HVAC (CLOSED) 3,665,520.99 3,665,520.99 (3,665,520.99) 0.00 0.00

188 Luther Burbank Middle - Plumbing Project (CLOSED) 222,385.39 222,385.39 (222,385.39) 0.00 0.00

189 Luther Burbank Middle - Recycled Irrigation 212,521.62 212,521.62 (212,521.62) 0.00 0.00

190 Luther Burbank Middle - Solar Project (CLOSED) 898,906.97 898,906.97 (898,906.97) 0.00 0.00

191 Luther Burbank Middle - Portables 20,303.20 20,303.20 (20,303.20) 0.00 0.00

192 Luther Burbank Middle - EMS (CLOSED) 972,217.00 972,217.00 (972,217.00) 0.00 0.00

193 Luther Burbank Middle - Master Clock/Emergency Com 0.00 0.00 0.00 0.00 0.00

194 Luther Burbank Middle - Fire Alarm 53,975.63 53,975.63 (53,975.63) 0.00 0.00

195 Luther Burbank Middle - Lighting & LED (CLOSED) 474,407.59 474,407.59 (474,407.59) 0.00 0.00

196 Luther Burbank Middle - Doors & Hardware 0.00 0.00 0.00 0.00 0.00

197 Luther Burbank Middle - Network Infrastructure 483,579.44 469,915.30 (469,915.30) 13,664.14 0.00

198 Luther Burbank Middle - 21st Century 425,430.03 422,770.03 (422,770.03) 2,660.00 0.00

199 Luther Burbank Middle - Telephone 1,875.00 1,875.00 (1,875.00) 0.00 0.00

200 Luther Burbank Middle - E-Readers 170,133.90 170,133.90 (170,133.90) 0.00 0.00

201 Luther Burbank Middle - Computers 249,192.18 249,192.18 (249,192.18) 0.00 0.00

202 Luther Burbank Middle - Document Cameras 24,307.51 24,307.51 (24,307.51) 0.00 0.00

COMBINED IMPROVEMENTS: $8,841,335.00 $8,825,010.86 ($8,825,010.86) $16,324.14 $0.00

Key Analytics - California Financial Services District Financials as of  9/21/2019
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Project Name

A
  David Starr Jordan Middle School - 3210000

203 David Starr Jordan Middle - Asphalt (CLOSED) $253,189.76 $253,189.76 ($253,189.76) $0.00 $0.00

204 David Starr Jordan Middle - Fencing & Security 363,234.96 363,234.96 (363,234.96) 0.00 0.00

205 David Starr Jordan Middle - Roofing (CLOSED) 253,064.00 253,064.00 (253,064.00) 0.00 0.00

206 David Starr Jordan Middle - HVAC (CLOSED) 2,873,791.16 2,873,791.16 (2,873,791.16) 0.00 0.00

207 David Starr Jordan Middle - Plumbing (CLOSED) 150,920.48 150,920.48 (150,920.48) 0.00 0.00

208 David Starr Jordan Middle - Recycled Irrigation (CLOSED) 161,765.00 161,765.00 (161,765.00) 0.00 0.00

209 David Starr Jordan Middle - Solar Project (CLOSED) 523,564.34 523,564.34 (523,564.34) 0.00 0.00

210 David Starr Jordan Middle - EMS (CLOSED) 567,780.00 567,780.00 (567,780.00) 0.00 0.00

211 David Starr Jordan Middle - Master Clock (CLOSED) 317,607.00 317,607.00 (317,607.00) 0.00 0.00

212 David Starr Jordan Middle - Fire Alarm (CLOSED) 837,504.00 837,504.00 (837,504.00) 0.00 0.00

213 David Starr Jordan Middle - Lighting & LED (CLOSED) 530,322.01 530,322.01 (530,322.01) 0.00 0.00

214 David Starr Jordan Middle - Doors & Hardware (CLOSED) 191,562.14 191,562.14 (191,562.14) 0.00 0.00

215 David Starr Jordan Middle - Network Infrastructure 653,972.22 653,552.22 (653,552.22) 420.00 0.00

216 David Starr Jordan Middle - 21st Century 462,438.46 458,918.66 (458,918.66) 3,519.80 0.00

217 David Starr Jordan Middle - E-Readers 164,360.29 164,360.29 (164,360.29) 0.00 0.00

218 David Starr Jordan Middle - Computers 258,052.57 258,052.57 (258,052.57) 0.00 0.00

219 David Starr Jordan Middle - Document Cameras 23,962.05 23,962.05 (23,962.05) 0.00 0.00

220 David Starr Jordan Middle - Playground 138,878.00 138,878.00 (138,878.00) 0.00 0.00

221 David Starr Jordan Middle - Portables 649,521.41 649,521.41 (649,521.41) 0.00 0.00

222 David Starr Jordan Middle - Opterra Project 0.00 0.00 0.00 0.00 0.00

COMBINED IMPROVEMENTS: $9,375,489.85 $9,371,550.05 ($9,371,550.05) $3,939.80 $0.00

Key Analytics - California Financial Services District Financials as of  9/21/2019
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Project Name

A
  John Muir Middle School - 3220000

223 John Muir Middle - Asphalt Project (CLOSED) $633,329.10 $633,329.10 ($633,329.10) $0.00 $0.00

224 John Muir Middle - Fencing & Security 173,200.20 173,200.20 (173,200.20) 0.00 0.00

225 John Muir Middle - Roofing (CLOSED) 306,085.26 306,085.26 (306,085.26) 0.00 0.00

226 John Muir Middle - HVAC (CLOSED) 2,761,310.46 2,761,310.46 (2,761,310.46) 0.00 0.00

227 John Muir Middle - Plumbing 0.00 0.00 0.00 0.00 0.00

228 John Muir Middle - Solar (CLOSED) 371,163.75 371,163.75 (371,163.75) 0.00 0.00

229 John Muir Middle - Portables 35,949.31 35,949.31 (35,949.31) 0.00 0.00

230 John Muir Middle - EMS (CLOSED) 784,719.50 784,719.50 (784,719.50) 0.00 0.00

231 John Muir Middle - Master Clock 2,862.50 2,862.50 (2,862.50) 0.00 0.00

232 John Muir Middle - Fire Alarm 705,867.88 705,867.88 (705,867.88) 0.00 0.00

233 John Muir Middle - Lighting & LED (CLOSED) 768,300.53 768,300.53 (768,300.53) 0.00 0.00

234 John Muir Middle - Doors & Hardware 0.00 0.00 0.00 0.00 0.00

235 John Muir Middle - Network Infrastructure 938,496.90 923,071.28 (923,071.28) 15,425.62 0.00

236 John Muir Middle - 21st Classroom 580,386.77 579,826.77 (579,826.77) 560.00 0.00

237 John Muir Middle - Telephone 31,386.73 31,386.73 (31,386.73) 0.00 0.00

238 John Muir Middle - E-Readers 146,484.82 146,484.82 (146,484.82) 0.00 0.00

239 John Muir Middle - Computers 311,967.25 311,967.25 (311,967.25) 0.00 0.00

240 John Muir Middle - Document Cameras 29,773.80 29,773.80 (29,773.80) 0.00 0.00

COMBINED IMPROVEMENTS: $8,581,284.76 $8,565,299.14 ($8,565,299.14) $15,985.62 $0.00

Key Analytics - California Financial Services District Financials as of  9/21/2019

Project                
Commitments/        
Encumbrances 2

Project                 
Expenditures            

to Date 2

Remaining           
Budget Balance       

(Budget - Encumb.)

Project                
Budget                

Estimate 1

B C D (B - C)

Remaining            
Encumb. Balance       
(Encumb.- Exp.)

BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS

(C + D)

           Page 15



Project Name

A
  Burbank High School - 4310000

241 Burbank High - EMS $56,664.00 $56,664.00 ($56,664.00) $0.00 $0.00

242 Burbank High - Master Clock/Emergency Comm 0.00 0.00 0.00 0.00 0.00

243 Burbank High - Fire Alarm (CLOSED) 8,867.15 8,867.15 (8,867.15) 0.00 0.00

244 Burbank High - Lighting & LED 2,366,672.87 2,366,672.87 (2,366,672.87) 0.00 0.00

245 Burbank High - Doors & Hardware 0.00 0.00 0.00 0.00 0.00

246 Burbank High - Network Infrastructure 1,594,028.18 1,565,831.52 (1,565,831.51) 28,196.66 0.01

247 Burbank High - 21st Century 787,863.20 785,553.20 (785,553.20) 2,310.00 0.00

248 Burbank High - Telephone 35,203.72 35,203.72 (35,203.72) 0.00 0.00

249 Burbank High - E-Readers 277,495.80 277,495.80 (277,495.80) 0.00 0.00

250 Burbank High - Computers 345,327.16 345,327.16 (345,327.16) 0.00 0.00

251 Burbank High - Portables 826.75 76.75 (76.75) 750.00 0.00

252 Burbank High - Plumbing 28,053.00 28,053.00 (28,053.00) 0.00 0.00

253 Burbank High - Document Cameras 67,947.33 67,947.33 (67,947.33) 0.00 0.00

COMBINED IMPROVEMENTS: $5,568,949.16 $5,537,692.50 ($5,537,692.49) $31,256.66 $0.01

Key Analytics - California Financial Services District Financials as of  9/21/2019

C D (B - C)

Project                
Budget                

Estimate 1

Project                
Commitments/        
Encumbrances 2

Remaining           
Budget Balance       

(Budget - Encumb.)

Project                 
Expenditures            

to Date 2

B (C + D)

BURBANK UNIFIED SCHOOL DISTRICT MEASURE S PROJECTS
Remaining            

Encumb. Balance       
(Encumb.- Exp.)

           Page 16



Project Name

A
  John Burroughs High School - 4320000

254 John Burroughs High - Asphalt $0.00 $0.00 $0.00 $0.00 $0.00

255 John Burroughs High - Fencing & Security 2,280.00 2,280.00 (2,280.00) 0.00 0.00

256 John Burroughs High - Roofing (CLOSED) 474,993.00 474,993.00 (474,993.00) 0.00 0.00

257 John Burroughs High - HVAC (CLOSED) 1,254,123.64 1,254,123.64 (1,254,123.64) 0.00 0.00

258 John Burroughs High - Recycled Irrigation 3,796.89 3,796.89 (3,796.89) 0.00 0.00

259 John Burroughs High - Portables 0.00 0.00 0.00 0.00 0.00

260 John Burroughs High - EMS (CLOSED) 160,742.00 160,742.00 (160,742.00) 0.00 0.00

261 John Burroughs High - Master Clock/Emergency Comm 0.00 0.00 0.00 0.00 0.00

262 John Burroughs High - Fire Alarm 9,487.85 9,487.85 (9,487.85) 0.00 0.00

263 John Burroughs High - Lighting & LED (CLOSED) 783,942.06 783,942.06 (783,942.06) 0.00 0.00

264 John Burroughs High - Doors & Hardware 0.00 0.00 0.00 0.00 0.00

265 John Burroughs High - Network Infrastructure 1,303,337.19 1,303,337.19 (1,300,511.94) 0.00 2,825.25

266 John Burroughs High - 21st Century 940,606.51 939,486.51 (931,672.04) 1,120.00 7,814.47

267 John Burroughs High - E-Readers 310,041.01 310,041.01 (310,041.01) 0.00 0.00

268 John Burroughs High - Computers 276,626.19 276,626.19 (276,626.19) 0.00 0.00

269 John Burroughs High - Document Cameras 451.12 451.12 (451.12) 0.00 0.00

COMBINED IMPROVEMENTS: $5,520,427.46 $5,519,307.46 ($5,508,667.74) $1,120.00 $10,639.72

Key Analytics - California Financial Services District Financials as of  9/21/2019
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Project Name

A
  Horace Mann School - 5080000

270 Horace Mann - Asphalt $1,226,334.10 $1,221,309.10 ($1,221,309.10) $5,025.00 $0.00

271 Horace Mann - Fencing & Security (CLOSED) 97,557.68 97,557.68 (97,557.29) 0.00 0.39

272 Horace Mann - Roofing 272,149.19 272,149.19 (251,458.61) 0.00 20,690.58

273 Horace Mann - HVAC 1,094,418.00 1,094,418.00 (1,094,418.00) 0.00 0.00

274 Horace Mann - Plumbing 1,362,658.00 1,362,658.00 (1,362,658.00) 0.00 0.00

275 Horace Mann - Recycled Irrigation 18,753.14 18,753.14 (18,753.14) 0.00 0.00

276 Horace Mann - Playground 51,226.00 51,226.00 (51,226.00) 0.00 0.00

277 Horace Mann - EMS 325,000.00 325,000.00 (325,000.00) 0.00 0.00

278 Horace Mann - Master Clock/Emergency Comm 342,685.13 342,685.13 (321,994.56) 0.00 20,690.57

279 Horace Mann - Fire Alarm 354,375.00 354,375.00 (354,375.00) 0.00 0.00

280 Horace Mann - Lighting & LED 475,000.00 475,000.00 (475,000.00) 0.00 0.00

281 Horace Mann - Doors & Hardware 989,020.00 989,020.00 (989,020.00) 0.00 0.00

282 Horace Mann - Network Infrastructure 321,338.37 321,338.37 (321,338.37) 0.00 0.00

283 Horace Mann - 21st Classroom 0.00 0.00 0.00 0.00 0.00

284 Horace Mann - Telephone 94,134.23 94,134.23 (94,134.23) 0.00 0.00

285 Horace Mann - E-Readers 0.00 0.00 0.00 0.00 0.00

286 Horace Mann - Computers 19,379.79 19,379.79 (19,322.07) 0.00 57.72

287 Horace Mann - Portables 2,535,282.43 2,534,532.17 (2,534,532.17) 750.26 0.00

288 Horace Mann - Document Cameras 0.00 0.00 0.00 0.00 0.00

289 Horace Mann - Horce Mann Mini Mod Project 0.00 0.00 0.00 0.00 0.00

COMBINED IMPROVEMENTS: $9,579,311.06 $9,573,535.80 ($9,532,096.54) $5,775.26 $41,439.26
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Project Name

A
  Magnolia Park School - 5170000

290 Magnolia Park - Network Infrastructure $900.00 $900.00 ($900.00) $0.00 $0.00

291 Magnolia Park - 21st Century 31,294.46 30,576.60 (30,196.48) 717.86 380.12

292 Magnolia Park - E-Readers 0.00 0.00 0.00 0.00 0.00

293 Magnolia Park - Computers 6,673.93 6,673.93 (6,654.05) 0.00 19.88

294 Magnolia Park - Document Cameras 1,353.35 1,353.35 (1,353.35) 0.00 0.00

295 Magnolia Park - Lighting & LED 37,288.00 37,288.00 (37,288.00) 0.00 0.00

COMBINED IMPROVEMENTS: $77,509.74 $76,791.88 ($76,391.88) $717.86 $400.00

  Community Day School - 5260000

296 Community Day School - Asphalt $0.00 $0.00 $0.00 $0.00 $0.00

297 Community Day School - Fire Alarm 0.00 0.00 0.00 0.00 0.00

298 Community Day School - Lighting & LED 68,054.00 68,054.00 (68,054.00) 0.00 0.00

299 Community Day School - Network Infrastructure $44,558.39 $44,558.39 ($41,733.14) 0.00 $2,825.25

300 Community Day School - 21st Classroom 43,060.39 42,780.39 (42,242.46) 280.00 537.93

301 Community Day School - E-Readers 28,613.18 28,613.18 (28,613.18) 0.00 0.00

302 Community Day School - Computer 16,026.84 16,026.84 (16,006.44) 0.00 20.40

303 Community Day School - Document Cameras 0.00 0.00 0.00 0.00 0.00

COMBINED IMPROVEMENTS: $200,312.80 $200,032.80 ($196,649.22) $280.00 $3,383.58

Key Analytics - California Financial Services District Financials as of  9/21/2019
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Project Name

A
  Monterey High School - 5300000

304 Monterey High - Asphalt $0.00 $0.00 $0.00 $0.00 $0.00

305 Monterey High - Fencing & Security 38,908.61 38,908.61 (38,908.61) 0.00 0.00

306 Monterey High - HVAC 0.00 0.00 0.00 0.00 0.00

307 Monterey High - Recycled Irrigation 10,354.60 10,354.60 (10,354.60) 0.00 0.00

308 Monterey High - Playground 0.00 0.00 0.00 0.00 0.00

309 Monterey High - EMS 0.00 0.00 0.00 0.00 0.00

310 Monterey High - Master Clock/Emergency Comm 0.00 0.00 0.00 0.00 0.00

311 Monterey High - Fire Alarm 0.00 0.00 0.00 0.00 0.00

312 Monterey High - Lighting & LED 127,850.00 127,850.00 (127,850.00) 0.00 0.00

313 Monterey High - Doors & Hardware 0.00 0.00 0.00 0.00 0.00

314 Monterey High - Network Infrastructure 144,234.67 144,234.67 (144,234.67) 0.00 0.00

315 Monterey High - 21st Century 82,636.50 81,586.50 (80,269.85) 1,050.00 1,316.65

316 Monterey High - Telephone 15,379.13 15,379.13 (15,379.13) 0.00 0.00

317 Monterey High - E-Readers 16,205.02 16,205.02 (16,205.02) 0.00 0.00

318 Monterey High - Computers 52,319.44 52,319.44 (52,319.44) 0.00 0.00

319 Monterey High - Document Cameras 2,712.30 2,712.30 (2,712.30) 0.00 0.00

COMBINED IMPROVEMENTS: $490,600.27 $489,550.27 ($488,233.62) $1,050.00 $1,316.65
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Project Name

A
  Adult Education School - 5330000

320 Adult Ed. - Asphalt $6,630.00 $6,630.00 ($6,630.00) $0.00 $0.00

321 Adult Ed. - Fencing & Security 89,707.00 89,707.00 (89,707.00) 0.00 0.00

322 Adult Ed. - Roofing (CLOSED) 109,626.02 109,626.02 (109,626.02) 0.00 0.00

323 Adult Ed. - HVAC 0.00 0.00 0.00 0.00 0.00

324 Adult Ed. - Playground 87,172.63 87,172.63 (87,172.63) 0.00 0.00

325 Adult Ed. - Solar Project (CLOSED) 369,273.11 369,273.11 (369,273.11) 0.00 0.00

326 Adult Ed. - EMS 0.00 0.00 0.00 0.00 0.00

327 Adult Ed. - Master Clock/Emergency Comm 0.00 0.00 0.00 0.00 0.00

328 Adult Ed. - Doors & Hardware 0.00 0.00 0.00 0.00 0.00

329 Adult Ed. - Network Infrastructure 208,384.56 208,384.56 (208,384.56) 0.00 0.00

330 Adult Ed. - Lighting & LED 0.00 0.00 0.00 0.00 0.00

COMBINED IMPROVEMENTS: $870,793.32 $870,793.32 ($870,793.32) $0.00 $0.00
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Project Name

A
  Burbank Ind. Learning Academy - 5750000

331 Burbank Ind. Learning Academy - Networking Infrast $22,401.81 $22,401.81 ($22,401.81) $0.00 $0.00

332 Burbank Ind. Learning Academy - 21st Classroom 0.00 0.00 0.00 0.00 0.00

333 Burbank Ind. Learning Academy - E-Readers 0.00 0.00 0.00 0.00 0.00

334 Burbank Ind. Learning Academy - Computer 20,484.73 20,484.73 (20,484.73) 0.00 0.00

335 Burbank Ind. Learning Academy - Document Cameras 0.00 0.00 0.00 0.00 0.00

336 Burbank Ind. Learning Academy - Fencing & Security 0.00 0.00 0.00 0.00 0.00

337 Burbank Ind. Learning Academy - Portables 42,746.00 12,047.50 (12,047.50) 30,698.50 0.00

338 Burbank Ind. Learning Academy - Lighting & LED 24,925.00 24,925.00 (24,925.00) 0.00 0.00

COMBINED IMPROVEMENTS: $110,557.54 $79,859.04 ($79,859.04) $30,698.50 $0.00

  District Office - 7400000

339 District Office $6,750.00 $6,750.00 ($5,500.00) $0.00 $1,250.00

340 District Office - EMS 0.00 0.00 0.00 0.00 0.00

341 7400000-92000 - Optera - Distric-Wide Expenses 0.00 0.00 0.00 0.00 0.00

342 District Office - Networking Infrastructure 244,998.10 217,911.39 (217,911.39) 27,086.71 0.00

343 District Office - 21st Classroom 1,084.00 1,084.00 (1,084.00) 0.00 0.00

344 District Office - Computers 189,494.17 189,494.17 (189,494.17) 0.00 0.00

345 District Office - Lighting & LED 362,832.00 362,832.00 (362,832.00) 0.00 0.00

346 Bond Program Expenses (Program Wide) 5,480,592.70 5,434,757.68 (5,294,332.67) 45,835.02 140,425.01

347 Facilities - District Project Support 2,095,066.99 1,946,978.65 (1,913,478.65) 148,088.34 33,500.00

348 Facilities Services - EMS 9,361.70 9,361.70 (9,361.70) 0.00 0.00

349 Facilities Services 97,524.55 0.00 0.00 97,524.55 0.00

COMBINED IMPROVEMENTS: $8,487,704.21 $8,169,169.59 ($7,993,994.58) $318,534.62 $175,175.01
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Project Name

A
  Technology Projects - 7730000

350 Technology Services $0.00 $0.00 $0.00 $0.00 $0.00

351 Technology Services - Solar 298,362.00 298,362.00 (298,362.00) 0.00 0.00

352 Technology Services - EMS 0.00 0.00 0.00 0.00 0.00

353 Technology Services - District Project Support 1,807.11 1,807.11 (1,807.11) 0.00 0.00

354 Technology Services - Network Infrastructure 3,379,681.80 3,271,199.94 (3,271,199.94) 108,481.86 0.00

355 Technology Services - 21st Century 28,866.35 28,089.79 (28,089.79) 776.56 0.00

356 Technology Services - Telephone 1,472,156.22 1,470,171.28 (1,469,187.78) 1,984.94 983.50

357 Technology Services - Computers 611,362.99 0.00 0.00 611,362.99 0.00

358 Technology Services - Document Cameras 0.00 0.00 0.00 0.00 0.00

359 DSC - Lighting & LED 207,894.00 207,894.00 (207,894.00) 0.00 0.00

COMBINED IMPROVEMENTS: $6,000,130.47 $5,277,524.12 ($5,276,540.62) $722,606.35 $983.50

_______________________________
1 Estimated Project Budgets have been provided by Cordoba Corporation Inc..
2 Project Encumbrances & Expenditures have been updated and balanced to the Los Angeles County General Ledger Reports as of 9/21/2019 and include current liabilities.

Projects that are 100% complete but may still have outstanding encumbrances.

Projects that are currently in progress.

Denotes projects that have not started.

In the process of determining project status.
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Fund 21 - General Obligation Bonds (G.O. Bonds): Measure S is a voter approved bond measure within the boundaries of the
District. It represents a maximum tax of $60 per $100,000 of assessed property value.

Fund 25 - Developer Fees: School districts have the ability to impose impact fees from new residential development or additions
and commercial/industrial development for the construction or reconstruction of school facilities. Developer fees are collected at
the time a building permit is issued and are restricted to the funding of additional capacity (e.g. New Construction).

Fund 35 - State School Facility Program Grants (SFP): The SFP provides grants for school districts to acquire school sites,
construct new school facilities, or modernize existing school facilities. The two major funding types available are “new
construction” and “modernization”. The new construction grant provides funding on a 50/50 State and local match basis. The
modernization grant provides funding on a 60/40 basis.

Prop. 39 – Energy Savings – California Clean Energy Jobs Act: Prop. 39 is an energy efficiency grant program that provides
funding for eligible repairs to heating, ventilation, and air-conditioning (HVAC) systems; new chillers, boilers and furnaces; new
lighting and lighting control systems; Installation of energy-efficient windows, programmable thermostats, and thermal window
shades; and on-site clean energy generation, such as solar photovoltaic.

Fund 14 – Deferred Maintenance Fund: On January 23, 2013, the SAB approved the last annual item to distribute $254,430,098
in DMP funding to school districts and county offices of education. One hundred percent of the funding available was
proportionately distributed to all participating school districts and county offices of education based on a funding baseline
established by the SAB on April 22, 2009 for the 2008/2009 through 2012/2013 funding cycles.

Fund 40 – District Special Reserve Fund: This fund represents the District’s Capital Facility Fund Reserve.

E-Rate Funding: The Schools and Libraries Division (SLD) of the Universal Service Administrative Company (USAC) provides
affordable access to telecommunications services for all eligible schools and libraries in the United States. The USAC is a not-for-
profit corporation appointed by the Federal Communications Commission (FCC) to ensure that the benefits of telecommunications
services reach students and communities across the country. The Program provides discounts on telecommunications services,
Internet access and internal connections.
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