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ANNETTA ELEMENTARY SCHOOL  
COST SUMMARY TO DATE

Project: Annetta Elementary (Elementary School No. 6)

Grades: K-5

Capacity: 889

Bond 2019 Estimate: $35,858,000.00

Budget: $36,507,362.15  (Includes costs for Learners Lane –NCTCOG partnership)

Amount Obligated To Date: $36,780,686.98

Phase Completion: planning, design, procurement, construction, warranty

Square Footage:  107,391

Date Open: August 2021



ANNETTA ELEMENTARY SCHOOL  
SCHEDULE UPDATE

Å Schedule Update:
Å Permanent fire pump inspection for Certificate of 

Occupancy 8-16-21
Å Gym flooring work incomplete
Å Remaining hand rails for courtyard delivery and install 

on 8-17-21
Å Learners Lane Striping 8-16-21 & 8-17-21
Å Playground Equipment install Week of 8-23-21
Å WWTP –aeration field install on-going
Å Landscaping and fencing work on-going
Å Punch List and touchup work on-going 



ANNETTA ELEMENTARY SCHOOL  
TRAFFIC MAP



ANNETTA ELEMENTARY SCHOOL  
FRONT OF SCHOOL –8-13-21



ANNETTA ELEMENTARY SCHOOL  
MEDIA CENTER –8-16-21



ANNETTA ELEMENTARY SCHOOL
COURTYARD –8-12-21



ANNETTA ELEMENTARY SCHOOL  
COURTYARD –8-12-21



ANNETTA ELEMENTARY SCHOOL  
COURTYARD –8-12-21



ANNETTA ELEMENTARY SCHOOL 
FM-5 WIDENING PROJECT UPDATE (TxDOT) 

ÅTxDOT Schedule Update:
ÅSchool Zone Signs operational 8-16-21
ÅSchool Zone Signs installed 8-16-21
ÅSod complete



MCANALLY MIDDLE SCHOOL  
COST SUMMARY TO DATE

Project: McAnally Middle School (Middle School No. 2)

Grades: 6-8

Capacity: 1,449

Bond 2019 Estimate: $62,501,000.00

Budget: $53,747,575.25

Amount Obligated To Date: $49,170,312.28

Phase Completion:  planning, design, procurement, construction,warranty

Square Footage: 181,009

Date Open: August 2022



MCANALLY MIDDLE SCHOOL  
SCHEDULE UPDATE

ÅSUBSTANTIAL COMPLETION DATE –6-29-22
ÅArea 1 decking in progress
ÅArea 2 framing in progress
ÅAreas 3 & 4 foundation work in progress
ÅWest drive concrete on-going
ÅSite utility work on-going
ÅFootball field and track work on-going
ÅSchedule currently 1.5 weeks behind due to recent rains



MCANALLY MIDDLE SCHOOL  
SITE PLAN –PLAN NORTH



MCANALLY MIDDLE SCHOOL  
AREA 1 DECKING, AREA 2 FRAMING, 3 FOUNDATION PREP –8-6-21



MCANALLY MIDDLE SCHOOL  
AREA 1 & AREA 2 STEEL –8-6-21



MCANALLY MIDDLE SCHOOL  
DRIVE & PARKING LOT PROGRESS –8-6-21



MCANALLY MIDDLE SCHOOL  
AERIAL, TRACK AND FIELD GRADING PROGRESS –8-6-21



MCANALLY MIDDLE SCHOOL  
UTILITIES WORK PROGRESS –8-6-21



ALEDO MIDDLE SCHOOL  
COST SUMMARY TO DATE

Project: Aledo Middle School Expansion/Renovation

Grades: 6-8

Capacity: 1,449

Bond 2019 Estimate: $33,446,000.00

Budget: $37,184,779.41

Amount Obligated To Date: $35,908,425.58

Phase Completion:  planning, design, procurement, construction,warranty

Square Footage: 183,927

Date Open: August 2022



ALED0 MIDDLE SCHOOL  
SCHEDULE UPDATE

ÅSUBSTANTIAL COMPLETION DATE –9-30-22
ÅNew transformer work completed 8-16-21
ÅStorm Shelter Gym wall erection began on 8-14-21 
ÅFront building work wrapping up (flooring, wood ceiling 

touches and science casework)
ÅBand hall ceilings closed up and areas cleaned.  
ÅBand hall and Functional Academic carpet to ship  8-16-21
ÅTaylor Court base course asphalt and temporary striping 

complete
ÅNew furniture delivered for renovated spaces



ALED0 MIDDLE SCHOOL  
SCHEDULE UPDATE

ÅSUBSTANTIAL COMPLETION DATE –9-30-22
ÅArea 5 pop-up dried in and glass installed
ÅArea 5  interior wall tile and store fronts installed
ÅArea 5 gypsum and wall paint installed
ÅArea 5 ceilings and lights installed



ALEDO MIDDLE SCHOOL 
NEW ADMINISTRATION WORKROOM  –8-16-21



ALEDO MIDDLE SCHOOL  
PERFORMING ARTS ENTRANCE PROGRESS –8-15-21



ALEDO MIDDLE SCHOOL 
PERFORMING ARTS CORRIDOR –8-16-21



ALEDO MIDDLE SCHOOL 
BAND HALL PROGRESS –8-16-21



ALEDO MIDDLE SCHOOL 
INSTRUMENT STORAGE –8-16-21



ALEDO MIDDLE SCHOOL 
BUILDING 5 CORRIDOR PROGRESS –8-16-21



ALEDO MIDDLE SCHOOL 
BUILDING 5 COLLAB SPACE PROGRESS –8-16-21



ALEDO MIDDLE SCHOOL 
LIBRARY PROGRESS –8-16-21



ALEDO MIDDLE SCHOOL 
STORM SHELTER TILT WALL ERECTION PROGRESS –8-16-21



ALEDO MIDDLE SCHOOL 
STORM SHELTER TILT WALL PROGRESS –8-16-21



ALEDO MIDDLE SCHOOL 
ALTERNATE WALKWAYS –8-16-21



ALEDO MIDDLE SCHOOL  
PORTABLE CLASSROOM TYPICAL –8-14-21



ALEDO MIDDLE SCHOOL  
TEMPORARY POWER FOR PORTABLE CLASSROOMS –8-16-21



(NEW) VANDAGRIFF ELEMENTARY SCHOOL
COST SUMMARY TO DATE

Project: McAnally Intermediate Conversion to Elementary School

Grades: K-5

Capacity: 800

Bond 2019 Estimate: $9,611,000.00

Budget: $9,611,000.00

Amount Obligated To Date: $8,394,117.29

Phase Completion:  planning, design, procurement, construction,warranty

Square Footage: 103,866

Date Open: August 2022



(NEW) VANDAGRIFF ELEMENTARY SCHOOL
SCHEDULE UPDATE

ÅStorm shelter pier drilling on-going
ÅNew 5th grade pod work on-going
ÅFront office renovation work on-going 
ÅLibrary renovation work on hold for academic year
ÅFire loop around building complete



(NEW) VANDAGRIFF ELEMENTARY SCHOOL 



(NEW) VANDAGRIFF ELEMENTARY SCHOOL 
FLOOR PLAN



(NEW) VANDAGRIFF ELEMENTARY SCHOOL 
LOCKER ROOM FLOOR DEMO –8-13-21



(NEW) VANDAGRIFF ELEMENTARY SCHOOL 
PARKING LOT CHANGES FOR ELEMENTARY SCHOOL –8-13-21



(NEW) VANDAGRIFF ELEMENTARY SCHOOL 
FIRE LOOP TIE-IN –8-16-21



(NEW) VANDAGRIFF ELEMENTARY SCHOOL 
LIBRARY WINDOW PREP –8-16-21



EARLY CHILDHOOD ACADEMY (ECA)  
SCHEDULE

ÅPROJECT SCHEDULE
ÅFall 2021 –Issue Drawings
ÅJanuary 2022 - Bidding 
ÅMarch 2022 –Board Approval (NTP)
ÅMarch 2022 –August 2022 Construction



2019 Bond –Construction Cost Summary



QUESTIONS?

Questions?


