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ANNETTA ELEMENTARY SCHOOL  
COST SUMMARY TO DATE

Project: Annetta Elementary (Elementary School No. 6)

Grades: K-5

Capacity: 889

Bond 2019 Estimate: $35,858,000.00

Budget: $36,507,362.15  (Includes costs for Learners Lane ςNCTCOG partnership)

Amount Obligated To Date: $36,332,574.26

Phase Completion: planning, design, procurement, construction, warranty

Square Footage:  107,391

Date Open: August 2021



ANNETTA ELEMENTARY SCHOOL  
SCHEDULE UPDATE

Å Schedule Update:
Å 8-1-21
Å 49 total weather days since 10-6-20
Å As of 5-31-21, site work 23 days behind schedule
Å WWTP delivery  ς6-28-21
Å WWTP building re-design released 6-15-21
Å Ground water sub-drain systems install beginning
Å Water Well ςPassed 3rd-party lab water quality testing 

and submitted to Texas Commission for Environmental 
Quality (TCEQ) on 6-17-21

Å TxDOT widening project on-going 
Å Learners Lane paving work beginning week of 6-21-21



ANNETTA ELEMENTARY SCHOOL  
SITE PLAN ςPLAN NORTH



ANNETTA ELEMENTARY SCHOOL  
PLAN EAST VIEW ς6-1-21



ANNETTA ELEMENTARY SCHOOL  
WATER TANKS ς6-14-21



ANNETTA ELEMENTARY SCHOOL  
CIRCULATION LOOP ς6-14-21



ANNETTA ELEMENTARY SCHOOL  
LEARNERS LANE FINAL GRADING ς6.14.21



ANNETTA ELEMENTARY SCHOOL
LEARNERS LANE LOWER RETAINING WALL ς6-14-21



ANNETTA ELEMENTARY SCHOOL
LOWER LEVEL (4THAND 5TH) POD TYPICAL ς6-14-21



ANNETTA ELEMENTARY SCHOOL
UPPER LEVEL (K THRU 3) POD TYPICAL ς6-14-21



ANNETTA ELEMENTARY SCHOOL
SKYLIGHT TYPICAL ς6-14-21



ANNETTA ELEMENTARY SCHOOL
TYPICAL POD SCIENCE CASEWORK ς6-14-21



ANNETTA ELEMENTARY SCHOOL
TYPICAL POD SCIENCE STORE ROOM ς6-14-21



ANNETTA ELEMENTARY SCHOOL 
COURTYARD PROGRESS ς6-14-21



ANNETTA ELEMENTARY SCHOOL 
FM-5 WIDENING PROJECT UPDATE (TxDOT) 

ÅTxDOT Schedule Update:
ÅProject began 6-1-21 
ÅNo re-routing (detour) of traffic
ÅDaily single lane closures with flaggers
ÅTrees have been removed
ÅDrainage and shoulder improvement work beginning



ANNETTA ELEMENTARY SCHOOL  
TxDOT WIDENING, TURN LANE CLEARING ς6-14-21


