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Program Summary 

1.0  EXECUTIVE SUMMARY 

1.1 Program Summary 

Division of State Architects (DSA) approval to establish Phase 1 design criteria completed as follows: 
• (Completed) February 7, 2018 - Villa Park HS Interim Housing (DSA Application #04-116788)
• (Completed) March 1, 2018 - Orange HS Increment #1 (Infrastructure Upgrades, Move

Relocatable Buildings, Bus Drop-Off, Restroom Renovation Project) (04-116673.1)
• (Completed) April 10, 2018 - Orange HS Increment # 1 (Satellite Kitchen) (04-116673.2)
• (Completed) July 12, 2018 - Orange HS Science Center (Increment # 2) (04-116859)
• (Completed) August 16, 2018 - Villa Park HS Science Center (04-117022)
• (Completed) November 6, 2018 - El Modena HS Science Center (04-117098)
• (Completed) January 31, 2019 - Canyon HS Science Center (04-117300)
• (Completed) May 2, 2019 - Canyon HS Interim Modular Kitchen (04-118418)
• (Completed) June 25, 2019 - Orange HS Custom Tensile Fabric Shade Structures (04-118351)
• (Completed) October 24, 2019 - Villa Park HS New Parking and Drop Off (04-118521).
• (Completed) September 22, 2020 - El Modena HS Phase 1 Quad (04-119124)

Phase 1 construction started (NTP) / Completed (NOC) / DSA completed, as follows: 
• Construction Start - June 15, 2018 – Orange HS Site Infrastructure (Increment #1) (04-116673)

o (DSA Completed) September 4, 2019 – Orange HS Site Infrastructure (Increment #1) (04-
116673)

• Construction Start January 7, 2019 – Villa Park HS (Int Housing and Science Center) (04-117022)
o (DSA Completed) March 17, 2022 – Interim Housing (04-116788)
o (DSA Completed) March 21, 2022 – Parking Lot Drop-Off (04-118521)
o (DSA Completed) May 31, 2024 – Villa Park HS Science Center (04-117022)

• Construction Start February 18, 2019 – Orange HS Science Center (Increment #2) (04-116859)
o (DSA Completed) April 8, 2020 – Custom Tensile Fabric Shade Structure (04-118351)
o (DSA Completed) August 11, 2021 – Orange HS Science Center (Increment #2) (04-

116859)
• Construction Start April 2, 2019 – El Modena HS Science Center (04-117098)

o (DSA Completed) September 26, 2023 – El Modena HS Science Center (04-117098)
• Construction Start June 12, 2019 – Canyon HS Interim Housing & Science Center (04-117300)

o (DSA Completed) August 7, 2020 – Interim Modular Kitchen (04-118418)
o (Completed) January 20, 2023 – Canyon HS Science Center (04-117098)

Division of State Architects (DSA) approval to establish Phase 2 design criteria as follows: 
• (Completed) September 10, 2021 – Villa Park HS Phase 2 (04-119694)
• (Completed) May 6, 2022 – El Modena HS Phase 2 (04-120032)
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• (Completed) September 22, 2020 – El Modena HS Phase 2 Quad (04-119124)
• (Completed) May 6, 2022 – El Modena HS Phase 2 Temp Modular Classrooms (04-121911)
• (Completed) January 25, 2022 – Orange HS Phase 2 (04-120151)
• (Completed) June 29, 2023 – Orange HS Phase 2 Temp. Modular Classrooms (04-122031)
• (Completed) January 14, 2022 – Canyon HS Phase 2 (04-120410)

Phase 2 construction started (NTP) / Completed (NOC) / DSA completed, as follows: 
• Construction Start - September 23, 2021 – Orange HS Bldg. 300 Admin Swing Space (S2122-001C)

o (Completed) March 1, 2022 – Orange HS Bldg. 300 Admin Swing Space (S2122-001C)
• Construction Start November 3, 2022 – Villa Park HS (S2223-001)(New Classroom Building &

Building 100/200 Modernization) (04-119694)
• Construction Start December 23, 2022 – Orange HS (Interim Modular Housing (four) Classrooms

(04-122031)
o (Completed) March 17, 2023 – (S2223-004C) (Site Work for the Interim Modular Housing

(four) Classrooms
• Construction Start January 3, 2023 – Orange HS (S2223-002)(2-Story Classroom & Student

Services Building) (04-120151)
• Construction Start March 3, 2023 – El Modena HS (S2223-003)(Campus Modernization) (04-

120032)
• Construction Start March 3, 2023 – El Modena HS (S2223-003)(Quad Alterations to Courtyard)

(04-119124)
o Substantially Complete 12/27/2023.

• Construction Start June 12, 2023 – El Modena HS (S2223-006)(Site Work for the Interim
Modular Housing (eight) Classrooms) (04-121926)

o (Completed) January 30, 2024 – (S2223-006) (Site Work for the Interim Modular
Housing (eight) Classrooms.

• Construction Start June 12, 2023 – Canyon HS (S2223-005)(Building C Modernization) (04-
120410)

1.2 Program Highlights/Key Milestones 

California Environmental Quality Act (CEQA) Compliance ACHIEVED on Phase 1 (as required by law): 
• Villa Park HS Science Center – Notice of Exemption (Board approved on 9/20/18).
• Canyon HS Science Center – Notice of Exemption (Board approved on 7/26/18).
• Orange HS Science Center – Notice of Exemption (Board approved on 3/8/18).
• El Modena HS Science Center – Notice of Exemption (Board approved on 3/8/18).

California Environmental Quality Act (CEQA) Compliance ACHIEVED on Phase 2 (as required by law): 
• Orange HS Phase 2 – Based on CEQA review, no new Notice of Exemption needed.
• Villa Park HS Phase 2 – Notice of Exemption (Board approved on 4/14/22).
• Canyon HS Phase 2 – Notice of Exemption (Board approved on 5/5/22).
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• El Modena HS Phase 2 – Notice of Exemption (Board approved on 5/5/22).

Program Wide Cash Flow Projection / Bond Issuance 
• The last Citizen’s Oversight Committee meeting was held on 1/24/24, in District Office,

conference room B.  The Measure S team gave an update of Phase II bid awards and projects.
There were presentations of the Measure S Bond Audit, discussion on portable modulars
remaining on-site, Living Skills classrooms, energy efficiency, and State Matching funds reports,
as well.  Next meeting scheduled is on August 28th (the April 17th meeting was cancelled), based
on the newly approved meeting dates.

• As of July 31, 2024, the overall project budgets were reviewed with the CM team, program
management, and District executives, and revised for Phase 2 changes, as approved by the
Senior executive for facilities and planning.

Project Achievements: 
• As of 7/31/24, processed PCL payment application # 17 (June) reflecting 96% paid overall

completion, reflecting 573 calendar days elapsed.

• As of 7/31/24, processed PINNER payment application # 18 (June) reflecting 80% paid overall
completion, reflecting 605 calendar days elapsed.

• As of 7/31/24, processed BERNARDS payment application # 15 (June) reflecting 58% paid overall
completion, reflecting 485 calendar days elapsed.

• As of 7/31/24, processed PCN3 payment application # 13 (June) reflecting 97% paid overall
completion, reflecting 384 calendar days elapsed.

1.3 Look Ahead (next 90 days) 

Board of Education agenda items recommended (August 15th) 

1. Recommend Board approval to move forward with this amendment proposal # 210395LM (dated
7/2/2024), from American Engineering Laboratories, Inc., in the amount of $55,015.00, for a contract
extension that will be needed to complete the special inspection (LOR) requirements, due to the
general contractor requiring several re-inspections, having delayed DSA deferred approvals, and
exceeding the original contract days, for this Villa Park HS PH2 project (see attached).

2. Recommend Board approval of the following Change Order No. 05, for PINNER CONSTRUCTION CO.
Inc, which lists a general descriptive summary of work for one (1) potential change order to adjust
designs to field conditions, the change to the contract value, and its impact to the contract timeline.
Change Order No. 05: $63,049.21 – 0 days additional contract time.  The total value of the original
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contract, including Change Order No. 05, will increase from $27,053,936.30 to $27,116,985.51 (1.72%), 
for Villa Park HS Phase 2. 

3. Recommend Board approval of the following Change Order No. 10, for BERNARD BROS, Inc., which
lists a general descriptive summary of work for four (4) potential change orders to adjust designs to
field conditions, the change to the contract value, and its impact to the contract timeline. Change
Order No. 10: $100,833.02 – 0 days additional contract time.  The total value of the original contract,
including Change Order No. 10, will increase from $25,014,203.29 to $25,115,036.31 (2.96%), for El
Modena HS Phase 2.

4. Recommend Board approval of ENCORP for their proposal dated 6/21/2024 revision (see attached),
in the amount of $35,485.00, for the remaining survey, investigation, and monitoring services for
buildings 200 & 300 (Phase 3 portion), including the final Admin (Phase 4 portion), of the El Modena HS
Campus Modernization project.

Program Wide 
• Orange HS Phase II – PCL Construction continues with, interior paint touch-ups on the 1st and 2nd

levels,  HVAC air balance (CFM) testing and controls being finalized with the commissioning agent,
water chlorination complete, heat/smoke detector CCD approved and being added to top of
elevator shaft, elevator temp permit achieved, exterior paving finishing, site walkway paving
finishing, handrails around the building being finalized, exterior banners , building numbers and
OHS Logo going up, and preparing to establish the date for new building occupancy acceptance,
final fully coordinated punch list being prepared for submission to PCL.

• Orange HS Phase II – preparing the Certificate of Substantial Completion to accept the new 2-story
classroom and student service building and new Panther Pavilion, which will be established once
the waiver letter for certain late delivery exterior signage items is received from PCL, to be
reviewed for approval by District.

• Orange HS Phase II – Move Manager is coordinating with the FF&E Manager to coordinate the
delivery and setup of the District purchased administrative furniture, and the boxes form the
administrators and teachers, into the administrative space in the new building.

• Orange HS Phase II – PCL is preparing all final close out items to prepare for building turn-over on
August 5th.

• El Modena HS Phase II – Bernard Bros starting the electrical system (slowed due to change order
pricing on rev.2 ver.2 changes), completed building drywall, storefront glazing materials delivered
next week, adding structural steel members to 1st and 2nd levels, plaster soffit continues, building
400 drywall and plaster of new walls, installing mechanical systems on level 2 (slowed due to
change order pricing on rev.2 ver.2 changes), concrete for the bridges next week, waterproofing
the elevator pit walls, slurry around electrical conduits, backfill and compact the areas on site,
elevator on site by 8/19, and off-site elevators assembly nearing completion.
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• Villa Park HS Phase II – Pinner continues with bldg. 100/200 elevator tower (elevator received), all
interior painting on 1st floor finished and 2nd floor is (95%), for bldg. 500: 1st floor t-bar ceiling grid
and tiles being set, hollow metal doors installed, concrete floors polished, Extron system being
installed, counter tops in one week, finalizing the main feeders termination in the IDF room,
thermostats placed and being programmed, installing aluminum guard rails, storefront window
walls East side complete and west side installs finalizing, parking lot paving and striping complete
and finishing light pole installs and checking electric circuit, and skylight change to Solatubes under
DSA deferred submittal, not yet approved.

• Villa Park HS Phase II – The architect is preparing the DSA 140 Construction Change Document
(CCD) for submission to include a full exterior fence around the school site for single point of entry,
second floor exterior lights added for pathway, concrete walkway replacement, and renovate a
new attendance receiving window.  LPA to submit.  District to decide the method of construction.

• Canyon HS Science Center – Working on the DSA 310-P Notification of Requirement for
Certification for Construction of 1-Science Classroom Building, 1-Multi-purpose Building H, 1-
Kitchen, and 1-Parking Lot (04-117300) status, the FTN for CCD 140-032 (A), to re-orient the front
office H/C accessible desk, was completed. The IOR contacted the DSA Field Inspector to close out
this FTN item. The Architect re-submitted the DSA 302 Completion Request for re-examination of
the project for close-out (as outlined in Procedure PR 13-02), pursuant to the DSA certificate of
compliance.

• Canyon HS Phase II – PCN3 continues working on completing punch list items on the building turn-
over, install concrete needed to adjust door thresholds, preparing for gas line support installation
on roof, commissioning agent reviewing completed testing and air-balancing (TAB) reports, exterior
painting touch-ups continues, site fencing (adjacent to trail) in place, Extron systems per classroom
have been tested and operational, working on change of curtains (RFI 170), in special room 426 &
427.

• Canyon HS Phase II – PCN3 is moving out room 408 that was being used as the on-going project
construction office for CM and IOR, was vacated and prepared for building “C” (400) completion.
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Left to right: Aerial shot of the completed Canyon HS STEM Center (Front of campus, Imperial Hwy view), site of the 
removed temporary kitchen modular unit. 

CANYON HS SCIENCE CENTER 
 12 Laboratory Rooms
 12 General Classrooms
 Student Services
 New Food Services
 New Kitchen

 New Multi-Purpose Room Entry
 Parking Lot Improvements
 Infrastructure Upgrade and

Improvements
 Landscape Improvements

Project Update (Close Out): 

Canyon HS Science Center 
Canyon HS Interim Kitchen and Site Improvements 
NOC: 1/19/2023 (B/A) and 1/20/2023 (Recorded). 

DSA Certification of Compliance (04-118418):  08/07/2020 

NOC: 1/19/2023 (B/A) and 1/20/2023 (Recorded). 
DSA Certification of Compliance (04-117300):  Pending 

• As of 7/31/24, on the DSA 310-P Notification of Requirement for Certification for Construction of
1-Science Classroom Building, 1-Multi-purpose Building H, 1-Kitchen, and 1-Parking Lot (04-
117300) status, the FTN for CCD 140-032 (A), to re-orient the front office H/C accessible desk,
was completed. the IOR and Architect submitted their final paperwork.  The architect submitted
the DSA 302 Completion Request for re-examination of the project for close-out (as outlined in
Procedure PR 13-02), pursuant to the DSA certificate of compliance.

See Construction Photo’s below: 
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El Modena HS – Science Center STEM Building 
(Main entrance, facing campus) 

EL MODENA HS SCIENCE CENTER 
 12 Laboratory Rooms
 1 General Classrooms
 2 Medically Fragile Classrooms

 Relocation of Campus MDF
 Technology & Utility Upgrade
 Landscape Improvements

Project Update (Completed): 

El Modena HS Science Center 
NOC: 1/19/2022 (B/A) and 1/20/2023 (Recorded). 

DSA Certification of Compliance (04-117098): 09/26/2023 

See Completion Photo below: 
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ORANGE HS SCIENCE CENTER 
 12 Laboratory Rooms
 1 General Classrooms

 New Panther Pavilion Plaza
 2 Medically Fragile Classrooms

Project Update Increment # 2 – Science Center (Completed): 

Orange HS Increment #1 Site Improvements 
NOC: 7/25/2019 (B/A) and 8/2/2019 (Recorded) 

DSA Certification of Compliance (04-116673): 9/4/2019 

Orange HS Shade Structure 
NOC: 6/24/2021 (B/A) and 7/26/2021 (Recorded) 

DSA Certification of Compliance (04-118351): 4/08/2020 

Orange HS Increment #2 STEM Science Building 
NOC: 6/24/2021 (B/A) and 7/26/2021 (Recorded) 

DSA Certification of Compliance (04-116859): 8/11/2021 

See Completion Photo below: 

Orange HS – Science Center STEM Building 
(Dusk with lights) 
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Villa Park HS – Science Center STEM Building 
(The new Biofiltration area in the foreground next to building) 

VILLA PARK HS SCIENCE CENTER 
 12 Laboratory Rooms
 2 General Classrooms
 2 Medically Fragile Classrooms

 Demolish existing building 300
 Install 10 New Portable Buildings

Project Update (Close Out): 

Villa Park HS Parking Drop-Off and Site Improvements 
NOC: 1/19/2022 (B/A) and 1/20/2023 (Recorded). 

DSA Certification of Compliance (04-118521): 3/01/2022 

Villa Park HS Interim Housing and Science Center 
NOC: 1/19/2022 (B/A) and 1/20/2023 (Recorded). 

DSA Certification of Compliance (04-117022): 5/31/2024 

 See Completion Photo below: 
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Left to right: various demolition of the portable modulars. 

 

CANYON HS BUILDING MODERNIZATION 
 10 Renovated Classrooms
 2 Living Skills Classrooms
 Renovate Staff Lounge
 Renovated Restrooms
 New All Gender Restroom

 New Landscape
 100 Addition Parking Stalls
 17 Portable classrooms removed
 Site improvements

Project Update (Construction): 
• As of 7/31/24, PCN3 continues working on completing punch list items on the building turn-over,

install concrete needed to adjust door thresholds, preparing for gas line support installation on
roof, commissioning agent reviewing completed testing and air-balancing (TAB) reports, exterior
painting touch-ups continues, site fencing (adjacent to trail) in place, Extron systems per
classroom have been tested and operational, working on change of curtains (RFI 170), in special
room 426 & 427.

• On 7/18/24, Board approved Change Order No. 04, for PCN3, Inc., which lists a general
descriptive summary of work for four (4) potential change orders to adjust designs to field
conditions, the change to the contract value, and its impact to the contract timeline. Change
Order No. 04: $51,641.48 – 0 days additional contract time. The total value of the original
contract, including Change Order No. 04, will increase from $8,282,088.88 to $8,333,730.36
(2.64%).

• As of 7/31/24, processed PCN3 payment application # 13 (June) reflecting 97% paid overall
completion, reflecting 384 calendar days elapsed.

Construction Photo’s: 
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EL MODENA HS BUILDING MODERNIZATION 
 All Classrooms Renovated
 800 Building for Career Technical

Education
 2 New Elevators
 Expand Administration Building

 Enhanced Student Quad
 Technology & Utility Upgrade
 Accessibility Upgrades
 Secure entire campus

Project Update (Construction): 
>>>El Modena HS (S2223-006) Site Work for Interim Housing (PH2) – Completed 
>>>El Modena HS (S2223-006) Quad Site Alterations (PH2) – Substantially Completed 

• As of 7/31/24, Bernard Bros starting the electrical system (slowed due to change order pricing on
rev.2 ver.2 changes), completed building drywall, storefront glazing materials delivered next
week, adding structural steel members to 1st and 2nd levels, plaster soffit continues, building 400
drywall and plaster of new walls, installing mechanical systems on level 2 (slowed due to change
order pricing on rev.2 ver.2 changes), concrete for the bridges next week, waterproofing the
elevator pit walls, slurry around electrical conduits, backfill and compact the areas on site,
elevator on site by 8/19, and off-site elevators assembly nearing completion .

• On 7/18/24, Board approved Change Order No. 09, for BERNARD BROS, Inc., which lists a general 
descriptive summary of work for three (3) potential change orders to adjust designs to field
conditions, the change to the contract value, and its impact to the contract timeline. Change
Order No. 09: $12,265.18 – 0 days additional contract time. The total value of the original
contract, including Change Order No. 09, will increase from $25,001,938.11 to $25,014,203.29
(2.54%).

• As of 7/31/24, Cordoba reviewing Bernard’s Time Impact Analysis (TIA # 02) and will be submitted 
to PMO for District review and approval shortly

• As of 7/31/24, processed BERNARDS payment application # 15 (June) reflecting 58% paid overall
completion, reflecting 485 calendar days elapsed.

Construction Photo’s:

From Left to right: raise bridge rebar placed for concrete pour, interior wall and ceiling structural support framing and 
ceiling prep for conduit and ductwork runs, and underground plumbing lines at bridge supports.  
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ORANGE HS NEWCLASSROOM & STUDENT SERVICES 
 New 2-Story Student

Service/Admin/Classroom Building
 Enhanced School Entrance (off

Schaffer Avenue)
 6 New General Classrooms

 New Panther Pavilion Plaza
 Technology & Utility Upgrade
 Demo of Administration/Classroom

Building

Project Update (Construction): 

>>>Orange HS (S2122-001C) Building 300 Administration Swing Space – Completed 
>>>Orange HS (S2223-004C) Temp Modular Classroom Power – Completed 

• As of 7/31/24, PCL Construction continues with, interior paint touch-ups on the 1st and 2nd

levels,  HVAC air balance (CFM) testing and controls being finalized with the commissioning
agent, water chlorination complete, heat/smoke detector CCD approved and being added to
top of elevator shaft, elevator temp permit achieved, exterior paving finishing, site walkway
paving finishing, handrails around the building being finalized, exterior banners , building
numbers and OHS Logo going up, and preparing to establish the date for new building
occupancy acceptance, final fully coordinated punch list being prepared for submission to PCL.

• On 7/31/24, the substantial completion date will be established once the waiver letter for
certain late delivery exterior signage items is received from PCL, to be reviewed for approval by
District.

• On 7/18/24, Board approved Change Order No. 07, for PCL CONSTRUCTION SERVICES, Inc.,
which lists a general descriptive summary of work for six (6) potential change orders to adjust
designs to field conditions, the change to the contract value, and its impact to the contract
timeline. Change Order No. 07: $194,646.62 – 0 days additional contract time. The total value
of the original contract, including Change Order No. 07, will increase from $20,058,581.43 to
$20,253,228.05 (2.86%).

• As of 7/31/2024, the renovated building 300 classrooms has been returned to school for
student use.

• As of 7/31/24, processed PCL payment application # 17 (June) reflecting 96% paid overall
completion, reflecting 573 calendar days elapsed.

Construction Photo’s:

From Left to right: new Orange HS signed being placed at the new administrative area entrance (facing Shaffer), front 
reception desk area in place, all hardscape, landscape and lighting in place east of the new building..  
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VILLA PARK HS NEW BUILDING & MODERNIZATION 
 New 2-Story Classroom Building
 18 New General Classrooms
 New Staff Lounge & Meeting room
 New Storm Drain system

 Demolish existing building 500
 New Stairs and Elevator
 Utility & Accessibility Upgrades
 New Fences/Gates to Secure campus

Project Update (Construction): 
• As of 7/31/24, Pinner continues with bldg. 100/200 elevator tower (elevator received), all

interior painting on 1st floor finished and 2nd floor is (95%), for bldg. 500: 1st floor T-bar ceiling
grid and tiles being set, hollow metal doors installed, concrete floors polished, Extron system
being installed, counter tops in one week, finalizing the main feeders termination in the IDF
room, thermostats placed and being programmed, installing aluminum guard rails, storefront
window walls East side complete and west side installs finalizing, parking lot paving and striping
complete and finishing light pole installs and checking electric circuit, and skylight change to
Solatubes under DSA deferred submittal, not yet approved.

• As of 7/31/24, The architect is discussing with District the preparation of a new DSA application
for submission to include a full exterior fence around the school site for single point of entry,
second floor exterior lights added for pathway, concrete walkway replacement.  The renovation
of a new attendance receiving window will be pulled out and submitted as a change to Pinner
for pricing.

• As of 7/31/24, Cordoba is still reviewing the multiple Time Impact Analysis (TIA’s) that Pinner
submitted.

• As of 7/31/24, processed PINNER payment application # 18 (June) reflecting 80% paid overall
completion, reflecting 605 calendar days elapsed.

Construction Photo’s:

Left to right: exterior primer and prep for painting of building 100/200, west facing store front glazing (2nd level) being set 
in place, on the 2nd story walk-out platform of the new classroom building over, prepping exterior for primer and paint. 
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Budget

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

$166,282,650 $164,964,771 $10,026

$133,421,452 $73,520,846 $330,906

$299,704,102 $238,485,617 $340,932

$54,208,228 $54,041,295 $9,892

$22,407,177 $9,919,165 $66,427

$76,615,405 $63,960,460 $76,319

$36,135,595 $35,595,521 $134

$38,163,779 $16,808,609 $135,857

$74,299,375 $52,404,130 $135,991

$42,362,654 $42,224,695 $0

$32,608,653 $22,084,750 $70,663

$74,971,307 $64,309,445 $70,663

$33,576,173 $33,103,260 $0

$40,241,842 $24,708,322 $57,959

$73,818,015 $57,811,583 $57,959 TOTAL $66,132,752 78.32%

Villa Park High School
Phase 1 ‐ HS Science Center $33,298,140 98.59%

Phase 2 $32,834,611 61.40%

 TOTAL $68,163,773 85.78%

Orange High School
Phase 1 ‐ HS Science Center $42,228,233 99.67%

Phase 2 $25,935,540 67.73%

 TOTAL $66,236,198 70.53%

El Modena High School
Phase 1 ‐ HS Science Center $35,681,791 98.51%

Phase 2 $30,554,406 44.04%

 TOTAL $65,092,048 83.48%

Phase 1 ‐ HS Science Center $54,124,039 99.69%

Phase 2 $10,968,010 44.27%

 TOTAL $265,624,770 79.57%

Canyon High School

PROGRAM
Phase 1 ‐ HS Science Center $165,332,203 99.21%

Phase 2 $100,292,567 55.10%

Contracted

to Date

% 

Expended

Measure S Bond Program

Financial Report for July 2024 QSS Data thru 7/31/2024
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3.0  FINANCIAL REPORT

3.1  PROJECT COST ESTIMATE



Measure S Bond Program

Financial Report for July 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 7/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

GKKWORKS | CANNON DESIGN $3,133,137 $3,133,137 $3,133,137 $0 100.00%

LIONAKIS $14,058 $14,058 $14,058 $0 100.00%

$3,147,195 $3,147,195 $3,147,195 $0 100.00%

SWINERTON BUILDERS $40,915,609 $40,915,609 $40,915,609 $0 100.00%

$40,915,610 $40,915,609 $40,915,609 $0 100.00%

 UNCOMMITTED $4,795 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $236,785 $236,785 $236,785 $0 100.00%

ANIXTER $5,092 $5,092 $5,092 $0 100.00%

BLUE RIBBON TROPHY $1,323 $1,323 $1,323 $0 100.00%

CDW GOVERNMENT INC $82,283 $82,283 $82,283 $0 100.00%

CITY OF ANAHEIM ‐ ELECTRICAL ENGINEERING DIV $91,340 $91,340 $91,340 $0 100.00%

CONVERGINT TECHNOLOGIES LLC $1,345 $1,345 $1,345 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $104,890 $104,890 $59,958 $0 57.16%

DEVELOPMENT GROUP INC $95,769 $95,769 $95,769 $0 100.00%

DIVERSIFIED WINDOW COVERINGS $3,757 $3,757 $3,757 $0 100.00%

FLINN SCIENTIFIC INC $9,067 $9,067 $9,067 $0 100.00%

INTER‐PACIFIC INC $21,372 $21,372 $21,372 $0 100.00%

IRVINE PIPE & SUPPLY $2,504 $2,504 $2,504 $0 100.00%

KNOX COMPANY $1,102 $1,102 $1,102 $0 100.00%

LA HABRA FENCE $20,637 $20,637 $7,315 $0 35.45%

PAVER PLUS $39,576 $39,576 $39,576 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $3,795 $3,795 $3,795 $0 100.00%

THOMPSON ENGINEERING $22,792 $22,792 $22,792 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $7,597 $7,597 $7,597 $0 100.00%

VERNES PLUMBING $9,780 $9,780 $9,780 $0 100.00%

VWR INTERNATIONAL LLC         $16,691 $16,691 $16,691 $0 100.00%

WW GRAINGER INC $1,039 $1,039 $1,039 $0 100.00%

$783,330 $778,535 $720,281 $0 91.95%

 UNCOMMITTED $10,935 $0 $0 $0

3. Program and Construction Management

3.01 Program Management Fees

Canyon High School

390‐9520  Canyon  HS Science Center (DSA 04‐117300)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI & Other Construction
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Measure S Bond Program

Financial Report for July 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 7/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

CUMMING CONSTRUCTION MGMT INC $1,413,345 $1,413,345 $1,413,345 $0 100.00%

$1,424,280 $1,413,345 $1,413,345 $0 99.23%

CORDOBA CORPORATION $87,479 $87,479 $87,479 $0 100.00%

GAFCON INC $3,162,509 $3,162,509 $3,162,509 $0 100.00%

$3,249,988 $3,249,988 $3,249,988 $0 100.00%

CHICAGO TITLE COMPANY $750 $750 $750 $0 100.00%

CITY OF ANAHEIM  $2,524 $2,524 $2,524 $0 100.00%

CITY OF ANAHEIM ‐ WATER $3,082 $3,082 $3,082 $0 100.00%

COUNTY OF ORANGE ‐ ENVIRONMENTAL HEALTH $1,615 $1,615 $1,615 $0 100.00%

ENVIRONMENTAL AUDIT INC $21,375 $21,375 $21,375 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $756 $756 $756 $0 100.00%

$30,102 $30,102 $30,102 $0 100.00%

 UNCOMMITTED $2,866 $0 $0 $0

P2S ENGINEERING INC $60,683 $60,683 $60,683 $0 100.00%

$63,549 $60,683 $60,683 $0 95.49%

DIVISION OF STATE ARCHITECT $521,742 $521,742 $521,742 $0 100.00%

$521,742 $521,742 $521,742 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $10,950 $10,950 $10,950 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $2,605 $2,605 $2,605 $0 100.00%

$13,555 $13,555 $13,555 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $507,572 $507,572 $491,480 $0 96.83%

$507,572 $507,572 $491,480 $0 96.83%

UNCOMMITTED $0 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $524,019 $524,019 $524,019 $0 100.00%

$524,019 $524,019 $524,019 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC  $14,169 $14,169 $14,169 $0 100.00%

NATIONAL CONSTRUCTION RENTALS $400 $400 $400 $0 100.00%

REDBIRD FLIGHT SIMULATIONS $3,900 $3,900 $3,900 $0 100.00%

4.09 Relocation

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

3.02 Construction Management Fees
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Measure S Bond Program

Financial Report for July 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 7/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

ULINE INC $1,284 $1,284 $1,284 $0 100.00%

$19,753 $19,753 $19,753 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

C BELOW SUBSURFACE IMAGING (Subsurface Investigation) $8,445 $8,445 $8,445 $0 100.00%

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $27,583 $27,583 $27,583 $0 100.00%

HARRINGTON GEOTECHNICAL ENGINEERING INC (Geotechnical Soils 

Investigation)

$13,500 $13,500 $13,500 $0 100.00%

PROVENCHER, GEORGE (dba PROVO ENGINEERING) $720 $720 $720 $0 100.00%

RMA GROUP (dba SITESCAN) $26,103 $26,103 $26,103 $0 100.00%

XICOTENCATL ENRIQUE SALAZAR $20,100 $20,100 $20,100 $0 100.00%

$100,050 $100,050 $100,050 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AT&T $5,302 $5,302 $5,302 $0 100.00%

CITY OF ANAHEIM ‐ ELECTRICAL ENGINEERING DIV $1,831 $1,831 $1,831 $0 100.00%

CROWN CASTLE INTERNATIONAL $6,455 $6,455 $6,455 $0 100.00%

SOUTHERN CALIFORNIA GAS CO $2,445 $2,445 $2,445 $0 100.00%

$16,034 $16,034 $16,034 $0 100.00%

 UNCOMMITTED $5,400 $0 $0 $0

AMS.NET $14,485 $14,485 $14,485 $0 100.00%

ARROW RESTAURANT EQUIPMENT $11,559 $11,559 $11,559 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $1,869 $1,869 $1,869 $0 100.00%

FISHER SCIENCE EDUCATION $36,200 $36,200 $36,200 $0 100.00%

FLINN SCIENTIFIC INC $8,028 $8,028 $8,028 $0 100.00%

GORM $15,376 $15,376 $15,376 $0 100.00%

HILLYARD INC     $10,616 $10,616 $10,616 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $915,337 $915,337 $915,337 $0 100.00%

VWR INTERNATIONAL LLC         $9,486 $9,486 $9,486 $0 100.00%

WW GRAINGER INC $1,881 $1,881 $1,881 $0 100.00%

$1,030,236 $1,024,836 $1,024,836 $0 99.48%

 UNCOMMITTED $58,654 $0 $0 $0

CONVERGINT TECHNOLOGIES LLC $4,021 $4,021 $4,021 $0 100.00%

ICE MACHINE SALES & SERVICE $518 $518 $518 $0 100.00%

INDUSTRIAL COMMERCIAL SYSTEMS INC $63,316 $63,316 $54,918 $9,892 86.74%

INDUSTRIAL ELECTRIC SERVICE $372 $372 $372 $0 100.00%

OTIS WORLWIDE CORP $5,354 $5,354 $5,354 $0 100.00%

POUCHER, JASON dba TRI‐CITIES REFRIGERATION $2,143 $2,143 $2,143 $0 100.00%

4.12 Utility Connection Fees (Local Permits)

4.13 FF&E (Laboratory Tables and Chairs, other)

4.14 Rental

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)
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Measure S Bond Program

Financial Report for July 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 7/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

PROFESSIONAL TURF SPECIALTIES $13,050 $13,050 $13,050 $0 100.00%

TIME & ALARM SYSTEMS $1,962 $1,962 $1,962 $0 100.00%

VERNES PLUMBING $612 $612 $612 $0 100.00%

$150,000 $91,347 $82,949 $9,892 55.30%

 UNCOMMITTED $1,538 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $93,941 $93,941 $93,941 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $762 $762 $762 $0 100.00%

$96,241 $94,703 $94,703 $0 98.40%

$52,593,256 $52,509,067 $52,426,323 $9,892 99.68%

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $29,337 $29,337 $29,337 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $7,093 $7,093 $7,093 $0 100.00%

INTER‐PACIFIC INC $18,163 $18,163 $18,163 $0 100.00%

$54,593 $54,593 $54,593 $0 100.00%

$54,593 $54,593 $54,593 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

GKKWORKS | CANNON DESIGN $119,620 $119,620 $119,620 $0 100.00%

$119,620 $119,620 $119,620 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

SWINERTON BUILDERS $1,053,557 $1,053,557 $1,053,557 $0 100.00%

$1,053,557 $1,053,557 $1,053,557 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

E.R.E.S. ENTERPRISES INC DBA ECONOMY RESTAURANT EQUIP $49,721 $49,721 $49,721 $0 100.00%

THE DICKLER CORPORATION DBA CHEFS TOYS $109,449 $109,449 $109,449 $0 100.00%

$159,170 $159,170 $159,170 $0 100.00%

Total 390‐0000 Canyon  HS IP Surveillance Camera and Systems

390‐9520 Canyon HS Interim Kitchen (DSA 04‐118418)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 390‐9520  Canyon  HS Science Center (DSA 04‐117300)

390‐0000 Canyon  HS IP Surveillance Camera and Systems

4.16 Miscellaneous Fees
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Measure S Bond Program

Financial Report for July 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 7/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $191,995 $191,995 $191,995 $0 100.00%

$191,995 $191,995 $191,995 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $15,812 $15,812 $15,812 $0 100.00%

$15,812 $15,812 $15,812 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $61,688 $61,688 $61,688 $0 100.00%

$61,688 $61,688 $61,688 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $9,219 $9,219 $9,219 $0 100.00%

$9,219 $9,219 $9,219 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $3,910 $3,910 $3,910 $0 100.00%

$3,910 $3,910 $3,910 $0 100.00%

$1,614,972 $1,614,972 $1,614,972 $0 100.00%

 UNCOMMITTED $68,650 $0 $0 $0

GKKWORKS | CANNON DESIGN $686,493 $686,493 $638,518 $6,325 93.01%

$755,143 $686,493 $638,518 $6,325 84.56%

 UNCOMMITTED $333,845 $0 $0 $0

PCN3 INC $8,282,089 $8,282,089 $7,848,970 $0 94.77%

$8,615,934 $8,282,089 $7,848,970 $0 91.10%

 UNCOMMITTED $135,616 $0 $0 $0

AMS.NET $34,832 $34,832 $33,512 $0 96.21%

APPLIED RESTORATION INC $0 $0 $0 $0

DAHLBERG, KENT & AMY dba NEW DIMENSION  $7,201 $7,201 $7,201 $7,201 100.00%

Total 390‐9520 Canyon HS Interim Kitchen (DSA 04‐118418)

390‐9520 Canyon HS Phase II (DSA 04‐120410)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4. Construction Support Costs

4.01 Rental

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program

Financial Report for July 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 7/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

DEVELOPMENT GROUP INC $35,068 $35,068 $35,068 $1,907 100.00%

DIVERSIFIED WINDOW COVERINGS $3,331 $3,331 $3,331 $0 100.00%

INTER‐PACIFIC INC $12,208 $12,208 $12,208 $0 100.00%

PAVER PLUS $55,437 $55,437 $0 $0 0.00%

THOMPSON ENGINEERING $10,545 $10,545 $0 $0 0.00%

UNIVERSAL ASPHALT CO $15,000 $15,000 $15,000 $15,000 100.00%

$309,239 $173,622 $106,320 $24,108 34.38%

 UNCOMMITTED $583,425 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $458,424 $458,424 $440,989 $0 96.20%

$1,041,850 $458,424 $440,989 $0 42.33%

 UNCOMMITTED $282,290 $0 $0 $0

CORDOBA CORPORATION $548,162 $548,162 $548,162 $26,319 100.00%

$830,452 $548,162 $548,162 $26,319 66.01%

 UNCOMMITTED $20,850 $0 $0 $0

ENVIRONMENTAL AUDIT INC $4,151 $4,151 $4,151 $0 100.00%

$25,001 $4,151 $4,151 $0 16.60%

 UNCOMMITTED $11,521 $0 $0 $0

P2S ENGINEERING INC $18,479 $18,479 $10,840 $1,480 58.66%

$30,000 $18,479 $10,840 $1,480 36.13%

 UNCOMMITTED $45,083 $0 $0 $0

DIVISION OF STATE ARCHITECT $72,581 $72,581 $72,581 $0 100.00%

$117,664 $72,581 $72,581 $0 61.68%

 UNCOMMITTED $11,790 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $2,936 $2,936 $2,936 $0 100.00%

OUSD PRINTING $220 $220 $220 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $2,531 $2,531 $2,531 $0 100.00%

$17,476 $5,686 $5,686 $0 32.54%

 UNCOMMITTED $3,904 $0 $0 $0

THE ANAHEIM GROUP $246,096 $246,096 $124,895 $8,195 50.75%

$250,000 $246,096 $124,895 $8,195 49.96%

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

3.01 Program Management Fees

3.02 Construction Management Fees

4. Construction Support Costs

3. Program and Construction Management
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Measure S Bond Program

Financial Report for July 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 7/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

 UNCOMMITTED $35,155 $0 $0 $0

SMITH EMERY LABORATORIES $53,786 $53,786 $6,195 $0 11.52%

$88,941 $53,786 $6,195 $0 6.97%

 UNCOMMITTED $2,132 $0 $0 $0

BELTMANN GROUP, INC  $23,636 $23,636 $7,500 $0 31.73%

CLEAN EARTH ENVIRONMENTAL $9,232 $9,232 $9,232 $0 100.00%

ULINE INC $0 $0 $0 $0

$35,000 $32,868 $16,732 $0 47.81%

 UNCOMMITTED $9,425 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $32,385 $32,385 $32,187 $0 99.39%

XICOTENCATL ENRIQUE SALAZAR $3,825 $3,825 $3,825 $0 100.00%

$45,635 $36,210 $36,012 $0 78.91%

 UNCOMMITTED $25,965 $0 $0 $0

ANIXTER $4,003 $4,003 $0 $0 0.00%

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $0 100.00%

OUSD MOVE SUPPLY $59 $59 $0 $0 0.00%

SIERRA SCHOOL EQUIPMENT COMPANY $286,187 $286,187 $0 $0 0.00%

ULINE INC $3,894 $3,894 $3,894 $0 100.00%

$320,524 $294,559 $4,310 $0 1.34%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $211 $211 $211 $0 100.00%

$211 $211 $211 $0 100.00%

 UNCOMMITTED $312,170 $0 $0 $0

$312,170 $0 $0 $0 0.00%

 UNCOMMITTED $68,255 $0 $0 $0

$68,255 $0 $0 $0 0.00%

$12,863,493 $10,913,417 $9,864,572 $66,427 76.69%

5. Unallocated Bond Funds

FD21 MEASURE S INTEREST

5.01 Construction Contingency

5.02 Project Contingency

Total 390‐9520 Canyon HS Phase II (DSA 04‐120410)

390‐9520 Canyon HS Unallocated Bond Funds

4.15 Miscellaneous Fees

5. Contingency

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.13 Furniture, Fixtures & Equipment

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation
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Measure S Bond Program

Financial Report for July 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 7/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

 UNCOMMITTED $230,653 $0 $0 $0

$230,653 $0 $0 $0 0.00%

 UNCOMMITTED $8,341,709 $0 $0 $0

$8,341,709 $0 $0 $0 0.00%

 UNCOMMITTED $916,730 $0 $0 $0

$916,730 $0 $0 $0 0.00%

$9,489,092 $0 $0 $0 0.00%

$76,615,405 $65,092,048 $63,960,460 $76,319 83.48%

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $39,388 $39,388 $39,388 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $11,719 $11,719 $11,719 $0 100.00%

INTER‐PACIFIC INC $30,073 $30,073 $30,073 $0 100.00%

$81,179 $81,179 $81,179 $0 100.00%

$81,179 $81,179 $81,179 $0 100.00%

 UNCOMMITTED $73,507 $0 $0 $0

HARLEY ELLIS DEVEREAUX $1,904,511 $1,904,511 $1,904,511 $0 100.00%

LIONAKIS $14,059 $14,059 $14,059 $0 100.00%

$1,992,076 $1,918,570 $1,918,570 $0 96.31%

 UNCOMMITTED $11,818 $0 $0 $0

ANGELES CONTRACTOR, INC $25,755,046 $25,755,046 $25,755,046 $0 100.00%

$25,766,864 $25,755,046 $25,755,046 $0 99.95%

 UNCOMMITTED $60,000 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $355,544 $355,544 $355,544 $0 100.00%

ALPHA MECHANICAL $3,119 $3,119 $3,119 $0 100.00%

2.01 Construction

2.02 OFCI and Other Construction

1. Design Cost

1.01 Architect

2. Construction Cost 

Total 390‐9520 Canyon HS Unallocated Bond Funds

Canyon High School

El Modena High School

391‐0000  El  Modena HS IP Surveillance Camera and Systems

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 391‐0000  El  Modena HS IP Surveillance Camera and Systems

391‐9520 El Modena HS  Science Center (DSA 04‐117098)

FD22 Measure S Bond Funds

FD22 MEASURE S INTEREST
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Measure S Bond Program

Financial Report for July 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 7/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

ANIXTER $5,092 $5,092 $5,092 $0 100.00%

ARROW RESTAURANT EQUIPMENT $14,213 $14,213 $14,213 $0 100.00%

BLUE RIBBON TROPHY $1,323 $1,323 $1,323 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $25,611 $25,611 $25,611 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $46,363 $46,363 $46,363 $0 100.00%

DEVELOPMENT GROUP INC $54,520 $54,520 $54,520 $0 100.00%

DIVERSIFIED WINDOW COVERINGS $9,921 $9,921 $9,921 $0 100.00%

FAIR PLAY SCOREBOARDS $17,694 $17,694 $17,694 $0 100.00%

FISHER SCIENCE EDUCATION $25,951 $25,951 $25,951 $0 100.00%

FLINN SCIENTIFIC INC $12,970 $12,970 $12,970 $0 100.00%

GIANNELLI ELECTRIC INC $19,380 $19,380 $19,380 $0 100.00%

PATHWAY COMMUNICATIONS $29,537 $29,537 $29,537 $0 100.00%

PROFESSIONAL TURF SPECIALTIES $23,460 $23,460 $23,460 $0 100.00%

WW GRAINGER INC $4,081 $4,081 $4,081 $0 100.00%

$708,780 $648,780 $648,780 $0 91.53%

 UNCOMMITTED $10,008 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $1,515,368 $1,515,368 $1,515,368 $0 100.00%

$1,525,376 $1,515,368 $1,515,368 $0 99.34%

UNCOMMITTED $0 $0 $0 $0

ARCADIS U.S. INC $2,251,362 $2,251,362 $2,251,362 $0 100.00%

CORDOBA CORPORATION $90,336 $90,336 $90,336 $0 100.00%

$2,341,698 $2,341,698 $2,341,698 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $1,500 $1,500 $1,500 $0 100.00%

CITY OF ORANGE (PUBLIC WORKS) $71 $71 $71 $0 100.00%

CITY OF ORANGE (WATER DIVISION) $10,942 $10,942 $10,942 $0 100.00%

ENVIRONMENTAL AUDIT INC $8,548 $8,548 $8,548 $0 100.00%

$21,060 $21,060 $21,060 $0 100.00%

 UNCOMMITTED $641 $0 $0 $0

P2S ENGINEERING INC $29,819 $29,819 $29,819 $0 100.00%

$30,459 $29,819 $29,819 $0 97.90%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $346,284 $346,284 $346,284 $0 100.00%

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees
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Measure S Bond Program

Financial Report for July 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 7/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

$346,284 $346,284 $346,284 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $19,155 $19,155 $19,155 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $2,024 $2,024 $2,024 $0 100.00%

$21,179 $21,179 $21,179 $0 100.00%

 UNCOMMITTED $15,641 $0 $0 $0

BPI INSPECTION SERVICE  $323,834 $323,834 $323,834 $0 100.00%

$339,475 $323,834 $323,834 $0 95.39%

UNCOMMITTED $0 $0 $0 $0

KOURY ENGINEERING & TESTING INC (Geotechnical Engineering) $619,825 $619,825 $619,825 $0 100.00%

$619,825 $619,825 $619,825 $0 100.00%

UNCOMMITTED $1 $0 $0 $0

BELTMANN GROUP, INC  $5,129 $5,129 $5,129 $0 100.00%

ULINE INC $1,586 $1,586 $1,586 $0 100.00%

$6,715 $6,715 $6,715 $0 99.99%

UNCOMMITTED $0 $0 $0 $0

ALLEGIANT FIRE PROTECTION INC $525 $525 $525 $0 100.00%

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $14,132 $14,132 $14,132 $0 100.00%

HARLEY ELLIS DEVEREAUX $14,908 $14,908 $14,908 $0 100.00%

NINYO & MOORE $29,771 $29,771 $29,771 $0 100.00%

PCA ARBORISTS & CONSULTANTS INC $1,569 $1,569 $1,569 $0 100.00%

THE CONVERSE PROFRESSIONAL GROUP (Soils Investigation) $30,640 $30,640 $30,640 $0 100.00%

$95,145 $95,145 $95,145 $0 100.00%

 UNCOMMITTED $600 $0 $0 $0

SOUTHERN CALIFORNIA EDISON $3,665 $3,665 $3,665 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $1,593 $1,593 $1,593 $0 100.00%

$5,858 $5,258 $5,258 $0 89.76%

UNCOMMITTED $0 $0 $0 $0

AMS.NET $3,754 $3,754 $3,754 $0 100.00%

CDW GOVERNMENT INC $64,325 $64,325 $64,325 $0 100.00%

FISHER SCIENCE EDUCATION $5,827 $5,827 $5,827 $0 100.00%

FLINN SCIENTIFIC INC $2,081 $2,081 $2,081 $0 100.00%

GORM $10,695 $10,695 $10,695 $0 100.00%

4.12 Utility Connection Fees (Local Permits)

4.13 FF&E (Laboratory Tables and Chairs, other)

4.09 Relocation

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program

Financial Report for July 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 7/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

HILLYARD INC     $9,910 $9,910 $9,910 $0 100.00%

INTER‐PACIFIC INC $9,256 $9,256 $9,256 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $519,971 $519,971 $519,971 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $6,314 $6,314 $6,314 $0 100.00%

VWR INTERNATIONAL LLC         $47,922 $47,922 $47,922 $0 100.00%

$680,054 $680,054 $680,054 $0 100.00%

 UNCOMMITTED $120,539 $0 $0 $0

INDUSTRIAL COMMERCIAL SYSTEMS INC $16,322 $16,322 $12,783 $0 78.32%

OTIS WORLWIDE CORP $5,289 $5,289 $5,289 $0 100.00%

SMOKE GUARD CA dba SG ARCHITECTURAL SPECIALTIES $3,705 $3,705 $3,705 $0 100.00%

TIME & ALARM SYSTEMS $4,145 $4,145 $4,145 $0 100.00%

VERNES PLUMBING $0 $0 $0 $0

$150,000 $29,461 $25,922 $0 17.28%

UNCOMMITTED $0 $0 $0 $0

DEPARTMENT OF INDUSTRIAL RELATIONS $1,125 $1,125 $1,125 $0 100.00%

OUSD COST OF INTEREST DISTRIBUTION $55,233 $55,233 $55,233 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $600 $600 $600 $0 100.00%

$56,958 $56,958 $56,958 $0 100.00%

$34,707,807 $34,415,053 $34,411,515 $0 99.15%

UNCOMMITTED $0 $0 $0 $0

HARLEY ELLIS DEVEREAUX $80,000 $80,000 $74,854 $0 93.57%

$80,000 $80,000 $74,854 $0 93.57%

 UNCOMMITTED $58,500 $0 $0 $0

SANDERS CONSTRUCTION SERVICES $585,000 $585,000 $585,000 $0 100.00%

$643,500 $585,000 $585,000 $0 90.91%

 UNCOMMITTED $67,002 $0 $0 $0

DAHLBERG, KENT & AMY dba NEW DIMENSION  $1,635 $1,635 $1,635 $0 100.00%

DIVERSIFIED WINDOW COVERINGS $6,783 $6,783 $6,783 $0 100.00%

$75,420 $8,418 $8,418 $0 11.16%

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

4. Construction Support Costs

Total 391‐9520 El Modena HS  Science Center (DSA 04‐117098)

391‐9520 El Modena HS Interim Housing (DSA 04‐121926)

4.16 Miscellaneous Fees

4.14 Rental
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Measure S Bond Program

Financial Report for July 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 7/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

 UNCOMMITTED $19,368 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $500,632 $500,632 $430,234 $0 85.94%

$520,000 $500,632 $430,234 $0 82.74%

 UNCOMMITTED $6,887 $0 $0 $0

DIVISION OF STATE ARCHITECT $3,113 $3,113 $3,113 $0 100.00%

$10,000 $3,113 $3,113 $0 31.13%

UNCOMMITTED $0 $0 $0 $0

KENCO CONSTRUCTION SERVICES $3,000 $3,000 $3,000 $0 100.00%

$3,000 $3,000 $3,000 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

SMITH EMERY LABORATORIES $6,792 $6,792 $0 $0 0.00%

$6,792 $6,792 $0 $0 0.00%

UNCOMMITTED $0 $0 $0 $0

SECURITY SIGNAL DEVICES INC $707 $707 $311 $134 43.97%

$707 $707 $311 $134 43.97%

 UNCOMMITTED $9,293 $0 $0 $0

$9,293 $0 $0 $0 0.00%

$1,348,713 $1,187,662 $1,104,930 $134 81.92%

 UNCOMMITTED $171,825 $0 $0 $0

HARLEY ELLIS DEVEREAUX $1,938,219 $1,938,219 $1,811,894 $8,489 93.48%

$2,110,044 $1,938,219 $1,811,894 $8,489 85.87%

 UNCOMMITTED $847 $0 $0 $0

BERNARDS BROS INC $25,001,938 $25,001,938 $12,015,841 $0 48.06%

$25,002,785 $25,001,938 $12,015,841 $0 48.06%

 UNCOMMITTED $211,106 $0 $0 $0

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

5. Contingency

5.02 Project Contingency

Total 391‐9520 El Modena HS Interim Housing (DSA 04‐121926)

391‐9520 El Modena HS Phase II (DSA 04‐120032)

4.01 Rental

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation
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Measure S Bond Program

Financial Report for July 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 7/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

ADVANCED ALARM & FIRE, INC $7,741 $7,741 $7,741 $3,870 100.00%

AMS.NET $14,843 $14,843 $14,543 $0 97.98%

APPLIED RESTORATION INC $0 $0 $0 $0

DAHLBERG, KENT & AMY dba NEW DIMENSION  $136,113 $136,113 $136,113 $14,171 100.00%

DEVELOPMENT GROUP INC $48,726 $48,726 $48,726 $201 100.00%

GIANNELLI ELECTRIC INC $62,995 $62,995 $62,995 $0 100.00%

INTER‐PACIFIC INC $4,079 $4,079 $4,079 $0 100.00%

MIKE'S CUSTOM FLOORING $19,471 $19,471 $19,471 $0 100.00%

PAVER PLUS $1,284 $1,284 $1,284 $1,284 100.00%

POLARIS LIGHTING ASSOCIATES INC $72,970 $72,970 $72,970 $0 100.00%

QUALITY ENVIRONMENTAL INC $6,950 $6,950 $6,950 $0 100.00%

UNIVERSAL ASPHALT CO $7,500 $7,500 $7,500 $0 100.00%

USA SHADE & FABRIC STRUCTURES $48,375 $48,375 $48,375 $0 100.00%

WALTERS WHOLESALE ELECTRIC $74,815 $74,815 $74,815 $0 100.00%

$716,967 $505,861 $505,561 $19,525 70.51%

 UNCOMMITTED $475,193 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $526,498 $526,498 $509,063 $0 96.69%

$1,001,691 $526,498 $509,063 $0 50.82%

 UNCOMMITTED $863,538 $0 $0 $0

CORDOBA CORPORATION $811,269 $811,269 $811,269 $35,070 100.00%

$1,674,807 $811,269 $811,269 $35,070 48.44%

 UNCOMMITTED $56,822 $0 $0 $0

ENVIRONMENTAL AUDIT INC $3,178 $3,178 $3,178 $0 100.00%

$60,000 $3,178 $3,178 $0 5.30%

 UNCOMMITTED $7,060 $0 $0 $0

P2S ENGINEERING INC $52,940 $52,940 $30,391 $1,576 57.41%

$60,000 $52,940 $30,391 $1,576 50.65%

 UNCOMMITTED $63,000 $0 $0 $0

DIVISION OF STATE ARCHITECT $227,000 $227,000 $227,000 $0 100.00%

$290,000 $227,000 $227,000 $0 78.28%

 UNCOMMITTED $11,733 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $8,526 $8,526 $8,526 $0 100.00%

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees
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Measure S Bond Program

Financial Report for July 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 7/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

SOUTHERN CALIFORNIA NEWS GROUP $3,922 $3,922 $3,922 $0 100.00%

$24,180 $12,448 $12,448 $0 51.48%

UNCOMMITTED $0 $0 $0 $0

KENCO CONSTRUCTION SERVICES $642,920 $642,920 $194,505 $11,550 30.25%

$642,920 $642,920 $194,505 $11,550 30.25%

UNCOMMITTED $0 $0 $0 $0

SMITH EMERY LABORATORIES $232,339 $232,339 $90,729 $58,805 39.05%

$232,339 $232,339 $90,729 $58,805 39.05%

 UNCOMMITTED $67,617 $0 $0 $0

BELTMANN GROUP, INC  $39,128 $39,128 $39,128 $0 100.00%

CLEAN EARTH ENVIRONMENTAL $1,744 $1,744 $1,744 $0 100.00%

ULINE INC $554 $554 $554 $0 100.00%

WEST COAST ARBORISTS INC $5,250 $5,250 $5,250 $0 100.00%

$114,293 $46,676 $46,676 $0 40.84%

 UNCOMMITTED $16,649 $0 $0 $0

ARMSTRONG & BROOKS CONSULTING ENG $4,940 $4,940 $4,940 $0 100.00%

GROUP DELTA CONSULTANTS INC $66,063 $66,063 $66,063 $571 100.00%

KOURY ENGINEERING & TESTING INC (Geotechnical Engineering) $22,350 $22,350 $22,350 $0 100.00%

$110,002 $93,353 $93,353 $571 84.87%

 UNCOMMITTED $32,100 $0 $0 $0

$32,100 $0 $0 $0 0.00%

 UNCOMMITTED $1,326,308 $0 $0 $0

ANIXTER $3,290 $3,290 $1,256 $0 38.17%

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $0 100.00%

MAMMOTH CLAY COMPANY $1,032 $1,032 $0 $0 0.00%

ODP BUSINESS SOLUTIONS dba OFFICE DEPOT $3,383 $3,383 $3,383 $0 100.00%

OUSD MOVE SUPPLY $177 $177 $177 $0 100.00%

PSI CONSULTING DBA CLAY PLANET $48,928 $48,928 $48,928 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $299,839 $299,839 $299,839 $0 100.00%

STAGERIGHT CORPORATION $15,346 $15,346 $15,346 $0 100.00%

ULINE INC $1,280 $1,280 $1,280 $0 100.00%

$1,700,000 $373,692 $370,625 $0 21.80%

 UNCOMMITTED $693 $0 $0 $0

BURGESS MOVING & STORAGE $4,306 $4,306 $4,306 $272 100.00%

4.14 Rental

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.12 Utility Connection Fees (Local Permits)

4.13 Furniture, Fixtures & Equipment

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation

4.07 DSA Inspection (IOR)
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Measure S Bond Program

Financial Report for July 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 7/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

$5,000 $4,306 $4,306 $272 86.13%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $591 $591 $591 $0 100.00%

$591 $591 $591 $0 100.00%

 UNCOMMITTED $2,982,383 $0 $0 $0

$2,982,383 $0 $0 $0 0.00%

 UNCOMMITTED $115,188 $0 $0 $0

$115,188 $0 $0 $0 0.00%

$36,875,291 $30,473,227 $16,727,430 $135,857 45.36%

UNCOMMITTED $0 $0 $0 $0

HARLEY ELLIS DEVEREAUX $69,340 $69,340 $69,340 $0 100.00%

$69,340 $69,340 $69,340 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $9,650 $9,650 $9,650 $0 100.00%

$9,650 $9,650 $9,650 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $86 $86 $86 $0 100.00%

$86 $86 $86 $0 100.00%

$79,076 $79,076 $79,076 $0 100.00%

 UNCOMMITTED $63,482 $0 $0 $0

$63,482 $0 $0 $0 0.00%

 UNCOMMITTED $1,143,827 $0 $0 $0

$1,143,827 $0 $0 $0 0.00%

391‐9520 El Modena HS Unallocated Bond Funds

5. Unallocated Bond Funds

FD21 MEASURE S INTEREST

FD22 Measure S Interest

Total 391‐9520 El Modena HS Quad Shade Structures (DSA 04‐119124)

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

391‐9520 El Modena HS Quad Shade Structures (DSA 04‐119124)

1. Design Cost

1.01 Architect

5. Contingency

5.01 Construction Contingency

5.02 Project Contingency

Total 391‐9520 El Modena HS Phase II (DSA 04‐120032)

4.16 Miscellaneous Fees
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Measure S Bond Program

Financial Report for July 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 7/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

$1,207,309 $0 $0 $0 0.00%

$74,299,375 $66,236,198 $52,404,130 $135,991 70.53%

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $53,662 $53,662 $53,662 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $13,569 $13,569 $13,569 $0 100.00%

INTER‐PACIFIC INC $34,837 $34,837 $34,837 $0 100.00%

$102,068 $102,068 $102,068 $0 100.00%

$102,068 $102,068 $102,068 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

LIONAKIS $1,823,594 $1,823,594 $1,823,594 $0 100.00%

$1,823,594 $1,823,594 $1,823,594 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

GIANNELLI ELECTRIC INC $14,878 $14,878 $14,878 $0 100.00%

INTEGRATED DEMOLITION AND REMEDIATION (Abatement and 

l )

$44,800 $44,800 $44,800 $0 100.00%

PINNER CONSTRUCTION $27,190,987 $27,190,987 $27,190,987 $0 100.00%

TIME & ALARM SYSTEMS $3,100 $3,100 $3,100 $0 100.00%

UNIVERSAL ASPHALT CO $6,830 $6,830 $6,830 $0 100.00%

$27,260,595 $27,260,595 $27,260,595 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $62,883 $62,883 $62,883 $0 100.00%

AMERICAN REPROGRAPHICS CO LLC $7,710 $7,710 $7,710 $0 100.00%

ARROW RESTAURANT EQUIPMENT $13,432 $13,432 $13,432 $0 100.00%

BLUE RIBBON TROPHY $2,391 $2,391 $2,391 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $5,362 $5,362 $5,362 $0 100.00%

CITY OF ORANGE (PUBLIC WORKS) $2,000 $2,000 $2,000 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $63,655 $63,655 $63,655 $0 100.00%

DEVELOPMENT GROUP INC $37,866 $37,866 $37,866 $0 100.00%

2.01 Construction

2.02 OFCI and Other Construction

1. Design Cost

1.01 Architect

2. Construction Cost

Total 391‐9520 El Modena HS Unallocated Bond Funds

El Modena High School

Orange High School

392‐0000 Orange  HS IP Surveillance Camera and Systems

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 392‐0000 Orange  HS IP Surveillance Camera and Systems

392‐9520 Orange HS  Science Bldg (DSA 04‐116859)
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Measure S Bond Program

Financial Report for July 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 7/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

FISHER SCIENCE EDUCATION $24,863 $24,863 $24,863 $0 100.00%

FLINN SCIENTIFIC INC $10,263 $10,263 $10,263 $0 100.00%

GIANNELLI ELECTRIC INC $24,684 $24,684 $24,684 $0 100.00%

GRUETT TREE CO INC (Removal of Trees) $7,625 $7,625 $7,625 $0 100.00%

HISCO INC $4,893 $4,893 $4,893 $0 100.00%

INTER‐PACIFIC INC $6,585 $6,585 $6,585 $0 100.00%

J & A FENCE (Custodial Storage Fencing) $6,885 $6,885 $6,885 $0 100.00%

OLESH, KEITH (Termite Services) $1,500 $1,500 $1,500 $0 100.00%

SIGNATURE PAINTING  $4,300 $4,300 $4,300 $0 100.00%

VORTEX INDUSTRIES, INC. $6,804 $6,804 $6,804 $0 100.00%

WW GRAINGER INC $2,292 $2,292 $2,292 $0 100.00%

$295,991 $295,991 $295,991 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $979,395 $979,395 $979,395 $0 100.00%

$979,395 $979,395 $979,395 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BALFOUR BEATTY CONSTRUCTION $1,755,159 $1,755,159 $1,755,159 $0 100.00%

CORDOBA CORPORATION $86,434 $86,434 $86,434 $0 100.00%

$1,841,593 $1,841,593 $1,841,593 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $1,500 $1,500 $1,500 $0 100.00%

PLACEWORKS INC $52,231 $52,231 $52,231 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $726 $726 $726 $0 100.00%

$54,457 $54,457 $54,457 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

P2S ENGINEERING INC $30,663 $30,663 $30,663 $0 100.00%

$30,663 $30,663 $30,663 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $342,871 $342,871 $342,871 $0 100.00%

OUSD REVOLVING CASH $500 $500 $500 $0 100.00%

$343,371 $343,371 $343,371 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees
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Measure S Bond Program

Financial Report for July 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 7/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

AMERICAN REPROGRAPHICS CO LLC $8,734 $8,734 $8,734 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $8,518 $8,518 $8,518 $0 100.00%

$17,252 $17,252 $17,252 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $286,404 $286,404 $286,404 $0 100.00%

$286,404 $286,404 $286,404 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $227,848 $227,848 $227,848 $0 100.00%

$227,848 $227,848 $227,848 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC  $4,876 $4,876 $4,876 $0 100.00%

ULINE INC $3,065 $3,065 $3,065 $0 100.00%

$7,941 $7,941 $7,941 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $2,590 $2,590 $2,590 $0 100.00%

KOURY ENGINEERING & TESTING INC (Geotechnical Engineering) $13,300 $13,300 $13,300 $0 100.00%

PENCO ENGINEERING INC (Topographical Survey Services) $41,070 $41,070 $41,070 $0 100.00%

RMA GROUP (dba SITESCAN) $49,533 $49,533 $49,533 $0 100.00%

$110,093 $110,093 $110,093 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CITY OF ORANGE (PUBLIC WORKS) $2,500 $2,500 $2,500 $0 100.00%

SOUTHERN CALIFORNIA EDISON $6,912 $6,912 $6,912 $0 100.00%

SOUTHERN CALIFORNIA GAS CO $2,124 $2,124 $2,124 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $553 $553 $553 $0 100.00%

$12,089 $12,089 $12,089 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $59,658 $59,658 $59,658 $0 100.00%

CONEXWEST $9,419 $9,419 $9,419 $0 100.00%

CP PRODUCTS INC   $4,834 $4,834 $4,834 $0 100.00%

GORM $12,352 $12,352 $12,352 $0 100.00%

HILLYARD INC     $32,572 $32,572 $32,572 $0 100.00%

INTER‐PACIFIC INC $7,904 $7,904 $7,904 $0 100.00%

PSI DBA WATER VISIONS INC $8,527 $8,527 $8,527 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $467,817 $467,817 $467,817 $0 100.00%

4.12 Utility Connection Fees (Local Permits)

4.13 FF&E (Laboratory Tables and Chairs, other)

4.09 Relocation

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program

Financial Report for July 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 7/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

TURTLE STORAGE dba AMERICAN BICYCLE CO $6,537 $6,537 $6,537 $0 100.00%

VWR INTERNATIONAL LLC         $34,314 $34,314 $34,314 $0 100.00%

$643,934 $643,934 $643,934 $0 100.00%

 UNCOMMITTED $134,421 $0 $0 $0

INDUSTRIAL COMMERCIAL SYSTEMS INC $14,774 $14,774 $11,236 $0 76.05%

OTIS WORLWIDE CORP $805 $805 $805 $0 100.00%

$150,000 $15,579 $12,041 $0 8.03%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $46,720 $46,720 $46,720 $0 100.00%

$46,720 $46,720 $46,720 $0 100.00%

$34,131,940 $33,997,519 $33,993,981 $0 99.60%

UNCOMMITTED $0 $0 $0 $0

LIONAKIS $17,317 $17,317 $17,317 $0 100.00%

$17,317 $17,317 $17,317 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

PINNER CONSTRUCTION $113,500 $113,500 $113,500 $0 100.00%

$113,500 $113,500 $113,500 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $1,838 $1,838 $1,838 $0 100.00%

$1,838 $1,838 $1,838 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BALFOUR BEATTY CONSTRUCTION $5,956 $5,956 $5,956 $0 100.00%

$5,956 $5,956 $5,956 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $1,873 $1,873 $1,873 $0 100.00%

4.05 DSA Review Fees

1. Design Cost

1.01 Architect

2. Construction Cost

2.01 Construction

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees

4. Construction Support Costs

Total 392‐9520 Orange HS  Science Bldg (DSA 04‐116859)

392‐9520 Orange HS  Shade Structure (DSA 04‐118351)

4.16 Miscellaneous Fees

4.14 Rental
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Measure S Bond Program

Financial Report for July 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 7/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

$1,873 $1,873 $1,873 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $1,740 $1,740 $1,740 $0 100.00%

$1,740 $1,740 $1,740 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $7,408 $7,408 $7,408 $0 100.00%

$7,408 $7,408 $7,408 $0 100.00%

$149,631 $149,631 $149,631 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

LIONAKIS $446,286 $446,286 $446,286 $0 100.00%

SILVER CREEK INDUSTRIES INC (Engineering for Warming Kitchen 

l bl ld )

$29,682 $29,682 $29,682 $0 100.00%

$475,968 $475,968 $475,968 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KYA SERVICES LLC (Install Carpet) $9,564 $9,564 $9,564 $0 100.00%

SWINERTON BUILDERS $6,556,428 $6,556,428 $6,556,428 $0 100.00%

TRIMARK RAYGAL LLC $89,860 $89,860 $89,860 $0 100.00%

$6,655,852 $6,655,852 $6,655,852 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $209,074 $209,074 $209,074 $0 100.00%

$209,074 $209,074 $209,074 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $115,479 $115,479 $115,479 $0 100.00%

$115,479 $115,479 $115,479 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BALFOUR BEATTY CONSTRUCTION $296,554 $296,554 $296,554 $0 100.00%

$296,554 $296,554 $296,554 $0 100.00%

3.02 Construction Management Fees

4. Construction Support Costs

392‐9520 Orange HS  Site Improvements (DSA 04‐116673)

1. Design Cost

1.01 Architect

2. Construction Cost

2.01 Construction

2.02 OFCI and Other Construction

3. Program and Construction Management

3.01 Program Management Fees

Total 392‐9520 Orange HS  Shade Structure (DSA 04‐118351)

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program

Financial Report for July 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 7/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

ORANGE COUNTY HEALTH CARE AGENCY $1,470 $1,470 $1,470 $0 100.00%

$1,470 $1,470 $1,470 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

P2S ENGINEERING INC $4,667 $4,667 $4,667 $0 100.00%

$4,667 $4,667 $4,667 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $94,585 $94,585 $94,585 $0 100.00%

$94,585 $94,585 $94,585 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $7,630 $7,630 $7,630 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $1,264 $1,264 $1,264 $0 100.00%

$8,894 $8,894 $8,894 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $96,985 $96,985 $96,985 $0 100.00%

$96,985 $96,985 $96,985 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $112,544 $112,544 $112,544 $0 100.00%

$112,544 $112,544 $112,544 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $9,012 $9,012 $9,012 $0 100.00%

$9,012 $9,012 $9,012 $0 100.00%

$8,081,083 $8,081,083 $8,081,083 $0 100.00%

 UNCOMMITTED $5,002 $0 $0 $0

LIONAKIS $1,460,750 $1,460,750 $1,345,503 $31,361 92.11%

$1,465,751 $1,460,750 $1,345,503 $31,361 91.80%

Total 392‐9520 Orange HS  Site Improvements (DSA 04‐116673)

392‐9520 Orange HS Phase II (DSA 04‐120151)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program

Financial Report for July 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 7/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

PCL CONSTRUCTION SERVICES $20,253,228 $20,253,228 $17,766,213 $0 87.72%

$20,253,228 $20,253,228 $17,766,213 $0 87.72%

 UNCOMMITTED $77,080 $0 $0 $0

AMS.NET $105,608 $105,608 $104,248 $0 98.71%

CDW GOVERNMENT INC $16,152 $16,152 $16,152 $0 100.00%

CHAMPION ELECTRIC $26,400 $26,400 $26,400 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $432,603 $432,603 $394,021 $3,915 91.08%

DEVELOPMENT GROUP INC $39,736 $39,736 $0 $0 0.00%

GIANNELLI ELECTRIC INC $28,259 $28,259 $28,259 $0 100.00%

INTER‐PACIFIC INC $34,032 $34,032 $11,056 $0 32.49%

OTIS WORLWIDE CORP $4,446 $4,446 $4,446 $0 100.00%

UNITED PAVING CO. $1,250 $1,250 $1,250 $0 100.00%

$765,566 $688,486 $585,831 $3,915 76.52%

 UNCOMMITTED $750,443 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $597,098 $597,098 $579,663 $0 97.08%

$1,347,541 $597,098 $579,663 $0 43.02%

 UNCOMMITTED $431,451 $0 $0 $0

CORDOBA CORPORATION $809,199 $809,199 $809,199 $30,465 100.00%

$1,240,649 $809,199 $809,199 $30,465 65.22%

 UNCOMMITTED $57,736 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $166,676 $166,676 $143,176 $0 85.90%

$224,412 $166,676 $143,176 $0 63.80%

 UNCOMMITTED $56,813 $0 $0 $0

CITY OF ORANGE (PUBLIC WORKS) $3,000 $3,000 $3,000 $0 100.00%

CITY OF ORANGE (WATER DIVISION) $2,000 $2,000 $2,000 $0 100.00%

ENVIRONMENTAL AUDIT INC $2,388 $2,388 $2,388 $0 100.00%

$64,201 $7,388 $7,388 $0 11.51%

 UNCOMMITTED $15,549 $0 $0 $0

P2S ENGINEERING INC $27,251 $27,251 $18,250 $4,480 66.97%

$42,800 $27,251 $18,250 $4,480 42.64%

3.02 Construction Management Fees

4. Construction Support Costs

4.01 Interim housing

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

2.02 OFCI and Other Construction

3. Program and Construction Management

3.01 Program Management Fees
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Measure S Bond Program

Financial Report for July 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 7/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

 UNCOMMITTED $111,133 $0 $0 $0

DIVISION OF STATE ARCHITECT $156,367 $156,367 $156,367 $0 100.00%

$267,500 $156,367 $156,367 $0 58.45%

 UNCOMMITTED $12,588 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $17,893 $17,893 $17,893 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $6,939 $6,939 $6,939 $0 100.00%

$37,421 $24,832 $24,832 $0 66.36%

 UNCOMMITTED $33,248 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $466,752 $466,752 $227,592 $0 48.76%

$500,000 $466,752 $227,592 $0 45.52%

 UNCOMMITTED $73,481 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $376,519 $376,519 $147,904 $442 39.28%

$450,000 $376,519 $147,904 $442 32.87%

UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC  $67,009 $67,009 $25,933 $0 38.70%

CAPITAL PROTECTION  $2,484 $2,484 $2,484 $0 100.00%

CDW GOVERNMENT INC $1,762 $1,762 $1,762 $0 100.00%

CLEAN EARTH ENVIRONMENTAL $3,609 $3,609 $3,609 $0 100.00%

JAM FIRE PROTECTION INC $1,260 $1,260 $1,260 $0 100.00%

KONICA MINOLTA BUSINESS SOLUTIONS $1,600 $1,600 $1,600 $0 100.00%

ULINE INC $842 $842 $842 $0 100.00%

$78,565 $78,565 $37,489 $0 47.72%

 UNCOMMITTED $23,189 $0 $0 $0

CANNON CORPORATION $35,076 $35,076 $35,076 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $35,780 $35,780 $35,780 $0 100.00%

NINYO & MOORE $20,955 $20,955 $20,955 $0 100.00%

$115,000 $91,811 $91,811 $0 79.84%

 UNCOMMITTED $13,921 $0 $0 $0

SOUTHERN CALIFORNIA GAS CO $5,633 $5,633 $5,633 $0 100.00%

$19,554 $5,633 $5,633 $0 28.81%

 UNCOMMITTED $18,364 $0 $0 $0

ANIXTER $7,642 $7,642 $0 $0 0.00%

ARROW RESTAURANT EQUIPMENT $3,519 $3,519 $1,760 $0 50.00%

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $0 100.00%

4.13 Funiture, Fixtures & Equipment

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.12 Utility Connection Fees (Local Permits)

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation

4.06 Postage, Printing & Advertising
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Measure S Bond Program

Financial Report for July 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 7/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

OUSD MOVE SUPPLY $59 $59 $59 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $570,685 $570,685 $0 $0 0.00%

ULINE INC $12,585 $12,585 $12,585 $0 100.00%

$613,271 $594,907 $14,820 $0 2.42%

 UNCOMMITTED $8,314 $0 $0 $0

MOBILE MINI $8,956 $8,956 $8,956 $0 100.00%

SUNBELT RENTALS INC $2,575 $2,575 $2,575 $0 100.00%

WILSCOT MOBILE MINI $15,451 $15,451 $8,451 $0 54.70%

$35,296 $26,982 $19,982 $0 56.61%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $429 $429 $429 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $600 $600 $600 $0 100.00%

$1,029 $1,029 $1,029 $0 100.00%

 UNCOMMITTED $1,405,772 $0 $0 $0

$1,405,772 $0 $0 $0 0.00%

 UNCOMMITTED $24,268 $0 $0 $0

$24,268 $0 $0 $0 0.00%

$28,951,823 $25,833,472 $21,982,682 $70,663 75.93%

 UNCOMMITTED $44,896 $0 $0 $0

$44,896 $0 $0 $0 0.00%

 UNCOMMITTED $2,320,108 $0 $0 $0

$2,320,108 $0 $0 $0 0.00%

 UNCOMMITTED $1,189,758 $0 $0 $0

$1,189,758 $0 $0 $0 0.00%

$3,554,762 $0 $0 $0 0.00%

$74,971,307 $68,163,773 $64,309,445 $70,663 85.78%

Total 392‐9520 Orange HS Unallocated Bond Funds

Orange High School

Villa Park High School

Total 392‐9520 Orange HS Phase II (DSA 04‐120151)

392‐9520 Orange HS Unallocated Bond Funds

5. Unallocated Bond Funds

FD21 MEASURE S INTEREST

FD22 Measure S Bond Funds

FD22 MEASURE S INTEREST

4.16 Miscellaneous Fees

5. Contingency

5.01 Construction Contingency

5.02 Project Contingency

4.14 Rental
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Measure S Bond Program

Financial Report for July 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 7/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $32,182 $32,182 $32,182 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $8,635 $8,635 $8,635 $0 100.00%

INTER‐PACIFIC INC $22,133 $22,133 $22,133 $0 100.00%

$62,949 $62,949 $62,949 $0 100.00%

$62,949 $62,949 $62,949 $0 100.00%

 UNCOMMITTED $10,881 $0 $0 $0

DKS ASSOCIATES  $80,657 $80,657 $80,657 $0 100.00%

LIONAKIS $14,059 $14,059 $14,059 $0 100.00%

LPA INC $2,359,051 $2,359,051 $2,234,845 $0 94.73%

$2,464,648 $2,453,767 $2,329,561 $0 94.52%

 UNCOMMITTED $45,842 $0 $0 $0

ANGELES CONTRACTOR, INC $19,865,514 $19,865,514 $19,865,514 $0 100.00%

$19,911,356 $19,865,514 $19,865,514 $0 99.77%

 UNCOMMITTED $50,000 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $150,829 $150,829 $150,829 $0 100.00%

ANIXTER $7,312 $7,312 $7,312 $0 100.00%

ARROW RESTAURANT EQUIPMENT $13,869 $13,869 $13,869 $0 100.00%

BLUE RIBBON TROPHY $1,323 $1,323 $1,323 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $25,611 $25,611 $25,611 $0 100.00%

CDW GOVERNMENT INC $1,780 $1,780 $1,780 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $45,520 $45,520 $45,520 $0 100.00%

DEVELOPMENT GROUP INC $52,937 $52,937 $52,937 $0 100.00%

FISHER SCIENCE EDUCATION $25,951 $25,951 $25,951 $0 100.00%

FLINN SCIENTIFIC INC $12,364 $12,364 $12,364 $0 100.00%

INTEGRATED COMMUNICATIONS AND DATA $59,995 $59,995 $59,995 $0 100.00%

SIGNATURE PAINTING  $15,000 $15,000 $15,000 $0 100.00%

TIME & ALARM SYSTEMS $45,029 $45,029 $45,029 $0 100.00%

VERNES PLUMBING $8,285 $8,285 $8,285 $0 100.00%

VISTA PAINT $644 $644 $644 $0 100.00%

2.01 Construction

2.02 OFCI and Other Construction

1. Design Cost

1.01 Architect

2. Construction Cost

394‐0000 Villa Park  HS IP Surveillance Camera and Systems

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 394‐0000 Villa Park  HS IP Surveillance Camera and Systems

394‐9520 Villa Park  HS Science Center (DSA 04‐117022)
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Measure S Bond Program

Financial Report for July 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 7/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

WW GRAINGER INC $4,617 $4,617 $4,617 $0 100.00%

$521,066 $471,066 $471,066 $0 90.40%

 UNCOMMITTED $25,780 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $976,344 $976,344 $976,344 $0 100.00%

$1,002,124 $976,344 $976,344 $0 97.43%

UNCOMMITTED $0 $0 $0 $0

CORDOBA CORPORATION $2,457,319 $2,457,319 $2,457,319 $0 100.00%

$2,457,319 $2,457,319 $2,457,319 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $750 $750 $750 $0 100.00%

PLACEWORKS INC $73,237 $73,237 $73,237 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $484 $484 $484 $0 100.00%

$74,471 $74,471 $74,471 $0 100.00%

 UNCOMMITTED $539 $0 $0 $0

CEPA OPERATIONS $1,840 $1,840 $1,840 $0 100.00%

P2S ENGINEERING INC $30,437 $30,437 $30,437 $0 100.00%

$32,816 $32,277 $32,277 $0 98.36%

 UNCOMMITTED $51,172 $0 $0 $0

DIVISION OF STATE ARCHITECT $290,000 $290,000 $290,000 $0 100.00%

$341,172 $290,000 $290,000 $0 85.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $12,670 $12,670 $12,670 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $1,768 $1,768 $1,768 $0 100.00%

$14,438 $14,438 $14,438 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE  $329,229 $329,229 $328,715 $0 99.84%

$329,229 $329,229 $328,715 $0 99.84%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $568,109 $568,109 $568,109 $0 100.00%

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees
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Measure S Bond Program

Financial Report for July 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 7/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

$568,109 $568,109 $568,109 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC  $4,748 $4,748 $4,748 $0 100.00%

ULINE INC $1,365 $1,365 $1,365 $0 100.00%

$6,113 $6,113 $6,113 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $19,085 $19,085 $19,085 $0 100.00%

LEIGHTON CONSULTING INC (Geotechnical Engineering) $16,549 $16,549 $16,549 $0 100.00%

PSOMAS $21,034 $21,034 $21,034 $0 100.00%

RMA GROUP (dba SITESCAN) $44,890 $44,890 $44,890 $0 100.00%

SPECTRUM FIRE PROTECTION (Fire Hydrant Flow Test) $1,000 $1,000 $1,000 $0 100.00%

$106,158 $106,158 $106,158 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

SOUTHERN CALIFORNIA EDISON $400 $400 $400 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $2,299 $2,299 $2,299 $0 100.00%

$2,699 $2,699 $2,699 $0 100.00%

 UNCOMMITTED $7,930 $0 $0 $0

AMS.NET $3,754 $3,754 $3,754 $0 100.00%

CDW GOVERNMENT INC $60,305 $60,305 $60,305 $0 100.00%

CULVER‐NEWLIN INC $12,359 $12,359 $12,359 $0 100.00%

FISHER SCIENCE EDUCATION $9,785 $9,785 $9,785 $0 100.00%

FLINN SCIENTIFIC INC $4,162 $4,162 $4,162 $0 100.00%

GORM $10,205 $10,205 $10,205 $0 100.00%

HILLYARD INC     $9,910 $9,910 $9,910 $0 100.00%

INTER‐PACIFIC INC $7,325 $7,325 $7,325 $0 100.00%

PERFORMANCE HEALTH SUPPLY (DBA MEDCO) $2,065 $2,065 $2,065 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $506,325 $506,325 $506,325 $0 100.00%

TIME & ALARM SYSTEMS $6,896 $6,896 $6,896 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $6,871 $6,871 $6,871 $0 100.00%

VWR INTERNATIONAL LLC         $47,922 $47,922 $47,922 $0 100.00%

$695,813 $687,883 $687,883 $0 98.86%

 UNCOMMITTED $85,889 $0 $0 $0

ICE MACHINE SALES & SERVICE $897 $897 $897 $0 100.00%

INDUSTRIAL COMMERCIAL SYSTEMS INC $17,533 $17,533 $10,616 $0 60.55%

OTIS WORLWIDE CORP $5,341 $5,341 $5,341 $0 100.00%

QUEEN CITY GLASS CO $6,275 $6,275 $6,275 $0 100.00%

4.12 Utility Connection Fees (Local Permits)

4.13 FF&E (Laboratory Tables and Chairs, other)

4.14 Rental

4.09 Relocation

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)
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Measure S Bond Program

Financial Report for July 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 7/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

TIME & ALARM SYSTEMS $28,089 $28,089 $17,262 $0 61.45%

VERNES PLUMBING $5,977 $5,977 $5,977 $0 100.00%

$150,000 $64,111 $46,367 $0 30.91%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $51,035 $51,035 $51,035 $0 100.00%

$51,035 $51,035 $51,035 $0 100.00%

$28,728,566 $28,450,534 $28,308,069 $0 98.54%

UNCOMMITTED $0 $0 $0 $0

LPA INC $70,000 $70,000 $70,000 $0 100.00%

$70,000 $70,000 $70,000 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ANGELES CONTRACTOR, INC $1,074,556 $1,074,556 $1,074,556 $0 100.00%

$1,074,556 $1,074,556 $1,074,556 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $36,527 $36,527 $36,527 $0 100.00%

$36,527 $36,527 $36,527 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $690,571 $690,571 $690,571 $0 100.00%

$690,571 $690,571 $690,571 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $24,163 $24,163 $24,163 $0 100.00%

$24,163 $24,163 $24,163 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE  $43,265 $43,265 $43,265 $0 100.00%

$43,265 $43,265 $43,265 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

4.01 Rental

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

4. Construction Support Costs

Total 394‐9520 Villa Park  HS Science Center (DSA 04‐117022)

394‐9520 Villa Park HS Interim Housing (DSA 04‐116788)

4.16 Miscellaneous Fees
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Measure S Bond Program

Financial Report for July 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 7/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

NINYO & MOORE $41,908 $41,908 $41,908 $0 100.00%

$41,908 $41,908 $41,908 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC  $4,640 $4,640 $4,640 $0 100.00%

$4,640 $4,640 $4,640 $0 100.00%

$1,985,629 $1,985,629 $1,985,629 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

LPA INC $107,305 $107,305 $59,506 $0 55.45%

$107,305 $107,305 $59,506 $0 55.45%

UNCOMMITTED $0 $0 $0 $0

ANGELES CONTRACTOR, INC $2,594,435 $2,594,435 $2,594,435 $0 100.00%

$2,594,435 $2,594,435 $2,594,435 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

WW GRAINGER INC $1,536 $1,536 $1,536 $0 100.00%

$1,536 $1,536 $1,536 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $38,262 $38,262 $38,262 $0 100.00%

$38,262 $38,262 $38,262 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $476 $476 $476 $0 100.00%

$476 $476 $476 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE  $44,690 $44,690 $40,074 $0 89.67%

$44,690 $44,690 $40,074 $0 89.67%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $75,273 $75,273 $75,273 $0 100.00%

$75,273 $75,273 $75,273 $0 100.00%

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

394‐9520 Villa Park HS Parking and Drop Off (DSA 04‐118521)

1. Design Cost

1.01 Architect

2. Construction Cost

2.01 Construction

2.02 OFCI and Other Construction

Total 394‐9520 Villa Park HS Interim Housing (DSA 04‐116788)

4.09 Relocation
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Measure S Bond Program

Financial Report for July 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 7/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

$2,861,978 $2,861,978 $2,809,562 $0 98.17%

 UNCOMMITTED $1,001 $0 $0 $0

LPA INC $2,132,175 $2,132,175 $1,835,174 $5,032 86.07%

$2,133,175 $2,132,175 $1,835,174 $5,032 86.03%

UNCOMMITTED $0 $0 $0 $0

PINNER CONSTRUCTION $27,053,936 $27,053,936 $19,899,140 $0 73.55%

$27,053,936 $27,053,936 $19,899,140 $0 73.55%

 UNCOMMITTED $267,290 $0 $0 $0

AMS.NET $47,877 $47,877 $46,477 $0 97.08%

CDW GOVERNMENT INC $32,423 $32,423 $0 $0 0.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $6,302 $6,302 $6,302 $0 100.00%

DEVELOPMENT GROUP INC $54,707 $54,707 $54,707 $0 100.00%

GIANNELLI ELECTRIC INC $4,385 $4,385 $4,385 $0 100.00%

INTER‐PACIFIC INC $19,105 $19,105 $0 $0 0.00%

$432,090 $164,800 $111,871 $0 25.89%

 UNCOMMITTED $673,269 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $613,221 $613,221 $595,786 $0 97.16%

$1,286,490 $613,221 $595,786 $0 46.31%

 UNCOMMITTED $254,785 $0 $0 $0

CORDOBA CORPORATION $848,290 $848,290 $848,290 $33,922 100.00%

$1,103,075 $848,290 $848,290 $33,922 76.90%

 UNCOMMITTED $65,511 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $246,489 $246,489 $178,889 $0 72.57%

$312,000 $246,489 $178,889 $0 57.34%

 UNCOMMITTED $20,000 $0 $0 $0

ENVIRONMENTAL AUDIT INC $4,766 $4,766 $4,766 $0 100.00%

3.02 Construction Management Fees

4. Construction Support Costs

4.01 Rental

4.02 Title, Environmental, Stormwater Management

Total 394‐9520 Villa Park HS Parking and Drop Off (DSA 04‐118521)

394‐9520 Villa Park HS Phase II (DSA 04‐119694)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

3. Program and Construction Management

3.01 Program Management Fees
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Measure S Bond Program

Financial Report for July 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 7/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

$24,766 $4,766 $4,766 $0 19.24%

 UNCOMMITTED $10,000 $0 $0 $0

P2S ENGINEERING INC $32,729 $32,729 $13,363 $0 40.83%

$42,729 $32,729 $13,363 $0 31.27%

 UNCOMMITTED $100,904 $0 $0 $0

DIVISION OF STATE ARCHITECT $231,096 $231,096 $231,096 $0 100.00%

$332,000 $231,096 $231,096 $0 69.61%

 UNCOMMITTED $16,937 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $6,365 $6,365 $6,365 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $2,918 $2,918 $2,918 $0 100.00%

T.D. GRAPHICS $198 $198 $198 $0 100.00%

$26,418 $9,481 $9,481 $0 35.89%

 UNCOMMITTED $28,760 $0 $0 $0

BPI INSPECTION SERVICE  $471,240 $471,240 $364,806 $19,005 77.41%

$500,000 $471,240 $364,806 $19,005 72.96%

 UNCOMMITTED $73,780 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $426,220 $426,220 $400,262 $0 93.91%

$500,000 $426,220 $400,262 $0 80.05%

 UNCOMMITTED $22,000 $0 $0 $0

BELTMANN GROUP, INC  $9,447 $9,447 $9,447 $0 100.00%

CAPITAL PROTECTION  $4,968 $4,968 $4,968 $0 100.00%

CLEAN EARTH ENVIRONMENTAL $15,208 $15,208 $15,208 $0 100.00%

$51,623 $29,623 $29,623 $0 57.38%

 UNCOMMITTED $11,347 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $28,880 $28,880 $28,667 $0 99.26%

NINYO & MOORE $53,223 $53,223 $53,223 $0 100.00%

PSOMAS $26,550 $26,550 $26,550 $0 100.00%

$120,000 $108,653 $108,440 $0 90.37%

 UNCOMMITTED $10,000 $0 $0 $0

$10,000 $0 $0 $0 0.00%

 UNCOMMITTED $179,585 $0 $0 $0

ARROW RESTAURANT EQUIPMENT $1,760 $1,760 $0 $0 0.00%

4.13 Furniture, Fixtures & Equipment

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.12 Utility Connection Fees (Local Permits)

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising
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Measure S Bond Program

Financial Report for July 2024

Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 7/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $382,797 $382,797 $0 $0 0.00%

SITEONE LANDSCAPE SUPPLY (HYDROSCAPE) $5,442 $5,442 $5,442 $0 100.00%

$570,000 $390,415 $5,858 $0 1.03%

 UNCOMMITTED $12,092 $0 $0 $0

ARROW LIFT $2,515 $2,515 $2,515 $0 100.00%

PS37‐3 LLC $2,515 $2,515 $2,515 $0 100.00%

WARE DISPOSAL $2,877 $2,877 $2,877 $0 100.00%

$20,000 $7,908 $7,908 $0 39.54%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $619 $619 $619 $0 100.00%

$619 $619 $619 $0 100.00%

 UNCOMMITTED $2,497,367 $0 $0 $0

$2,497,367 $0 $0 $0 0.00%

 UNCOMMITTED $1,229,655 $0 $0 $0

$1,229,655 $0 $0 $0 0.00%

$38,245,945 $32,771,662 $24,645,373 $57,959 64.44%

 UNCOMMITTED $65,981 $0 $0 $0

$65,981 $0 $0 $0 0.00%

 UNCOMMITTED $256,481 $0 $0 $0

$256,481 $0 $0 $0 0.00%

 UNCOMMITTED $1,610,487 $0 $0 $0

$1,610,487 $0 $0 $0 0.00%

$1,932,948 $0 $0 $0 0.00%

$73,818,015 $66,132,752 $57,811,583 $57,959 78.32%

Total 394‐9520 Villa Park HS Unallocated Bond Funds

Villa Park High School

Total 394‐9520 Villa Park HS Phase II (DSA 04‐119694)

394‐9520 Villa Park HS Unallocated Bond Funds

5. Unallocated Bond Funds

FD21 MEASURE S INTEREST

FD22 Measure S Bond Funds

FD22 MEASURE S INTEREST

4.16 Miscellaneous Fees

5. Contingency

5.01 Construction Contingency

5.02 Project Contingency

4.14 Rental
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$48,210,692 

F22 85% (Principal), $85,000,000 

$0
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MEASURE S BOND PROGRAM ‐ Series B 2022 Phase II)
Actual Costs thru July 31, 2024,  NOT INCLUDING ACCRUALS PENDING PAYMENT

FD22 Monthly Actual Expenditure FD22 Cumulative Actual Expenditure F22 85% (Principal)

ACTUAL COSTS
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3.2  CASH FLOW PROJECTIONS



ORANGE HS - Phase II: New two-story 6-classroom/Admin bldg with enhanced school entrance, bldg 300 layout admin swing space, demo of existing bldg 100/200, and new Panther Pavilion Plaza.

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DESIGN PHASE DSA REVIEW & APPROVAL

VILLA PARK HS - Phase II: New two-story, 18-classroom bldg, accessibility, new stairs and elevator, restroom upgrades to bldg 100/200, demo of bldg 500, new fences and gates to secure campus.

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DSA REVIEW & APPROVAL

EL MODENA HS - Phase II: Renovation of four (4) classroom bldgs (bldgs 200, 300, 400 and 500), library, bldg. 800 (CTE), enhance student Quad, two (2) new elevators, and two 2nd level bridges. 

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DESIGN PHASE DSA REVIEW & APPROVAL

CANYON HS - Phase II: Bldg (C) remove and replace HVAC, electrical, fire alarm systems, door & hardware, glazing, IT, and renovate restrooms and staff lounge. Remove (17) modular classrooms.

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DESIGN PHASE DSA REVIEW & APPROVAL

PHASE 2 PROJECTS (as of August 2019 Monthly Report)

PROGRAM PHASE CONCEPTUAL / DESIGN PHASE DSA REVIEW & APPROVAL CONSTRUCTION (Anticipated Beyond Dec 2021)

MER BREAK Conceptual Design Board Approved 5/9/19 for Canyon HS Phase II Design Document & Construction Estimate Board Approval (Completed)

Conceptual Design Board Approved 12/13/18 Phase II Design & Budget Board Approved 7/25/19 Orange HS  - November 19, 2020 Board Meeting

Orange HS Orange HS El Modena HS  - October 15, 2020 Board Meeting

El Modena HS El Modena HS Villa Park HS  - August 13, 2020 Board Meeting

Villa Park HS Villa Park HS Canyon HS  - Februray 11, 2021 Board Meeting

Canyon HS

2021
1st Quarter 2021 2nd Quarter 2021 3rd Quarter 2021

Apr JulMar May Jun
2nd Quarter 2019

Sep
3rd Quarter 2019

Jul Aug SepMay JunJanOct Mar Apr
1st Quarter 2019

FebNov Dec DecNov Jan Mar Jul Nov Aug Sep Oct Nov DecOctAugOct

2018 2020

May SepFeb Dec
 2018 4th Quarter 20194th Quarter 2018

2019
1st Quarter 2020

MEASURE S BOND PROGRAM - PHASE II: SCHEDULE SUMMARY

2nd Quarter 2020 3rd Quarter 2020 4th Quarter 2020 4th Quarter 2021
Jan FebApr Jun
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4.0  PROGRAM SCHEDULE SUMMARY
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