
TUSD 6th Grade Reorganization Timeline

AUG SEPT

Sept 10 Board Mtg
CEQA –
Environmental Impact 
Report

OCT

Oct 8 Board Mtg
Plans to DSA
Staff Committee finalized 
academic program 
recommendations

NOV

Nov 12 Board Mtg
Academic program 
presentation
New Courses for 
approval

DEC

Dec 17 Board Mtg
DSA Updates
Board takes action on 
construction contracts

JAN

Jan 14 Board Mtg
Presentation – Opening 
Timeline
FEASIBILITY based on 
construction timelines 
determined

FEB

Feb 11 Board Mtg

Staffing update
Materials & Budget 
update

MAR

Mar 4 Board Mtg
Staffing & 
Construction updates

APR

Staffing & 
Construction updates

MAY

May 13 Board Mtg
Student Activities & 
Transitions updates

JUNE

June 10 Board Mtg
Construction updates
Staff updates – New 
hires & transfers

T
Travis

U
Unified

S
School

D
District

Apr 8 Board Mtg

JULY

Construction 
continues, 
Safety inspections

Grand Opening of 
Golden West 6-8

June - August

August 13, 2025
Aug 13 Board Mtg

Updates on timeline & 
process
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