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2022 Bond OversightCommittee
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2022 Bond Oversight Committee ïJuly 2023

ǒ Welcome

ǒ Financials/Bond Issuances

ǒ Current Projects in Planning

ǒ Bus Update

ǒ Technology Update

ǒ Website/Bond questions
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Bond Issuances

ǒ Bond issuances

ƺ February 2023 $151,245,699

ƺ Proposed July/August 2023 $149,530,391

ǒ February 2023 bond issuance results

ƺ Projected interest rate 4.44 percent

ƺ Final interest rate 3.81 percent

ƺ Interest savings $18 million
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Other Bond Information

ǒ District Financing Goals

ƺ No tax rate increase due to the 2022 Bond election

ƺ Maintain a bond repayment period of 25 years or less

ƺ Fully repay bonds issued for certain short - term projects over 
their useful lives

ƴ Technology devices ï5 years

ƴ Buses ï10 years

ƴ Technology infrastructure ï10 years

ƴ Furniture, Fixtures and Equipment ï10 years
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Financial Information
Birdville ISD Bond Project Summary

As of June 12, 2023

Expenses to Remaining

Original Budget Adjustments Current Budget Date Budget

Smith Partner School 56,274,656.00$    56,274,656.00$      ($1,305,835.42) 54,968,820.58$    
-                            -                          

Mullendore Elementary 55,630,875.00       -                      55,630,875.00        (1,337,399.29) 54,293,475.71       

Bob Griggs HS 34,840,000.00       2,877,777.00    37,717,777.00        ($8,686,120.40) 29,031,656.60       
-                            -                          

Haltom High Renovations and Roof 28,923,858.00       -                      28,923,858.00        ($360,090.98) 28,563,767.02       
-                            -                          

Birdville High School Courtyard 3,781,250.00         -                      3,781,250.00          (89,400.00) 3,691,850.00         

North Ridge Elementary Courtyard $983,125.00 -                      983,125.00              -                        983,125.00            

Turf and Press Boxes 13,833,526.00       -                      13,833,526.00        (233,203.40) 13,600,322.60       

Elevator Renovations $553,576.00 -                      553,576.00              (24,916.55) 528,659.45            

Plumbing $2,226,812.00 -                      2,226,812.00          (289,051.91) 1,937,760.09         
-                          

HVAC Upgrades $26,561,719.00 -                      26,561,719.00        -                        26,561,719.00       
-                            -                          

Fire Alarm Upgrades $2,894,849.00 -                      2,894,849.00          -                        2,894,849.00         

Lighting and Electrical $1,841,868.00 -                      1,841,868.00          -                        1,841,868.00         

Roofing Replacements $25,111,486.00 -                      25,111,486.00        -                        25,111,486.00       

Painting and Floor Replacements $6,693,316.00 -                      6,693,316.00          -                        6,693,316.00         

260,150,916.00$  2,877,777.00$  263,028,693.00$    (12,326,017.95)$ 250,702,675.05$  

Note: The net budget adjustment will be taken from bond interest earned to complete the second story of Griggs High School per Boar d
approval.  Detailed explanation in attached presentation. 
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Project Discussion Agenda

ǒ Bob Griggs High School and Linda Kunkel Specialized 
Learning Center

ǒ Press Boxes and Turf

ǒ David E. Smith Elementary Replacement School

ǒ Birdville High School Courtyard

ǒ Haltom High School Renovations

ǒ W.T. Francisco Elementary Transition Project

ǒ Mullendore Elementary Replacement School
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Bob Griggs High School and 
Linda Kunkel Specialized Learning Center

Å Two Story
Å 20 Classrooms
Å Two CTE Labs
Å Two Science Labs
Å One Fine Arts Room
Å Two Workrooms
Å Offices for Supervision
Å Special Education Offices and 

Classrooms
Å Student Collaboration Spaces
Å Estimated Completion ïOctober 2024
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Bob Griggs High School and 
Linda Kunkel Specialized Learning Center (contôd)

ÅFirst Floor Addition $21,523,331
ÅBudget $21,571,825
ÅDifference $       48,494

ÅSecond Floor Addition* $2,877,777

* Note : Second Floor Addition to be
paid from bond interest 
earnings

Total Construction Cost: $24,401,108
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Turf Fields and Press Boxes

ÅBirdville High School

ÅHaltom High School

ÅRichland High School
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Birdville High School
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Haltom High School
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Richland High School
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Turf Fields and Press Box Plan

ÅReceive Bids: July 20, 2023
ÅBegin Construction: August 1, 2023
ÅSubstantial Completion: December 15, 2023
ÅStudents Begin Using Field: January 1, 2024

ÅAn allowance will be built into bid for press box 
completion. 

Á Due to manufacturing timeframe will be complete by 
February 29, 2024 



14

David E. Smith Elementary



EXTERIORPERSPECTIVE- BUILDINGENTRY 15



EXTERIORPERSPECTIVE- LEARNINGCOMMONS 16



EXTERIORPERSPECTIVE- COVEREDDINING/LEARNINGCOMMONS 17



EXTERIORPERSPECTIVE- AERIALOVERALLSITE 18



DavidE. Smith Site Plan

DESMITH ES - SITE PLAN
N
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David E. Smith Elementary Plan

ÅBegin Demolition: August 7, 2023

ÅBegin Construction: November 1, 2023

ÅSubstantial Completion: April 1, 2025

ÅStudents Use: August 1, 2025
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Birdville High School
Courtyard Renovation



Birdville High Schoolsite plan
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Birdville High School Plan - Preliminary

ÅBegin Construction: March 1, 2024

ÅSubstantial Completion: July 1, 2024

ÅStudents Use: August 1, 2024



28

Haltom High School
Renovation and Additions



HaltomHighSchool
Addition& Renovation

OverallSitePlan N
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Interior Perspective- CafeteriaExpansionHaltomHighSchool
Addition& Renovation05/18/2023
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