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Market Conditions

Market has remained stable and mostly favorable
ÅCheney Hills Elementary (January 2020)

$28,500,000  Construction Budget

$27,047,000 Top Ranked Proposal

$  1,453,000 Construction Budget Balance

ÅSmithfield Elementary/High School Auditorium Upgrades (February 2020)

$25,400,000 Construction Budget

$25,213,000 Top Ranked Proposal

$     187,000 Construction Budget Balance

ÅPedestrian Bridge and Parking for Cheney Hills Elementary (March 2020)

$  2,450,000 Construction Budget

$  2,890,382 Top Ranked Proposal

($     440,382) Construction Budget Balance

MARKET CONDITIONS AND BID RESULTS



COVID-19 IMPACT

ÅSchool construction is an essential public works function so 

projects have not stopped.

ÅMost of our projects are ground -up new schools so proximity of 

workers is a low concern.

ÅSo far, little to no measurable effect on our new construction 

projects.

ÅMaterials could be an issue due to business closures and 

shelter -in-place orders.



MASTER BUDGET SUMMARY

Note: Remaining balances ae for project soft costs, furniture, fixtures, and equipment.



CONTROLLED ENTRY AT 15 CAMPUSES

ÅArchitect: VLK

ÅA replacement contractor is in place and the 

projects are underway

ÅExpected completion summer 2020

PROJECT UPDATES



ROOFING

ÅArchitect/Engineer: VLK

ÁNorth Ridge MS Kitchen (Complete)

ÁBirdville High School (In Progress)

PROJECT UPDATES



BIRDVILLE HIGH SCHOOL ROOFING



HVAC

ÅEngineer: EMA

ÁHardeman ES (Postponed due to COVID -19)

ÁWatauga MS (Postponed due to COVID -19)

ÁMullendore ES (Pending)

ÁSmithfield MS (Pending)

ÁFrancisco ES (Complete)

ÁNorth Oaks MS (Complete)

ÁBirdville HS Art Lab (Complete)

PROJECT UPDATES



SMITHFIELD MIDDLE SCHOOL GYM

ÅArchitect: VLK

ÅContractor: Key Construction

ÁConstruction in progress 

ÁBehind schedule

§Recovery plan in progress

§August 1, 2020 completion still feasible

PROJECT UPDATES



SMITHFIELD MIDDLE SCHOOL GYM



HALTOM AND RICHLAND MIDDLE SCHOOLS

ÅArchitect: PBK

ÅContractor: Adolphson and Peterson

ÁSite work construction underway

ÁOn schedule

ÁSummer 2021 completion

PROJECT UPDATES



HALTOM MS AND RICHLAND MS

HALTOM MIDDLE SCHOOL RICHLAND MIDDLE SCHOOL



CHENEY HILLS ELEMENTARY

ÅArchitect: VLK

ÅContractor: Ratcliff Constructors

ÁConstruction in progress

ÁPedestrian Bridge contracting/permitting in progress

ÁSpring/summer 2021 completion

PROJECT UPDATES



CHENEY HILLS ELEMENTARY


