
MEASURE K PROJECT LIST
FINANCIAL REPORT SUMMARY

as of August 2012 Status

 

D = In Design

I = In Construction

C = Complete

F = Future

 

DRAFT 2000 Estimated Cost Additional Non-K Funding     

School Proj.# Specific Work Status  with Revised Estimates (shaded)* Total Project Obligation

 including State Apportioned, 

Pending Receipt (shaded)*

Addams K001 Add/replace classroom carpeting I 76,500 0 0

Addams K001 Electrical upgrade I 100,000 0 0

Addams K001 Modernization design/planning I 1,842,059 4,116,318 2,852,261

Addams K001 Resurface/paint all wood shelving, sink areas I 0 0 0

Addams K002 Parking lot expand/improve C 200,000 210,404 0

Addams K004 Add outside lighting for security C 20,000 20,306 306

Addams K005 Additional water fountains C 12,000 3,527 0

Addams K006 Install sinks/water in portables C 75,000 58,978 0

Addams K007 Cement walkways to portables C 8,000 0

Addams K008 Correct drainage by N/W portables C 15,000 0 0

Addams K010 Remove water tank from custodial closet C 4,500 0 0

Addams K011 Reroof portables C 4,718 3,218 0

Addams K013 Intrusion upgrade C 12,000 13,439 1,439

Addicott K016 Repair/replace linoleum C 55,000 52,695 0

Addicott K017 Replace molding under classroom windows C 4,000 0 0

Addicott K019 New playground equiP. (upper grd) 3 phases C 37,000 185,941 50,000

Addicott K020 Upgrade intrusion/security system C 32,000 430 0

Addicott K021 Electrical upgrade C 100,000 27,444 0

Ahwahnee K022 Electrical upgrade C 132,000 48,286 0

Ahwahnee K022

Energy management system upgrade ($80K SAS 

+ $220K DM) C 300,000 265,806 45,806

Ahwahnee K022 Modernization design/planning C 1,854,062 4,103,466 2,781,094

Ahwahnee K022 Rewire science lab outlets C 20,000 0 0

Ahwahnee K023 Resurface various areas C 250,000 192,854 0

Ahwahnee K024 Reroof classrooms C 254,298 104,298 0

Ahwahnee K025 Install fence around walk-in freezer C 5,000 0 0

Ahwahnee K026 Install cement flower boxes C 30,000 0 0
Ahwahnee K027 Eliminate flooding between D & E wings C 16,000 0 0

Ahwahnee K029 Create football/soccer field w/ oval track C 80,000 0 0

Ahwahnee K030 Second scoreboard, new floor hardware - gym C 15,000 10,085 0

Ahwahnee K031 Change outside lighting to fluorescent C 50,000 48,951 0

Ahwahnee K032 Cement bike rack area C 15,000 0 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects.  Ongoing analysis of remaining projects currently underway.  
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Ahwahnee K036

Resurface asphalt play areas (in addit. To 

schools $250K yr.4) C 133,000 66,792 0

Ahwahnee K037 Video surveillance C 65,250 63,761 0

Ahwahnee K038 Intrusion upgrade C 18,000 28,608 10,608

Ahwahnee K039 Air conditioning compressor C 50,000 11,907 0

Anthony K042 Install sinks/water all classrooms C 50,000 37,602 0

Anthony K043 Renovate/reseed grounds C 180,000 18,126 0

Anthony K044 Replace all carpet C 80,000 96,349 16,349

Anthony K045 Resurface asphalt C 15,000 64,418 49,418

Anthony K046 Add yard lights C 50,000 0 0

Anthony K047 New playground equipment, upper grades C 37,000 27,030 0

Anthony K048 New playground equipment (kindergarten) C 37,000 24,058 0

Anthony K049 Electrical upgrade C 100,000 37,515 0

Anthony Pending Modernization design/planning C 0 0 0

Ayer K052 New carpet in main building C 55,000 55,713 713

Ayer K053 Add exterior lighting east side C 12,000 0 0

Ayer K054 Resurface asphalt playground C 50,000 202,329 164,050

Ayer K055 Paint school exterior I 80,000 26,765 0

Ayer K056 Add small window in ext.doors C 12,000 0 0

Ayer K057 Add water fountains near main building C 16,000 0 0

Ayer K058 Install water/sinks in all portables F 75,000 0 0

Ayer K059

Reroof classrooms and portables (done w/ 

YRAC) C 27,000 0 0

Ayer K060 New playground equipment (upper grades) C 37,000 32,575 0

Ayer K061 New playground equipment (kindergarten) C 37,000 15,735 0

Ayer K062 Electrical upgrade C 100,000 0 0

Aynesworth K064 Modernization design/planning C 325,709 37,145 1,302,835

Aynesworth K064

Public address/clock and Fire alarm system 

upgrades C 75,000 69,044 0

Aynesworth K065 Add hand wash facility by Cafeteria C 2,000 0 0

Aynesworth K066 Add water fountains - back corridor C 3,000 2,162 0

Aynesworth K067 Install sinks/water in all portables C 75,000 0 0

Aynesworth K068 New carpet in office C 4,000 2,276 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects.  Ongoing analysis of remaining projects currently underway.  
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Aynesworth K069 Reroof portables C 4,500 0 0

Aynesworth K070 Replace furnace in MPR/upgrade EMS C 36,000 0 0

Aynesworth K071 Enhance lighting, upgrade panels, cables C 61,000 11,101 0

Aynesworth K072 Repave play areas, roads & parking C 68,000 68,000 13,514

Aynesworth K074 PA/ Clock/Fire C 21,135

Aynesworth K075 Electrical upgrade C 50,000 41,291 0

Aynesworth K076 New playground equipment C 37,000 6,406 0

Baird 5-8 K077 Additional storage space C 45,000 5,645 0

Baird 5-8 K078 Additional water fountains (play fields & grounds) C 16,000 10,251 0

Baird 5-8 K079 Add security lighting schoolwide C 100,000 65,856 0

Baird 5-8 K080 Replace lighting in restrooms C 10,000 0 0

Baird 5-8 K081 Paint restroom interiors C 20,000 7,465 0

Baird 5-8 K082 Reroof entire school C 200,000 238,884 52,538

Baird 5-8 K083 New play equipment (softball diamond backstop) C 37,000 25,731 0

Baird 5-8 K084 Electrical upgrade C 100,000 108,079 0

Balderas K086 Repair rusting/leaking portables C 1,500 0 0

Balderas K087 Install sinks/water in rooms 19-22,30-34 C 75,000 0 0

Balderas K088 Install blinds in library office C 700 0 0

Balderas K089 Pave walkways between rooms 5-26,12,27 C 10,000 32,940 0

Balderas K090 Install security camera/sensors - portables C 8,000 8,000 0

Balderas K091 Paint lines in front of classroom doors C 1,200 1,655 0

Balderas K092 Construct permanant resource shelving C 10,000 2,742 0

Balderas K093 Construct shelving in Parent Meeting Room C 8,000 0 0

Balderas K094 Add water fountains on playground C 13,000 20,227 0

Balderas K095 Install bulletin boards in hallways C 10,000 0 0

Balderas K096 Hose bibs for portable areas C 5,000 0 0

Balderas K097 Repave play court C 10,000 226,685 216,685

Balderas K098 New playground equipment (upper grades) C 37,000 35,843 0

Balderas K099 New playground equipment (preschool) C 37,000 12,790 0

Balderas K100 New playground equipment (kindergarten) C 37,000 23,302 0

Balderas K101 Electrical upgrade C 100,000 114,356 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects.  Ongoing analysis of remaining projects currently underway.  
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Birney K103 Construct softball diamond C 25,000 47,272 0

Birney K104 Add sprinklers/convert to automatic C 380,000 267,608 0

Birney K105 New playground equipment (preschool) C 37,000 45,715 0

Birney K106 New playground equipment (kindergarten) C 37,000 46,408 0

Birney K107 Electrical upgrade C 50,000 52,950 2,950

Bullard High K109 Addition to counseling office C 0 0 0

Bullard High K109 Boilers for gym, classrooms, and pool C 0 0 0

Bullard High K109

HVAC gym, library, portables, EMS controls and 

chiller for theater C 0 0 0

Bullard High K109 Modernization design/planning I 14,814,047 23,958,118 6,858,773

Bullard High K109 Plumbing rms N2,N43 & N61 C 0 0 0

Bullard High K109

Reroof classrooms, gym, multipurpose room, and 

portables C 1,500,000 1,282,435 0

Bullard High K109 Upgrade science classrooms C 0 0 0

Bullard High K110 Addit'l faculty pkg, corner of Barstow & Palm C 400,000 500,718 249,970

Bullard High K112 Upgrade entire school electrical outlets I 100,000 36,606 0

Bullard High K115 Electrical wenches, north gym C 16,000 15,484 0

Bullard High K119 Video surveillance C 65,250 96,870 0

Bullard High K120 Intrusion upgrade C 50,000 60,001 0

Bullard High K121 Pool upgrade-decking, plaster, u/g piping C 484,500 495,817 0

Bullard High K123 Pool upgrade-chlorinator C 10,000 9,312 0

Bullard Talent K125 New cafeteria/theatre, convert old cafeteria C 2,000,000 2,927,622 0

Bullard Talent K126 Replace flooring classrooms, library C 239,600 195,977 0

Bullard Talent K126

Signal systems; clocks, fire alarm, PA, security, 

TV C 0 0 0

Bullard Talent K128 Enhance lighting, upgrade panels, cables C 29,000 28,208 0

Bullard Talent K129 Reroof portables C 15,523 14,023 0

Bullard Talent K130 Pave play area C 91,000 89,421 9,375

Bullard Talent K135 Intrusion upgrade C 24,000 46,560 0

Burroughs K136 Modernization design/planning C 1,337,956 2,029,153 2,006,934

Burroughs K137 Plumb for water in all classrooms C 50,000 0 0

Burroughs K138 Complete walls in pod C 25,000 37 0

Burroughs K139 Add more playground drinking fountains C 8,000 16,064 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects.  Ongoing analysis of remaining projects currently underway.  
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Burroughs K140 Install whole-school alarm system C 60,000 32,586 0

Burroughs K141 Replace carpets in classrooms C 30,000 0 0

Burroughs K142 Refurbish playground/sprinklers C 85,000 0 0

Burroughs K143 Wall mount classroom TV's C 13,000 0 0

Burroughs K144 Refurbish adult restrooms C 20,000 4,695 0

Burroughs K145 Improve outside lighting C 16,000 8,868 0

Burroughs K146 Paint interior of cafeteria C 25,000 6,665 0

Burroughs K147 Eliminate flooding near cafeteria C 15,000 8,140 0

Burroughs K148 Install hand dryers in student restrooms C 15,000 13,921 0

Burroughs K149 Reroof multipurpose room and portables C 7,500 0 0

Burroughs K150

Repair/replace heating/air conditioning and EMS 

controls C 55,000 0 0

Burroughs K151 Enhance lighting, upgrade panels, cables C 65,000 0 0

Burroughs K152 Resurface roads and parking C 12,000 56,075 44,075

Burroughs K153 Clock system upgrade C 20,000 18,173 0

Burroughs K154 New playground equipment (kindergarten) C 37,000 31,484 0

Burroughs K155 Electrical upgrade C 150,000 152,960 0

Calwa K157 Construct bulletin boards in classrooms C 60,000 0 0

Calwa K157 Dry erase boards in classrooms C 30,000 0 0

Calwa K157 Modernization design/planning C 1,274,096 2,993,187 1,984,316

Calwa K158 Construct parking lot off Kaviland C 400,000 288,947 0

Calwa K159 New playground equipment (softball backstop) C 62,035 31,185 0

Calwa K160 Paint cafeteria interior C 30,000 10,607 0

Calwa K164

Reroof classrooms, portables, corridors as 

needed C 55,000 82,671 34,171

Calwa K165 Energy management controls C 25,000 693 0

Calwa K166 Replace boiler C 80,000 98,113 0

Calwa K167 Enhance lighting, upgrade panels, cables C 75,000 48,468 0

Calwa K168 Electrical upgrade C 100,000 1,301 0

Calwa KC36 New playground equipment (upper grades) C 37,000 2,497 0

Carver 5-8 K172 Storage area adjacent to room 27 C 45,000 5,574 0

Carver 5-8 K173 Replace heating/air conditioning C 919,200 58,697 0

Carver 5-8 K174 Add security lighting front of office C 10,000 95 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects.  Ongoing analysis of remaining projects currently underway.  
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Carver 5-8 K175 Outside PA system C 24,000 0 0

Carver 5-8 K176 Activate all technology drops C 4,000 0 0

Carver 5-8 K177 Resurface all playgrounds C 35,000 47,607 12,607

Carver 5-8 K178 Remove sink room 16 C 4,000 0 0

Carver 5-8 K179 Reroof classrooms & portables C 138,500 189,091 58,091

Carver 5-8 K180 Enhance lighting, upgrade panels, cables C 50,000 23,010 0

Carver 5-8 K181 Electrical upgrade C 50,000 23,389 0

Centennial K183 Add lights/fencing to parking lots C 80,000 0 0

Centennial K184 Renovate grounds/add automatic sprinklers C 60,000 33,964 0

Centennial K185 Resurface asphalt C 80,000 122,272 42,272

Centennial K186 Playground equipment-upgrade/add C 45,000 21,938 0

Centennial K187 Electrical upgrade C 50,000 47,496 0

Columbia K189 Add sidewalk adjacent to bungalows I 12,000 0 0

Columbia K189 Add sinks/water in all portables C 50,000 0 0

Columbia K189 Modernization design/planning I 1,351,203 4,795,721 2,102,560

Columbia K189 Renovate student/adult restrooms C 80,000 132 0

Columbia K189 Replace classroom & outdoor sinks I 90,000 0 0

Columbia K193 Repair parking lot C 60,000 203,085 143,085

Columbia K195 Construct trash bin enclosure C 10,000 0 0

Columbia K196 New playground equipment (kindergarten) C 37,000 35,004 0

Columbia K197 Electrical upgrade C 50,000 360 0

Cooper MS K199 Enhance lighting, upgrade panels, cables C 73,000 76,137 1,352

Cooper MS K200 Improve/add inside & outside lighting C 45,000 43,710 0

Cooper MS K201

Improve drainage on west field & between rooms 

7A/7B C 30,000 14,351 0

Cooper MS K202 Metal lockers gym locker room C 150,000 143,792 0

Cooper MS K203 Reroof portables & corridor C 49,084 43,084 0

Cooper MS K204

Energy management system controls & heat 

pump C 275,000 279,104 0

Cooper MS K205 Seal coat play area, roads, parking C 34,000 432,654 387,654

Cooper MS K206 Upgrade clocks system C 50,000 24,561 0

Cooper MS K207 Upgrade Telephone System C 75,000 0 0

Cooper MS K210 Video surveillance C 65,250 57,084 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects.  Ongoing analysis of remaining projects currently underway.  
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Cooper MS K211 Intrusion upgrade C 18,000 8,824 0

Dailey K212 Modernization design/planning C 959,936 2,493,491 1,439,904

Dailey K213 Add eating shelter F 40,000 0 0

Dailey K214 Paint cafeteria interior C 6,000 6,008 8

Dailey K215 Paint interior of 7 restrooms C 8,000 0 0

Dailey K218 Add fence on east side (compl 12/98) C 12,000 0 0

Dailey K219 Reconstruct sewer system C 40,000 0 0

Dailey K222 Replace sidewalk room #1 C 4,000 0 0

Dailey K223 Add safety barriers in front of room #1 C 2,000 0 0

Dailey K224 Add parent 'loading zone' C 15,000 0 0

Dailey K225 Reroof classrooms C 60,000 12,200 0

Dailey K226 Heating/air conditioning in office and pod C 90,000 480,535 426,968

Dailey K227 Intrusion upgrade C 24,000 30,058 0

Dailey K228 Electrical upgrade C 100,000 0 0

Dailey K230 New playground equipment (kindergarten) C 37,000 10,424 0

Dailey K231 Install backflow C 1,000 7,253 0

Dailey Annex K216 Alleviate flooding C 40,000 108,857 0

Dailey Annex K217 Install hand washing trough near kitchen wall C 6,000 0 0

Dailey Annex K220 Lower/adjustable basketball standards C 1,000 0 0

Dailey Annex K221

Install permanent drop off/loading/no parking 

signs C 800 0 0

Del Mar K235 Additional staff parking lot C 400,000 197,416 0

Del Mar K236 Build new backstop C 25,000 6,890 0

Del Mar K237 Resurface asphalt by rooms 5 & 23 C 40,000 53,338 13,338

Del Mar K238 Replant/expand grass area C 30,000 29,161 0

Del Mar K239 Install sinks/water in portables C 75,000 0 0

Del Mar K240 Construct trash enclosure C 10,000 0 0

Del Mar K241 Concrete slab for outside eating C 12,000 6,414 0

Del Mar K242 Concrete sidewalk by rooms 8, 12, 16, 17 C 8,000 8,545 0

Del Mar K243 Concrete slab north of preschool C 5,000 1,195 0

Del Mar K244 Reroof portables C 37,161 19,161 0

Del Mar K245 New playground equipment (kindergarten) C 37,000 27,933 0

Del Mar K246 Electrical upgrade C 50,000 40,532 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects.  Ongoing analysis of remaining projects currently underway.  
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DeWolf K248 Electrical upgrade D 100,000 0 0

DeWolf K248 Modernization design/planning D 1,859,263 187,295 6,889

DeWolf K249 Reroof classrooms and portables C 21,724 12,224 0

DeWolf K250 Install backflow C 2,000 4,545 0

DeWolf K251 Video surveillance C 80,000 72,714 0

DeWolf K252 Intrusion upgrade C 12,000 11,898 0

District Wide 01/02 KC37

Maintenance of exist. or new upgrades of 

Telecom. Erate technology infrastructure @ misc. 

sites C 254,000 0 0

District Wide 02/03 KC38

Maintenance of exist. or new upgrades of 

Telecom. Erate technology infrastructure @ misc. 

sites C 135,000 137,900 0

District Wide 03/04 KC39

Maintenance of exist. or new upgrades of 

Telecom. Erate technology infrastructure @ misc. 

sites C 225,000 305,327 0

District Wide 04/05 KC40

Maintenance of exist. or new upgrades of 

Telecom. Erate technology infrastructure @ misc. 

sites C 225,000 926,613 0

District Wide 05/06 KC41

Maintenance of exist. or new upgrades of 

Telecom. Erate technology infrastructure @ misc. 

sites C 137,000 190,394 0

District Wide 06/07 KC42

Maintenance of exist. or new upgrades of 

Telecom. Erate technology infrastructure @ misc. 

sites C 200,000 165,061 0

District Wide 07/08 KC43

Maintenance of exist. or new upgrades of 

Telecom. Erate technology infrastructure @ misc. 

sites C 180,000 137,627 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects.  Ongoing analysis of remaining projects currently underway.  
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District Wide 08/09 KC44

Maintenance of exist. or new upgrades of 

Telecom. Erate technology infrastructure @ misc. 

sites C 503,000 487,081 0

District Wide 09/10 KC45

Maintenance of exist. or new upgrades of 

Telecom. Erate technology infrastructure @ misc. 

sites C 0 0 0

District Wide 10/11 KC46

Maintenance of exist. or new upgrades of 

Telecom. Erate technology infrastructure @ misc. 

sites C 0 0 0

Duncan Poly K255 Repair/replace grounds/parking lot C 350,000 457,866 107,681

Duncan Poly K256 New heating/air conditioning units C 208,000 262,353 0

Duncan Poly K257 Reroof portables (Gym completed) C 156,734 2,234 0

Duncan Poly K258 Replace boiler in gym and multipurpose room C 250,000 246,217 0

Duncan Poly K259 Enhance lighting, upgrade panels, cables C 150,000 114,105 0

Duncan Poly K260

Public address/clock & fire alarm system 

upgrades C 50,000 38,886 0

Duncan Poly K261 Video surveillance C 80,000 29,040 0

Duncan Poly K262 Intrusion upgrade C 34,000 64,003 0

Duncan Poly K263 Electrical upgrade C 220,000 161,835 0

Easterby K265 Add heating/air conditioning to parent room C 9,000 0 0

Easterby K265 Convert library to teacher workroom C 100,000 0 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects.  Ongoing analysis of remaining projects currently underway.  
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Easterby K265 Convert loft to usable space C 50,000 0 0

Easterby K265 Enhance lighting, upgrade panels, cables C 100,000 101,090 0

Easterby K265 Modernization design/planning C 571,011 1,662,232 856,515

Easterby K265

Replace old carpet in old wings & kindergarten 

classes C 65,000 0 0

Easterby K265 Tile counter in staff lounge C 3,000 0 0

Easterby K266 Add kindergarten portables C 0 0 0

Easterby K266

Create auto pull-in area & parking lot on Peach 

Ave. C 0 0 0

Easterby K266

Renovate grounds on Peach side & by old 

portables C 0 0 0

Easterby K266 Replace kindergarten play equipment C 0 0 0

Easterby K266 Replace second half of asphalt area C 590,000 415,241 0

Easterby K270 Add bike garage F 3,500 0 0

Easterby K278 Reroof portables C 15,000 0 0

Easterby K279

Install energy management controls, air condition 

portable C 55,000 0 0

Easterby K281

New playground equipment (upper grds)(done in 

MOD) C 37,000 0 0

Easterby K282 New playground equipment (kindergarden) C 37,000 423 0

Eaton K285 Add drinking fountains near playgrounds C 24,000 0 0

Eaton K285 Add electronic gate in office C 2,500 0 0

Eaton K285 Add lab in library C 20,000 0 0

Eaton K285 Construct library/media ctr. C 0 0 0

Eaton K285 Electrical upgrade C 100,000 0 0

Eaton K285 Modernization design/planning C 1,375,338 3,708,274 0

Eaton K285 Remodel student store/add canopy C 20,000 0 0

Eaton K285 Repair/replace sidewalks incl. handicap access C 35,000 0 0

Eaton K285 Replace trash enclosure C 10,000 0 0

Eaton K287 Add storage space,cabinets in classroom  C 45,000 19,042 0

Eaton K288 Replace carpet w/VCT multipurpose C 0 0 0

Eaton K289 Replace heating/air conditioning C 300,000 343,764 43,764

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects.  Ongoing analysis of remaining projects currently underway.  
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Eaton K290 Resurface playground & parking lot asphalt C 100,000 221,668 121,668

Eaton K291 Replace sprinkler system C 180,000 142,031 0

Eaton K294

Reroof portables (rooms 19&22)(20&21 

completed) C 0 0 0

Eaton K300 New playground equipment (kindergarten) C 37,000 0 0

Eaton K301 Intrusion upgrade C 24,000 40,500 0

Edison - Bethune K303 Modernization design/planning I 921,275 2,747,252 0

Edison - Bethune K303 Replace flooring as needed in classrooms I 50,000 0 0

Edison - Bethune K303 Upgrade heating/air conditioning I 700,000 0 0

Edison - Bethune K305 Enhance lighting, upgrade panels, cables C 50,000 3,130 0

Edison - Bethune K308 New playground equipment (kindergarten) C 37,000 26,910 0

Edison - Bethune K310 New playground equipment (preschool) C 37,000 11 0

Edison - Bethune K311 Intrusion upgrade C 12,000 22,103 10,103

Edison - Computech K314 Enhance lighting, upgrade panels, cables C 0 0 0

Edison - Computech K315

Upgrade clock, PA; install conduit & cables, 

closed circuit TV C 0 0 0

Edison - Computech K316 Energy management systems C 300,000 265,915 0

Edison - Computech K317 Boiler in gym C 75,000 57,443 0

Edison - Computech K318 Replace sewer main C 75,000 0 0

Edison - Computech K319 Video surveillance C 65,250 24,489 0

Edison - Computech K320 Electrical upgrade C 200,000 25,589 874

Edison High K322 Modernization design/planning C 544,102 828,068 504,874

Edison High K323 Add stadium seating around football/track field C 75,000 158,909 78,064

Edison High K324 Add stadium lights C 10,000 10,000 0

Edison High K325 Install seating pool area C 100,000 99,678 0

Edison High K326 Repair pool cool-decking C 100,000 0 0

Edison High K327 Metal lockers gym locker room C 86,240 161,003 74,760

Edison High K328 HVAC classrooms, pod, portables, and wing C 607,000 0 0

Edison High K329 Enhance lighting, upgrade panels, cables C 147,000 115,667 0

Edison High K331 Video surveillance C 65,250 111,663 0

Edison High K332 Electrical upgrade C 200,000 196,629 0

Edison High K333 Pool upgrade-decking, plaster, u/g piping C 323,000 227,381 0

Edison High K334 Pool upgrade-chlorinator C 10,000 11,492 1,492

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects.  Ongoing analysis of remaining projects currently underway.  
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Ericson K336 Construct new library/media, computer lab C 700,000 997,526 0

Ericson K338 Repave play area C 72,957 69,646 0

Ericson K339 Install sinks/water in portables C 75,000 0 0

Ericson K340 Reroof portables C 9,837 6,837 0

Ericson K341 New playground equipment (kindergarten) C 37,000 37,271 0

Ericson K342 Electrical upgrade C 50,000 38,921 0

Ericson KC48 Intrusion upgrade C 12,000 14,818 2,818

Ewing K344 Install sinks/water in portables C 50,000 5,860 0

Ewing K345 Reroof classrooms & multi-purpose room C 3,500 0 0

Ewing K346 Enhance lighting, upgrade panels, cables C 42,000 312 0

Ewing K347 Add water fountains C 10,000 0 0

Ewing K348 Upgrade sprinklers C 100,000 90,276 0

Ewing K349 Security lighting C 20,000 30,176 0

Ewing K350 Mural, school name C 11,000 0 0

Ewing K351 Replace playground equipment C 37,000 11,506 0

Ewing K352 Electrical upgrade C 50,000 36,539 0

Ewing K353 Intrusion upgrade C 24,000 48,553

Figarden K354 Add exterior lighting west of rooms 18, 19, 30 C 50,000 0 0

Figarden K354 Modernization design/planning C 332,717 1,124,750 499,075

Figarden K356 Renovate restrooms adjacent room 10 C 120,000 9,022 0

Figarden K357 Add counter, sink, door in kindergarten C 23,000 0 0

Figarden K358 Widen walkways adjacent to fire lane C 10,000 38,260 0

Figarden K359 Renovate/plant grass west of rooms 18, 19, 30 C 10,000 5,368 0

Figarden K360 Reroof portables C 122,816 97,814 0

Figarden K364 Intrusion upgrade C 12,000 20,400 8,400

Forkner K368 Storage area main facility C 45,000 11,364 0

Forkner K369 New carpet/main building & old bungalows C 90,000 102,194 12,194

Forkner K370 Resurface playground asphalt C 225,000 227,222 2,393

Forkner K371 Paint school exterior C 80,000 71,274 0

Forkner K372 Refurbish drinking fountains, sinks I 85,000 91 0

Forkner K373 Clean air ducts/filters D 75,000 0 0

Forkner K374 Paint interior of pod, bathrooms & portables D 48,000 0 0

Forkner K375 Concrete walks C 25,000 5,536 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects.  Ongoing analysis of remaining projects currently underway.  
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Forkner K376 Install safety padding for all playground posts C 5,000 927 0

Forkner K377 New playground equipment (upper grades) C 37,000 28,672 0

Forkner K378 Intrusion upgrade C 24,000 26,446 0

Forkner K379 Electrical upgrade D 100,000 0 0

Fort Miller K381

Replace bicycle parking area with administration 

parking lot C 50,000 137,223 0

Fort Miller K382 Repave all asphalt areas including parking lots C 300,000 209,662 0

Fort Miller K383 Remodel PE locker rooms/new lockers C 172,000 199,903 0

Fort Miller K384

Remove old PG&E equipment by basketball 

courts C 150,000 0 0

Fort Miller K385 Reroof classrooms, gym, multipurpose room C 396,000 444,246 29,153

Fort Miller K386 Video surveillance C 65,250 70,692 0

Fort Miller K387 Intrusion upgrade C 17,000 18,370 1,370

Fort Miller Pending Add bleacher seating, modern protective cages C 50,000

Fremont K390 Modernization design/planning C 1,191,095 2,127,899 1,786,643

Fremont K391 Enlarge staff/visitor pkg. Lots C 45,000 119,722 0

Fremont K392

Resurface both play courts ($42K addit.funding in 

Measure A) C 14,500 56,439 41,939

Fremont K393

Add water fountains at N/W play court & 

portables C 6,000 11,001 0

Fremont K394 Install bulletin boards in cafeteria C 2,500 1,053 0

Fremont K395 Add shelving Reading Lab/Library C 3,000 5,085 2,085

Fremont K396 Install 12' fence near N/W play court C 10,000 21,617 11,617

Fremont K397 Add sprinklers/grass near portables C 12,000 11,313 3,145

Fremont K398 Add storage space in office & lab C 90,000 11,856 0

Fremont K399

Reroof eq.well & portables (classrms 

completed?) C 22,680 20,684 2,504

Fremont K400 Heating/air conditioning office & pod C 90,000 306,799 216,799

Fremont K401 Add electrical outlets in wing classrooms C 50,000 0 0

Fremont K402 New playground equipment (upper grades) C 37,000 64,233 0

Fremont K403 New playground equipment (kindergarten) C 37,000 53,535 0

Fremont K404 Intrusion upgrade C 12,000 12,817 817

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects.  Ongoing analysis of remaining projects currently underway.  
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Fresno High K420 Pool upgrades--decking, plaster, u/g piping C 484,500 484,500 0

Fresno High K421 Pool upgrade-chlorinator C 10,000 11,256 1,256

Fresno High KC10 Additional portable for career center C 75,000 0 0

Fresno High KC10 Administration meeting room (20 people) C 75,000 0 0

Fresno High KC10 Electrical upgrade C 200,000 204,247 0

Fresno High KC10

Four outdoor food serving areas with electric 

power C 25,000 0 0

Fresno High KC10 HVAC for classrooms, portables & EMS controls C 2,075,000 1,442,366 0

Fresno High KC10 Intrusion upgrade C 25,000 2,032 0

Fresno High KC10 Modernization design/planning C 2,251,938 20,307,065 14,487,516

Fresno High KC10

Reroof admin, library, auditorium, classrooms, 

gym, portables C 494,580 697,122 269,541

Fresno High KC10 Stage rigging C 75,000 268,611 0

Fresno High KC10 Two offices in counseling area C 246,000 0 0

Gibson K423 Plumb water to all classrooms C 75,000 0 0

Gibson K424 Additional lighting in parking lot C 20,000 0 0

Gibson K425 Concrete pad for outside eating C 8,000 7,802 488

Gibson K426 Reroof classrooms & portables C 170,000 158,477 0

Gibson K427 Enhance lighting, upgrade panels, cables C 33,000 309 0

Gibson K428 New playground equipment (upper grades) C 37,000 11,119 0

Gibson K429 Intrusion upgrade C 34,000 22,736 0

Gibson K430 Electrical upgrade C 50,000 23,601 0

Hamilton K432

Reroof gym, classrooms, kitchen, and corridors 

(moved up due to poor condition of roofs) C 68,817 191,771 127,954

Hamilton K433

HVAC for classrooms/pod, chiller & EMS controls 

-Ph. A C 2,200,000 724,390 0

Hamilton K433

HVAC for classrooms/pod, chiller & EMS controls 

-Ph. B D 1,439,591 0

Hamilton K434 Video surveillance C 65,250 47,776 0

Hamilton K435 Intrusion upgrade C 17,000 34,441 17,441

Hamilton K436 Electrical upgrade D 132,000 925 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects.  Ongoing analysis of remaining projects currently underway.  
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Heaton K438 Modernization design/planning C 1,341,660 3,147,761 2,012,490

Heaton K439 Construct amphitheater C 0 0 0

Heaton K439 Courtyard cover C 0 0 0

Heaton K439 Relocate playgrounds & parking lot C 270,000 329,316 0

Heaton K439 Relocate trash bins, add enclosure C 0 0 0

Heaton K443 Increase outside security lighting C 35,000 21,812 0

Heaton K444 Playground equipment C 37,000 21,021 0

Heaton K445 Air condition resource room and kitchen C 50,000 301 0

Heaton K446 Install rolling parking lot entrance gates C 50,000 2,973 0

Heaton K447 Add water fountains C 8,000 9,491 0

Heaton K448 Repair portable roofs C 24,371 11,371 0

Heaton K449 Automate sprinklers east of cafeteria C 32,000 12,634 0

Heaton K450 Install ‘Heaton’ sign at San Pablo and McKinley C 10,000 29,686 0

Heaton K451 Install backflow C 2,000 6,896 0

Heaton K452 Intrusion upgrade C 12,000 19,881 7,089

Heaton K453 Electrical upgrade C 210,000 203,115 0

Heaton Pending Install sinks/water in portables C 75,000

Hidalgo K455 Install projection screens in primary classes C 6,000 153 0

Hidalgo K456 Wall mount TVs C 30,000 12,176 0

Hidalgo K457 Improve lighting in primary classes C 4,000 1,567 0

Hidalgo K458 Add sinks in rooms 31, 32, 33 C 50,000 25,314 0

Hidalgo K459 Paint school exterior, fill cracks C 60,000 65,802 5,802

Hidalgo K460

Seal all concrete (to be combined w/ K483 paving 

contract) C 3,000 3,000 0

Hidalgo K461 Improve water drainage various areas C 6,000 5,170 0

Hidalgo K462 Add water fountains near bungalows C 5,000 5,389 0

Hidalgo K463 Add outside back entrance light to cafeteria C 500 754 0

Hidalgo K464 Add lighting outside rooms 31-33, 27-28, 5 & 11 C 6,000 19 0

Hidalgo K465 Add sensor-type lighting in student restrooms C 2,000 2,624 0

Hidalgo K466 Upgrade sprinkler timers C 100,000 125,433 0

Hidalgo K467 Replace sinks outside cafeteria C 6,000 1,163 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects.  Ongoing analysis of remaining projects currently underway.  
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Hidalgo K468

Add tether ball poles/paint game boundaries play 

area C 8,000 1,108 0

Hidalgo K469 Upgrade lighting student restrooms E & W wings C 5,000 9,814 0

Hidalgo K470 Various classroom interiors C 80,000 0 0

Hidalgo K471 Add spaces and fence to parking lots C 35,000 0 0

Hidalgo K472 Add shelving under computers rms. 5-18 C 40,000 0 0

Hidalgo K473 Add cabinets/counter in student store C 5,000 0 0

Hidalgo K474 Extend sandbox, add play apparatus C 35,000 0 0

Hidalgo K475 Add shelving in library C 5,000 0 0

Hidalgo K476 Repair cracks in walkways/cafeteria floor C 30,000 37,336 0

Hidalgo K477 Add cabinets, bookcase, counter in computer lab C 6,000 0 0

Hidalgo K478 Apply sealant/install tile lower walls restrooms C 2,500 0 0

Hidalgo K479 Replace A/C-heating closet doors C 2,000 2,132 0

Hidalgo K480 Install shelf w/coat hooks in hallways rooms 5-18 C 5,000 1,684 0

Hidalgo K481 Install concrete tables/benches around quad C 10,000 5,286 0

Hidalgo K482 Replace carpet with tile/linoleum C 35,000 423 0

Hidalgo K483 Seal coat roads & parking C 30,000 71,646 515

Hidalgo K484 New playground equipment (upper grades) C 37,000 36,945 0

Hidalgo K485 New playground equipment (kindergarten) C 37,000 19,412 0

Hidalgo K486 Electrical upgrade C 100,000 44,749 0

Holland K488 New parking lot & drives C 400,000 386,832 0

Holland K489 Resurface asphalt C 77,000 56,353 0

Holland K490 Grade baseball field C 12,000 1,571 0

Holland K491 Additional water fountains C 12,000 13,449 0

Holland K492 Storm drainage improvement C 50,000 0 0

Holland K493 Relocate double gate C 8,000 795 0

Holland K494 Plant & turf rehabilitation C 30,000 802 0

Holland K495 Automatic irrigation system C 229,000 181,593 0

Holland K496 Reroof portables C 34,100 29,869 0

Holland K497 Enhance lighting, upgrade panels, cables C 34,000 28,055 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects.  Ongoing analysis of remaining projects currently underway.  
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Holland K498 New play equipment, preschool C 37,000 38,381 0

Holland K499 Intrusion upgrade C 24,000 73,603 0

Holland K500 Electrical upgrade C 50,000 67,045 17,045

Homan K502 Add white boards in portable classrooms C 40,000 4,442 0

Homan K503 Add water/sinks in portables C 75,000 0 0

Homan K504 Add security system/lighting in portables-Gate C 25,000 4,385 0

Homan K505 Additional water fountains C 15,000 9,664 0

Homan K506 Reroof classrooms, multipurpose room, kitchen C 177,000 9,479 0

Homan K507 New playground equipment (upper grades) C 37,000 33,962 0

Homan K508 Intrusion upgrade C 12,000 8,019 0

Homan K509 Electrical upgrade C 50,000 37,294 0

Homan K510 Energy Management System upgrade C 100,000 0 0

Hoover High K514 Add dual-pac room 111, replace in rooms 76, 77 C 7,000 1,740 0

Hoover High K515 Security lights on sensors C 40,000 36,817 0

Hoover High K518 Plant and turf rehabilitation C 10,000 4,000 0

Hoover High K520 Video surveillance C 65,250 95,404 0

Hoover High K521 Intrusion upgrade C 50,000 46,051 0

Hoover High K523 Pool upgrade-decking, plaster, u/g piping F 484,500 0 0

Hoover High K525 Pool upgrade-chlorinator C 10,000 11,861 1,861

Hoover High KC35 Concrete walks C 143,000 220,611 0

Hoover High KC35 Electrical upgrade C 100,000 816,989 716,989

Hoover High KC35 Modernization design/planning C 1,063,804 8,750,874 6,786,914

Hoover High KC35

Reroof classrooms, multipurpose room, 

administration, and gym C 83,934 82,280 2,346

Hoover High KC35 Resurface asphalt, add drainage C 60,000 255,378 195,378

Hoover High KC35 Warm water in handicap restrooms C 3,500 649 0

Hoover High KC49 Add handicap access from Barstow lot C 10,000 9,027 0

Jackson K526 Install window blinds in rooms 15-20 C 3,000 0 0

Jackson K527 Remove carpet, install tile in multipurpose room C 25,000 9,211 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects.  Ongoing analysis of remaining projects currently underway.  
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Jackson K528 New curtains in multipurpose room C 6,000 4,790 0

Jackson K529 Install Jackson School Bell C 3,000 0 0

Jackson K530 Install sound system in APR C 10,000 11,393 0

Jackson K531 Install speaker in RSP room C 1,000 0 0

Jackson K532 Move telephones in portables to south wall C 600 111 0

Jackson K533

Repair stage curtain & replace back stage 

curtains C 5,000 0 0

Jackson K534 Electrical upgrade C 40,000 35,766 0

Jefferson K536 New softball diamond with 28' backstop C 35,000 173,395 0

Jefferson K537

Add security lighting for parking lots, outside 

classrooms C 50,000 28,834 0

Jefferson K538 Resurface blacktop at ends of classroom wings C 191,600 198,119 6,519

Jefferson K539 Add blacktop between cafeteria & rooms 1, 2, 3 C 20,000 0 0

Jefferson K540 Paint exterior hallways with semi-gloss paint C 20,000 4,900 0

Jefferson K541 New playground equipment (upper grades) C 37,000 15,182 0

Jefferson K542

New playground equipment (preschool) incorp. 

Into upper grades scope C 37,000 0 0

Jefferson K543 Install backflow C 1,000 6,645 0

Jefferson K544 Intrusion upgrade C 12,000 17,455 0

Jefferson K545 Electrical upgrade C 50,000 47,391 0

Jefferson Pending Modernization design/planning C 0 0 0

King K547 Electrical upgrade I 100,000 0 0

King K547 Enhance lighting, upgrade panels, cables I 40,000 0 0

King K547 HVAC pod, portables, EMS controls I 350,000 0 0

King K547 Modernization design/planning I 1,296,864 5,173,346 2,182,979

King K547 Repaint some school surfaces I 20,000 0 0

King K548 Repave play area C 120,000 813 0

King K550 Add water fountains near portables C 20,000 90 0

King K551 Landscape including added trees C 45,000 6,783 0

King K552 Install security cameras C 80,000 43,048 0

King K553 Reroof classrooms & Portables C 8,500 8,500 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects.  Ongoing analysis of remaining projects currently underway.  
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King K555 New playground equipment (upper grades) C 37,000 55,197 0

King K557 New playground equipment (preschool) C 37,000 20,544 0

Kings Canyon K559 Repave all asphalt C 300,000 425,289 122,260

Kings Canyon K560 Additional exterior security lighting C 25,000 11,978 0

Kings Canyon K561

HVAC, heat pump, energy management system 

controls C 1,743,000 1,657,968 0

Kings Canyon K562 Enhance lighting, upgrade panels, cables C 74,000 157,809 83,809

Kings Canyon K563 Install backflow C 1,000 10,073 0

Kings Canyon K564 Video surveillance C 80,000 49,709 0

Kings Canyon K565 Intrusion upgrade C 18,000 18,102 102

Kirk K568

Add classroom doors between library, 

classrooms 2 & 6 C 20,000 0 0

Kirk K568

Convert restrooms near room 12 into custodial 

storage C 8,000 0 0

Kirk K568 Enhance lighting, upgrade panels, cables C 37,000 8,216

Kirk K568 Modernization design/planning C 1,046,362 2,354,861 1,569,543

Kirk K568 Remodel entryway C 30,000 0 0

Kirk K568 Replace cafeteria front doors w/ metal doors C 3,000 0 0

Kirk K568 Replace curtains with verticals : various rooms C 385 0 0

Kirk K569 Create parking lot s/w corner C 400,000 195,925 0

Kirk K570

Rebuild walkway roof between cafeteria & room 

12 C 30,000 3,406 0

Kirk K576 Build dumpster enclosure C 10,000 0 0

Kirk K577 Landscape west of picnic area C 12,000 0 0

Kirk K578 Remove sandbox, add grass with irrigation C 20,000 1,056 0

Kirk K579 Resolve flooding between bungalows 22-28 C 10,000 1,919 0

Kirk K580 Install security gate S/E corner of campus C 3,000 6,390 0

Kirk K582

Reroof Classrooms, MPR, Administration, and 

corridors (corridors see yr 2) C 8,688 3,688 0

Kirk K583

Evap coolers in MPR & heat pump replacement 

in portables C 33,000 162,795 129,795

Kirk K588 Electrical upgrade C 90,000 141,330 0

Konkel K590 Enhance lighting, upgrade panels, cables C 5,000 0 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects.  Ongoing analysis of remaining projects currently underway.  
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Konkel K591 Pave play area, roads & parking C 156,300 0 0

Kratt K594 Additional water fountains on playground C 24,000 0 0

Kratt K594 Complete concrete patio area C 20,000 0 0

Kratt K594 Electrical upgrade C 100,000 22,299 0

Kratt K594 Intrusion upgrade C 24,000 0 0

Kratt K594 Modernization design/planning C 1,356,456 2,794,480 2,034,684

Kratt K594 Paint cafeteria interior C 12,000 7,091 0

Kratt K594 Reroof all permanent buildings C 117,262 292,337 178,075

Kratt K594 Sinks/water in portables C 75,000 0 0

Kratt K600 New playground equipment (upper grades) C 37,000 62,079 0

Lane K604 Electrical upgrade C 100,000 0 0

Lane K604 Modernization design/planning C 605,733 1,667,723 908,600

Lane K605 Add staff parking lot C 400,000 129,588 0

Lane K606 Add hand dryers in all restrooms C 14,000 3,872 0

Lane K607 Playground equipment-kindergarten C 37,000 34,336 0

Lane K608 Reroof classrooms C 10,000 0 0

Lane K609 HVAC schoolwide C 568,000 0 0

Lane KC50 Playground equipment-upper grades C 37,000 35,689 0

Lawless K613 New walls in hallways inc with cafeteria F 0 0 0

Lawless K614 Additional water fountains C 8,000 5,050 0

Lawless K615 Add counter and locking cabinets in classrooms C 35,000 76,334 0

Lawless K617 Add sinks/water in portables F 75,000 0 0

Lawless K618 Provide security for technology C 25,000 495 0

Lawless K619 Add security lighting C 20,000 0 0

Lawless K620 Upgrade lighting in portables C 20,000 6,134 0

Lawless K621 Paint classroom interiors C 50,000 0 0

Lawless K622 Pave walkways by portables C 15,000 0 0

Lawless K623 Renovate front gate C 2,000 0 0

Lawless K624 Intrusion upgrade C 24,000 43,853 0

Lawless K625 Electrical upgrade C 100,000 0 0

Leavenworth K629 Add sinks/water rooms 19, 25, 26, 32-36 C 75,000 0 0

Leavenworth K630 Improve drainage by softball field C 20,000 1,250 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects.  Ongoing analysis of remaining projects currently underway.  
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Leavenworth K631 Install gate at Rowell/Jackson entrance C 1,000 839 0

Leavenworth K632 Landscape around portables C 20,000 12,716 0

Leavenworth K633 Wire custodial office for technology C 500 285 0

Leavenworth K634 New playground equipment (upper grades) C 37,000 29,427 0

Leavenworth K635 New playground equipment (kindergarten) C 37,000 13,585 0

Leavenworth K636 Electrical upgrade C 100,000 37,142 0

Lincoln K639 Additional parking spaces C 0 0 0

Lincoln K639 Build new 2-story school C 3,200,000 3,678,385 2,494,388

Lincoln K639 New playground equipment (kindergarten) C 0 0 0

Lincoln K639

New playground equipment (upper grades)(TBD 

on MOD) C 0 0 0

Lincoln K639 Repair/replace sprinkler system C 100,000 89,087 0

Lincoln KC17 Add exterior security lighting C 0 0 0

Lincoln KC17 Add shelf space in classrooms C 86,000 0 0

Lincoln KC17 Add sink/water to portables C 0 0 0

Lincoln KC17 Electrical upgrade C 50,000 0 0

Lincoln KC17

Improve heating/air conditioning in various rooms 

(mod) C 0 0 0

Lincoln KC17 Modernization design/planning C 1,913,213 3,165,215 2,079,569

Lincoln KC17 New clock system throughout school C 0 0 0

Lincoln KC17 New sound system in multipurpose room C 16,000 12,544 0

Lincoln KC17

Refurbish student/staff restrooms w/ handicap 

access C 0 0 0

Lincoln KC17 Rekey entire campus C 0 0 0

Lincoln KC17 Repair/replace roofing classrooms C 80,000 0 0

Lincoln KC17 Upgrade electrical outlets all classrooms C 0 0 0

Lowell K657 Electrical upgrade C 100,000 0 0

Lowell K657 Modernization design/planning C 258,789 604,267 388,185

Lowell K658 Build stage w/ sound system in cafeteria F 150,000 0 0

Lowell K659 Add sinks/water to 14 classrooms C 75,000 0 0

Lowell K660 Playground equipment-new primary C 37,000 29,878 0

Lowell K661 Permanent concrete benches on field C 8,000 6,103 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects.  Ongoing analysis of remaining projects currently underway.  
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Lowell K662

Reroof classrooms, multipurpose room, kitchen, 

and corridors C 50,000 80,556 30,556

Lowell K663

Heating/air conditioning portables and site EMS 

controls C 26,000 0 0

Lowell K664 Enhance lighting, upgrade panels, cables C 50,000 55,367 0

Lowell K665 Seal coat play area, roads, and parking C 10,000 3,898 0

Lowell K666 Public address system upgrade C 60,000 32,636 0

Malloch K669

HVAC kitchen, MPR, office, pod, portables and 

EMS controls C 420,000 0 0

Malloch K669 Modernization design/planning C 1,104,600 2,534,248 1,656,900

Malloch K669 Replace heating/air conditioning in rooms 1-8 C 100,000 0 0

Malloch K670 Replace entire roof C 50,000 74,617 24,617

Malloch K671 Additional outdoor lighting C 50,000 0 0

Malloch K672 Resurface parking lot C 45,000 196,121 151,121

Malloch K673 Reroof classrooms & Portables C 170,000 146,000 0

Malloch K676 New playground equipment (upper grades) C 37,000 25,770 0

Malloch K677 Intrusion upgrade C 24,000 0 0

Malloch K678 Electrical upgrade C 100,000 23,551 0

Manchester K682 Add conference rooms C 0 0 0

Manchester K682 Add special services space C 0 0 0

Manchester K682 Revise/add staff parking C 200,000 217,781 0

Manchester K683

Playground equipment-redesign, redo/expand 

asphalt C 150,000 312,266 162,266

Manchester K684 Add sinks/water in portables C 75,000 0 0

Manchester K685 Water in staff room C 25,000 5,978 0

Manchester K686 Window coverings in portables C 5,000 0 0

Manchester K687 Pave walkways from rooms 25-28 C 15,000 4,992 0

Manchester K688 Add sprinkler system on field C 198,000 165,635 0

Manchester K689 New playground equipment (kindergarten) C 37,000 29,879 0

Manchester K690 Electrical upgrade C 50,000 70,331 20,331

Mayfair K693 Electric upgrade C 50,000 59,592 0

Mayfair K694 Playground equipment-replace/add C 60,000 67,090 0

Mayfair K695 Replace all drinking fountains C 10,000 4,714 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects.  Ongoing analysis of remaining projects currently underway.  



MEASURE K PROJECT LIST
FINANCIAL REPORT SUMMARY

as of August 2012 Status

 

D = In Design

I = In Construction

C = Complete

F = Future

 

DRAFT 2000 Estimated Cost Additional Non-K Funding     

School Proj.# Specific Work Status  with Revised Estimates (shaded)* Total Project Obligation

 including State Apportioned, 

Pending Receipt (shaded)*

Mayfair K696 Add shelving in classrooms C 80,000 0 0

Mayfair K697 Sinks/water in bungalows C 75,000 0 0

Mayfair K698 Install automatic sprinklers C 50,000   0

Mayfair K699 New stage curtains C 5,000 2,986 0

Mayfair K700 Reroof portables C 18,000 0 0

Mayfair K701 EMS controls C 20,000 3,993 0

Mayfair K702 Enhance lighting, upgrade panels, cables C 30,000 37,235 7,235

Mayfair K703 Playground equipment upper grades C 37,000 51,317 0

Mayfair K704 Electrical upgrade C 50,000 40,088 0

McCardle K706 Additional water fountains I 30,000 0 0

McCardle K706 Heating/a/c office, pod, portable I 30,000 0 0

McCardle K706 Modernization design/planning C 1,573,802 3,792,501 2,349,635

McCardle K707

Additional off-street parking area inc. with 

cafeteria C 0 0 0

McCardle K708 Additional storage space (pods & office) C 90,000 24,793 0

McCardle K709 Recarpet pods A & B, APR, staff lounge, office C 35,000 15,656 0

McCardle K712 Enhance lighting, upgrade panels, cables C 26,000 139,364 113,364

McCardle K713 Intrusion upgrade C 24,000 14,988 0

McLane K716 Additional athletic fields F 400,000 0 0

McLane K717 Remodel boys' & girls' locker rooms D 2,500,000 165,414 0

McLane K718 Build outside auditorium - quad I 750,000 44,682 3,853

McLane K719 Build wrestling room F 250,000 0 0

McLane K721 New bleachers for gym C 160,000 148,185 0

McLane K722 New sound system in gym C 30,000 35,506 0

McLane K723 Update various inside/outside lighting C 25,000 32,921 0

McLane K724 Fence gym and PE area C 64,000 0 0

McLane K725 Paint gym ceiling & replace lights C 100,000 0 0

McLane K726 Add racquetball courts F 75,000 0 0

McLane K726 Resurface PE area C 300,000 459,159 173,696

McLane K727 Add landscaping C 60,000 0 0

McLane K728

Reroof cafeteria, classrooms, administration, 

library, portables C 418,416 463,764 77,347

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects.  Ongoing analysis of remaining projects currently underway.  
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McLane K729 Video surveillance C 65,250 151,416 0

McLane K730 Intrusion upgrade C 50,000 33,389 0

McLane K731 Electrical upgrade C 100,000 107,889 0

McLane KC59 EMS upgrades C 762,500 877,952 0

Muir K736 Additional parking C 400,000 320,236 0

Muir K738 Resurface all asphalt C 173,125 122,956 0

Muir K740 New playground equipment (kindergarten) C 37,000 32,516 0

Muir K741 Intrusion upgrade (done) C 12,000 15,055 3,055

Muir K742 Electrical upgrade C 50,000 54,691 4,691

Muir KC21 Add walls to old library C 32,000 0 0

Muir KC21 Modernization design/planning C 218,373 1,621,733 1,537,906

Muir KC21 Renovate island in main office C 50,000 0 0

New Elem 10 - Pao K749 Construction of new school I 22,000,000 27,503,238

New Elem 1--Bakman K746 Construction of new school C 11,000,000 14,753,367 6,888,727

New Elem 2--Yokomi K751 Construction of new school C 11,000,000 19,188,263 9,343,497

New Elem 3--Williams K754 Construction of new school C 11,000,000 18,081,022 8,658,073

New Elem 4--Olmos K757 Construction of new school C 11,000,000 23,080,341 10,129,549

New Elem 5 - A K760 Construction of new school C 0 13,974 0

New Elem 6 - B K763 Construction of new school C 0 72,560 0

New Elem 7 - C K766 Construction of new school C 0 0 0

New Elem 8 - F K769 Construction of new school C 0 0 0

New Elem 9 - H K772 Construction of new school C 0 10,412 0

New Middle School KC57 Construction of new school I 32,000,000 6,169,933

New Middle School KC57 Feasibility Study C 0 26,578 0

Norseman K784 Enlarge parking lot C 50,000 117,014 0

Norseman K785 Playground equipment-add C 60,000 56,289 0

Norseman K786 Improve exterior lighting C 20,000 15,168 0

Norseman K787 Replace classroom window coverings C 4,000 2,217 0

Norseman K788 Add water fountains near playground C 10,000 20,207 0

Norseman K789 Add walkway/cafeteria to library C 10,000 0 0

Norseman K790 Improve water drainage by room 39 C 12,000 3,892 0

Norseman K791 Reroof corrs, MPR, classrms and portables C 199,000 248,544 57,749

Norseman K792 Heating/air conditioning in portable C 20,000 0 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects.  Ongoing analysis of remaining projects currently underway.  
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Norseman K793 Intrusion upgrade C 12,000 28,501 16,501

Norseman K794 Electrical upgrade C 50,000 35,216 0

Powers/Ginsburg K796 Alleviate flooding near portables C 6,000 4,194 0

Powers/Ginsburg K797 Build sand area C 5,000 0 0

Powers/Ginsburg K798 Resurface asphalt C 50,000 78,826 28,826

Powers/Ginsburg K799 Replace sewer main C 120,000 145,530 25,530

Powers/Ginsburg K800 Reroof portables & corridor C 35,638 146,450 122,812

Powers/Ginsburg K801 Enhance lighting, upgrade panels, cables C 33,000 40,291 7,291

Powers/Ginsburg K802 Seal coat play areas C 1,000 0 0

Powers/Ginsburg K803 Upgrade telephone system C 75,000 54,884 0

Powers/Ginsburg K804 New playground equipment (upper grades) C 37,000 30,277 0

Powers/Ginsburg K805 New playground equipment (kindergarten) C 37,000 30,187 0

Powers/Ginsburg K806 Intrusion upgrade (north & south) C 48,000 48,119 0

Powers/Ginsburg KC51

Repair/replace plumb.fixtures in classrms & 

restrooms C 40,000 62 0

Pyle K810 Expand parking, add lights C 20,000 370,927 0

Pyle K813 Add water/sinks in portables C 75,000 0 0

Pyle K814 Resurface playground, add backstop C 90,000 120,955 30,955

Pyle K817 Reroof portables C 38,035 27,535 0

Pyle K819 Seal coat roads and parking C 46,000 0 0

Pyle K820 New playground equipment (upper grades) C 37,000 35,972 0

Pyle K821 New playground equipment (kindergarten) C 37,000 88 0

Pyle KC22 Add peep holes in classroom doors C 1,000 255 0

Pyle KC22 Electrical upgrade C 100,000 53,171 0

Pyle KC22 Enhance lighting, upgrade panels, cables C 50,000 43,512 0

Pyle KC22 Improve walkway, various rooms C 6,000 13,741 0

Pyle KC22 Install window coverings in portables C 6,000 4,985 0

Pyle KC22 Intrusion upgrade C 12,000 29,005 17,005

Pyle KC22 Modernization design/planning C 186,654 1,706,200 1,586,521

Pyle KC22 Replace heating/air conditioning C 60,000 58,751 0

RATA K825 Level/resurface parking lots C 167,667 221,377 53,710

RATA K826

Replace torn/broken curtains with walls in E & W 

kitchens C 15,000 6,680 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects.  Ongoing analysis of remaining projects currently underway.  
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RATA K827 Reroof pod C 50,000 87,953 57,953

RATA K828 New playground equipment (upper grades) C 37,000 43,965 0

RATA K829 Intrusion upgrade C 32,000 41,614 0

RATA K830 Electrical upgrade C 100,000 28,431 0

RATA K831 Technology upgrade hubs/cabinets C 12,000 1,407 0

Robinson K832 Electrical upgrade C 100,000 0 0

Robinson K832 Heat/air condition upgrade - whole school C 380,000 0 0

Robinson K832 Modernization design/planning C 1,212,605 2,507,546 1,818,908

Robinson K832 Outside lighting C 50,000 0 0

Robinson K832 Replace cafeteria carpet with VCT C 18,000 0 0

Robinson K832 Replace window shutters/coverings C 20,000 0 0

Robinson K833 Replace chiller, boiler, air handler & 2 unit vents C 668,640 695,216

Robinson K834 Outside intercom C 25,000 42,815 17,815

Robinson K837 Playground equipment-replace C 37,000 28,697 0

Robinson K838

Automatic irrigation system,refurbish grass and 

landscape C 250,000 217,738 0

Robinson K840 Reroof entire school C 218,346 222,282 3,936

Roeding K844 Professional backstop & scoreboard C 20,000 44,341 0

Roeding K845 Add covered eating area F 50,000 0 0

Roeding K846 Improve storm drain C 60,000 61,531 0

Roeding K847 Water to portables C 75,000 0 0

Roeding K848 Pave walkway from blacktop to parking lot C 5,000 5,000 0

Roeding K849 Renovate small parking lot C 30,000 145,818 115,818

Roeding K850 Reroof administration, classrooms, and portables C 74,170 70,670 0

Roeding K851 Intrusion upgrade C 12,000 12,472 472

Roeding K852 Electrical upgrade C 50,000 84,262 34,262

Roeding K853 Video surveillance C 65,250 54,810

Roosevelt K855 All-weather track C 500,000 753,699 0

Roosevelt K856

New sprinkler system for athletic fields inc. in first 

mod C 0 0 0

Roosevelt K857 Expand/renovate metal shop C 1,000,000 1,000,000 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects.  Ongoing analysis of remaining projects currently underway.  
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Roosevelt K858 Level playing fields inc. in first mod C 0 0 0

Roosevelt K859 Build 2 new tennis courts inc. in first mod C 0 0 0

Roosevelt K860 Cafeteria-acoustical tile, new flooring & a/c C 160,000 206,476 0

Roosevelt K860 Cafeteria-acoustical tile, new flooring & a/c (Mod) F 940,000 198,152 0

Roosevelt K861

Upgrade network/CCTV (funding 

NB+SAS)(based on FUSD 20% & Erate 80%) C 500,000 299,968 0

Roosevelt K864

HVAC office, portables, science, chiller - West 

Hall, EMS controls C 565,000 36,674 0

Roosevelt K868 Intrusion upgrade C 25,000 63,250 38,250

Roosevelt K869 Electrical upgrade (transformer) C 100,000 170,594 70,594

Roosevelt K870 Pool upgrade-decking, plaster, u/g piping F 484,500 0 0

Roosevelt K871 Pool upgrade-chlorinator C 10,000 10,034 34

Roosevelt K873

Technology upgrade dsu (funding 

NB+SAS)(based on FUSD 20% & Erate 80%) C 125,000 0 0

Roosevelt KC24 Boiler for auditorium MOD C 150,000 1,637 0

Roosevelt KC24

Enhance lighting, upgrade panels, cables, 

emergency gen C 273,000 85,954 0

Roosevelt KC24 Install backflow C 1,000 6,248 0

Roosevelt KC24 Install lift pump in auditorium C 19,000 645 0

Roosevelt KC24 Modernization Auditorium design/planning C 292,790 2,768,070 2,611,169

Roosevelt KC24

Reroof audit., cafeteria, canopy & classrms (gym 

compl) C 536,001 816,084 296,583

Roosevelt KC24 Stage rigging C 359,000 174,618 0

Rowell K875 Cabinets in all portables C 30,000 0 0

Rowell K875 Electrical upgrade C 100,000 0 0

Rowell K875 Modernization design/planning C 1,372,067 3,483,498 2,058,101

Rowell K875 Outside security lighting C 20,000 0 0

Rowell K876 Sinks/water in all classrooms C 50,000 48,717 0

Rowell K877 Additional water fountains patio area C 3,500 8,483 0

Rowell K879 Playground equipment (upper grade) C 37,000 34,857 0

Rowell K880 New playground equipment (kindergarten) C 37,000 19,929 0

Rowell K882 Reroof portables C 45,726 4,726 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects.  Ongoing analysis of remaining projects currently underway.  
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Rowell K883

Heating/air conditioning in pod, portables, and 

EMS controls C 418,000 0 0

Rowell K890 Intrusion upgrade (done) C 12,000 12,130 130

Scandinavian K894 Repair roofs on all portables C 30,000 8,176 0

Scandinavian K895 Grade areas around portables-MOD C 20,000 0 0

Scandinavian K896 5 tennis courts C 160,000 0 0

Scandinavian K896

Replace asphalt by cafeteria (to be in conj. W/ 

port. Removal) C 25,000 489,773 354,298

Scandinavian K897 Cement over dirt by gym C 25,000 20,399 0

Scandinavian K898 Replace all asphalt (parking lot ph.2) C 219,450 231,342 11,892

Scandinavian K898 Replace all asphalt (playcourt ph. 1) C 100,000 232,005 132,005

Scandinavian K899 Redo sprinklers C 333,000 453,414 0

Scandinavian K900 Refurbish all fields C 52,500 59,316 0

Scandinavian K901 Shelves in equipment room C 5,000 0 0

Scandinavian K902 Water fountains near athletic fields C 32,000 37,644 0

Scandinavian K903 Reroof portables C 47,810 33,310 0

Scandinavian K904 Energy management system controls C 259,500 286,041 0

Scandinavian K905 Install backflow C 2,000 5,181 0

Scandinavian K906 Video surveillance C 20,000 14,781 0

Scandinavian K907 Intrusion upgrade C 18,000 24,921 6,921

Scandinavian K908 Electrical upgrade C 66,000 38,977 0

Scandinavian Pending Storage cage for equipment C 15,000 0 0

Sequoia K910 Heating/air conditioning classroom, EMS controls F 325,000 0 0

Sequoia K910 Install drainage pipes by attendance office F 10,000 0 0

Sequoia K910 Modernization design/planning F  339 0

Sequoia K910 Reopen restroom near room 25 F 2,500 0 0

Sequoia K910 Upgrade restrooms F 200,000 0 0

Sequoia K913 Reroof Admin.,Clsrms & Corrs) C 252,264 282,965 40,701

Sequoia K914 Upgrade irrigation, reseed yard C 242,000 268,821 0

Sequoia K915 Outside security lighting (east/west halls) C 7,500 0 0

Sequoia K917 Build patio cover near snack bar F 30,000 0 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects.  Ongoing analysis of remaining projects currently underway.  
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Sequoia K919 Metal lockers gym locker room C 150,000 138,583 0

Sequoia K921 Boiler C 40,000 51,144 11,144

Sequoia K922 Electrical upgrade C 66,000 46,309 0

Sequoia K923 Video surveillance C 80,000 51,811 0

Slater K925 Add water fountains in center of school I 24,000 0 0

Slater K925 Electrical upgrade I 100,000 0 0

Slater K925

Finish walls with doors between pod C & D 

classrooms I 80,000 0 0

Slater K925 Install outside lighting outside portables C 15,000 0 0

Slater K925 Modernization design/planning I 2,039,617 2,987,210 0

Slater K925 Replace carpet in Pods C & D I 45,000 0 0

Slater K925 Security lighting in front of school I 6,000 0 0

Slater K925 Sinks/water to 20 classrooms I 75,000 0 0

Slater K926 Increase parking lot size C 0 0 0

Slater K927 Fence parking lot C 50,000 3,357 0

Slater K928 Install security lights in parking lot C 0 0 0

Slater K929 Resurface play court (Completed in Measure A) C 0 0 0

Slater K936 New playground equipment (kindergarten) C 37,000 37,347 0

Slater K937 Intrusion upgrade C 24,000 29,523 5,523

Southeast K940 Reroof portables C 8,000 0 0

Southeast K941 Video surveillance C 80,000 70,294 0

Southeast K942 Electrical upgrade C 100,000 0 0

Starr K944 Electrical upgrade C 100,000 0 0

Starr K944 Modernization design/planning C 1,226,405 2,930,804 1,839,607

Starr K944 Refurbish existing fencing C 35,000 0 0

Starr K945 Add security window in office C 8,000 1,207 0

Starr K946 Add security/safety bars computer lab doors C 500 742 0

Starr K947 Automatic irrigation system C 40,000 17,793 0

Starr K948 Pave walkway room 4 to library C 3,000 8,862 5,862

Starr K949 Playground equipment C 37,000 15,345 0

Starr K950 Outside security lighting (annex) C 10,000 17,712

Starr K952 Landscape annex C 25,000 10,850 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects.  Ongoing analysis of remaining projects currently underway.  
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Starr K953 Reroof portables C 10,057 5,557 0

Starr K954 Intrusion upgrade C 24,000 37,277 0

Storey K957 Outside security lighting rooms 34, 38, 39 F 100,000 0 0

Storey K958 Off-track storage F 45,000 0 0

Storey K959 Canopy for kindergarten, 1-6 playground F 20,000 0 0

Storey K960

Playground equipment-handicapped accessible 

structure C 37,000 0 0

Storey K961

Water fountains Kindergarten & Preschool 

playground C 12,000 3,363 0

Storey K962 Inside control of exterior lights rooms 25-32 C 5,000 525 0

Storey K963 New playground equipment (upper grades) C 37,000 38,237 0

Storey K964 Electrical upgrade C 100,000 39,712 0

Sunnyside K966 Lights for swimming pool C 40,000 63,948 0

Sunnyside K967 Cover exterior eating areas C 83,500 137,501 0

Sunnyside K968 Tint windows C 4,000 3,149 0

Sunnyside K969 Cyclorama for theatre C 50,000 39,782 0

Sunnyside K970 Storage for drama department C 12,000 0 0

Sunnyside K971 Additional lockers for athletics C 25,000 0 0

Sunnyside K972 Modify Special Ed classroom restroom C 35,000 0 0

Sunset K974 Additional water fountains C 20,000 7,537 0

Sunset K974 Modernization design/planning C 722,788 1,649,454 1,084,182

Sunset K974 Pave walkways to bungalows C 15,000 0 0

Sunset K974 Security lighting, various locations C 15,000 3,798 0

Sunset K974 Sinks/water in classrooms C 75,000 46 0

Sunset K975 Playground equipment-replace C 74,000 76,915 0

Sunset K975 Replace playground equipment/add backstop C 45,000 44,141 0

Sunset K976 Additional classroom electrical outlets C 50,000 42,455 0

Sunset K978 Resurface play areas  C 45,000 58,273 13,273

Sunset K982 Intrusion upgrade C 12,000 14,226 2,226

Tehipite K984 Electrical upgrade I 132,000 0 0

Tehipite K984 Modernization design/planning I 2,170,185 5,722,589 3,255,277

Tehipite K984

Replace broken water fountains, add 2-3 

additional I 30,000 0 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects.  Ongoing analysis of remaining projects currently underway.  
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Tehipite K985 Build regulation softball diamond w/ dugouts C 75,000 75,000 0

Tehipite K986 Rehab parking lots C 150,000 161,571 11,571

Tehipite K988 Remove old exercise bars from field C 500 0 0

Tehipite K989 Reroof classrooms, administration, portables C 396,108 389,758 23,650

Tehipite K990 Repair roofs on old lockers C 40,000 0 0

Tehipite K991 Video surveillance C 80,000 82,568 0

Tehipite KC52 Intrusion upgrade C 15,000 0 0

Tehipite KC55 Athletic Field Improvements (Softball diamond) C 75,000 0 0

Tenaya K995 Build canopy for outdoor area F 30,000 0 0

Tenaya K996 New backstop for old softball diamond C 50,000 71,331 0

Tenaya K997 New air conditioning units C 56,000 52,453 2,841

Tenaya K998 Retrofit PE restrooms for wheelchair access C 50,000 2,109 0

Tenaya K999 Replace old stalls in restrooms C 25,000 6,750 0

Tenaya KA01 Install insulated wall between rooms 45 & 46 C 10,000 0 0

Tenaya KA02 Library shelving in room 25 C 3,500 0 0

Tenaya KA03 Add teacher multimedia station C 35,000 27,710 0

Tenaya KA04 Add shelving in several classrooms C 6,000 6,357 0

Tenaya KA05 Whiteboards for room 25 C 500 709 0

Tenaya KA06 Add shelving in center pod C 3,000 1,279 0

Tenaya KA07 Add shelving in offices in pod C 3,000 1,214 0

Tenaya KA08 Duct air conditioning to GLC office C 2,000 0 0

Tenaya KA09 Install tack board in several rooms C 10,000 1,815 0

Tenaya KA10 Install electrical strips C 1,000 990 0

Tenaya KA11 Install evaporative cooler for greenhouse C 2,000 3,097 0

Tenaya KA12 Add cabinets in rm 76 C 6,000 3,147 0

Tenaya KA13 New PA system C 55,000 60,301 0

Tenaya KA14

Add shelving to boys locker room for football 

equipment C 5,000 17,880 0

Tenaya KA15 New curtains/blinds in pod C 14,000 0 0

Tenaya KA16 Resurface basketball courts C 40,000 372,920 332,920

Tenaya KA17 Replace drinking fountains C 40,000 29,909 0

Tenaya KA18 Install drywell where faulty drainage exists C 12,000 132,854 0

Tenaya KA19 Add permanent cement benches & tables C 15,000 15,620 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects.  Ongoing analysis of remaining projects currently underway.  
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Tenaya KA20 Renovate and plant grass, shrubbery C 36,000 41,655 0

Tenaya KA21

Install drinking fountains, electricity at new 

softball diamond C 20,000 16,490 0

Tenaya KA22

Cement walkway/picnic area between rooms 5 & 

7 C 12,000 7,464 0

Tenaya KA23 Cement walkway for room 57 C 10,000 1,704 0

Tenaya KA24

Pedestrian gate installed in fence at front of 

school C 4,000 0 0

Tenaya KA25 Install flood light at front of office complex C 2,500 6,262 0

Tenaya KA26 Build fence around trash containers C 5,000 121 0

Tenaya KA27 Paint interior of PE locker rooms C 30,000 314 0

Tenaya KA28 Repave access road on east side of campus C 40,000 417,206 377,206

Tenaya KA29 Reroof portables & corridor C 83,000 335,941 254,966

Tenaya KA30 Evaporative cooler for kitchen I 35,200 8,618 0

Tenaya KA31,KA34Enhance lighting, upgrade panels, cables C 97,000 242,510 56,969

Thomas KA39 Additional parking C 400,000 264,616 0

Thomas KA40 New PA system in cafeteria C 10,000 7,107 0

Thomas KA41 Heating/air conditioning entire campus C 979,613 813,721 0

Thomas KA42 Upgrade lighting in parking lot, bungalows C 20,000 17,159 0

Thomas KA43 Sinks/water in bungalows C 75,000 0 0

Thomas KA44 Paint interior of cafeteria, new curtains C 15,000 7,277 0

Thomas KA45 TV wallmounts in classrooms C 20,000 37,392 0

Thomas KA46 Additional water fountains C 8,000 8,792 0

Thomas KA47 Furnace in multipurpose room C 35,000 0 0

Thomas KA48 Intrusion upgrade C 12,000 8,695 0

Thomas KA49 Electrical upgrade C 50,000 56,758 0

Tioga KA51 Add storage space  C 45,000 5,669 0

Tioga KA51 Concrete slabs between classroom wings C 45,000 99 0

Tioga KA51 Electrical upgrade C 132,000 0 0

Tioga KA51 Energy management system upgrade C 325,000 171 0

Tioga KA51 Modernization design/planning C 2,328,848 5,035,502 3,493,272

Tioga KA51 Repair leaking/sagging hallways C 80,000 0 0

Tioga KA52 Covered patio west of classrooms F 50,000 0 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects.  Ongoing analysis of remaining projects currently underway.  
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Tioga KA55 Metal lockers gym locker room C 150,000 143,375 0

Tioga KA56 Reroof classrooms, multipurpose room, corridors C 308,000 391,642 83,275

Tioga KA57 Boilers for classrooms & gym C 115,000 79,610 0

Tioga KA59 Video surveillance C 80,000 68,064 0

Tioga KA60 Intrusion upgrade C 17,000 1,147 0

Turner KA64 Storage space C 45,000 15,335 0

Turner KA65 Expand staff lounge C 50,000 76,500 0

Turner KA66 Enhanced security C 12,000 15,142 0

Turner KA67 Sinks inside cafeteria C 2,000 0 0

Turner KA68 Sinks/water in bungalows-fountains outside C 75,000 0 0

Turner KA69 Carpet bungalows, window coverings C 21,000 0 0

Turner KA70

Improve interior lighting, add exterior lighting near 

bungalows C 15,000 18,758 0

Turner KA71 Reroof portables C 13,968 5,968 0

Turner KA72 Evaporative cooler multipurpose room C 12,000 0 0

Turner KA73 Enhance lighting, upgrade panels, cables C 32,500 32,960 460

Turner KA74 New playground equipment (upper grades) C 37,000 46,561 0

Turner KA75 New playground equipment (kindergarten) C 37,000 0 0

Turner KA76 Electrical upgrade C 50,000 13,900 0

Viking KA78 Improve water drainage south of portables C 30,000 0 0

Viking KA79 Reroof portables C 15,950 13,161 0

Viking KA80 Heating/air conditioning lounge, portable C 57,000 46,713 0

Viking KA81 New playground equipment (upper grades) C 37,000 58,596 0

Viking KA82 New playground equipment (kindergarten) C 37,000 64,071 0

Viking KA83 Intrusion upgrade C 12,000 20,283 9,551

Viking KA84 Electrical upgrade (includes EMS) C 50,000 126,122 76,122

Vinland KA86 Add cement barrier for parking C 4,000 0 0

Vinland KA87 Water in classrooms C 75,000 0 0

Vinland KA88 Add trees C 8,000 6,013 0

Vinland KA89 Lighting for back of school C 20,000 7,956 0

Vinland KA90 Heating/air conditioning in portables C 60,000 40,203 0

Vinland KA91 Enhance lighting, upgrade panels, cables C 22,500 3,754 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects.  Ongoing analysis of remaining projects currently underway.  



MEASURE K PROJECT LIST
FINANCIAL REPORT SUMMARY

as of August 2012 Status

 

D = In Design

I = In Construction

C = Complete

F = Future

 

DRAFT 2000 Estimated Cost Additional Non-K Funding     

School Proj.# Specific Work Status  with Revised Estimates (shaded)* Total Project Obligation

 including State Apportioned, 

Pending Receipt (shaded)*

Vinland KA93 New playground equipment (upper grades) C 37,000 143 0

Vinland KA94 Intrusion upgrade C 12,000 20,155 10,141

Vinland KA95 Electrical upgrade C 50,000 51,126 1,126

Wawona KA97 Pave Gettysburg lot/driveway C 60,000 324,081 243,345

Wawona KA98 Patio area cover C 25,000 26,468 0

Wawona KA99 Add water fountains near sport fields C 15,000 12,333 0

Wawona KB01 Add marquee C 20,000 49,826 0

Wawona KB02 Metal lockers gym locker room C 150,000 186,022 36,022

Wawona KB03 Reroof classrooms & corridor C 208,000 152,367 0

Wawona KB04 Energy Management System controls C 275,000 264,473 0

Wawona KB05 Gymnasium boiler C 100,000 79,268 0

Wawona KB06 Enhance lighting, upgrade panels, cables C 74,000 118,283 44,283

Wawona KB07 Video surveillance C 65,250 49,906 0

Wawona KB08 Electrical upgrade C 66,000 47,098 0

Wawona KC53 Intrusion upgrade C 30,000 41,060 0

Webster KB10 Heating/air conditioning multipurpose room C 284,000 272,750 0

Webster KB11 Flooring multipurpose C 17,000 0 0

Webster KB12 New playground equipment (upper grades) C 37,000 32,213 0

Webster Pending Modernization design/planning C 0 0 0

Wilson KB15 Electrical panels & cables C 0 0 0

Wilson KB16 Upgrade clock & security systems C 0 0 0

Wilson KB18 Sinks/water in portables C 75,000 0 0

Wilson KB19 Reroof portables C 7,500 0 0

Wilson KB20 Energy management controls C 75,000 133,796 58,796

Wilson KB21 Boiler multipurpose room C 50,000 0 0

Wilson KB22 Replace sewer main C 50,000 64,947 14,947

Wilson KB23 New playground equipment (upper grades) C 37,000 1,232 0

Wilson KB24 New playground equipment (kindergarten) C 37,000 29,142 0

Wilson KB25 New playground equipment (preschool) C 37,000 0 0

Wilson KB26 Intrusion upgrade C 24,000 31,454 0

Wilson KB27 Electrical upgrade C 50,000 33,890 0

Wilson KB28 Resurface asphalt play area C 160,000 154,991

Wilson Pending Seal coat roads and parking C 50,000

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects.  Ongoing analysis of remaining projects currently underway.  
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Winchell KB31 Additional water fountains C 16,000 11,271 0

Winchell KB32 Benches under trees C 8,000 8,262 0

Winchell KB34 Reroof multipurpose room, portables C 28,670 6,170 0

Winchell KB36 New playground equipment (kindergarten) C 37,000 7,288 0

Winchell KB37 New playground equipment (preschool) C 37,000 226 0

Winchell KC33 Electrical upgrades C 0 0 0

Winchell KC33

Heating/air conditioning office, portables, 

kindergarten C 0 0 0

Winchell KC33 Modernization design/planning C 524,527 1,770,510 1,170,413

Winchell KC33 Outside security lighting C 100,000 15,645 14,614

Wishon KB40 Improve outside lighting C 24,000 26,371 2,371

Wishon KB41 Raise sidewalk - prevent flooding C 54,500 356,244 247,311

Wishon KB42 Install automatic, pop-up sprinklers C 220,000 54,922 0

Wishon KB43 Add grass C 40,000 71,999 0

Wishon KB44 Add sinks/water in portables C 75,000 0 0

Wishon KB45 Soccer kickwall (playground equipment-see SAS) C 25,000 7,496 0

Wishon KB46 Replace asphalt sidewalk with concrete C 25,000 25,000 0

Wishon KB48

Reroof classrms, kitchen, MPR (Mod has 

$120,000 towards project) C 22,856 1,856 0

Wishon KB49 New playground equipment (upper grades) C 37,000 40,448 0

Wishon KB50 New playground equipment (kindergarten) C 37,000 34,219 0

Wishon KB51 Intrusion upgrade C 24,000 54,515 0

Wishon KB52 Electrical upgrade C 50,000 65,815 15,815

Wolters KB54 Refurbish cafeteria & admin. Office C 250,000 26,087 0

Wolters KB55 Resurface asphalt areas C 80,000 230,702 150,702

Wolters KB56 Add security lighting outside C 20,000 0 0

Wolters KB57 Playground equipment (kindergarten) C 37,000 38,594 0

Wolters KB58 Alleviate flooding by room 40 C 24,000 7,608 0

Wolters KB59 Extend steps outside rooms 23, 40 C 2,000 15,132 0

Wolters KB60

Add sidewalk from intermediate rooms to primary 

blacktop C 5,000 10,090 0

Wolters KB61 Reroof portables C 64,627 4,627 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects.  Ongoing analysis of remaining projects currently underway.  
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Wolters KB62

Evaporative cooler MPR, energy management 

system controls C 552,900 530,545 0

Wolters KB63 Enhance lighting, upgrade panels, cables C 23,000 0 0

Wolters KB64 Public address system upgrade (MPR) C 5,000 10,489 5,232

Wolters KB65 Replace sewer main C 50,000 48,314 0

Wolters KB66 Intrusion upgrade C 24,000 24,939 939

Wolters KB67 Electrical upgrade C 100,000 33,145 0

Yosemite KB69 Modernization design/planning C 1,265,860 3,209,121 1,922,975

Yosemite KB71 Repave east parking lot C 60,000 74,946 14,946

Yosemite KB72 Handicap ramps to 5 rooms C 1,000 0 0

Yosemite KB73 Divide rm A7 into two classrooms C 3,000 0 0

Yosemite KB74 Paint interior of gym, add logo C 16,000 25,700 9,700

Yosemite KB75 Upgrade electrical in library C 5,000 2,060 0

Yosemite KB76 Improve school identification in front C 2,500 0 0

Yosemite KB77 Wall mount classroom TVs C 18,000 16,648 0

Yosemite KB78 Reroute rain down spouts C 10,000 266 0

Yosemite KB79 Install automatic sprinklers north field C 80,000 183,542 0

Yosemite KB80 Repave tennis courts C 65,000 135,775 70,775

Yosemite KB81 Build trash enclosure C 5,000 0 0

Yosemite KB82 Add softball field C 90,000 83,450 0

Yosemite KB83 Repave volleyball/basketball courts C 137,830 124,975 0

Yosemite KB84 Upgrade water fountains C 52,000 19,020 0

Yosemite KB85 Add locking cabinets in room D-3 C 3,500 0 0

Yosemite KB86 Replace gym floor C 175,000 23,015 0

Yosemite KB87 Add shelving rm C-7 C 3,000 0 0

Yosemite KB88 Reroof portables C 41,000 0 0

Yosemite KB90 Video surveillance C 80,000 46,355 0

Yosemite KB91 Electrical upgrade C 132,000 100,373 0

Yosemite KC54 Build concrete stage south field C 50,000 21,348 0

Yosemite KC56 Storage Facility C 45,000 0 0

243,624,160 321,962,806 130,560,299

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects.  Ongoing analysis of remaining projects currently underway.  


