MEASURE K PROJECT LIST

FINANCIAL REPORT SUMMARY

as of October 2013 Status

D =In Design

I = In Construction

C =Complete

F = Future
DRAFT 2000 Estimated Cost Additional Non-K Funding

including State Apportioned,
School Proj.# Funded Specific Work Status  with Revised Estimates (shaded)* Total Project Obligation Pending Receipt (shaded)*
Addams K001 |10/11 Add/replace classroom carpeting C 76,500 0 0
Addams K001 |05/06 Electrical upgrade C 100,000 0 0
Addams K001 |01/02 Modernization design/planning C 1,901,507 4,245,218 2,852,261
Addams K001 |02/03 Resurface/paint all wood shelving, sink areas C 0 0 0
Addams K002 |01/02 Parking lot expand/improve C 200,000 210,404 0
Addams K004 |02/03 Add outside lighting for security C 20,000 20,306 306
Addams K005 02/03 Additional water fountains C 12,000 3,527 0
Addams K006 |05/06 Install sinks/water in portables C 75,000 58,978 0
Addams K007 |05/06 Cement walkways to portables C 8,000 0
Addams K008 |05/06 Correct drainage by N/W portables C 15,000 0 0
Addams K010 ]10/11 Remove water tank from custodial closet C 4,500 0 0
Addams K011 |07/08 Reroof portables C 4,718 3,218 0
Addams K013 |01/02 Intrusion upgrade C 12,000 13,439 1,439
Addicott K016 |04/05 Repair/replace linoleum C 55,000 52,695 0
Addicott K017 |10/11 Replace molding under classroom windows C 4,000 0 0
Addicott K019 |02/03 New playground equiP. (upper grd) 3 phases C 37,000 185,941 50,000
Addicott K020 |06/07 Upgrade intrusion/security system C 32,000 430 0
Addicott K021 |06/07 Electrical upgrade C 100,000 27,444 0
Ahwahnee K022 |09/10 Electrical upgrade C 132,000 48,286 0
Energy management system upgrade ($80K
Ahwahnee K022 |03/04 SAS + $220K DM) C 300,000 265,806 45,806
Ahwahnee K022 104/05 Modernization design/planning C 1,854,062 4,103,466 2,781,094
Ahwahnee K022 |08/09 Rewire science lab outlets C 20,000 0 0
Ahwahnee K023 |04/05 Resurface various areas C 250,000 192,854 0
Ahwahnee K024 Reroof classrooms C 254,298 104,298 0
Ahwahnee K025 |07/08 Install fence around walk-in freezer C 5,000 0 0
Ahwahnee K026 |08/09 Install cement flower boxes C 30,000 0 0
Ahwahnee K027 |08/09 Eliminate flooding between D & E wings C 16,000 0 0
Ahwahnee K029 ]09/10 Create football/soccer field w/ oval track C 80,000 0 0
Ahwahnee K030 |09/10 Second scoreboard, new floor hardware - gym C 15,000 10,085 0
Ahwahnee K031 |10/11 Change outside lighting to fluorescent C 50,000 48,951 0
Ahwahnee K032 |10/11 Cement bike rack area C 15,000 0 0
Resurface asphalt play areas (in addit. To

Ahwahnee K036 |01/02 schools $250K yr.4) C 133,000 66,792 0
Ahwahnee K037 |03/04 Video surveillance C 65,250 63,761 0
Ahwahnee K038 |03/04 Intrusion upgrade C 18,000 28,608 10,608

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects. Ongoing analysis of remaining projects currently underway.
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Ahwahnee K039 Air conditioning compressor C 50,000 11,907 0
Anthony K042 ]01/02 Install sinks/water all classrooms C 50,000 37,602 0
Anthony K043 |05/06 Renovate/reseed grounds C 180,000 18,929 0
Anthony K044 |05/06 Replace all carpet C 80,000 96,349 16,349
Anthony K045 |07/08 Resurface asphalt C 15,000 64,418 49,418
Anthony K046 |10/11 Add yard lights C 50,000 0 0
Anthony K047 |05/06 New playground equipment, upper grades C 37,000 27,030 0
Anthony K048 |05/06 New playground equipment (kindergarten) C 37,000 24,058 0
Anthony K049 |06/07 Electrical upgrade C 100,000 37,515 0
Anthony Pending Modernization design/planning C 0 0 0
Ayer K052 |02/03 New carpet in main building C 55,000 55,713 713
Ayer K053 |03/04 Add exterior lighting east side C 12,000 0 0
Ayer K054 |05/06 Resurface asphalt playground C 50,000 202,329 164,050
Ayer K055 |07/08 Paint school exterior C 80,000 26,765 0
Ayer K056 |08/09 Add small window in ext.doors C 12,000 0 0
Ayer K057 108/09 Add water fountains near main building C 16,000 0 0
Ayer K058 |10/11 Install water/sinks in all portables C 75,000 0 0
Reroof classrooms and portables (done w/
Ayer K059 01/02  |YRAC) C 27,000 0 0
Ayer K060 |05/06 New playground equipment (upper grades) C 37,000 32,575 0
Ayer K061 |05/06 New playground equipment (kindergarten) C 37,000 15,735 0
Ayer K062 |05/06 Electrical upgrade C 100,000 0 0
Aynesworth K064 |03/04 Modernization design/planning C 325,709 37,145 1,302,835
Public address/clock and Fire alarm system

Aynesworth K064 02/03 upgrades C 75,000 69,044 0
Aynesworth K065 |01/02 Add hand wash facility by Cafeteria C 2,000 0 0
Aynesworth K066 |01/02 Add water fountains - back corridor C 3,000 2,162 0
Aynesworth K067 ]09/10 Install sinks/water in all portables C 75,000 0 0
Aynesworth K068 |10/11 New carpet in office C 4,000 2,276 0
Aynesworth K069 |07/08 Reroof portables C 4,500 0 0
Aynesworth K070 |07/08 Replace furnace in MPR/upgrade EMS C 36,000 0 0
Aynesworth K071 |05/06 Enhance lighting, upgrade panels, cables C 61,000 11,101 0
Aynesworth K072 |07/08 Repave play areas, roads & parking C 68,000 68,000 13,514
Aynesworth K074 PA/ Clock/Fire C 21,135

Aynesworth K075 |05/06 Electrical upgrade C 50,000 41,291 0
Aynesworth K076 |05/06 New playground equipment C 37,000 6,406 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects. Ongoing analysis of remaining projects currently underway.
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Baird 5-8 K077 |01/02 Additional storage space C 45,000 5,645 0
Baird 5-8 K078 |01/02 Additional water fountains (play fields & grounds) C 16,000 10,251 0
Baird 5-8 K079 |08/09 Add security lighting schoolwide C 100,000 65,856 0
Baird 5-8 K080 09/10 Replace lighting in restrooms C 10,000 0 0
Baird 5-8 K081 |10/11 Paint restroom interiors C 20,000 7,465 0
Baird 5-8 K082 |04/05 Reroof entire school C 200,000 238,884 52,538
Baird 5-8 K083 |04/05 New play equipment (softball diamond backstop) C 37,000 25,731 0
Baird 5-8 K084 |04/05 Electrical upgrade C 100,000 108,079 0
Balderas K086 |05/06 Repair rusting/leaking portables C 1,500 0 0
Balderas K087 108/09 Install sinks/water in rooms 19-22,30-34 C 75,000 0 0
Balderas K088 |08/09 Install blinds in library office C 700 0 0
Balderas K089 |08/09 Pave walkways between rooms 5-26,12,27 C 10,000 32,940 0
Balderas K090 |04/05 Install security camera/sensors - portables C 8,000 8,000 0
Balderas K091 ]09/10 Paint lines in front of classroom doors C 1,200 1,655 0
Balderas K092 |09/10 Construct permanant resource shelving C 10,000 2,742 0
Balderas K093 |09/10 Construct shelving in Parent Meeting Room C 8,000 0 0
Balderas K094 |09/10 Add water fountains on playground C 13,000 20,227 0
Balderas K095 |09/10 Install bulletin boards in hallways C 10,000 0 0
Balderas K096 |09/10 Hose bibs for portable areas C 5,000 0 0
Balderas K097 |10/11 Repave play court C 10,000 226,685 216,685
Balderas K098 |05/06 New playground equipment (upper grades) C 37,000 35,843 0
Balderas K099 |05/06 New playground equipment (preschool) C 37,000 12,790 0
Balderas K100 |05/06 New playground equipment (kindergarten) C 37,000 23,302 0
Balderas K101 |06/07 Electrical upgrade C 100,000 114,356 0
Birney K103 |02/03 Construct softball diamond C 25,000 47,272 0
Birney K104 ]10/11 Add sprinklers/convert to automatic C 380,000 267,608 0
Birney K105 |01/02 New playground equipment (preschool) C 37,000 45,715 0
Birney K106 |03/04 New playground equipment (kindergarten) C 37,000 46,408 0
Birney K107 |01/02 Electrical upgrade C 50,000 52,950 2,950
Bullard High K109 ]09/10 Addition to counseling office C 0 0 0
Bullard High K109 |09/10 Boilers for gym, classrooms, and pool C 0 0 0
HVAC gym, library, portables, EMS controls and

Bullard High K109 |06/07 chiller for theater C 0 0 0
Bullard High K109 |03/04 Modernization design/planning C 14,814,047 26,251,205 13,084,233

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects. Ongoing analysis of remaining projects currently underway.
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Bullard High K109 |07/08 Plumbing rms N2,N43 & N61 C 0 0 0
Reroof classrooms, gym, multipurpose room,
Bullard High K109 |08/09 and portables C 1,500,000 1,282,435 0
Bullard High K109 |03/04 Upgrade science classrooms C 0 0 0
Bullard High K110 |03/04  |Addit'l faculty pkg, corner of Barstow & Palm C 400,000 500,718 249,970
Bullard High K112 |05/06 Upgrade entire school electrical outlets C 100,000 36,606 0
Bullard High K115 |03/04 Electrical wenches, north gym C 16,000 15,484 0
Bullard High K119 |01/02 Video surveillance C 65,250 96,870 0
Bullard High K120 |08/09 Intrusion upgrade C 50,000 60,001 0
Bullard High K121 |06/07 Pool upgrade-decking, plaster, u/g piping C 484,500 495,817 0
Bullard High K123 |01/02 Pool upgrade-chlorinator C 10,000 9,312 0
Bullard Talent K125 |03/04 New cafeteria/theatre, convert old cafeteria C 2,000,000 2,927,622 0
Bullard Talent K126 |01/02 Replace flooring classrooms, library C 239,600 195,977 0
Signal systems; clocks, fire alarm, PA, security,
Bullard Talent K126 |01/02 TV C 0 0 0
Bullard Talent K128 |06/07 Enhance lighting, upgrade panels, cables C 29,000 28,208 0
Bullard Talent K129 |07/08 Reroof portables C 15,523 14,023 0
Bullard Talent K130 |07/08 Pave play area C 91,000 89,421 9,375
Bullard Talent K135 |08/09 Intrusion upgrade C 24,000 46,560 0
Burroughs K136 |01/02 Modernization design/planning C 1,337,956 2,029,153 2,006,934
Burroughs K137 102/03 Plumb for water in all classrooms C 50,000 0 0
Burroughs K138 |03/04 Complete walls in pod C 25,000 37 0
Burroughs K139 |03/04 |Add more playground drinking fountains C 8,000 16,064 0
Burroughs K140 |04/05 Install whole-school alarm system C 60,000 32,586 0
Burroughs K141 |05/06 Replace carpets in classrooms C 30,000 0 0
Burroughs K142 108/09 Refurbish playground/sprinklers C 85,000 0 0
Burroughs K143 ]08/09 Wall mount classroom TV's C 13,000 0 0
Burroughs K144 109/10 Refurbish adult restrooms C 20,000 4,695 0
Burroughs K145 ]09/10 Improve outside lighting C 16,000 8,868 0
Burroughs K146 |10/11 Paint interior of cafeteria C 25,000 6,665 0
Burroughs K147 ]10/11 Eliminate flooding near cafeteria C 15,000 8,140 0
Burroughs K148 ]10/11 Install hand dryers in student restrooms C 15,000 13,921 0
Burroughs K149 |04/05 Reroof multipurpose room and portables C 7,500 0 0
Repair/replace heating/air conditioning and EMS
Burroughs K150 |07/08 controls C 55,000 0 0
Burroughs K151 |06/07 Enhance lighting, upgrade panels, cables C 65,000 0 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects. Ongoing analysis of remaining projects currently underway.
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Burroughs K152 |01/02 Resurface roads and parking C 12,000 56,075 44,075
Burroughs K153 |02/03 Clock system upgrade C 20,000 18,173 0
Burroughs K154 |05/06 New playground equipment (kindergarten) C 37,000 31,484 0
Burroughs K155 |06/07 Electrical upgrade C 150,000 152,960 0
Calwa K157 ]04/05 Construct bulletin boards in classrooms C 60,000 0 0
Calwa K157 |08/09 Dry erase boards in classrooms C 30,000 0 0
Calwa K157 |02/03 Modernization design/planning C 1,274,096 2,993,187 1,984,316
Calwa K158 |02/03 Construct parking lot off Kaviland C 400,000 288,947 0
Calwa K159 |02/03 New playground equipment (softball backstop) C 62,035 31,185 0
Calwa K160 |01/02 Paint cafeteria interior C 30,000 10,607 0
Reroof classrooms, portables, corridors as

Calwa K164 |01/02 needed C 55,000 82,671 34,171
Calwa K165 |02/03 Energy management controls C 25,000 693 0
Calwa K166 |07/08 Replace boiler C 80,000 98,113 0
Calwa K167 08/09 Enhance lighting, upgrade panels, cables C 75,000 48,468 0
Calwa K168 |08/09 Electrical upgrade C 100,000 1,301 0
Calwa KC36 |05/06 New playground equipment (upper grades) C 37,000 2,497 0
Carver 5-8 K172 ]01/02 Storage area adjacent to room 27 C 45,000 5,574 0
Carver 5-8 K173 |08/09 Replace heating/air conditioning C 919,200 58,697 0
Carver 5-8 K174 108/09 Add security lighting front of office C 10,000 95 0
Carver 5-8 K175 08/09 Outside PA system C 24,000 0 0
Carver 5-8 K176 109/10 Activate all technology drops C 4,000 0 0
Carver 5-8 K177 102/03 Resurface all playgrounds C 35,000 47,607 12,607
Carver 5-8 K178 ]10/11 Remove sink room 16 C 4,000 0 0
Carver 5-8 K179 |04/05 Reroof classrooms & portables C 138,500 189,091 58,091
Carver 5-8 K180 |04/05 Enhance lighting, upgrade panels, cables C 50,000 23,010 0
Carver 5-8 K181 |04/05 Electrical upgrade C 50,000 23,389 0
Centennial K183 |03/04 Add lights/fencing to parking lots C 80,000 0 0
Centennial K184 |01/02 Renovate grounds/add automatic sprinklers C 60,000 33,964 0
Centennial K185 |10/11 Resurface asphalt C 80,000 122,272 42,272
Centennial K186 |05/06 Playground equipment-upgrade/add C 45,000 21,938 0
Centennial K187 |01/02 Electrical upgrade C 50,000 47,496 0
Columbia K189 |04/05 Add sidewalk adjacent to bungalows C 12,000 0 0
Columbia K189 |05/06 Add sinks/water in all portables C 50,000 0 0
Columbia K189 |05/06 Modernization design/planning C 1,351,203 5,004,472 2,102,650
Columbia K189 |03/04 Renovate student/adult restrooms C 80,000 132 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects. Ongoing analysis of remaining projects currently underway.
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Columbia K189 |07/08 Replace classroom & outdoor sinks C 90,000 0 0
Columbia K193 |10/11 Repair parking lot C 60,000 203,085 143,085
Columbia K195 ]08/09 Construct trash bin enclosure C 10,000 0 0
Columbia K196 |05/06 New playground equipment (kindergarten) C 37,000 35,004 0
Columbia K197 |03/04 Electrical upgrade C 50,000 360 0
Cooper MS K199 |01/02 Enhance lighting, upgrade panels, cables C 73,000 76,137 1,352
Cooper MS K200 |07/08 Improve/add inside & outside lighting C 45,000 43,710 0
Improve drainage on west field & between rooms
Cooper MS K201 10/11 7AI7B C 30,000 14,351 0
Cooper MS K202 |10/11 Metal lockers gym locker room C 150,000 143,792 0
Cooper MS K203 |03/04 Reroof portables & corridor C 49,084 43,084 0
Energy management system controls & heat

Cooper MS K204 ]01/02 pump C 275,000 279,104 0
Cooper MS K205 |05/06 Seal coat play area, roads, parking C 34,000 432,654 387,654
Cooper MS K206 |05/06 Upgrade clocks system C 50,000 24,561 0
Cooper MS K207 |07/08 Upgrade Telephone System C 75,000 0 0
Cooper MS K210 |04/05 Video surveillance C 65,250 57,084 0
Cooper MS K211 |03/04 Intrusion upgrade C 18,000 8,824 0
Dailey K212 |02/03 Modernization design/planning C 959,936 2,493,491 1,439,904
Dailey K213 |02/03 Add eating shelter C 40,000 0 0
Dailey K214 ]01/02 Paint cafeteria interior C 6,000 6,008 8
Dailey K215 ]02/03 Paint interior of 7 restrooms C 8,000 0 0
Dailey K218 |04/05 Add fence on east side (compl 12/98) C 12,000 0 0
Dailey K219 |07/08 Reconstruct sewer system C 40,000 0 0
Dailey K222 |07/08 Replace sidewalk room #1 C 4,000 0 0
Dailey K223 ]08/09 Add safety barriers in front of room #1 C 2,000 0 0
Dailey K224 |10/11 Add parent 'loading zone' C 15,000 0 0
Dailey K225 ]01/02 Reroof classrooms C 60,000 12,200 0
Dailey K226 |01/02 Heating/air conditioning in office and pod C 90,000 480,535 426,968
Dailey K227 |06/07 Intrusion upgrade C 24,000 30,058 0
Dailey K228 |06/07 Electrical upgrade C 100,000 0 0
Dailey K230 |02/03 New playground equipment (kindergarten) C 37,000 10,424 0
Dailey K231 01/02 Install backflow C 1,000 7,253 0
Dailey Annex K216 |07/08 Alleviate flooding C 40,000 108,857 0
Dailey Annex K217 |08/09 Install hand washing trough near kitchen wall C 6,000 0 0
Dailey Annex K220 ]10/11 Lower/adjustable basketball standards C 1,000 0 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects. Ongoing analysis of remaining projects currently underway.
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Install permanent drop off/loading/no parking
Dailey Annex K221 ]10/11 signs C 800 0 0
Del Mar K235 02/03 Additional staff parking lot C 400,000 197,416 0
Del Mar K236 |02/03 Build new backstop C 25,000 6,890 0
Del Mar K237 103/04 Resurface asphalt by rooms 5 & 23 C 40,000 53,338 13,338
Del Mar K238 |04/05 Replant/expand grass area C 30,000 49,366 0
Del Mar K239 |07/08 Install sinks/water in portables C 75,000 0 0
Del Mar K240 |08/09 Construct trash enclosure C 10,000 0 0
Del Mar K241 ]10/11 Concrete slab for outside eating C 12,000 6,414 0
Del Mar K242 108/09 Concrete sidewalk by rooms 8, 12, 16, 17 C 8,000 8,545 0
Del Mar K243 108/09 Concrete slab north of preschool C 5,000 1,195 0
Del Mar K244 |07/08 Reroof portables C 37,161 19,161 0
Del Mar K245 |05/06 New playground equipment (kindergarten) C 37,000 27,933 0
Del Mar K246 |01/02 Electrical upgrade C 50,000 40,532 0
DeWolf K248 |05/06 Electrical upgrade C 100,000 0 0
DeWolf K248 |03/04 Modernization design/planning C 1,859,263 0 0
DeWolf K249 |07/08 Reroof classrooms and portables C 21,724 12,224 0
DeWolf K250 01/02 Install backflow C 2,000 4,545 0
DeWolf K251 09/10 Video surveillance C 80,000 72,714 0
DeWolf K252 102/03 Intrusion upgrade C 12,000 11,898 0
Maintenance of exist. or new upgrades of
Telecom. Erate technology infrastructure @
District Wide 01/02 KC37 ]01/02 misc. sites C 254,000 0 0
Maintenance of exist. or new upgrades of
Telecom. Erate technology infrastructure @
District Wide 02/03 KC38 |02/03 misc. sites C 135,000 137,900 0
Maintenance of exist. or new upgrades of
Telecom. Erate technology infrastructure @
District Wide 03/04 KC39 |03/04 misc. sites C 225,000 305,327 0
Maintenance of exist. or new upgrades of
Telecom. Erate technology infrastructure @
District Wide 04/05 KC40 |04/05 misc. sites C 225,000 926,613 0
Maintenance of exist. or new upgrades of
Telecom. Erate technology infrastructure @
District Wide 05/06 KC41 |05/06 misc. sites C 137,000 190,394 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects. Ongoing analysis of remaining projects currently underway.
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Maintenance of exist. or new upgrades of
Telecom. Erate technology infrastructure @
District Wide 06/07 KC42 |06/07 misc. sites C 200,000 165,061 0
Maintenance of exist. or new upgrades of
Telecom. Erate technology infrastructure @
District Wide 07/08 KC43 ]07/08 misc. sites C 180,000 137,627 0
Maintenance of exist. or new upgrades of
Telecom. Erate technology infrastructure @
District Wide 08/09 KC44 108/09 misc. sites C 503,000 487,081 0
Maintenance of exist. or new upgrades of
Telecom. Erate technology infrastructure @
District Wide 09/10 KC45 ]09/10 misc. sites C 0 0 0
Maintenance of exist. or new upgrades of
Telecom. Erate technology infrastructure @
District Wide 10/11 KC46 |10/11 misc. sites C 0 0 0
Duncan Poly K255 |07/08 Repair/replace grounds/parking lot C 350,000 457,866 107,681
Duncan Poly K256 |10/11 New heating/air conditioning units C 208,000 262,353 0
Duncan Poly K257 |08/09 Reroof portables (Gym completed) C 156,734 2,234 0
Duncan Poly K258 |07/08 Replace boiler in gym and multipurpose room C 250,000 246,217 0
Duncan Poly K259 |03/04 Enhance lighting, upgrade panels, cables C 150,000 114,105 0
Public address/clock & fire alarm system
Duncan Poly K260 01/02 upgrades C 50,000 38,886 0
Duncan Poly K261 |07/08 Video surveillance C 80,000 29,040 0
Duncan Poly K262 |05/06 Intrusion upgrade C 34,000 64,003 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects. Ongoing analysis of remaining projects currently underway.
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Duncan Poly K263 |03/04 Electrical upgrade C 220,000 161,835 0
Easterby K265 |06/07 Add heating/air conditioning to parent room C 9,000 0 0
Easterby K265 02/03 Convert library to teacher workroom C 100,000 0 0
Easterby K265 02/03 Convert loft to usable space C 50,000 0 0
Easterby K265 |08/09 Enhance lighting, upgrade panels, cables C 100,000 101,090 0
Easterby K265 |02/03 Modernization design/planning C 571,011 1,662,232 856,515
Replace old carpet in old wings & kindergarten
Easterby K265 |06/07 |classes C 65,000 0 0
Easterby K265 |06/07 Tile counter in staff lounge C 3,000 0 0
Easterby K266 |02/03 Add kindergarten portables C 0 0 0
Create auto pull-in area & parking lot on Peach
Easterby K266 |01/02 Ave. C 0 0 0
Renovate grounds on Peach side & by old
Easterby K266 |01/02 portables C 0 0 0
Easterby K266 101/02 Replace kindergarten play equipment C 0 0 0
Easterby K266 |01/02 Replace second half of asphalt area C 590,000 415,241 0
Easterby K270 |01/02 Add bike garage C 3,500 0 0
Easterby K278 |06/07 Reroof portables C 15,000 0 0
Install energy management controls, air condition
Easterby K279 |07/08 portable C 55,000 0 0
New playground equipment (upper grds)(done in
Easterby K281 01/02 MOD) C 37,000 0 0
Easterby K282 102/03 New playground equipment (kindergarden) C 37,000 423 0
Eaton K285 108/09 Add drinking fountains near playgrounds C 24,000 0 0
Eaton K285 109/10 Add electronic gate in office C 2,500 0 0
Eaton K285 109/10 Add lab in library C 20,000 0 0
Eaton K285 103/04 Construct library/media ctr. C 0 0 0
Eaton K285 |07/08 Electrical upgrade C 100,000 0 0
Eaton K285 |05/06 Modernization design/planning C 1,375,338 3,714,812 0
Eaton K285 109/10 Remodel student store/add canopy C 20,000 0 0
Eaton K285 |10/11 Repair/replace sidewalks incl. handicap access C 35,000 0 0
Eaton K285 |10/11 Replace trash enclosure C 10,000 0 0
Eaton K287 01/02 Add storage space,cabinets in classroom C 45,000 19,042 0
Eaton K288 02/03 Replace carpet w/VCT multipurpose C 0 0 0
Eaton K289 |05/06 Replace heating/air conditioning C 300,000 343,764 43,764
*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects. Ongoing analysis of remaining projects currently underway. 9
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Eaton K290 |07/08 Resurface playground & parking lot asphalt C 100,000 221,668 121,668
Eaton K291 |08/09 Replace sprinkler system C 180,000 142,031 0
Reroof portables (rooms 19&22)(20&21
Eaton K294 109/10 completed) C 0 0 0
Eaton K300 |05/06 New playground equipment (kindergarten) C 37,000 0 0
Eaton K301 |08/09 Intrusion upgrade C 24,000 40,500 0
Edison - Bethune K303 |06/07 Modernization design/planning C 921,275 2,858,334 1,777,695
Edison - Bethune K303 |05/06 Replace flooring as needed in classrooms C 50,000 0 0
Edison - Bethune K303 |08/09 Upgrade heating/air conditioning C 700,000 0 0
Edison - Bethune K305 |07/08 Enhance lighting, upgrade panels, cables C 50,000 3,130 0
Edison - Bethune K308 |05/06 New playground equipment (kindergarten) C 37,000 26,910 0
Edison - Bethune K310 |05/06 New playground equipment (preschool) C 37,000 11 0
Edison - Bethune K311 |03/04 Intrusion upgrade C 12,000 22,103 10,103
Edison - Computech K314 |01/02 Enhance lighting, upgrade panels, cables C 0 0 0
Upgrade clock, PA; install conduit & cables,

Edison - Computech K315 ]01/02 closed circuit TV C 0 0 0
Edison - Computech K316 |04/05 Energy management systems C 300,000 265,915 0
Edison - Computech K317 |07/08 Boiler in gym C 75,000 57,443 0
Edison - Computech K318 |05/06 Replace sewer main C 75,000 0 0
Edison - Computech K319 |05/06 Video surveillance C 65,250 24,489 0
Edison - Computech K320 |04/05 Electrical upgrade C 200,000 25,589 874
Edison High K322 |01/02 Modernization design/planning C 544,102 828,068 504,874
Edison High K323 |03/04 |Add stadium seating around football/track field C 75,000 158,909 78,064
Edison High K324 |04/05 |Add stadium lights C 10,000 10,000 0
Edison High K325 |06/07 Install seating pool area C 100,000 99,678 0
Edison High K326 |10/11 Repair pool cool-decking C 100,000 0 0
Edison High K327 |10/11 Metal lockers gym locker room C 86,240 161,003 74,760
Edison High K328 |06/07 HVAC classrooms, pod, portables, and wing C 607,000 0 0
Edison High K329 |08/09 Enhance lighting, upgrade panels, cables C 147,000 115,667 0
Edison High K331 |03/04 Video surveillance C 65,250 111,663 0
Edison High K332 |08/09 Electrical upgrade C 200,000 196,629 0
Edison High K333 |01/02 Pool upgrade-decking, plaster, u/g piping C 323,000 227,381 0
Edison High K334 |01/02 Pool upgrade-chlorinator C 10,000 11,492 1,492
Ericson K336 |03/04 Construct new library/media, computer lab C 700,000 997,526 0
Ericson K338 |06/07 Repave play area C 72,957 69,646 0
Ericson K339 |10/11 Install sinks/water in portables C 75,000 0 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects. Ongoing analysis of remaining projects currently underway.
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Ericson K340 |08/09 Reroof portables C 9,837 6,837 0
Ericson K341 |05/06 New playground equipment (kindergarten) C 37,000 37,271 0
Ericson K342 |01/02 Electrical upgrade C 50,000 38,921 0
Ericson KC48 |02/03 Intrusion upgrade C 12,000 14,818 2,818
Ewing K344 ]01/02 Install sinks/water in portables C 50,000 5,860 0
Ewing K345 |01/02 Reroof classrooms & multi-purpose room C 3,500 0 0
Ewing K346 |01/02 Enhance lighting, upgrade panels, cables C 42,000 312 0
Ewing K347 ]01/02 Add water fountains C 10,000 0 0
Ewing K348 |07/08 Upgrade sprinklers C 100,000 90,276 0
Ewing K349 ]09/10 Security lighting C 20,000 30,176 0
Ewing K350 |10/11 Mural, school name C 11,000 0 0
Ewing K351 |05/06 Replace playground equipment C 37,000 11,506 0
Ewing K352 01/02 Electrical upgrade C 50,000 36,539 0
Ewing K353 Intrusion upgrade C 24,000 48,553
Figarden K354 109/10 Add exterior lighting west of rooms 18, 19, 30 C 50,000 0 0
Figarden K354 01/02 Modernization design/planning C 332,717 1,124,750 499,075
Figarden K356 |03/04 Renovate restrooms adjacent room 10 C 120,000 9,022 0
Figarden K357 104/05 Add counter, sink, door in kindergarten C 23,000 0 0
Figarden K358 |04/05 Widen walkways adjacent to fire lane C 10,000 38,260 0
Figarden K359 |04/05 Renovate/plant grass west of rooms 18, 19, 30 C 10,000 5,368 0
Figarden K360 |06/07 Reroof portables C 122,816 97,814 0
Figarden K364 |06/07 Intrusion upgrade C 12,000 20,400 8,400
Forkner K368 |01/02 Storage area main facility C 45,000 11,364 0
Forkner K369 02/03 New carpet/main building & old bungalows C 90,000 102,194 12,194
Forkner K370 |03/04 Resurface playground asphalt C 225,000 227,222 2,393
Forkner K371 |05/06 Paint school exterior C 80,000 71,274 0
Forkner K372 |07/08 Refurbish drinking fountains, sinks C 85,000 91 0
Forkner K373 |09/10 Clean air ductsf/filters C 75,000 0 0
Forkner K374 ]10/11 Paint interior of pod, bathrooms & portables C 48,000 0 0
Forkner K375 [10/11 Concrete walks C 25,000 5,536 0
Forkner K376 109/10 Install safety padding for all playground posts C 5,000 927 0
Forkner K377 |05/06 New playground equipment (upper grades) C 37,000 28,672 0
Forkner K378 [10/11 Intrusion upgrade C 24,000 26,446 0
Forkner K379 |07/08 Electrical upgrade C 100,000 0 0
Replace bicycle parking area with administration

Fort Miller K381 01/02 parking lot C 50,000 137,223 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects. Ongoing analysis of remaining projects currently underway.
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F = Future
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Fort Miller K382 03/04 Repave all asphalt areas including parking lots C 300,000 209,662 0
Fort Miller K383 |07/08 Remodel PE locker rooms/new lockers C 172,000 199,903 0
Remove old PG&E equipment by basketball
Fort Miller K384 |10/11 courts C 150,000 0 0
Fort Miller K385 02/03 Reroof classrooms, gym, multipurpose room C 396,000 444,246 29,153
Fort Miller K386 |04/05 Video surveillance C 65,250 70,692 0
Fort Miller K387 01/02 Intrusion upgrade C 17,000 18,370 1,370
Fort Miller Pending Add bleacher seating, modern protective cages C 50,000
Fremont K390 |01/02 Modernization design/planning C 1,191,095 2,127,899 1,786,643
Fremont K391 |01/02 Enlarge staff/visitor pkg. Lots C 45,000 119,722 0
Resurface both play courts ($42K addit.funding
Fremont K392 |01/02 in Measure A) C 14,500 56,439 41,939
Add water fountains at N/W play court &
Fremont K393 |02/03 portables C 6,000 11,001 0
Fremont K394 102/03 Install bulletin boards in cafeteria C 2,500 1,053 0
Fremont K395 |02/03 Add shelving Reading Lab/Library C 3,000 5,085 2,085
Fremont K396 |03/04 Install 12' fence near N/W play court C 10,000 21,617 11,617
Fremont K397 |03/04 Add sprinklers/grass near portables C 12,000 12,360 3,145
Fremont K398 |10/11 Add storage space in office & lab C 90,000 11,856 0
Reroof eq.well & portables (classrms
Fremont K399 |01/02 completed?) C 22,680 20,684 2,504
Fremont K400 |05/06 Heating/air conditioning office & pod C 90,000 306,799 216,799
Fremont K401 ]08/09 Add electrical outlets in wing classrooms C 50,000 0 0
Fremont K402 |03/04 New playground equipment (upper grades) C 37,000 64,233 0
Fremont K403 |05/06 New playground equipment (kindergarten) C 37,000 53,535 0
Fremont K404 104/05 Intrusion upgrade | 60,000 96,763 3,815
Fresno High K420 |03/04 Pool upgrades--decking, plaster, u/g piping C 484,500 484,500 0
Fresno High K421 ]01/02 Pool upgrade-chlorinator C 10,000 11,256 1,256
Fresno High KC10 |02/03 Additional portable for career center C 75,000 0 0
Fresno High KC10 ]09/10 Administration meeting room (20 people) C 75,000 0 0
Fresno High KC10 |06/07 Electrical upgrade C 200,000 204,247 0
Four outdoor food serving areas with electric
Fresno High KC10 |10/11 power C 25,000 0 0
Fresno High KC10 |02/03 HVAC for classrooms, portables & EMS controls C 2,075,000 1,442,366 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects. Ongoing analysis of remaining projects currently underway.
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Fresno High KC10 |04/05 Intrusion upgrade C 25,000 2,032 0
Fresno High KC10 |01/02 Modernization design/planning C 2,251,938 20,307,065 14,487,516
Reroof admin, library, auditorium, classrooms,
Fresno High KC10 |01/02 gym, portables C 494,580 697,122 269,541
Fresno High KC10 |01/02 Stage rigging C 75,000 268,611 0
Fresno High KC10 |05/06 Two offices in counseling area C 246,000 0 0
Gibson K423 |06/07 Plumb water to all classrooms C 75,000 0 0
Gibson K424 109/10 Additional lighting in parking lot C 20,000 0 0
Gibson K425 ]10/11 Concrete pad for outside eating C 8,000 7,802 488
Gibson K426 |08/09 Reroof classrooms & portables C 170,000 158,477 0
Gibson K427 101/02 Enhance lighting, upgrade panels, cables C 33,000 309 0
Gibson K428 |02/03 New playground equipment (upper grades) C 37,000 11,119 0
Gibson K429 |09/10 Intrusion upgrade C 34,000 22,736 0
Gibson K430 |01/02 Electrical upgrade C 50,000 23,601 0
Reroof gym, classrooms, kitchen, and corridors
Hamilton K432 |03/04 (moved up due to poor condition of roofs) C 68,817 191,771 127,954
HVAC for classrooms/pod, chiller & EMS
Hamilton K433 |04/05 controls -Ph. A C 2,200,000 775,716 0
HVAC for classrooms/pod, chiller & EMS
Hamilton K433 |04/05 controls -Ph. B C 1,439,591 724,390 0
Hamilton K434 102/03 Video surveillance C 65,250 47,776 0
Hamilton K435 |02/03 Intrusion upgrade C 17,000 34,441 17,441
Hamilton K436 |10/11 Electrical upgrade C 132,000 0 0
Heaton K438 |03/04 Modernization design/planning C 1,341,660 3,147,761 2,012,490
Heaton K439 102/03 Construct amphitheater C 0 0 0
Heaton K439 102/03 Courtyard cover C 0 0 0
Heaton K439 102/03 Relocate playgrounds & parking lot C 270,000 329,316 0
Heaton K439 102/03 Relocate trash bins, add enclosure C 0 0 0
Heaton K443 102/03 Increase outside security lighting C 35,000 21,812 0
Heaton K444 103/04 Playground equipment C 37,000 21,021 0
Heaton K445 |04/05 Air condition resource room and kitchen C 50,000 301 0
Heaton K446 |06/07 Install rolling parking lot entrance gates C 50,000 2,973 0
Heaton K447 |07/08 Add water fountains C 8,000 9,491 0
Heaton K448 109/10 Repair portable roofs C 24,371 11,371 0
Heaton K449 ]10/11 Automate sprinklers east of cafeteria C 32,000 12,634 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects. Ongoing analysis of remaining projects currently underway.
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Heaton K450 ]10/11 Install ‘Heaton’ sign at San Pablo and McKinley C 10,000 29,686 0
Heaton K451 ]01/02 Install backflow C 2,000 6,896 0
Heaton K452 |04/05 Intrusion upgrade C 12,000 19,881 7,089
Heaton K453 |07/08 Electrical upgrade C 210,000 203,115 0
Heaton Pending Install sinks/water in portables C 75,000
Hidalgo K455 101/02 Install projection screens in primary classes C 6,000 153 0
Hidalgo K456 101/02 Wall mount TVs C 30,000 12,176 0
Hidalgo K457 101/02 Improve lighting in primary classes C 4,000 1,567 0
Hidalgo K458 102/03 Add sinks in rooms 31, 32, 33 C 50,000 25,314 0
Hidalgo K459 103/04 Paint school exterior, fill cracks C 60,000 65,802 5,802
Seal all concrete (to be combined w/ K483
Hidalgo K460 |03/04 paving contract) C 3,000 3,000 0
Hidalgo K461 |03/04 Improve water drainage various areas C 6,000 5,170 0
Hidalgo K462 |03/04 |Add water fountains near bungalows C 5,000 5,389 0
Hidalgo K463 |03/04 |Add outside back entrance light to cafeteria C 500 754 0
Hidalgo K464 |03/04 |Add lighting outside rooms 31-33, 27-28, 5 & 11 C 6,000 19 0
Hidalgo K465 |03/04 |Add sensor-type lighting in student restrooms C 2,000 2,624 0
Hidalgo K466 |05/06 Upgrade sprinkler timers C 100,000 125,433 0
Hidalgo K467 |05/06 Replace sinks outside cafeteria C 6,000 1,163 0
Add tether ball poles/paint game boundaries play

Hidalgo K468 |05/06 area C 8,000 1,108 0
Hidalgo K469 |05/06 Upgrade lighting student restrooms E & W wings C 5,000 9,814 0
Hidalgo K470 |06/07 Various classroom interiors C 80,000 0 0
Hidalgo K471 |07/08 Add spaces and fence to parking lots C 35,000 0 0
Hidalgo K472 108/09 Add shelving under computers rms. 5-18 C 40,000 0 0
Hidalgo K473 108/09 Add cabinets/counter in student store C 5,000 0 0
Hidalgo K474  105/06 Extend sandbox, add play apparatus C 35,000 0 0
Hidalgo K475 108/09 Add shelving in library C 5,000 0 0
Hidalgo K476 10/11 Repair cracks in walkways/cafeteria floor C 30,000 37,336 0
Hidalgo K477 ]10/11 Add cabinets, bookcase, counter in computer lab C 6,000 0 0
Hidalgo K478 ]10/11 Apply sealant/install tile lower walls restrooms C 2,500 0 0
Hidalgo K479 ]10/11 Replace A/C-heating closet doors C 2,000 2,132 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects. Ongoing analysis of remaining projects currently underway.
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Hidalgo K480 |10/11 Install shelf w/coat hooks in hallways rooms 5-18 C 5,000 1,684 0
Hidalgo K481 ]10/11 Install concrete tables/benches around quad C 10,000 5,286 0
Hidalgo K482 |10/11 Replace carpet with tile/linoleum C 35,000 423 0
Hidalgo K483 |05/06 Seal coat roads & parking C 30,000 71,646 515
Hidalgo K484 104/05 New playground equipment (upper grades) C 37,000 36,945 0
Hidalgo K485 |05/06 New playground equipment (kindergarten) C 37,000 19,412 0
Hidalgo K486 |08/09 Electrical upgrade C 100,000 44,749 0
Holland K488 102/03 New parking lot & drives C 400,000 386,832 0
Holland K489 |04/05 Resurface asphalt C 77,000 56,353 0
Holland K490 |04/05 Grade baseball field C 12,000 1,571 0
Holland K491 |05/06 Additional water fountains C 12,000 13,449 0
Holland K492 |06/07 Storm drainage improvement C 50,000 0 0
Holland K493 |06/07 Relocate double gate C 8,000 795 0
Holland K494 107/08 Plant & turf rehabilitation C 30,000 802 0
Holland K495 ]10/11 Automatic irrigation system C 229,000 181,593 0
Holland K496 |08/09 Reroof portables C 34,100 29,869 0
Holland K497 ]01/02 Enhance lighting, upgrade panels, cables C 34,000 28,055 0
Holland K498 |05/06 New play equipment, preschool C 37,000 38,381 0
Holland K499 08/09 Intrusion upgrade C 24,000 73,603 0
Holland K500 |01/02 Electrical upgrade C 50,000 67,045 17,045
Homan K502 |03/04  |Add white boards in portable classrooms C 40,000 4,442 0
Homan K503 |07/08 Add water/sinks in portables C 75,000 0 0
Homan K504 |03/04 Add security system/lighting in portables-Gate C 25,000 4,385 0
Homan K505 |10/11 Additional water fountains C 15,000 9,664 0
Homan K506 |01/02 Reroof classrooms, multipurpose room, kitchen C 177,000 9,479 0
Homan K507 |05/06 New playground equipment (upper grades) C 37,000 33,962 0
Homan K508 |04/05 Intrusion upgrade C 12,000 8,019 0
Homan K509 |01/02 Electrical upgrade C 50,000 37,294 0
Homan K510 |06/07 Energy Management System upgrade C 100,000 0 0
Hoover High K514 ]01/02 Add dual-pac room 111, replace in rooms 76, 77 C 7,000 1,740 0
Hoover High K515 ]02/03 Security lights on sensors C 40,000 36,817 0
Hoover High K518 |10/11 Plant and turf rehabilitation C 10,000 4,000 0
Hoover High K520 ]03/04 |Video surveillance C 65,250 95,404 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects. Ongoing analysis of remaining projects currently underway.
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Hoover High K521 |07/08 Intrusion upgrade C 50,000 46,051 0
Hoover High K523 |07/08 Pool upgrade-decking, plaster, u/g piping D 484,500 3,825 0
Hoover High K525 |01/02 Pool upgrade-chlorinator C 10,000 11,861 1,861
Hoover High KC35 [10/11 Concrete walks C 143,000 220,611 0
Hoover High KC35 |06/07 Electrical upgrade C 100,000 816,989 716,989
Hoover High KC35 |04/05 Modernization design/planning C 1,063,804 8,750,874 6,786,914
Reroof classrooms, multipurpose room,
Hoover High KC35 |04/05 administration, and gym C 83,934 82,280 2,346
Hoover High KC35 |05/06 Resurface asphalt, add drainage C 60,000 255,378 195,378
Hoover High KC35 ]01/02 Warm water in handicap restrooms C 3,500 649 0
Hoover High KC49 ]08/09 Add handicap access from Barstow lot C 10,000 9,027 0
Jackson K526 ]01/02 Install window blinds in rooms 15-20 C 3,000 0 0
Jackson K527 102/03 Remove carpet, install tile in multipurpose room C 25,000 9,211 0
Jackson K528 |02/03 New curtains in multipurpose room C 6,000 4,790 0
Jackson K529 |09/10 Install Jackson School Bell C 3,000 0 0
Jackson K530 |09/10 Install sound system in APR C 10,000 11,393 0
Jackson K531 |09/10 Install speaker in RSP room C 1,000 0 0
Jackson K532 |10/11 Move telephones in portables to south wall C 600 111 0
Repair stage curtain & replace back stage
Jackson K533 |10/11 curtains C 5,000 0 0
Jackson K534 |08/09 Electrical upgrade C 40,000 35,766 0
Jefferson K536 |02/03 New softball diamond with 28' backstop C 35,000 173,395 0
Add security lighting for parking lots, outside
Jefferson K537 |05/06 classrooms C 50,000 28,834 0
Jefferson K538 |08/09 Resurface blacktop at ends of classroom wings C 191,600 198,119 6,519
Jefferson K539 09/10 Add blacktop between cafeteria & rooms 1, 2, 3 C 20,000 0 0
Jefferson K540 ]10/11 Paint exterior hallways with semi-gloss paint C 20,000 4,900 0
Jefferson K541 02/03 New playground equipment (upper grades) C 37,000 15,182 0
New playground equipment (preschool) incorp.
Jefferson K542 102/03 Into upper grades scope C 37,000 0 0
Jefferson K543 ]01/02 Install backflow C 1,000 6,645 0
Jefferson K544 101/02 Intrusion upgrade C 12,000 17,455 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects. Ongoing analysis of remaining projects currently underway.

16




MEASURE K PROJECT LIST

FINANCIAL REPORT SUMMARY

as of October 2013 Status
D =In Design
I = In Construction
C =Complete
F = Future
DRAFT 2000 Estimated Cost Additional Non-K Funding
including State Apportioned,
School Proj.# Funded Specific Work Status  with Revised Estimates (shaded)* Total Project Obligation Pending Receipt (shaded)*
Jefferson K545 |01/02 Electrical upgrade C 50,000 47,391 0
Jefferson Pending Modernization design/planning C 0 0 0
King K547 |05/06 Electrical upgrade C 100,000 0 0
King K547 |05/06 Enhance lighting, upgrade panels, cables C 40,000 0 0
King K547 HVAC pod, portables, EMS controls C 350,000 0 0
King K547 |06/07 Modernization design/planning C 1,296,864 5,309,688 2,182,979
King K547 107/08 Repaint some school surfaces C 20,000 0 0
King K548 |06/07 Repave play area C 120,000 813 0
King K550 |07/08 Add water fountains near portables C 20,000 90 0
King K551 |09/10 Landscape including added trees C 45,000 6,817 0
King K552 ]10/11 Install security cameras C 80,000 43,538 0
King K553 |08/09 Reroof classrooms & Portables C 8,500 8,500 0
King K555 |03/04 New playground equipment (upper grades) C 37,000 55,197 0
King K557 |05/06 New playground equipment (preschool) C 37,000 20,544 0
Kings Canyon K559 |05/06 Repave all asphalt C 300,000 425,289 122,260
Kings Canyon K560 |10/11 Additional exterior security lighting C 25,000 11,978 0
HVAC, heat pump, energy management system
Kings Canyon K561 |04/05 controls C 1,743,000 1,657,968 0
Kings Canyon K562 102/03 Enhance lighting, upgrade panels, cables C 74,000 157,809 83,809
Kings Canyon K563 101/02 Install backflow C 1,000 10,073 0
Kings Canyon K564 |06/07 Video surveillance C 80,000 49,709 0
Kings Canyon K565 101/02 Intrusion upgrade C 18,000 18,102 102
Add classroom doors between library,
Kirk K568 |05/06 classrooms 2 & 6 C 20,000 0 0
Convert restrooms near room 12 into custodial
Kirk K568 |07/08 storage C 8,000 0 0
Kirk K568 |06/07 Enhance lighting, upgrade panels, cables C 37,000 8,216
Kirk K568 104/05 Modernization design/planning C 1,046,362 2,354,861 1,569,543
Kirk K568 |04/05 Remodel entryway C 30,000 0 0
Kirk K568 |06/07 Replace cafeteria front doors w/ metal doors C 3,000 0 0
Kirk K568 |06/07 Replace curtains with verticals : various rooms C 385 0 0
Kirk K569 102/03 Create parking lot s/w corner C 400,000 195,925 0
Rebuild walkway roof between cafeteria & room
Kirk K570 |02/03 12 C 30,000 3,406 0
Kirk K576 |07/08 Build dumpster enclosure C 10,000 0 0
Kirk K577 108/09 Landscape west of picnic area C 12,000 0 0
*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects. Ongoing analysis of remaining projects currently underway. 17
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Kirk K578 |09/10 Remove sandbox, add grass with irrigation C 20,000 1,090 0
Kirk K579 |10/11 Resolve flooding between bungalows 22-28 C 10,000 1,919 0
Kirk K580 |10/11 Install security gate S/E corner of campus C 3,000 6,390 0
Reroof Classrooms, MPR, Administration, and
Kirk K582 |10/11 corridors (corridors see yr 2) C 8,688 3,688 0
Evap coolers in MPR & heat pump replacement

Kirk K583 |08/09 in portables C 33,000 162,795 129,795
Kirk K588 |05/06 Electrical upgrade C 90,000 141,330 0
Konkel K590 |10/11 Enhance lighting, upgrade panels, cables C 5,000 0 0
Konkel K591 |08/09 Pave play area, roads & parking C 156,300 0 0
Kratt K594 |08/09 Additional water fountains on playground C 24,000 0 0
Kratt K594 |07/08 Complete concrete patio area C 20,000 0 0
Kratt K594 |03/04 Electrical upgrade C 100,000 22,299 0
Kratt K594 |09/10 Intrusion upgrade C 24,000 0 0
Kratt K594 |04/05 Modernization design/planning C 1,356,456 2,798,748 2,034,684
Kratt K594 ]01/02 Paint cafeteria interior C 12,000 7,091 0
Kratt K594 |06/07 Reroof all permanent buildings C 117,262 292,337 178,075
Kratt K594 |10/11 Sinks/water in portables C 75,000 0 0
Kratt K600 |03/04 New playground equipment (upper grades) C 37,000 62,079 0
Lane K604 |07/08 Electrical upgrade C 100,000 0 0
Lane K604 |03/04 Modernization design/planning C 605,733 1,667,723 908,600
Lane K605 |02/03 Add staff parking lot C 400,000 129,588 0
Lane K606 |03/04 Add hand dryers in all restrooms C 14,000 3,872 0
Lane K607 |04/05 Playground equipment-kindergarten C 37,000 34,336 0
Lane K608 |02/03 Reroof classrooms C 10,000 0 0
Lane K609 |05/06 HVAC schoolwide C 568,000 0 0
Lane KC50 |05/06 Playground equipment-upper grades C 37,000 35,689 0
Lawless K613 |01/02 New walls in hallways inc with cafeteria C 0 0 0
Lawless K614 ]01/02 Additional water fountains C 8,000 5,050 0
Lawless K615 03/04 Add counter and locking cabinets in classrooms C 35,000 76,334 0
Lawless K617 |07/08 Add sinks/water in portables C 75,000 0 0
Lawless K618 |07/08 Provide security for technology C 25,000 495 0
Lawless K619 |08/09 Add security lighting C 20,000 0 0
Lawless K620 |09/10 Upgrade lighting in portables C 20,000 6,134 0
Lawless K621 10/11 Paint classroom interiors C 50,000 0 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects. Ongoing analysis of remaining projects currently underway.
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Lawless K622 |05/06 Pave walkways by portables C 15,000 0 0
Lawless K623 |10/11 Renovate front gate C 2,000 0 0
Lawless K624 |07/08 Intrusion upgrade C 24,000 43,853 0
Lawless K625 |07/08 Electrical upgrade C 100,000 0 0
Leavenworth K629 ]08/09 Add sinks/water rooms 19, 25, 26, 32-36 C 75,000 0 0
Leavenworth K630 |10/11 Improve drainage by softball field C 20,000 1,250 0
Leavenworth K631 |10/11 Install gate at Rowell/Jackson entrance C 1,000 839 0
Leavenworth K632 |10/11 Landscape around portables C 20,000 12,716 0
Leavenworth K633 |10/11 Wire custodial office for technology C 500 285 0
Leavenworth K634 |05/06 New playground equipment (upper grades) C 37,000 29,427 0
Leavenworth K635 |05/06 New playground equipment (kindergarten) C 37,000 13,585 0
Leavenworth K636 |03/04 Electrical upgrade C 100,000 37,142 0
Lincoln K639 |03/04 Additional parking spaces C 0 0 0
Lincoln K639 |03/04 Build new 2-story school C 3,200,000 3,678,385 2,494,388
Lincoln K639 |03/04 New playground equipment (kindergarten) C 0 0 0
New playground equipment (upper grades)(TBD
Lincoln K639 |01/02  |on MOD) C 0 0 0
Lincoln K639 |10/11 Repair/replace sprinkler system C 100,000 89,087 0
Lincoln KC17 03/04 |Add exterior security lighting C 0 0 0
Lincoln KC17 ]09/10 Add shelf space in classrooms C 86,000 0 0
Lincoln KC17 |03/04 |Add sink/water to portables C 0 0 0
Lincoln KC17 ]09/10 Electrical upgrade C 50,000 0 0
Improve heating/air conditioning in various rooms
Lincoln KC17 |03/04 (mod) C 0 0 0
Lincoln KC17 |03/04 Modernization design/planning C 1,913,213 3,165,215 2,079,569
Lincoln KC17 |03/04 New clock system throughout school C 0 0 0
Lincoln KC17 |09/10 New sound system in multipurpose room C 16,000 12,544 0
Refurbish student/staff restrooms w/ handicap
Lincoln KC17 |03/04 access C 0 0 0
Lincoln KC17 |03/04 Rekey entire campus C 0 0 0
Lincoln KC17 |05/06 Repair/replace roofing classrooms C 80,000 0 0
Lincoln KC17 |03/04 Upgrade electrical outlets all classrooms C 0 0 0
Lowell K657 103/04 Electrical upgrade C 100,000 0 0
Lowell K657 104/05 Modernization design/planning C 258,789 604,267 388,185
Lowell K658 102/03 Build stage w/ sound system in cafeteria C 150,000 0 0
Lowell K659 |06/07 Add sinks/water to 14 classrooms C 75,000 0 0
*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects. Ongoing analysis of remaining projects currently underway. 19




MEASURE K PROJECT LIST

FINANCIAL REPORT SUMMARY

as of October 2013 Status
D =In Design
I = In Construction
C =Complete
F = Future
DRAFT 2000 Estimated Cost Additional Non-K Funding
including State Apportioned,
School Proj.# Funded Specific Work Status  with Revised Estimates (shaded)* Total Project Obligation Pending Receipt (shaded)*
Lowell K660 |05/06 Playground equipment-new primary C 37,000 29,878 0
Lowell K661 [10/11 Permanent concrete benches on field C 8,000 6,103 0
Reroof classrooms, multipurpose room, kitchen,
Lowell K662 |01/02 and corridors C 50,000 80,556 30,556
Heating/air conditioning portables and site EMS
Lowell K663 |07/08 controls C 26,000 0 0
Lowell K664 |03/04 Enhance lighting, upgrade panels, cables C 50,000 55,367 0
Lowell K665 |05/06 Seal coat play area, roads, and parking C 10,000 3,898 0
Lowell K666 |03/04 Public address system upgrade C 60,000 32,636 0
HVAC kitchen, MPR, office, pod, portables and
Malloch K669 |08/09 EMS controls C 420,000 0 0
Malloch K669 |04/05 Modernization design/planning C 1,104,600 2,534,416 1,656,900
Malloch K669 |10/11 Replace heating/air conditioning in rooms 1-8 C 100,000 0 0
Malloch K670 |06/07 Replace entire roof C 50,000 74,617 24,617
Malloch K671 |06/07 Additional outdoor lighting C 50,000 0 0
Malloch K672 |07/08 Resurface parking lot C 45,000 196,121 151,121
Malloch K673 |04/05 Reroof classrooms & Portables C 170,000 146,000 0
Malloch K676 |05/06 New playground equipment (upper grades) C 37,000 25,770 0
Malloch K677 |10/11 Intrusion upgrade C 24,000 0 0
Malloch K678 |05/06 Electrical upgrade C 100,000 23,551 0
Manchester K682 102/03 Add conference rooms C 0 0 0
Manchester K682 102/03 Add special services space C 0 0 0
Manchester K682 102/03 Revise/add staff parking C 200,000 217,781 0
Playground equipment-redesign, redo/expand
Manchester K683 |05/06 asphalt C 150,000 312,266 162,266
Manchester K684 |07/08 Add sinks/water in portables C 75,000 0 0
Manchester K685 |07/08 Water in staff room C 25,000 5,978 0
Manchester K686 |10/11 Window coverings in portables C 5,000 0 0
Manchester K687 |10/11 Pave walkways from rooms 25-28 C 15,000 4,992 0
Manchester K688 |09/10 Add sprinkler system on field C 198,000 165,635 0
Manchester K689 |05/06 New playground equipment (kindergarten) C 37,000 29,879 0
Manchester K690 |01/02 Electrical upgrade C 50,000 70,331 20,331
Mayfair K693 |01/02 Electric upgrade C 50,000 59,592 0
Mayfair K694 |02/03 Playground equipment-replace/add C 60,000 67,090 0
Mayfair K695 |02/03 Replace all drinking fountains C 10,000 4,714 0
Mayfair K696 |05/06 Add shelving in classrooms C 80,000 0 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects. Ongoing analysis of remaining projects currently underway.
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Mayfair K697 |07/08 Sinks/water in bungalows C 75,000 0 0
Mayfair K698 |02/03 Install automatic sprinklers C 50,000 0
Mayfair K699 |03/04 New stage curtains C 5,000 2,986 0
Mayfair K700 ]08/09 Reroof portables C 18,000 0 0
Mayfair K701 |01/02 EMS controls C 20,000 3,993 0
Mayfair K702 |01/02 Enhance lighting, upgrade panels, cables C 30,000 37,235 7,235
Mayfair K703 |01/02 Playground equipment upper grades C 37,000 51,317 0
Mayfair K704 |01/02 Electrical upgrade C 50,000 40,088 0
McCardle K706 |10/11 Additional water fountains C 30,000 0 0
McCardle K706 |08/09 Heating/a/c office, pod, portable C 30,000 0 0
McCardle K706 |06/07 Modernization design/planning C 1,573,802 3,958,529 2,349,635
Additional off-street parking area inc. with
McCardle K707 102/03 cafeteria C 0 0 0
McCardle K708 |01/02 Additional storage space (pods & office) C 90,000 24,793 0
McCardle K709 |03/04 Recarpet pods A & B, APR, staff lounge, office C 35,000 15,656 0
McCardle K712 |01/02 Enhance lighting, upgrade panels, cables C 26,000 139,364 113,364
McCardle K713 |09/10 Intrusion upgrade C 24,000 14,988 0
McLane K716 |02/03 Additional athletic fields C 400,000 0 0
McLane K717 |04/05 Remodel boys' & girls' locker rooms | 2,500,000 2,574,687 0
McLane K718 |02/03 Build outside auditorium - quad C 750,000 44,682 3,853
McLane K719 |04/05 Build wrestling room C 250,000 0 0
McLane K721 |02/03 New bleachers for gym C 160,000 148,185 0
McLane K722 |04/05 New sound system in gym C 30,000 35,506 0
McLane K723 |04/05 Update various inside/outside lighting C 25,000 32,921 0
McLane K724 |05/06 Fence gym and PE area C 64,000 0 0
McLane K725 |07/08 Paint gym ceiling & replace lights C 100,000 0 0
McLane K726 |04/05 Add racquetball courts C 75,000 0 0
McLane K726 |09/10 Resurface PE area C 300,000 459,159 173,696
McLane K727 10/11 Add landscaping C 60,000 0 0
Reroof cafeteria, classrooms, administration,

McLane K728 |03/04 library, portables C 418,416 463,764 77,347
McLane K729 02/03 Video surveillance C 65,250 151,416 0
McLane K730 |07/08 Intrusion upgrade C 50,000 33,389 0
McLane K731 |04/05 Electrical upgrade C 100,000 107,889 0
McLane KC59 |10/11 EMS upgrades C 762,500 877,952 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects. Ongoing analysis of remaining projects currently underway.
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Muir K736 |02/03 Additional parking C 400,000 320,236 0
Muir K738 |07/08 Resurface all asphalt C 173,125 122,956 0
Muir K740 |05/06 New playground equipment (kindergarten) C 37,000 32,516 0
Muir K741 |03/04 Intrusion upgrade (done) C 12,000 15,055 3,055
Muir K742 101/02 Electrical upgrade C 50,000 54,691 4,691
Muir KC21 |10/11 Add walls to old library C 32,000 0 0
Muir KC21 |02/03 Modernization design/planning C 218,373 1,621,733 1,537,906
Muir KC21 |04/05 Renovate island in main office C 50,000 0 0
New Elem 10-Vang Pao (K749 ]01/02 Construction of new school C 14,500,000 27,100,325 13,042,864
New Elem 1--Bakman (K746 |03/04 Construction of new school C 11,000,000 14,753,367 6,888,727
New Elem 2--Yokomi K751 |04/05 Construction of new school C 11,000,000 19,188,263 9,343,497
New Elem 3--Williams  [K754 |04/05 Construction of new school C 11,000,000 18,081,022 8,658,073
New Elem 4--Olmos K757 |06/07 Construction of new school C 11,000,000 23,063,371 10,129,549
New Elem 5 - A K760 |06/07 Construction of new school C 0 13,974 0
New Elem 6 - B K763 |07/08 Construction of new school C 0 72,560 0
New Elem 7 - C K766 |07/08 Construction of new school C 0 0 0
New Elem 8 - F K769 ]08/09 Construction of new school C 0 0 0
New Elem 9 - H K772 108/09 Construction of new school C 0 10,412 0
New Middle School KC57 ]10/11 Construction of new school | 35,500,000 33,259,426
New Middle School KC57 |04/05 Feasibility Study C 0 26,578 0
Norseman K784 |01/02 Enlarge parking lot C 50,000 117,014 0
Norseman K785 |05/06 Playground equipment-add C 60,000 56,289 0
Norseman K786 |08/09 Improve exterior lighting C 20,000 15,168 0
Norseman K787 |08/09 Replace classroom window coverings C 4,000 2,217 0
Norseman K788 |09/10 Add water fountains near playground C 10,000 20,207 0
Norseman K789 |09/10 Add walkway/cafeteria to library C 10,000 0 0
Norseman K790 |10/11 Improve water drainage by room 39 C 12,000 3,892 0
Norseman K791 |01/02 Reroof corrs, MPR, classrms and portables C 199,000 248,544 57,749
Norseman K792 |08/09 Heating/air conditioning in portable C 20,000 0 0
Norseman K793 |05/06 Intrusion upgrade C 12,000 28,501 16,501
Norseman K794 02/03 Electrical upgrade C 50,000 35,216 0
Powers/Ginsburg K796 |01/02 Alleviate flooding near portables C 6,000 4,194 0
Powers/Ginsburg K797 102/03 Build sand area C 5,000 0 0
Powers/Ginsburg K798 03/04 Resurface asphalt C 50,000 78,826 28,826
Powers/Ginsburg K799 ]01/02 Replace sewer main C 120,000 145,530 25,530
Powers/Ginsburg K800 |04/05 Reroof portables & corridor C 35,638 146,450 122,812

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects. Ongoing analysis of remaining projects currently underway.
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Powers/Ginsburg K801 |02/03 Enhance lighting, upgrade panels, cables C 33,000 40,291 7,291
Powers/Ginsburg K802 |03/04 Seal coat play areas C 1,000 0 0
Powers/Ginsburg K803 |09/10 Upgrade telephone system C 75,000 55,588 0
Powers/Ginsburg K804 |05/06 New playground equipment (upper grades) C 37,000 30,277 0
Powers/Ginsburg K805 |02/03 New playground equipment (kindergarten) C 37,000 30,187 0
Powers/Ginsburg K806 |10/11 Intrusion upgrade (north & south) C 48,000 48,119 0
Repair/replace plumb.fixtures in classrms &
Powers/Ginsburg KC51 |03/04 restrooms C 40,000 62 0
Pyle K810 |02/03 Expand parking, add lights C 20,000 370,927 0
Pyle K813 |06/07 Add water/sinks in portables C 75,000 0 0
Pyle K814 09/10 Resurface playground, add backstop C 90,000 120,955 30,955
Pyle K817 ]08/09 Reroof portables C 38,035 27,535 0
Pyle K819 |07/08 Seal coat roads and parking C 46,000 0 0
Pyle K820 |01/02 New playground equipment (upper grades) C 37,000 35,972 0
Pyle K821 |05/06 New playground equipment (kindergarten) C 37,000 88 0
Pyle KC22 |01/02 Add peep holes in classroom doors C 1,000 255 0
Pyle KC22 |07/08 Electrical upgrade C 100,000 53,171 0
Pyle KC22 |07/08 Enhance lighting, upgrade panels, cables C 50,000 43,512 0
Pyle KC22 ]10/11 Improve walkway, various rooms C 6,000 13,741 0
Pyle KC22 |10/11 Install window coverings in portables C 6,000 4,985 0
Pyle KC22 |05/06 Intrusion upgrade C 12,000 29,005 17,005
Pyle KC22 ]02/03 Modernization design/planning C 186,654 1,706,200 1,586,521
Pyle KC22 |03/04 Replace heating/air conditioning C 60,000 58,751 0
RATA K825 |08/09 Level/resurface parking lots C 167,667 221,377 53,710
Replace torn/broken curtains with walls in E & W

RATA K826 |01/02 kitchens C 15,000 6,680 0
RATA K827 101/02 Reroof pod C 50,000 87,953 57,953
RATA K828 103/04 New playground equipment (upper grades) C 37,000 43,965 0
RATA K829 08/09 Intrusion upgrade C 32,000 41,614 0
RATA K830 09/10 Electrical upgrade C 100,000 28,431 0
RATA K831 |01/02 Technology upgrade hubs/cabinets C 12,000 1,407 0
Robinson K832 108/09 Electrical upgrade C 100,000 0 0
Robinson K832 |04/05 Heat/air condition upgrade - whole school C 380,000 0 0
Robinson K832 |05/06 Modernization design/planning C 1,212,605 2,518,700 1,818,908
Robinson K832 |06/07 Outside lighting C 50,000 0 0
Robinson K832 06/07 Replace cafeteria carpet with VCT C 18,000 0 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects. Ongoing analysis of remaining projects currently underway.
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Robinson K832 |10/11 Replace window shutters/coverings C 20,000 0 0
Robinson K833 11/12|Replace chiller, boiler, air handler & 2 unit vents C 668,640 767,332
Robinson K834 |04/05 Outside intercom C 25,000 42,815 17,815
Robinson K837 |05/06 Playground equipment-replace C 37,000 28,697 0
Automatic irrigation system,refurbish grass and
Robinson K838 |10/11 landscape C 250,000 217,738 0
Robinson K840 |06/07 Reroof entire school C 218,346 222,282 3,936
Roeding K844 102/03 Professional backstop & scoreboard C 20,000 44,341 0
Roeding K845 02/03 Add covered eating area C 50,000 0 0
Roeding K846 |04/05 Improve storm drain C 60,000 61,531 0
Roeding K847 108/09 Water to portables C 75,000 0 0
Roeding K848 |08/09 Pave walkway from blacktop to parking lot C 5,000 5,000 0
Roeding K849 |10/11 Renovate small parking lot C 30,000 145,818 115,818
Roeding K850 |01/02 Reroof administration, classrooms, and portables C 74,170 70,670 0
Roeding K851 |01/02 Intrusion upgrade C 12,000 12,472 472
Roeding K852 102/03 Electrical upgrade C 50,000 84,262 34,262
Roeding K853 Video surveillance C 65,250 54,810
Roosevelt K855 01/02 All-weather track | 1,334,500 1,291,697 0
New sprinkler system for athletic fields inc. in
Roosevelt K856 |01/02 first mod C 0 0 0
Roosevelt K857 |02/03 Expand/renovate metal shop C 1,000,000 1,000,000 0
Roosevelt K858 |01/02 Level playing fields inc. in first mod C 0 0 0
Roosevelt K859 ]01/02 Build 2 new tennis courts inc. in first mod C 0 0 0
Roosevelt K860 [10/11 Cafeteria-acoustical tile, new flooring & a/c C 160,000 206,476 0
Roosevelt K860 |10/11 Cafeteria-acoustical tile, new flooring & a/c (Mod) F 940,000 198,152 0
Upgrade network/CCTV (funding
Roosevelt K861 |02/03 NB+SAS)(based on FUSD 20% & Erate 80%) C 500,000 299,968 0
HVAC office, portables, science, chiller - West
Roosevelt K864 01/02 Hall, EMS controls C 565,000 36,674 0
Roosevelt K868 |02/03 Intrusion upgrade C 25,000 63,250 38,250
Roosevelt K869 |03/04 Electrical upgrade (transformer) C 100,000 170,594 70,594
Roosevelt K870 |05/06 Pool upgrade-decking, plaster, u/g piping C 0 0 0
Roosevelt K871 |01/02 Pool upgrade-chlorinator C 10,000 10,034 34

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects. Ongoing analysis of remaining projects currently underway.
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Technology upgrade dsu (funding
Roosevelt K873 102/03 NB+SAS)(based on FUSD 20% & Erate 80%) C 125,000 0 0
Roosevelt KC24 ]02/03 Boiler for auditorium MOD C 150,000 1,637 0
Enhance lighting, upgrade panels, cables,
Roosevelt KC24 |04/05 emergency gen C 273,000 85,954 0
Roosevelt KC24 ]01/02 Install backflow C 1,000 6,248 0
Roosevelt KC24 |06/07 Install lift pump in auditorium C 19,000 645 0
Roosevelt KC24 ]01/02 Modernization Auditorium design/planning C 292,790 2,768,070 2,611,169
Reroof audit., cafeteria, canopy & classrms (gym
Roosevelt KC24 |05/06 compl) C 536,001 816,084 296,583
Roosevelt KC24 |01/02 Stage rigging C 359,000 174,618 0
Rowell K875 104/05 Cabinets in all portables C 30,000 0 0
Rowell K875 109/10 Electrical upgrade C 100,000 0 0
Rowell K875 |05/06 Modernization design/planning C 1,372,067 3,491,616 2,058,101
Rowell K875 ]10/11 Outside security lighting C 20,000 0 0
Rowell K876 |03/04 Sinks/water in all classrooms C 50,000 48,717 0
Rowell K877 |03/04 |Additional water fountains patio area C 3,500 8,483 0
Rowell K879 |05/06 Playground equipment (upper grade) C 37,000 34,857 0
Rowell K880 |01/02 New playground equipment (kindergarten) C 37,000 19,929 0
Rowell K882 |08/09 Reroof portables C 45,726 4,726 0
Heating/air conditioning in pod, portables, and
Rowell K883 |10/11 EMS controls C 418,000 0 0
Rowell K890 |03/04 Intrusion upgrade (done) C 12,000 12,130 130
Scandinavian K894 01/02 Repair roofs on all portables C 30,000 8,176 0
Scandinavian K895 |01/02 Grade areas around portables-MOD C 20,000 0 0
Scandinavian K896 |02/03 5 tennis courts C 160,000 0 0
Replace asphalt by cafeteria (to be in conj. W/
Scandinavian K896 |02/03 port. Removal) C 25,000 489,773 354,298
Scandinavian K897 |03/04 Cement over dirt by gym C 25,000 20,399 0
Scandinavian K898 |06/07 Replace all asphalt (parking lot ph.2) C 219,450 231,342 11,892
Scandinavian K898 |06/07 Replace all asphalt (playcourt ph. 1) C 100,000 232,005 132,005
Scandinavian K899 |08/09 Redo sprinklers C 333,000 453,414 0
Scandinavian K900 ]09/10 Refurbish all fields C 52,500 59,316 0
Scandinavian K901 |10/11 Shelves in equipment room C 5,000 0 0
Scandinavian K902 |10/11 Water fountains near athletic fields C 32,000 37,644 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects. Ongoing analysis of remaining projects currently underway.
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Scandinavian K903 |07/08 Reroof portables C 47,810 33,310 0
Scandinavian K904 02/03 Energy management system controls C 259,500 286,041 0
Scandinavian K905 |01/02 Install backflow C 2,000 5,181 0
Scandinavian K906 |06/07 Video surveillance C 20,000 14,781 0
Scandinavian K907 |01/02 Intrusion upgrade C 18,000 24,921 6,921
Scandinavian K908 |02/03 Electrical upgrade C 66,000 38,977 0
Scandinavian Pending|10/11 Storage cage for equipment C 15,000 0 0
Sequoia K910 |08/09 Heating/air conditioning classroom, EMS controls| C 325,000 0 0
Sequoia K910 |10/11 Install drainage pipes by attendance office C 10,000 0 0
Sequoia K910 |03/04 Modernization design/planning C 0 0
Sequoia K910 |10/11 Reopen restroom near room 25 C 2,500 0 0
Sequoia K910 |03/04 Upgrade restrooms C 200,000 0 0
Sequoia K913 |05/06 Reroof Admin.,Clsrms & Corrs) C 252,264 282,965 40,701
Sequoia K914 |05/06 Upgrade irrigation, reseed yard C 242,000 268,821 0
Sequoia K915 |06/07 Outside security lighting (east/west halls) C 7,500 0 0
Sequoia K917 ]10/11 Build patio cover near snack bar C 30,000 0 0
Sequoia K919 |10/11 Metal lockers gym locker room C 150,000 138,583 0
Sequoia K921 ]02/03 Boiler C 40,000 51,144 11,144
Sequoia K922 |04/05 Electrical upgrade C 66,000 46,309 0
Sequoia K923 |06/07 Video surveillance C 80,000 51,811 0
Slater K925 09/10 Add water fountains in center of school C 24,000 0 0
Slater K925 |08/09 Electrical upgrade C 100,000 0 0
Finish walls with doors between pod C & D

Slater K925 108/09 classrooms C 80,000 0 0
Slater K925 108/09 Install outside lighting outside portables C 15,000 0 0
Slater K925 |05/06 Modernization design/planning C 2,039,617 3,087,018 0
Slater K925 ]10/11 Replace carpet in Pods C & D C 45,000 0 0
Slater K925 ]10/11 Security lighting in front of school C 6,000 0 0
Slater K925 |05/06 Sinks/water to 20 classrooms C 75,000 0 0
Slater K926 102/03 Increase parking lot size C 0 0 0
Slater K927 102/03 Fence parking lot C 50,000 3,357 0
Slater K928 102/03 Install security lights in parking lot C 0 0 0
Slater K929 |01/02 Resurface play court (Completed in Measure A) C 0 0 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects. Ongoing analysis of remaining projects currently underway.
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Slater K936 |05/06 New playground equipment (kindergarten) C 37,000 37,347 0
Slater K937 |05/06 Intrusion upgrade C 24,000 29,523 5,523
Southeast K940 |07/08 Reroof portables C 8,000 0 0
Southeast K941 |07/08 Video surveillance C 80,000 70,294 0
Southeast K942 |09/10 Electrical upgrade C 100,000 0 0
Starr K944 |05/06 Electrical upgrade C 100,000 0 0
Starr K944 |06/07 Modernization design/planning C 1,226,405 2,930,804 1,839,607
Starr K944 09/10 Refurbish existing fencing C 35,000 0 0
Starr K945 |01/02 Add security window in office C 8,000 1,207 0
Starr K946 |01/02 Add security/safety bars computer lab doors C 500 742 0
Starr K947 |03/04 Automatic irrigation system C 40,000 17,793 0
Starr K948 |03/04 Pave walkway room 4 to library C 3,000 8,862 5,862
Starr K949 |02/03 Playground equipment C 37,000 15,345 0
Starr K950 |10/11 Outside security lighting (annex) C 10,000 17,712
Starr K952 |10/11 Landscape annex C 25,000 10,850 0
Starr K953 |10/11 Reroof portables C 10,057 5,557 0
Starr K954 |09/10 Intrusion upgrade C 24,000 37,277 0
Storey K957 |02/03 Outside security lighting rooms 34, 38, 39 C 100,000 0 0
Storey K958 ]01/02 Off-track storage C 45,000 0 0
Storey K959 |02/03 Canopy for kindergarten, 1-6 playground C 20,000 0 0
Playground equipment-handicapped accessible
Storey K960 |05/06 structure C 37,000 0 0
Water fountains Kindergarten & Preschool

Storey K961 |10/11 playground C 12,000 3,363 0
Storey K962 |10/11 Inside control of exterior lights rooms 25-32 C 5,000 525 0
Storey K963 |05/06 New playground equipment (upper grades) C 37,000 38,237 0
Storey K964 |09/10 Electrical upgrade C 100,000 39,712 0
Sunnyside K966 |01/02 Lights for swimming pool C 40,000 63,948 0
Sunnyside K967 01/02 Cover exterior eating areas C 83,500 137,501 0
Sunnyside K968 01/02 Tint windows C 4,000 3,149 0
Sunnyside K969 |04/05 Cyclorama for theatre C 50,000 39,782 0
Sunnyside K970 |04/05 Storage for drama department C 12,000 0 0
Sunnyside K971 |06/07 Additional lockers for athletics C 25,000 0 0
Sunnyside K972 |10/11 Modify Special Ed classroom restroom C 35,000 0 0
Sunset K974 |05/06 Additional water fountains C 20,000 7,537 0
Sunset K974 |04/05 Modernization design/planning C 722,788 1,649,454 1,084,182

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects. Ongoing analysis of remaining projects currently underway.
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Sunset K974 |10/11 Pave walkways to bungalows C 15,000 0 0
Sunset K974 103/04 Security lighting, various locations C 15,000 3,798 0
Sunset K974 |09/10 Sinks/water in classrooms C 75,000 46 0
Sunset K975 |05/06 Playground equipment-replace C 74,000 76,915 0
Sunset K975 |02/03 Replace playground equipment/add backstop C 45,000 44,141 0
Sunset K976 102/03 Additional classroom electrical outlets C 50,000 42,455 0
Sunset K978 |01/02 Resurface play areas C 45,000 58,273 13,273
Sunset K982 |01/02 Intrusion upgrade C 12,000 14,226 2,226
Tehipite K984 |09/10 Electrical upgrade C 132,000 0 0
Tehipite K984 |05/06 Modernization design/planning C 2,170,185 5,825,513 3,255,277
Replace broken water fountains, add 2-3

Tehipite K984 |10/11 additional C 30,000 0 0
Tehipite K985 |02/03 Build regulation softball diamond w/ dugouts C 75,000 75,000 0
Tehipite K986 |02/03 Rehab parking lots C 150,000 161,571 11,571
Tehipite K988 |10/11 Remove old exercise bars from field C 500 0 0
Tehipite K989 |05/06 Reroof classrooms, administration, portables C 396,108 389,758 23,650
Tehipite K990 ]09/10 Repair roofs on old lockers C 40,000 0 0
Tehipite K991 ]08/09 Video surveillance C 80,000 82,568 0
Tehipite KC52 06/07 Intrusion upgrade C 15,000 0 0
Tehipite KC55 02/03 Athletic Field Improvements (Softball diamond) C 75,000 0 0
Tenaya K995 02/03 Build canopy for outdoor area C 30,000 0 0
Tenaya K996 |02/03 New backstop for old softball diamond C 50,000 71,331 0
Tenaya K997 |02/03 New air conditioning units C 56,000 52,453 2,841
Tenaya K998 |03/04 Retrofit PE restrooms for wheelchair access C 50,000 2,109 0
Tenaya K999 |04/05 Replace old stalls in restrooms C 25,000 6,750 0
Tenaya KAO1 |04/05 Install insulated wall between rooms 45 & 46 C 10,000 0 0
Tenaya KAO02 |04/05 Library shelving in room 25 C 3,500 0 0
Tenaya KA03 |04/05 Add teacher multimedia station C 35,000 27,710 0
Tenaya KAO04 104/05 Add shelving in several classrooms C 6,000 6,357 0
Tenaya KAO5 |04/05 Whiteboards for room 25 C 500 709 0
Tenaya KAO06 |04/05 Add shelving in center pod C 3,000 1,279 0
Tenaya KAO7 |05/06 Add shelving in offices in pod C 3,000 1,214 0
Tenaya KAO08 |05/06 Duct air conditioning to GLC office C 2,000 0 0
Tenaya KA09 |05/06 Install tack board in several rooms C 10,000 1,815 0
Tenaya KA10 |05/06 Install electrical strips C 1,000 990 0
Tenaya KA1l |05/06 Install evaporative cooler for greenhouse C 2,000 1,271 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects. Ongoing analysis of remaining projects currently underway.
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Tenaya KA12 |05/06 |Add cabinets in rm 76 C 6,000 3,147 0
Tenaya KA13 |06/07 New PA system C 55,000 60,301 0
Add shelving to boys locker room for football
Tenaya KA14 06/07 equipment C 5,000 17,880 0
Tenaya KA15 |06/07 New curtains/blinds in pod C 14,000 0 0
Tenaya KA16 |08/09 Resurface basketball courts C 40,000 372,920 332,920
Tenaya KA17 108/09 Replace drinking fountains C 40,000 29,909 0
Tenaya KA18 |08/09 Install drywell where faulty drainage exists C 12,000 132,854 0
Tenaya KA19 ]09/10 Add permanent cement benches & tables C 15,000 15,620 0
Tenaya KA20 ]09/10 Renovate and plant grass, shrubbery C 36,000 41,655 0
Install drinking fountains, electricity at new
Tenaya KA21 ]09/10 softball diamond C 20,000 16,490 0
Cement walkway/picnic area between rooms 5 &
Tenaya KA22 ]10/11 7 C 12,000 7,464 0
Tenaya KA23 ]10/11 Cement walkway for room 57 C 10,000 1,704 0
Pedestrian gate installed in fence at front of
Tenaya KA24 ]10/11 school C 4,000 0 0
Tenaya KA25 |10/11 Install flood light at front of office complex C 2,500 6,262 0
Tenaya KA26 |10/11 Build fence around trash containers C 5,000 121 0
Tenaya KA27 |05/06 Paint interior of PE locker rooms C 30,000 314 0
Tenaya KA28 |07/08 Repave access road on east side of campus C 40,000 417,206 377,206
Tenaya KA29 04/05 Reroof portables & corridor C 83,000 335,941 254,966
Tenaya KA30 |05/06 Evaporative cooler for kitchen C 35,200 28,506 0
Tenaya KA31,KA02/03 Enhance lighting, upgrade panels, cables C 97,000 242,510 56,969
Thomas KA39 |02/03 Additional parking C 400,000 264,616 0
Thomas KA40 |01/02 New PA system in cafeteria C 10,000 7,107 0
Thomas KA41 |07/08 Heating/air conditioning entire campus C 979,613 810,759 0
Thomas KA42 |07/08 Upgrade lighting in parking lot, bungalows C 20,000 17,159 0
Thomas KA43 |09/10 Sinks/water in bungalows C 75,000 0 0
Thomas KA44 109/10 Paint interior of cafeteria, new curtains C 15,000 7,277 0
Thomas KA45 ]10/11 TV wallmounts in classrooms C 20,000 37,392 0
Thomas KA46 |10/11 Additional water fountains C 8,000 8,792 0
Thomas KA47 |08/09 Furnace in multipurpose room C 35,000 0 0
Thomas KA48 |03/04 Intrusion upgrade C 12,000 8,695 0
Thomas KA49 02/03 Electrical upgrade C 50,000 56,758 0
Tioga KA51 ]01/02 Add storage space C 45,000 5,669 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects. Ongoing analysis of remaining projects currently underway.
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Tioga KA51 |02/03 Concrete slabs between classroom wings C 45,000 99 0
Tioga KA51 |09/10 Electrical upgrade C 132,000 0 0
Tioga KA51 |04/05 Energy management system upgrade C 325,000 171 0
Tioga KA51 |05/06 Modernization design/planning C 2,328,848 5,038,924 3,493,272
Tioga KA51 |10/11 Repair leaking/sagging hallways C 80,000 0 0
Tioga KA52 ]02/03 Covered patio west of classrooms C 50,000 0 0
Tioga KA55 |10/11 Metal lockers gym locker room C 150,000 143,375 0
Tioga KA56 |06/07 Reroof classrooms, multipurpose room, corridors C 308,000 391,642 83,275
Tioga KA57 102/03 Boilers for classrooms & gym C 115,000 79,610 0
Tioga KA59 09/10 Video surveillance C 80,000 68,064 0
Tioga KAG60 03/04 Intrusion upgrade C 17,000 1,147 0
Turner KA64 [01/02 Storage space C 45,000 15,335 0
Turner KA65 |02/03 Expand staff lounge C 50,000 76,500 0
Turner KA66 |01/02 Enhanced security C 12,000 15,142 0
Turner KA67 (01/02 Sinks inside cafeteria C 2,000 0 0
Turner KA68 |06/07 Sinks/water in bungalows-fountains outside C 75,000 0 0
Turner KA69 09/10 Carpet bungalows, window coverings C 21,000 0 0
Improve interior lighting, add exterior lighting
Turner KA70 |10/11 near bungalows C 15,000 18,758 0
Turner KA71 |08/09 Reroof portables C 13,968 5,968 0
Turner KA72 |08/09 Evaporative cooler multipurpose room C 12,000 0 0
Turner KA73 |02/03 Enhance lighting, upgrade panels, cables C 32,500 32,960 460
Turner KA74 |01/02 New playground equipment (upper grades) C 37,000 46,561 0
Turner KA75 |05/06 New playground equipment (kindergarten) C 37,000 0 0
Turner KA76 |02/03 Electrical upgrade C 50,000 13,900 0
Viking KA78 |10/11 Improve water drainage south of portables C 30,000 0 0
Viking KA79 |07/08 Reroof portables C 15,950 13,161 0
Viking KA80 |08/09 Heating/air conditioning lounge, portable C 57,000 46,713 0
Viking KA81 |03/04 New playground equipment (upper grades) C 37,000 58,596 0
Viking KA82 |04/05 New playground equipment (kindergarten) C 37,000 64,071 0
Viking KA83 |03/04 Intrusion upgrade C 12,000 20,283 9,551
Viking KA84 |02/03 Electrical upgrade (includes EMS) C 50,000 126,122 76,122
Vinland KA86 |01/02 Add cement barrier for parking C 4,000 0 0
Vinland KA87 08/09 Water in classrooms C 75,000 0 0
Vinland KA88 |08/09 Add trees C 8,000 6,013 0
*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects. Ongoing analysis of remaining projects currently underway. 30
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Vinland KA89 |10/11 Lighting for back of school C 20,000 7,956 0
Vinland KA90 |08/09 Heating/air conditioning in portables C 60,000 40,203 0
Vinland KA91 |03/04 Enhance lighting, upgrade panels, cables C 22,500 3,754 0
Vinland KA93 |03/04 New playground equipment (upper grades) C 37,000 143 0
Vinland KA94 |03/04 Intrusion upgrade C 12,000 20,155 10,141
Vinland KA95 |03/04 Electrical upgrade C 50,000 51,126 1,126
Wawona KA97 |08/09 Pave Gettysburg lot/driveway C 60,000 324,081 243,345
Wawona KA98 |08/09 Patio area cover C 25,000 26,468 0
Wawona KA99 |09/10 Add water fountains near sport fields C 15,000 12,333 0
Wawona KB01 |10/11 Add marquee C 20,000 49,826 0
Wawona KB02 |10/11 Metal lockers gym locker room C 150,000 186,022 36,022
Wawona KB03 |04/05 Reroof classrooms & corridor C 208,000 152,367 0
Wawona KB04 |05/06 Energy Management System controls C 275,000 264,473 0
Wawona KB0O5 |02/03 Gymnasium boiler C 100,000 79,268 0
Wawona KB06 |02/03 Enhance lighting, upgrade panels, cables C 74,000 118,283 44,283
Wawona KBO7 |05/06 Video surveillance C 65,250 49,906 0
Wawona KB08 |02/03 Electrical upgrade C 66,000 47,098 0
Wawona KC53 |04/05 Intrusion upgrade C 30,000 41,060 0
Webster KB10 |08/09 Heating/air conditioning multipurpose room C 284,000 271,628 0
Webster KB11 |05/06 Flooring multipurpose C 17,000 0 0
Webster KB12 |04/05 New playground equipment (upper grades) C 37,000 32,213 0
Webster Pending Modernization design/planning C 0 0 0
Wilson KB15 |01/02 Electrical panels & cables C 0 0 0
Wilson KB16 |01/02 Upgrade clock & security systems C 0 0 0
Wilson KB18 |10/11 Sinks/water in portables C 75,000 0 0
Wilson KB19 |08/09 Reroof portables C 7,500 0 0
Wilson KB20 [01/02 Energy management controls C 75,000 133,796 58,796
Wilson KB21 |08/09 Boiler multipurpose room C 50,000 0 0
Wilson KB22 |02/03 Replace sewer main C 50,000 64,947 14,947
Wilson KB23 |03/04 New playground equipment (upper grades) C 37,000 1,232 0
Wilson KB24 |01/02 New playground equipment (kindergarten) C 37,000 29,142 0
Wilson KB25 |05/06 New playground equipment (preschool) C 37,000 0 0
Wilson KB26 |05/06 Intrusion upgrade C 24,000 31,454 0
Wilson KB27 |03/04 Electrical upgrade C 50,000 33,890 0
Wilson KB28 Resurface asphalt play area C 160,000 154,991
Wilson Pending Seal coat roads and parking C 50,000

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects. Ongoing analysis of remaining projects currently underway.
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Winchell KB31 ]01/02 Additional water fountains C 16,000 11,271 0
Winchell KB32 02/03 Benches under trees C 8,000 8,262 0
Winchell KB34 03/04 Reroof multipurpose room, portables C 28,670 6,170 0
Winchell KB36 |03/04 New playground equipment (kindergarten) C 37,000 7,288 0
Winchell KB37 |05/06 New playground equipment (preschool) C 37,000 226 0
Winchell KC33 ]02/03 Electrical upgrades C 0 0 0
Heating/air conditioning office, portables,
Winchell KC33 |08/09 kindergarten C 75,000 57,307 0
Winchell KC33 |02/03 Modernization design/planning C 524,527 1,772,888 1,170,413
Winchell KC33 [10/11 Outside security lighting C 25,000 15,645 14,614
Wishon KB40 |02/03 Improve outside lighting C 24,000 26,371 2,371
Wishon KB41 |01/02 Raise sidewalk - prevent flooding C 54,500 356,244 247,311
Wishon KB42 |05/06 Install automatic, pop-up sprinklers C 220,000 54,922 0
Wishon KB43 |05/06 Add grass C 40,000 71,999 0
Wishon KB44 |08/09 Add sinks/water in portables C 75,000 0 0
Soccer kickwall (playground equipment-see
Wishon KB45 |05/06 SAS) C 25,000 7,496 0
Wishon KB46 |10/11 Replace asphalt sidewalk with concrete C 25,000 25,000 0
Reroof classrms, kitchen, MPR (Mod has
Wishon KB48 |02/03 $120,000 towards project) C 22,856 1,856 0
Wishon KB49 |01/02 New playground equipment (upper grades) C 37,000 40,448 0
Wishon KB50 |05/06 New playground equipment (kindergarten) C 37,000 34,219 0
Wishon KB51 |02/03 Intrusion upgrade C 24,000 54,515 0
Wishon KB52 |03/04 Electrical upgrade C 50,000 65,815 15,815
Wolters KB54 ]01/02 Refurbish cafeteria & admin. Office C 250,000 26,087 0
Wolters KB55 |05/06 Resurface asphalt areas C 80,000 230,702 150,702
Wolters KB56 |07/08 Add security lighting outside C 20,000 0 0
Wolters KB57 |05/06 Playground equipment (kindergarten) C 37,000 38,594 0
Wolters KB58 [10/11 Alleviate flooding by room 40 C 24,000 7,608 0
Wolters KB59 [10/11 Extend steps outside rooms 23, 40 C 2,000 15,132 0
Add sidewalk from intermediate rooms to primary
Wolters KB60 [10/11 blacktop C 5,000 10,090 0
Wolters KB61 |07/08 Reroof portables C 64,627 4,627 0
Evaporative cooler MPR, energy management
Wolters KB62 |08/09 system controls C 552,900 526,665 0
Wolters KB63 03/04 Enhance lighting, upgrade panels, cables C 23,000 0 0

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects. Ongoing analysis of remaining projects currently underway.

32




MEASURE K PROJECT LIST

FINANCIAL REPORT SUMMARY

as of October 2013 Status

D =In Design

I = In Construction

C =Complete

F = Future
DRAFT 2000 Estimated Cost Additional Non-K Funding

including State Apportioned,
School Proj.# Funded Specific Work Status  with Revised Estimates (shaded)* Total Project Obligation Pending Receipt (shaded)*
Wolters KB64 |01/02 Public address system upgrade (MPR) C 5,000 10,489 5,232
Wolters KB65 |02/03 Replace sewer main C 50,000 48,314 0
Wolters KB66 |06/07 Intrusion upgrade C 24,000 24,939 939
Wolters KB67 |03/04 Electrical upgrade C 100,000 33,145 0
Yosemite KB69 |02/03 Modernization design/planning C 1,265,860 3,209,121 1,922,975
Yosemite KB71 |01/02 Repave east parking lot C 60,000 74,946 14,946
Yosemite KB72 |01/02 Handicap ramps to 5 rooms C 1,000 0 0
Yosemite KB73 ]01/02 Divide rm A7 into two classrooms C 3,000 0 0
Yosemite KB74 |01/02 Paint interior of gym, add logo C 16,000 25,700 9,700
Yosemite KB75 |01/02 Upgrade electrical in library C 5,000 2,060 0
Yosemite KB76 |01/02 Improve school identification in front C 2,500 0 0
Yosemite KB77 02/03 Wall mount classroom TVs C 18,000 16,648 0
Yosemite KB78 |02/03 Reroute rain down spouts C 10,000 266 0
Yosemite KB79 |03/04 Install automatic sprinklers north field C 80,000 183,542 0
Yosemite KB80 |04/05 Repave tennis courts C 65,000 135,775 70,775
Yosemite KB81 |04/05 Build trash enclosure C 5,000 0 0
Yosemite KB82 |05/06 Add softball field C 90,000 83,450 0
Yosemite KB83 |06/07 Repave volleyball/basketball courts C 137,830 124,975 0
Yosemite KB84 |07/08 Upgrade water fountains C 52,000 19,020 0
Yosemite KB85 |07/08 Add locking cabinets in room D-3 C 3,500 0 0
Yosemite KB86 |10/11 Replace gym floor C 175,000 23,015 0
Yosemite KB87 |10/11 Add shelving rm C-7 C 3,000 0 0
Yosemite KB88 |07/08 Reroof portables C 41,000 0 0
Yosemite KB90 |08/09 Video surveillance C 80,000 46,355 0
Yosemite KB91 |10/11 Electrical upgrade C 132,000 100,373 0
Yosemite KC54 [10/11 Build concrete stage south field C 50,000 21,348 0
Yosemite KC56 |01/02 Storage Facility C 45,000 0 0
240,081,608 355,700,417 151,602,518

*Amount reflects updated estimates (shaded area) only and original 2000 estimates on all other projects. Ongoing analysis of remaining projects currently underway.
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