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Addams New classrooms - design D 350,000 289,141                                    

Addams Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Addams Marquee C 20,382 20,382                                     

Addams Portable relocation C 501,179 593,754                                   

Addicott Modernization C 3,675,635 3,675,635                                potential funding

Addicott Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Adult Education Exterior painting C 62,698 62,698                                     

Adult Transitions Program Safety and classroom enhancements C 790,117 790,117                                   

Adult Transitions Program Modernization C 7,041,643 7,041,643                                

Ahwahnee Accessibility improvements C 27,823 27,823                                     

Ahwahnee Flooring C 29,417 29,417                                     

Ahwahnee Restroom upgrades C 8,634 8,634                                       

Ahwahnee Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Ahwahnee Energy conservation lighting retrofit C 42,677 42,677                                     

Ahwahnee Shade structure C 85,241 85,241                                     

Ahwahnee Lockers - gym C 227,474 227,474                                   

Anthony Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Anthony Marquee C 25,198 25,198                                     

Anthony Electrical upgrades C 12,704 12,704                                     

Ayer Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Ayer Marquee C 20,818 20,818                                     

Aynesworth New classroom building  C 832,361 3,116,324                                2,283,963                   

Aynesworth Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Aynesworth Energy conservation lighting retrofit C 4,776 4,776                                       

Aynesworth Exterior painting C 81,517 81,517                                     

Baird New gym C 8,175,638 8,175,638                                application submitted

Baird Paving rehabilitation C 24,274 24,274                                     

Baird New classroom building  C 3,750,249 3,750,249                                

Baird HVAC - heat pump C 14,106 14,106                                     

Bakman Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Balderas Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Balderas Marquee C 22,097 22,097                                     

Balderas Flooring D 100,000 -                                           

Bethune Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Bethune Playground equipment C 145,000 151,048                                   

Birney Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Birney HVAC - chiller and pump replacement C 132,139 132,139                                   

Bullard Site improvements C 1,412,821 1,412,821                                

Bullard Site Masterplan C 165,224 165,224                                   

Bullard New classrooms and Admin/Library, quad expansion C 43,111,631 43,111,630.63

Bullard Safety improvements to Palm frontage and turn lane C 367,084 367,084                                   

Bullard Utility system upgrades C 186,985 186,985                                   

Bullard TALENT Shade structure C 234,729 234,729                                   

Bullard TALENT Paving rehabilitation D 40,000 6,360                                       

Burroughs Flooring C 63,154 63,154                                     

Burroughs Restroom upgrades C 9,418 9,418                                       

Burroughs Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Burroughs HVAC - heat pump replacement C 25,027 25,027                                     
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Calwa Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Calwa Playground equipment C 76,292 76,292                                     

Calwa Marquee C 25,000 18,325                                     

Cambridge Flooring C 15,973 15,973                                     

Cambridge Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Cambridge Exterior painting C 51,431 51,431                                     

Carver Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Centennial New classroom building  C 1,433,386 3,197,708                                1,764,322                   

Centennial Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Centennial Playground equipment C 75,389 75,389                                     

Centennial Exterior painting C 77,807 77,807                                     

Centennial Safety and security improvements D 60,000 16,945                                     

Columbia Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Columbia HVAC - heat pump replacement C 48,835 48,835                                     

Columbia Playground equipment C 90,000 94,264                                     

Computech Accessibility improvements C 115,018 115,018                                   

Computech Lockers - gym C 160,463 160,463                                   

Computech Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Computech Energy conservation lighting retrofit C 10,505 10,505                                     

Computech Site improvements C 8,589 8,589                                       

Computech Gym floor renovation C 32,147 32,147                                     

Computech Quad improvements C 21,371 21,371                                     

Computech Restroom upgrades D 15,000 -                                           

Computech HVAC - chiller and pump replacement C 198,561 198,561                                   

Cooper Restroom upgrades C 6,784 6,784                                       

Cooper Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Cooper Energy conservation lighting retrofit C 15,545 15,545                                     

Cooper Amphitheater C 118,901 118,901                                   

Cooper HVAC - boiler replacement in gym locker rooms C 140,946 140,946                                   

Cooper Signage C 8,791 8,791                                       

Cooper Exterior painting C 138,614 138,614                                   

Dailey Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Del Mar Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Del Mar Playground equipment C 74,427 74,427                                     

Design Science Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Design Science Additional capacity to support program needs C 1,775,249 1,775,249                                

DeWolf Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Duncan Polytechnical New CTE classrooms - heavy truck - transportation pathway I 8,000,000 7,903,518                                application approved

Duncan Polytechnical Modernization - CTE program - 4 bay bldg. - manufacturing pathway I 4,200,000 3,879,172                                application approved

Duncan Polytechnical Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Duncan Polytechnical Energy conservation lighting retrofit C 25,819 25,819                                     

Duncan Polytechnical Lab/classroom enhancements - CTE program C 252,036 252,036                                   

Duncan Polytechnical HVAC - Multi-purpose room, and classrooms C 691,335 691,335                                   

Duncan Polytechnical HVAC - Gym and weight room C 385,799 385,799                                   

Duncan Polytechnical Reroof gym   D 350,000 1,205                                       

Duncan Polytechnical Lockers - gym C 199,622 199,622                                   

Easterby New classroom building  C 2,796,539 4,827,792                                2,031,253                   + application approved

Easterby Technology infrastructure upgrades C 7,887                                      65,126                         57,238 
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Easterby HVAC - boiler replacement C 102,223 102,223                                   

Easterby Playground equipment C 71,747 71,747                                     

Easterby Marquee C 23,278 23,278                                     

Eaton Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Eaton Energy conservation lighting retrofit C 3,456 3,456                                       

Ed Center Energy conservation lighting retrofit C 28,930 28,930                                     

Ed Center Recoat roof C 3,794 3,794                                       

Edison Site masterplan C 110,923 110,923                                   

Edison New concrete tennis courts C 2,149,929 2,149,929                                

Edison Classroom enhancements C 8,585 8,585                                       

Edison Paving rehabilitation D 90,000 10,870                                     

Edison Painting - gym interior and floor logo C 17,000 17,000                                     

Edison Marquee C 57,000 57,715                                     

Edison New classroom building  C 11,655,424 15,366,614                              3,711,190                   

Edison Restroom upgrades C 9,856 9,856                                       

Edison HVAC - gym and locker rooms C 975,947 975,947                                   

Edison Safety improvements to Walnut Ave. parking area C 145,139 145,139                                   

Ericson HVAC - upgrade C 65,599 65,599                                     

Ericson Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Ericson Energy conservation lighting retrofit C 2,710 2,710                                       

Ericson Playground equipment C 56,171 56,171                                     

Ericson Safety/security upgrade - signal systems C 38,319 38,319                                     

Ericson New classroom and kinder buildings  D 9,300,000 610,732                                   potential funding

Ewing Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Ewing Energy conservation lighting retrofit C 4,516 4,516                                       

Ewing New classroom building D 6,000,000 288,513                                   potential funding

Ewing Safety/security upgrade - signal systems C 27,214 27,214                                     

Ewing Playground equipment C 81,297 81,297                                     

Facilites Masterplan Facilities masterplan - District wide C 282,235 282,235                                   

Figarden Energy conservation lighting retrofit C 2,847 2,847                                       

Figarden New classroom buildings and site masterplan I 16,900,000 13,900,337                                             application submitted

Figarden Flooring - carpet/tile C 45,606 45,606                                     

Forkner Exterior painting C 76,032 76,032                                     

Fort Miller Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Fort Miller HVAC - chiller replacement C 85,717 85,717                                     

Fort Miller Energy conservation lighting retrofit C 4,843 4,843                                       

Fort Miller Shade structure C 114,250 114,250                                   

Fort Miller Gym bleachers and accessibility improvements C 287,407 287,407                                   

Fort Miller HVAC - classrooms C 38,919 38,919                                     

Fort Miller Marquee C 50,212 50,212                                     

Fremont Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Fremont Marquee C 21,330 21,330                                     

Fresno High Site masterplan C 169,558 169,558                                   

Fresno High New classrooms/Admin./library/career center C 10,524,878 22,185,069                              11,660,191                  

Fresno High Pool complex ticket/concession building C 251,140 251,140                                   

Fresno High Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Fresno High Royce Hall upgrades C 1,960,780 1,960,780                                potential funding

Fresno High Softball field scoreboard C 79,187 79,187                                     
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Fresno High Safety/security upgrade - signal systems C 47,769 47,769                                     

Fresno High Gym scoreboard and PA upgrades I 75,000 59,299                                     

Gaston Middle School New school - furnishings and equipment C 1,999,856 1,999,856                                

Gibson Energy conservation lighting retrofit C 3,866 3,866                                       

Gibson Exterior painting C 76,193 76,193                                     

Greenberg Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Greenberg Playground equipment C 60,455 60,455                                     

Greenberg Marquee C 20,190 20,190                                     

Hamilton Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Hamilton Gym bleachers and accessibility improvements C 107,491 107,491                                   

Hamilton Modernization C 5,464,127 9,014,628                                3,550,501                    

Hamilton Gym floor renovation C 28,623 28,623                                     

Hamilton Energy conservation lighting retrofit C 6,809 6,809                                       

Heaton Playcourt rehabilitation - kinder C 96,516 96,516                                     

Heaton Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Heaton Energy conservation lighting retrofit C 3,588 3,588                                       

Heaton Playcourt rehabilitation C 196,827 196,827                                   

Heaton Reroof multipurpose room C 106,959 106,959                                   

Heaton HVAC - multizone C 50,771 50,771                                     

Hidalgo Reroof D 55,000 40                                            

Hidalgo Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Hidalgo Marquee C 22,857 22,857                                     

Herrera Safety upgrade - basketball backboard cables C 58,715 58,715                                     

Holland Quad improvements C 35,990 35,990                                     

Holland Utility system upgrades C 80,674 80,674                                     

Holland Restroom upgrades C 16,931 16,931                                     

Holland Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Holland HVAC - chiller and pump replacement C 69,264 69,264                                     

Holland Safety/security upgrade - signal systems C 2,015 2,015                                       

Holland Marquee C 20,207 20,207                                     

Homan Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Homan Safety/security upgrade - signal systems C 35,379 35,379                                     

Hoover Site masterplan C 98,424 98,424                                     

Hoover New classroom building  C 6,206,199 10,694,820                              4,488,621                    

Hoover Athletic field improvements C 2,943,837 2,943,837                                

Hoover Gym floor renovation C 24,181 24,181                                     

Hoover HVAC - boiler replacement C 33,128 33,128                                     

Hoover Energy conservation lighting retrofit C 122,700 122,700                                   

Hoover Pool complex C 6,134,463 6,134,463                                

Hoover Softball field scoreboard C 44,213 44,213                                     

Hoover Gym floor renovation C 59,453 59,453                                     

Hoover Gym bleachers and accessibility improvements I 225,000 106,567                                   

Hoover HVAC - replace cooling towers C 361,496 361,496                                   

Hoover Concrete rehabilitation C 431 431                                          

JE Young Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

JE Young Site improvements C 85,191 85,191                                     

Jackson Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Jefferson Technology infrastructure upgrades C 7,887                                      65,126                         57,238 
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Jefferson Playground equipment C 104,061 104,061                                   

Jefferson Marquee C 17,905 17,905                                     

King Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

King Playcourt rehabilitation D 50,000 111                                          

Kings Canyon Lockers - gym C 182,473 182,473                                   

Kings Canyon Utility system upgrades C 155,680 155,680                                   

Kings Canyon Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Kings Canyon Site improvements C 6,715 6,715                                       

Kings Canyon Gym floor renovation C 25,659 25,659                                     

Kings Canyon Reroof C 666,883 666,883                                   

Kings Canyon Irrigation/landscape upgrade C 48,916 48,916                                     

Kirk Safety/security - lock upgrades C 9,804 9,804                                       

Kirk Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Kirk Playground equipment C 86,443 86,443                                     

Kratt Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Lane Flooring C 48,997 48,997                                     

Lane Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Lane Energy conservation lighting retrofit C 8,533 8,533                                       

Lane Marquee C 22,203 22,203                                     

Lane HVAC - multizone C 32,519 32,519                                     

Lane Playground equipment C 196,367 196,367                                   

Lawless Paving rehabilitation C 176,327 176,327                                   

Lawless HVAC - boiler replacement C 23,530 23,530                                     

Lawless Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Lawless Playground equipment C 64,590 64,590                                     

Leavenworth Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Leavenworth Marquee C 22,480 22,480                                     

Lincoln Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Lincoln Marquee C 20,521 20,521                                     

Lowell Flooring C 7,828 7,828                                       

Lowell Safety/security - lock upgrades C 35,494 35,494                                     

Lowell Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Lowell Marquee C 21,991 21,991                                     

Lowell Exterior painting C 93,170 93,170                                     

Malloch Grounds - safety and beautification C 42,512 42,512                                     

Manchester HVAC - chiller and pump replacement C 148,300 148,300                                   

Manchester Safety/security upgrade - automatic gate C 43,917 43,917                                     

Manchester Marquee C 22,414 22,414                                     

Mayfair New classroom building  C 1,393,420 2,828,042                                1,434,622                   

Mayfair Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Mayfair Safety/security upgrade - fencing C 12,352 12,352                                     

Mayfair Exterior painting C 126,826 126,826                                   

Mayfair Site improvements C 9,222 9,222                                       

McCardle Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

McCardle Marquee C 23,021 23,021                                     

McCardle Exterior painting C 84,309 84,309                                     

McCardle HVAC - multizone C 38,739 38,739                                     

McLane Site masterplan C 69,687 69,687                                     

5



MEASURE Q PROJECT/EXPENDITURE REPORT
Presented to Citizens' Bond Oversight Committee

as of February 2019

Status

D = In Design

I = In Construction

C = Complete

 

 

School Specific Work Status
Estimated/Final                    

Bond Cost  Total Project Obligation  Federal Funding                State Funding*

McLane New classroom building  C 14,410,043 14,832,282                              422,239                      + application approved

McLane Accessibility improvements C 98,341 98,341                                     

McLane Electrical upgrades C 43,865 43,865                                     

McLane Gym floor renovation C 10,994 10,994                                     

McLane HVAC - boys and girls exercise room, gym C 769,157 769,157                                   

McLane Restroom upgrades C 28,790 28,790                                     

McLane Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

McLane Energy conservation lighting retrofit C 49,419 49,419                                     

McLane HVAC - chiller and pump replacement C 431,455 431,455                                   

McLane Utility system upgrades C 676,002 676,002                                   

McLane Safety/security upgrade - automatic gate C 17,674 17,674                                     

McLane Electrical upgrades C 819,662 819,662                                   

McLane HVAC - replace domestic/heat, boiler in gym C 58,932 58,932                                     

McLane Safety upgrade - basketball backboard cables C 14,106 14,106                                     

McLane Painting - office C 5,800 5,800                                       

McLane Update identification of buildings and classrooms D 37,000 -                                           

Millbrook Education Facility Paving rehabilitation C 72,547 72,547                                     

Millbrook Education Facility Safety/security upgrade - signal systems C 23,681 23,681                                     

Millbrook Education Facility Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Muir Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Muir Exterior painting C 87,197 87,197                                     

Multiple sites Energy conservation project analysis C 97,928 97,928                                     

Multiple sites Landscape/irrigation upgrades C 95,787 95,787                                     

Norseman Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Norseman HVAC - boiler replacement C 52,800 52,800                                     

Olmos Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Patiño Sch. of Entrepreneurship New classroom building  C 7,232,341 15,838,838                              8,606,497                    

Phoenix Elementary Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Phoenix Elementary Safety/security upgrade - signal systems C 23,797 23,797                                     

Phoenix Elementary Exterior painting C 34,300 34,300                                     

Phoenix Secondary Safety/security upgrade - fencing C 6,566 6,566                                       

Phoenix Secondary Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Powers/Ginsburg Play area upgrades C 117,905 117,905                                   

Powers/Ginsburg Reroof C 273,997 273,997                                   

Powers/Ginsburg Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Powers/Ginsburg Marquee C 20,913 20,913                                     

Powers/Ginsburg Playcourt rehabilitation C 15,542 15,542                                     

Prevention/Intervention Energy conservation lighting retrofit C 9,950 9,950                                       

Pyle Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Pyle Energy conservation lighting retrofit C 2,313 2,313                                       

Pyle HVAC - chiller and pump replacement C 127,611 127,611                                   

Rata Classroom enhancements C 9,923 9,923                                       

Rata Flooring - kitchen and restrooms C 6,672 6,672                                       

Rata Playground equipment C 54,102 54,102                                     

Rata Marquee C 28,286 28,286                                     

Rata Modernization planning C 313,067 313,067                                   

Rata Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Robinson Paving rehabilitation C 9,899 9,899                                       
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Robinson Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Robinson Energy conservation lighting retrofit C 13,305 13,305                                     

Robinson New classroom building  C 2,856,819 2,856,819                                application approved

Robinson Security alarm upgrades C 126,634 126,634                                   

Roeding Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Roeding Playground equipment C 71,950 71,950                                     

Roeding Reroof multipurpose room C 83,734 83,734                                     

Roosevelt Site masterplan C 75,967 75,967                                     

Roosevelt New classroom building  C 3,632,852 8,051,506                                4,418,654                   

Roosevelt Locker room remodel and accessibility improvements C 1,980,189 1,980,189                                

Roosevelt HVAC - gym and weight room C 824,149 824,149                                   

Roosevelt Accessibility improvements C 10,477 10,477                                     

Roosevelt Quad improvements C 3,642,540 3,642,540                                

Roosevelt Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Roosevelt Energy conservation lighting retrofit C 22,563 22,563                                     

Roosevelt HVAC - East Hall chiller and pump replacement C 246,011 246,011                                   

Roosevelt New concrete tennis courts C 1,707,219 1,707,219                                

Roosevelt Energy management system improvements C 29,610 29,610                                     

Roosevelt Painting - office C 7,050 7,050                                       

Rowell New classroom building  C 4,257,829 5,791,226                                1,533,397                   

Rowell Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Rowell Exterior painting C 88,309 88,309                                     

Rowell HVAC - multizone C 28,005 28,005                                     

Scandinavian HVAC - chiller replacement C 56,659 56,659                                     

Scandinavian Gym floor renovation C 19,566 19,566                                     

Scandinavian Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Scandinavian Energy conservation lighting retrofit C 70,023 70,023                                     

Scandinavian Site improvements C 8,708 8,708                                       

Scandinavian Classroom enhancements C 80,862 80,862                                     

Scandinavian Reroof buildings Q and S D 101,000 1,768                                       

Scandinavian Gym bleachers and accessibility improvements I 220,000 205,035                                   

Sequoia Modernization C 5,309,339 10,840,822                              5,531,483                    

Sequoia Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Sequoia Energy conservation lighting retrofit C 11,682 11,682                                     

Sequoia Shade structure C 106,608 106,608                                   

Slater Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Slater New classroom and kinder buildings, and site improvements  I 17,365,000 16,193,227                              potential funding

Southeast property acquisition Land acquisition/site investigations C 3,703,117 3,703,117                                

Storey Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Storey Safety/security upgrade - signal systems C 469 469                                          

Storey Playground equipment C 151,902 151,902                                   

Sunnyside Field rehabilitation C 179,067 179,067                                   

Sunnyside Energy management system improvements C 3,320,344 3,320,344                                

Sunnyside Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Sunnyside Energy conservation lighting retrofit C 5,381 5,381                                       

Sunnyside Cafeteria enhancements C 8,047 8,047                                       

Sunnyside Gym floor renovation C 33,617 33,617                                     

Sunnyside Site assessment C 5,254 5,254                                       
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Sunnyside Tennis courts renovation C 75,439 75,439                                     

Sunnyside Recoat roof C 703 703                                          

Sunnyside Gym floor renovation C 39,532 39,532                                     

Sunset Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Sunset HVAC - chiller and pump replacement C 180,380 180,380                                   

Tehipite Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Tehipite Site improvements C 8,382 8,382                                       

Tehipite Repair roof C 41,179 41,179                                     

Tehipite Gym floor renovation C 40,458 40,458                                     

Tehipite Office for student support staff C 15,476 15,476                                     

Tenaya Lockers - gym C 161,381 161,381                                   

Tenaya Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Tenaya HVAC - chiller replacement C 312,488 312,488                                   

Tenaya Site improvements C 8,360 8,360                                       

Tenaya HVAC - boiler replacement C 69,450 69,450                                     

Tenaya Marquee C 45,489 45,489                                     

Tenaya Classroom enhancements C 7,000 7,000                                       

Tenaya Gym floor renovation C 33,435 33,435                                     

Tenaya Library relocation C 30,980 30,980                                     

Tenaya Reroof locker room C 54,157 54,157                                     

Terronez Safety/security upgrade - fencing C 24,342 24,342                                     

Terronez Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Terronez Energy conservation lighting retrofit C 8,127 8,127                                       

Terronez Site improvements C 8,360 8,360                                       

Terronez Gym floor renovation C 40,873 40,873                                     

Terronez HVAC - gym/weight room C 405,292 405,292                                   

Thomas Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Thomas Energy conservation lighting retrofit C 5,407 5,407                                       

Thomas Marquee C 17,896 17,896                                     

Tioga Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Tioga Energy conservation lighting retrofit C 14,229 14,229                                     

Tioga Gym floor renovation C 20,158 20,158                                     

Turner Automatic irrigation system C 473,710 473,710                                   

Turner Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Turner HVAC - boiler replacement C 75,214 75,214                                     

Turner New classroom building, admin. building and site work C 7,094,662 7,094,662                                application submitted

Turner Paving rehabilitation C 166,049 166,049                                   

Turner Exterior painting C 90,604 90,604                                     

Viking Flooring C 15,101 15,101                                     

Viking Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Viking Energy conservation lighting retrofit C 17,814 17,814                                     

Viking Playground equipment C 75,163 75,163                                     

Viking Exterior painting C 77,797 77,797                                     

Vinland Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Vinland Energy conservation lighting retrofit C 18,362 18,362                                     

Vinland HVAC - chiller and pump replacement C 139,427 139,427                                   

Warehouse Energy conservation lighting retrofit C 1,002 1,002                                       

Wawona Technology infrastructure upgrades C 7,887                                      65,126                         57,238 
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Estimated/Final                    
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Wawona Energy conservation lighting retrofit C 27,026 27,026                                     

Wawona Site improvements C 8,360 8,360                                       

Wawona Reroof gym mechanical well C 46,078 46,078                                     

Wawona Gym floor renovation C 47,021 47,021                                     

Wawona Facility infrastructure - accessibility C 99,713 99,713                                     

Webster Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Webster Exterior painting C 70,929 70,929                                     

Williams Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Wilson New classroom building  C 1,143,624 2,788,966                                1,645,342                   

Wilson Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Wilson Energy conservation lighting retrofit C 3,026 3,026                                       

Wilson Playground equipment C 100,950 100,950                                   

Wilson Playground equipment C 115,989 115,989                                   

Winchell New classroom building  C 2,452,066 5,409,241                                2,957,175                   

Winchell Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Wishon Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Wishon Playground equipment C 66,867 66,867                                     

Wishon HVAC - heat pump C 6,820 6,820                                       

Wolters Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Wolters Energy conservation lighting retrofit C 9,182 9,182                                       

Wolters Safety/security upgrade - signal systems C 35,797 35,797                                     

Yokomi Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Yokomi Marquee C 18,289 18,289                                     

Yosemite Safety/security upgrade - block wall C 115,702 115,702                                   

Yosemite HVAC - boiler replacement C 48,325 48,325                                     

Yosemite Energy management system improvements C 454,143 454,143                                   

Yosemite Technology infrastructure upgrades C 7,887                                      65,126                         57,238 

Yosemite Energy conservation lighting retrofit C 36,090 36,090                                     

Yosemite Site improvements C 8,719 8,719                                       

Yosemite HVAC - classrooms C 50,042 50,042                                     

Yosemite Flooring C 158,608 158,608                                   

Yosemite Gym floor renovation D 55,000 775                                          

Future Measure Q projects 2,906,707

280,000,000 318,095,034                            4,979,747 56,039,450

 

CHANGE IN STATUS FROM LAST REPORT (November 2018)

Design  

no change

In Construction

no change

Completed

Addams Portable relocation

Adult Transitions Program Modernization

Bullard Safety improvements to Palm frontage and turn lane

Edison New concrete tennis courts
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Completed (continued)

Fresno High Royce Hall upgrades

Rata Modernization planning

Roosevelt New concrete tennis courts

Wawona Facility infrastructure - accessibility
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