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Addams New classrooms - design C 73,392 73,392  

Addams Technology infrastructure upgrades C 7,887 65,126 57,238

Addams Marquee C 20,382 20,382

Addams Portable relocation C 593,278 593,278

Addicott Modernization C 3,697,232 3,697,232 application submitted

Addicott Technology infrastructure upgrades C 7,887 65,126 57,238

Addicott Safety and security improvements D 319,608 40,947

Adult Education Exterior painting C 62,698 62,698

Adult Transitions Program Safety and classroom enhancements C 733,765 733,765

Adult Transitions Program Modernization C 7,048,699 7,048,699

Ahwahnee Accessibility improvements C 27,823 27,823

Ahwahnee Flooring C 29,417 29,417

Ahwahnee Restroom upgrades C 8,634 8,634

Ahwahnee Technology infrastructure upgrades C 7,887 65,126 57,238

Ahwahnee Energy conservation lighting retrofit C 42,677 42,677

Ahwahnee Shade structure C 85,241 85,241

Ahwahnee Lockers - gym C 227,474 227,474

Ahwahnee Interior lighting upgrade to LED campus wide C 298,387 298,387

Ahwahnee Gym bleacher replacement C 152,360 152,360

Ahwahnee HVAC - parent center C 12,717 12,717

Ahwahnee Front office improvements C 15,136 15,136

Anthony Technology infrastructure upgrades C 7,887 65,126 57,238

Anthony Marquee C 25,198 25,198

Anthony Electrical upgrades C 12,704 12,704

Ayer Technology infrastructure upgrades C 7,887 65,126 57,238

Ayer Marquee C 20,818 20,818

Aynesworth New classroom building  C 832,361 3,116,324 2,283,963

Aynesworth Technology infrastructure upgrades C 7,887 65,126 57,238

Aynesworth Energy conservation lighting retrofit C 4,776 4,776

Aynesworth Exterior painting C 81,517 81,517

Baird New gym C 6,518,277 8,175,638 1,657,361

Baird Paving rehabilitation C 24,274 24,274

Baird New classroom building  C 3,736,459 3,736,459

Baird HVAC - heat pump C 14,106 14,106

Baird Confidential student support services C 3,114 3,114

Baird Marquee I 110,000 78,288

Bakman Technology infrastructure upgrades C 7,887 65,126 57,238

Balderas Technology infrastructure upgrades C 7,887 65,126 57,238

Balderas Marquee C 22,097 22,097

Balderas Safety/security - lock upgrades C 45,174 45,174
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Balderas Multi-purpose room audio-video system C 76,483 76,483

Bethune Technology infrastructure upgrades C 7,887 65,126 57,238

Bethune Playground equipment C 151,048 151,048

Birney Technology infrastructure upgrades C 7,887 65,126 57,238

Birney HVAC - chiller and pump replacement C 132,139 132,139

Bullard Site improvements C 1,412,821 1,412,821

Bullard Site Masterplan C 165,224 165,224

Bullard New classrooms and Admin/Library, quad expansion C 43,004,199 43,004,199

Bullard Safety improvements to Palm frontage and turn lane C 367,084 367,084

Bullard Utility system upgrades C 186,985 186,985

Bullard Kitchen hood/MUA replacement D 162,500 22,872

Bullard Pool audio system replacement I 40,000 40

Bullard Pool security camera upgrade C 7,663 7,663

Bullard TALENT Shade structure C 234,729 234,729

Bullard TALENT Paving rehabilitation C 6,360 6,360

Burroughs Flooring C 63,154 63,154

Burroughs Restroom upgrades C 9,418 9,418

Burroughs Technology infrastructure upgrades C 7,887 65,126 57,238

Burroughs HVAC - heat pump replacement C 25,027 25,027

Burroughs Portable classroom improvements C 36,239 36,239

Burroughs Front office improvements I 15,000 14,822

Burroughs Portable classroom improvements C 55,651 55,651

Burroughs Single point of entry I 75,000 44,987

Calwa Technology infrastructure upgrades C 7,887 65,126 57,238

Calwa Playground equipment C 76,292 76,292

Calwa Marquee C 17,897 17,897

Cambridge Flooring C 15,973 15,973

Cambridge Technology infrastructure upgrades C 7,887 65,126 57,238

Cambridge Exterior painting C 51,431 51,431

Cambridge Block wall demolition C 66,105 66,105

Carver Technology infrastructure upgrades C 7,887 65,126 57,238

Centennial New classroom building  C 1,433,386 3,197,708 1,764,322

Centennial Technology infrastructure upgrades C 7,887 65,126 57,238

Centennial Playground equipment C 75,389 75,389

Centennial Exterior painting C 77,807 77,807

Columbia Technology infrastructure upgrades C 7,887 65,126 57,238

Columbia HVAC - heat pump replacement C 48,835 48,835

Columbia Playground equipment C 94,264 94,264

Columbia Intrusion upgrade C 16,138 16,138

Computech Accessibility improvements C 115,018 115,018
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Computech Lockers - gym C 160,463 160,463

Computech Technology infrastructure upgrades C 7,887 65,126 57,238

Computech Energy conservation lighting retrofit C 10,505 10,505

Computech Site improvements C 8,589 8,589

Computech Gym floor renovation C 32,147 32,147

Computech Quad improvements C 21,371 21,371

Computech HVAC - chiller and pump replacement C 198,561 198,561

Computech Gym bleacher replacement C 154,325 154,325

Cooper Restroom upgrades C 6,784 6,784

Cooper Technology infrastructure upgrades C 7,887 65,126 57,238

Cooper Energy conservation lighting retrofit C 15,545 15,545

Cooper Amphitheater C 118,901 118,901

Cooper HVAC - boiler replacement in gym locker rooms C 140,946 140,946

Cooper Signage C 8,791 8,791

Cooper Exterior painting C 138,614 138,614

Cooper Gym bleacher replacement C 252,589 252,589

Cooper Facility infrastructure improvements - electrical system upgrade C 871,376 871,376

Cooper Create space for student support services C 24,949 24,949

Dailey Technology infrastructure upgrades C 7,887 65,126 57,238

Del Mar Technology infrastructure upgrades C 7,887 65,126 57,238

Del Mar Playground equipment C 74,427 74,427

Design Science Technology infrastructure upgrades C 7,887 65,126 57,238

Design Science Additional capacity to support program needs C 1,771,319 1,771,319

DeWolf Technology infrastructure upgrades C 7,887 65,126 57,238

DeWolf Create space for student support services D 125,000 13,538

Districtwide Flood control prior impact fees P 750,253 99,070

Duncan Polytechnical New CTE classrooms - heavy truck - transportation pathway C 4,114,345 8,161,746 4,047,401

Duncan Polytechnical Modernization - CTE program - 4 bay bldg. - manufacturing pathway C 3,068,902 4,175,689 1,106,787

Duncan Polytechnical Technology infrastructure upgrades C 7,887 65,126 57,238

Duncan Polytechnical Energy conservation lighting retrofit C 25,819 25,819

Duncan Polytechnical Lab/classroom enhancements - CTE program C 252,738 252,738

Duncan Polytechnical HVAC - Multi-purpose room, and classrooms C 691,335 691,335

Duncan Polytechnical HVAC - Gym and weight room C 385,799 385,799

Duncan Polytechnical Reroof gym   C 1,205 1,205

Duncan Polytechnical Lockers - gym C 199,622 199,622

E Street Safety and security improvements D 47,000 800

Easterby New classroom building  C 2,160,262 4,827,792 2,667,530

Easterby Technology infrastructure upgrades C 7,887 65,126 57,238

Easterby HVAC - boiler replacement C 102,223 102,223
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Easterby Playground equipment C 71,747 71,747

Easterby Marquee C 23,278 23,278

Eaton Technology infrastructure upgrades C 7,887 65,126 57,238

Eaton Energy conservation lighting retrofit C 3,456 3,456

Eaton Multi-purpose room audio-video system I 45,000 7,040

Ed Center Energy conservation lighting retrofit C 28,930 28,930

Ed Center Recoat roof C 3,794 3,794

Edison Site masterplan C 110,923 110,923

Edison New concrete tennis courts C 2,139,544 2,139,544

Edison Classroom enhancements C 8,585 8,585

Edison Paving rehabilitation C 10,929 10,929

Edison Painting - gym interior and floor logo C 17,000 17,000

Edison Marquee C 57,700 57,700

Edison New classroom building  C 11,655,424 15,366,614 3,711,190

Edison Restroom upgrades C 9,856 9,856

Edison HVAC - gym and locker rooms C 975,947 975,947

Edison Safety improvements to Walnut Ave. parking area C 145,139 145,139

Edison HVAC - replace rooftop units on orchestra & band rooms C 34,708 34,708

Edison HVAC - multi purpose room I 345,000 300,421

Ericson HVAC - upgrade C 65,599 65,599

Ericson Technology infrastructure upgrades C 7,887 65,126 57,238

Ericson Energy conservation lighting retrofit C 2,710 2,710

Ericson Playground equipment C 56,171 56,171

Ericson Safety/security upgrade - signal systems C 38,319 38,319

Ericson New classroom and kinder buildings  C 7,491,462 8,742,908 1,251,446

Ewing Technology infrastructure upgrades C 7,887 65,126 57,238

Ewing Energy conservation lighting retrofit C 4,516 4,516

Ewing New classroom building I 5,720,000 5,187,178

Ewing Safety/security upgrade - signal systems C 27,214 27,214

Ewing Playground equipment C 81,297 81,297

Facilites Masterplan Facilities masterplan - District wide C 283,547 283,547

Figarden Energy conservation lighting retrofit C 2,847 2,847

Figarden New classroom buildings and site masterplan C 8,014,981 14,120,981 6,106,000

Figarden Flooring - carpet/tile C 45,606 45,606

Forkner Exterior painting C 75,230 75,230

Fort Miller Technology infrastructure upgrades C 7,887 65,126 57,238

Fort Miller HVAC - chiller replacement C 85,717 85,717

Fort Miller Energy conservation lighting retrofit C 4,843 4,843

Fort Miller Shade structure C 114,250 114,250

Fort Miller Gym bleachers and accessibility improvements C 287,407 287,407
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Fort Miller HVAC - classrooms C 38,919 38,919

Fort Miller Marquee C 50,212 50,212

Fort Miller Facility infrastructure improvements - electrical system upgrade C 335,448 335,448

Fort Miller Interior lighting upgrade to LED campus wide C 211,554 211,554

Fremont Technology infrastructure upgrades C 7,887 65,126 57,238

Fremont Marquee C 20,752 20,752

Fresno Site masterplan C 169,558 169,558

Fresno New classrooms/Admin./library/career center C 10,524,878 22,185,069 11,660,191  

Fresno Pool complex ticket/concession building C 251,140 251,140

Fresno Technology infrastructure upgrades C 7,887 65,126 57,238

Fresno Royce Hall upgrades C 1,900,409 1,900,409 application submitted

Fresno Softball field scoreboard C 79,187 79,187

Fresno Safety/security upgrade - signal systems C 47,769 47,769

Fresno Gym scoreboard and PA upgrades C 79,497 79,497

Fresno Marquee C 67,583 67,583

Fresno Kitchen hood/MUA replacement D 162,500 27,212

Fresno Cafeteria replacement - design D 1,027,250 666,008

Fresno Intrusion upgrade I 180,000 58,542

Fresno New auxiliary gym - design D 757,000 429,917

Fresno Pool security camera upgrade C 13,801 13,801

Gaston Middle School New school - furnishings and equipment C 1,999,856 1,999,856

Gibson Energy conservation lighting retrofit C 3,866 3,866

Gibson Exterior painting C 75,391 75,391

Gibson Playground replacement C 192,736 192,736

Greenberg Technology infrastructure upgrades C 7,887 65,126 57,238

Greenberg Playground equipment C 60,455 60,455

Greenberg Marquee C 20,190 20,190

Greenberg Multi-purpose room audio-video system I 86,000 69,483

Hamilton Technology infrastructure upgrades C 7,887 65,126 57,238

Hamilton Gym bleachers and accessibility improvements C 107,041 107,041

Hamilton Modernization C 5,464,127 9,014,628 3,550,501  

Hamilton Gym floor renovation C 28,623 28,623

Hamilton Energy conservation lighting retrofit C 6,809 6,809

Heaton Playcourt rehabilitation - kinder C 96,516 96,516

Heaton Technology infrastructure upgrades C 7,887 65,126 57,238

Heaton Energy conservation lighting retrofit C 3,588 3,588

Heaton Playcourt rehabilitation C 196,827 196,827

Heaton Reroof multipurpose room C 106,959 106,959

Heaton HVAC - multizone C 50,771 50,771

Heaton HVAC - heat pump replacement C 40,301 40,301
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Hidalgo Reroof C 40 40

Hidalgo Technology infrastructure upgrades C 7,887 65,126 57,238

Hidalgo Marquee C 22,857 22,857

Hidalgo Safety/security upgrade - fencing C 38,175 38,175

Herrera Safety upgrade - basketball backboard cables C 58,715 58,715

Holland Quad improvements C 35,990 35,990

Holland Utility system upgrades C 80,674 80,674

Holland Restroom upgrades C 16,931 16,931

Holland Technology infrastructure upgrades C 7,887 65,126 57,238

Holland HVAC - chiller and pump replacement C 69,264 69,264

Holland Safety/security upgrade - signal systems C 2,015 2,015

Holland Marquee C 20,207 20,207

Homan Technology infrastructure upgrades C 7,887 65,126 57,238

Homan Safety/security upgrade - signal systems C 35,379 35,379

Homan Portable classroom improvements C 15,922 15,922

Hoover Site masterplan C 98,424 98,424

Hoover New classroom building  C 6,206,199 10,694,820 4,488,621  

Hoover Athletic field improvements C 2,943,837 2,943,837

Hoover Gym floor renovation C 24,181 24,181

Hoover HVAC - boiler replacement C 33,128 33,128

Hoover Energy conservation lighting retrofit C 122,700 122,700

Hoover Pool complex C 6,134,463 6,134,463

Hoover Softball field scoreboard C 44,213 44,213

Hoover Gym floor renovation C 59,453 59,453

Hoover Gym bleachers and accessibility improvements C 280,194 280,194

Hoover HVAC - replace cooling towers C 356,310 356,310

Hoover Concrete rehabilitation C 431 431

Hoover Replace irrigation booster pump C 708 708

Hoover Marquee I 140,000 127,800

JE Young Technology infrastructure upgrades C 7,887 65,126 57,238

JE Young Site improvements C 77,292 77,292

Jackson Technology infrastructure upgrades C 7,887 65,126 57,238

Jefferson Technology infrastructure upgrades C 7,887 65,126 57,238

Jefferson Playground equipment C 104,061 104,061

Jefferson Marquee C 17,498 17,498

Jefferson Intrusion upgrade I 150,000 30,896

Jefferson Two portable classrooms D 800,000 193,809

King Technology infrastructure upgrades C 7,887 65,126 57,238

King Playcourt rehabilitation C 111 111

Kings Canyon Lockers - gym C 182,473 182,473
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Kings Canyon Utility system upgrades C 155,680 155,680

Kings Canyon Technology infrastructure upgrades C 7,887 65,126 57,238

Kings Canyon Site improvements C 6,715 6,715

Kings Canyon Gym floor renovation C 25,659 25,659

Kings Canyon Reroof C 666,883 666,883

Kings Canyon Irrigation/landscape upgrade C 48,916 48,916

Kirk Safety/security - lock upgrades C 9,804 9,804

Kirk Technology infrastructure upgrades C 7,887 65,126 57,238

Kirk Playground equipment C 86,443 86,443

Kirk Safety/security upgrade - fencing C 17,000 17,000

Kratt Technology infrastructure upgrades C 7,887 65,126 57,238

Lane Flooring C 48,997 48,997

Lane Technology infrastructure upgrades C 7,887 65,126 57,238

Lane Energy conservation lighting retrofit C 8,533 8,533

Lane Marquee C 22,203 22,203

Lane HVAC - multizone C 32,519 32,519

Lane Playground equipment C 196,456 196,456

Lane Portable classroom fire alarm repair D 25,000 6,336

Lawless Paving rehabilitation C 176,327 176,327

Lawless HVAC - boiler replacement C 23,530 23,530

Lawless Technology infrastructure upgrades C 7,887 65,126 57,238

Lawless Playground equipment C 64,590 64,590

Lawless Multi-purpose room audio-video system I 86,000 69,483

Lawless Intrusion upgrade I 20,000 14,727

Leavenworth Technology infrastructure upgrades C 7,887 65,126 57,238

Leavenworth Marquee C 22,480 22,480

Leavenworth HVAC - chiller replacement C 164,812 164,812

Leavenworth Two portable classrooms I 963,753 951,178

Lincoln Technology infrastructure upgrades C 7,887 65,126 57,238

Lincoln Marquee C 20,521 20,521

Lowell Flooring C 7,828 7,828

Lowell Safety/security - lock upgrades C 35,494 35,494

Lowell Technology infrastructure upgrades C 7,887 65,126 57,238

Lowell Marquee C 21,991 21,991

Lowell Exterior painting C 93,170 93,170

Malloch Grounds - safety and beautification C 42,512 42,512

Manchester HVAC - chiller and pump replacement C 148,300 148,300

Manchester Safety/security upgrade - automatic gate C 43,917 43,917

Manchester Marquee C 22,414 22,414

Mayfair New classroom building  C 1,393,420 2,828,042 1,434,622
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Mayfair Technology infrastructure upgrades C 7,887 65,126 57,238

Mayfair Safety/security upgrade - fencing C 12,352 12,352

Mayfair Exterior painting C 126,826 126,826

Mayfair Site improvements C 9,222 9,222

McCardle Technology infrastructure upgrades C 7,887 65,126 57,238

McCardle Marquee C 23,021 23,021

McCardle Exterior painting C 83,413 83,413

McCardle HVAC - multizone C 38,739 38,739

McCardle Space for student support services I 17,500 7,902

McLane Site masterplan C 69,687 69,687

McLane New classroom building  C 6,956,127 14,832,280 7,876,153

McLane Accessibility improvements C 98,341 98,341

McLane Electrical upgrades C 43,865 43,865

McLane Gym floor renovation C 10,994 10,994

McLane HVAC - boys and girls exercise room, gym C 769,157 769,157

McLane Restroom upgrades C 28,790 28,790

McLane Technology infrastructure upgrades C 7,887 65,126 57,238

McLane Energy conservation lighting retrofit C 49,419 49,419

McLane HVAC - chiller and pump replacement C 431,455 431,455

McLane Utility system upgrades C 676,002 676,002

McLane Safety/security upgrade - automatic gate C 17,674 17,674

McLane Electrical upgrades C 819,662 819,662

McLane HVAC - replace domestic/heat, boiler in gym C 58,932 58,932

McLane Safety upgrade - basketball backboard cables C 14,106 14,106

McLane Painting - office C 5,800 5,800

McLane HVAC - training room C 16,986 16,986

Millbrook Education Facility Paving rehabilitation C 72,547 72,547

Millbrook Education Facility Safety/security upgrade - signal systems C 23,681 23,681

Millbrook Education Facility Technology infrastructure upgrades C 7,887 65,126 57,238

Muir Technology infrastructure upgrades C 7,887 65,126 57,238

Muir Exterior painting C 87,258 87,258

Muir Intrusion upgrade D 150,000 28,704

Multiple sites Energy conservation project analysis C 97,928 97,928

Multiple sites Landscape/irrigation upgrades C 90,172 90,172

Multiple sites Solar project testing and inspection support I 420,000 140,000

Norseman Technology infrastructure upgrades C 7,887 65,126 57,238

Norseman HVAC - boiler replacement C 52,800 52,800

Olmos Technology infrastructure upgrades C 7,887 65,126 57,238

Patiño Sch. of EntrepreneurshipNew classroom building  C 7,214,146 15,820,643 8,606,497  

Phoenix Elementary Technology infrastructure upgrades C 7,887 65,126 57,238
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Phoenix Elementary Safety/security upgrade - signal systems C 23,797 23,797

Phoenix Elementary Exterior painting C 34,300 34,300

Phoenix Elementary HVAC - replace 7 package units C 61,526 61,526

Phoenix Secondary Safety/security upgrade - fencing C 6,566 6,566

Phoenix Secondary Technology infrastructure upgrades C 7,887 65,126 57,238

Powers/Ginsburg Play area upgrades C 117,905 117,905

Powers/Ginsburg Reroof C 273,997 273,997

Powers/Ginsburg Technology infrastructure upgrades C 7,887 65,126 57,238

Powers/Ginsburg Marquee C 20,913 20,913

Powers/Ginsburg Playcourt rehabilitation C 15,542 15,542

Prevention/Intervention Energy conservation lighting retrofit C 9,950 9,950

Pyle Technology infrastructure upgrades C 7,887 65,126 57,238

Pyle Energy conservation lighting retrofit C 2,313 2,313

Pyle HVAC - chiller and pump replacement C 127,611 127,611

Rata Classroom enhancements C 9,923 9,923

Rata Flooring - kitchen and restrooms C 6,672 6,672

Rata Playground equipment C 54,102 54,102

Rata Marquee C 28,286 28,286

Rata Modernization planning C 313,067 313,067

Rata Technology infrastructure upgrades C 7,887 65,126 57,238

Robinson Paving rehabilitation C 9,899 9,899

Robinson Technology infrastructure upgrades C 7,887 65,126 57,238

Robinson Energy conservation lighting retrofit C 13,305 13,305

Robinson New classroom building  C 1,719,989 2,817,741 1,097,752

Robinson Security alarm upgrades C 126,634 126,634

Roeding Technology infrastructure upgrades C 7,887 65,126 57,238

Roeding Playground equipment C 71,950 71,950

Roeding Reroof multipurpose room C 83,734 83,734

Roosevelt Site masterplan C 75,967 75,967

Roosevelt New classroom building  C 3,632,852 8,051,506 4,418,654

Roosevelt Locker room remodel and accessibility improvements C 1,980,189 1,980,189

Roosevelt HVAC - gym and weight room C 824,149 824,149

Roosevelt Accessibility improvements C 10,477 10,477

Roosevelt Quad improvements C 3,642,540 3,642,540

Roosevelt Technology infrastructure upgrades C 7,887 65,126 57,238

Roosevelt Energy conservation lighting retrofit C 22,563 22,563

Roosevelt HVAC - East Hall chiller and pump replacement C 246,011 246,011

Roosevelt New concrete tennis courts C 1,705,088 1,705,088

Roosevelt Energy management system improvements C 29,610 29,610

Roosevelt Painting - office C 7,050 7,050
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Roosevelt Marquee C 89,524 89,524

Roosevelt Auditorium sound/lighting upgrade D 1,300,000 77,159

Roosevelt New auxiliary gym - design D 673,100 383,659

Roosevelt Pool security camera upgrade I 10,000 6,079

Rowell New classroom building  C 4,257,829 5,791,226 1,533,397

Rowell Technology infrastructure upgrades C 7,887 65,126 57,238

Rowell Exterior painting C 88,309 88,309

Rowell HVAC - multizone C 28,005 28,005

Scandinavian HVAC - chiller replacement C 56,659 56,659

Scandinavian Gym floor renovation C 19,566 19,566

Scandinavian Technology infrastructure upgrades C 7,887 65,126 57,238

Scandinavian Energy conservation lighting retrofit C 70,023 70,023

Scandinavian Site improvements C 8,708 8,708

Scandinavian Classroom enhancements C 80,862 80,862

Scandinavian Reroof buildings Q and S D 101,000 1,768

Scandinavian Gym bleachers and accessibility improvements C 210,609 210,609

Scandinavian HVAC - gym C 835,521 835,521

Scandinavian Intrusion upgrade D 180,000 34,353

Scandinavian Safety/security upgrade - automatic gate C 29,220 29,220

Scandinavian Single point of entry D 750,000 64,392

Service Center Fire alarm upgrade I 17,500 13,147

Service Center HVAC replacement D 1,170,000 80,630

Service Center Auto Shop camera upgrade C 28,391 28,391

Sequoia Modernization C 5,309,339 10,840,822 5,531,483  

Sequoia Technology infrastructure upgrades C 7,887 65,126 57,238

Sequoia Energy conservation lighting retrofit C 11,682 11,682

Sequoia Shade structure C 106,608 106,608

Sequoia Gym bleacher replacement C 213,271 213,271

Slater Technology infrastructure upgrades C 7,887 65,126 57,238

Slater New classroom and kinder buildings, and site improvements  C 17,322,726 17,322,726 application submitted

Slater Multi-purpose room audio-video system I 46,000 27,576

Slater Intrusion upgrade I 20,000 15,397

Southeast property acquisition Land acquisition/site investigations C 3,684,183 3,684,183

Storey Technology infrastructure upgrades C 7,887 65,126 57,238

Storey Safety/security upgrade - signal systems C 469 469

Storey Playground equipment C 151,902 151,902

Sunnyside Field rehabilitation C 179,067 179,067

Sunnyside Energy management system improvements C 3,320,344 3,320,344

Sunnyside Technology infrastructure upgrades C 7,887 65,126 57,238

Sunnyside Energy conservation lighting retrofit C 5,381 5,381
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Sunnyside Cafeteria enhancements C 8,047 8,047

Sunnyside Gym floor renovation C 33,617 33,617

Sunnyside Site assessment C 5,254 5,254

Sunnyside Tennis courts renovation C 75,439 75,439

Sunnyside Recoat roof C 703 703

Sunnyside Gym floor renovation C 39,532 39,532

Sunnyside HVAC - boiler replacement C 572,195 572,195

Sunnyside Marquee I 110,000 92,907

Sunnyside Pool security camera upgrade I 12,000 5,570

Sunnyside Site improvements - exterior access to offices P 80,000 54,083

Sunset Technology infrastructure upgrades C 7,887 65,126 57,238

Sunset HVAC - chiller and pump replacement C 180,380 180,380

Tehipite Technology infrastructure upgrades C 7,887 65,126 57,238

Tehipite Site improvements C 8,382 8,382

Tehipite Repair roof C 41,214 41,214

Tehipite Gym floor renovation C 40,458 40,458

Tehipite Office for student support staff C 15,536 15,536

Tehipite Marquee I 100,000 78,612

Tehipite Remove CTE welding lab, for E-Sports center C 2,432 2,432

Tehipite ALPS classroom conversion for SPED C 93,537 93,537

Tehipite Main office accessibility improvements C 68,771 68,771

Tenaya Lockers - gym C 161,381 161,381

Tenaya Technology infrastructure upgrades C 7,887 65,126 57,238

Tenaya HVAC - chiller replacement C 312,488 312,488

Tenaya Site improvements C 8,360 8,360

Tenaya HVAC - boiler replacement C 69,450 69,450

Tenaya Marquee C 45,489 45,489

Tenaya Classroom enhancements C 7,000 7,000

Tenaya Gym floor renovation C 33,435 33,435

Tenaya Library relocation C 30,980 30,980

Tenaya Reroof locker room C 54,157 54,157

Tenaya Safety/Security - install fencing, walkways, exterior doors I 230,000 84,384

Terronez Safety/security upgrade - fencing C 24,342 24,342

Terronez Technology infrastructure upgrades C 7,887 65,126 57,238

Terronez Energy conservation lighting retrofit C 8,127 8,127

Terronez Site improvements C 8,360 8,360

Terronez Gym floor renovation C 40,873 40,873

Terronez HVAC - gym/weight room C 400,906 400,906

Terronez Gym bleacher replacement C 183,524 183,524

Terronez Multi-purpose room audio-video system I 86,000 69,483
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Terronez Marquee I 160,000 147,945

Thomas Technology infrastructure upgrades C 7,887 65,126 57,238

Thomas Energy conservation lighting retrofit C 5,407 5,407

Thomas Marquee C 17,490 17,490

Thomas Playground replacement C 121,238 121,238

Tioga Technology infrastructure upgrades C 7,887 65,126 57,238

Tioga Energy conservation lighting retrofit C 14,229 14,229

Tioga Gym floor renovation C 20,158 20,158

Tioga Gym bleacher replacement C 189,810 189,810

Tioga Portable classroom improvements C 25,427 25,427

Tioga Safety/security upgrade - fencing C 45,337 45,337

Tioga Single point of entry D 525,000 55,588

Turner Automatic irrigation system C 473,710 473,710

Turner Technology infrastructure upgrades C 7,887 65,126 57,238

Turner HVAC - boiler replacement C 75,214 75,214

Turner New classroom building, admin. building and site work C 7,026,618 7,026,618

Turner Paving rehabilitation C 166,049 166,049

Turner Exterior painting C 90,604 90,604

Turner Facility infrastructure improvements - HVAC chiller replacement C 179,527 179,527

Turner Playground equipment C 128,657 128,657

Viking Flooring C 15,101 15,101

Viking Technology infrastructure upgrades C 7,887 65,126 57,238

Viking Energy conservation lighting retrofit C 17,814 17,814

Viking Playground equipment C 75,163 75,163

Viking Exterior painting C 77,797 77,797

Vinland Technology infrastructure upgrades C 7,887 65,126 57,238

Vinland Energy conservation lighting retrofit C 18,362 18,362

Vinland HVAC - chiller and pump replacement C 139,427 139,427

Warehouse Energy conservation lighting retrofit C 1,002 1,002

Wawona Technology infrastructure upgrades C 7,887 65,126 57,238

Wawona Energy conservation lighting retrofit C 27,026 27,026

Wawona Site improvements C 8,360 8,360

Wawona Reroof gym mechanical well C 46,078 46,078

Wawona Gym floor renovation C 47,021 47,021

Wawona Facility infrastructure - accessibility C 68,244 68,244

Webster Technology infrastructure upgrades C 7,887 65,126 57,238

Webster Exterior painting C 70,929 70,929

Webster Playground equipment C 176,706 176,706

Williams Technology infrastructure upgrades C 7,887 65,126 57,238

Williams Multi-purpose room audio-video system D 86,000 69,483
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Wilson New classroom building  C 1,143,624 2,788,966 1,645,342

Wilson Technology infrastructure upgrades C 7,887 65,126 57,238

Wilson Energy conservation lighting retrofit C 3,026 3,026

Wilson Playground equipment C 100,950 100,950

Wilson Playground equipment C 114,176 114,176

Winchell New classroom building  C 2,452,066 5,409,241 2,957,175

Winchell Technology infrastructure upgrades C 7,887 65,126 57,238

Winchell Intrusion upgrade D 150,000 27,829

Winchell Marquee C 32,010 32,010

Winchell Playground equipment C 221,965 221,965

Wishon Technology infrastructure upgrades C 7,887 65,126 57,238

Wishon Playground equipment C 66,867 66,867

Wishon HVAC - heat pump C 6,820 6,820

Wolters Technology infrastructure upgrades C 7,887 65,126 57,238

Wolters Energy conservation lighting retrofit C 9,182 9,182

Wolters Safety/security upgrade - signal systems C 35,797 35,797

Wolters Single point of entry C 33,926 33,926

Yokomi Technology infrastructure upgrades C 7,887 65,126 57,238

Yokomi Marquee C 17,883 17,883

Yokomi Portable restroom for added capacity D 750,000 235,382

Yosemite Safety/security upgrade - block wall C 115,702 115,702

Yosemite HVAC - boiler replacement C 48,325 48,325

Yosemite Energy management system improvements C 454,143 454,143

Yosemite Technology infrastructure upgrades C 7,887 65,126 57,238

Yosemite Energy conservation lighting retrofit C 36,090 36,090

Yosemite Site improvements C 8,719 8,719

Yosemite HVAC - classrooms C 50,042 50,042

Yosemite Flooring C 158,608 158,608

Yosemite Gym floor renovation C 7,973 7,973

Yosemite Marquee C 68,130 68,130

Yosemite Safety/security upgrade - automatic gate C 38,525 38,525

Future Measure Q projects 11,016,850

280,000,000 344,320,748 4,979,747 79,396,388

CHANGE IN STATUS FROM LAST REPORT (February 2022)

In Design

E Street Safety and security improvements

Lane Portable classroom fire alarm repair
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In Construction

Bullard Pool audio system replacement

Burroughs Front office improvements

Burroughs Single point of entry

Eaton Multi-purpose room audio-video system

Fresno Intrusion upgrade

Jefferson Intrusion upgrade

McCardle Space for student support services

Multiple sites Solar project testing and inspection support

Roosevelt Pool security camera upgrade

Service Center Fire alarm upgrade

Slater Multi-purpose room audio-video system

Slater Intrusion upgrade

Sunnyside Pool security camera upgrade

Terronez Marquee

Complete

Ahwahnee Front office improvements

Balderas Multi-purpose room audio-video system

Bullard Pool security camera upgrade

Burroughs Portable classroom improvements

Burroughs Portable classroom improvements

Columbia Intrusion upgrade

Fresno Pool security camera upgrade

Hoover Gym bleachers and accessibility improvements

Service Center Auto Shop camera upgrade

Tehipite Main office accessibility improvements
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