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Addams New classrooms - design C 73,392 73,392
Addams Technology infrastructure upgrades C 7,887 65,126 57,238
Addams Marquee C 20,382 20,382
Addams Portable relocation C 602,661 602,661
Addicott Modernization C 3,697,232 3,697,232 application submitted
Addicott Technology infrastructure upgrades C 7,887 65,126 57,238
Addicott Safety and security improvements D 214,608 6,336
Adult Education Exterior painting C 62,698 62,698
Adult Transitions Program Safety and classroom enhancements C 733,765 733,765
Adult Transitions Program Modernization C 7,048,699 7,048,699
Ahwahnee Accessibility improvements C 27,823 27,823
Ahwahnee Flooring C 29,417 29,417
Ahwahnee Restroom upgrades C 8,634 8,634
Ahwahnee Technology infrastructure upgrades C 7,887 65,126 57,238
Ahwahnee Energy conservation lighting retrofit C 42,677 42,677
Ahwahnee Shade structure C 85,241 85,241
Ahwahnee Lockers - gym C 227,474 227,474
Ahwahnee Interior lighting upgrade to LED campus wide C 298,387 298,387
Ahwahnee Gym bleacher replacement C 150,720 150,720
Ahwahnee HVAC - parent center D 19,500 13,473
Anthony Technology infrastructure upgrades C 7,887 65,126 57,238
Anthony Marquee C 25,198 25,198
Anthony Electrical upgrades C 12,704 12,704
Ayer Technology infrastructure upgrades C 7,887 65,126 57,238
Ayer Marquee C 20,818 20,818
Aynesworth New classroom building C 832,361 3,116,324 2,283,963
Aynesworth Technology infrastructure upgrades C 7,887 65,126 57,238
Aynesworth Energy conservation lighting retrofit C 4,776 4,776
Aynesworth Exterior painting C 81,517 81,517
Baird New gym C 6,518,277 8,175,638 1,657,361
Baird Paving rehabilitation C 24,274 24,274
Baird New classroom building C 3,736,459 3,736,459
Baird HVAC - heat pump C 14,106 14,106
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Baird Confidential student support services D 5,000 7,430
Baird Marquee | 110,000 64,708
Bakman Technology infrastructure upgrades C 7,887 65,126 57,238
Balderas Technology infrastructure upgrades C 7,887 65,126 57,238
Balderas Marquee C 22,097 22,097
Balderas Safety/security - lock upgrades C 45,174 45,174
Balderas Multi-purpose room audio-video system D 36,000 7,082
Bethune Technology infrastructure upgrades C 7,887 65,126 57,238
Bethune Playground equipment C 151,048 151,048
Birney Technology infrastructure upgrades C 7,887 65,126 57,238
Birney HVAC - chiller and pump replacement C 132,139 132,139
Bullard Site improvements C 1,412,821 1,412,821
Bullard Site Masterplan C 165,224 165,224
Bullard New classrooms and Admin/Library, quad expansion C 43,078,744 43,078,744
Bullard Safety improvements to Palm frontage and turn lane C 367,084 367,084
Bullard Utility system upgrades C 186,985 186,985
Bullard Kitchen hood/MUA replacement D 162,500 28,015
Bullard Pool audio system replacement D 40,000 0
Bullard TALENT Shade structure C 234,729 234,729
Bullard TALENT Paving rehabilitation C 6,360 6,360
Burroughs Flooring C 63,154 63,154
Burroughs Restroom upgrades C 9,418 9,418
Burroughs Technology infrastructure upgrades C 7,887 65,126 57,238
Burroughs HVAC - heat pump replacement C 25,027 25,027
Burroughs Portable classroom improvements D 20,000 22,647
Burroughs Front office improvements D 15,000 15,521
Calwa Technology infrastructure upgrades C 7,887 65,126 57,238
Calwa Playground equipment C 76,292 76,292
Calwa Marquee C 17,897 17,897
Cambridge Flooring C 15,973 15,973
Cambridge Technology infrastructure upgrades C 7,887 65,126 57,238
Cambridge Exterior painting C 51,431 51,431
Carver Technology infrastructure upgrades C 7,887 65,126 57,238
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Centennial New classroom building C 1,433,386 3,197,708 1,764,322
Centennial Technology infrastructure upgrades C 7,887 65,126 57,238
Centennial Playground equipment C 75,389 75,389
Centennial Exterior painting C 77,807 77,807
Centennial Safety and security improvements C 16,945 16,945
Columbia Technology infrastructure upgrades C 7,887 65,126 57,238
Columbia HVAC - heat pump replacement C 48,835 48,835
Columbia Playground equipment C 94,264 94,264
Columbia Intrusion upgrade D 20,000 5,750
Computech Accessibility improvements C 115,018 115,018
Computech Lockers - gym C 160,463 160,463
Computech Technology infrastructure upgrades C 7,887 65,126 57,238
Computech Energy conservation lighting retrofit C 10,505 10,505
Computech Site improvements C 8,589 8,589
Computech Gym floor renovation C 32,147 32,147
Computech Quad improvements C 21,371 21,371
Computech HVAC - chiller and pump replacement C 198,561 198,561
Computech Gym bleacher replacement C 152,712 152,712
Cooper Restroom upgrades C 6,784 6,784
Cooper Technology infrastructure upgrades C 7,887 65,126 57,238
Cooper Energy conservation lighting retrofit C 15,545 15,545
Cooper Amphitheater C 118,901 118,901
Cooper HVAC - boiler replacement in gym locker rooms C 140,946 140,946
Cooper Signage C 8,791 8,791
Cooper Exterior painting C 138,614 138,614
Cooper Gym bleacher replacement C 249,550 249,550
Cooper Facility infrastructure improvements - electrical system upgrade I 980,000 630,609
Dailey Technology infrastructure upgrades C 7,887 65,126 57,238
Del Mar Technology infrastructure upgrades C 7,887 65,126 57,238
Del Mar Playground equipment C 74,427 74,427
Design Science Technology infrastructure upgrades C 7,887 65,126 57,238
Design Science Additional capacity to support program needs C 1,771,319 1,771,319
DeWolf Technology infrastructure upgrades C 7,887 65,126 57,238
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DeWolf Create space for student support services P 125,000 0
Districtwide Flood control prior impact fees P 750,253 91,168
Duncan Polytechnical New CTE classrooms - heavy truck - transportation pathway C 4,144,985 8,192,386 4,047,401
Duncan Polytechnical Modernization - CTE program - 4 bay bldg. - manufacturing pathway C 3,092,522 4,199,309 1,106,787
Duncan Polytechnical Technology infrastructure upgrades C 7,887 65,126 57,238
Duncan Polytechnical Energy conservation lighting retrofit C 25,819 25,819
Duncan Polytechnical Lab/classroom enhancements - CTE program C 252,738 252,738
Duncan Polytechnical HVAC - Multi-purpose room, and classrooms C 691,335 691,335
Duncan Polytechnical HVAC - Gym and weight room C 385,799 385,799
Duncan Polytechnical Reroof gym C 1,205 1,205
Duncan Polytechnical Lockers - gym C 199,622 199,622
E Street Safety and security improvements P 47,000 0
Easterby New classroom building C 2,160,262 4,827,792 2,667,530
Easterby Technology infrastructure upgrades C 7,887 65,126 57,238
Easterby HVAC - boiler replacement C 102,223 102,223
Easterby Playground equipment C 71,747 71,747
Easterby Marquee C 23,278 23,278
Eaton Technology infrastructure upgrades C 7,887 65,126 57,238
Eaton Energy conservation lighting retrofit C 3,456 3,456
Eaton Multi-purpose room audio-video system D 45,000 0
Ed Center Energy conservation lighting retrofit C 28,930 28,930
Ed Center Recoat roof C 3,794 3,794
Edison Site masterplan C 110,923 110,923
Edison New concrete tennis courts C 2,139,544 2,139,544
Edison Classroom enhancements C 8,585 8,585
Edison Paving rehabilitation C 10,929 10,929
Edison Painting - gym interior and floor logo C 17,000 17,000
Edison Marquee C 57,700 57,700
Edison New classroom building C 11,655,424 15,366,614 3,711,190
Edison Restroom upgrades C 9,856 9,856
Edison HVAC - gym and locker rooms C 975,947 975,947
Edison Safety improvements to Walnut Ave. parking area C 145,139 145,139
Edison HVAC - replace rooftop units on orchestra & band rooms C 34,708 34,708
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Edison HVAC - multi purpose room D 245,000 21,299
Ericson HVAC - upgrade C 65,599 65,599
Ericson Technology infrastructure upgrades C 7,887 65,126 57,238
Ericson Energy conservation lighting retrofit C 2,710 2,710
Ericson Playground equipment C 56,171 56,171
Ericson Safety/security upgrade - signal systems C 38,319 38,319
Ericson New classroom and kinder buildings I 8,148,554 8,646,264 1,251,446
Ewing Technology infrastructure upgrades C 7,887 65,126 57,238
Ewing Energy conservation lighting retrofit C 4,516 4,516
Ewing New classroom building I 5,720,000 4,945,679
Ewing Safety/security upgrade - signal systems C 27,214 27,214
Ewing Playground equipment C 81,297 81,297
Facilites Masterplan Facilities masterplan - District wide C 283,547 283,547
Figarden Energy conservation lighting retrofit C 2,847 2,847
Figarden New classroom buildings and site masterplan C 8,014,981 14,120,981 6,106,000
Figarden Flooring - carpet/tile C 45,606 45,606
Forkner Exterior painting C 75,230 75,230
Fort Miller Technology infrastructure upgrades C 7,887 65,126 57,238
Fort Miller HVAC - chiller replacement C 85,717 85,717
Fort Miller Energy conservation lighting retrofit C 4,843 4,843
Fort Miller Shade structure C 114,250 114,250
Fort Miller Gym bleachers and accessibility improvements C 287,407 287,407
Fort Miller HVAC - classrooms C 38,919 38,919
Fort Miller Marquee C 50,212 50,212
Fort Miller Facility infrastructure improvements - electrical system upgrade C 830,000 335,938
Fort Miller Interior lighting upgrade to LED campus wide I 600,000 148,870
Fremont Technology infrastructure upgrades C 7,887 65,126 57,238
Fremont Marquee C 20,752 20,752
Fresno Site masterplan C 169,558 169,558
Fresno New classrooms/Admin./library/career center C 10,524,878 22,185,069 11,660,191
Fresno Pool complex ticket/concession building C 251,140 251,140
Fresno Technology infrastructure upgrades C 7,887 65,126 57,238
Fresno Royce Hall upgrades C 1,900,409 1,900,409 application submitted
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Fresno Softball field scoreboard C 79,187 79,187
Fresno Safety/security upgrade - signal systems C 47,769 47,769
Fresno Gym scoreboard and PA upgrades C 79,497 79,497
Fresno Marquee C 67,583 67,583
Fresno Kitchen hood/MUA replacement D 162,500 25,952
Fresno Cafeteria replacement - design D 1,027,250 21,040
Fresno Intrusion upgrade D 180,000 35,524
Fresno New auxiliary gym - design D 757,000 22,878
Gaston Middle School New school - furnishings and equipment C 1,999,856 1,999,856
Gibson Energy conservation lighting retrofit C 3,866 3,866
Gibson Exterior painting C 75,391 75,391
Gibson Playground replacement D 175,000 44,080
Greenberg Technology infrastructure upgrades C 7,887 65,126 57,238
Greenberg Playground equipment C 60,455 60,455
Greenberg Marquee C 20,190 20,190
Greenberg Multi-purpose room audio-video system D 36,000 8,740
Hamilton Technology infrastructure upgrades C 7,887 65,126 57,238
Hamilton Gym bleachers and accessibility improvements C 107,041 107,041
Hamilton Modernization C 5,464,127 9,014,628 3,550,501
Hamilton Gym floor renovation C 28,623 28,623
Hamilton Energy conservation lighting retrofit C 6,809 6,809
Heaton Playcourt rehabilitation - kinder C 96,516 96,516
Heaton Technology infrastructure upgrades C 7,887 65,126 57,238
Heaton Energy conservation lighting retrofit C 3,588 3,588
Heaton Playcourt rehabilitation C 196,827 196,827
Heaton Reroof multipurpose room C 106,959 106,959
Heaton HVAC - multizone C 50,771 50,771
Heaton HVAC - heat pump replacement C 40,301 40,301
Hidalgo Reroof C 40 40
Hidalgo Technology infrastructure upgrades C 7,887 65,126 57,238
Hidalgo Marquee C 22,857 22,857
Herrera Safety upgrade - basketball backboard cables C 58,715 58,715
Holland Quad improvements C 35,990 35,990
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Holland Utility system upgrades C 80,674 80,674
Holland Restroom upgrades C 16,931 16,931
Holland Technology infrastructure upgrades C 7,887 65,126 57,238
Holland HVAC - chiller and pump replacement C 69,264 69,264
Holland Safety/security upgrade - signal systems C 2,015 2,015
Holland Marquee C 20,207 20,207
Homan Technology infrastructure upgrades C 7,887 65,126 57,238
Homan Safety/security upgrade - signal systems C 35,379 35,379
Homan Portable classroom improvements D 15,000 16,217
Hoover Site masterplan C 98,424 98,424
Hoover New classroom building C 6,206,199 10,694,820 4,488,621
Hoover Athletic field improvements C 2,943,837 2,943,837
Hoover Gym floor renovation C 24,181 24,181
Hoover HVAC - boiler replacement C 33,128 33,128
Hoover Energy conservation lighting retrofit C 122,700 122,700
Hoover Pool complex C 6,134,463 6,134,463
Hoover Softball field scoreboard C 44,213 44,213
Hoover Gym floor renovation C 59,453 59,453
Hoover Gym bleachers and accessibility improvements D 225,000 165,970
Hoover HVAC - replace cooling towers C 356,310 356,310
Hoover Concrete rehabilitation C 431 431
Hoover Replace irrigation booster pump C 708 708
Hoover Marquee D 110,000 0
JE Young Technology infrastructure upgrades C 7,887 65,126 57,238
JE Young Site improvements C 77,292 77,292
Jackson Technology infrastructure upgrades C 7,887 65,126 57,238
Jefferson Technology infrastructure upgrades C 7,887 65,126 57,238
Jefferson Playground equipment C 104,061 104,061
Jefferson Marquee C 17,498 17,498
Jefferson Intrusion upgrade D 150,000 15,090
Jefferson Two portable classrooms D 800,000 180,226
King Technology infrastructure upgrades C 7,887 65,126 57,238
King Playcourt rehabilitation C 111 111
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Kings Canyon Lockers - gym C 182,473 182,473
Kings Canyon Utility system upgrades C 155,680 155,680
Kings Canyon Technology infrastructure upgrades C 7,887 65,126 57,238
Kings Canyon Site improvements C 6,715 6,715
Kings Canyon Gym floor renovation C 25,659 25,659
Kings Canyon Reroof C 666,883 666,883
Kings Canyon Irrigation/landscape upgrade C 48,916 48,916
Kirk Safety/security - lock upgrades C 9,804 9,804
Kirk Technology infrastructure upgrades C 7,887 65,126 57,238
Kirk Playground equipment C 86,443 86,443
Kratt Technology infrastructure upgrades C 7,887 65,126 57,238
Lane Flooring C 48,997 48,997
Lane Technology infrastructure upgrades C 7,887 65,126 57,238
Lane Energy conservation lighting retrofit C 8,533 8,533
Lane Marquee C 22,203 22,203
Lane HVAC - multizone C 32,519 32,519
Lane Playground equipment C 196,456 196,456
Lawless Paving rehabilitation C 176,327 176,327
Lawless HVAC - boiler replacement C 23,530 23,530
Lawless Technology infrastructure upgrades C 7,887 65,126 57,238
Lawless Playground equipment C 64,590 64,590
Lawless Multi-purpose room audio-video system D 36,000 7,582
Lawless Intrusion upgrade P 20,000 7,868
Leavenworth Technology infrastructure upgrades C 7,887 65,126 57,238
Leavenworth Marquee C 22,480 22,480
Leavenworth HVAC - chiller replacement C 164,812 164,812
Leavenworth Two portable classrooms D 782,063 61,868
Lincoln Technology infrastructure upgrades C 7,887 65,126 57,238
Lincoln Marquee C 20,521 20,521
Lowell Flooring C 7,828 7,828
Lowell Safety/security - lock upgrades C 35,494 35,494
Lowell Technology infrastructure upgrades C 7,887 65,126 57,238
Lowell Marquee C 21,991 21,991
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Lowell Exterior painting C 93,170 93,170
Malloch Grounds - safety and beautification C 42,512 42,512
Manchester HVAC - chiller and pump replacement C 148,300 148,300
Manchester Safety/security upgrade - automatic gate C 43,917 43,917
Manchester Marquee C 22,414 22,414
Mayfair New classroom building C 1,393,420 2,828,042 1,434,622
Mayfair Technology infrastructure upgrades C 7,887 65,126 57,238
Mayfair Safety/security upgrade - fencing C 12,352 12,352
Mayfair Exterior painting C 126,826 126,826
Mayfair Site improvements C 9,222 9,222
McCardle Technology infrastructure upgrades C 7,887 65,126 57,238
McCardle Marquee C 23,021 23,021
McCardle Exterior painting C 83,413 83,413
McCardle HVAC - multizone C 38,739 38,739
McLane Site masterplan C 69,687 69,687
McLane New classroom building C 6,956,127 14,832,280 7,876,153
McLane Accessibility improvements C 98,341 98,341
McLane Electrical upgrades C 43,865 43,865
McLane Gym floor renovation C 10,994 10,994
McLane HVAC - boys and girls exercise room, gym C 769,157 769,157
McLane Restroom upgrades C 28,790 28,790
McLane Technology infrastructure upgrades C 7,887 65,126 57,238
McLane Energy conservation lighting retrofit C 49,419 49,419
McLane HVAC - chiller and pump replacement C 431,455 431,455
McLane Utility system upgrades C 676,002 676,002
McLane Safety/security upgrade - automatic gate C 17,674 17,674
McLane Electrical upgrades C 819,662 819,662
McLane HVAC - replace domestic/heat, boiler in gym C 58,932 58,932
McLane Safety upgrade - basketball backboard cables C 14,106 14,106
McLane Painting - office C 5,800 5,800
Millbrook Education Facility Paving rehabilitation C 72,547 72,547
Millbrook Education Facility Safety/security upgrade - signal systems C 23,681 23,681
Millbrook Education Facility Technology infrastructure upgrades C 7,887 65,126 57,238
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Muir Technology infrastructure upgrades C 7,887 65,126 57,238
Muir Exterior painting C 87,258 87,258
Muir Intrusion upgrade D 150,000 15,117
Multiple sites Energy conservation project analysis C 97,928 97,928
Multiple sites Landscape/irrigation upgrades C 90,172 90,172
Norseman Technology infrastructure upgrades C 7,887 65,126 57,238
Norseman HVAC - boiler replacement C 52,800 52,800
Olmos Technology infrastructure upgrades C 7,887 65,126 57,238
Patifio Sch. of Entrepreneurship New classroom building C 7,214,146 15,820,643 8,606,497
Phoenix Elementary Technology infrastructure upgrades C 7,887 65,126 57,238
Phoenix Elementary Safety/security upgrade - signal systems C 23,797 23,797
Phoenix Elementary Exterior painting C 34,300 34,300
Phoenix Elementary HVAC - replace 7 package units C 61,526 61,526
Phoenix Secondary Safety/security upgrade - fencing C 6,566 6,566
Phoenix Secondary Technology infrastructure upgrades C 7,887 65,126 57,238
Powers/Ginsburg Play area upgrades C 117,905 117,905
Powers/Ginsburg Reroof C 273,997 273,997
Powers/Ginsburg Technology infrastructure upgrades C 7,887 65,126 57,238
Powers/Ginsburg Marquee C 20,913 20,913
Powers/Ginsburg Playcourt rehabilitation C 15,542 15,542
Prevention/Intervention Energy conservation lighting retrofit C 9,950 9,950
Pyle Technology infrastructure upgrades C 7,887 65,126 57,238
Pyle Energy conservation lighting retrofit C 2,313 2,313
Pyle HVAC - chiller and pump replacement C 127,611 127,611
Rata Classroom enhancements C 9,923 9,923
Rata Flooring - kitchen and restrooms C 6,672 6,672
Rata Playground equipment C 54,102 54,102
Rata Marquee C 28,286 28,286
Rata Modernization planning C 313,067 313,067
Rata Technology infrastructure upgrades C 7,887 65,126 57,238
Robinson Paving rehabilitation C 9,899 9,899
Robinson Technology infrastructure upgrades C 7,887 65,126 57,238
Robinson Energy conservation lighting retrofit C 13,305 13,305
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Robinson New classroom building C 1,719,989 2,817,741 1,097,752
Robinson Security alarm upgrades C 126,634 126,634
Roeding Technology infrastructure upgrades C 7,887 65,126 57,238
Roeding Playground equipment C 71,950 71,950
Roeding Reroof multipurpose room C 83,734 83,734
Roosevelt Site masterplan C 75,967 75,967
Roosevelt New classroom building C 3,632,852 8,051,506 4,418,654
Roosevelt Locker room remodel and accessibility improvements C 1,980,189 1,980,189
Roosevelt HVAC - gym and weight room C 824,149 824,149
Roosevelt Accessibility improvements C 10,477 10,477
Roosevelt Quad improvements C 3,642,540 3,642,540
Roosevelt Technology infrastructure upgrades C 7,887 65,126 57,238
Roosevelt Energy conservation lighting retrofit C 22,563 22,563
Roosevelt HVAC - East Hall chiller and pump replacement C 246,011 246,011
Roosevelt New concrete tennis courts C 1,705,088 1,705,088
Roosevelt Energy management system improvements C 29,610 29,610
Roosevelt Painting - office C 7,050 7,050
Roosevelt Marquee I 90,000 88,330
Roosevelt Auditorium sound/lighting upgrade D 1,300,000 2,007
Roosevelt New auxiliary gym - design D 673,100 16,794
Rowell New classroom building C 4,257,829 5,791,226 1,533,397
Rowell Technology infrastructure upgrades C 7,887 65,126 57,238
Rowell Exterior painting C 88,309 88,309
Rowell HVAC - multizone C 28,005 28,005
Scandinavian HVAC - chiller replacement C 56,659 56,659
Scandinavian Gym floor renovation C 19,566 19,566
Scandinavian Technology infrastructure upgrades C 7,887 65,126 57,238
Scandinavian Energy conservation lighting retrofit C 70,023 70,023
Scandinavian Site improvements C 8,708 8,708
Scandinavian Classroom enhancements C 80,862 80,862
Scandinavian Reroof buildings Q and S D 101,000 1,768
Scandinavian Gym bleachers and accessibility improvements C 210,609 210,609
Scandinavian HVAC - gym C 851,609 851,609
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Scandinavian Intrusion upgrade D 180,000 19,099
Scandinavian Safety/security upgrade - automatic gate P 22,000 0
Service Center Fire alarm upgrade D 17,500 14,523
Service Center HVAC replacement D 1,170,000 80,241
Sequoia Modernization C 5,309,339 10,840,822 5,531,483
Sequoia Technology infrastructure upgrades C 7,887 65,126 57,238
Sequoia Energy conservation lighting retrofit C 11,682 11,682
Sequoia Shade structure C 106,608 106,608
Sequoia Gym bleacher replacement C 210,146 210,146
Slater Technology infrastructure upgrades C 7,887 65,126 57,238
Slater New classroom and kinder buildings, and site improvements C 17,360,229 17,360,229 application submitted
Slater Multi-purpose room audio-video system D 46,000 0
Slater Intrusion upgrade D 20,000 10,401
Southeast property acquisition Land acquisition/site investigations C 3,684,183 3,684,183
Storey Technology infrastructure upgrades C 7,887 65,126 57,238
Storey Safety/security upgrade - signal systems C 469 469
Storey Playground equipment C 151,902 151,902
Sunnyside Field rehabilitation C 179,067 179,067
Sunnyside Energy management system improvements C 3,320,344 3,320,344
Sunnyside Technology infrastructure upgrades C 7,887 65,126 57,238
Sunnyside Energy conservation lighting retrofit C 5,381 5,381
Sunnyside Cafeteria enhancements C 8,047 8,047
Sunnyside Gym floor renovation C 33,617 33,617
Sunnyside Site assessment C 5,254 5,254
Sunnyside Tennis courts renovation C 75,439 75,439
Sunnyside Recoat roof C 703 703
Sunnyside Gym floor renovation C 39,532 39,532
Sunnyside HVAC - boiler replacement D 565,000 534,086
Sunnyside Marquee D 110,000 7,150
Sunset Technology infrastructure upgrades C 7,887 65,126 57,238
Sunset HVAC - chiller and pump replacement C 180,380 180,380
Tehipite Technology infrastructure upgrades C 7,887 65,126 57,238
Tehipite Site improvements C 8,382 8,382
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Tehipite Repair roof C 41,179 41,179
Tehipite Gym floor renovation C 40,458 40,458
Tehipite Office for student support staff C 15,536 15,536
Tehipite Marquee D 100,000 70,971
Tehipite Remove CTE welding lab, for E-Sports center C 4,549 4,549
Tehipite ALPS classroom conversion for SPED | 90,000 82,509
Tehipite Main office accessibility improvements D 32,000 0
Tenaya Lockers - gym C 161,381 161,381
Tenaya Technology infrastructure upgrades C 7,887 65,126 57,238
Tenaya HVAC - chiller replacement C 312,488 312,488
Tenaya Site improvements C 8,360 8,360
Tenaya HVAC - boiler replacement C 69,450 69,450
Tenaya Marquee C 45,489 45,489
Tenaya Classroom enhancements C 7,000 7,000
Tenaya Gym floor renovation C 33,435 33,435
Tenaya Library relocation C 30,980 30,980
Tenaya Reroof locker room C 54,157 54,157
Tenaya Safety/Security - install fencing, walkways, exterior doors D 230,000 46,707
Terronez Safety/security upgrade - fencing C 24,342 24,342
Terronez Technology infrastructure upgrades C 7,887 65,126 57,238
Terronez Energy conservation lighting retrofit C 8,127 8,127
Terronez Site improvements C 8,360 8,360
Terronez Gym floor renovation C 40,873 40,873
Terronez HVAC - gym/weight room C 400,906 400,906
Terronez Gym bleacher replacement C 179,872 179,872
Terronez Multi-purpose room audio-video system D 36,000 7,557
Terronez Marquee D 110,000 0
Thomas Technology infrastructure upgrades C 7,887 65,126 57,238
Thomas Energy conservation lighting retrofit C 5,407 5,407
Thomas Marquee C 17,490 17,490
Thomas Playground replacement D 100,000 63,066
Tioga Technology infrastructure upgrades C 7,887 65,126 57,238
Tioga Energy conservation lighting retrofit C 14,229 14,229
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Tioga Gym floor renovation C 20,158 20,158
Tioga Gym bleacher replacement C 188,271 188,271
Tioga Portable classroom improvements D 15,000 27,481
Tioga Safety/security upgrade - fencing P 35,000 0
Turner Automatic irrigation system C 473,710 473,710
Turner Technology infrastructure upgrades C 7,887 65,126 57,238
Turner HVAC - boiler replacement C 75,214 75,214
Turner New classroom building, admin. building and site work C 7,026,618 7,026,618
Turner Paving rehabilitation C 166,049 166,049
Turner Exterior painting C 90,604 90,604
Turner Facility infrastructure improvements - HVAC chiller replacement C 179,527 179,527
Turner Playground equipment D 155,000 62,175
Viking Flooring C 15,101 15,101
Viking Technology infrastructure upgrades C 7,887 65,126 57,238
Viking Energy conservation lighting retrofit C 17,814 17,814
Viking Playground equipment C 75,163 75,163
Viking Exterior painting C 77,797 77,797
Vinland Technology infrastructure upgrades C 7,887 65,126 57,238
Vinland Energy conservation lighting retrofit C 18,362 18,362
Vinland HVAC - chiller and pump replacement C 139,427 139,427
Warehouse Energy conservation lighting retrofit C 1,002 1,002
Wawona Technology infrastructure upgrades C 7,887 65,126 57,238
Wawona Energy conservation lighting retrofit C 27,026 27,026
Wawona Site improvements C 8,360 8,360
Wawona Reroof gym mechanical well C 46,078 46,078
Wawona Gym floor renovation C 47,021 47,021
Wawona Facility infrastructure - accessibility C 68,244 68,244
Webster Technology infrastructure upgrades C 7,887 65,126 57,238
Webster Exterior painting C 70,929 70,929
Webster Playground equipment D 175,000 38,969
Williams Technology infrastructure upgrades C 7,887 65,126 57,238
Williams Multi-purpose room audio-video system D 36,000 8,751
Wilson New classroom building C 1,143,624 2,788,966 1,645,342
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Wilson Technology infrastructure upgrades C 7,887 65,126 57,238
Wilson Energy conservation lighting retrofit C 3,026 3,026
Wilson Playground equipment C 100,950 100,950
Wilson Playground equipment C 114,176 114,176
Winchell New classroom building C 2,452,066 5,409,241 2,957,175
Winchell Technology infrastructure upgrades C 7,887 65,126 57,238
Winchell Intrusion upgrade D 150,000 14,814
Winchell Marquee D 40,000 30,034
Winchell Playground equipment D 125,000 44,151
Wishon Technology infrastructure upgrades C 7,887 65,126 57,238
Wishon Playground equipment C 66,867 66,867
Wishon HVAC - heat pump C 6,820 6,820
Wolters Technology infrastructure upgrades C 7,887 65,126 57,238
Wolters Energy conservation lighting retrofit C 9,182 9,182
Wolters Safety/security upgrade - signal systems C 35,797 35,797
Yokomi Technology infrastructure upgrades C 7,887 65,126 57,238
Yokomi Marquee C 17,883 17,883
Yokomi Portable restroom for added capacity D 400,000 187,094
Yosemite Safety/security upgrade - block wall C 115,702 115,702
Yosemite HVAC - boiler replacement C 48,325 48,325
Yosemite Energy management system improvements C 454,143 454,143
Yosemite Technology infrastructure upgrades C 7,887 65,126 57,238
Yosemite Energy conservation lighting retrofit C 36,090 36,090
Yosemite Site improvements C 8,719 8,719
Yosemite HVAC - classrooms C 50,042 50,042
Yosemite Flooring C 158,608 158,608
Yosemite Gym floor renovation D 55,000 7,973
Yosemite Marquee C 94,430 94,430
Future Measure Q projects 12,664,739
280,000,000 338,607,716 4,979,747 79,396,388
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CHANGE IN STATUS FROM LAST REPORT (February 2021)

Planned
DeWolf

E Street
Lawless
Scandinavian
Tioga

In Design
Addicott
Bullard
Columbia
Eaton
Hoover
Jefferson
Leavenworth
Slater
Slater
Tehipite
Terronez
Winchell

In Construction
Baird
Tehipite

Complete

Ahwahnee
Computech

Cooper

Duncan Polytechnical
Edison

Create space for student support services
Safety and security improvements
Intrusion upgrade

Safety/security upgrade - automatic gate
Safety/security upgrade - fencing

Safety and security improvements

Pool audio system replacement
Intrusion upgrade

Multi-purpose room audio-video system
Marquee

Two portable classrooms

Two portable classrooms

Multi-purpose room audio-video system
Intrusion upgrade

Main office accessibility improvements
Marquee

Playground equipment

Marquee
ALPS classroom conversion for SPED

Gym bleacher replacement
Gym bleacher replacement
Gym bleacher replacement
Reroof gym

Paving rehabilitation
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Complete - continued

Hidalgo Reroof

King Playcourt rehabilitation
Sequoia Gym bleacher replacement
Terronez Gym bleacher replacement

Tioga Gym bleacher replacement




