IN THE LOOP

PROJECT MILESTONES

7.01.24 SIP HS Parking Lot Chamber System Installation Started.

7.09.24 S|P Park Central Operations Center 1st level Slab On
Grade Poured.

7.12.24 S|P HS Boiler Room Roof was installed.

7.12.24 SIP HS Music Rooms Sound Panel Install Completed.
7.18.24 S|P Park Central Operations Center Rooftop Unit Placed.
7.26.24 S|P HS Cafeteria Terrazzo Installation Completed.

Construction Progress
SLP High School Additions/Renovations and Track and Field

Reconstruction

e  Construction Duration: June
2023 - August 2024.

e S|P HS Storm Shelter Precast
complete.

e SLPHS 2nd & 3rd floor
classroom wall framing
is 256% complete.

e  SLP HS Electrical and Ceiling
Finishes began in The Link.

SLP High School Music Room Renovations
e  Construction Duration: March 2024 — August 2024
e FEast Side Lobby (Door 10) Tile and Paint are complete.
e Flooring is 90% complete.

e Doors and Hardware install is 95% complete.

SLP High School Classroom Renovations Phase 2
e Construction Duration: June 2024 — August 2024

e Areas of Renovation Include: 27 Classrooms along with
Hallways and Stairways across three floors.

e Demolition work is complete on three floors of the High School.

e Tile complete on 1st and 2nd floor.

e  Finishes in hallways, classrooms and stairways ongoing on all
three floors.

Park Central Operations Center
e  Construction Duration: December 2023 — November 2024
e |Interior framing is complete on the 1st level.
e MEP rough ins on 1st floor are underway.
e Metal Panel Install 90% complete.

e  Street Utility tie ins have begun.
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SLP High School - Cafeteria Addition

SLP High School Classroom Renovations
Phase 2 - Classroom Progress

SLP Park Central Operations Center - Exterior

FUN FACT
Approximately 13,903 sq. ft. of Terrazzo Flooring has

been installed, that area is equivalent to % of the new
turf field installed at the St. Louis Park Highschool.
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