


CONSTRUCTION PROJECT UPDATE

ÅBUILDINGS ðCOMPLETED LAST 30 DAYS

Å/¢9Χ/9L[LbD ¢L[9 Lb {9/hb5 C[hhw /hat[9¢9Φ  {9![LbD hC /hb/w9¢9 FLOORS IN PROGRESS.  

SIDEWALKS AND FRONT SOD 95%.  HARD TILE IS COMPLETE.  WELDING BOOTHS ARE INSTALLED.

ÅI{Χ{¢w¦/¢¦w![ {¢99[ Lb ά.έ L{ /hat[9¢9Φ  YL¢/I9b ¦b59wDwh¦b5 tLtE WORK IS COMPLETE.  

{I99¢ wh/Y CLw{¢ C[hhw !w9! ά/έ L{ Lb{¢![[95Φ  h±9wI9!5 a9t Lb !w9!{ ά!έ !b5 ά5έ !w9 фр҈Φ  

STONE BASE OF ROADWAY TO GLENN AND STUDENT PARKING IS COMPLETE. CURB AND GUTTER 

TOWARD GLENN IS COMPLETE.  DUGOUTS AND ANNOUNCERS SLAB ON GRADE POURED.  POLE BASES 

AND LIGHTS ARE ONGOING. 



CONSTRUCTION PROJECT UPDATE

ÅNEXT 30 DAYS

ÅCTE ςINSTALL VCTFLOORING.   FILL GAS TANKS AND START BOILERS FOR DEHUMIDIFICATION.  CONTINUE 

FINISH WORK TO COMPLETE BUILDING.  GRIND AND COAT MAIN HALLWAYS.

ÅHS ςIN WALL AND OVERHEAD ROUGH IN MEP TO CONTINUE FIRST AND SECOND FLOORS OF ALL AREAS.  

BEGIN SHEETROCK IN MEDIA CENTER.  POUR SLAB ON GRADE OF KITCHEN.

ÅSITE ςTOPSOIL AND IRRIGATION AT ALL BALLFIELDS TO CONTINUE.  INSPECT CURB GUTTER AND BEGIN 

PAVING.  DUKE ENERGY TO SET HIGH SCHOOL TRANSFORMER.  CONTINUE MEP ROUGH IN OF 

OUTBUILDINGS.

ÅNEXT PROGRESS MEETING IS SCHEDULED FOR NOVEMBER 7, 2019.



CTE SUBSTANTIAL COMPLETION DATE ðNovember 22, 2019

(+17 days from last month, +119 days from contract date

July 26, 2019)

MCHS SUBSTANTIAL COMPLETION DATE ðMarch 23, 2020

(-2 days from last month, +46 days from contract date of

February 6, 2020)

Second Semester Start Date for Students ðJanuary 23, 2020

Next Meeting Date 11/7/2019  



Southeast Face of CTE

Work In Progress:

Landscaping

Sod

Concrete Sidewalks



CTE Main Courtyard

Work In Progress:

Grading of main courtyard

Placing sod

Concrete walkway



Heavy Duty Concrete ςCourtyard to Access Road

Work In Progress:

Pouring HD Concrete for 

Courtyard to Access Road 

Connector



Jay and Danny Constructing Welding Booths

Work In Progress:

MCS Maintenance erecting the 

welding booths



South Face of Area E/F ςArrow is Main Entrance

Work In Progress:

Insulated Metal Panels

Passive Solar Screens



Instructional Wing Second Floor North Corridor

Work In Progress:

CMU Complete ðtouch up

Begin overhead mechanical



Area C ςOffices/Media

Work In Progress:

Awaiting Window Glazing

Roof on Area B Café



Area C ςFirst Floor Offices

Work In Progress:

Drywall hang and finish

Overhead Mechanical



Area C ςSecond Floor Media Center

Work In Progress:

Light Gauge Metal Framing

Mechanical Piping



Main Corridor First Floor

Work In Progress:

RoofStructural and Metal Deck

Overhead Mechanical Piping

Light Gauge Metal Framing


