


CONSTRUCTION PROJECT UPDATE

ÅBUILDINGS ðCOMPLETED LAST 30 DAYS

Å/¢9ΧI±!/ I!{ {¢!w¢95Σ D!{ ¢!bY {9¢ Chw a!Lb .hL[9w {¢!w¢Φ  /9L[LNG GRID IS 99%.  OVERHEAD 

INSPECTIONS COMPLETED.   VCT FLOOR PREP STARTED.  OVERHEAD MEP ONGOING.  SIDEWALKS HAVE 

STARTED. TOPSOIL IS ONGOING.   DUST COLLECTOR PIPING IS 90%.  WELDING AIR SCRUBBERS ARE SET.

ÅI{Χ¢th whhC hb !w9!{ !мΣ 5Σ 9 !b5 C /hat[9¢95Φ  a9t wh¦DI Lb hC AREA A1 AT 95%.  MECHANICAL 

MEZZANINE IN ARE B POURED AND UNITS SET.   STONE BASE OF ROADWAYTO GLENN STREET AND STUDENT 

PARKING IS ON-GOING (CARRY OVER).  CURB AROUND TRACK IS 95% COMPLETE.  CMU AT STADIUM 

RESTROOMS IS COMPLETE.  COMMUNICATION PATHWAYS TO OUTBUILDINGS IS COMPLETE.



CONSTRUCTION PROJECT UPDATE

ÅNEXT 30 DAYS

ÅCTE ςCONTINUE INSTALLING VCT.  START BOILERS FOR DEHUMIDIFICATION.  BEGIN CEILING TILE PLACEMENT.  CONTINUE 

INSTALLING VCTFLOORING.   BEGIN CASEWORK.  CONTINUE FINAL PAINTING.  FINISH OVERHEAD LIGHTS, HOSE REELS, 

ELECTRICAL REELS, LOW VOLTAGE CABLING.  CONTINUE WORK IN DATA CLOSETS.  SEAL CONCRETE FLOORS.  CONTINUE 

SIDEWALKS.  BEGIN LANDSCAPING.

ÅHS ςCONTINUE IN WALL AND OVERHEAD MEP ON 1STAND 2NDLEVELS OF C, E, F.  OVERHEAD ROUGH IN IN AREA D BEGINS 

TODAY, ALL TRADES, SCAFFOLD ERECTED.  BEGIN SHEETROCK IN AREA C.

ÅSITE ςCONTINUE STONE PLACEMENT, PAVING TO BEGIN SOON.  PLACE TOPSOIL AT BASEBALL ςSOFTBALL FIELDS.  

IRRIGATION TO FOLLOW.  CONTINUE INSTALLING MAIN POWER LINE FROM CTE TO HS.   MEP AT OUTBUILDING ONGOING. 

ÅNEXT PROGRESS MEETING IS SCHEDULED FOR OCTOBER 3, 2019.



CTE SUBSTANTIAL COMPLETION DATE ð11/05/2019

MCHS SUBSTANTIAL COMPLETION DATE ð3/24/2020

Next Meeting Date 10/3/2019 



East Face of Area C and Area F

Work In Progress:

Window Glazing

Exterior Weatherproofing

Brick Veneer



South Face of Area F ςArrow is Main Entrance

Work In Progress:

Exterior Sheathing

Window Glazing

Grout Pumping

Brick Veneer



South Face of Area E ςArrow is Main Entrance

Work In Progress:

Brick Veneer

Window Glazing



Instructional Wing Connector

Work In Progress:

Brick cleaning

Glazing frame installation



Auditorium Scaffold from Main Stage

Work In Progress:

Erecting Auditorium Scaffold for 

ceiling access by 8 trades, 

scheduled for the next 7 weeks



Overhead work in Area A1

Work In Progress:

Overhead work in Area A1 has been 

prioritized as most of the 

mechanical systems originate from 

main mechanical room.



Main Mechanical Room Pipe being Fabricated

Work In Progress:

Fabrication of main mechanical 

lines to install in Area A



View of MCHS from Main Parking Lot

Work In Progress:

Grading main parking lot

Installation of coping metal on A



Framing of curb gutter in Main Parking Lot

Work In Progress:

Framing of curb gutter in main lot



Boys Baseball and Girls Softball Field

Work In Progress:

Electrical installation on Announcer 

Booth

Grading of Boys Baseball Field


