
Construction update ð9/14/2020



BRANCH has not provided a written schedule as of this update.   BRANCH did share the 

following at our last OAC meeting September 3, 2020.

1. Owner Coordination

a. Furniture ðto be scheduled following Architect punch 

b. Tentatively scheduled for Sept. 21st 

2. Schedule Update: 

a. Current schedule completion ofmid-Octoberwas discussed with exception of Aux Gym 

floor and Weight room floor 

i. Permanent HVAC (Controls & T&B) ðMatt to follow-up 

1. Lobby Railings ðWeek of 9/9 ðPartial materials onsite

ii . Glass Partitions ðno update (possible COVID delay) 

iii . Elevator ðfollowing phone line (scheduled for 9/4) 

iv. Skyfoldðinstalled 

v. Fields completion ðwithin 2 wks

b. Timeline for Punch ðScheduled to begin in E&F week of 9/14 



Main Office Entrance - not a lot of change from last month



Main Entrance Lobby Display Casework



Main Corridor ςnot a lot of change from last month



Area C 2nd Floor ςSkyfolddoor is installed!



Area C 2nd Floor ςCyber café from media office


