


CONSTRUCTION PROJECT UPDATE
ÅBUILDINGS ðCOMPLETED LAST 30 DAYS

Å/¢9Χ¢th whhC a9a.w!b9 L{ /hat[9¢9Φ  a9¢![ L{ t9b5LbDΦ  ²![[ .h!wD IS HAS BEEN INSTALLED ON 
LITE GAUGE METAL WALLS.  WINDOW GLAZING IS AT 90%.  WEST STAIRWELL STEPS HAVE BEEN POURED.  
EAST STAIRWELL STEPS ARE ROUGHED IN.  CMU BLOCK FILL IS IN PROGRESS.   METAL ROLL UP DOORS HAVE 
BEEN INSTALLED.  

ÅI{Χ¢th whhC hb D¸a{ L{ !¢ фл҈Φ  9·¢9wLhw {I9!¢ILbD Chw !w9! / /hMPLETED, BRICK IN PROGRESS.  
AUDITORIUM TRUSSES ARE AT 95%.  TRUSSES ARE COMPLETE ON LOCKER ROOMS.  STRUCTURAL STEEL IN 
AREA F IS COMPLETE.  CMU WALLS FIRST FLOOR AREA E ARE COMPLETE. CMU WALLS FIRST FLOOR AREA F 
ARE IN PROGRESS.   CMU WALLS SECOND FLOOR AREA E ARE IN PROGRESS.  METAL DECK FOR AREA F 
SECOND FLOOR IS IN PROGRESS.  



CONSTRUCTION PROJECT UPDATE

ÅNEXT 30 DAYS

ÅCTE ςBEGIN ROOF TRIM METAL (CARRIED OVER).  CONTINUE MEP ROUGH IN WORK.   CONTINUE 

FINISHING WALLBOARD.  CONTINUE FINISHES FOR CMU.  COMPLETE GLAZING.

ÅHS ςINTERIOR METAL STUDS IN AREA E/F.  CONTINUE MEP ROUGH INS FOR AREAS E/F.  CONTINUE TO 

ERECT CMUCORRIDOR WALLS IN AREA E/F.  

ÅSITE ςCONTINUE TO GRADING ROADWAYS AND PARKING LOTS.   

ÅNEXT PROGRESS MEETING IS SCHEDULED FOR JUNE 6, 2019 (ANOTHER ACADEMIC YEAR DOWN!).



CTE SUBSTANTIAL COMPLETION DATE ð10/31/2019

MCHS SUBSTANTIAL COMPLETION DATE ð3/11/2020

NO UPDATE FROM LAST MONTH.  UPDATE AVAILABLE 

AFTER JUNE 6th SITE MEETING.



South Face of Instructional Wing Area E



South Face of Instruction Wing Area F ςChemistry Rooms



South-East Face of Area C ςOffice/Media



Roof Deck of Area D Performing Arts/Dance/Band



North Face of Area E ςArt Room/Classrooms



North Face of Area F ςInstructional Wing



Visitor Parking Lot ςMain Front Drive Loop



Student Parking Lot ςMain Drive Loop



South ςEast Faces of CTE Building


