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Construction Project Update

ÅBuildings

ï"3$ȱ(ÕÛÌÙÐÖÙɯÍÐÙÚÛɯÍÓÖÖÙɯ",4ɯÞÈÓÓÚɯÛÖɯƝƛǔȭɯɯɯ2ÌÊÖÕËɯÍÓÖÖÙɯ2ÓÈÉɯÖÕɯ#ÌÊÒɯȹ2.#ȺɯÐÚɯÊÖÔ×ÓÌÛÌȭɯɯ
CMU to bearing plates in Area 1 Second Floor is complete, mechanical equipment and roof 
trusses in progress.   CMU to bearing plates in Area 2 Second Floor is in progress. 

ï"3$ȱ1ÈÐÕɯÈÕËɯÊÖÓËɯcontinue to cause delays for project.   Updated schedules to be 
presented at the next monthly meeting.  Carried Over.

ï'2ȱ",4ɯÞÖÙÒɯÐÚɯÊÖÕÛÐÕÜÐÕÎɯÐÕɯ/ÌÙÍÖÙÔÐÕÎɯ ÙÛÚȮɯÐÕÊÓÜËÐÕÎɯ ÜËÐÛÖÙÐÜÔȮɯÈÕËɯÛÏÌɯÚÛÈÐÙɯÞÌÓÓÚɯ
ÍÖÙɯÛÏÌɯÐÕÚÛÙÜÊÛÐÖÕÈÓɯÞÐÕÎȭɯɯ"ÖÕÊÙÌÛÌɯÞÈÚɯ×ÖÜÙÌËɯÍÖÙɯ.ÍÍÐÊÌɯ ÙÌÈɯɁ"ɂȭɯɯ2ÓÈÉɯÍÖÙÔÐÕÎɯÞÖÙÒɯÐÚɯ
in progress for the instructional wing.

ï'2ȱÛÏÌɯÏÐÎÏɯÚÊÏÖÖÓɯÏÈÚɯÈÓÚÖɯÚÜÍÍÌÙÌËɯÞÌÈÛÏÌÙɯÙÌÓÈÛÌËɯËÌÓÈàÚɯÛÏÐÚɯÓÈÚÛɯÔÖÕÛÏȭɯɯ"ÈÙÙÐÌËɯ.ÝÌÙȭ



Construction Project Update

ÅNext 30 days

ïPour concrete slab for Instructional Wing and Dinning Room.

ïComplete Exterior Brick on CTE, move onto High School Walls after spray foam is 
applied.

ïFinish roof trussed on CTE and Main Gym.  Begin to set structural steel for office and 
instructional wing.  Begin roof on CTE building.

ïNext Progress Meeting is scheduled for March 7, 2019.



South and East Walls of the CTE building, 
front brick in progress.



North and East Walls of Courtyard,
roof truss in progress



West Wall CTE ɬWood working ɬAgri -Science



Construction Trades ɬMezzanine stairs in construction



CTE Second Floor ɬCMU to bearing plates in progress



View from CTE Welding Mezzanine 



View across office area.  Note ground face CMU in Auditorium.



Auditorium from main stage ɬnote ground face CMU



Main Gymnasium Roof Trusses


