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Qualified School Construction Bond
(QSCB) ςYEAR ONE UPDATE

Original Application consisted 
of (32) listed projects totaling 
$3,200,000.00
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1st - $12,530,150.00 Available

5th- BOE Resolution to apply
16thςApplication Deadline

5thςBOE Resolution to Transfer EMS
28thςBids Received for Roofing

27thςBB&T Closes 
Loan

$12,530,150.00/4 =$3,132,537.50

3rd - start finance application

FINANCE 
APPLICATION IN 

PROGRESS

Three year completion deadline

Passage of ¼ cent sales tax for 
facilities improvement provides 
funding necessary for bond 
repayment

10% awarded within 6 months

2% of total may be used for 
administrative cost

May not be used to purchase 
personal computers or similar 
technology

May not be used on stadiums or 
other facilities primarily used for 
athletic contest.  No Central Office.

Some quick facts: 

2012



2012-2013

East and West Middle School Roofs

Design Work, Mount Gilead Auditorium, Parking Lot Improvements, QSCB General  

Å11/14/2012 ς2/19/2013

Å11/20/2012 ς1/14/2013

SeptJulyJuneMayAprilMarchJanDecNovOct Feb Aug

First Year September 27

001-EMHS/WMHS Boilers

ÅContracted Dates December 17, 2012 ςNovemeber 11, 2013

ÅStatement of Qualifcations Accepted November 1, 2012

002-WMS VCT Flooring

TIMELINE QSCB PROJECTS TO DATE

003-¢Ǌƻȅ 9ƭŜƳŜƴǘŀǊȅ /ŀŦŜΩ ²{It
Å12/5/2012 ς6/21/2013

004 ςMount Gilead Auditorium Repairs
Å5/21/13 - Open

Å5/21/13 ς8/22/13
005 ςWMS Lockers

Å5/23/13 ς8/22/13
006 ςEMS VCT Flooring

007- EMHS/WMHS Stage Curtains
Å6/7/2013 - Open

Å6/20/2013 - Open
008- Elementary School Parking

009-EHS 301
Å7/25/2013 - Open



2013-2014

Middle School Roofs

Design Work, Close out Mt. Gilead Auditorium, Continue Parking Lots, Mt. Gilead WSHP

JulyMayAprilMarchFebJanNovOctSeptAug Dec June

First Year September 27

ÅExample ext

TIMELINE QSCB PROJECTS TO DATE

004 ςMt. Gilead Auditorium

Continue Parking Lots April 18-27

010 ςMiddle School Boards

Å10/9/13 Bid Opening
014 ςCandor Elem. Roof

007 ςHigh School Curtains

Å8/20/13 ςContract install January 2, 2014
011 ςMiddle School Chillers

012 ςHS Math Wing Windows
Å8/13/13 ςOn Order

008 

013 ςaǘΦ DƛƭŜŀŘ /ŀŦŜΩ ²{It
Å8/22/13 ς9/26/13

Bid Out Troy 
Asbestos/MtGil 
WSHP

Start 
June 17

Å8/1/13 ςMaintenance to intall 65 boards



001 
EHS/WHS 

Auditorium 
Boilers 002/006

EMS 
WMS 
VCT 

Flooring



003 ςTroy Elementary 
Café Water Source Heat 

Pump Replacement



004 ςMount Gilead Auditorium  Repairs







005- WMS Built In Combination Locks

007 ςEast/West High 
School Auditorium 
/ǳǊǘŀƛƴǎΧΦLƴ tǊƻƎǊŜǎǎ

(006- EMS VCT-
Previous Slide)



008 Paving Improvements:  Mount Gilead, Star and Troy Elementary Schools







009 ςEast High School Asbestos Abatement


