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 Work Completed:

 Mobilization is complete, and the site is active.
 Noisy construction activity is expected from 7 a.m. to 4 p.m., Monday through Friday.
 Progress is being made toward securing the commercial construction permit with LFUCG.
 Silt fence installation is in progress.

Rise STEM Academy For Girls

Week Ending September 13, 2024

 Upcoming Work / Look Ahead: 
 Mass excavation will begin as soon as the permit is issued.
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