
 2013 Bond Budget - Projected Cost Report:
As of 3/3/2014                       

  

  

Campus/Project: Construction All Fees Furniture Contingency Bond Current (Over)
Budget Est. A/E, Civil, City & Equipment Budget Budget Under

Curington ES 8,308,132$           827,328$             340,000$          396,800$            9,872,260$            9,872,260$            -$                 

Cibolo Creek ES 315,952$              13,888$               -$                   -$                     329,840$               329,840$               -$                 

Kendall ES 440,183$              13,888$               -$                   13,985$               488,056$               468,056$               20,000$           

 

New Fabra ES 17,577,500$         1,492,640$         760,000$          785,760$            20,605,900$         20,615,900$         (10,000)$          

  

Fair Oaks Ranch ES 1,320,576$           120,112$             -$                   69,440$               1,510,128$            1,510,128$            -$                 

   

BMS North 11,544,444$         1,352,592$         206,500$          1,097,580$         14,201,116$         14,201,116$         -$                 

  

BMS South 8,263,540$           1,182,840$         530,000$          389,360$            10,365,740$         10,365,740$         -$                 

  

Boerne HS 11,771,692$         1,189,200$         825,000$          985,200$            14,813,592$         14,771,092$         42,500$           

  

Champion HS 713,000$              80,392$               28,444$            -$                     779,336$               821,836$               (42,500)$          

  

Admin / Alternative 2,782,720$           295,616$             200,000$          124,992$            3,403,328$            3,403,328$            -$                 

(old Fabra ES)   

  

Transportation/Warehouse 937,960$              119,120$             14,500$            19,120$               1,091,200$            1,090,700$            500$                 

Buses & Vehicles & Equip -$                       4,000,000$            4,000,500$            (500)$               
5,091,200 5,091,200  

Technology 4,500,000$           430,000$             9,068,000$      -$                     13,998,000$         13,998,000$         -$                 

  

Land -$                       39,600$               -$                   2,950,000$         2,999,600$            2,989,600$            10,000$           

  

District Wide  Fees/Contingency 2,300$                   193,520$             2,500$              143,584$            321,904$               341,904$               (20,000)$          

68,477,999$         7,350,736$         11,974,944$    6,975,821$            

Bond Management   (.14) -$                          700,000$               700,000                 -$                 

(9,068,000)$     (2,950,000)$       

Net Totals per Category 68,477,999$   7,350,736$    2,906,944$ 4,025,821$   99,480,000$    99,480,000$    0

% of Construction Cost 100% 10.7% 4.2% 5.9% 0.70%
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