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» Completed Work:

Continued storm drainage and East demo.

Ceilings continued Level 2.

Metal stud and drywall work continue finishing on Levels 2 and 1.
LVT complete on Level 4, and Epoxy prep on Level 3.

Electrical devices continue on Levels 3, 2, and 1.

Plumbing above ceiling continued on all floors.
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» Upcoming Work / Look Ahead:

Continue storm drainage and East demo.

Ceilings to continue on Level 2.

Metal stud and drywall work continue finishing on Levels 2 and 1.

HVAC trim outs to continue.

Electrical devices continue on Level 2, pull wire on Level 1.

There will be a partial shutdown, and at times a complete shutdown of Indiana for roofing and road work, and
there will also be a lane closure on Midland.
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Roof deck installed at West canopy
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Countertop placed at Student Enterprise
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Lights energized at Level 1 Autotech
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