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MEASURE R CONSTRUCTION PROGRAM 
CITIZENS’ OVERSIGHT COMMITTEE (COC) MEETING 

DATE: LOCATION: 
Monday, April 22, 2024 Cambrian School District  
5:00 P.M. Price Middle School  

 2650 New Jersey Ave, San Jose, CA 95124 

MINUTES OF REGULAR MEETING 

COC Members Present: Debbie Abbott (At-large Representative) 
               Melissa Ojczyk (At-large Representative) 

Kirsten Reilly (Parent Representative)  
Sam Shiraishi (Parent Teacher Representative) 

COC Members Absent: Lucy Johansen (Senior Representative) 
               Brian Tanger (Business Organization Representative) 

CSD Members Present: John Pappalardo, Ed.D. (Chief Financial Officer) 

Others Present:                   Cheryl Demeyer (Cumming Group) 
Zohra Taghizade (Cumming Group) 

I. CALL TO ORDER – Chair
Kirsten Reilly officially called the meeting to order at 5:08 pm. 

II. PRESENTATION BY SCHOOL COMMUNITY MEMBERS
None. 

III. REVIEW AND APPROVAL OF AGENDA
The committee members reviewed the meeting agenda and accepted it by unanimous vote. 

IV. APPROVE MINUTES OF OCTOBER 16, 2023
The committee members reviewed the meeting minutes and approved them, incorporating their 
suggested revisions. 

V. REVIEW OF MEASURE R PROGRAM
CURRENT STATUS OF PROJECTS 

Cheryl Demeyer shared an overview of the projects: Construction for the New Modular Classrooms 
projects at Price MS, Fammatre ES, Farnham ES, and Sartorette ES began in summer 2023 and is 
anticipated to continue until early summer 2024. Ph 2 Mods – Common Area HVAC at 2 sites (Price, 
Fammatre) and Ph 2 Mods - Common Area HVAC at 3 Sites( Bagby, Farnham, Sartorette) projects were 
publicly bid in winter 2024 and are currently in the preparatory stages for construction to begin following 
school dismissal for the summer. 



CAMBRIAN SCHOOL DISTRICT 

Page 2 of 2 

REVIEW OF PROGRAM EXPENDITURES  
Cheryl presented an invoice report itemized by project that showed $18,914,110.03 worth of Measure R 
expenditures made from August 31, 2023 through February 29, 2024. Cheryl also presented an invoice 
report itemized by project with Measure R expenditures from the start of the program totaling 
$46,198,731.07.   

REVIEW OF ANNUAL FINANCIAL REPORT AND PERFORMANCE AUDIT REPORT  
John presented the annual Financial and Performance Audits for FY 22-23 dated June 30, 2023, for 
review.  

VI. PREPARATION OF ANNUAL REPORT TO THE SCHOOL BOARD
The committee discussed their annual report to the school board and approved the draft report. Kirsten will 
present the report at the next Board meeting, Thursday, May 2, 2024 at 7:00pm. 

VII. SET NEXT MEETING DATE AND TIME
The committee has decided to plan the next meeting for sometime between end of September and early 
October. Further information about selecting the meeting date will be provided for everyone to agree 
upon.  

VIII. ADJOURN
Kirsten officially adjourned the meeting at 6:06 pm, and the committee members proceeded with a site 
walk at Price MS to observe the construction progress of the new modular classrooms. 


