PROJECT STATUS UPDATE

Farmington Public Schools

Bid Package # 13

2020 Bond Issue — Schulman Storage Building Conversion
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Schulman Storage Building Conversion

Project Description:

Farmington Public Schools' administration building will be renovated and converted into a storage building for the district.
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Schulman Storage Building Conversion

Floor Plan Layout:
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Schulman Storage Building Conversion

Project Overview:

* |Interior door in the front entrance vestibule has been removed
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Schulman Storage Building Conversion

Project Overview:

* Select stud walls on the upper level have been removed
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Schulman Storage Building Conversion

Project Overview:

* New air conditioning units have been installed on the upper level
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Schulman Storage Building Conversion

Project Overview:

e Casework in the existing mail room has been removed
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Schulman Storage Building Conversion

Project Overview:

* Casework in the existing HR department has been removed
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Schulman Storage Building Conversion

Three Week Look Ahead:

ID Task Name

1 ~ Farmington Public Schools Bid Package #13

2 v SCHULMAN STORAGE BUILDING CONVERST...
13 v Building Remodeling

14 ~ Demolition

19 Plumbing Demo

28 Cut New Door Opening in Masonry

27 Exterior Slab Demo at Entry & Flag

22 HWVAC Temp Controls Demo/Disconnect
21 HVAC Chiller Disconnect/Demo

29 v New Work

41 Deliver New Hollow Metal Door Frames
34 Install New Window Film

35 Frame New Walls

33 Install New HMF's

K Install New ACU Units

40 Excavate/Pour New Supported Slab at ...
45 Power to New OH Door

47 Install New OH Door

30 Install & Pipe New CUH

44 Rough-In Electrical Wiring/Conduits for ..,
48 Elec. Connections to new ACUs/HVAC E...
37 Drywall New Walls (Hang/Finish)

32 HWAC Control Wiring & Programming

36 Maodify Lighting & Switch-Legs

Start

10/05/23
10/05/23
09/30/24
09/30/24
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10/10/24
10/10/24
10/11/24
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10/01/24
10/07/24
10/07/24
10/10/24
10/09/24
10/14/24
10/18/24
10/18/24
10/14/24
10/18/24
10/22/24
10/24/24
10/25/24
10/25/24

Finish
12/31/24
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12/31/24
10/24/24
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10/11/24
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1n/a7/24

Oct 07 - Oct 13

M T W T

R
esource 07 08 09 10

Contrast Mechanical
DTS
DKl
Contrast Mechanical

Contrast Mechanical

DTS

Aalcor

DTS

DTS

Contrast Mechanical
McCarthy Construction
Max Electric

DTS

Contrast Mechanical
Max Electric

Max Electric

DTS

Contrast Mechanical

Max Electric

Oct 14 - Oct 20
F S S/IMTWTTF S S| MTWT

Oct 21 - Oct 27

F § 5

M 12 13|14 15 16 17 18 19 20|21 22 23 24 25 26 27

McCarthy
& Smith, Inc.

Construction Services

E5 ﬁi HITECTS

October 4, 2024

-7 plante moran | Realpoint

formerly
Plante Moran Cresa

PUBLIC / SCHOOLS



	Slide Number 1
	Slide Number 2
	Slide Number 3
	Slide Number 4
	Slide Number 5
	Slide Number 6
	Slide Number 7
	Slide Number 8
	Slide Number 9

