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Program Summary 

1.0  EXECUTIVE SUMMARY 

1.1 Program Summary 

Division of State Architects (DSA) approval to establish Phase 1 design criteria completed as follows: 
• (Completed) February 7, 2018 - Villa Park HS Interim Housing (DSA Application #04-116788)
• (Completed) March 1, 2018 - Orange HS Increment #1 (Infrastructure Upgrades, Move

Relocatable Buildings, Bus Drop-Off, Restroom Renovation Project) (04-116673.1)
• (Completed) April 10, 2018 - Orange HS Increment # 1 (Satellite Kitchen) (04-116673.2)
• (Completed) July 12, 2018 - Orange HS Science Center (Increment # 2) (04-116859)
• (Completed) August 16, 2018 - Villa Park HS Science Center (04-117022)
• (Completed) November 6, 2018 - El Modena HS Science Center (04-117098)
• (Completed) January 31, 2019 - Canyon HS Science Center (04-117300)
• (Completed) May 2, 2019 - Canyon HS Interim Modular Kitchen (04-118418)
• (Completed) June 25, 2019 - Orange HS Custom Tensile Fabric Shade Structures (04-118351)
• (Completed) October 24, 2019 - Villa Park HS New Parking and Drop Off (04-118521).
• (Completed) September 22, 2020 - El Modena HS Phase 1 Quad (04-119124)

Phase 1 construction started (NTP) / Completed (NOC) / DSA completed, as follows: 
• Construction Start - June 15, 2018 – Orange HS Site Infrastructure (Increment #1) (04-116673)

o (DSA Completed) September 4, 2019 – Orange HS Site Infrastructure (Increment #1) (04-
116673)

• Construction Start January 7, 2019 – Villa Park HS (Int Housing and Science Center) (04-117022)
o (DSA Completed) March 17, 2022 – Interim Housing (04-116788)
o (DSA Completed) March 21, 2022 – Parking Lot Drop-Off (04-118521)
o (DSA Completed) May 31, 2024 – Villa Park HS Science Center (04-117022)

• Construction Start February 18, 2019 – Orange HS Science Center (Increment #2) (04-116859)
o (DSA Completed) April 8, 2020 – Custom Tensile Fabric Shade Structure (04-118351)
o (DSA Completed) August 11, 2021 – Orange HS Science Center (Increment #2) (04-

116859)
• Construction Start April 2, 2019 – El Modena HS Science Center (04-117098)

o (DSA Completed) September 26, 2023 – El Modena HS Science Center (04-117098)
• Construction Start June 12, 2019 – Canyon HS Interim Housing & Science Center (04-117300)

o (DSA Completed) August 7, 2020 – Interim Modular Kitchen (04-118418)
o (Completed) January 20, 2023 – Canyon HS Science Center (04-117098)

Division of State Architects (DSA) approval to establish Phase 2 design criteria as follows: 
• (Completed) September 10, 2021 – Villa Park HS Phase 2 (04-119694)
• (Completed) May 6, 2022 – El Modena HS Phase 2 (04-120032)

Page 2



Measure S Bond Program          Monthly Progress Report – September 2024 
___________________________________________________________________________________________ 

__________________________________________________________________________________  
Program Summary 

• (Completed) September 22, 2020 – El Modena HS Phase 2 Quad (04-119124)
• (Completed) May 6, 2022 – El Modena HS Phase 2 Temp Modular Classrooms (04-121911)
• (Completed) January 25, 2022 – Orange HS Phase 2 (04-120151)
• (Completed) June 29, 2023 – Orange HS Phase 2 Temp. Modular Classrooms (04-122031)
• (Completed) January 14, 2022 – Canyon HS Phase 2 (04-120410)

Phase 2 construction started (NTP) / Completed (NOC) / DSA completed, as follows: 
• Construction Start - September 23, 2021 – Orange HS Bldg. 300 Admin Swing Space (S2122-001C)

o (Completed) March 1, 2022 – Orange HS Bldg. 300 Admin Swing Space (S2122-001C)
• Construction Start November 3, 2022 – Villa Park HS (S2223-001)(New Classroom Building &

Building 100/200 Modernization) (04-119694)
• Construction Start December 23, 2022 – Orange HS (S2223-004C) (Interim Modular Housing

(four) Classrooms (04-122031)
o (Completed) March 17, 2023

• Construction Start January 3, 2023 – Orange HS (S2223-002)(2-Story Classroom & Student
Services Building) (04-120151)

o Substantially Complete 8/05/2024
• Construction Start March 3, 2023 – El Modena HS (S2223-003)(Campus Modernization) (04-

120032)
o (Phase 1 - Completed) April 1, 2024

• Construction Start March 3, 2023 – El Modena HS (S2223-003)(Quad Alterations to Courtyard)
(04-119124)

o Substantially Complete 12/27/2023
• Construction Start June 12, 2023 – El Modena HS (S2223-006)(Site Work for the Interim

Modular Housing (eight) Classrooms) (04-121926)
o (Completed) January 30, 2024

• Construction Start June 12, 2023 – Canyon HS (S2223-005)(Building C Modernization) (04-
120410)

o Substantially Complete 8/16/2024

1.2 Program Highlights/Key Milestones 

California Environmental Quality Act (CEQA) Compliance ACHIEVED on Phase 1 (as required by law): 
• Villa Park HS Science Center – Notice of Exemption (Board approved on 9/20/18).
• Canyon HS Science Center – Notice of Exemption (Board approved on 7/26/18).
• Orange HS Science Center – Notice of Exemption (Board approved on 3/8/18).
• El Modena HS Science Center – Notice of Exemption (Board approved on 3/8/18).

California Environmental Quality Act (CEQA) Compliance ACHIEVED on Phase 2 (as required by law): 
• Orange HS Phase 2 – Based on CEQA review, no new Notice of Exemption needed.
• Villa Park HS Phase 2 – Notice of Exemption (Board approved on 4/14/22).
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• Canyon HS Phase 2 – Notice of Exemption (Board approved on 5/5/22).
• El Modena HS Phase 2 – Notice of Exemption (Board approved on 5/5/22).

Program Wide Cash Flow Projection / Bond Issuance 
• The last Citizen’s Oversight Committee meeting was held on 8/28/24, at El Modena HS, science

classroom 906.  Isela Vazquez gave a full Measure S update presentation.  There were questions
and discussions regarding the remaining portable modulars, restrooms, change order
percentage, and campus security.  Next meeting scheduled is on October 23rd, to be held at
Orange HS.

• As of September 30, 2024, the overall project budgets were reviewed with the CM team,
program management, and District executives, and revised for Phase 2 changes, as approved by
the Senior executive for facilities and planning.

Project Achievements: 
• Board approved Amendment # 2, for LPA to provide a survey, see proposal (dated 3/27/2024), in

the amount of $8,833.40, for an additional ground and utility survey that will be needed to furnish
to the Southern California Electric utility company, for placement of a new transformer to upgrade
electrical service at Villa Park HS (see attached). The revised cumulative total amount of the
Agreement, for additional services, reimbursables and contingency as outlined in this Amendment
# 2, shall increase from a not-to-exceed of $2,026,852.50 to $2,035,685.90.

• Board approved Change Order No. 06, for PINNER CONSTRUCTION CO. Inc, which lists a general
descriptive summary of work for five (5) potential change orders to adjust designs to field
conditions, the change to the contract value, and its impact to the contract timeline. Change Order
No. 06: $32,631.97 – 0 days additional contract time.  The total value of the original contract,
including Change Order No. 06, will increase from $27,116,985.51 to $27,149,617.48 (1.84%).

• Board approved Change Order No. 08, for PCL CONSTRUCTION SERVICES, Inc., which lists a general
descriptive summary of work for nine (9) potential change orders to adjust designs to field
conditions, the change to the contract value, and its impact to the contract timeline. Change Order
No. 08: $61,632.38 – 0 days additional contract time.  The total value of the original contract,
including Change Order No. 08, will increase from $20,253,228.05 to $20,314,590.43 (3.17%).

• Board approved Change Order No. 11, for BERNARD BROS, Inc., which lists a general descriptive
summary of work for six (6) potential change orders to adjust designs to field conditions, the
change to the contract value, and its impact to the contract timeline. Change Order No. 11:
$88,876.00 – 0 days additional contract time. The total value of the original contract, including
Change Order No. 11, will increase from $25,115,036.31 to $25,203,912.31 (3.32%)

• As of 9/30/24, processed PCL payment application # 19 (August) reflecting 99% paid overall
completion, reflecting 635 calendar days elapsed.
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• As of 9/30/24, processed PINNER payment application # 20R (August) reflecting 92% paid overall
completion, reflecting 667 calendar days elapsed.

• As of 9/30/24, processed BERNARDS payment application # 17 (August) reflecting 61% paid overall
completion, reflecting 517 calendar days elapsed.

• As of 9/30/24, processed PCN3 payment application # 15 (August) reflecting 99% paid overall
completion, reflecting 446 calendar days elapsed.

1.3 Look Ahead (next 90 days) 

Board of Education agenda items recommended (October 17th) 

1. Recommend Board approval to move forward with this request for Amendment # 3, for LPA
proposal requesting additional 3-months of design and construction administration services needed as
the project length has been extended due to construction delays (dated 9/4/2024), in the amount of
$78,884.25, at Villa Park HS (see attached). The revised cumulative total amount of the Agreement, for
additional services, reimbursables and contingency as outlined in this Amendment # 3, shall increase
from a not-to-exceed of $2,035,687 to $2,114,572.

2. Recommend Board approval of the following Change Order No. 07, for PINNER CONSTRUCTION CO.
Inc, which lists a general descriptive summary of work for three (3) potential change orders to adjust
designs to field conditions, the change to the contract value, and its impact to the contract timeline.
Change Order No. 07: $20,304.51 – 0 days additional contract time. The total value of the original
contract, including Change Order No. 07, will increase from $27,149,617.48 to $27,169,921.99 (1.92%)

3. Recommend Board approval of the following Change Order No. 09, for PCL CONSTRUCTION
SERVICES, Inc., which lists a general descriptive summary of work for two (2) potential change orders
to adjust designs to field conditions, the change to the contract value, and its impact to the contract
timeline. Change Order No. 09: $10,152.36 – 0 days additional contract time. The total value of the
original contract, including Change Order No. 09, will increase from $20,314,590.43 to $20,324,742.79
(3.22%)

4. Recommend Board approval of the following Change Order No. 12, for BERNARD BROS, Inc., which
lists a general descriptive summary of work for six (6) potential change orders to adjust designs to field
conditions, the change to the contract value, and its impact to the contract timeline. Change Order No.
12: $86,317.38 – 0 days additional contract time. The total value of the original contract, including
Change Order No. 12, will increase from $25,203,912.31 to $25,290,229.69 (3.67%).

Program Wide 
• Canyon HS Science Center – Working on the DSA 310-P Notification of Requirement for

Certification for Construction of 1-Science Classroom Building, 1-Multi-purpose Building H, 1-
Kitchen, and 1-Parking Lot (04-117300) status, the FTN for CCD 140-032 (A), to re-orient the
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front office H/C accessible desk, was completed. The IOR contacted the DSA Field Inspector to 
close out this FTN item. The Architect re-submitted the DSA 302 Completion Request for re-
examination of the project for close-out (as outlined in Procedure PR 13-02), pursuant to the 
DSA certificate of compliance.  Spoke to the DSA Compliance Officer to satisfy some final 
corrections on the Project Inspectors form as well as issuing the DSA re-inspection fee. 

• Canyon HS Phase II – PCN3 has established substantial completion on August 16, 2024.  The
remaining work listed on their approved “Waiver Request”, change orders outstanding, and
final punch list items, is being coordinated with the construction manager on-site.  The final
change order items are being negotiated for recommendation on the November 17th board
meeting.  The notice of completion is being prepared for the following December board
meeting.

• El Modena HS Phase II – Bernard Bros continuing placing storefront glazing, adding structural
steel members to 1st and 2nd levels, plaster soffit continues, building 400 drywall and plaster of
new walls, installing mechanical systems on level 2, concrete for the bridges poured,
waterproofing the elevator pit walls, slurry around electrical conduits, prep exterior building for
paint backfill and compact the areas on site, elevators in place, and preparing the exterior
elevator fascia.

• El Modena HS Phase II – There is executive level discussion on the possible removal of Phase 4
scope for the administrative area modernization, and a possibility of adjustment on the way
that phase 3 (for Building 200 & 300) will be handled.  Currently options are being review and
approval to move forward

• Orange HS Phase II – PCL Construction has established substantial completion on August 5,
2024.  The remaining work listed on their approved “Waiver Request”, change orders
outstanding, and final punch list items, is being coordinated with the construction manager on-
site.  The final change order items are being negotiated for recommendation on the November
17th board meeting.  The notice of completion is being prepared for the following December
board meeting.

• Orange HS Phase II – preparing the Notice of Completion to finalize the work and final filing
process for the new 2-story classroom and student service building and new Panther Pavilion,
once established and reviewed by the District, will be submitted to the Board of Education for
approval.

• Orange HS Phase II – FF&E Manager is coordinating the delivery and setup of the District
purchased administrative furniture, and the boxes from the administrators and teachers, into
the administrative space in the new building.  Meetings are being held with principal and staff
that are moving from existing locations on campus into the new building.
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• Villa Park HS Phase II – Pinner continues with bldg. 100/200: elevator tower preparing for
elevator to be received, testing fire alarm (after revision on existing cabling), final testing for air
balance, pending some final controls, stairs 1, 2, and 3 handrails being completed, finalizing the
main feeders termination in the IDF room, thermostats placed and being programmed, internal
speakers and wireless access points (WAP’s) installed throughout, and west side installs
finalizing, finishing light pole installs and checking electric circuit, and skylight change re-
submission in progress ( under DSA deferred submittal, not yet approved).

• Villa Park HS Phase II – The architect is discussing with District the preparation of a new DSA
application for submission to include a full exterior fence around the school site for single point
of entry, second floor exterior lights added for pathway, concrete walkway replacement, as well
as the renovation of a new attendance receiving window (discussing the pulling out and
submission to Pinner for pricing.  The discovered rusting steel members along the first floor of
the 100/200 building will need to be placed in a new DSA project package as well.
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2.0  PROJECT STATUS REPORT (PHASE 1) 
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Left to right: Aerial shot of the completed Canyon HS STEM Center (Front of campus, Imperial Hwy view), site of the 
removed temporary kitchen modular unit. 

CANYON HS SCIENCE CENTER 
 12 Laboratory Rooms
 12 General Classrooms
 Student Services
 New Food Services
 New Kitchen

 New Multi-Purpose Room Entry
 Parking Lot Improvements
 Infrastructure Upgrade and

Improvements
 Landscape Improvements

Project Update (Close Out): 

Canyon HS Science Center 
Canyon HS Interim Kitchen and Site Improvements 
NOC: 1/19/2023 (B/A) and 1/20/2023 (Recorded). 

DSA Certification of Compliance (04-118418):  08/07/2020 

NOC: 1/19/2023 (B/A) and 1/20/2023 (Recorded). 
DSA Certification of Compliance (04-117300):  Pending 

• As of 9/30/24, on the DSA 310-P Notification of Requirement for Certification for Construction of
1-Science Classroom Building, 1-Multi-purpose Building H, 1-Kitchen, and 1-Parking Lot (04-
117300) status, the FTN for CCD 140-032 (A), to re-orient the front office H/C accessible desk,
was completed. the IOR and Architect submitted their final paperwork.  The architect submitted
the DSA 302 Completion Request for re-examination of the project for close-out (as outlined in
Procedure PR 13-02).  Spoke to the DSA Compliance Officer to satisfy some final corrections on
the Project Inspectors form as well as issuing the DSA re-inspection fee..

See Construction Photo’s below: 
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El Modena HS – Science Center STEM Building 
(Main entrance, facing campus) 

EL MODENA HS SCIENCE CENTER 
 12 Laboratory Rooms
 1 General Classrooms
 2 Medically Fragile Classrooms

 Relocation of Campus MDF
 Technology & Utility Upgrade
 Landscape Improvements

Project Update (Completed): 

El Modena HS Science Center 
NOC: 1/19/2022 (B/A) and 1/20/2023 (Recorded). 

DSA Certification of Compliance (04-117098): 09/26/2023 

See Completion Photo below: 
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ORANGE HS SCIENCE CENTER 
 12 Laboratory Rooms
 1 General Classrooms

 New Panther Pavilion Plaza
 2 Medically Fragile Classrooms

Project Update Increment # 2 – Science Center (Completed): 

Orange HS Increment #1 Site Improvements 
NOC: 7/25/2019 (B/A) and 8/2/2019 (Recorded) 

DSA Certification of Compliance (04-116673): 9/4/2019 

Orange HS Shade Structure 
NOC: 6/24/2021 (B/A) and 7/26/2021 (Recorded) 

DSA Certification of Compliance (04-118351): 4/08/2020 

Orange HS Increment #2 STEM Science Building 
NOC: 6/24/2021 (B/A) and 7/26/2021 (Recorded) 

DSA Certification of Compliance (04-116859): 8/11/2021 

See Completion Photo below: 

Orange HS – Science Center STEM Building 
(Dusk with lights) 
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Villa Park HS – Science Center STEM Building 
(The new Biofiltration area in the foreground next to building) 

VILLA PARK HS SCIENCE CENTER 
 12 Laboratory Rooms
 2 General Classrooms
 2 Medically Fragile Classrooms

 Demolish existing building 300
 Install 10 New Portable Buildings

Project Update (Close Out): 

Villa Park HS Parking Drop-Off and Site Improvements 
NOC: 1/19/2022 (B/A) and 1/20/2023 (Recorded). 

DSA Certification of Compliance (04-118521): 3/01/2022 

Villa Park HS Interim Housing and Science Center 
NOC: 1/19/2022 (B/A) and 1/20/2023 (Recorded). 

DSA Certification of Compliance (04-117022): 5/31/2024 

 See Completion Photo below: 
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2.0  PROJECT STATUS REPORT (PHASE 2) 
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Left to right: general classroom modernization, portable modulars demolished and site cleared, new lockers installed, new 
washer dryer, and new refrigerator/freezer, and new concrete poured interior courtyard restroom entrance. 

 

CANYON HS BUILDING MODERNIZATION 
 10 Renovated Classrooms
 2 Living Skills Classrooms
 Renovate Staff Lounge
 Renovated Restrooms
 New All Gender Restroom

 New Landscape
 100 Addition Parking Stalls
 17 Portable classrooms removed
 Site improvements

Project Update (Close Out): 
• As of 9/30/24, PCN3 has established substantial completion on August 16, 2024.  The remaining

work listed on their approved “Waiver Request”, change orders outstanding, and final punch list
items, is being coordinated with the construction manager on-site.  The final change order items
are being negotiated for recommendation on the November 17th board meeting.  The notice of
completion is being prepared for the following December board meeting.

• As of 9/30/24, processed PCN3 payment application # 15 (August) reflecting 99% paid overall
completion, reflecting 446 calendar days elapsed.

Construction Photo’s: 
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EL MODENA HS BUILDING MODERNIZATION 
 All Classrooms Renovated
 800 Building for Career Technical

Education
 2 New Elevators
 Expand Administration Building

 Enhanced Student Quad
 Technology & Utility Upgrade
 Accessibility Upgrades
 Secure entire campus

Project Update (Construction): 
>>>El Modena HS (S2223-006) Site Work for Interim Housing (PH2) – Completed 
>>>El Modena HS (S2223-003) Quad Site Alterations (PH2) – Substantially Completed 
>>>El Modena HS PH 2 (S2223-003) PH1: Bldg. 800-Quad-Breezway – Partial Occupancy 

• As of 9/30/24, Bernard Bros continuing placing storefront glazing, adding structural steel
members to 1st and 2nd levels, plaster soffit continues, building 400 drywall and plaster of new
walls, installing mechanical systems on level 2, concrete for the bridges poured, waterproofing
the elevator pit walls, slurry around electrical conduits, prep exterior building for paint backfill
and compact the areas on site, elevators in place, and preparing the exterior elevator fascia.

• On 9/12/24, Board approved Change Order No. 11, for BERNARD BROS, Inc., which lists a
general descriptive summary of work for six (6) potential change orders to adjust designs to
field conditions, the change to the contract value, and its impact to the contract timeline.
Change Order No. 11: $88,876.00 – 0 days additional contract time. The total value of the
original contract, including Change Order No. 11, will increase from $25,115,036.31 to
$25,203,912.31 (3.32%)

• As of 9/30/24, Cordoba reviewing Bernard’s Time Impact Analysis (TIA # 03), along with the
discussion on the possible removal of Phase 4 scope with PMO and District for review and
approval to move forward.

• As of 9/30/24, processed BERNARDS payment application # 17 (August) reflecting 61% paid
overall completion, reflecting 517 calendar days elapsed.

Construction Photo’s:

From Left to right: building bridge access is paved, and elevator is in place and ready for exterior fascia, interior wall and 
ceiling repair with the seismic ceiling tie-ins, storefront glazing being put in place in building 400 & 500. 
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ORANGE HS NEWCLASSROOM & STUDENT SERVICES 
 New 2-Story Student

Service/Admin/Classroom Building
 Enhanced School Entrance (off

Schaffer Avenue)
 6 New General Classrooms

 New Panther Pavilion Plaza
 Technology & Utility Upgrade
 Demo of Administration/Classroom

Building

Project Update (Close Out): 
>>>Orange HS (S2122-001C) Building 300 Administration Swing Space – Completed 
>>>Orange HS (S2223-004C) Temp Modular Classroom Power – Completed 

• As of 9/30/24, PCL Construction has established substantial completion on August 5, 2024.  The
remaining work listed on their approved “Waiver Request”, change orders outstanding, and
final punch list items, is being coordinated with the construction manager on-site.  The final
change order items are being negotiated for recommendation on the November 17th board
meeting.  The notice of completion is being prepared for the following December board
meeting.

• On 9/12/24, Board approved Change Order No. 08, for PCL CONSTRUCTION SERVICES, Inc.,
which lists a general descriptive summary of work for nine (9) potential change orders to adjust
designs to field conditions, the change to the contract value, and its impact to the contract
timeline. Change Order No. 08: $61,632.38 – 0 days additional contract time.  The total value of
the original contract, including Change Order No. 08, will increase from $20,253,228.05 to
$20,314,590.43 (3.17%).

• As of 9/30/24, processed PCL payment application # 19 (August) reflecting 99% paid overall
completion, reflecting 635 calendar days elapsed.

Construction Photo’s:

From Left to right (top to bottom): Orange HS new administrative area entrance (facing Shaffer), front reception desk area 
in place, interior admin entry desk, lighting in place east of the new building, and landscape. 
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VILLA PARK HS NEW BUILDING & MODERNIZATION 
 New 2-Story Classroom Building
 18 New General Classrooms
 New Staff Lounge & Meeting room
 New Storm Drain system

 Demolish existing building 500
 New Stairs and Elevator
 Utility & Accessibility Upgrades
 New Fences/Gates to Secure campus

Project Update (Construction): 
>>>Vill Park HS PH 2 (S2223-001) Storm Drain System – Partial Occupancy 
>>>Vill Park HS PH 2 (S2223-001) Restrooms 1st & 2nd floor, (Building 100/200) – Partial Occupancy 
>>>Vill Park HS PH 2 (S2223-001) Stair No. 2 (Building 100/200) – Partial Occupancy 

• As of 9/30/24, Pinner continues with bldg. 100/200: elevator tower preparing for elevator to be
received, testing fire alarm (after revision on existing cabling), final testing for air balance,
pending some final controls, stairs 1, 2, and 3 handrails being completed, finalizing the main
feeders termination in the IDF room, thermostats placed and being programmed, internal
speakers and wireless access points (WAP’s) installed throughout, and west side installs
finalizing, finishing light pole installs and checking electric circuit, and skylight change re-
submission in progress ( under DSA deferred submittal, not yet approved).

• As of 9/30/24, The architect is discussing with District the preparation of a new DSA application
for submission to include a full exterior fence around the school site for single point of entry,
second floor exterior lights added for pathway, concrete walkway replacement, as well as the
renovation of a new attendance receiving window (discussing the pulling out and submission to
Pinner for pricing.  The discovered rusting steel members along the first floor of the 100/200
building will need to be placed in a new DSA project package as well.

• On 9/12/24, Board approved Change Order No. 06, for PINNER CONSTRUCTION CO. Inc, which
lists a general descriptive summary of work for five (5) potential change orders to adjust designs
to field conditions, the change to the contract value, and its impact to the contract timeline.
Change Order No. 06: $32,631.97 – 0 days additional contract time. The total value of the
original contract, including Change Order No. 06, will increase from $27,116,985.51 to
$27,149,617.48 (1.84%).

• As of 9/30/24, Cordoba is still reviewing the multiple Time Impact Analysis (TIA # 02, 03, & 04)
that Pinner submitted.

• As of 9/30/24, processed PINNER payment application # 20R (August) reflecting 92% paid overall
completion, reflecting 667 calendar days elapsed.
Construction Photo’s:

From Left to right: Exterior concrete sidewalk prep, exterior stairs rails painted, exterior landscaping set, interior restrooms 
being finished, interior stairs being finished, interior low voltage IDF panels being terminated. 
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Budget

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

$165,409,788 $165,018,698 $63,353

$135,561,399 $82,721,243 $9,528,765

$300,971,187 $247,739,941 $9,592,118

$54,132,651 $54,084,730 $53,327

$22,914,048 $10,622,735 $769,997

$77,046,699 $64,707,466 $823,325

$35,751,761 $35,596,121 $134

$38,943,942 $19,693,312 $3,020,560

$74,695,703 $55,289,433 $3,020,694

$42,228,234 $42,224,695 $0

$32,898,849 $24,144,369 $2,127,745

$75,127,082 $66,369,064 $2,127,745

$33,297,142 $33,113,152 $9,892

$40,804,561 $28,260,827 $3,610,463

$74,101,703 $61,373,979 $3,620,355 TOTAL $66,580,291 82.82%

Villa Park High School
Phase 1 ‐ HS Science Center $33,286,260 99.45%

Phase 2 $33,294,031 69.26%

 TOTAL $68,602,658 88.34%

Orange High School
Phase 1 ‐ HS Science Center $42,228,233 99.99%

Phase 2 $26,374,424 73.39%

 TOTAL $67,142,434 74.02%

El Modena High School
Phase 1 ‐ HS Science Center $35,682,332 99.56%

Phase 2 $31,460,101 50.57%

 TOTAL $65,458,160 83.98%

Phase 1 ‐ HS Science Center $54,118,401 99.91%

Phase 2 $11,339,760 46.36%

 TOTAL $267,783,543 82.31%

Canyon High School

PROGRAM
Phase 1 ‐ HS Science Center $165,315,227 99.76%

Phase 2 $102,468,316 61.02%

Contracted

to Date

% 

Expended

Measure S Bond Program

Financial Report for September 2024 QSS Data thru 9/30/2024
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3.1  PROJECT COST ESTIMATE



Measure S Bond Program

Financial Report for September 2024

QSS Data thru 9/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

GKKWORKS | CANNON DESIGN $3,133,137 $3,133,137 $3,133,137 $0 100.00%

LIONAKIS $14,058 $14,058 $14,058 $0 100.00%

$3,147,195 $3,147,195 $3,147,195 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

SWINERTON BUILDERS $40,915,609 $40,915,609 $40,915,609 $0 100.00%

$40,915,609 $40,915,609 $40,915,609 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $236,785 $236,785 $236,785 $0 100.00%

AMERICAN REPROGRAPHICS CO LLC $0 $0 $0 $0

ANIXTER $5,092 $5,092 $5,092 $0 100.00%

BLUE RIBBON TROPHY $1,323 $1,323 $1,323 $0 100.00%

CDW GOVERNMENT INC $82,283 $82,283 $82,283 $0 100.00%

CITY OF ANAHEIM ‐ ELECTRICAL ENGINEERING DIV $91,340 $91,340 $91,340 $0 100.00%

CONVERGINT TECHNOLOGIES LLC $1,345 $1,345 $1,345 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $104,890 $104,890 $102,644 $42,685 97.86%

DEVELOPMENT GROUP INC $95,769 $95,769 $95,769 $0 100.00%

DIVERSIFIED WINDOW COVERINGS $3,757 $3,757 $3,757 $0 100.00%

FLINN SCIENTIFIC INC $9,067 $9,067 $9,067 $0 100.00%

INTER‐PACIFIC INC $21,372 $21,372 $21,372 $0 100.00%

IRVINE PIPE & SUPPLY $2,504 $2,504 $2,504 $0 100.00%

KNOX COMPANY $1,102 $1,102 $1,102 $0 100.00%

LA HABRA FENCE $14,249 $14,249 $7,315 $0 51.34%

PAVER PLUS $39,576 $39,576 $39,576 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $3,795 $3,795 $3,795 $0 100.00%

THOMPSON ENGINEERING $22,792 $22,792 $22,792 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $7,597 $7,597 $7,597 $0 100.00%

VERNES PLUMBING $9,780 $9,780 $9,780 $0 100.00%

VWR INTERNATIONAL LLC         $16,691 $16,691 $16,691 $0 100.00%

WW GRAINGER INC $1,039 $1,039 $1,039 $0 100.00%

$772,147 $772,147 $762,967 $42,685 98.81%

3. Program and Construction Management

Canyon High School

390‐9520  Canyon  HS Science Center (DSA 04‐117300)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI & Other Construction
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Measure S Bond Program

Financial Report for September 2024

QSS Data thru 9/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $1,413,345 $1,413,345 $1,413,345 $0 100.00%

$1,413,345 $1,413,345 $1,413,345 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CORDOBA CORPORATION $87,479 $87,479 $87,479 $0 100.00%

GAFCON INC $3,162,509 $3,162,509 $3,162,509 $0 100.00%

$3,249,988 $3,249,988 $3,249,988 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $750 $750 $750 $0 100.00%

CITY OF ANAHEIM  $2,524 $2,524 $2,524 $0 100.00%

CITY OF ANAHEIM ‐ WATER $3,082 $3,082 $3,082 $0 100.00%

COUNTY OF ORANGE ‐ ENVIRONMENTAL HEALTH $1,615 $1,615 $1,615 $0 100.00%

ENVIRONMENTAL AUDIT INC $21,375 $21,375 $21,375 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $756 $756 $756 $0 100.00%

$30,102 $30,102 $30,102 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

P2S ENGINEERING INC $60,683 $60,683 $60,683 $0 100.00%

$60,683 $60,683 $60,683 $0 100.00%

 UNCOMMITTED $13,809 $0 $0 $0

DIVISION OF STATE ARCHITECT $522,492 $522,492 $522,492 $750 100.00%

$536,301 $522,492 $522,492 $750 97.43%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $10,950 $10,950 $10,950 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $2,605 $2,605 $2,605 $0 100.00%

$13,555 $13,555 $13,555 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $507,572 $507,572 $491,480 $0 96.83%

$507,572 $507,572 $491,480 $0 96.83%

UNCOMMITTED $0 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $524,019 $524,019 $524,019 $0 100.00%

$524,019 $524,019 $524,019 $0 100.00%

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

3.01 Program Management Fees

3.02 Construction Management Fees
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Measure S Bond Program

Financial Report for September 2024

QSS Data thru 9/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC  $14,169 $14,169 $14,169 $0 100.00%

NATIONAL CONSTRUCTION RENTALS $400 $400 $400 $0 100.00%

REDBIRD FLIGHT SIMULATIONS $3,900 $3,900 $3,900 $0 100.00%

ULINE INC $1,284 $1,284 $1,284 $0 100.00%

$19,753 $19,753 $19,753 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

C BELOW SUBSURFACE IMAGING (Subsurface Investigation) $8,445 $8,445 $8,445 $0 100.00%

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $27,583 $27,583 $27,583 $0 100.00%

HARRINGTON GEOTECHNICAL ENGINEERING INC (Geotechnical Soils 

Investigation)

$13,500 $13,500 $13,500 $0 100.00%

PROVENCHER, GEORGE (dba PROVO ENGINEERING) $720 $720 $720 $0 100.00%

RMA GROUP (dba SITESCAN) $26,103 $26,103 $26,103 $0 100.00%

XICOTENCATL ENRIQUE SALAZAR $20,100 $20,100 $20,100 $0 100.00%

$100,050 $100,050 $100,050 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AT&T $5,302 $5,302 $5,302 $0 100.00%

CITY OF ANAHEIM ‐ ELECTRICAL ENGINEERING DIV $1,831 $1,831 $1,831 $0 100.00%

CROWN CASTLE INTERNATIONAL $6,455 $6,455 $6,455 $0 100.00%

SOUTHERN CALIFORNIA GAS CO $2,445 $2,445 $2,445 $0 100.00%

$16,034 $16,034 $16,034 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMS.NET $14,485 $14,485 $14,485 $0 100.00%

ARROW RESTAURANT EQUIPMENT $11,559 $11,559 $11,559 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $1,869 $1,869 $1,869 $0 100.00%

FISHER SCIENCE EDUCATION $36,200 $36,200 $36,200 $0 100.00%

FLINN SCIENTIFIC INC $8,028 $8,028 $8,028 $0 100.00%

GORM $15,376 $15,376 $15,376 $0 100.00%

HILLYARD INC     $10,616 $10,616 $10,616 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $915,337 $915,337 $915,337 $0 100.00%

VWR INTERNATIONAL LLC         $9,486 $9,486 $9,486 $0 100.00%

WW GRAINGER INC $1,881 $1,881 $1,881 $0 100.00%

$1,024,836 $1,024,836 $1,024,836 $0 100.00%

 UNCOMMITTED $442 $0 $0 $0

CONVERGINT TECHNOLOGIES LLC $4,021 $4,021 $4,021 $0 100.00%

4.12 Utility Connection Fees (Local Permits)

4.13 FF&E (Laboratory Tables and Chairs, other)

4.14 Rental

4.09 Relocation

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)
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Measure S Bond Program

Financial Report for September 2024

QSS Data thru 9/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

ICE MACHINE SALES & SERVICE $518 $518 $518 $0 100.00%

INDUSTRIAL COMMERCIAL SYSTEMS INC $63,316 $63,316 $54,918 $9,892 86.74%

INDUSTRIAL ELECTRIC SERVICE $372 $372 $372 $0 100.00%

OTIS WORLWIDE CORP $5,354 $5,354 $5,354 $0 100.00%

POUCHER, JASON dba TRI‐CITIES REFRIGERATION $2,143 $2,143 $2,143 $0 100.00%

PROFESSIONAL TURF SPECIALTIES $13,050 $13,050 $13,050 $0 100.00%

TIME & ALARM SYSTEMS $1,962 $1,962 $1,962 $0 100.00%

VERNES PLUMBING $612 $612 $612 $0 100.00%

$91,788 $91,347 $82,949 $9,892 90.37%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $93,941 $93,941 $93,941 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $762 $762 $762 $0 100.00%

$94,703 $94,703 $94,703 $0 100.00%

$52,517,679 $52,503,429 $52,469,759 $53,327 99.91%

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $29,337 $29,337 $29,337 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $7,093 $7,093 $7,093 $0 100.00%

INTER‐PACIFIC INC $18,163 $18,163 $18,163 $0 100.00%

$54,593 $54,593 $54,593 $0 100.00%

$54,593 $54,593 $54,593 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

GKKWORKS | CANNON DESIGN $119,620 $119,620 $119,620 $0 100.00%

$119,620 $119,620 $119,620 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

SWINERTON BUILDERS $1,053,557 $1,053,557 $1,053,557 $0 100.00%

$1,053,557 $1,053,557 $1,053,557 $0 100.00%

Total 390‐0000 Canyon  HS IP Surveillance Camera and Systems

390‐9520 Canyon HS Interim Kitchen (DSA 04‐118418)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 390‐9520  Canyon  HS Science Center (DSA 04‐117300)

390‐0000 Canyon  HS IP Surveillance Camera and Systems

4.16 Miscellaneous Fees
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Measure S Bond Program

Financial Report for September 2024

QSS Data thru 9/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

E.R.E.S. ENTERPRISES INC DBA ECONOMY RESTAURANT EQUIP $49,721 $49,721 $49,721 $0 100.00%

THE DICKLER CORPORATION DBA CHEFS TOYS $109,449 $109,449 $109,449 $0 100.00%

$159,170 $159,170 $159,170 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $191,995 $191,995 $191,995 $0 100.00%

$191,995 $191,995 $191,995 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $15,812 $15,812 $15,812 $0 100.00%

$15,812 $15,812 $15,812 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $61,688 $61,688 $61,688 $0 100.00%

$61,688 $61,688 $61,688 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $9,219 $9,219 $9,219 $0 100.00%

$9,219 $9,219 $9,219 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $3,910 $3,910 $3,910 $0 100.00%

$3,910 $3,910 $3,910 $0 100.00%

$1,614,972 $1,614,972 $1,614,972 $0 100.00%

 UNCOMMITTED $31,475 $0 $0 $0

GKKWORKS | CANNON DESIGN $686,493 $686,493 $644,843 $12,650 93.93%

$717,968 $686,493 $644,843 $12,650 89.82%

UNCOMMITTED $0 $0 $0 $0

PCN3 INC $8,333,730 $8,333,730 $8,205,809 $356,839 98.47%

$8,333,730 $8,333,730 $8,205,809 $356,839 98.47%

Total 390‐9520 Canyon HS Interim Kitchen (DSA 04‐118418)

390‐9520 Canyon HS Phase II (DSA 04‐120410)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4. Construction Support Costs

4.01 Rental

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program

Financial Report for September 2024

QSS Data thru 9/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

 UNCOMMITTED $68,307 $0 $0 $0

AMS.NET $34,832 $34,832 $34,502 $990 99.05%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $23,445 $23,445 $7,201 $7,201 30.71%

DEVELOPMENT GROUP INC $6,119 $6,119 $1,907 $1,907 31.17%

DIVERSIFIED WINDOW COVERINGS $3,331 $3,331 $3,331 $0 100.00%

GIANNELLI ELECTRIC INC $4,693 $4,693 $0 $0 0.00%

INTER‐PACIFIC INC $12,208 $12,208 $12,208 $0 100.00%

LA HABRA FENCE $18,896 $18,896 $0 $0 0.00%

PAVER PLUS $55,437 $55,437 $55,437 $55,437 100.00%

THOMPSON ENGINEERING $10,545 $10,545 $0 $0 0.00%

UNIVERSAL ASPHALT CO $15,000 $15,000 $15,000 $15,000 100.00%

$252,813 $184,507 $129,586 $80,535 51.26%

 UNCOMMITTED $190,442 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $591,395 $591,395 $458,424 $17,435 77.52%

$781,837 $591,395 $458,424 $17,435 58.63%

 UNCOMMITTED $39,278 $0 $0 $0

CORDOBA CORPORATION $691,174 $691,174 $571,822 $49,979 82.73%

$730,452 $691,174 $571,822 $49,979 78.28%

 UNCOMMITTED $20,850 $0 $0 $0

ENVIRONMENTAL AUDIT INC $4,151 $4,151 $4,151 $0 100.00%

$25,001 $4,151 $4,151 $0 16.60%

 UNCOMMITTED $13,001 $0 $0 $0

P2S ENGINEERING INC $18,479 $18,479 $13,800 $4,440 74.68%

$31,480 $18,479 $13,800 $4,440 43.84%

 UNCOMMITTED $45,083 $0 $0 $0

DIVISION OF STATE ARCHITECT $72,581 $72,581 $72,581 $0 100.00%

$117,664 $72,581 $72,581 $0 61.68%

 UNCOMMITTED $11,790 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $2,936 $2,936 $2,936 $0 100.00%

OUSD PRINTING $220 $220 $220 $0 100.00%

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

3.01 Program Management Fees

3.02 Construction Management Fees

4. Construction Support Costs

2.02 OFCI and Other Construction

3. Program and Construction Management
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Measure S Bond Program

Financial Report for September 2024

QSS Data thru 9/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

SOUTHERN CALIFORNIA NEWS GROUP $2,531 $2,531 $2,531 $0 100.00%

$17,476 $5,686 $5,686 $0 32.54%

 UNCOMMITTED $8,195 $0 $0 $0

THE ANAHEIM GROUP $246,096 $246,096 $131,650 $14,950 53.50%

$254,291 $246,096 $131,650 $14,950 51.77%

 UNCOMMITTED $35,155 $0 $0 $0

SMITH EMERY LABORATORIES $53,786 $53,786 $6,195 $0 11.52%

$88,941 $53,786 $6,195 $0 6.97%

 UNCOMMITTED $18,268 $0 $0 $0

BELTMANN GROUP, INC  $7,500 $7,500 $7,500 $0 100.00%

CLEAN EARTH ENVIRONMENTAL $9,232 $9,232 $9,232 $0 100.00%

$35,000 $16,732 $16,732 $0 47.81%

 UNCOMMITTED $9,425 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $32,385 $32,385 $32,187 $0 99.39%

XICOTENCATL ENRIQUE SALAZAR $3,825 $3,825 $3,825 $0 100.00%

$45,635 $36,210 $36,012 $0 78.91%

 UNCOMMITTED $22,695 $0 $0 $0

ALLIED STORAGE CONTAINERS INC $3,750 $3,750 $0 $0 0.00%

ANIXTER $4,003 $4,003 $4,003 $4,003 100.00%

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $0 100.00%

DEVELOPMENT GROUP INC $33,161 $33,161 $33,161 $0 100.00%

OUSD MOVE SUPPLY $59 $59 $59 $59 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $298,654 $298,654 $229,107 $229,107 76.71%

ULINE INC $3,894 $3,894 $3,894 $0 100.00%

$366,631 $343,936 $270,640 $233,169 73.82%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $211 $211 $211 $0 100.00%

$211 $211 $211 $0 100.00%

 UNCOMMITTED $594,374 $0 $0 $0

$594,374 $0 $0 $0 0.00%

 UNCOMMITTED $33,293 $0 $0 $0

5.01 Construction Contingency

5.02 Project Contingency

4.15 Miscellaneous Fees

5. Contingency

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.13 Furniture, Fixtures & Equipment

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation
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Measure S Bond Program

Financial Report for September 2024

QSS Data thru 9/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

$33,293 $0 $0 $0 0.00%

$12,426,798 $11,285,167 $10,568,143 $769,997 85.04%

 UNCOMMITTED $831,633 $0 $0 $0

$831,633 $0 $0 $0 0.00%

 UNCOMMITTED $8,702,225 $0 $0 $0

$8,702,225 $0 $0 $0 0.00%

 UNCOMMITTED $898,800 $0 $0 $0

$898,800 $0 $0 $0 0.00%

$10,432,657 $0 $0 $0 0.00%

$77,046,699 $65,458,160 $64,707,466 $823,325 83.98%

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $39,388 $39,388 $39,388 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $11,719 $11,719 $11,719 $0 100.00%

INTER‐PACIFIC INC $30,073 $30,073 $30,073 $0 100.00%

$81,179 $81,179 $81,179 $0 100.00%

$81,179 $81,179 $81,179 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

HARLEY ELLIS DEVEREAUX $1,904,511 $1,904,511 $1,904,511 $0 100.00%

LIONAKIS $14,059 $14,059 $14,059 $0 100.00%

$1,918,570 $1,918,570 $1,918,570 $0 100.00%

2.01 Construction

1. Design Cost

1.01 Architect

2. Construction Cost 

Total 390‐9520 Canyon HS Unallocated Bond Funds

Canyon High School

El Modena High School

391‐0000  El  Modena HS IP Surveillance Camera and Systems

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 391‐0000  El  Modena HS IP Surveillance Camera and Systems

391‐9520 El Modena HS  Science Center (DSA 04‐117098)

5. Unallocated Bond Funds

FD21 MEASURE S INTEREST

FD22 Measure S Bond Funds

FD22 MEASURE S INTEREST

Total 390‐9520 Canyon HS Phase II (DSA 04‐120410)

390‐9520 Canyon HS Unallocated Bond Funds
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Measure S Bond Program

Financial Report for September 2024

QSS Data thru 9/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

ANGELES CONTRACTOR, INC $25,755,046 $25,755,046 $25,755,046 $0 100.00%

$25,755,046 $25,755,046 $25,755,046 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $355,544 $355,544 $355,544 $0 100.00%

ALPHA MECHANICAL $3,119 $3,119 $3,119 $0 100.00%

ANIXTER $5,092 $5,092 $5,092 $0 100.00%

ARROW RESTAURANT EQUIPMENT $14,213 $14,213 $14,213 $0 100.00%

BLUE RIBBON TROPHY $1,323 $1,323 $1,323 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $25,611 $25,611 $25,611 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $46,363 $46,363 $46,363 $0 100.00%

DEVELOPMENT GROUP INC $54,520 $54,520 $54,520 $0 100.00%

DIVERSIFIED WINDOW COVERINGS $9,921 $9,921 $9,921 $0 100.00%

FAIR PLAY SCOREBOARDS $17,694 $17,694 $17,694 $0 100.00%

FISHER SCIENCE EDUCATION $25,951 $25,951 $25,951 $0 100.00%

FLINN SCIENTIFIC INC $12,970 $12,970 $12,970 $0 100.00%

GIANNELLI ELECTRIC INC $19,380 $19,380 $19,380 $0 100.00%

PATHWAY COMMUNICATIONS $29,537 $29,537 $29,537 $0 100.00%

PROFESSIONAL TURF SPECIALTIES $23,460 $23,460 $23,460 $0 100.00%

WW GRAINGER INC $4,081 $4,081 $4,081 $0 100.00%

$648,780 $648,780 $648,780 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $1,515,368 $1,515,368 $1,515,368 $0 100.00%

$1,515,368 $1,515,368 $1,515,368 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ARCADIS U.S. INC $2,251,362 $2,251,362 $2,251,362 $0 100.00%

CORDOBA CORPORATION $90,336 $90,336 $90,336 $0 100.00%

$2,341,698 $2,341,698 $2,341,698 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $1,500 $1,500 $1,500 $0 100.00%

CITY OF ORANGE (PUBLIC WORKS) $71 $71 $71 $0 100.00%

CITY OF ORANGE (WATER DIVISION) $10,942 $10,942 $10,942 $0 100.00%

ENVIRONMENTAL AUDIT INC $8,548 $8,548 $8,548 $0 100.00%

$21,060 $21,060 $21,060 $0 100.00%

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees

2.02 OFCI and Other Construction
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Measure S Bond Program

Financial Report for September 2024

QSS Data thru 9/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

P2S ENGINEERING INC $29,819 $29,819 $29,819 $0 100.00%

$29,819 $29,819 $29,819 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $346,284 $346,284 $346,284 $0 100.00%

$346,284 $346,284 $346,284 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $19,155 $19,155 $19,155 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $2,024 $2,024 $2,024 $0 100.00%

$21,179 $21,179 $21,179 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE  $323,834 $323,834 $323,834 $0 100.00%

$323,834 $323,834 $323,834 $0 100.00%

UNCOMMITTED $1 $0 $0 $0

KOURY ENGINEERING & TESTING INC (Geotechnical Engineering) $619,825 $619,825 $619,825 $0 100.00%

$619,826 $619,825 $619,825 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC  $5,129 $5,129 $5,129 $0 100.00%

ULINE INC $1,586 $1,586 $1,586 $0 100.00%

$6,715 $6,715 $6,715 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ALLEGIANT FIRE PROTECTION INC $525 $525 $525 $0 100.00%

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $14,132 $14,132 $14,132 $0 100.00%

HARLEY ELLIS DEVEREAUX $14,908 $14,908 $14,908 $0 100.00%

NINYO & MOORE $29,771 $29,771 $29,771 $0 100.00%

PCA ARBORISTS & CONSULTANTS INC $1,569 $1,569 $1,569 $0 100.00%

THE CONVERSE PROFRESSIONAL GROUP (Soils Investigation) $30,640 $30,640 $30,640 $0 100.00%

$95,145 $95,145 $95,145 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

SOUTHERN CALIFORNIA EDISON $3,665 $3,665 $3,665 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $1,593 $1,593 $1,593 $0 100.00%

$5,258 $5,258 $5,258 $0 100.00%

4.12 Utility Connection Fees (Local Permits)

4.09 Relocation

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program

Financial Report for September 2024

QSS Data thru 9/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

AMS.NET $3,754 $3,754 $3,754 $0 100.00%

CDW GOVERNMENT INC $64,325 $64,325 $64,325 $0 100.00%

FISHER SCIENCE EDUCATION $5,827 $5,827 $5,827 $0 100.00%

FLINN SCIENTIFIC INC $2,081 $2,081 $2,081 $0 100.00%

GORM $10,695 $10,695 $10,695 $0 100.00%

HILLYARD INC     $9,910 $9,910 $9,910 $0 100.00%

INTER‐PACIFIC INC $9,256 $9,256 $9,256 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $519,971 $519,971 $519,971 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $6,314 $6,314 $6,314 $0 100.00%

VWR INTERNATIONAL LLC         $47,922 $47,922 $47,922 $0 100.00%

$680,054 $680,054 $680,054 $0 100.00%

UNCOMMITTED $1 $0 $0 $0

INDUSTRIAL COMMERCIAL SYSTEMS INC $16,322 $16,322 $12,783 $0 78.32%

OTIS WORLWIDE CORP $5,289 $5,289 $5,289 $0 100.00%

SMOKE GUARD CA dba SG ARCHITECTURAL SPECIALTIES $3,705 $3,705 $3,705 $0 100.00%

TIME & ALARM SYSTEMS $4,145 $4,145 $4,145 $0 100.00%

$29,461 $29,461 $25,922 $0 87.99%

UNCOMMITTED $0 $0 $0 $0

DEPARTMENT OF INDUSTRIAL RELATIONS $1,125 $1,125 $1,125 $0 100.00%

OUSD COST OF INTEREST DISTRIBUTION $55,233 $55,233 $55,233 $0 100.00%

OUSD REVOLVING CASH $600 $600 $600 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $600 $600 $600 $0 100.00%

$57,558 $57,558 $57,558 $0 100.00%

$34,415,654 $34,415,653 $34,412,115 $0 99.99%

UNCOMMITTED $0 $0 $0 $0

HARLEY ELLIS DEVEREAUX $80,000 $80,000 $74,854 $0 93.57%

$80,000 $80,000 $74,854 $0 93.57%

UNCOMMITTED $0 $0 $0 $0

SANDERS CONSTRUCTION SERVICES $585,000 $585,000 $585,000 $0 100.00%

$585,000 $585,000 $585,000 $0 100.00%

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

Total 391‐9520 El Modena HS  Science Center (DSA 04‐117098)

391‐9520 El Modena HS Interim Housing (DSA 04‐121926)

4.16 Miscellaneous Fees

4.13 FF&E (Laboratory Tables and Chairs, other)

4.14 Rental
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Measure S Bond Program

Financial Report for September 2024

QSS Data thru 9/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

DAHLBERG, KENT & AMY dba NEW DIMENSION  $1,635 $1,635 $1,635 $0 100.00%

DIVERSIFIED WINDOW COVERINGS $6,783 $6,783 $6,783 $0 100.00%

$8,418 $8,418 $8,418 $0 100.00%

 UNCOMMITTED $19,368 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $500,632 $500,632 $430,234 $0 85.94%

$520,000 $500,632 $430,234 $0 82.74%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $3,113 $3,113 $3,113 $0 100.00%

$3,113 $3,113 $3,113 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KENCO CONSTRUCTION SERVICES $3,000 $3,000 $3,000 $0 100.00%

$3,000 $3,000 $3,000 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

SMITH EMERY LABORATORIES $6,792 $6,792 $0 $0 0.00%

$6,792 $6,792 $0 $0 0.00%

 UNCOMMITTED $59 $0 $0 $0

SECURITY SIGNAL DEVICES INC $648 $648 $311 $134 47.96%

$707 $648 $311 $134 43.97%

 UNCOMMITTED $50,000 $0 $0 $0

$50,000 $0 $0 $0 0.00%

$1,257,030 $1,187,603 $1,104,930 $134 87.90%

 UNCOMMITTED $96,304 $0 $0 $0

HARLEY ELLIS DEVEREAUX $1,938,219 $1,938,219 $1,820,844 $17,439 93.94%

$2,034,522 $1,938,219 $1,820,844 $17,439 89.50%

1. Design Cost

1.01 Architect

5. Contingency

5.02 Project Contingency

Total 391‐9520 El Modena HS Interim Housing (DSA 04‐121926)

391‐9520 El Modena HS Phase II (DSA 04‐120032)

4.01 Rental

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation

2.02 OFCI and Other Construction

4. Construction Support Costs
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Measure S Bond Program

Financial Report for September 2024

QSS Data thru 9/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

BERNARDS BROS INC $25,115,036 $25,115,036 $14,823,793 $2,807,952 59.02%

$25,115,036 $25,115,036 $14,823,793 $2,807,952 59.02%

 UNCOMMITTED $270,089 $0 $0 $0

ADVANCED ALARM & FIRE, INC $7,741 $7,741 $7,741 $3,870 100.00%

AMS.NET $14,543 $14,543 $14,543 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $136,113 $136,113 $136,113 $14,171 100.00%

DEVELOPMENT GROUP INC $48,726 $48,726 $48,726 $201 100.00%

GIANNELLI ELECTRIC INC $62,995 $62,995 $62,995 $0 100.00%

INTER‐PACIFIC INC $4,079 $4,079 $4,079 $0 100.00%

MIKE'S CUSTOM FLOORING $19,471 $19,471 $19,471 $0 100.00%

PAVER PLUS $1,284 $1,284 $1,284 $1,284 100.00%

POLARIS LIGHTING ASSOCIATES INC $72,970 $72,970 $72,970 $0 100.00%

QUALITY ENVIRONMENTAL INC $6,950 $6,950 $6,950 $0 100.00%

RAUB, GARY A $8,866 $8,866 $0 $0 0.00%

UNIVERSAL ASPHALT CO $7,500 $7,500 $7,500 $0 100.00%

USA SHADE & FABRIC STRUCTURES $48,375 $48,375 $48,375 $0 100.00%

WALTERS WHOLESALE ELECTRIC $74,815 $74,815 $74,815 $0 100.00%

$784,516 $514,427 $505,561 $19,525 64.44%

 UNCOMMITTED $110,603 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $1,161,567 $1,161,567 $526,498 $17,435 45.33%

$1,272,170 $1,161,567 $526,498 $17,435 41.39%

 UNCOMMITTED $758,308 $0 $0 $0

CORDOBA CORPORATION $956,731 $956,731 $847,019 $70,820 88.53%

$1,715,039 $956,731 $847,019 $70,820 49.39%

 UNCOMMITTED $11,822 $0 $0 $0

ENVIRONMENTAL AUDIT INC $3,178 $3,178 $3,178 $0 100.00%

$15,000 $3,178 $3,178 $0 21.19%

 UNCOMMITTED $11,576 $0 $0 $0

P2S ENGINEERING INC $52,940 $52,940 $30,391 $1,576 57.41%

$64,516 $52,940 $30,391 $1,576 47.11%

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees
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Measure S Bond Program

Financial Report for September 2024

QSS Data thru 9/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

 UNCOMMITTED $115,061 $0 $0 $0

DIVISION OF STATE ARCHITECT $227,000 $227,000 $227,000 $0 100.00%

$342,060 $227,000 $227,000 $0 66.36%

 UNCOMMITTED $11,733 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $8,526 $8,526 $8,526 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $3,922 $3,922 $3,922 $0 100.00%

$24,181 $12,448 $12,448 $0 51.48%

 UNCOMMITTED $11,550 $0 $0 $0

KENCO CONSTRUCTION SERVICES $642,920 $642,920 $204,585 $21,630 31.82%

$654,470 $642,920 $204,585 $21,630 31.26%

 UNCOMMITTED $5,008 $0 $0 $0

SMITH EMERY LABORATORIES $232,339 $232,339 $94,233 $62,309 40.56%

$237,347 $232,339 $94,233 $62,309 39.70%

 UNCOMMITTED $67,621 $0 $0 $0

BELTMANN GROUP, INC  $39,128 $39,128 $39,128 $0 100.00%

CLEAN EARTH ENVIRONMENTAL $1,744 $1,744 $1,744 $0 100.00%

ULINE INC $554 $554 $554 $0 100.00%

WEST COAST ARBORISTS INC $5,250 $5,250 $5,250 $0 100.00%

$114,297 $46,676 $46,676 $0 40.84%

 UNCOMMITTED $64,413 $0 $0 $0

ARMSTRONG & BROOKS CONSULTING ENG $4,940 $4,940 $4,940 $0 100.00%

GROUP DELTA CONSULTANTS INC $66,063 $66,063 $66,063 $571 100.00%

KOURY ENGINEERING & TESTING INC (Geotechnical Engineering) $22,350 $22,350 $22,350 $0 100.00%

$157,766 $93,353 $93,353 $571 59.17%

 UNCOMMITTED $12,000 $0 $0 $0

$12,000 $0 $0 $0 0.00%

 UNCOMMITTED $1,326,308 $0 $0 $0

ANIXTER $3,290 $3,290 $1,256 $0 38.17%

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $0 100.00%

MAMMOTH CLAY COMPANY $1,032 $1,032 $1,032 $1,032 100.00%

ODP BUSINESS SOLUTIONS dba OFFICE DEPOT $3,383 $3,383 $3,383 $0 100.00%

OUSD MOVE SUPPLY $177 $177 $177 $0 100.00%

PSI CONSULTING DBA CLAY PLANET $48,928 $48,928 $48,928 $0 100.00%

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.12 Utility Connection Fees (Local Permits)

4.13 Furniture, Fixtures & Equipment

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)
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Measure S Bond Program

Financial Report for September 2024

QSS Data thru 9/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

SIERRA SCHOOL EQUIPMENT COMPANY $299,839 $299,839 $299,839 $0 100.00%

STAGERIGHT CORPORATION $15,346 $15,346 $15,346 $0 100.00%

ULINE INC $1,280 $1,280 $1,280 $0 100.00%

$1,700,000 $373,692 $371,657 $1,032 21.86%

 UNCOMMITTED $1,694 $0 $0 $0

BURGESS MOVING & STORAGE $7,806 $7,806 $4,306 $272 55.16%

$9,500 $7,806 $4,306 $272 45.33%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $591 $591 $591 $0 100.00%

$591 $591 $591 $0 100.00%

 UNCOMMITTED $1,776,864 $0 $0 $0

$1,776,864 $0 $0 $0 0.00%

 UNCOMMITTED $96,886 $0 $0 $0

$96,886 $0 $0 $0 0.00%

$36,126,762 $31,378,922 $19,612,133 $3,020,560 54.29%

UNCOMMITTED $0 $0 $0 $0

HARLEY ELLIS DEVEREAUX $69,340 $69,340 $69,340 $0 100.00%

$69,340 $69,340 $69,340 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $9,650 $9,650 $9,650 $0 100.00%

$9,650 $9,650 $9,650 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $86 $86 $86 $0 100.00%

$86 $86 $86 $0 100.00%

$79,076 $79,076 $79,076 $0 100.00%

391‐9520 El Modena HS Unallocated Bond Funds

Total 391‐9520 El Modena HS Quad Shade Structures (DSA 04‐119124)

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

391‐9520 El Modena HS Quad Shade Structures (DSA 04‐119124)

1. Design Cost

1.01 Architect

4. Construction Support Costs

5. Contingency

5.01 Construction Contingency

5.02 Project Contingency

Total 391‐9520 El Modena HS Phase II (DSA 04‐120032)

4.14 Rental

4.16 Miscellaneous Fees
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Measure S Bond Program

Financial Report for September 2024

QSS Data thru 9/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

 UNCOMMITTED $599,401 $0 $0 $0

$599,401 $0 $0 $0 0.00%

 UNCOMMITTED $2,136,600 $0 $0 $0

$2,136,600 $0 $0 $0 0.00%

$2,736,001 $0 $0 $0 0.00%

$74,695,703 $67,142,434 $55,289,433 $3,020,694 74.02%

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $53,662 $53,662 $53,662 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $13,569 $13,569 $13,569 $0 100.00%

INTER‐PACIFIC INC $34,837 $34,837 $34,837 $0 100.00%

$102,068 $102,068 $102,068 $0 100.00%

$102,068 $102,068 $102,068 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

LIONAKIS $1,823,594 $1,823,594 $1,823,594 $0 100.00%

$1,823,594 $1,823,594 $1,823,594 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

GIANNELLI ELECTRIC INC $14,878 $14,878 $14,878 $0 100.00%

INTEGRATED DEMOLITION AND REMEDIATION (Abatement and 

l )

$44,800 $44,800 $44,800 $0 100.00%

PINNER CONSTRUCTION $27,190,987 $27,190,987 $27,190,987 $0 100.00%

TIME & ALARM SYSTEMS $3,100 $3,100 $3,100 $0 100.00%

UNIVERSAL ASPHALT CO $6,830 $6,830 $6,830 $0 100.00%

$27,260,595 $27,260,595 $27,260,595 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

2.01 Construction

2.02 OFCI and Other Construction

1. Design Cost

1.01 Architect

2. Construction Cost

Total 391‐9520 El Modena HS Unallocated Bond Funds

El Modena High School

Orange High School

392‐0000 Orange  HS IP Surveillance Camera and Systems

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 392‐0000 Orange  HS IP Surveillance Camera and Systems

392‐9520 Orange HS  Science Bldg (DSA 04‐116859)

5. Unallocated Bond Funds

FD21 MEASURE S INTEREST

FD22 Measure S Interest
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Measure S Bond Program

Financial Report for September 2024

QSS Data thru 9/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

ACCO ENGINEERED SYSTEMS INC $62,883 $62,883 $62,883 $0 100.00%

AMERICAN REPROGRAPHICS CO LLC $7,710 $7,710 $7,710 $0 100.00%

ARROW RESTAURANT EQUIPMENT $13,432 $13,432 $13,432 $0 100.00%

BLUE RIBBON TROPHY $2,391 $2,391 $2,391 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $5,362 $5,362 $5,362 $0 100.00%

CITY OF ORANGE (PUBLIC WORKS) $2,000 $2,000 $2,000 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $63,655 $63,655 $63,655 $0 100.00%

DEVELOPMENT GROUP INC $37,866 $37,866 $37,866 $0 100.00%

FISHER SCIENCE EDUCATION $24,863 $24,863 $24,863 $0 100.00%

FLINN SCIENTIFIC INC $10,263 $10,263 $10,263 $0 100.00%

GIANNELLI ELECTRIC INC $24,684 $24,684 $24,684 $0 100.00%

GRUETT TREE CO INC (Removal of Trees) $7,625 $7,625 $7,625 $0 100.00%

HISCO INC $4,893 $4,893 $4,893 $0 100.00%

INTER‐PACIFIC INC $6,585 $6,585 $6,585 $0 100.00%

J & A FENCE (Custodial Storage Fencing) $6,885 $6,885 $6,885 $0 100.00%

OLESH, KEITH (Termite Services) $1,500 $1,500 $1,500 $0 100.00%

SIGNATURE PAINTING  $4,300 $4,300 $4,300 $0 100.00%

VORTEX INDUSTRIES, INC. $6,804 $6,804 $6,804 $0 100.00%

WW GRAINGER INC $2,292 $2,292 $2,292 $0 100.00%

$295,991 $295,991 $295,991 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $979,395 $979,395 $979,395 $0 100.00%

$979,395 $979,395 $979,395 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BALFOUR BEATTY CONSTRUCTION $1,755,159 $1,755,159 $1,755,159 $0 100.00%

CORDOBA CORPORATION $86,434 $86,434 $86,434 $0 100.00%

$1,841,593 $1,841,593 $1,841,593 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $1,500 $1,500 $1,500 $0 100.00%

PLACEWORKS INC $52,231 $52,231 $52,231 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $726 $726 $726 $0 100.00%

$54,457 $54,457 $54,457 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

P2S ENGINEERING INC $30,663 $30,663 $30,663 $0 100.00%

$30,663 $30,663 $30,663 $0 100.00%

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees
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Measure S Bond Program

Financial Report for September 2024

QSS Data thru 9/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $342,871 $342,871 $342,871 $0 100.00%

OUSD REVOLVING CASH $500 $500 $500 $0 100.00%

$343,371 $343,371 $343,371 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $8,734 $8,734 $8,734 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $8,518 $8,518 $8,518 $0 100.00%

$17,252 $17,252 $17,252 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $286,404 $286,404 $286,404 $0 100.00%

$286,404 $286,404 $286,404 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $227,848 $227,848 $227,848 $0 100.00%

$227,848 $227,848 $227,848 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC  $4,876 $4,876 $4,876 $0 100.00%

ULINE INC $3,065 $3,065 $3,065 $0 100.00%

$7,941 $7,941 $7,941 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $2,590 $2,590 $2,590 $0 100.00%

KOURY ENGINEERING & TESTING INC (Geotechnical Engineering) $13,300 $13,300 $13,300 $0 100.00%

PENCO ENGINEERING INC (Topographical Survey Services) $41,070 $41,070 $41,070 $0 100.00%

RMA GROUP (dba SITESCAN) $49,533 $49,533 $49,533 $0 100.00%

$110,093 $110,093 $110,093 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CITY OF ORANGE (PUBLIC WORKS) $2,500 $2,500 $2,500 $0 100.00%

SOUTHERN CALIFORNIA EDISON $6,912 $6,912 $6,912 $0 100.00%

SOUTHERN CALIFORNIA GAS CO $2,124 $2,124 $2,124 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $553 $553 $553 $0 100.00%

$12,089 $12,089 $12,089 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $59,658 $59,658 $59,658 $0 100.00%

4.12 Utility Connection Fees (Local Permits)

4.13 FF&E (Laboratory Tables and Chairs, other)

4.09 Relocation

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program

Financial Report for September 2024

QSS Data thru 9/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

CONEXWEST $9,419 $9,419 $9,419 $0 100.00%

CP PRODUCTS INC   $4,834 $4,834 $4,834 $0 100.00%

GORM $12,352 $12,352 $12,352 $0 100.00%

HILLYARD INC     $32,572 $32,572 $32,572 $0 100.00%

INTER‐PACIFIC INC $7,904 $7,904 $7,904 $0 100.00%

PSI DBA WATER VISIONS INC $8,527 $8,527 $8,527 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $467,817 $467,817 $467,817 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $6,537 $6,537 $6,537 $0 100.00%

VWR INTERNATIONAL LLC         $34,314 $34,314 $34,314 $0 100.00%

$643,934 $643,934 $643,934 $0 100.00%

UNCOMMITTED $1 $0 $0 $0

INDUSTRIAL COMMERCIAL SYSTEMS INC $14,774 $14,774 $11,236 $0 76.05%

OTIS WORLWIDE CORP $805 $805 $805 $0 100.00%

$15,580 $15,579 $12,041 $0 77.28%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $46,720 $46,720 $46,720 $0 100.00%

$46,720 $46,720 $46,720 $0 100.00%

$33,997,520 $33,997,519 $33,993,981 $0 99.99%

UNCOMMITTED $0 $0 $0 $0

LIONAKIS $17,317 $17,317 $17,317 $0 100.00%

$17,317 $17,317 $17,317 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

PINNER CONSTRUCTION $113,500 $113,500 $113,500 $0 100.00%

$113,500 $113,500 $113,500 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $1,838 $1,838 $1,838 $0 100.00%

$1,838 $1,838 $1,838 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BALFOUR BEATTY CONSTRUCTION $5,956 $5,956 $5,956 $0 100.00%

1. Design Cost

1.01 Architect

2. Construction Cost

2.01 Construction

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees

Total 392‐9520 Orange HS  Science Bldg (DSA 04‐116859)

392‐9520 Orange HS  Shade Structure (DSA 04‐118351)

4.16 Miscellaneous Fees

4.14 Rental
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Measure S Bond Program

Financial Report for September 2024

QSS Data thru 9/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

$5,956 $5,956 $5,956 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $1,873 $1,873 $1,873 $0 100.00%

$1,873 $1,873 $1,873 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $1,740 $1,740 $1,740 $0 100.00%

$1,740 $1,740 $1,740 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $7,408 $7,408 $7,408 $0 100.00%

$7,408 $7,408 $7,408 $0 100.00%

$149,631 $149,631 $149,631 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

LIONAKIS $446,286 $446,286 $446,286 $0 100.00%

SILVER CREEK INDUSTRIES INC (Engineering for Warming Kitchen 

l bl ld )

$29,682 $29,682 $29,682 $0 100.00%

$475,968 $475,968 $475,968 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KYA SERVICES LLC (Install Carpet) $9,564 $9,564 $9,564 $0 100.00%

SWINERTON BUILDERS $6,556,428 $6,556,428 $6,556,428 $0 100.00%

TRIMARK RAYGAL LLC $89,860 $89,860 $89,860 $0 100.00%

$6,655,852 $6,655,852 $6,655,852 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $209,074 $209,074 $209,074 $0 100.00%

$209,074 $209,074 $209,074 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $115,479 $115,479 $115,479 $0 100.00%

$115,479 $115,479 $115,479 $0 100.00%

392‐9520 Orange HS  Site Improvements (DSA 04‐116673)

1. Design Cost

1.01 Architect

2. Construction Cost

2.01 Construction

2.02 OFCI and Other Construction

3. Program and Construction Management

3.01 Program Management Fees

Total 392‐9520 Orange HS  Shade Structure (DSA 04‐118351)

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4. Construction Support Costs
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Measure S Bond Program

Financial Report for September 2024

QSS Data thru 9/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

BALFOUR BEATTY CONSTRUCTION $296,554 $296,554 $296,554 $0 100.00%

$296,554 $296,554 $296,554 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ORANGE COUNTY HEALTH CARE AGENCY $1,470 $1,470 $1,470 $0 100.00%

$1,470 $1,470 $1,470 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

P2S ENGINEERING INC $4,667 $4,667 $4,667 $0 100.00%

$4,667 $4,667 $4,667 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $94,585 $94,585 $94,585 $0 100.00%

$94,585 $94,585 $94,585 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $7,630 $7,630 $7,630 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $1,264 $1,264 $1,264 $0 100.00%

$8,894 $8,894 $8,894 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $96,985 $96,985 $96,985 $0 100.00%

$96,985 $96,985 $96,985 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $112,544 $112,544 $112,544 $0 100.00%

$112,544 $112,544 $112,544 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $9,012 $9,012 $9,012 $0 100.00%

$9,012 $9,012 $9,012 $0 100.00%

$8,081,083 $8,081,083 $8,081,083 $0 100.00%

 UNCOMMITTED $37,001 $0 $0 $0

Total 392‐9520 Orange HS  Site Improvements (DSA 04‐116673)

392‐9520 Orange HS Phase II (DSA 04‐120151)

1. Design Cost

1.01 Architect

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

3.02 Construction Management Fees

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program

Financial Report for September 2024

QSS Data thru 9/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

LIONAKIS $1,460,750 $1,460,750 $1,374,995 $60,854 94.13%

$1,497,751 $1,460,750 $1,374,995 $60,854 91.80%

UNCOMMITTED $0 $0 $0 $0

PCL CONSTRUCTION SERVICES $20,253,228 $20,253,228 $19,012,030 $1,245,817 93.87%

$20,253,228 $20,253,228 $19,012,030 $1,245,817 93.87%

 UNCOMMITTED $144,506 $0 $0 $0

AMS.NET $105,608 $105,608 $105,268 $1,020 99.68%

CDW GOVERNMENT INC $1,131 $1,131 $0 $0 0.00%

CHAMPION ELECTRIC $26,400 $26,400 $26,400 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $432,603 $432,603 $394,021 $3,915 91.08%

DEVELOPMENT GROUP INC $58,360 $58,360 $1,783 $1,783 3.05%

DIGITAL ELECTRIC INC $12,550 $12,550 $0 $0 0.00%

DIVERSIFIED WINDOW COVERINGS $16,420 $16,420 $0 $0 0.00%

GIANNELLI ELECTRIC INC $28,259 $28,259 $28,259 $0 100.00%

INTER‐PACIFIC INC $34,032 $34,032 $34,032 $22,976 100.00%

OTIS WORLWIDE CORP $4,446 $4,446 $4,446 $0 100.00%

UNITED PAVING CO. $1,250 $1,250 $1,250 $0 100.00%

$865,566 $721,060 $595,458 $29,694 68.79%

 UNCOMMITTED $517,471 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $730,068 $730,068 $597,098 $17,435 81.79%

$1,247,539 $730,068 $597,098 $17,435 47.86%

 UNCOMMITTED $288,438 $0 $0 $0

CORDOBA CORPORATION $952,212 $952,212 $840,850 $62,116 88.30%

$1,240,650 $952,212 $840,850 $62,116 67.77%

 UNCOMMITTED $57,736 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $166,676 $166,676 $166,676 $23,500 100.00%

$224,412 $166,676 $166,676 $23,500 74.27%

 UNCOMMITTED $20,000 $0 $0 $0

CITY OF ORANGE (PUBLIC WORKS) $3,000 $3,000 $3,000 $0 100.00%

CITY OF ORANGE (WATER DIVISION) $2,000 $2,000 $2,000 $0 100.00%

3.02 Construction Management Fees

4. Construction Support Costs

4.01 Interim housing

4.02 Title, Environmental, Stormwater Management

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

3. Program and Construction Management

3.01 Program Management Fees
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Measure S Bond Program

Financial Report for September 2024

QSS Data thru 9/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

ENVIRONMENTAL AUDIT INC $2,388 $2,388 $2,388 $0 100.00%

$27,388 $7,388 $7,388 $0 26.97%

 UNCOMMITTED $20,029 $0 $0 $0

P2S ENGINEERING INC $27,251 $27,251 $21,050 $7,280 77.24%

$47,280 $27,251 $21,050 $7,280 44.52%

 UNCOMMITTED $111,133 $0 $0 $0

DIVISION OF STATE ARCHITECT $156,367 $156,367 $156,367 $0 100.00%

$267,500 $156,367 $156,367 $0 58.45%

 UNCOMMITTED $12,588 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $17,893 $17,893 $17,893 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $6,939 $6,939 $6,939 $0 100.00%

$37,420 $24,832 $24,832 $0 66.36%

 UNCOMMITTED $33,248 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $466,752 $466,752 $253,752 $26,160 54.37%

$500,000 $466,752 $253,752 $26,160 50.75%

 UNCOMMITTED $30,000 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $376,519 $376,519 $147,927 $466 39.29%

$406,519 $376,519 $147,927 $466 36.39%

 UNCOMMITTED $1,864 $0 $0 $0

BELTMANN GROUP, INC  $67,009 $67,009 $46,389 $20,457 69.23%

CAPITAL PROTECTION  $2,484 $2,484 $2,484 $0 100.00%

CDW GOVERNMENT INC $1,762 $1,762 $1,762 $0 100.00%

CLEAN EARTH ENVIRONMENTAL $3,609 $3,609 $3,609 $0 100.00%

JAM FIRE PROTECTION INC $1,260 $1,260 $1,260 $0 100.00%

KONICA MINOLTA BUSINESS SOLUTIONS $2,860 $2,860 $2,860 $1,260 100.00%

ULINE INC $842 $842 $842 $0 100.00%

$81,689 $79,825 $59,206 $21,717 72.48%

 UNCOMMITTED $23,189 $0 $0 $0

CANNON CORPORATION $35,076 $35,076 $35,076 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $35,780 $35,780 $35,780 $0 100.00%

NINYO & MOORE $20,955 $20,955 $20,955 $0 100.00%

$115,000 $91,811 $91,811 $0 79.84%

 UNCOMMITTED $8,000 $0 $0 $0

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.12 Utility Connection Fees (Local Permits)

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising
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Measure S Bond Program

Financial Report for September 2024

QSS Data thru 9/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

SOUTHERN CALIFORNIA GAS CO $5,633 $5,633 $5,633 $0 100.00%

$13,633 $5,633 $5,633 $0 41.32%

 UNCOMMITTED $13,348 $0 $0 $0

AMS.NET $2,538 $2,538 $2,538 $0 100.00%

ANIXTER $7,642 $7,642 $7,642 $7,642 100.00%

ARROW RESTAURANT EQUIPMENT $3,519 $3,519 $3,519 $1,760 100.00%

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $0 100.00%

CDW GOVERNMENT INC $16,152 $16,152 $16,152 $0 100.00%

HILLYARD INC     $77,587 $77,587 $50,290 $50,290 64.82%

OUSD MOVE SUPPLY $59 $59 $59 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $603,185 $603,185 $570,685 $570,685 94.61%

ULINE INC $12,585 $12,585 $12,585 $0 100.00%

$737,031 $723,683 $663,886 $630,376 90.08%

 UNCOMMITTED $8,426 $0 $0 $0

MOBILE MINI $8,956 $8,956 $8,956 $0 100.00%

SUNBELT RENTALS INC $2,575 $2,575 $2,575 $0 100.00%

WILSCOT MOBILE MINI $15,743 $15,743 $10,782 $2,331 68.49%

$35,700 $27,274 $22,313 $2,331 62.50%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $429 $429 $429 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $600 $600 $600 $0 100.00%

$1,029 $1,029 $1,029 $0 100.00%

 UNCOMMITTED $241,626 $0 $0 $0

$241,626 $0 $0 $0 0.00%

 UNCOMMITTED $125,861 $0 $0 $0

$125,861 $0 $0 $0 0.00%

$27,966,821 $26,272,356 $24,042,301 $2,127,745 85.97%

 UNCOMMITTED $1,556,026 $0 $0 $0

$1,556,026 $0 $0 $0 0.00%

Total 392‐9520 Orange HS Phase II (DSA 04‐120151)

392‐9520 Orange HS Unallocated Bond Funds

5. Unallocated Bond Funds

FD21 MEASURE S BOND FUNDS

FD21 MEASURE S INTEREST

4.16 Miscellaneous Fees

5. Contingency

5.01 Construction Contingency

5.02 Project Contingency

4.13 Funiture, Fixtures & Equipment

4.14 Rental

 Created by Cumming CAPP   10/8/2024 1:29:15 PMPage 42



Measure S Bond Program

Financial Report for September 2024

QSS Data thru 9/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

 UNCOMMITTED $1,790,643 $0 $0 $0

$1,790,643 $0 $0 $0 0.00%

UNCOMMITTED $0 $0 $0 $0

$0 $0 $0 $0

 UNCOMMITTED $1,483,291 $0 $0 $0

$1,483,291 $0 $0 $0 0.00%

$4,829,960 $0 $0 $0 0.00%

$75,127,082 $68,602,658 $66,369,064 $2,127,745 88.34%

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $32,182 $32,182 $32,182 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $8,635 $8,635 $8,635 $0 100.00%

INTER‐PACIFIC INC $22,133 $22,133 $22,133 $0 100.00%

$62,949 $62,949 $62,949 $0 100.00%

$62,949 $62,949 $62,949 $0 100.00%

 UNCOMMITTED $10,881 $0 $0 $0

DKS ASSOCIATES  $80,657 $80,657 $80,657 $0 100.00%

LIONAKIS $14,059 $14,059 $14,059 $0 100.00%

LPA INC $2,347,171 $2,347,171 $2,244,252 $9,408 95.62%

$2,452,768 $2,441,887 $2,338,968 $9,408 95.36%

UNCOMMITTED $0 $0 $0 $0

ANGELES CONTRACTOR, INC $19,865,514 $19,865,514 $19,865,514 $0 100.00%

$19,865,514 $19,865,514 $19,865,514 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $150,829 $150,829 $150,829 $0 100.00%

ANIXTER $7,312 $7,312 $7,312 $0 100.00%

2.01 Construction

2.02 OFCI and Other Construction

1. Design Cost

1.01 Architect

2. Construction Cost

Total 392‐9520 Orange HS Unallocated Bond Funds

Orange High School

Villa Park High School

394‐0000 Villa Park  HS IP Surveillance Camera and Systems

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 394‐0000 Villa Park  HS IP Surveillance Camera and Systems

394‐9520 Villa Park  HS Science Center (DSA 04‐117022)

FD22 Measure S Bond Funds

FD22 Measure S Interest
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Measure S Bond Program

Financial Report for September 2024

QSS Data thru 9/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

ARROW RESTAURANT EQUIPMENT $13,869 $13,869 $13,869 $0 100.00%

BLUE RIBBON TROPHY $1,323 $1,323 $1,323 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $25,611 $25,611 $25,611 $0 100.00%

CDW GOVERNMENT INC $1,780 $1,780 $1,780 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $45,520 $45,520 $45,520 $0 100.00%

DEVELOPMENT GROUP INC $52,937 $52,937 $52,937 $0 100.00%

FISHER SCIENCE EDUCATION $25,951 $25,951 $25,951 $0 100.00%

FLINN SCIENTIFIC INC $12,364 $12,364 $12,364 $0 100.00%

INTEGRATED COMMUNICATIONS AND DATA $59,995 $59,995 $59,995 $0 100.00%

SIGNATURE PAINTING  $15,000 $15,000 $15,000 $0 100.00%

TIME & ALARM SYSTEMS $45,029 $45,029 $45,029 $0 100.00%

VERNES PLUMBING $8,285 $8,285 $8,285 $0 100.00%

VISTA PAINT $644 $644 $644 $0 100.00%

WW GRAINGER INC $4,617 $4,617 $4,617 $0 100.00%

$471,067 $471,066 $471,066 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CORDOBA CORPORATION $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $976,344 $976,344 $976,344 $0 100.00%

$976,344 $976,344 $976,344 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CORDOBA CORPORATION $2,457,319 $2,457,319 $2,457,319 $0 100.00%

$2,457,319 $2,457,319 $2,457,319 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $750 $750 $750 $0 100.00%

PLACEWORKS INC $73,237 $73,237 $73,237 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $484 $484 $484 $0 100.00%

$74,471 $74,471 $74,471 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CEPA OPERATIONS $1,840 $1,840 $1,840 $0 100.00%

P2S ENGINEERING INC $30,437 $30,437 $30,437 $0 100.00%

$32,277 $32,277 $32,277 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $290,000 $290,000 $290,000 $0 100.00%

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees
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Measure S Bond Program

Financial Report for September 2024

QSS Data thru 9/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

$290,000 $290,000 $290,000 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $12,670 $12,670 $12,670 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $1,768 $1,768 $1,768 $0 100.00%

$14,438 $14,438 $14,438 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE  $329,229 $329,229 $328,715 $0 99.84%

$329,229 $329,229 $328,715 $0 99.84%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $568,109 $568,109 $568,109 $0 100.00%

$568,109 $568,109 $568,109 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC  $4,748 $4,748 $4,748 $0 100.00%

ULINE INC $1,365 $1,365 $1,365 $0 100.00%

$6,113 $6,113 $6,113 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $19,085 $19,085 $19,085 $0 100.00%

LEIGHTON CONSULTING INC (Geotechnical Engineering) $16,549 $16,549 $16,549 $0 100.00%

PSOMAS $21,034 $21,034 $21,034 $0 100.00%

RMA GROUP (dba SITESCAN) $44,890 $44,890 $44,890 $0 100.00%

SPECTRUM FIRE PROTECTION (Fire Hydrant Flow Test) $1,000 $1,000 $1,000 $0 100.00%

$106,158 $106,158 $106,158 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

SOUTHERN CALIFORNIA EDISON $400 $400 $400 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $2,299 $2,299 $2,299 $0 100.00%

$2,699 $2,699 $2,699 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMS.NET $3,754 $3,754 $3,754 $0 100.00%

CDW GOVERNMENT INC $60,305 $60,305 $60,305 $0 100.00%

CULVER‐NEWLIN INC $12,359 $12,359 $12,359 $0 100.00%

FISHER SCIENCE EDUCATION $9,785 $9,785 $9,785 $0 100.00%

FLINN SCIENTIFIC INC $4,162 $4,162 $4,162 $0 100.00%

GORM $10,205 $10,205 $10,205 $0 100.00%

4.12 Utility Connection Fees (Local Permits)

4.13 FF&E (Laboratory Tables and Chairs, other)

4.09 Relocation

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

 Created by Cumming CAPP   10/8/2024 1:29:15 PMPage 45



Measure S Bond Program

Financial Report for September 2024

QSS Data thru 9/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

HILLYARD INC     $9,910 $9,910 $9,910 $0 100.00%

INTER‐PACIFIC INC $7,325 $7,325 $7,325 $0 100.00%

PERFORMANCE HEALTH SUPPLY (DBA MEDCO) $2,065 $2,065 $2,065 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $506,325 $506,325 $506,325 $0 100.00%

TIME & ALARM SYSTEMS $6,896 $6,896 $6,896 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $6,871 $6,871 $6,871 $0 100.00%

VWR INTERNATIONAL LLC         $47,922 $47,922 $47,922 $0 100.00%

$687,883 $687,883 $687,883 $0 100.00%

UNCOMMITTED $1 $0 $0 $0

ICE MACHINE SALES & SERVICE $897 $897 $897 $0 100.00%

INDUSTRIAL COMMERCIAL SYSTEMS INC $17,533 $17,533 $10,616 $0 60.55%

OTIS WORLWIDE CORP $5,341 $5,341 $5,341 $0 100.00%

QUEEN CITY GLASS CO $6,275 $6,275 $6,275 $0 100.00%

TIME & ALARM SYSTEMS $28,089 $28,089 $17,746 $484 63.18%

VERNES PLUMBING $5,977 $5,977 $5,977 $0 100.00%

$64,112 $64,111 $46,851 $484 73.08%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $51,035 $51,035 $51,035 $0 100.00%

$51,035 $51,035 $51,035 $0 100.00%

$28,449,536 $28,438,654 $28,317,961 $9,892 99.54%

UNCOMMITTED $0 $0 $0 $0

LPA INC $70,000 $70,000 $70,000 $0 100.00%

$70,000 $70,000 $70,000 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ANGELES CONTRACTOR, INC $1,074,556 $1,074,556 $1,074,556 $0 100.00%

$1,074,556 $1,074,556 $1,074,556 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $36,527 $36,527 $36,527 $0 100.00%

$36,527 $36,527 $36,527 $0 100.00%

4.01 Rental

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

4. Construction Support Costs

Total 394‐9520 Villa Park  HS Science Center (DSA 04‐117022)

394‐9520 Villa Park HS Interim Housing (DSA 04‐116788)

4.16 Miscellaneous Fees

4.14 Rental
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Measure S Bond Program

Financial Report for September 2024

QSS Data thru 9/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $690,571 $690,571 $690,571 $0 100.00%

$690,571 $690,571 $690,571 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $24,163 $24,163 $24,163 $0 100.00%

$24,163 $24,163 $24,163 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE  $43,265 $43,265 $43,265 $0 100.00%

$43,265 $43,265 $43,265 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $41,908 $41,908 $41,908 $0 100.00%

$41,908 $41,908 $41,908 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC  $4,640 $4,640 $4,640 $0 100.00%

$4,640 $4,640 $4,640 $0 100.00%

$1,985,629 $1,985,629 $1,985,629 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

LPA INC $107,305 $107,305 $59,506 $0 55.45%

$107,305 $107,305 $59,506 $0 55.45%

UNCOMMITTED $0 $0 $0 $0

ANGELES CONTRACTOR, INC $2,594,435 $2,594,435 $2,594,435 $0 100.00%

$2,594,435 $2,594,435 $2,594,435 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

WW GRAINGER INC $1,536 $1,536 $1,536 $0 100.00%

$1,536 $1,536 $1,536 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $38,262 $38,262 $38,262 $0 100.00%

4.05 DSA Review Fees

394‐9520 Villa Park HS Parking and Drop Off (DSA 04‐118521)

1. Design Cost

1.01 Architect

2. Construction Cost

2.01 Construction

2.02 OFCI and Other Construction

Total 394‐9520 Villa Park HS Interim Housing (DSA 04‐116788)

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation
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Measure S Bond Program

Financial Report for September 2024

QSS Data thru 9/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

$38,262 $38,262 $38,262 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $476 $476 $476 $0 100.00%

$476 $476 $476 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE  $44,690 $44,690 $40,074 $0 89.67%

$44,690 $44,690 $40,074 $0 89.67%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $75,273 $75,273 $75,273 $0 100.00%

$75,273 $75,273 $75,273 $0 100.00%

$2,861,978 $2,861,978 $2,809,562 $0 98.17%

 UNCOMMITTED $24,868 $0 $0 $0

LPA INC $2,132,175 $2,132,175 $1,900,156 $70,014 89.12%

$2,157,042 $2,132,175 $1,900,156 $70,014 88.09%

UNCOMMITTED $0 $0 $0 $0

PINNER CONSTRUCTION $27,116,986 $27,116,986 $23,278,847 $3,379,707 85.85%

$27,116,986 $27,116,986 $23,278,847 $3,379,707 85.85%

 UNCOMMITTED $247,054 $0 $0 $0

AMS.NET $47,877 $47,877 $46,477 $0 97.08%

CDW GOVERNMENT INC $35,818 $35,818 $0 $0 0.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $6,302 $6,302 $6,302 $0 100.00%

DEVELOPMENT GROUP INC $71,549 $71,549 $54,707 $0 76.46%

GIANNELLI ELECTRIC INC $4,385 $4,385 $4,385 $0 100.00%

INTER‐PACIFIC INC $19,105 $19,105 $19,105 $19,105 100.00%

$432,090 $185,036 $130,977 $19,105 30.31%

 UNCOMMITTED $446,753 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $839,738 $839,738 $613,221 $17,435 73.03%

Total 394‐9520 Villa Park HS Parking and Drop Off (DSA 04‐118521)

394‐9520 Villa Park HS Phase II (DSA 04‐119694)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

3. Program and Construction Management

3.01 Program Management Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program

Financial Report for September 2024

QSS Data thru 9/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

$1,286,491 $839,738 $613,221 $17,435 47.67%

 UNCOMMITTED $151,423 $0 $0 $0

CORDOBA CORPORATION $991,653 $991,653 $884,752 $70,384 89.22%

$1,143,076 $991,653 $884,752 $70,384 77.40%

 UNCOMMITTED $65,512 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $246,489 $246,489 $178,889 $0 72.57%

$312,001 $246,489 $178,889 $0 57.34%

 UNCOMMITTED $20,000 $0 $0 $0

ENVIRONMENTAL AUDIT INC $4,766 $4,766 $4,766 $0 100.00%

$24,766 $4,766 $4,766 $0 19.24%

 UNCOMMITTED $10,001 $0 $0 $0

P2S ENGINEERING INC $32,729 $32,729 $14,263 $900 43.58%

$42,730 $32,729 $14,263 $900 33.38%

 UNCOMMITTED $100,904 $0 $0 $0

DIVISION OF STATE ARCHITECT $231,096 $231,096 $231,096 $0 100.00%

$332,000 $231,096 $231,096 $0 69.61%

 UNCOMMITTED $13,000 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $6,365 $6,365 $6,365 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $2,918 $2,918 $2,918 $0 100.00%

T.D. GRAPHICS $198 $198 $198 $0 100.00%

$22,481 $9,481 $9,481 $0 42.17%

 UNCOMMITTED $28,760 $0 $0 $0

BPI INSPECTION SERVICE  $471,240 $471,240 $383,286 $37,485 81.34%

$500,000 $471,240 $383,286 $37,485 76.66%

 UNCOMMITTED $70,328 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $426,220 $426,220 $415,575 $15,313 97.50%

$496,548 $426,220 $415,575 $15,313 83.69%

 UNCOMMITTED $22,000 $0 $0 $0

BELTMANN GROUP, INC  $9,447 $9,447 $9,447 $0 100.00%

CAPITAL PROTECTION  $4,968 $4,968 $4,968 $0 100.00%

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation

3.02 Construction Management Fees

4. Construction Support Costs

4.01 Interim Housing

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising
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Measure S Bond Program

Financial Report for September 2024

QSS Data thru 9/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

CLEAN EARTH ENVIRONMENTAL $15,208 $15,208 $15,208 $0 100.00%

$51,623 $29,623 $29,623 $0 57.38%

 UNCOMMITTED $11,348 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $28,880 $28,880 $28,667 $0 99.26%

NINYO & MOORE $53,223 $53,223 $53,223 $0 100.00%

PSOMAS $26,550 $26,550 $26,550 $0 100.00%

$120,001 $108,653 $108,440 $0 90.37%

 UNCOMMITTED $10,000 $0 $0 $0

$10,000 $0 $0 $0 0.00%

 UNCOMMITTED $201,416 $0 $0 $0

ANIXTER $7,894 $7,894 $0 $0 0.00%

ARROW RESTAURANT EQUIPMENT $1,760 $1,760 $1,760 $1,760 100.00%

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $0 100.00%

FERGUSON ENTERPRISES INC $276 $276 $276 $276 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $382,797 $382,797 $0 $0 0.00%

SITEONE LANDSCAPE SUPPLY (HYDROSCAPE) $5,442 $5,442 $5,442 $0 100.00%

$600,000 $398,585 $7,894 $2,035 1.32%

 UNCOMMITTED $14,608 $0 $0 $0

ARROW LIFT $2,515 $2,515 $2,515 $0 100.00%

WARE DISPOSAL $2,877 $2,877 $2,877 $0 100.00%

$20,001 $5,393 $5,393 $0 26.96%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $619 $619 $619 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $600 $600 $600 $600 100.00%

$1,219 $1,219 $1,219 $600 100.00%

 UNCOMMITTED $1,711,694 $0 $0 $0

$1,711,694 $0 $0 $0 0.00%

 UNCOMMITTED $137,833 $0 $0 $0

$137,833 $0 $0 $0 0.00%

$36,518,582 $33,231,081 $28,197,878 $3,610,463 77.22%Total 394‐9520 Villa Park HS Phase II (DSA 04‐119694)

394‐9520 Villa Park HS Unallocated Bond Funds

4.16 Miscellaneous Fees

5. Contingency

5.01 Construction Contingency

5.02 Project Contingency

4.13 Furniture, Fixtures & Equipment

4.14 Rental

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.12 Utility Connection Fees (Local Permits)
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Measure S Bond Program

Financial Report for September 2024

QSS Data thru 9/30/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Jul '24 ‐ Sep '24

% 

Expended

 UNCOMMITTED $936,475 $0 $0 $0

$936,475 $0 $0 $0 0.00%

 UNCOMMITTED $1,286,614 $0 $0 $0

$1,286,614 $0 $0 $0 0.00%

 UNCOMMITTED $1,999,940 $0 $0 $0

$1,999,940 $0 $0 $0 0.00%

$4,223,030 $0 $0 $0 0.00%

$74,101,703 $66,580,291 $61,373,979 $3,620,355 82.82%

Total 394‐9520 Villa Park HS Unallocated Bond Funds

Villa Park High School

5. Unallocated Bond Funds

FD21 MEASURE S BOND FUNDS

FD21 MEASURE S INTEREST

FD22 MEASURE S INTEREST
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F22 85% (Principal), $85,000,000 

$52,240,464 

$0

$20,000,000
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$2,000,000

$3,000,000
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$6,000,000

$7,000,000

MEASURE S BOND PROGRAM ‐ Series B 2022 Phase II)
Actual Costs thru September 30, 2024,  NOT INCLUDING ACCRUALS PENDING PAYMENT

FD22 Monthly Actual Expenditure FD22 Cumulative Actual Expenditure F22 85% (Principal)
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3.2  CASH FLOW PROJECTIONS



ORANGE HS - Phase II: New two-story 6-classroom/Admin bldg with enhanced school entrance, bldg 300 layout admin swing space, demo of existing bldg 100/200, and new Panther Pavilion Plaza.

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DESIGN PHASE DSA REVIEW & APPROVAL

VILLA PARK HS - Phase II: New two-story, 18-classroom bldg, accessibility, new stairs and elevator, restroom upgrades to bldg 100/200, demo of bldg 500, new fences and gates to secure campus.

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DSA REVIEW & APPROVAL

EL MODENA HS - Phase II: Renovation of four (4) classroom bldgs (bldgs 200, 300, 400 and 500), library, bldg. 800 (CTE), enhance student Quad, two (2) new elevators, and two 2nd level bridges. 

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DESIGN PHASE DSA REVIEW & APPROVAL

CANYON HS - Phase II: Bldg (C) remove and replace HVAC, electrical, fire alarm systems, door & hardware, glazing, IT, and renovate restrooms and staff lounge. Remove (17) modular classrooms.

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DESIGN PHASE DSA REVIEW & APPROVAL

PHASE 2 PROJECTS (as of August 2019 Monthly Report)

PROGRAM PHASE CONCEPTUAL / DESIGN PHASE DSA REVIEW & APPROVAL CONSTRUCTION (Anticipated Beyond Dec 2021)

MER BREAK Conceptual Design Board Approved 5/9/19 for Canyon HS Phase II Design Document & Construction Estimate Board Approval (Completed)

Conceptual Design Board Approved 12/13/18 Phase II Design & Budget Board Approved 7/25/19 Orange HS  - November 19, 2020 Board Meeting

Orange HS Orange HS El Modena HS  - October 15, 2020 Board Meeting

El Modena HS El Modena HS Villa Park HS  - August 13, 2020 Board Meeting

Villa Park HS Villa Park HS Canyon HS  - Februray 11, 2021 Board Meeting

Canyon HS

2021
1st Quarter 2021 2nd Quarter 2021 3rd Quarter 2021

Apr JulMar May Jun
2nd Quarter 2019

Sep
3rd Quarter 2019

Jul Aug SepMay JunJanOct Mar Apr
1st Quarter 2019

FebNov Dec DecNov Jan Mar Jul Nov Aug Sep Oct Nov DecOctAugOct

2018 2020

May SepFeb Dec
 2018 4th Quarter 20194th Quarter 2018

2019
1st Quarter 2020

MEASURE S BOND PROGRAM - PHASE II: SCHEDULE SUMMARY

2nd Quarter 2020 3rd Quarter 2020 4th Quarter 2020 4th Quarter 2021
Jan FebApr Jun
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4.0  PROGRAM SCHEDULE SUMMARY



Page 54



   Board of Education
Ana Page, President

Angie Rumsey, Vice-President
Kris Erickson, Clerk
Andrea Yamasaki

John Ortega
Sara Pelly

Dr. Steven Glass

Ernie Gonzalez, Board Secretary
Superintendent

Sulema Holguin
Assistant Superintendent / CBO

Business Services

Isela Vazquez
Senior Executive Director

Facilities Development & Planning

Facilities & Planning Department
Measure S Bond Program

726 W. Collins Avenue
Orange, CA 92867
T: (714) 628-4500
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