PROJECT STATUS UPDATE

Farmington Public Schools

Bid Package # 13

2020 Bond Issue — Schulman Storage Building Conversion
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Schulman Storage Building Conversion

Project Description:

Farmington Public Schools' administration building will be renovated and converted into a storage building for the district.
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Schulman Storage Building Conversion

Floor Plan Layout:
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Schulman Storage Building Conversion

Project Overview:

* Existing sink and toilet have been removed from the upper-level bathroom
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Schulman Storage Building Conversion

Project Overview:

* Metal stud framing for new walls in the West entrance is complete
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Schulman Storage Building Conversion

Project Overview:

e Existing blinds were removed where new privacy blackout window film is being installed
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Schulman Storage Building Conversion

Project Overview:

 Rooftop ACCUs and pipe portals have been installed
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Schulman Storage Building Conversion

Project Overview:

* Piping and electrical for ACUs is ongoing
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Schulman Storage Building Conversion

Three Week Look Ahead:

Oct 07 - Oct 13 Oct 14 - Oct 20 Oct 21- Oct 27 Oct 28 - Nov 03 Nov 04 - Nov
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1 ~ Farmington Public Schools Bid Package #13 10/05/23 :
2 v SCHULMAN STORAGE BUILDING CONVERSTION 10/05/23 i
13 v Building Remodeling 09/30/24 .
14 v Demaolition 09/30/24 :
19 Plumbing Demo 10/02/24 Contrast Mechanical
28 Cut New Door Opening in Masonry 10/09/24 DTS -
22 HVAC Temp Controls Demo/Disconnect 10/10/24 Contrast Mechanical :
21 HVAC Chiller Disconnect/Demo 10/11/24 Contrast Mechanical
27 Exterior Slab Demo at Entry & Flag 10/14/24 DKl :
29 ~ New Work 10/01/24 é
2941 Elec. Connections to new ACUs/HVAC Equip... 10/01/24 Max Electric
41 Deliver New Hollow Metal Door Frames 10/01/24 DTS
31 Install New ACU Units 10/08/24 Contrast Mechanical :
35 Frame New Walls 10/09/24 DTS '
30 Install & Pipe New CUH 10/10/24 Contrast Mechanical .
32 HVAC Control Wiring & Programming 10/10/24 Contrast Mechanical
33 Install New HMF's 10/10/24 DTS '
36 Modify Lighting & Switch-Legs 10/14/24 Max Electric H
40 Excavate/Pour New Supported Slab at New ...  10/14/24 MecCarthy Construction ‘
44 Rough-In Electrical Wiring/Conduits for new ... 10/14/24 Max Electric
37 Drywall New Walls (Hang/Finish) 10/16/24 DTS '
34 Install New Window Film 10/17/24 Aalcor
45 Power to New OH Door 10/18/24 Max Electric .
a7 Install New OH Door 10/18/24 DTS
29.2 Interior Prime/Paint 10/22/24 DTs
48 Modify Ceiling Grid for new Areas/Walls 10/24/24 DTS
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