PROJECT STATUS UPDATE

Farmington Public Schools

Bid Package # 13

2020 Bond Issue — Schulman Storage Building Conversion
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Schulman Storage Building Conversion

Project Description:

Farmington Public Schools' administration building will be renovated and converted into a storage building for the district.
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Schulman Storage Building Conversion

Floor Plan Layout:
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Schulman Storage Building Conversion

Project Overview:

e CMU block was cut for new masonry opening
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Schulman Storage Building Conversion

Project Overview:

Installation of new exterior lights is ongoing

MOUNT FIXTURE AT
SAME HEIGHT AS
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Schulman Storage Building Conversion

Project Overview:

e Existing concrete sidewalk was removed for new masonry opening
* New supported slab are to follow
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Schulman Storage Building Conversion

Project Overview:

Installation of privacy blackout film is ongoing in select rooms
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Schulman Storage Building Conversion

Project Overview:

Piping and electrical for ACUs is complete (pending insulation)
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Schulman Storage Building Conversion

Three Week Look Ahead:

Oct 21 - Oct 27 Oct 28 - Nov 03 Nov 04 - Nov 10
0| TaskbName Start Finish || Bescana ;11 2T2 zmé 2T-4 2F5 255 23? ;:3 2T9 ;T) 3T1 t; 032 053 (ﬂ oTs {‘;g oT:a' oFa 089 1So
1 v Farmington Public Schools Bid Package #13 10/05/23 1213124 i
2 v SCHULMAN STORAGE BUILDING CONVERSTION 10/05/23 12/31/24
13 v Building Remodeling 09/30/24 12/31/24
14 v Demolition 09/30/24 10/24/24
23 HVAC Building Equipment Demolition (Chiller) 10/18/24 10/25/24 Contrast Mechanical
29 v New Work 10/01/24 12/31/24
33 Install New HMF's 10/10/24 10/23/24 DTS ?
40 Excavate/Pour New Supported Slab at New Door 10/22/24 10/23/24 McCarthy Construction 'I
37 Drywall New Walls (Hang/Finish) 10/22/24 10/25/24 DTS
47 Install New OH Door 10/24/24 10/25/24 DTS
48 Modify Ceiling Grid for new Areas/Walls 10/24/24 10/25/24 DTS
30 Install & Pipe New CUH 10/10/24 10/29/24 Contrast Mechanical
44 Rough-In Electrical Wiring/Conduits for new Exit Signs/Wall Packs 10/24/24 10/29/24 Max Electric
45 Power to New OH Door 10/25/24 10/29/24 Max Electric :
36 Modify Lighting & Switch-Legs 10/24/24 10/30/24 Max Electric
32 HVAC Control Wiring & Programming 10/10/24 11/04/24 Contrast Mechanical
38 Interior Prime/Paint 11/04/24 1nj24 DTS
51 Install New FRP Doors/ Alum Frames 10/28/24 MN4/24 Aalcor
291 Elec. Connections to CUH 10/01/24 12/31/24 Max Electric
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