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Board Agenda Packets and Information: 
 

Complete Board meeting packets are available for review at the Administration Building, the District’s six high schools, 
and at public libraries throughout West County.  
 
Complete Board agendas and packets are available online at: www.wccusd.net. 
 
Any writings or documents that are public records and are provided to a majority of the governing board regarding an 
open session item on this agenda will be made available for public inspection in the District office located at 1108 Bissell 
Avenue, Richmond, CA  94801 during normal business hours.  In addition, such writings and documents may be posted 
on the District’s website as noted above. 

 
Viewing the Board Meetings: 
 

Television:   
Live television broadcast of regularly scheduled Board meetings is available by the City of Pinole on PCTV Channel 
26/28, the City of Richmond KCRT Channel 28 and the City of Hercules Cable Channel 28.  Please check the city 
websites for local listings of broadcast schedules.   
 
You may also find the complete meeting available on a tape-delay basis through the Richmond City Web Page at:   
http://www.kcrt.com within a few days of the recording date.   
 
Audio recordings of Board meetings are kept on file at the Administration Building, 1108 Bissell Avenue, Richmond, CA 
94801 (510-231-1101).   
 
The Board of Education would like to acknowledge Comcast, the cities of Pinole and Richmond, and WCCUSD staff for 
their generosity and efforts in helping to televise WCCUSD Board of Education meetings.  

 

Attending Board Meetings: 
 

The public is warmly invited to attend and participate in all WCCUSD Board of Education meetings. 
 
Location: LOVONYA DEJEAN MIDDLE SCHOOL  
 3400 MACDONALD AVENUE  
 RICHMOND, CA 94805  
  
Time: The Board of Education’s Open Session meeting will begin at 6:30 PM.  The Board will convene at 

5:30 PM in the Multi-Purpose Room to receive comments from anyone wishing to address the Board 
regarding closed session items (Exhibit A).  The Board will then adjourn to closed session and reconvene 
in open session to address the regular agenda (Exhibits B-G) at 6:30 PM.  

 
Order of Business:  ORDER OF BUSINESS MAY BE CHANGED WITHOUT NOTICE 
 
Special Accommodations:  Upon written request to the District, disability-related modifications or accommodations, 
including auxiliary aids or services, will be provided.  Please contact the Superintendent’s Office at 510-231-1101 at least 
48 hours in advance of meetings. 
 

“of children be more careful than anything.” 
           e.e. cummings 
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B. OPENING PROCEDURES  
 
 B.1 Pledge of Allegiance 
 B.2 Welcome and Meeting Procedures 
 B.3 Roll Call 
 B.4 Presentation of Student Board Representative from Kennedy High School 
 B.5 Report/Ratification of Closed Session 
* B.6 Agenda Review and Adoption (Public Comment)  
* B.7 Minutes:  October 1, 2014; October 15, 2014 
 
C. BUSINESS ITEMS 
 

CONSENT ITEMS (Routine Matters) 
Consent Calendar Items designated by “CI” are considered routine and will be enacted, approved and 
adopted by one motion, unless a request for removal, discussion or explanation is received from any 
Board member or member of the public in attendance.  Items the Board pulls for discussion or 
explanation will be addressed following Section E.  

 
*CI C.1 Grants/Awards/Agreements 
 
 Comment: 

Formal acceptance is requested from the Board of Education to accept the grants/awards/agreements, as 
detailed, dated November 12, 2014. 

 
 Recommendation: 
 Recommend Approval 
 
 Fiscal Impact: 
 As noted per grants summary 
 
*CI C.2 Acceptance of Donations 
 
 Comment: 

The District has received donations as summarized, dated November 12, 2014.   
 
 Recommendation: 
 Recommend Approval 
 
 Fiscal Impact: 
 As noted per grants summary 
 
*CI C.3 Approval of Fund-Raising Activities 
 
 Comment: 

The planned fund-raising events for the 2014-15 school year are summarized, dated November 12, 2014. 
 
 Recommendation: 
 Recommend Approval 
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 Fiscal Impact: 
 Additional revenue for schools 
 
*CI C.4 Contracts 
 
 Comment: 

Permission is requested of the Board of Education to approve contracts as detailed, dated November 12, 
2014. 

 
 Recommendation: 
 Recommend Approval 
 
 Fiscal Impact: 
 As noted per contracts summary 
 
*CI C.5  Summary of Payroll and Vendor Warrant Reports 
 
 Comment: 

The summaries of Payroll and Vendor Warrants issued during the month of October 2014 are provided. 
   
 Total of payroll warrants (October 2014):     $ 11,432,945 
 Total of vendor warrants (October 2014):     $ 32,746,634 

 
 Recommendation: 
 Recommend approval of the payroll and vendor warrant reports 
 
 Fiscal Impact: 
 As noted above 
 
*CI C.6 Notice of Completions:  Bid 35410055-00 El Cerrito High School AC for Dance  

Studios and Multi-Use Rooms, Bid 16210028-00 Verde Elementary School Circulation 
& Parking Improvements, Bid 3621377-01 Pinole Valley High School Detention Basin,  
Bid 1461206-02 Ohlone Elementary School Interim Campus, and Bid 1451612-15  
Olinda Elementary School Miscellaneous Repairs 

 
 Comment: 

Substantial completion notice has been received for:  Bid 35410055-00, Bid 16210028-00, Bid 3621377-
01, Bid 1461206-02, Bid 1451612-15.  
 
Major construction projects are subject to acceptance by the governing board before a Notice of 
Completion can be processed, and final payment of the contract made.  (BP 7470) 
 
Staff recommends acceptance of the work completed by the following contractors: 
 
Bell Products, Inc. Bid 35410055-00 El Cerrito High School AC for Dance Studios and Multi-Use 
Classrooms 
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Bay Cities Paving & Grading Bid 16210028-00 Verde Elementary School Circulation & Parking 
Improvements 
Bay Cities Paving & Grading Bid 3621377-01 Pinole Valley High School Detention Basin 
Trinet Construction Bid 1461206-02 Ohlone Elementary School Interim Campus 
Streamline Builders Bid 1451612-15 Olinda Elementary School Miscellaneous Repairs 

 
 Recommendation: 
 Recommend approval of these notices of completion 
 
 Fiscal Impact: 
 None 
 
*CI C.7 Certificated Board Authorization - Education Code 44258.3 
 
 Comment: 

Ed Code 44258.3 allows the Governing Board of a school district to authorize the holder of credentials 
in the following areas: multiple subject, standard elementary, single subject, and standard secondary, 
with his or her consent, to teach departmental classes in grades K-12 provided the teacher has adequate 
knowledge of subject matter.   

 
 Recommendation: 
 Recommend Approval 
 
 Fiscal Impact: 
 None 
 
*CI C.8 Routine Personnel Changes - Certificated 
 
 Comment: 

Routine personnel changes include actions to hire, promote, or terminate certificated employees in 
accordance with appropriate laws, established policies and procedures. 

 
 Recommendation: 

Ratify and Approve Certificated Personnel Changes 
 

 Fiscal Impact: 
 None 
 
*CI C.9  Routine Personnel Changes – Classified   
 
 Comment: 

Routine personnel changes include actions to hire, promote, or terminate classified employees in 
accordance with appropriate laws, established policies and procedures. 

 
 Recommendation: 
 Ratify and Approve Classified Personnel Changes 
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 Fiscal Impact: 
 None 
 

*CI C.10 Response to the 2014-15 Contra Costa Civil Grand Jury request for policies and procedures 
for the administration of medications 

 
 Comment: 

The West Contra Costa Unified School District received a request from the 2014-15 Contra Costa Civil 
Grand Jury for information about our District’s policies and procedures for administering medications 
such as epinephirine, insulin and asthma rescue inhalers to children under our supervision on and off 
campus. 
 
For each school in our District, we had to provide the number of food allergic, asthmatic and diabetic 
students that have been identified in the general student population and respond to the following questions: 

• How are medically at-risk youth identified? 
• What accommodations, if any, are required because of a student’s medical condition? 
• Are the accommodation terms acknowledged in a written record? 
• Who keeps the record and where is it kept? 
• How is the student’s teacher informed? 
• If the student has more than one teacher, are they all informed? 

 
Also, we had to respond to how all stakeholders (administrators, substitute teachers, aides, office/clerical 
staff, yard/playground supervisors, librarians, classmates, chaperones for off-campus activities) are 
informed of a student’s life threatening medical condition and who is authorized to administer medication 
and how confidentiality is maintained. 
 
The District’s response to the Grand Jury’s request is provided.  Backup documents are available upon 
request. 

 
 Recommendation: 
 Recommend Approval 
 
 Fiscal Impact: 
 None 
 
*CI C.11 NCLB Supplemental Educational Services (SES) Tutoring Contracts 
 
 Comment: 

The No Child Left Behind (NCLB) Act of 2001 requires school districts to set aside an amount 
equivalent to 20% of the Title I entitlement for the purposes of providing Transportation for Choice and 
Supplemental Educational Services (SES).  In WCCUSD 20% of the entitlement is $1,435,711.  Of this 
amount, $55,000 is needed for Transportation for Choice leaving $1,380,711 available for SES tutoring.   
 
Each year the Department of Education sets the official per pupil allotment (PPA) for each district, 
which represents the maximum amount to be expended per participant for SES tutoring.  The official 
rate for 2014-15 is $981.48 per student; therefore, approximately 1,400 eligible students may be served. 
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Parent/guardians of all students participating in the free and reduced lunch program at the twenty-one 
Title I schools in year 2 and beyond of NCLB Program Improvement were informed of the opportunity 
to receive these tutoring services. An informational catalog and application were created in English and 
Spanish with descriptions of the programs offered by the State-approved providers.  These materials 
were mailed to all eligible families in August.  In addition, catalogs are available in the front office of all 
participating schools.  Furthermore, many of the participating schools hosted provider fairs for their 
school communities. 

 
 Recommendation: 
 Recommend Approval 
 
 Fiscal Impact: 
 Title I SES reservation up to $1,435,711 
 
*CI C.12 Resolution No: 33-1415:  California Sikh American Awareness and Appreciation Month 
 
 Comment: 

The State Board of Education has proclaimed November 2014 as California Sikh American Awareness 
and Appreciation Month.  The West Contra Costa Unified School District recognizes the contributions of 
Sikh Americans and encourages schools to conduct appropriate commemorative exercises to promote 
awareness of the contributions of Sikh Americans to California’s history. 

 
 Recommendation: 

Recommend Approval 
 

 Fiscal Impact: 
 None 
 
*CI C.13 Resolution No. 34-1415:  American Education Week: November 16 – 22, 2014 
 
 Comment: 

American Education Week - November 16-22, 2014 - presents all Americans with a wonderful 
opportunity to celebrate public education and honor individuals who are making a difference in ensuring 
that every child receives a quality education. 
 
WCCUSD schools will celebrate this week with relevant classroom and schoolwide activities. 

 
 Recommendation: 

Recommend Approval 
 

 Fiscal Impact: 
 None 
 
*CI C.14 Special Education Memorandum of Understanding with Making Waves Academy 
 
 Comment: 

• On October 2, 2006, the Petitioners submitted a charter petition to the District to establish the 
Charter School, serving students grades 5-8. 
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• On November 15, 2006, the Board of Trustees of the District voted 4 to 1 to deny the Charter 

School’s petition and adopted the District’s Staff Written Findings regarding the Making Waves 
Academy Charter petition as the basis for denial of the petition. 

 
• On or about January 11, 2007, Petitioners, consistent with Education Code section 47605, 

subdivision (j)(1), submitted a charter petition to the COE to establish the Charter School. 
 

• On March 7, 2007, the Governing Board of the COE approved the Charter School’s petition for 
establishment of the Charter School, serving students grades 5-8.       

 
• The Charter School commenced operations at the beginning of the 2007-2008 school year as a 

charter school sponsored by the COE, operating within the jurisdictional boundaries of the 
District. 

 
• On April 14, 2010, the Governing Board of the COE approved an amendment to the Charter to 

establish grades 9-12 beginning in the 2011-2012 school year. 
 

• On or about April 16, 2012 a submission for renewal was awarded by the County Office of 
Education. 

 
The MOU between WCCUSD and CCCOE has the purpose of clarifying the roles and responsibilities of 
the parties with regard to students who are enrolled and attend the Charter School and are or may be 
eligible for special education and related services under the IDEA. 
 
This Agreement shall be for two (2) years, from September 1, 2014 to July 31, 2016.   

 
 Recommendation: 

That the Board approve the Special Education Memorandum of Understanding with Making Waves 
 

 Fiscal Impact: 
 None 
 
*CI C.15 Certification of Athletic Coaches – Fall Sports 
 
 Comment: 

Under California Education Code Section 5593, all athletic team coaches are required to be certified 
annually.  Topics covered during the training include first aid, CPR, coaching techniques, adolescent 
psychology (as it relates to sports participation), and ethics.  Provided are the lists of coaches from each 
high school for fall sports.   

 
 Recommendation: 

Recommend Approval 
 

 Fiscal Impact: 
 None 
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*CI C.16 Ratification and Approval of Engineering Services Contracts 
 
 Comment: 

Contracts have been initiated by staff using previously qualified consulting, engineering, architectural, or 
landscape architectural firms to assist in completion of the referenced projects.  Many of the firms are 
already under contract and the staff-initiated work may be an extension of the firm’s existing contract with 
the District.  Public contracting laws have been followed in initially qualifying and selecting these 
professionals. 

 
 Recommendation: 

Ratify and approve contracts 
 

 Fiscal Impact: 
 Total for this action: $1,471,939.  Funding sources are Bond Fund, Fund 40, and Fund 67. 
 
*CI C.17 Approval of Negotiated Change Orders 
 
 Comment: 

Staff is seeking approval of Change Orders on the following current District construction projects:  
Downer ES New Playfield; Korematsu MS New Building; Dover ES Ph2 Parking & Site Improvements; 
Pinole Valley HS Ph2 Interim Campus; El Cerrito HS Stadium; Pinole Valley HS Ph1 Detention Basin; 
Utilities & Paving; Ohlone ES Phase 1 New Classroom; Kennedy HS Science Wing Renovation; 
Kennedy HS Richmond Swim Center; Pinole MS Soccer & Football Fields; Coronado ES New School; 
Montalvin Manor ES New Classroom Building; Ohlone ES FF&E; Pinole Valley HS Interim Campus 
Moving Services.  Change Orders are fully executed by the District upon signature by the 
Superintendent’s designee.  Board approval is the final step required under state law in order to 
complete payment and contract adjustment. 
 
In accordance with Public Contract Code 20118.4, the Board, by approving these Change Orders, finds 
that it would have been futile to publicly bid the work in question because of the tight time frames to 
complete this work without affecting the operations of the District, and that the public is best served by 
having this work completed by the contractor on the project. 

 
 Recommendation: 

Approve negotiated Change Orders as noted 
 

 Fiscal Impact: 
 Total approval by this action:  $1,134,345.40 
 
*CI C.18 Approval of Negotiated Change Orders – M&O 
 
 Comment: 

Staff is seeking approval of Change Orders on the following current District construction projects:  
Kennedy HS County Health Clinic.  Change Orders are fully executed by the District upon signature by 
the Superintendent’s designee.  The Board approval is the final step required under state law in order to 
complete payment and contract adjustment. 
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In accordance with Public Contract Code 20118.4, the Board, by approving these Change Orders, finds 
that it would have been futile to publicly bid the work in question because of the tight time frames to 
complete this work without affecting the operations of the District, and that the public is best served to 
have this work completed by the contractor on the project. 

 
 Recommendation: 

Approve negotiated Change Orders as noted 
 

 Fiscal Impact: 
 Total approval by this action:  $10,550.90 
 
*CI C.19 Approve Measure J and D 2010, Measure E 2012, Bond Program Budget Expenditure 

Authorization 
 
 Comment: 

The District needs to update the Bond Program Budget to accommodate updated anticipated project costs, 
based on recently received bids.  The expenditure authorization worksheet includes these proposed 
adjustments. 
 
Several other current construction estimates exceed the approved project budgets; therefore an ongoing 
reconciliation will be needed as projects are bid, closed out, and/or additional expenditures are incurred.  

 
 Recommendation: 
 Approve Bond Program budget expenditure authorization. 

 
 Fiscal Impact: 
 Updated budgets for Bond Program 
 
*CI C.20 Citizens’ Bond Oversight Committee (CBOC) Appointment:  Dr. Harlan-Ogbeide 
 
 Comment: 

The San Pablo City Council has forwarded a recommendation that Dr. Charlene Harlan-Ogbeide be the 
Council’s appointee on the West Contra Costa Unified School District Citizens Bond Oversight 
Committee. 

 
 Recommendation: 

Approve appointment as noted 
 

 Fiscal Impact: 
 None 
 
*CI C.21 Independent Legal Counsel for CBOC 
 
 Comment: 

The leadership of the Citizens Bond Oversight has requested that the Board of Education provide 
independent legal counsel for the CBOC.  Board Policy 7214.2 establishes the CBOC and governs the 
operation of the committee.  That policy specifies that “the Committee shall not be entitled to legal 
representation by District legal counselor at District expense, unless permitted by the Board.”  Thus, 



WCCUSD Board of Education  
Meeting Agenda – November 12, 2014 
 

 

10 

 

providing legal counsel require explicit Board approval.   
 
 Recommendation: 

That the Board approve the “Proposed Scope of Legal Services for the Citizens Bond Oversight 
Committee” and direct the Superintendent to develop and distribute a request for qualification.   

 
 Fiscal Impact: 
 To Be Determined Upon Approval of the Selection 
 
*CI C.22 Adoption of Resolution No. 40-1415:  Support of Applications For Eligibility Determination  
  and Funding Authorization to Sign Applications and Associated Documents 
 
 Comment: 

The District is proceeding with a number of applications for state funding from the Office of Public School 
Construction (“OPSC”).  This resolution is in support of all of the District’s applications for modernization 
or new construction funding.  It is also updates the District staff who will be Authorized Representatives to 
complete and sign applications for submission to OPSC.   

 
 Recommendation: 

Adopt Resolution No. 40-1415:  Support of Applications For Eligibility Determination and Funding 
Authorization to Sign applications and Associated Documents. 

 
 Fiscal Impact: 

None at this time.  Approval of this resolution will support OPSC funding applications which will provide 
state funding to the District’s Bond Program. 

 
*CI C.23 Acceptance of Contra Costa County Office of Education Annual Report for Williams  
   Settlement Legislation 
 
 Comment: 

As a part by the compliance requirements for the Williams Settlement Legislation, the Contra Costa 
County Office of Education has submitted its annual report for fiscal year 2014-2015.  This report presents 
the results of school site visits within the first four weeks of school. 

 
 Recommendation: 
 Recommend Acceptance of Report 
 
 Fiscal Impact: 
 None 
 
F. ACTION ITEMS 
 
* F.1  Resolution No. 37-1415:  Resolution Directing Superintendent and Staff to Seek a Waiver of  
   Education Code section 47605(b) from the State Board of Education 
 
 Comment: 

In the 2014-2015 school year, there are eight charter schools operating within the boundaries of the West 
Contra Costa Unified School District (“District”) with a combined enrollment of approximately 2,700 
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students.  Three charter school petitions from Aspire Richmond California College Preparatory Academy, 
Aspire Richmond Technology Academy, and Amethod Public Schools:  John Henry High School are 
currently pending before the Board, with a combined projected enrollment of approximately 1,132 
students.  Education Code section 47605(b) requires the District to grant or deny each pending petition 
within 60 days of the District’s receipt of it.   
 
The Board of Education finds that charter schools are having a disparate impact on the operation of the 
District.  Therefore, the Board has proposed a resolution directing the Superintendent of the District and 
his staff to seek a waiver from Education Code section 47605(b) so that the Board is not required to grant 
or deny the pending charter school petitions, including a public hearing regarding the waiver at a special 
meeting on December 3, 2014. 

 
 Recommendation: 

That the Board adopt Resolution No. 37-1415:  Resolution Directing Superintendent and Staff to Seek a 
Waiver of Education Code section 47605(b) from the State Board of Education 

 
 Fiscal Impact: 
 To Be Determined 
 
B. OPENING PROCEDURES - CONTINUED 
 
* B.8 WCCUSD Public Comment 
 

Members of the public are invited to speak to the Board about any matter that is not otherwise on the 
agenda and is related to issues affecting public education in the WCCUSD.  Approximately 30 minutes 
will be allocated for this item.  If there are more requests to speak than can be heard within this time 
limit, “WCCUSD Public Comment” will continue after Item G.  Individuals wishing to speak must 
submit a “WCCUSD Public Comment” form prior to the beginning of this item on the agenda. 
 
Depending on the number of persons who wish to speak, from one to three minutes will be allocated to 
each speaker at the discretion of the President of the Board in order to accommodate as many speakers 
as possible.  The Board cannot dialogue on any issues brought before it by the public that have not been 
previously agendized, but may refer these to staff for response and/or placement on future agendas.  

 
D. AWARDS, RECOGNITIONS, AND REPORTS 
 
E. COMMITTEE COMMUNICATIONS  

(Education Code 35145.5; Government Code 54950 et seq.) 
 
* E.1 Standing Reports  
  

Representatives of the following committees and employee unions are invited to provide a brief update 
to the Board.  Representatives from these groups need to sign up to speak prior to the beginning of this 
item on the agenda by submitting a “Request to Address the Board” form.  Five minutes may be allowed 
for each subcommittee or group listed below: 
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Academic Subcommittee Safety and School Climate Committee 
Citizens’ Bond Oversight Committee School Supervisors Association Local 21 
College and Career Readiness Academies Technology Subcommittee 
Community Budget Advisory Committee United Teachers of Richmond 
Facilities Subcommittee West Contra Costa Administrators Association 
Ivy League Connection Youth Commission 
Public Employees Local 1  

 
* E.2 Superintendent’s Report 
 
* E.3 In Memory of Members of the School Community 
 
 Comment: 

The District would like to take time to recognize the contributions of members of our school community 
who have passed away.  The District requests the community to submit names to be reported as a regular 
part of each agenda. 
 
Dr. William Rhea served in the capacity as physician for the El Cerrito High football games.  His generous 
and kind spirit was felt by both students and employees of the District.  He will be remembered for his work 
at Oakland Children’s Hospital and East Bay Pediatrics. 
 
Ms. Mia Morel retired from Special Education earlier this year.  She began teaching in 1991 and worked at 
Collins, the Harmon Center and most recently at Peres Elementary School.   
 
Our thoughts go out to the family and friends in the loss of their loved one. 

 
 Recommendation: 
 For Information Only 
 
 Fiscal Impact: 
 None 
 
F. ACTION ITEMS - CONTINUED 
 
* F.2  Amended Resolution No. 38-1415:  Credential Assignment Options   
 
 Comment: 

This declaration has been amended from the May 28, 2014 agenda to reflect current needs of the 
District. 
 
Pursuant to California  Code  of Regulations Section 80026 (e)(1) of Title 5, pertaining to Declaration of 
Need for Fully Qualified Educators by a school district shall be adopted by the governing board in a 
regularly-scheduled, public meeting of the board.  The entire Declaration of Need for Fully Qualified 
Educators shall be included in the board agenda, and shall not be adopted by the board as a part of a 
consent calendar. 
 
The board and the public must have the opportunity to see the number of Emergency and Limited 
Assignment permits that the district reasonably expects to request in each category and to understand the 
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reasons for such requests.  This resolution will provide the District with assignment options of a temporary 
nature when a teacher with an appropriate credential is not available to the District. 
 
The options are only available to teachers who hold a current basic credential. 

 
 Recommendation: 
 Recommend Approval 
 
 Fiscal Impact: 
 None 
 
* F.3 Resolution 29–1415: Resolution directing certain actions in connection with the Continuing 

Disclosure Obligations of the West Contra Costa Unified School District under its General 
Obligation Bond Program 

 
 Comment: 

The proposed Resolution would enable District staff to make a voluntary filing with the Securities and 
Exchange Commission under its 2014 Mandatory Continuing Disclosure Compliance Program (the 
“MCDC Program”).  The SEC has announced that public agencies who have not made all of their 
complete continuing disclosure filings respecting their outstanding bond issues in full and on time will 
have a one-time opportunity to self-report any and all shortfalls.  The deadline for filing is December 1, 
2014.  District staff has directed Disclosure Counsel, Nixon Peabody LLP and the District’s Dissemination 
Agent, KNN Public Finance, to research any shortfalls under the District’s General Obligation Bond 
Program that might be encompassed by the MCDC Program, and their combined report is included as 
Exhibit A to the Resolution.  While not all of the listed shortfalls are considered “material” by Disclosure 
Counsel and the District, staff believes that the most conservative approach is to report all perceived 
shortfalls, despite materiality.   The SEC has provided that public agencies who file complete reports under 
the MCDC Program will not incur any fines or penalties.  The Resolution also directs District staff to work 
with Disclosure Counsel to develop policies and procedures intended to improve future compliance with 
the District’s continuing disclosure obligations. 

 
 Recommendation: 

Approval of Resolution No. 29-1415 directing certain actions in connection with the Continuing 
Disclosure Obligations of the West Contra Costa Unified School District under its General Obligation 
Bond Program 

 
 Fiscal Impact: 
 None 
 
* F.4 Resolution No. 32-1415 Authorizing the Issuance and Sale of its General Obligation 

Refunding Bonds, 2014 Series A, in an Aggregate Principal Amount not to Exceed 
$135,000,000, Including Bond Subject to the Compounding of Interest, and Approving 
Certain Other Matters Relating to Said Bonds 

 
 Comment: 

The District’s financing team, including KNN Public Finance, the District’s financial advisor, and Piper 
Jaffray & Co., Stifel Nicolaus and Backstrom McCarley Berry & Co. LLC (collectively, the 
“Underwriters”), and Nixon Peabody LLP, have prepared documentation for the purpose of permitting the 
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District to issue its 2010 Series C Bonds and its 2012 Series B Bonds.  The 2010 Series C Bonds will be 
issued pursuant to an authorization approved by 62.6% of the eligible voters of the District at an election 
on June 8, 2010, known as Measure D.  The District has previously issued and sold $140,000,000 in 
aggregate principal amount of bonds under Measure D, and the 2010 Series C Bonds will represent the 
fourth series of bonds issued under Measure D.  The 2012 Series B Bonds will be issued pursuant to an 
authorization approved by 64.4% of the eligible voters of the District at an election on November 6, 2012, 
known as Measure E.  The District has previously issued and sold $85,000,000 in aggregate principal 
amount of bonds under Measure E, and the 2012 Series B Bonds will represent the second series of bonds 
issued under Measure E.  The proceeds of the Bonds will be used for projects authorized under the 
measure. 
 
The following documents are provided: 

• Resolution authorizing issuance of the Bonds 
• Contract of Purchase with underwriters 
• Preliminary Official Statement  

 
In order to accomplish the District’s present construction and modernization program without significant 
delays, it is necessary to preserve the District’s option to issue bonds with maturities longer than thirty 
years.  Such a structure requires the Board, in turn, to comply with the provisions of Assembly Bill 182, 
comprising portions of Section 15146 of the Education Code (“A.B. 182”).  A.B. 182 requires certain 
special disclosures, which are reflected in Exhibit D to this Resolution, and it also requires that the 
Resolution and those disclosures be submitted to the Board first as an information item at a regularly 
scheduled Board meeting, which occurred on October 15, 2014 and acted upon at the next consecutive 
regularly scheduled Board meeting. 
 
The financing team will present to the Board the financing plan, an explanation of the necessity for bonds 
with maturities longer than thirty years, the information covered by this Resolution in compliance with 
A.B. 182 and describe the function of each of the provided documents.   

 
 Recommendation: 

Approval of Resolution 32-1415 authorizing the issuance and sale of its General Obligation Refunding 
Bonds, 2014 Series A, and approving certain other matters relating to said Bonds. 
 

 Fiscal Impact: 
 $135,000,000 Bond proceeds, when issued. 
 
* F.5 Public Hearing on the Governing Board’s Proposed Adoption of Resolution No. 36-1415 To 

Convey An Easement to Contra Costa County at the Riverside Elementary School Site, as 
Authorized by Sections 17556 et seq., of the Education Code 

 
 Comment: 

Contra Costa County (“County”) has requested that the District convey an easement for certain portions of 
the Riverside Elementary School Site for the pedestrian overcrossing proposed to be constructed in 
connection with the redesign of the San Pablo Dam Road interchange on I-80 (“Easement”). The District 
engaged a valuation consultant to determine the fair market value of the Easement which was determined 
to be $133,500 (“FMV”).  The County has agreed to pay the FMV for the Easement.   
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On September 17, 2014, the Board adopted Resolution No. 28-1415, declaring the Board’s intent to 
convey the Easement.  Thereafter, on October 13, 2014, the District published and posted Public Notice of 
this Public Hearing in accordance with Education Code § 17558. Education Code § 17559 requires that the 
District’s Governing Board hold a public hearing prior to consideration of Resolution No. 36-1415 in order 
to receive any public comment or protest.  Following the conduct of the Public Hearing, the Board must 
adopt Resolution No. 36-1415, by two-thirds of its members, in order to execute the deed to convey the 
Easement. 

 
 Recommendation: 

Recommend the Board conduct a Public Hearing to obtain comments from taxpayers, parents and the 
public in general regarding the conveyance of the Easement to the County. 

 
 Fiscal Impact: 
 No fiscal impact or implications are associated with this matter 
 
G. DISCUSSION ITEMS 
 
* G.1 General Obligation Bond/Post-Issuance Tax Compliance Procedures –AR 7214 
 
 Comment: 

The purpose of this Administrative Regulation is to establish Post-Issuance Tax Compliance Procedures 
to assist the District in complying with its federal tax obligations for the tax-exempt bonds that have 
been issued on its behalf.   In many districts this procedure is adopted as a resolution.  However, staff 
believes that by placing this directly into the Administrative Regulations, under the Board Policy #7214 
for General Obligation Bonds, the procedure will be more visible on an ongoing basis to both staff and 
members of the public.   

 
 Recommendation: 
 Information – Administrative Regulations are attached to existing Board Policies 
 
 Fiscal Impact: 
 None 
 
* G.2 Project Status Report 
 
 Comment: 

The following are provided for review of Facilities Planning and Construction in the District’s Bond 
Program and for information regarding individual projects: 
 

• Engineering Officer’s Report  
• Construction Status Reports 

 
 Recommendation: 

For Information Only 
 

 Fiscal Impact: 
 None 
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H. UNFINISHED REQUESTS TO ADDRESS THE BOARD (continued from Item E) 
 
I. COMMENTS OF THE BOARD OF EDUCATION AND SUPERINTENDENT 
 
J. THE NEXT SCHEDULED BOARD OF EDUCATION MEETING 

Lovonya DeJean Middle School – December 10, 2014 
 

K. ADJOURNMENT 
At 10:00 PM, any items remaining on the agenda that require immediate attention will be moved to this 
time.  All other items will be tabled to another or the following Board meeting in order to make fair and 
attentive decisions.  The meeting will adjourn at 10:30 PM.  The meeting may be extended by a majority 
vote of the Board of Education. 
 

The public may address items which are marked with an asterisk (*). 
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A. CLOSED SESSION 
 

A.1 CALL TO ORDER 
 

A.2 DISCLOSURE OF ITEMS TO BE DISCUSSED IN CLOSED SESSION  
(Government Code 54957.7) 

 
A.3 RECESS TO CLOSED SESSION AS SCHEDULED 

 
See Exhibit A 

(Government Code Section 54954.5) 
 

The Open Session will resume at the end of the Closed Session in the Multi-Purpose Room at 
approximately 6:30 PM. 

 
EXHIBIT A 

(Government Code Section 54954.5) 
CLOSED SESSION AGENDA 

 
November 12, 2014 

 
1. CONFERENCE WITH REAL PROPERTY NEGOTIATOR 
 
2. CONFERENCE WITH LEGAL COUNSEL—EXISTING LITIGATION 

[Government Code Section 54956.9(d)(1)] 
 

a. Palmer and Pollack v. WCCUSD 
b. California Charter School Association v. WCCUSD 

 
3. CONFERENCE WITH LEGAL COUNSEL – ANTICIPATED LITIGATION/SIGNIFICANT  

EXPOSURE TO LITIGATION 
[Government Code Section 54956.9(d)(2) or (d)(3)] 
 
Two cases  

 
4. CONFERENCE WITH LEGAL COUNSEL – ANTICIPATED LITIGATION/INITIATION OF 

LITIGATION 
[Government Code Section 54956.9(d)(4)] 
 
One case 
 

5. LIABILITY CLAIMS (Government Code Section 54956.95) 
 
6. CONFERENCE WITH LABOR NEGOTIATORS 
 

a. Superintendent/Dr. Bruce Harter  
 

Agenda Item: A 
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 b. Employee Organizations 
- UTR 
- Local One 
- School Supervisors Association 
- WCCAA 

 
c. Unrepresented Employees 

- Confidential and Management 
 
7. PUBLIC EMPLOYEE APPOINTMENT 
 
 Executive Director 
 Internal Auditor 
 
8. PUBLIC EMPLOYEE PERFORMANCE EVALUATION (Government Code Section 54957) 
 
 Superintendent’s Evaluation 
 
9. STUDENT DISCIPLINE (Education Code Section 35146) 
 
 Expulsions  
 
10. PUBLIC EMPLOYEE DISCIPLINE/DISMISSAL/RELEASE/COMPLAINT 

(Government Code Section 54957) 
 
11. REPORT OF CLOSED SESSION ACTIONS 







































































































































































































































































































































































































































































































































































































































































PROJECT STATUS REPORT

Period Ending: 
-

10/31/2014

Scope: Reconstruction Project

 Construction Status:
Architect: WLC Architects
Project Manager: Rene Barrera, SGI Construction Management
Project Engineer: Marcus Blackmon, Amanco, Inc.
Contractor: Lathrop Construction Associates
Inspector: Kris Gilbert
WCCUSD Mgr: Andrew Mixer

 Contract Status:
Notice to Proceed: 1/6/2014

Original Approved Projected
Construction Schedule (days): 510
Original Completion Date: 5/31/2015
Projected Completion: 5/31/2015

 Buildings:
Building A Administration
Building C Classrooms
Building K Classrooms
Building M Multi-Purpose Room

 Progress This Period:
Building A 

First and Second Floor Wall Ply Installation & Electrical and Plumbing Rough-in
Fire Sprinkler Main Line & Gypsum Board 

Building C
Ductwork, Built-up Roofing & Aluminum Window Frame Installation
Weather Barrier and Lath 

Building K 
Fire Sprinkler Piping & Electrical/Plumbing Rough-In 
Ductwork & Overhead Fire Sprinkler Rough-in
Built-up Roof & Gypsum Wallboard 

Building M
Ductwork & Overhead Fire Sprinkler Piping
Weather Barrier/Lath  

Site Work 
Irrigation Main Line Installation & Stripped Wall Forms @ Ball Field

 Anticipated Progress Next Period:
Building A 

Commence Weather Barrier & Lath Installation
Commence Built-up Roof Applications

Building C
Commence Metal Roofing & Wall Insulation Installation
Weather Barrier & Lath Installation 

Building M 
Double Shear Plywood & Ductwork Installation

Building K
Frame Ceilings & Excavation/Pour of Lunch Shelter Footings
Plaster (Scratch/Brown Coat) Application

Site Work 
On-site Sewer and Pump Station

 Schedule Assessment/Update:
Construction Duration (Calendar Days): 510
Construction Calendar Days Elapsed: 302
Construction Calendar Days Remaining: 208
Percent of Contract Calendar Days Elapsed: 59%
Percent of Construction Completed: 58%

Percentage of Work Done 58% Total Project

 Proposed Changes:

 General Comment:

Progress Photos:  10/31/2014

Building A - Exterior Framing

Building C - Classroom Plaster

Multi-Purpose Room Stage - Gypsum Board Installation

Coronado Elementary School - Reconstruction

Percent of Construction Completed:                                                58%



PROJECT STATUS REPORT

Period Ending: 
-

10/31/2014

Scope:  Building 10 Linked Learning & Sports Fields

 Construction Status:
Architect: DLM Architects
Project Manager: Gaile Suarez, SGI Construction Management
Project Engineer: Shawn Fitzgibbons, SGI Construction Management
Contractor: BHM Construction, Inc.
Inspector: Mark Eriksen
WCCUSD Mgr: Ferdinand Vergeire

 Contract Status:
Notice to Proceed: 10/13/2014

Original Approved Projected
Construction Schedule (days): 395 0 0
Original Completion Date: 11/12/2015
Projected Completion: 11/12/2015

 Buildings:
Building 10 Linked Learning

Sports Fields

 Progress This Period:
SWPPP Best Management Practices Implemented 
Clearing and Grubbing
Survey Rough Grade

 Anticipated Progress Next Period:
Tree Removal 
Rough Grading 
Underground Utilities

 Schedule Assessment/Update:
Construction Duration (Calendar Days): 395
Construction Calendar Days Elapsed: 19
Construction Calendar Days Remaining: 376
Percent of Contract Calendar Days Elapsed: 4%
Percent of Construction Completed: 4%

Percentage of Work Done 4% Total Project

 Proposed Changes:

 General Comment:
Preliminary Baseline Schedule Under Review

Progress Photos:  10/31/2014

Clearing and Grubbing

Rough Grading

Survey Rough Grade

DeAnza High School - Building 10 Linked Learning & Sports Fields

Percent of Construction Completed:                                                 4%



PROJECT STATUS REPORT

Period Ending: 
Helms Middle School - Sports Field and Landscaping

10/31/2014

Scope: Sports Field and Landscaping Project

 Construction Status:
Architect: WLC Architects
Project Manager: Hector DeLeon, SGI Construction Management
Project Engineer: Maria Zupo, SGI Construction Management
Contractor: Wright Contracting, Inc.
Inspector: Kris Gilbert, WCCUSD
WCCUSD Mgr: Andrew Mixer

 Contract Status:
Notice to Proceed: 1/27/2014

Original Approved Projected
Construction Schedule (days): 608
Original Completion Date: 9/27/2015
Projected Completion: 9/27/2015

 Buildings:
Building A Restrooms & Visitors Team Room
Building B Weight Room
Building C Home Locker Room
Building D Home Restroom 
Building E Concession & Storage
Building F Storage
New Bleacher Bleacher and Press Box

 Progress This Period:
Lower Ashbury Retaining wall completed.
Electrical under ground utilities around the perimeter of the track is 75% complete. 
The field and track are graded & ready for lime treatment.
Building A is ready for the placement of concrete slab.  
Building E footing have been poured and canopy columns set. 
Underground rough plumbing and electrical is 25% complete at Building E.   

 Anticipated Progress Next Period:
Lime treatment on the track and field is scheduled for the second week in Nov. 
Building B, C & D structural steel roof frame will be installed. 
Building A & E CMU wall installation will be underway. 
Doors frames at Building B,C & D will also be installed. 
The small Colusa retaining wall will be complete.

 Schedule Assessment/Update:
Construction Duration (Calendar Days): 608
Construction Calendar Days Elapsed: 277
Construction Calendar Days Remaining: 331
Percent of Contract Calendar Days Elapsed: 45%
Percent of Construction Completed: 44%

Percentage of Work Done 44% Total Project

 Proposed Changes:
Ashbury retaining wall drainage system was changed to accommodate the rebar 
configuration. A new system was designed to collect field water run off and the retaining 
wall footing drainage with a combined collection system.

 General Comment:
The CMU subcontractor is moving quickly on Building B & C. Structural steel is underway 
at Building D. 

Progress Photos:  10/31/2014

Building B - CMU wall set up to plate height

Building E - Footing poured with steel canopy frames 

Building C - Team Room CMU wall installation

Percent of Construction Completed:                                                44%

El Cerrito High School - Stadium

Stadium



PROJECT STATUS REPORT

Period Ending: 
Gompers and LPS Richmond Schools - New Construction

10/31/2014

Scope: New Construction

 Construction Status:
Architect: HMC Architects
Project Manager: Gregory Smith, SGI Construction Management
Project Engineer: Supriya Shrestha, SGI Construction Management
Contractor: Lathrop Construction Associates, Inc.
Inspector: ABC Inspections, Inc.
WCCUSD Mgr: Andrew Mixer

 Contract Status:
Notice to Proceed: 08/20/2012

Original Approved Projected
Construction Schedule (days): 1,090
Original Completion Date: 08/15/2015
Projected Completion: 08/15/2015

 Buildings:
Building A Leadership Public Schools
Building B Shared Gymnasium
Building C Gompers High School

 Progress This Period:
Building A 

Waterproofing at plaza deck & Installing Railings. 
Installing heating equipment. 
Gyp board, tape and painting interior walls. 
Installing ceilings light fixtures.

Building B
Finish Plaster & start painting. 
Installing clerestory windows. 
Gyp board & Insulations at corridors & classroom walls. 
Electrical rough in walls.

Building C 
Installed curtain wall at south entrance. 
Gyp board corridors & classroom walls. 
Electrical, plumbing & mechanical rough in.

SITE
Site walls at east side on 9th st.  
Entrance canopy installed at west side on 8th st. 

 Anticipated Progress Next Period:
Building A 

Bathroom tile work.
Building B

Install windows. 
Paint walls.

Building C
Paint walls. 
Remove scaffold.

Site
Site layout & building planters.

 Schedule Assessment/Update:
Construction Duration (Calendar Days): 1,090
Construction Calendar Days Elapsed: 809
Construction Calendar Days Remaining: 281
Percent of Contract Calendar Days Elapsed: 74%
Percent of Construction Completed: 74%

Percentage of Work Done 74% Total Project

 Proposed Changes:

 General Comment:
Project is on schedule

Progress Photos:  10/31/2014

Building A - Handrails at stairs & entrance canopy on 8th st

Building B - Exterior plaster at West and North sides

Building C - Interior gyp board & insulation

Percent of Construction Completed:                                                74%



PROJECT STATUS REPORT

Period Ending: 
-

10/31/2014

Scope: Exterior Repairs & Select Roofing Replacement

 Construction Status:
Architect: Grossman Design Group
Project Manager: Willie Robinson
Project Engineer:
Contractor: Best Contracting Services, Inc.
Inspector: Grossman Design Group
WCCUSD Mgr: Andrew Mixer

 Contract Status:
Notice to Proceed: 7/21/2014

Original Approved Projected
Construction Schedule (days): 56 42 98
Original Completion Date: 9/15/2014
Projected Completion: 12/11/2014

 Buildings:
Buildings A & A1

 Progress This Period:
Shingle & Built-up Roofing. 
Continued fabricating & installing Surround Window flashings. 
Continued re-setting Windows at Building A. 
Started applying Stucco (scratch coat) at Building A-1 upper parapet wall.

 Anticipated Progress Next Period:
Complete all Roofing installation work at Buildings. A & A-1. 
Complete installing all Surround Flashings at Windows and Storefront. 
Complete re-installation of Windows and new Storefront. 
Continue and complete the scratch and base stucco coats on Buildings A & A-1

 Schedule Assessment/Update:
Construction Duration (Calendar Days): 98
Construction Calendar Days Elapsed: 103
Construction Calendar Days Remaining: -5
Percent of Contract Calendar Days Elapsed: 105%
Percent of Construction Completed: 70%

Percentage of Work Done 70% Total Project

 Proposed Changes:

 General Comment:
Repairs to the Computer Lab and Library damaged during the rain event on 
September 25this being implemented.
The anticipated completion for re-occupancy of these space is the first week 
of November.

Progress Photos:  10/31/2014

Building A - West end gutter replacement 

Building A-1 Interior Storefront 

Building A-1 Exterior-Roof & Gutter 

Percent of Construction Completed:                                                70%

Harding Elementary School - Exterior Repairs & Select Roofing Replacement



PROJECT STATUS REPORT

Period Ending: 
Portola Middle School -

10/31/2014

Scope: New Campus Project

 Construction Status:
Architect: HY Architects
Project Manager: Jose Chapa, SGI Construction Management
Project Engineer: Dovie Edwards, SGI Construction Management
Contractor: Arntz Builders, Inc.
Inspector: Steve Cayson
WCCUSD Mgr: Ferdie Vergeire

 Contract Status:
Notice to Proceed: 5/13/2013

Original Approved Projected
Construction Schedule (days): 960
Original Completion Date: 12/29/2015
Projected Completion: 12/29/2015

 Buildings:
Building A Administration/Classrooms
Building B Gymnasium
Building C Classrooms
Building D Multipurpose

 Progress This Period:
Building A - Storefront windows.
Building B - Gutter and roof decking over Library. 
Building C - Frame exterior wall. 
Building D - Storefront windows and roofing.

 Anticipated Progress Next Period:
Building A - Stucco finish coat and glazing.
Building B - Interior metal framing on Administration section of Library.
Building C - Interior metal framing.
Building D - Installation of Built up Roofing.

 Schedule Assessment/Update:
Construction Duration (Calendar Days): 960
Construction Calendar Days Elapsed: 500
Construction Calendar Days Remaining: 460
Percent of Contract Calendar Days Elapsed: 52%
Percent of Construction Completed: 51%

Percentage of Work Done 51% Total Project

 Proposed Changes:

 General Comment:
Project is on schedule.

Progress Photos:  10/31/2014

Building A - Sheetrock installation/Classrooms 1st floor

Building B - Library metal roof and GYM upper wall

Building C - Exterior Framing

Percent of Construction Completed:                                                51%

Korematsu Middle School - New Campus



PROJECT STATUS REPORT

Period Ending: 
-

10/31/2014

Scope: New Classroom Building & Site Work

 Construction Status:
Architect: Baker Vilar Architects
Project Manager: Paul Orr, SGI Construction Management
Project Engineer:
Contractor: W. A .Thomas, Inc.
Inspector: Mark Eriksen
WCCUSD Mgr: Eduardo Donoso

 Contract Status:
Notice to Proceed: 2/3/2014

Original Approved Projected
Construction Schedule (days): 270 315
Original Completion Date: 10/31/2014
Projected Completion: 1/15/2015

 Buildings:
New Classroom Building & Site Work

 Progress This Period:
New Classroom Building:

Roof bituminous systems continue. 
Electrical, Plumbing, HVAC & Rough-in continue. 
Wall Insulations completed. 
Drywall started. 
Door frames and leafs installed. 
Building siding mockups and installations continue.

Site Work & Play Yards:
A/B soil fill and compaction for A/C Paving continues. 
Bio Retention excavations continue. 
Ramp hand rails completed 
Building weather barriers.

 Anticipated Progress Next Period:
Flashing, door, window, electrical boxes, fountain start. 
Building siding will start. 
Drywall tap & mud will start. 
Door hardware start. 
Window Flashing surrounds and frames to start.
MEP trims to start.

 Schedule Assessment/Update:
Construction Duration (Calendar Days): 315
Construction Calendar Days Elapsed: 265
Construction Calendar Days Remaining: 50
Percent of Contract Calendar Days Elapsed: 84%
Percent of Construction Completed: 75%

Percentage of Work Done 75% Total Project

 Proposed Changes:

 General Comment:

Progress Photos:  10/31/2014

Steel handrails ramp walk way.

Roofing Systems

North Elevations

Percent of Construction Completed:                                                75%

Montalvin Elementary School - New Classroom Building



PROJECT STATUS REPORT

Period Ending: 
Nystrom Elementary School -

10/31/2014

Scope: Modernization of existing classrooms & administration building and site improvements. 

 Construction Status:
Architect: Interactive Resources
Project Manager: Eddie Law, SGI Construction Management
Project Engineer: Verna Van, SGI Construction Management
Contractor: Roebbelen Contracting, Inc.
Inspector: Man Wah Cheng
WCCUSD Mgr: Andrew Mixer

 Contract Status:
Notice to Proceed: 8/25/2014

Original Approved Projected
Construction Schedule (days): 480 0 0
Original Completion Date: 12/18/2015
Projected Completion: 12/18/2015

 Buildings:
North Wing Administration / Kindergarten / Classrooms
South Wing Classrooms

 Progress This Period:
North Wing 

Installation of Roof Blocking, Framing, and Plywood Sheathing 
Removal of Redwood Siding and Trim 
Saw-cut, Demolition, and Removal of Existing Interior Concrete Slabs 
Demolition of (E) Interior Partition Walls 
Installation of Interior Partition Walls 
Excavation of Exposed Interior Footings

South Wing
Removal of Redwood Siding and Trim
Demolition and Removal of Existing Interior Concrete Slabs
Demolition of Interior Partition Walls
Demolition of Roof Deck Membrane
Installation of Roof Blocking, Framing, and Plywood Sheathing
Drill for Footing Dowels

 Anticipated Progress Next Period:
North Wing 

Continuation of Installation of Roof Blocking, Framing, and Plywood Sheathing
Continuation of Installation of Interior Partition Walls
Continuation of Excavation to Expose Interior Footings
Continuation of (E) Redwood Paint Removal 
Installation of Exterior Awning

South Wing
Continuation of Removal of Redwood Siding and Trim
Continuation of Installation of Roof Blocking, Framing, and Plywood Sheathing
Continuation of Drilling for Footing Dowels
Installation of Interior Shoring
Installation of Epoxy Footing Dowels
Remove Redwood paint.

 Schedule Assessment/Update:
Construction Duration (Calendar Days): 480
Construction Calendar Days Elapsed: 68
Construction Calendar Days Remaining: 412
Percent of Contract Calendar Days Elapsed: 14%
Percent of Construction Completed: 12%

Percentage of Work Done 12 % Total Project

 Proposed Changes:

 General Comment:

Progress Photos:  10/31/2014

North Wing- (E) Redwood Siding & Trim Removed

North Wing - Removed (E) Interior Concrete Slabs

North Wing - Installation of Interior Partition Walls

Percent of Construction Completed:                                                12%

Nystrom Elementary School - Modernization Classroom Building Rehabilitation



PROJECT STATUS REPORT

Period Ending: 
Ohlone Elementary School - West Campus

10/31/2014

Scope: Phase 4-Playground & Parking Lot

 Construction Status:
Architect: Powell & Partners
Project Manager: Sonya Perkins, SGI Construction Management
Project Engineer: Lisa Nagai, SGI Construction Management
Contractor: BHM Construction
Inspector: Mark Eriksen
WCCUSD Mgr: Ferdinand Vergeire

 Contract Status:
Notice to Proceed: 9/8/2014

Original Approved Projected
Construction Schedule (days): 60 90
Original Completion Date: 11/7/2014
Projected Completion: 12/7/2014

 Buildings:
Playground & Parking Lot 

 Progress This Period:
Survey for Light Poles completed. 
Off Haul of soil completed.  Rough Grade is completed 
Excavate for Planter walls completed. 
Form and pour site concrete curbs completed

 Anticipated Progress Next Period:
Form and pour Planter walls 
Install Underground Site Lighting System 
Pervious Concrete will be in place 
Playground Footing 
Install Playground Structure 
AB Installation in preparation for new Asphalt 
Striping

 Schedule Assessment/Update:
Construction Duration (Calendar Days): 90
Construction Calendar Days Elapsed: 54
Construction Calendar Days Remaining: 36
Percent of Contract Calendar Days Elapsed: 60%
Percent of Construction Completed: 40%

Percentage of Work Done 40% Total Project

 Proposed Changes:
SS Man Hole relocate due to existing utilities 
Off Haul of Rough Grade Soil
Added Catch Basin & SD

 General Comment:

Progress Photos:  10/31/2014

Site Grading

Site Concrete Curbs

Excavating for planter boxes

Ohlone Elementary School - Playground & Parking Lot

Percent of Construction Completed:                                                 40%



PROJECT STATUS REPORT

Period Ending: 
-

10/31/2014

Scope: Soccer & Football Fields

 Construction Status:
Architect: Powell & Partners Architects
Project Manager: Toby Black, SGI Construction Management
Project Engineer:
Contractor: Roebbelen Construction
Inspector: Brad Williamson
WCCUSD Mgr: Eduardo Donoso

 Contract Status:
Notice to Proceed: 5/19/2014

Original Approved Projected
Construction Schedule (days): 284 321
Original Completion Date: 2/27/2015
Projected Completion: 4/5/2015

 Buildings:
Landscape, Field & Track
Restroom Building
Fire Lane

 Progress This Period:
Perimeter fencing installation at East side of sight 
Installation of the retaining wall masonry 
Installation of perimeter fencing fabric on South side of site 
Installation of site electrical at North side of track 
Installation of curb/trench drain at north side of track 
Installation of drain rock/perforated pipe/back fill at retaining wall 
Demolition of existing fencing on East side of site

 Anticipated Progress Next Period:
Installation of AB at field 
Final grading of field 
Installation of the fencing along the North & East side of sight 
Installation of the AB at the North side of track 
Finish the installation of the AB at the south side of the track 
Installation of the concrete flatwork around the Restroom Building 
Installation of the CMU wall for the restroom building 
Installation of the Light Poles at the track perimeter

 Schedule Assessment/Update:
Construction Duration (Calendar Days): 321
Construction Calendar Days Elapsed: 165
Construction Calendar Days Remaining: 156
Percent of Contract Calendar Days Elapsed: 51%
Percent of Construction Completed: 50%

Percentage of Work Done 50% Total Project

 Proposed Changes:

 General Comment:

Progress Photos:  10/31/2014

Form Work & rebar for Concrete Flatwork around Restroom Building

Trench drain at North Side of Track

Concrete Pour of Perimeter track curb & trench drain 

Pinole Middle School - Soccer & Football Fields

Percent of Construction Completed:                                                 50%



PROJECT STATUS REPORT

Period Ending: 
-

10/31/2014

Scope: Richmond Swim Center at Kennedy High School

 Construction Status:
Architect: Architects MA
Project Manager: Herman Blackmon Jr.
Project Engineer:
Contractor: Arntz Builders, Inc.
Inspector: Brad Williamson
WCCUSD Mgr: Andrew Mixer

 Contract Status:
Notice to Proceed: 4/28/2014

Original Approved Projected
Construction Schedule (days): 365
Original Completion Date: 4/28/2015
Projected Completion: 4/28/2015

 Buildings:
Buildings A
Building B
Building C

 Progress This Period:
Erecting structural steel
Pour concrete in main pool floor
Shotcrete pool walls
Build CMU pump house

 Anticipated Progress Next Period:
Complete structural steel erection 
Set posts for outdoor mechanical unit 
Complete pump house building

 Schedule Assessment/Update:
Construction Duration (Calendar Days): 365
Construction Calendar Days Elapsed: 165
Construction Calendar Days Remaining: 200
Percent of Contract Calendar Days Elapsed: 45%
Percent of Construction Completed: 38%

Percentage of Work Done 38% Total Project

 Proposed Changes:

 General Comment:
Project is on schedule

Progress Photos:  10/31/2014

Structural Steel Cross Bracing

Pool Floor and Walls

Grouting CMU Pump House

Kennedy High School - Richmond Swim Center

Percent of Construction Completed:                                                38%


