PROJECT STATUS UPDATE

Farmington Public Schools

Bid Package # 13

2020 Bond Issue — Schulman Storage Building Conversion
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Schulman Storage Building Conversion

Project Description:

Farmington Public Schools' administration building will be renovated and converted into a storage building for the district.
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Schulman Storage Building Conversion

Floor Plan Layout:
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Schulman Storage Building Conversion

Project Overview:

* Piping for the new drinking fountain was extended and receptacle was installed
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Schulman Storage Building Conversion

Project Overview:

* Drywall has been hung for the new masonry opening
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Schulman Storage Building Conversion

Project Overview:

Installation of receptacle for the new cabinet unit heater is ongoing
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Schulman Storage Building Conversion

Project Overview:

* The existing stairwell in the upper-level main entrance has been closed off
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Schulman Storage Building Conversion

Project Overview:

* Installation of new the FRP doors and the panels in the aluminum storefronts is ongoing
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Schulman Storage Building Conversion

Three Week Look Ahead:

Oct 28 - Nov 03 Nov 04 - Nov 10 Nov 11 - Nov 17
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1 v Farmington Public Schools Bid Package #13 10/05/23 12/31/24 , :
2 v SCHULMAN STORAGE BUILDING CONVERS... 10/05/23 12/31/24 .'

13 v Building Remodeling 09/30/24 12/31/24 i'

29 v New Work 10/01/24 12/31/24 '.

29.3 Finish Sidewalk Demo for New Slab 10/28/24 10/29/24 DKI ‘:"

51 Install New FRP Doors/ Alum Frames 10/25/24 10/29/24 Aalcor :

39 Modify Ceiling Grid for new Areas/Walls  10/29/24 10/31/24 DTS :

291 Remove Piping to Chiller 10/01/24 11/01/24 Contrast Mechanical :

29.2 Pour Concrete Slab at New M.O 11/01/24 11/01/24 McCarthy Construction :

36 Modify Lighting & Switch-Legs 10/24/24 11/01/24 Max Electric :

44 Rough-In Electrical Wiring/Conduits for... 10/24/24 1/01/24 Max Electric '

37 HVAC Control Wiring & Programming 10/30/24 11/04/24 Contrast Mechanical

38 Interior Prime/Paint 1n/04/24 1/05/24 DTS

43 Install New Exit Signs & Wall Packs 11/04/24 11/05/24 Max Electric :

52 Install Interior Doors/Hardware 11/04/24 1/06/24 DTS '

47 Install New OH Door 11/07/24 11/07/24 DTS

30 Install New CUH 10/10/24 1/11/24 Contrast Mechanical :

45 Power to New OH Door 1n/Mm/24 1/12/24 Max Electric i

46 Final MEP Inspections 1/14/24 11/20/24 All :
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