
Citizens’ Bond Oversight 
Committee Meeting Update

APRIL 27, 2021



Agenda
 Measure C Bond Update

 Current Bond Financial Status
 Bond Projects in Progress 
 Bond Future Projects

 Other Facilities Projects
 Non-Bond Funding Summary
 Recently Completed Projects
 Projects in Progress

 Other Facilities Items
 Facilities Master Plan
 Polling Survey

 Next Meeting
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Measure 
C Bond –
Current 
Financial 
Status
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Local 2006 General Obligation Bond - Series 2020

Account Activity: July 1,2020 through January 4, 2021 

Amount of Bond Interest Earned Expended Encumbered Remaining Balance

$ 69,696,265.10 $ 22,903.20 $ 2,728,870.60 $ 349,780.84 $ 66,640,516.86 

Breakdown of 2006 Bond Project Expenditures

Deposit into the Tax Collection 
Fund

$              2,666,265.10 

Administrative Expenses
$                               - $            12,000.00 

Various Sites - Add Portables
$                               - $            14,893.00 

Reorganization of Plan Room @ 
FPDC

$                   14,250.00 $              4,750.00 

K. Binks Full Day K Classrooms $                   48,355.50 $          318,137.84 



Bond Projects in Progress
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Kathy Binks Full 
Day Kinder

 Scope of Work:
 Phase I: Conversion of two standard 

classrooms into 1 kinder classroom plus 
restrooms; expansion of resource room 
into standard kinder classroom

 Phase II: Addition of five classrooms for 
future growth; relocation of play 
structure

 Total Project Budget: $6.7 million
 Current Status:

 Phase I: Plans have been approved by 
DSA architect, Lease-Leaseback entity 
being selected for Summer 2021 
construction

 Phase II: Modular building provider 
selected; DSA submittal June/July 2021; 
anticipate construction Winter 2022
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Palmetto Admin 
Addition

 Scope of Work:
 Addition and reconfiguration of 

administration space; repair of exterior 
plaster soffits throughout original 
campus; site ADA accessibility 
upgrades throughout campus

 Total Project Budget: $3 million
 Current Status: Architect 

selection complete; anticipate 
construction Winter 2022 and 
completion Fall 2022

Architect concept
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Sierra Lakes 
Campus Expansion

 Scope of Work:
 Campus master plan, addition of 2-story 

classroom; removal of portables

 Total Project Budget: $20 million
 Current Status: Architect selection 

complete; anticipate 
construction Spring 2022 and 
completion Fall 2023

Architect concept
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New Secondary 
Academy

 Scope of Work:
 Construction of a new Grade 7-12 

Campus at Citrus & Casa Grande

 Total Project Budget: $115 million
 Current Status: Design 

development underway; 
anticipate construction Summer 
2022 and completion Fall 2024

 Incorporation of all design options 
for full campus upon opening 
(see attachment)

Architect concept
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Future Bond Projects
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Future Bond Projects

 Fontana MS New Classroom Building and Campus 
Modernization - $23.5 million

 Almeria MS/Tokay ES – Campus Upgrades - $1.5 million
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Other Facilities Projects
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Other Funding Sources Summary
As of April 5, 2021

FUNDING SOURCE FUNDING SUMMARY

Fund 01, Resource 0903
General Fund One-Time Money

2020-21 Starting Balance: $13,657,582
2020-21 Allocation: $0
Expenditures: $27,376

Encumbrances: $80,246
Assigned: $1,749,397

Remaining: $11,800,563

Fund 01, Resource 8150
Routine Restricted Maintenance

2020-21 Starting Balance: $7,574,740
2020-21 Allocation: $15,471,492

Expenditures: $11,241,509
Encumbrances: $2,277,959

Assigned: $4,475,150
Remaining: $5,051,614

Fund 25
Developer Fees

2020-21 Starting Balance: $33,547,128
2020-21 Revenue: $8,587,371

Expenditures: $248,626
Encumbrances: $4,797,914

Assigned: $37,087,959
Remaining: $0

Fund 35
State Facilities Program

2020-21 Starting Balance: $2,876,324
2020-21 Interest Income: $19,513

Expenditures: $107,920
Encumbrances: $400
Assigned: $2,661,704

Remaining: $125,813
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Other Funding Source Summary
As of April 5, 2021

FUNDING SOURCE FUNDING SUMMARY

Fund 40
Special Reserve for Capital Outlay Projects

2020-21 Starting Balance: $22,577,977
2020-21 Interest Income: $3,205,530

Expenditures: $2,785,279
Encumbrances: $5,855,859

Assigned: $16,257,841
Remaining: $884,528

Fund 48
2007 COP & CFD Cash

2020-21 Starting Balance: $11,172,329
2020-21 Interest Income: $75,498

Expenditures: $2,366,277
Encumbrances: $19,772

Assigned: $8,811,778
Remaining: $0

Fund 49
CFD’s at County Treasury

2020-21 Starting Balance: $28,337,090
2020-21 Revenue: $158,648

Expenditures: $0
Encumbrances: $0

Assigned: $28,495,738
Remaining: $0
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Recently Completed Projects
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Sierra Lakes 
Parking Lot 
Addition
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 Scope of work: Addition of 
parking and drop-off on 
lower level of campus

 Funding Source(s): 40 
(Facilities Capital Projects)

 Budget: $650,000
 Status: Complete



Kaiser HS 
Maker Space
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 Scope of work: Conversion 
of shop class to maker 
space

 Funding Source(s): 01 
(LCFF)

 Budget: $500,000
 Status: Complete



Primrose 
Playground
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 Scope of work: Installation 
of accessible play structure 
and surfacing

 Funding Source(s): 01 
(LCFF)

 Budget: $325,000
 Status: Complete



Projects In Progress
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Fontana 
Innovation 
Empire

 Scope of work: Conversion of two 
commercial storefronts into an 
idea development, prototyping, 
and incubation space

 Funding Source(s): 01 (General 
Fund, One-Time Discretionary)

 Budget: $4 million
 Status: Bidding complete, 

construction through October 
2021
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Summit HS 
Athletic 
Improvements
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 Scope of work: Installation 
of synthetic track and 
artificial turf field

 Funding Source(s): 40 
(Facilities Capital Projects)

 Budget: $3 million
 Status: Construction in 

progress



Oak Park/Shadow 
Hills Fire Alarm 
Replacement
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 Scope of work: 
Replacement of fire alarm 
control panel, wiring, and 
devices campus-wide

 Funding Source(s): 40 
(Facilities Capital Projects)

 Budget: $1.2 million
 Status: Construction in 

progress



AB Miller Gym 
Bleacher 
Replacement
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 Scope of work: 
Replacement of retractable 
bleachers in gym

 Funding Source(s): 40 
(Facilities Capital Projects)

 Budget: $700,000
 Status: DSA Review, 

construction est. Summer 
2021



Fontana HS 
Synthetic 
Track/Field Install
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 Scope of work: Installation 
of new synthetic track and 
artificial turf, and ADA 
accessibility improvements

 Funding Source(s): 40 
(Facilities Capital Projects)

 Budget: $3.5 million
 Status: Design in progress; 

construction est. Winter 
21/22



Kaiser HS Turf 
Replacement
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 Scope of work: 
Replacement of existing 
artificial turf field

 Funding Source(s): 40 
(Facilities Capital Projects)

 Budget: $700,000
 Status: Design in progress; 

construction est. Winter 
21/22



Portable 
Additions –
Various Sites
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 Scope of work: Addition of 
portables at Beech (2), 
Ruble (2), and Sierra Lakes 
(3)

 Funding Source(s): 25 
(Developer Fees)

 Budget: $900,000
 Status: Bidding in progress; 

construction Summer 2021



Fontana HS 
Neuro-
Prosthetics
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 Scope of work: Conversion 
of classroom to neuro-
prosthetics lab

 Funding Source(s): 01-0903 
(CTE)

 Budget: $250,000
 Status: Bidding in progress; 

construction Summer 2021



Other Facilities Items
 New Facilities Master Plan (FMP)

 Former FMP from 2015
 Updated version approved by the Board on November 4, 2020

 Included updated site profiles/needs assessments portion of the FMP 

 Purpose of FMP
 An FMP is a document that identifies the District’s facilities needs based on a current 

assessment of facilities as they relate to the educational goals of the District

 New FMP
 A new master plan is created approximately every five years and updated on a yearly 

basis
 Helps the District allocate resources based on prioritization when funding is limited
 Provides a framework to summarize the District’s needs in order to help secure additional 

funding
 Will be developed and brought to Board for approval in 2021
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Other Facilities Items
 Polling Survey

 Allows district to gauge voter interest in projects, funding amounts, etc.
 Interviewed firms with Board ad hoc committee in February 2020

 Selected Fairbank, Maslin, Metz & Associates, Inc. (FM3)
 Agreement approved by Board April 1, 2020

 Poll delayed due to COVID-19
 Initial poll now scheduled for this week
 Confirming poll likely later in year
 Results to be provided to Board
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Next Meeting

August
 Tuesday at 6pm
 Date TBD
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Thank You
Questions?
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