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Citizens’ Bond Oversight 
Committee Meeting Update

January 12, 2023

Agenda
 Measure C Bond Update

 Current Bond Financial Status
 Bond Projects in Progress
 Bond Future Projects

 Other Facilities Projects
 Non-Bond Funding Summary
 Recently Completed Projects
 Projects in Progress

 Other Facilities Items
 Measure C bond mailer

 Next Meeting
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Local 2006 General Obligation Bond - Series 2020

Account Activity: July 1,2020 through November 30, 2022

Amount of Bond Interest Earned Expended Encumbered Remaining Balance

$ 70,569,880 $ 1,209,787 $ 6,878,640 $ 14,443,592 $ 50,457,435

Breakdown of 2006 Bond Project Expenditures

Deposit into the Tax Collection 
Fund $ 2,666,265

Administrative Expenses $ 887,115 $ 28,950

Various Sites - Add Portables
$ 12,763 $ 2,130

Reorganization of Plan Room @ 
FPDC $ 19,000 $

Palmetto Admin & Walkway 
Modernization $ 262,723 $ 153,769

Sierra Lakes Campus Expansion $ 463,298 $ 9,059,758

K. Binks Full Day K Classrooms $ 1,511,594 $ 4,139,034

Fontana MS New CR’s & Mod $ 76,915 $ 1,059,951

Measure 
C Bond –
Current 
Financial 
Status
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Bond Projects in Progress
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Kathy Binks Full 
Day Kinder

 Scope of Work:
 Phase I: Addition of five classrooms 

for future growth; relocation of play 
structure

 Phase II: Conversion of two 
standard classrooms into 1 kinder 
classroom plus restrooms; 
expansion of resource room into 
standard kinder classroom

 Total Project Budget: $7.3 million
 Current Status:
 Phase I construction in progress; 

scheduled completion January 
2023

 Phase II completion by April 2023

5

Palmetto Admin 
Addition
 Scope of Work:
 Addition and reconfiguration of 

administration space; repair of 
exterior plaster soffits throughout 
original campus; site ADA 
accessibility upgrades 
throughout campus

 Total Project Budget: $3 million
 Current Status:
 Assembling bid package; 

anticipating bidding in January 
2023

 Construction early 2023 and 
completion Fall 2023

Architect concept
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7Palmetto Admin Addition: Old vs. New

Sierra Lakes 
Campus Expansion
 Scope of Work:
 Campus master plan, addition of 

2-story classroom; removal of 
portables

 Total Project Budget: $20 million
 Current Status:
 Building plans at DSA for review
 Interim housing DSA approved 

and getting ready for bid
 Interim housing complete by June 

and move in over summer 2023
 Building addition est. completion 

Fall 2024

Architect concept
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• PRIORITY 1: 
New (15)  classroom, 
2-story building

• PRIORITY 2: 
New play  area 
which includes
play equipment, 
relocated garden,  
new hardcourt 
striping  throughout 
fire lane, and  
outdoor classroom 
areas with  natural
setting

• PRIORITY 3: 
Kindergarten  
renovation from three 
(3)  right-sized 
classrooms to six
(6) right-sized
classrooms

Patricia
Marrujo  
Park

9Sierra Lakes Campus Expansion: Project Priority

10Sierra Lakes Campus Expansion:
Site Plan
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11Sierra Lakes Campus Expansion: 
Kinder/TK Classroom Renovation – Rendering

New Middle 
School #46
 Formerly Fontana Secondary 

Academy
 Scope of Work:
 Construction of a new Grade 6-8 

Campus at Citrus & Casa Grande
 Total Project Budget: $85 million 

(includes non-bond funds)
 Current Status: 
 DSA plan review in progress; 

working on value engineering 
options and plan revision to Middle 
School

 Still anticipate construction Spring 
2023 and completion Spring 2025

Architect concept
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New Middle School #46

Architect concept
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New Middle School #46

Architect concept

14

13

14



Bond Citizens’ Oversight Committee 
Meeting

September 27, 2022

8

Fontana MS Bldg L 
Replacement/ 
Modernization
 Scope of Work:
 Campus master plan to prioritize 

needs, which may include: 
replacement of 2-story classroom, 
ADA improvements; expanded 
parking; enhancements to 
remainder of campus

 Total Project Budget: $23.5 million
 Current Status:
 Site design committee meetings for 

stakeholder input being held
 Tentative start construction late-

2023 for opening 2025-26 school 
year
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Fontana MS: Old vs New

Architect concept
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Fontana MS: Interior and Exterior Concepts

Architect concept
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Future Bond Projects
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Future Bond Projects

 Almeria MS/Tokay ES – Campus Upgrades - $1.5 million; held 
as reserve due to possible escalation costs in other projects

19

Other Facilities Projects
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Other Funding Sources Summary
As of November 30, 2022

FUNDING SOURCE FUNDING SUMMARY

Fund 01, Resource 0903
General Fund One-Time Money

2022-23 Starting Balance: $11,607,707
Increase Budget (Resolution 22-19): $78,599,518

Expenditures: $224,350
Encumbrances: $161,880

Assigned: $78,362,314
Remaining: $11,458,682

Fund 01, Multiple Resources, Sublocation CV19
General Fund Restricted Covid Related

2022-23 Starting Balance: $24,837,911
2022-23 Allocation: $0

Expenditures: $0
Encumbrances: $0 (unallowable expenses moved out)

Assigned: $24,837,911
Remaining: $0

Fund 01, Resource 8150
Routine Restricted Maintenance

2022-23 Starting Balance: $9,945,070
2022-23 Allocation: $17,631,827

Expenditures: $6,532,100
Encumbrances: $10,485,223

Assigned: $8,117,738
Remaining: $2,441,836

21

Other Funding Sources Summary
As of November 30, 2022

FUNDING SOURCE FUNDING SUMMARY

Fund 01, Resource 9010
CalSHAPE Grant

2022-23 Starting Balance: $0
Increase Budget (Resolution 22-19): $3,929,052

Expenditures: $0
Encumbrances: $0

Assigned: $3,929,052
Remaining: $0

Fund 17
Special Reserve Fund Other Than Capital 

Outlay Projects

2022-23 Starting Balance: $0
2022-23 Allocation: $12,988,790

Expenditures: $0
Encumbrances: $0

Assigned: $0
Remaining: $12,988,790

Fund 25
Developer Fees

2022-23 Starting Balance: $47,984,955
2022-23 Revenue: $2,590,913

Expenditures: $357,876
Encumbrances: $3,791,145

Assigned: $40,312,848
Remaining: $6,113,999

22

21

22



Bond Citizens’ Oversight Committee 
Meeting

September 27, 2022

12

Other Funding Source Summary
As of November 30, 2022

FUNDING SOURCE FUNDING SUMMARY

Fund 35
State Facilities Program

2022-23 Starting Balance: $2,778,597
2022-23 Interest Income & State Revenue: 6,060

School Facilities Apportionment: $792,805
Expenditures: $328

Encumbrances: $792,805
Assigned: $2,782,877
Remaining: $1,453

Fund 40
Special Reserve for Capital Outlay Projects

2022-23 Starting Balance: $29,578,171
2022-23 Interest Income: $99,313

Expenditures: $1,307,091
Encumbrances: $6,428,275

Assigned: $12,525,423
Remaining: $9,416,694

Fund 48
2007 COP & CFD Cash

2022-23 Starting Balance: $6,385,246
2022-23 Interest Income & Cash from Fund 49: $4,020,621

Expenditures: $2,071,225
Encumbrances: $420,725

Assigned: $6,337,540
Remaining: $1,576,377

Fund 49
CFD’s at County Treasury

2022-23 Starting Balance: $38,872,535
2022-23 Revenue: $268,103

Expenditures: $0
Encumbrances: $4,000,000

Assigned: $35,008,766
Remaining: $131,872
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Recently Completed Projects
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Fontana 
Innovation 
Empire
 Scope of Work:
 Conversion of two commercial 

storefronts into an idea 
development, prototyping, and 
incubation space

 Funding Source(s): 01 (General 
Fund)

 Budget: $4 million
 Current Status:
 Complete

25

Summit HS 
Athletic 
Improvements

26

 Scope of Work:
 Installation of synthetic 

track and artificial turf field
 Funding Source(s): 40 

(Facilities Capital Projects)
 Budget: $3 million
 Current Status:
 Complete
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AB Miller Gym 
Bleacher 
Replacement

27

 Scope of Work:
 Replacement of 

retractable bleachers in 
gym

 Funding Source(s): 40 
(Facilities Capital Projects)

 Budget: $700,000
 Current Status:
 Complete

Projects In Progress
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Fontana HS 
Synthetic 
Track/Field Install

29

 Scope of Work:
 Installation of new synthetic 

track and artificial turf, and 
ADA accessibility 
improvements; 
replacement of snack bar

 Funding Source(s): 40 
(Facilities Capital Projects)

 Budget: $3.5 million
 Current Status:
 Project being re-bid due to 

disqualified bid
 Construction estimated 

Feb. 2023, completion 
Summer 2023

Sequoia MS 
Utility 
Undergrounding

30

 Scope of Work:
 Removal of conduit from 

walkway canopies, 
removal of canopies

 Funding Source(s): 40 
(Facilities Capital 
Projects)

 Budget: $1,300,000
 Current Status:
 Bidding complete, Board 

contract award 12/15/22; 
construction to start 
Winter Break 22-23
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Landscape / 
Curb Appeal 
Projects

31

 Scope of Work:
 Various street front 

beautification and 
landscape projects at 17 
sites

 Funding Source(s): 01-
RRMA (Routine Restricted 
Maintenance)

 Budget: $1,150,000
 Current Status:
 Being re-bid (no bidders on 

first bid); construction 
Spring 2023

Fontana HS Varsity and JV Softball Fields

 Scope of Work:
 Construction of new 

softball fields within the 
Fontana High School 
Campus

 Funding Source(s): 40 –
Capital Projects

 Budget: $4.9 million
 Current Status:
 Submitted to DSA; 

construction targeted for 
Summer 2023
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New Elementary School (School #47)

 Scope of Work:
 Construction of new TK-5 

school on north end to 
accommodate residential 
growth

 Formerly TK-8 School at Cypress 
and Duncan Canyon

 Funding Source(s): 01-
General; 25-Developer Fees; 
Future Bond

 Budget: $66 million
 Current Status:
 Conceptual design in progress; 

early estimate for 2025-26 
opening (NOTE: images are 
early concept options)
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New TK-5 School #47 34

33

34



Bond Citizens’ Oversight Committee 
Meeting

September 27, 2022

18

35New TK-5 School #47

36New TK-5 School #47
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District-Wide HVAC Replacement
37

 Scope of Work:
 Utilization of COVID funds to improve building air circulation by identifying and replacing 

aging systems and controls
 Funding Source(s): 01-CV19
 Budget: $25 million
 Current Status:
 First phase of replacements at DSA (Palmetto, Randall-Pepper, Southridge) or DSA 

approved (Locust)
 Second phase of new Energy Management System controls at 27 sites and HVAC 

replacement at FoHi (both gyms) and AB Miller (campus-wide) in Design
 Multi-phase project, estimated final completion November 2024

Other Facilities Items

38

37

38



Bond Citizens’ Oversight Committee 
Meeting

September 27, 2022

20

FUSD Bond Mailer & Audit
 Bond flier being created to highlight past and current 

accomplishments of 2006 Measure C Bond
 To be mailed to every registered voter in FUSD boundaries
 Target date: January/February 2023
 Helps to inform community on current projects and build support for 

future 2024 bond
 CBOC members will receive copy before mailing

 Bond Audit for Measure C for 2022-23 Fiscal Year completed
 Will go for Board of Education approval on February 1, 2023
 Will email to CBOC members prior for review

39

Next Meeting
March 2023
 At 6:30 pm
 Date, Location TBD
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Thank You
Questions?
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