
Citizens’ Bond Oversight 
Committee Meeting Update

October 26, 2023



Agenda

Measure C Update
 Current Bond Financial Status
 Bond Projects in Progress

Non-Bond Facilities Projects
 Non-Bond Funding Summary
 Recently Completed Projects
 Projects in Progress

Administrative Items
 New Middle School Groundbreaking

Next meeting December 2023
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Local 2006 General Obligation Bond - Series 2020
Account Activity: July 1,2020 through October 25, 2023

Amount of Bond Interest Earned Expended Encumbered Remaining Balance

$ 70,569,880 $ 1,949,901 $ 19,501,087 $ 11,912,955 $ 41,105,739

Breakdown of 2006 Bond Project Expenditures

Deposit into the Tax Collection Fund
$  2,666,265

Administrative Expenses
$  929,476 $  12,450

Various Sites - Add Portables
$  12,763 $  2,130

Reorganization of Plan Room @ FPDC
$  19,000 $

Palmetto Admin & Walkway Modernization $  301,830 $  153,726

Sierra Lakes Campus Expansion $        9,713,971 $      10,325,598

K. Binks Full Day K Classrooms $        5,093,928 $       874,168

Fontana MS New CR’s & Mod $ 760,610 $  559,463

New Middle School #10 $           3,144 $

Financials 3



Current Bond Projects 
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Kathy Binks Full Day Modernization

Scope of Work
 Phase I: Five new classrooms  new 

play structure
 Phase II: Conversion of two standard 

classrooms into 1 kinder classroom 
plus restrooms; expansion of resource 
room into standard kinder classroom

Budget: $7.5 million
 Bond Fund (21): $5.9 million
 State Grant: $1.7 million

Status
 Phase 1 – Complete except for shade 

structure
 Phase 2 – Complete
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Palmetto Admin Addition

Scope of Work
 Addition and reconfiguration of 

administration space; repair of exterior 
plaster soffits throughout original 
campus; site ADA accessibility upgrades 
throughout campus

Budget: $3 million

Status
 Re-Bid due to over budget bids 
 Anticipated start Fall 2023 and 

complete in Fall 2024
Architect concept

7



8Palmetto Admin Addition: Old vs. New



Sierra Lakes Campus Expansion

Scope of Work
 Campus master plan, addition of 2-story 

classroom; Site improvements and 
removal of portables

Budget: $20 million

Status
 Footing excavation in progress
 2-story building estimated completion 

Spring 2024
 Kinder modernization design in progress

Architect concept
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• PRIORITY 1:
 New (15)  classroom, 

2-story building
• PRIORITY 2:
 New play  area 

which includes 
play equipment, 
relocated garden,  
new hardcourt 
striping  throughout 
fire lane, and  
outdoor classroom 
areas with  natural 
setting

• PRIORITY 3: 
Kindergarten  renovati
on from three 
(3)  right-sized 
classrooms to six
(6) right-sized 
classrooms

Patricia 
Marrujo  
Park

10Sierra Lakes Campus Expansion: Project Priority



11Sierra Lakes Campus Expansion:
Site Plan



12Sierra Lakes Campus Expansion: 
Kinder/TK Classroom Rendering



New Middle School 

(Formerly Fontana Secondary Academy)

Scope of Work
 Construction of a new Grade 6-8 

Campus at Citrus & Casa Grande

Budget: $109 million (includes non-
bond funds)

Status:
 DSA Approved
 Bidding in progress

Architect concept
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New Middle School #46

Architect concept
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New Middle School #46

Architect concept
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Fontana MS Building "L" Replacement
Scope of Work
 Replacement of 100-year-old building, 

ADA improvements; expanded parking 
and campus enhancements

Budget: $23.5 million

Status
 At DSA for plan check review
 Estimated completion August 2025
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Fontana MS: Old vs New

Architect concept
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Fontana MS: Interior and Exterior Concepts

Architect concept
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(Non-Bond) Facilities Funding
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Other Funding Sources Summary
As of October 26, 2023

FUNDING SOURCE FUNDING SUMMARY

Fund 01, Resource 0903
General Fund One-Time Money

2023-24 Starting Balance: $11,182,254
2023-24 Allocation: $0
Expenditures: $6,000

Encumbrances: $193,797
Assigned: $332,375

Remaining: $10,650,082

Fund 01, Multiple Resources, Sublocation CV19
General Fund Restricted Covid Related

2023-24 Starting Balance: $24,582,315
2023-24 Allocation: $0

Expenditures: $0
Encumbrances: $3,870,273

Assigned: $20,712,042
Remaining: $0

Fund 01, Resource 8150
Routine Restricted Maintenance

2023-24 Starting Balance: $6,925,471
2023-24 Allocation: $18,036,238

Expenditures: $6,728,801
Encumbrances: $13,695,437

Assigned: $5,012,184
Remaining: -$474,714
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Other Funding Sources Summary
As of June 12, 2023

FUNDING SOURCE FUNDING SUMMARY

Fund 01, Resource 9010
CalSHAPE Grant

2023-24 Starting Balance: $4,030,657
Increase Budget (Resolution 22-24): $0

Expenditures: $372,019
Encumbrances: $3,658,639

Assigned: $0
Remaining: $0

Fund 25
Developer Fees

2023-24 Starting Balance: $58,263,419
2023-24 Revenue: $1,950,020

Expenditures: $240,184
Encumbrances: $4,088,077

Assigned: $48,567,097
Remaining: $7,845,804

Fund 35
State Facilities Program

2023-24 Starting Balance: $2,847,929
2023-24 Interest Income & State Revenue: 0

School Facilities Apportionment: $0
Expenditures: $234
Encumbrances: $0

Assigned: $2,782,877
Remaining: $64,818
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Other Funding Source Summary
As of June 12, 2023

FUNDING SOURCE FUNDING SUMMARY

Fund 40
Special Reserve for Capital Outlay Projects

2023-24 Starting Balance: $28,589,345
2023-24 Interest Income/Trns from RS9010: $0

Expenditures: $2,175,029
Encumbrances: $4,554,039

Assigned: $6,374,861
Remaining: $15,485,417

Fund 48
2007 COP & CFD Cash

2023-24 Starting Balance: $4,027,334
2023-24 Interest Income & Cash from Fund 49: $10,000,000

Expenditures: $2,099,975
Encumbrances: $377,725

Assigned: $6,337,540
Remaining: $5,212,094

Fund 49
CFD’s at County Treasury

2023-24 Starting Balance: $45,872,258
2023-24 Revenue: $377,156

Expenditures: $0
Encumbrances: $10,000,000

Assigned: $35,008,766
Remaining: $1,240,648
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Recently Completed Projects
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Fontana HS (Steeler Stadium) Modernization 24

Scope of Work
 Installation of new synthetic track and 

field, ADA accessibility improvements 
and new snack bar.

Funding: Fund 40 (Capital Projects)

Budget: $3.5 million



Before – obsolete wired lights, clay track, 
substandard drainage and old grass

Dick Bruich Field at Steeler Stadium
New drainage, LED lighting, cool infill 
synthetic turf, Gel Track, remodeled 
restrooms  and new snack bar.

25



Cypress ES Kitchen Remodel 26

Scope of Work
 New cooler/freezer, equipment, 

flooring, ADA restrooms, lockers

Funding Sources: 13 
(Nutrition Services) and 40 (Capital 
Projects)

Budget: $900,000



Additonal Completed Projects 

 AB Miller HS Golf Cart Storage (site funded)
 Jurupa Hills HS Classroom Demo/Remodels (site funded)
 Locust ES Site Modifications for Charter School (Fund 01)
 District Office Room C203 Remodel (site funded)
 Alder MS Drinking Fountains/Bottle Fillers (site funded)
 District Office Special Ed Rm 31/32 Remodel (site funded)
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Current Non-Bond Projects
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Sequoia MS Infrastructure Upgrades
29

Scope of Work
 Removal of conduit from roofs and 

failing canopies, removal of canopies, 
install new infrastructure.

Funding
 Fund 40 (Capital Projects)

Budget: $1,300,000

Status
 Underground conduit installation 

completed
 Pulling new feeder to begin tie-in
 Estimated completion Summer 2024



Frontage Landscaping Improvements
30

Scope of Work
 Various street front beautification 

and landscape projects at 16 sites

Funding: Fund 01 (Maintenance)

Budget: $1,150,000

Status
 In construction; 15 sites completed
 Estimated completion November 

2023



Fontana HS Varsity and JV Softball Fields

Scope of Work
 Construction of new softball 

fields within the Fontana High 
School Campus

Funding: Fund 40 – Capital 
Projects

Budget: $4.9 million

Status
 DSA Approved, bid package 

being assembled
 Estimated Completion Summer 

2024
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New Elementary School (School #47)

Scope of Work
 Construction of new TK-5 school to 

accommodate residential growth

Funding Sources: General (01); 
Developer Fees (25); TBD

Budget: $66 million

Current Status
 In Design, Schematic Design 100%
 Property exchange approved to 

build at Cypress/Duncan Canyon 
site

 Projected Completion 2026*
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New TK-5 School #47 33



34New TK-5 School #47



35New TK-5 School #47



District Office Plumbing Replacement

Scope of Work
 Replacement of water mains 

and laterals throughout site due 
to intermittent leaks and water 
pressure issues

Funding: Fund 01 (Maintenance)

Budget: $660,000

Status
 In construction
 Estimated Completion 

December 2023
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District-Wide HVAC Replacement
37

Scope of Work
 Utilization of COVID funds to improve building air quality and efficiency 

by  replacing aging systems and controls

Funding Source: 01-CV19 (ESSER 3 - Federal Funds)

Budget: $25 million

Status
 Construction kickoff for Locust/Palmetto/Randall Pepper, ordering equipment for 

Summer 2024 install
 Second phase of new Energy Management System controls at 27 sites bidding and 

HVAC replacement at FoHi (both gyms) and AB Miller (chiller) in design
 Multi-phase project, estimated final completion November 2024



Administrative Items
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Other Items

New Fontana Middle School Groundbreaking
 November 14th, 10AM
 Invitations to follow
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Next Meeting

December 2023 
At 6:30 pm

 Proposed Dates: 12/12, 12/14, 12/19, 12/21
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Thank You
Questions?
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