PROJECT STATUS UPDATE

Farmington Public Schools

BID PACKAGE # 13

2020 Bond Issue — Schulman Storage Building Conversion
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Schulman Storage Building Conversion

Project Description:

Farmington Public Schools' administration building will be renovated and converted into a storage building for the district.
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Schulman Storage Building Conversion

Floor Plan Layout:
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Schulman Storage Building Conversion

Project Overview:

New exterior FRP doors have been installed in the front entrance vestibule

No

/
[ T——

McCarthy w ELY .
Smith, Inc. A A Lo | A, S lante Moran | Realpoint e W}
b c&trn;n B el ARCHITEGTS November 1, 2024 2P | i PUBLIC /'SCHOOLS




Schulman Storage Building Conversion

Project Overview:

* New exterior FRP door and panels have been installed in the Northwest vestibule
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Schulman Storage Building Conversion

Project Overview:

* Installation of new FRP door and panels continues

PUBLIC /" SCHOOLS

McCarthy w “
Smith, Inc. V(=) . %55 g -4 plante moran | Realpoint &mcw
gﬂuig:nsmf:i . ARCHITECTS November 1, 2024 aly S



Schulman Storage Building Conversion

Project Overview:

* Existing ceiling grids in the old board room have been modified
* Installation of new ceiling tiles is ongoing
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Schulman Storage Building Conversion

Project Overview:

* Place and finish of the new concrete slab is complete
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Schulman Storage Building Conversion

Three Week Look Ahead:

Nov 04 - Nov 10 Nov 11 - Nov 17 Nov 18 - Nov 24
ID Task Name Start Finish “  Resource ‘;'T‘ ;5 :; 0T7 GFB osg 1% ﬂ 1T2 ﬁ 11; .:; 156 187 ‘E —ITQ ;; 2T-| ;2 283 254
1 v Farmington Public Schools Bid Package #13 10/05/23 12/31/24 l
2 v SCHULMAN STORAGE BUILDING CONVERSTION 10/05/23 12/31/24 ﬁ
13 ~ Building Remodeling 09/30/24 12/31/24
29 v New Work 10/01/24 12/31/24 :
29.5 Rough-in Electrical Wiring/Conduit for New Wall Packs & Exit Signs  11/06/24 1/07/24 Max Electric :
32 HVAC Control Wiring & Programming 10/30/24 11/07/24 Contrast Mechanical
37 Drywall New Walls (Mud/Tape) 10/24/24 11/08/24 DTS :
47 Install New OH Door 11/07/24 11/08/24 DTS :
29.2 Patch Existing Carpet on Upper Level 11/07/24 11/11/24 DTS .
29.4 CE #007 Work - Tie Up Existing Wires 11/07/24 1/1/24 Max Electric i
30 Install New CUH 10/10/24 nj24 Contrast Mechanical
38 Interior Prime/Paint 11/07/24 11/11/24 DTS :
29.3 Rework Chiller Bypass Piping 11/07/24 1M/12/24 Contrast Mechanical i
43 Install New Exit Signs & Wall Packs 11/11/24 1/12/24 Max Electric
45 Power to New OH Door 1/11/24 1/12/24 Max Electric i
46 Above Ceiling Re-Inspection 1113/24 1/13/24 Max Electric
291 Additional Demo Work 1/06/24 11/15/24 DKI .
42 Install New/Modified Ceiling Tiles 11/13/24 1/15/24 DTS :
52 Install Interior Doors/Hardware 11/20/24 11/22/24 DTS .
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