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	Contact: 
SAAS Home of the Upper School
constructionatsaas@seattleacademy.org
	Weekdays: Weekdays: 7AM to 5:30PM
	Weeekends: Weekends: 9AM to 5:30PM
	Project Description: Construction of a five-story private upper school building.
	Date:                               November 5, 2024
	Safety: The construction fencing surrounding the project is for safety and
security. Please do not enter the project site at any time, for any
reason. Please be mindful of equipment and truck traffic in the
surrounding areas of the SAAS Home of the Upper School project
until project completion. Please be cognizant of trucks back up
alarms, wide turns, and do not cross in-between trucks and
trailers. Flaggers may ask pedestrians to wait for trucks to cross
the curb or during critical picks. We appreciate your patience
throughout this phase of work.
	What's Happening: Interior framing and MEP rough-in is ongoing. Roofing prep began 10/28 and penthouse roofing is scheduled to start 11/8. Re-shores in the building were fully removed last week. Level 2 terrace concrete topping slab will be poured in sections, with the first pour on 11/6.
Pedestrian access in front of the job site will be rerouted into the street on the East side of 12th Ave.
No parking will be allowed on the East side of 12th Ave north of the Arts Center for remainder of the job.
Work will begin daily at 7 AM daily with high impact noise limited to 8:00 AM to 5:00 PM on weekdays. 9 AM to 6 PM weekends and holidays. Neighbors and SAAS to be notified at least 72 hours in advanced of any work requiring noise variances. Site access for authorized personnel only.


