
Bond Update 
October 10, 2016 

 



Bond Summary: Total Expenditures to Date 
Å $71,320,000 Budget 

Å $49,975,067 Encumbered 

Å 70%  Of Total 
 

Schedules 
Å Package A (Jones, RR, CTE, & Ag.) 

Å $37,744,240 Contract 

Å On Schedule 

Å Complete by Fall 2017 

Å Package B (Schultz Tennis and Track & Bus Paving) 
Å $3,496,300 Contract 

Å On Schedule 

Å Complete by January 2017 

Å Package C (Mechanical/Electrical Schultz)  
Å $1,493,845 Contract 

Å On Schedule Complete by Spring 2017 

Å Package D (Mechanical/Electrical Junior High West)  
Å $6,126,634 Budget 

Å hƴ {ŎƘŜŘǳƭŜ ό{ǘŀǊǘ 5ŜǎƛƎƴ Cŀƭƭ Ψмсύ 

Å Out to Bid 2/21/17 

Å Complete by Fall 2017 

Å Miscellaneous (Portables, Paving, Buses, Technology) 
Å Stadium Parking Complete 

Å Land Purchases (2 Elementary sites purchased) 

Å Portables (3 purchased) 

Å Bus Purchases (10 purchased) 

Å ¢ŜŎƘƴƻƭƻƎȅ ϧ !ŎŎŜǎǎ /ƻƴǘǊƻƭ όǳƴŘŜǊǿŀȅ κ ǎǳƳƳŜǊ Ψмсύ 

Å High School Security όǳƴŘŜǊǿŀȅ κ ǎǳƳƳŜǊ Ψмсύ 

 
 

 

 

 

 

 

 

 

 



Å Budget Review 
Å $37,744,240  Contract Amount 

Å $4,339,337.25 Billed to Date (12%) 

 

 

 

 

 

 

 

Package A: (Jones, Roberts Road, CTE/Ag) 



Jones Elementary School: 
Å Project Update 

Å Site fill 95% complete 

Å Grade beams 100% 

Å Steel erection 75% complete 

Å Concrete Slab 60% complete 

Å Geothermal Complete 

Å Roof decking 25% complete 

Å Schedule 
Å Approximately 2 weeks behind 

Å 12 rain delays claimed (as of 9/15/16) 

Å On schedule for Fall 2017 open 

Å Look Ahead 
Å Steel erection continues thru 11/11 

Å Start exterior framing / sheathing 

 

 

 

 

 

 

 



Jones Elementary School: 
Å Project Update 

Å Drilled Piers 100% complete 

Å Site fill 75% complete 

Å Grade beams 75% 

Å Steel erection 15% complete 

Å Schedule 
Å Approximately 2 weeks behind 

Å 5 rain delays claimed (as of 8/3/16) 

Å On schedule for Fall 2017 open 

Å Look Ahead 
Å Continue site fill thru 10/1 

Å Grade beams thru 10/18 

Å Geothermal wells until 10/18 

Å Steel erection thru 11/11/16 

Å Start roof decking 

Å Start slab pours 

Å Start exterior framing / sheathing 
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Roberts Road Addition: 
Å Project Update 

Å Underground storm Complete 

Å Building pad complete 

Å Piers complete 

Å Schedule 
Å On Schedule for Fall 2017 Open 

Å Look Ahead 
Å Begin drilling piers 9/16 

Å Complete grade beams and slab 11/4 

Å Steel Delivery 11/4 
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High School CTE & Ag: 
Å Project Update 

Å Building pad complete 

Å Storm sewer 90% complete 

Å Schedule 
Å On Schedule for Fall 2017 Open 

Å Look Ahead 
Å Begin drilling piers  (10/10) 

Å Pour concrete drive 11/1 +/- 

Å Steel Delivery (11/28) 

Å Complete grade beams and slab (12/9) 
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Package B: (Schultz Tennis and Track & Bus Paving) 

Å Project Update 
Å Tennis court foundation Complete 

Å Track curbs Complete 

Å Top soil at FB Field 90% Complete 

Å Budget Review 
Å $3,496,300 Contract (incl. alt 1 & 2) 

Å $1,635,764.79 Billed to Date (47%) 

Å Schedule 
Å On Schedule for 1/17 Open 

Å Look Ahead 
Å Stadium lighting arrives 10/10 

Å Sidewalks 10/11 

Å Track Base 10/15 

Å Complete track curb & base by 10/21 

Å Complete sodding of field 10/24 

Å Install track surfacing 11/10+/- 

Å Complete renovation of 
toilets/storage 1/2 
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Package C: (Mechanical/Electrical Schultz) 

Å Project Update 
Å Phase 1 complete 

Å Chillers Ordered 

Å Budget Review 
Å $1,493,845 Contract (partial scope) 

 

Å Schedule 
Å On Schedule for 1/17 Completion 

Å Phase II Look Ahead 
Å Delivery of new chillers (10/6) 

Å Install new chillers / pumps / boilers / 
controls (12/16) 

Å Commission new system 
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Miscellaneous (Portables, Paving, Buses, Technology, Etc.) 

 Å Electronic Access 
Å Installation of new hardware 

approximately 99% complete 

Å Admin doors and hardware to be 
installed in the near future 

 

 

 

 

 

 

 

 


