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Program Summary 

1.0  EXECUTIVE SUMMARY 

1.1 Program Summary 

Division of State Architects (DSA) approval to establish Phase 1 design criteria completed as follows: 
 (Completed) February 7, 2018 - Villa Park HS Interim Housing (DSA Application #04-116788)
 (Completed) March 1, 2018 - Orange HS Increment #1 (Infrastructure Upgrades, Move

Relocatable Buildings, Bus Drop-Off, Restroom Renovation Project) (04-116673.1)
 (Completed) April 10, 2018 - Orange HS Increment # 1 (Satellite Kitchen) (04-116673.2)
 (Completed) July 12, 2018 - Orange HS Science Center (Increment # 2) (04-116859)
 (Completed) August 16, 2018 - Villa Park HS Science Center (04-117022)
 (Completed) November 6, 2018 - El Modena HS Science Center (04-117098)
 (Completed) January 31, 2019 - Canyon HS Science Center (04-117300)
 (Completed) May 2, 2019 - Canyon HS Interim Modular Kitchen (04-118418)
 (Completed) June 25, 2019 - Orange HS Custom Tensile Fabric Shade Structures (04-118351)
 (Completed) October 24, 2019 - Villa Park HS New Parking and Drop Off (04-118521).
 (Completed) September 22, 2020 - El Modena HS Phase 1 Quad (04-119124)

Phase 1 construction started (NTP) / Completed (NOC) / DSA completed, as follows: 
 Construction Start - June 15, 2018 – Orange HS Site Infrastructure (Increment #1) (04-116673)

o (DSA Completed) September 4, 2019 – Orange HS Site Infrastructure (Increment #1) (04-
116673)

 Construction Start January 7, 2019 – Villa Park HS (Int Housing and Science Center) (04-117022)
o (DSA Completed) March 17, 2022 – Interim Housing (04-116788)
o (DSA Completed) March 21, 2022 – Parking Lot Drop-Off (04-118521)
o (DSA Completed) May 31, 2024 – Villa Park HS Science Center (04-117022)

 Construction Start February 18, 2019 – Orange HS Science Center (Increment #2) (04-116859)
o (DSA Completed) April 8, 2020 – Custom Tensile Fabric Shade Structure (04-118351)
o (DSA Completed) August 11, 2021 – Orange HS Science Center (Increment #2) (04-

116859)
 Construction Start April 2, 2019 – El Modena HS Science Center (04-117098)

o (DSA Completed) September 26, 2023 – El Modena HS Science Center (04-117098)
 Construction Start June 12, 2019 – Canyon HS Interim Housing & Science Center (04-117300)

o (DSA Completed) August 7, 2020 – Interim Modular Kitchen (04-118418)
o (DSA Completed) October 30, 2024 – Canyon HS STEM Center (04-117300)

Division of State Architects (DSA) approval to establish Phase 2 design criteria as follows: 
 (Completed) September 10, 2021 – Villa Park HS Phase 2 (04-119694)
 (Completed) May 6, 2022 – El Modena HS Phase 2 (04-120032)
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 (Completed) September 22, 2020 – El Modena HS Phase 2 Quad (04-119124)
 (Completed) May 6, 2022 – El Modena HS Phase 2 Temp Modular Classrooms (04-121911)
 (Completed) January 25, 2022 – Orange HS Phase 2 (04-120151)
 (Completed) June 29, 2023 – Orange HS Phase 2 Temp. Modular Classrooms (04-122031)
 (Completed) January 14, 2022 – Canyon HS Phase 2 (04-120410)

Phase 2 construction started (NTP) / Completed (NOC) / DSA completed, as follows: 
 Construction Start - September 23, 2021 – Orange HS Bldg. 300 Admin Swing Space (S2122-001C)

o (Completed) March 1, 2022 – Orange HS Bldg. 300 Admin Swing Space (S2122-001C)
 Construction Start November 3, 2022 – Villa Park HS (S2223-001)(New Classroom Building &

Building 100/200 Modernization) (04-119694)
 Construction Start December 23, 2022 – Orange HS (S2223-004C) (Interim Modular Housing

(four) Classrooms (04-122031)
o (Completed) March 17, 2023

 Construction Start January 3, 2023 – Orange HS (S2223-002)(2-Story Classroom & Student
Services Building) (04-120151)

o Substantially Complete 8/05/2024

 Construction Start March 3, 2023 – El Modena HS (S2223-003)(Campus Modernization) (04-
120032)

o (Phase 1 - Completed) April 1, 2024
 Construction Start March 3, 2023 – El Modena HS (S2223-003)(Quad Alterations to Courtyard)

(04-119124)
o Substantially Complete 12/27/2023

 Construction Start June 12, 2023 – El Modena HS (S2223-006)(Site Work for the Interim
Modular Housing (eight) Classrooms) (04-121926)

o (Completed) January 30, 2024
 Construction Start June 12, 2023 – Canyon HS (S2223-005)(Building C Modernization) (04-

120410)
o Substantially Complete 8/16/2024

1.2 Program Highlights/Key Milestones 

California Environmental Quality Act (CEQA) Compliance ACHIEVED on Phase 1 (as required by law):  
 Villa Park HS Science Center – Notice of Exemption (Board approved on 9/20/18).
 Canyon HS Science Center – Notice of Exemption (Board approved on 7/26/18).
 Orange HS Science Center – Notice of Exemption (Board approved on 3/8/18).
 El Modena HS Science Center – Notice of Exemption (Board approved on 3/8/18).

California Environmental Quality Act (CEQA) Compliance ACHIEVED on Phase 2 (as required by law):  
 Orange HS Phase 2 – Based on CEQA review, no new Notice of Exemption needed.
 Villa Park HS Phase 2 – Notice of Exemption (Board approved on 4/14/22).
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 Canyon HS Phase 2 – Notice of Exemption (Board approved on 5/5/22).
 El Modena HS Phase 2 – Notice of Exemption (Board approved on 5/5/22).

Program Wide Cash Flow Projection / Bond Issuance 
 The last Citizen’s Oversight Committee meeting was held on 10/23/24, at Orange HS, the newly

completed 2-story classroom and Student Services building, in the new Townsend room.  Isela
Vazquez gave a payment application (Pinner Pay App # 20R) and professional service invoice
(LPA Inv # ARIV1011527) review, and a full Measure S Phase 2 construction progress
presentation.  There were questions and discussions regarding the remaining portable
modulars, restrooms, change order percentage, and campus security.  Next meeting scheduled
is on January 22nd, to be held at Villa Park HS.

 As of October 31, 2024, the overall project budgets were reviewed with the CM team, program
management, and District executives, and revised for Phase 2 changes, as approved by the
Senior executive for facilities and planning.

Project Achievements: 
 The DSA Certificate of Compliance 1-Science Classroom Building, 1-Multi-purpose Building H, 1-

Kitchen, and 1-Parking Lot (04-117300), was received.

 Board approved this request for Amendment # 3, for LPA proposal requesting additional 3-months
of design and construction administration services needed as the project length has been extended
due to construction delays (dated 9/4/2024), in the amount of $78,884.25, at Villa Park HS (see
attached). The revised cumulative total amount of the Agreement, for additional services,
reimbursables and contingency as outlined in this Amendment # 3, shall increase from a not-to-
exceed of $2,035,687 to $2,114,572.

 Board approved Change Order No. 07, for PINNER CONSTRUCTION CO. Inc, which lists a general
descriptive summary of work for three (3) potential change orders to adjust designs to field
conditions, the change to the contract value, and its impact to the contract timeline. Change Order
No. 07: $20,304.51 – 0 days additional contract time. The total value of the original contract,
including Change Order No. 07, will increase from $27,149,617.48 to $27,169,921.99 (1.92%)

 Board approved Change Order No. 09, for PCL CONSTRUCTION SERVICES, Inc., which lists a general
descriptive summary of work for two (2) potential change orders to adjust designs to field
conditions, the change to the contract value, and its impact to the contract timeline. Change Order
No. 09: $10,152.36 – 0 days additional contract time. The total value of the original contract,
including Change Order No. 09, will increase from $20,314,590.43 to $20,324,742.79 (3.22%)

 Board approved Change Order No. 12, for BERNARD BROS, Inc., which lists a general descriptive
summary of work for six (6) potential change orders to adjust designs to field conditions, the
change to the contract value, and its impact to the contract timeline. Change Order No. 12:
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$86,317.38 – 0 days additional contract time. The total value of the original contract, including 
Change Order No. 12, will increase from $25,203,912.31 to $25,290,229.69 (3.67%). 

 As of 10/31/24, processed PCL payment application # 20 (September) reflecting 99% paid overall
completion, reflecting 665 calendar days elapsed.

 As of 10/31/24, processed PINNER payment application # 21 (September) reflecting 95% paid
overall completion, reflecting 697 calendar days elapsed.

 As of 10/31/24, processed BERNARDS payment application # 18 (September) reflecting 66% paid
overall completion, reflecting 577 calendar days elapsed.

 As of 10/31/24, processed PCN3 payment application # 15 (August) reflecting 99% paid overall
completion, reflecting 446 calendar days elapsed.

1.3 Look Ahead (next 90 days) 

Board of Education agenda items recommended (November 14th) 
1. Recommend Board approval of the following Change Order No. 08, for PINNER CONSTRUCTION
CO. Inc, which lists a general descriptive summary of work for six (6) potential change orders to adjust
designs to field conditions, the change to the contract value, and its impact to the contract timeline.
Change Order No. 08: $45,855.69 – 0 days additional contract time. The total value of the original
contract, including Change Order No. 08, will increase from $27,169,921.99 to $27,215,777.68 (2.09%)

2. Recommend Board approval of the following Change Order No. 13, for BERNARD BROS, Inc., which
lists a general descriptive summary of work for nine (9) potential change orders to adjust designs to
field conditions, the change to the contract value, and its impact to the contract timeline. Change
Order No. 12: $125,345.50 – 0 days additional contract time.  The total value of the original contract,
including Change Order No. 13, will increase from $25,290,229.69 to $25,415,575.19 (4.19%)

3. Recommend Board approval of the following Change Order No. 05, for PCN3, Inc., which lists a
general descriptive summary of work for eighteen (18) potential change orders to adjust designs to
field conditions, the change to the contract value, and its impact to the contract timeline. Change
Order No. 05: $87,065.97 – 0 days additional contract time.  The total value of the original contract,
including Change Order No. 05, will increase from $8,333,730.36 to $8,420,796.33 (3.72%).

4. Recommend Board approval of the following Change Order No. 10, for PCL CONSTRUCTION
SERVICES, Inc., which lists a general descriptive summary of work for eight (8) potential change orders
to adjust designs to field conditions, the change to the contract value, and its impact to the contract
timeline. Change Order No. 10: $28,456.48 – 0 days additional contract time. The total value of the
original contract, including Change Order No. 08, will increase from $20,324,742.79 to $20,353,199.27
(3.37%)
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Program Wide 
 Canyon HS Science Center – On 10/31/24, the DSA Certificate of Compliance 1-Science 

Classroom Building, 1-Multi-purpose Building H, 1-Kitchen, and 1-Parking Lot (04-117300), was 
received. 

 
 Canyon HS Phase II – PCN3 is still working on completing the remaining work listed on their 

approved “Waiver Request”, including change orders outstanding.  The final punch list items 
are being coordinated with the construction manager on-site.  The next change order items are 
being negotiated for recommendation on the November 17th board meeting.  The notice of 
completion is being prepared for the following January 2025 board meeting. 

 
 El Modena HS Phase II – Bernard Bros continuing to place epoxy floor covering down, installing 

carpet on the first floor and prepping for the 2nd floor, preparing to install the restroom 
plumbing fixture after the epoxy floor is in, , installing mechanical systems controls for the 
HVAC system being installed, exterior building paint ongoing for buildings 400 & 500, fire 
exiting signs being placed throughout both building, continuing the grading for hardscape, 
exterior elevator fascia preparing for install.  There is an existing fire alarm trouble call on the 
system that is being address so that current fire alarm work can commence. 

 
 El Modena HS Phase II – There is executive level discussion on the possible removal of Phase 4 

scope for the administrative area modernization, and a possibility of adjustment on the way 
that phase 3 (for Building 200 & 300) will be handled.  Currently options are being review and 
approval to move forward 

 
 El Modena HS Phase II – Cordoba reviewing Bernard’s Time Impact Analysis (TIA # 03R), along 

with the discussion on the possible removal of Phase 4 scope with PMO and District for review 
and approval to move forward 

 
 Orange HS Phase II – PCL Construction is still working on the items listed on their approved 

“Waiver Request”, and the change orders outstanding.  The final punch list items are being 
coordinated with the construction manager on-site for access.  The final change order items are 
being negotiated for recommendation on the November 17th board meeting.  The notice of 
completion is being prepared for the following December board meeting. 

 
 Orange HS Phase II – preparing the Notice of Completion to finalize the work and final filing 

process for the new 2-story classroom and student service building and new Panther Pavilion, 
once established and reviewed by the District, will be submitted to the Board of Education for 
approval. 

 
 Villa Park HS Phase II – Pinner continues with bldg. 100/200: elevator tower preparing for 

elevator to be received, testing fire alarm (after revision on existing cabling), final testing for air 
balance, pending some final controls, finalizing the main feeders termination in the IDF room, 
thermostats placed and being programmed, TV mounts, internal speakers and wireless access 
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points (WAP’s) installed throughout, skylight change re-submission in progress ( under DSA 
deferred submittal, not yet approved). There is an existing fire alarm trouble call on the system 
that is being address so that current fire alarm work can commence. 

 
 Villa Park HS Phase II – The architect is discussing with District the preparation of a new DSA 

application for submission to include a full exterior fence around the school site for single point 
of entry, second floor exterior lights added for pathway, concrete walkway replacement, as well 
as the renovation of a new attendance receiving window (discussing the pulling out and 
submission to Pinner for pricing.  The discovered rusting steel members along the first floor of 
the 100/200 building will need to be placed in a new DSA project package as well. 
 

 Villa Park HS Phase II – The construction manager, Cordoba, has sent back response on TIA # 02 
& 03 and is still reviewing the Time Impact Analysis (TIA # 04) to provide comments to the 
general contractor (Pinner). 
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Left to right: Aerial shot of the completed Canyon HS STEM Center (Front of campus, Imperial Hwy view), site of the 
removed temporary kitchen modular unit. 

 

 
  CANYON HS SCIENCE CENTER 

 12 Laboratory Rooms 
 12 General Classrooms 
 Student Services 
 New Food Services 
 New Kitchen 

 New Multi-Purpose Room Entry 
 Parking Lot Improvements 
 Infrastructure Upgrade and 

Improvements 
 Landscape Improvements 

Project Update (Close Out): 
 

Canyon HS Interim Kitchen and Site Improvements 
NOC: 1/19/2023 (B/A) and 1/20/2023 (Recorded). 

DSA Certification of Compliance (04-118418):  08/07/2020 
 

Canyon HS STEM Center 
NOC: 1/19/2023 (B/A) and 1/20/2023 (Recorded). 

DSA Certification of Compliance (04-117300):  10/30/2024 
 

• On 10/31/24, the Certificate of Compliance 1-Science Classroom Building, 1-Multi-purpose 
Building H, 1-Kitchen, and 1-Parking Lot (04-117300), was received. 

 
See Construction Photo’s below: 
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El Modena HS – Science Center STEM Building 
(Main entrance, facing campus) 

EL MODENA HS SCIENCE CENTER 
 12 Laboratory Rooms
 1 General Classrooms
 2 Medically Fragile Classrooms

 Relocation of Campus MDF
 Technology & Utility Upgrade
 Landscape Improvements

Project Update (Completed): 

El Modena HS Science Center 
NOC: 1/19/2022 (B/A) and 1/20/2023 (Recorded). 

DSA Certification of Compliance (04-117098): 09/26/2023 

See Completion Photo below: 
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ORANGE HS SCIENCE CENTER 
 12 Laboratory Rooms
 1 General Classrooms

 New Panther Pavilion Plaza
 2 Medically Fragile Classrooms

Project Update Increment # 2 – Science Center (Completed): 

Orange HS Increment #1 Site Improvements 
NOC: 7/25/2019 (B/A) and 8/2/2019 (Recorded) 

DSA Certification of Compliance (04-116673): 9/4/2019 

Orange HS Shade Structure 
NOC: 6/24/2021 (B/A) and 7/26/2021 (Recorded) 

DSA Certification of Compliance (04-118351): 4/08/2020 

Orange HS Increment #2 STEM Science Building 
NOC: 6/24/2021 (B/A) and 7/26/2021 (Recorded) 

DSA Certification of Compliance (04-116859): 8/11/2021 

See Completion Photo below: 

Orange HS – Science Center STEM Building 
(Dusk with lights) 
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Villa Park HS – Science Center STEM Building 
(The new Biofiltration area in the foreground next to building) 

VILLA PARK HS SCIENCE CENTER 
 12 Laboratory Rooms
 2 General Classrooms
 2 Medically Fragile Classrooms

 Demolish existing building 300
 Install 10 New Portable Buildings

Project Update (Close Out): 

Villa Park HS Parking Drop-Off and Site Improvements 
NOC: 1/19/2022 (B/A) and 1/20/2023 (Recorded). 

DSA Certification of Compliance (04-118521): 3/01/2022 

Villa Park HS Interim Housing and Science Center 
NOC: 1/19/2022 (B/A) and 1/20/2023 (Recorded). 

DSA Certification of Compliance (04-117022): 5/31/2024 

       See Completion Photo below: 
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Left to right: general classroom modernization, portable modulars demolished and site cleared, new lockers installed, new 
washer dryer, and new refrigerator/freezer, and new concrete poured interior courtyard restroom entrance. 

 

CANYON HS BUILDING MODERNIZATION 
 10 Renovated Classrooms
 2 Living Skills Classrooms
 Renovate Staff Lounge
 Renovated Restrooms
 New All Gender Restroom

 New Landscape
 100 Addition Parking Stalls
 17 Portable classrooms removed
 Site improvements

Project Update (Close Out): 
• As of 10/31/24, PCN3 is still working on completing the remaining work listed on their approved

“Waiver Request”, including change orders outstanding.  The final punch list items are being
coordinated with the construction manager on-site.  The next change order items are being
negotiated for recommendation on the November 17th board meeting.  The notice of completion
is being prepared for the following January 2025 board meeting.

• As of 10/31/24, processed PCN3 payment application # 15 (August) reflecting 99% paid overall
completion, reflecting 446 calendar days elapsed.

Construction Photo’s: 
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EL MODENA HS BUILDING MODERNIZATION 
 All Classrooms Renovated
 800 Building for Career Technical

Education
 2 New Elevators
 Expand Administration Building

 Enhanced Student Quad
 Technology & Utility Upgrade
 Accessibility Upgrades
 Secure entire campus

Project Update (Construction): 
>>>El Modena HS (S2223-006) Site Work for Interim Housing (PH2) – Completed 
>>>El Modena HS (S2223-003) Quad Site Alterations (PH2) – Substantially Completed 
>>>El Modena HS PH 2 (S2223-003) PH1: Bldg. 800-Quad-Breezway – Partial Occupancy 

• As of 10/31/24, Bernard Bros continuing to place epoxy floor covering down, installing carpet on
the first floor and prepping for the 2nd floor, preparing to install the restroom plumbing fixture
after the epoxy floor is in, , installing mechanical systems controls for the HVAC system being
installed, exterior building paint ongoing for buildings 400 & 500, fire exiting signs being placed
throughout both building, continuing the grading for hardscape, exterior elevator fascia
preparing for install.  There is an existing fire alarm trouble call on the system that is being address
so that current fire alarm work can commence.

• On 10/17/24, Board approved Change Order No. 12, for BERNARD BROS, Inc., which lists a
general descriptive summary of work for six (6) potential change orders to adjust designs to
field conditions, the change to the contract value, and its impact to the contract timeline.
Change Order No. 12: $86,317.38 – 0 days additional contract time. The total value of the
original contract, including Change Order No. 12, will increase from $25,203,912.31 to
$25,290,229.69 (3.67%).

• As of 10/31/24, Cordoba reviewing Bernard’s Time Impact Analysis (TIA # 03R), along with the
discussion on the possible removal of Phase 4 scope with PMO and District for review and
approval to move forward.

• As of 10/31/24, processed BERNARDS payment application # 18 (September) reflecting 66% paid
overall completion, reflecting 577 calendar days elapsed.

Construction Photo’s:

From Left to right: building bridge access is paved, and elevator is in place and ready for exterior fascia, interior wall and 
ceiling repair with the seismic ceiling tie-ins, storefront glazing being put in place in building 400 & 500. 
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ORANGE HS NEWCLASSROOM & STUDENT SERVICES 
 New 2-Story Student

Service/Admin/Classroom Building
 Enhanced School Entrance (off

Schaffer Avenue)
 6 New General Classrooms

 New Panther Pavilion Plaza
 Technology & Utility Upgrade
 Demo of Administration/Classroom

Building

Project Update (Close Out): 
>>>Orange HS (S2122-001C) Building 300 Administration Swing Space – Completed 
>>>Orange HS (S2223-004C) Temp Modular Classroom Power – Completed 

• As of 10/31/24, PCL Construction is still working on the items listed on their approved “Waiver
Request”, and the change orders outstanding.  The final punch list items are being coordinated
with the construction manager on-site for access.  The final change order items are being
negotiated for recommendation on the November 17th board meeting.  The notice of
completion is being prepared for the following December board meeting.

• On 10/17/24, Board approved Change Order No. 09, for PCL CONSTRUCTION SERVICES, Inc.,
which lists a general descriptive summary of work for two (2) potential change orders to adjust
designs to field conditions, the change to the contract value, and its impact to the contract
timeline. Change Order No. 09: $10,152.36 – 0 days additional contract time. The total value of
the original contract, including Change Order No. 09, will increase from $20,314,590.43 to
$20,324,742.79 (3.22%).

• As of 10/31/24 processed PCL payment application # 20 (September) reflecting 99% paid
overall completion, reflecting 665 calendar days elapsed.

Construction Photo’s:

From Left to right (top to bottom): Orange HS new administrative area entrance (facing Shaffer), front reception desk area 
in place, interior admin entry desk, lighting in place east of the new building, and landscape. 
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VILLA PARK HS NEW BUILDING & MODERNIZATION 
 New 2-Story Classroom Building
 18 New General Classrooms
 New Staff Lounge & Meeting room
 New Storm Drain system

 Demolish existing building 500
 New Stairs and Elevator
 Utility & Accessibility Upgrades
 New Fences/Gates to Secure campus

Project Update (Construction): 
>>>Vill Park HS PH 2 (S2223-001) Storm Drain System – Partial Occupancy 
>>>Vill Park HS PH 2 (S2223-001) Restrooms 1st & 2nd floor, (Building 100/200) – Partial Occupancy 
>>>Vill Park HS PH 2 (S2223-001) Stair No. 2 (Building 100/200) – Partial Occupancy 

• As of 10/31/24, Pinner continues with bldg. 100/200: elevator tower preparing for elevator to
be received, testing fire alarm (after revision on existing cabling), final testing for air balance,
pending some final controls, finalizing the main feeders termination in the IDF room,
thermostats placed and being programmed, TV mounts, internal speakers and wireless access
points (WAP’s) installed throughout, skylight change re-submission in progress ( under DSA
deferred submittal, not yet approved). There is an existing fire alarm trouble call on the system
that is being address so that current fire alarm work can commence.

• As of 10/31/24, The architect is discussing with District the preparation of a new DSA
application for submission to include a full exterior fence around the school site for single point
of entry, second floor exterior lights added for pathway, concrete walkway replacement, as well
as the renovation of a new attendance receiving window (discussing the pulling out and
submission to Pinner for pricing.  The discovered rusting steel members along the first floor of
the 100/200 building will need to be placed in a new DSA project package as well.

• On 9/12/24, Board approved Change Order No. 07, for PINNER CONSTRUCTION CO. Inc, which
lists a general descriptive summary of work for three (3) potential change orders to adjust
designs to field conditions, the change to the contract value, and its impact to the contract
timeline. Change Order No. 07: $20,304.51 – 0 days additional contract time. The total value of
the original contract, including Change Order No. 07, will increase from $27,149,617.48 to
$27,169,921.99 (1.92%).

• As of 10/31/24, Cordoba is still reviewing the multiple Time Impact Analysis (TIA # 02, 03, & 04)
that Pinner submitted.

• As of 10/31/24, processed PINNER payment application # 21 (September) reflecting 95% paid
overall completion, reflecting 697 calendar days elapsed .
Construction Photo’s:

From Left to right: Exterior concrete sidewalk prep, exterior stairs rails painted, exterior landscaping set, interior restrooms 
being finished, interior stairs being finished, interior low voltage IDF panels being terminated. 
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Budget

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

$165,409,788 $165,021,121 $2,423

$135,763,405 $86,814,922 $4,021,260

$301,173,194 $251,836,043 $4,023,684

$54,132,651 $54,086,977 $2,247

$22,960,891 $10,713,187 $79,263

$77,093,542 $64,800,164 $81,510

$35,751,761 $35,596,298 $177

$39,017,582 $21,611,450 $1,873,005

$74,769,343 $57,207,747 $1,873,182

$42,228,234 $42,224,695 $0

$32,932,615 $24,284,336 $139,967

$75,160,849 $66,509,030 $139,967

$33,297,142 $33,113,152 $0

$40,852,317 $30,205,950 $1,929,025

$74,149,459 $63,319,102 $1,929,025

Measure S Bond Program

Financial Report for October 2024 QSS Data thru 10/31/2024

Contracted

to Date

% 

Expended

PROGRAM
Phase 1 ‐ HS Science Center $165,315,227 99.77%

Phase 2 $103,491,292 63.95%

 TOTAL $268,806,519 83.62%

Canyon High School
Phase 1 ‐ HS Science Center $54,118,401 99.92%

Phase 2 $11,350,948 46.66%

 TOTAL $65,469,348 84.05%

El Modena High School
Phase 1 ‐ HS Science Center $35,682,332 99.57%

Phase 2 $32,328,688 55.39%

 TOTAL $68,011,020 76.51%

Orange High School
Phase 1 ‐ HS Science Center $42,228,233 99.99%

Phase 2 $26,438,484 73.74%

 TOTAL $68,666,718 88.49%

Villa Park High School
Phase 1 ‐ HS Science Center $33,286,260 99.45%

Phase 2 $33,373,172 73.94%

 TOTAL $66,659,433 85.39%
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Measure S Bond Program

Financial Report for October 2024

QSS Data thru 10/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

GKKWORKS | CANNON DESIGN $3,133,137 $3,133,137 $3,133,137 $0 100.00%

LIONAKIS $14,058 $14,058 $14,058 $0 100.00%

$3,147,195 $3,147,195 $3,147,195 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

SWINERTON BUILDERS $40,915,609 $40,915,609 $40,915,609 $0 100.00%

$40,915,609 $40,915,609 $40,915,609 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $236,785 $236,785 $236,785 $0 100.00%

ANIXTER $5,092 $5,092 $5,092 $0 100.00%

BLUE RIBBON TROPHY $1,323 $1,323 $1,323 $0 100.00%

CDW GOVERNMENT INC $82,283 $82,283 $82,283 $0 100.00%

CITY OF ANAHEIM ‐ ELECTRICAL ENGINEERING DIV $91,340 $91,340 $91,340 $0 100.00%

CONVERGINT TECHNOLOGIES LLC $1,345 $1,345 $1,345 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $104,890 $104,890 $104,890 $2,247 100.00%

DEVELOPMENT GROUP INC $95,769 $95,769 $95,769 $0 100.00%

DIVERSIFIED WINDOW COVERINGS $3,757 $3,757 $3,757 $0 100.00%

FLINN SCIENTIFIC INC $9,067 $9,067 $9,067 $0 100.00%

INTER‐PACIFIC INC $21,372 $21,372 $21,372 $0 100.00%

IRVINE PIPE & SUPPLY $2,504 $2,504 $2,504 $0 100.00%

KNOX COMPANY $1,102 $1,102 $1,102 $0 100.00%

LA HABRA FENCE $14,249 $14,249 $7,315 $0 51.34%

PAVER PLUS $39,576 $39,576 $39,576 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $3,795 $3,795 $3,795 $0 100.00%

THOMPSON ENGINEERING $22,792 $22,792 $22,792 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $7,597 $7,597 $7,597 $0 100.00%

VERNES PLUMBING $9,780 $9,780 $9,780 $0 100.00%

VWR INTERNATIONAL LLC         $16,691 $16,691 $16,691 $0 100.00%

WW GRAINGER INC $1,039 $1,039 $1,039 $0 100.00%

$772,147 $772,147 $765,213 $2,247 99.10%

3. Program and Construction Management

Canyon High School

390‐9520  Canyon  HS Science Center (DSA 04‐117300)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI & Other Construction
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Measure S Bond Program

Financial Report for October 2024

QSS Data thru 10/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $1,413,345 $1,413,345 $1,413,345 $0 100.00%

$1,413,345 $1,413,345 $1,413,345 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CORDOBA CORPORATION $87,479 $87,479 $87,479 $0 100.00%

GAFCON INC $3,162,509 $3,162,509 $3,162,509 $0 100.00%

$3,249,988 $3,249,988 $3,249,988 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $750 $750 $750 $0 100.00%

CITY OF ANAHEIM  $2,524 $2,524 $2,524 $0 100.00%

CITY OF ANAHEIM ‐ WATER $3,082 $3,082 $3,082 $0 100.00%

COUNTY OF ORANGE ‐ ENVIRONMENTAL HEALTH $1,615 $1,615 $1,615 $0 100.00%

ENVIRONMENTAL AUDIT INC $21,375 $21,375 $21,375 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $756 $756 $756 $0 100.00%

$30,102 $30,102 $30,102 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

P2S ENGINEERING INC $60,683 $60,683 $60,683 $0 100.00%

$60,683 $60,683 $60,683 $0 100.00%

 UNCOMMITTED $13,809 $0 $0 $0

DIVISION OF STATE ARCHITECT $522,492 $522,492 $522,492 $0 100.00%

$536,301 $522,492 $522,492 $0 97.43%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $10,950 $10,950 $10,950 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $2,605 $2,605 $2,605 $0 100.00%

$13,555 $13,555 $13,555 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $507,572 $507,572 $491,480 $0 96.83%

$507,572 $507,572 $491,480 $0 96.83%

UNCOMMITTED $0 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $524,019 $524,019 $524,019 $0 100.00%

$524,019 $524,019 $524,019 $0 100.00%

3.01 Program Management Fees

3.02 Construction Management Fees

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program

Financial Report for October 2024

QSS Data thru 10/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC  $14,169 $14,169 $14,169 $0 100.00%

NATIONAL CONSTRUCTION RENTALS $400 $400 $400 $0 100.00%

REDBIRD FLIGHT SIMULATIONS $3,900 $3,900 $3,900 $0 100.00%

ULINE INC $1,284 $1,284 $1,284 $0 100.00%

$19,753 $19,753 $19,753 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

C BELOW SUBSURFACE IMAGING (Subsurface Investigation) $8,445 $8,445 $8,445 $0 100.00%

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $27,583 $27,583 $27,583 $0 100.00%

HARRINGTON GEOTECHNICAL ENGINEERING INC (Geotechnical Soils 

Investigation)

$13,500 $13,500 $13,500 $0 100.00%

PROVENCHER, GEORGE (dba PROVO ENGINEERING) $720 $720 $720 $0 100.00%

RMA GROUP (dba SITESCAN) $26,103 $26,103 $26,103 $0 100.00%

XICOTENCATL ENRIQUE SALAZAR $20,100 $20,100 $20,100 $0 100.00%

$100,050 $100,050 $100,050 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AT&T $5,302 $5,302 $5,302 $0 100.00%

CITY OF ANAHEIM ‐ ELECTRICAL ENGINEERING DIV $1,831 $1,831 $1,831 $0 100.00%

CROWN CASTLE INTERNATIONAL $6,455 $6,455 $6,455 $0 100.00%

SOUTHERN CALIFORNIA GAS CO $2,445 $2,445 $2,445 $0 100.00%

$16,034 $16,034 $16,034 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMS.NET $14,485 $14,485 $14,485 $0 100.00%

ARROW RESTAURANT EQUIPMENT $11,559 $11,559 $11,559 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $1,869 $1,869 $1,869 $0 100.00%

FISHER SCIENCE EDUCATION $36,200 $36,200 $36,200 $0 100.00%

FLINN SCIENTIFIC INC $8,028 $8,028 $8,028 $0 100.00%

GORM $15,376 $15,376 $15,376 $0 100.00%

HILLYARD INC     $10,616 $10,616 $10,616 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $915,337 $915,337 $915,337 $0 100.00%

VWR INTERNATIONAL LLC         $9,486 $9,486 $9,486 $0 100.00%

WW GRAINGER INC $1,881 $1,881 $1,881 $0 100.00%

$1,024,836 $1,024,836 $1,024,836 $0 100.00%

 UNCOMMITTED $442 $0 $0 $0

CONVERGINT TECHNOLOGIES LLC $4,021 $4,021 $4,021 $0 100.00%

4.09 Relocation

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.12 Utility Connection Fees (Local Permits)

4.13 FF&E (Laboratory Tables and Chairs, other)

4.14 Rental
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Measure S Bond Program

Financial Report for October 2024

QSS Data thru 10/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

FROSTLINE INC $0 $0 $0 $0

ICE MACHINE SALES & SERVICE $518 $518 $518 $0 100.00%

INDUSTRIAL COMMERCIAL SYSTEMS INC $63,316 $63,316 $54,918 $0 86.74%

INDUSTRIAL ELECTRIC SERVICE $372 $372 $372 $0 100.00%

OTIS WORLWIDE CORP $5,354 $5,354 $5,354 $0 100.00%

POUCHER, JASON dba TRI‐CITIES REFRIGERATION $2,143 $2,143 $2,143 $0 100.00%

PROFESSIONAL TURF SPECIALTIES $13,050 $13,050 $13,050 $0 100.00%

TIME & ALARM SYSTEMS $1,962 $1,962 $1,962 $0 100.00%

VERNES PLUMBING $612 $612 $612 $0 100.00%

$91,788 $91,347 $82,949 $0 90.37%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $93,941 $93,941 $93,941 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $762 $762 $762 $0 100.00%

$94,703 $94,703 $94,703 $0 100.00%

$52,517,679 $52,503,429 $52,472,005 $2,247 99.91%

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $29,337 $29,337 $29,337 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $7,093 $7,093 $7,093 $0 100.00%

INTER‐PACIFIC INC $18,163 $18,163 $18,163 $0 100.00%

$54,593 $54,593 $54,593 $0 100.00%

$54,593 $54,593 $54,593 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

GKKWORKS | CANNON DESIGN $119,620 $119,620 $119,620 $0 100.00%

$119,620 $119,620 $119,620 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

SWINERTON BUILDERS $1,053,557 $1,053,557 $1,053,557 $0 100.00%

$1,053,557 $1,053,557 $1,053,557 $0 100.00%

4.16 Miscellaneous Fees

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 390‐9520  Canyon  HS Science Center (DSA 04‐117300)

390‐0000 Canyon  HS IP Surveillance Camera and Systems

Total 390‐0000 Canyon  HS IP Surveillance Camera and Systems

390‐9520 Canyon HS Interim Kitchen (DSA 04‐118418)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

 Created by Cumming CAPP   11/15/2024 1:43:59 PMPage 22



Measure S Bond Program

Financial Report for October 2024

QSS Data thru 10/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

E.R.E.S. ENTERPRISES INC DBA ECONOMY RESTAURANT EQUIP $49,721 $49,721 $49,721 $0 100.00%

THE DICKLER CORPORATION DBA CHEFS TOYS $109,449 $109,449 $109,449 $0 100.00%

$159,170 $159,170 $159,170 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $191,995 $191,995 $191,995 $0 100.00%

$191,995 $191,995 $191,995 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $15,812 $15,812 $15,812 $0 100.00%

$15,812 $15,812 $15,812 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $61,688 $61,688 $61,688 $0 100.00%

$61,688 $61,688 $61,688 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $9,219 $9,219 $9,219 $0 100.00%

$9,219 $9,219 $9,219 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $3,910 $3,910 $3,910 $0 100.00%

$3,910 $3,910 $3,910 $0 100.00%

$1,614,972 $1,614,972 $1,614,972 $0 100.00%

 UNCOMMITTED $31,475 $0 $0 $0

GKKWORKS | CANNON DESIGN $686,493 $686,493 $651,168 $6,325 94.85%

$717,968 $686,493 $651,168 $6,325 90.70%

UNCOMMITTED $0 $0 $0 $0

PCN3 INC $8,333,730 $8,333,730 $8,217,009 $11,200 98.60%

2.02 OFCI and Other Construction

4. Construction Support Costs

4.01 Rental

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

Total 390‐9520 Canyon HS Interim Kitchen (DSA 04‐118418)

390‐9520 Canyon HS Phase II (DSA 04‐120410)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction
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Measure S Bond Program

Financial Report for October 2024

QSS Data thru 10/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

$8,333,730 $8,333,730 $8,217,009 $11,200 98.60%

 UNCOMMITTED $68,307 $0 $0 $0

AMS.NET $34,832 $34,832 $34,502 $0 99.05%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $23,445 $23,445 $7,201 $0 30.71%

DEVELOPMENT GROUP INC $6,119 $6,119 $6,117 $4,210 99.96%

DIVERSIFIED WINDOW COVERINGS $3,331 $3,331 $3,331 $0 100.00%

GIANNELLI ELECTRIC INC $4,693 $4,693 $0 $0 0.00%

INTER‐PACIFIC INC $12,208 $12,208 $12,208 $0 100.00%

LA HABRA FENCE $18,896 $18,896 $0 $0 0.00%

PAVER PLUS $55,437 $55,437 $55,437 $0 100.00%

THOMPSON ENGINEERING $10,545 $10,545 $0 $0 0.00%

UNIVERSAL ASPHALT CO $15,000 $15,000 $15,000 $0 100.00%

$252,813 $184,507 $133,796 $4,210 52.92%

 UNCOMMITTED $190,442 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $591,395 $591,395 $475,062 $16,638 80.33%

$781,837 $591,395 $475,062 $16,638 60.76%

 UNCOMMITTED $39,278 $0 $0 $0

CORDOBA CORPORATION $691,174 $691,174 $604,922 $33,100 87.52%

$730,452 $691,174 $604,922 $33,100 82.81%

 UNCOMMITTED $20,850 $0 $0 $0

ENVIRONMENTAL AUDIT INC $4,151 $4,151 $4,151 $0 100.00%

$25,001 $4,151 $4,151 $0 16.60%

 UNCOMMITTED $13,001 $0 $0 $0

P2S ENGINEERING INC $18,479 $18,479 $13,800 $0 74.68%

$31,480 $18,479 $13,800 $0 43.84%

 UNCOMMITTED $45,083 $0 $0 $0

DIVISION OF STATE ARCHITECT $72,581 $72,581 $72,581 $0 100.00%

$117,664 $72,581 $72,581 $0 61.68%

 UNCOMMITTED $11,790 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $2,936 $2,936 $2,936 $0 100.00%

3.01 Program Management Fees

3.02 Construction Management Fees

4. Construction Support Costs

2.02 OFCI and Other Construction

3. Program and Construction Management

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising
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Measure S Bond Program

Financial Report for October 2024

QSS Data thru 10/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

OUSD PRINTING $220 $220 $220 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $2,531 $2,531 $2,531 $0 100.00%

$17,476 $5,686 $5,686 $0 32.54%

 UNCOMMITTED $8,195 $0 $0 $0

THE ANAHEIM GROUP $246,096 $246,096 $139,441 $7,791 56.66%

$254,291 $246,096 $139,441 $7,791 54.84%

 UNCOMMITTED $35,155 $0 $0 $0

SMITH EMERY LABORATORIES $53,786 $53,786 $6,195 $0 11.52%

$88,941 $53,786 $6,195 $0 6.97%

 UNCOMMITTED $7,080 $0 $0 $0

BELTMANN GROUP, INC  $18,688 $18,688 $18,688 $0 100.00%

CLEAN EARTH ENVIRONMENTAL $9,232 $9,232 $9,232 $0 100.00%

$35,000 $27,920 $27,920 $0 79.77%

 UNCOMMITTED $9,425 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $32,385 $32,385 $32,187 $0 99.39%

XICOTENCATL ENRIQUE SALAZAR $3,825 $3,825 $3,825 $0 100.00%

$45,635 $36,210 $36,012 $0 78.91%

 UNCOMMITTED $22,695 $0 $0 $0

ALLIED STORAGE CONTAINERS INC $3,750 $3,750 $0 $0 0.00%

ANIXTER $4,003 $4,003 $4,003 $0 100.00%

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $0 100.00%

DEVELOPMENT GROUP INC $33,161 $33,161 $33,161 $0 100.00%

INTER‐PACIFIC INC $0 $0 $0 $0

OUSD MOVE SUPPLY $59 $59 $59 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $298,654 $298,654 $229,107 $0 76.71%

ULINE INC $3,894 $3,894 $3,894 $0 100.00%

$366,631 $343,936 $270,640 $0 73.82%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $211 $211 $211 $0 100.00%

$211 $211 $211 $0 100.00%

 UNCOMMITTED $594,374 $0 $0 $0

$594,374 $0 $0 $0 0.00%

4.09 Relocation

4.15 Miscellaneous Fees

5. Contingency

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.13 Furniture, Fixtures & Equipment

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

5.01 Construction Contingency
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Measure S Bond Program

Financial Report for October 2024

QSS Data thru 10/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

 UNCOMMITTED $33,293 $0 $0 $0

$33,293 $0 $0 $0 0.00%

$12,426,798 $11,296,355 $10,658,594 $79,263 85.77%

 UNCOMMITTED $834,498 $0 $0 $0

$834,498 $0 $0 $0 0.00%

 UNCOMMITTED $8,702,225 $0 $0 $0

$8,702,225 $0 $0 $0 0.00%

 UNCOMMITTED $942,777 $0 $0 $0

$942,777 $0 $0 $0 0.00%

$10,479,500 $0 $0 $0 0.00%

$77,093,542 $65,469,348 $64,800,164 $81,510 84.05%

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $39,388 $39,388 $39,388 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $11,719 $11,719 $11,719 $0 100.00%

INTER‐PACIFIC INC $30,073 $30,073 $30,073 $0 100.00%

$81,179 $81,179 $81,179 $0 100.00%

$81,179 $81,179 $81,179 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

HARLEY ELLIS DEVEREAUX $1,904,511 $1,904,511 $1,904,511 $0 100.00%

LIONAKIS $14,059 $14,059 $14,059 $0 100.00%

$1,918,570 $1,918,570 $1,918,570 $0 100.00%

5. Unallocated Bond Funds

FD21 MEASURE S INTEREST

FD22 Measure S Bond Funds

FD22 MEASURE S INTEREST

5.02 Project Contingency

Total 390‐9520 Canyon HS Phase II (DSA 04‐120410)

390‐9520 Canyon HS Unallocated Bond Funds

1. Design Cost

1.01 Architect

Total 390‐9520 Canyon HS Unallocated Bond Funds

Canyon High School

El Modena High School

391‐0000  El  Modena HS IP Surveillance Camera and Systems

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 391‐0000  El  Modena HS IP Surveillance Camera and Systems

391‐9520 El Modena HS  Science Center (DSA 04‐117098)
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Measure S Bond Program

Financial Report for October 2024

QSS Data thru 10/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

ANGELES CONTRACTOR, INC $25,755,046 $25,755,046 $25,755,046 $0 100.00%

$25,755,046 $25,755,046 $25,755,046 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $355,544 $355,544 $355,544 $0 100.00%

ALPHA MECHANICAL $3,119 $3,119 $3,119 $0 100.00%

ANIXTER $5,092 $5,092 $5,092 $0 100.00%

ARROW RESTAURANT EQUIPMENT $14,213 $14,213 $14,213 $0 100.00%

BLUE RIBBON TROPHY $1,323 $1,323 $1,323 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $25,611 $25,611 $25,611 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $46,363 $46,363 $46,363 $0 100.00%

DEVELOPMENT GROUP INC $54,520 $54,520 $54,520 $0 100.00%

DIVERSIFIED WINDOW COVERINGS $9,921 $9,921 $9,921 $0 100.00%

FAIR PLAY SCOREBOARDS $17,694 $17,694 $17,694 $0 100.00%

FISHER SCIENCE EDUCATION $25,951 $25,951 $25,951 $0 100.00%

FLINN SCIENTIFIC INC $12,970 $12,970 $12,970 $0 100.00%

GIANNELLI ELECTRIC INC $19,380 $19,380 $19,380 $0 100.00%

PATHWAY COMMUNICATIONS $29,537 $29,537 $29,537 $0 100.00%

PROFESSIONAL TURF SPECIALTIES $23,460 $23,460 $23,460 $0 100.00%

WW GRAINGER INC $4,081 $4,081 $4,081 $0 100.00%

$648,780 $648,780 $648,780 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $1,515,368 $1,515,368 $1,515,368 $0 100.00%

$1,515,368 $1,515,368 $1,515,368 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ARCADIS U.S. INC $2,251,362 $2,251,362 $2,251,362 $0 100.00%

CORDOBA CORPORATION $90,336 $90,336 $90,336 $0 100.00%

$2,341,698 $2,341,698 $2,341,698 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $1,500 $1,500 $1,500 $0 100.00%

2. Construction Cost 

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees

2.01 Construction

2.02 OFCI and Other Construction

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management
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Measure S Bond Program

Financial Report for October 2024

QSS Data thru 10/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

CITY OF ORANGE (PUBLIC WORKS) $71 $71 $71 $0 100.00%

CITY OF ORANGE (WATER DIVISION) $10,942 $10,942 $10,942 $0 100.00%

ENVIRONMENTAL AUDIT INC $8,548 $8,548 $8,548 $0 100.00%

OUSD COST OF INTEREST DISTRIBUTION $0 $0 $0 $0

$21,060 $21,060 $21,060 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

P2S ENGINEERING INC $29,819 $29,819 $29,819 $0 100.00%

$29,819 $29,819 $29,819 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $346,284 $346,284 $346,284 $0 100.00%

$346,284 $346,284 $346,284 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $19,155 $19,155 $19,155 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $2,024 $2,024 $2,024 $0 100.00%

$21,179 $21,179 $21,179 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE  $323,834 $323,834 $323,834 $0 100.00%

$323,834 $323,834 $323,834 $0 100.00%

UNCOMMITTED $1 $0 $0 $0

KOURY ENGINEERING & TESTING INC (Geotechnical Engineering) $619,825 $619,825 $619,825 $0 100.00%

$619,826 $619,825 $619,825 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC  $5,129 $5,129 $5,129 $0 100.00%

ULINE INC $1,586 $1,586 $1,586 $0 100.00%

$6,715 $6,715 $6,715 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ALLEGIANT FIRE PROTECTION INC $525 $525 $525 $0 100.00%

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $14,132 $14,132 $14,132 $0 100.00%

HARLEY ELLIS DEVEREAUX $14,908 $14,908 $14,908 $0 100.00%

NINYO & MOORE $29,771 $29,771 $29,771 $0 100.00%

PCA ARBORISTS & CONSULTANTS INC $1,569 $1,569 $1,569 $0 100.00%

THE CONVERSE PROFRESSIONAL GROUP (Soils Investigation) $30,640 $30,640 $30,640 $0 100.00%

4.09 Relocation

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program

Financial Report for October 2024

QSS Data thru 10/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

$95,145 $95,145 $95,145 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $0 $0 $0 $0

SOUTHERN CALIFORNIA EDISON $3,665 $3,665 $3,665 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $1,593 $1,593 $1,593 $0 100.00%

$5,258 $5,258 $5,258 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMS.NET $3,754 $3,754 $3,754 $0 100.00%

CDW GOVERNMENT INC $64,325 $64,325 $64,325 $0 100.00%

FISHER SCIENCE EDUCATION $5,827 $5,827 $5,827 $0 100.00%

FLINN SCIENTIFIC INC $2,081 $2,081 $2,081 $0 100.00%

GORM $10,695 $10,695 $10,695 $0 100.00%

HILLYARD INC     $9,910 $9,910 $9,910 $0 100.00%

INTER‐PACIFIC INC $9,256 $9,256 $9,256 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $519,971 $519,971 $519,971 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $6,314 $6,314 $6,314 $0 100.00%

VWR INTERNATIONAL LLC         $47,922 $47,922 $47,922 $0 100.00%

$680,054 $680,054 $680,054 $0 100.00%

UNCOMMITTED $1 $0 $0 $0

INDUSTRIAL COMMERCIAL SYSTEMS INC $16,322 $16,322 $12,783 $0 78.32%

OTIS WORLWIDE CORP $5,289 $5,289 $5,289 $0 100.00%

SMOKE GUARD CA dba SG ARCHITECTURAL SPECIALTIES $3,705 $3,705 $3,705 $0 100.00%

TIME & ALARM SYSTEMS $4,145 $4,145 $4,145 $0 100.00%

VERNES PLUMBING $0 $0 $0 $0

$29,461 $29,461 $25,922 $0 87.99%

UNCOMMITTED $0 $0 $0 $0

DEPARTMENT OF INDUSTRIAL RELATIONS $1,125 $1,125 $1,125 $0 100.00%

OUSD COST OF INTEREST DISTRIBUTION $55,233 $55,233 $55,233 $0 100.00%

OUSD REVOLVING CASH $600 $600 $600 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $600 $600 $600 $0 100.00%

$57,558 $57,558 $57,558 $0 100.00%

$34,415,654 $34,415,653 $34,412,115 $0 99.99%

4.16 Miscellaneous Fees

4.12 Utility Connection Fees (Local Permits)

4.13 FF&E (Laboratory Tables and Chairs, other)

4.14 Rental

Total 391‐9520 El Modena HS  Science Center (DSA 04‐117098)

391‐9520 El Modena HS Interim Housing (DSA 04‐121926)

1. Design Cost

1.01 Architect
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Measure S Bond Program

Financial Report for October 2024

QSS Data thru 10/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

HARLEY ELLIS DEVEREAUX $80,000 $80,000 $74,854 $0 93.57%

$80,000 $80,000 $74,854 $0 93.57%

UNCOMMITTED $0 $0 $0 $0

SANDERS CONSTRUCTION SERVICES $585,000 $585,000 $585,000 $0 100.00%

$585,000 $585,000 $585,000 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DAHLBERG, KENT & AMY dba NEW DIMENSION  $1,635 $1,635 $1,635 $0 100.00%

DIVERSIFIED WINDOW COVERINGS $6,783 $6,783 $6,783 $0 100.00%

$8,418 $8,418 $8,418 $0 100.00%

 UNCOMMITTED $19,368 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $500,632 $500,632 $430,234 $0 85.94%

$520,000 $500,632 $430,234 $0 82.74%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $3,113 $3,113 $3,113 $0 100.00%

$3,113 $3,113 $3,113 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KENCO CONSTRUCTION SERVICES $3,000 $3,000 $3,000 $0 100.00%

$3,000 $3,000 $3,000 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

SMITH EMERY LABORATORIES $6,792 $6,792 $0 $0 0.00%

$6,792 $6,792 $0 $0 0.00%

 UNCOMMITTED $59 $0 $0 $0

SECURITY SIGNAL DEVICES INC $648 $648 $487 $177 75.24%

$707 $648 $487 $177 68.97%

 UNCOMMITTED $50,000 $0 $0 $0

$50,000 $0 $0 $0 0.00%

2.02 OFCI and Other Construction

4. Construction Support Costs

5. Contingency

5.02 Project Contingency

4.01 Rental

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation

2. Construction Cost 

2.01 Construction
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Measure S Bond Program

Financial Report for October 2024

QSS Data thru 10/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

$1,257,030 $1,187,603 $1,105,107 $177 87.91%

 UNCOMMITTED $51,804 $0 $0 $0

HARLEY ELLIS DEVEREAUX $1,982,719 $1,982,719 $1,829,332 $8,489 92.26%

$2,034,522 $1,982,719 $1,829,332 $8,489 89.91%

UNCOMMITTED $0 $0 $0 $0

BERNARDS BROS INC $25,203,912 $25,203,912 $16,599,901 $1,776,108 65.86%

$25,203,912 $25,203,912 $16,599,901 $1,776,108 65.86%

 UNCOMMITTED $217,097 $0 $0 $0

ADVANCED ALARM & FIRE, INC $7,741 $7,741 $7,741 $0 100.00%

AMS.NET $67,534 $67,534 $14,843 $300 21.98%

APPLIED RESTORATION INC $0 $0 $0 $0

DAHLBERG, KENT & AMY dba NEW DIMENSION  $136,113 $136,113 $136,113 $0 100.00%

DEVELOPMENT GROUP INC $48,726 $48,726 $48,726 $0 100.00%

GIANNELLI ELECTRIC INC $62,995 $62,995 $62,995 $0 100.00%

INTER‐PACIFIC INC $4,079 $4,079 $4,079 $0 100.00%

MIKE'S CUSTOM FLOORING $19,471 $19,471 $19,471 $0 100.00%

PAVER PLUS $1,284 $1,284 $1,284 $0 100.00%

POLARIS LIGHTING ASSOCIATES INC $72,970 $72,970 $72,970 $0 100.00%

QUALITY ENVIRONMENTAL INC $6,950 $6,950 $6,950 $0 100.00%

RAUB, GARY A $8,866 $8,866 $0 $0 0.00%

UNIVERSAL ASPHALT CO $7,500 $7,500 $7,500 $0 100.00%

USA SHADE & FABRIC STRUCTURES $48,375 $48,375 $48,375 $0 100.00%

WALTERS WHOLESALE ELECTRIC $74,815 $74,815 $74,815 $0 100.00%

$784,516 $567,419 $505,861 $300 64.48%

 UNCOMMITTED $110,603 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $1,161,567 $1,161,567 $605,962 $34,331 52.17%

$1,272,170 $1,161,567 $605,962 $34,331 47.63%

 UNCOMMITTED $758,308 $0 $0 $0

Total 391‐9520 El Modena HS Interim Housing (DSA 04‐121926)

391‐9520 El Modena HS Phase II (DSA 04‐120032)

3.01 Program Management Fees

3.02 Construction Management Fees

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

3. Program and Construction Management
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Measure S Bond Program

Financial Report for October 2024

QSS Data thru 10/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

CORDOBA CORPORATION $956,731 $956,731 $886,505 $39,486 92.66%

$1,715,039 $956,731 $886,505 $39,486 51.69%

 UNCOMMITTED $11,822 $0 $0 $0

ENVIRONMENTAL AUDIT INC $3,178 $3,178 $3,178 $0 100.00%

$15,000 $3,178 $3,178 $0 21.19%

 UNCOMMITTED $11,576 $0 $0 $0

P2S ENGINEERING INC $52,940 $52,940 $30,391 $0 57.41%

$64,516 $52,940 $30,391 $0 47.11%

 UNCOMMITTED $115,061 $0 $0 $0

DIVISION OF STATE ARCHITECT $227,000 $227,000 $227,000 $0 100.00%

$342,060 $227,000 $227,000 $0 66.36%

 UNCOMMITTED $11,733 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $8,526 $8,526 $8,526 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $3,922 $3,922 $3,922 $0 100.00%

$24,181 $12,448 $12,448 $0 51.48%

 UNCOMMITTED $11,550 $0 $0 $0

KENCO CONSTRUCTION SERVICES $642,920 $642,920 $216,345 $11,760 33.65%

$654,470 $642,920 $216,345 $11,760 33.06%

 UNCOMMITTED $5,008 $0 $0 $0

SMITH EMERY LABORATORIES $232,339 $232,339 $94,233 $0 40.56%

$237,347 $232,339 $94,233 $0 39.70%

 UNCOMMITTED $67,621 $0 $0 $0

BELTMANN GROUP, INC  $39,128 $39,128 $39,128 $0 100.00%

CLEAN EARTH ENVIRONMENTAL $1,744 $1,744 $1,744 $0 100.00%

ULINE INC $554 $554 $554 $0 100.00%

WEST COAST ARBORISTS INC $5,250 $5,250 $5,250 $0 100.00%

$114,297 $46,676 $46,676 $0 40.84%

 UNCOMMITTED $28,928 $0 $0 $0

ARMSTRONG & BROOKS CONSULTING ENG $4,940 $4,940 $4,940 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $35,485 $35,485 $0 $0 0.00%

GROUP DELTA CONSULTANTS INC $66,063 $66,063 $66,063 $0 100.00%

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation
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Measure S Bond Program

Financial Report for October 2024

QSS Data thru 10/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

KOURY ENGINEERING & TESTING INC (Geotechnical Engineering) $22,350 $22,350 $22,350 $0 100.00%

$157,766 $128,838 $93,353 $0 59.17%

 UNCOMMITTED $12,000 $0 $0 $0

$12,000 $0 $0 $0 0.00%

 UNCOMMITTED $679,574 $0 $0 $0

ANIXTER $3,290 $3,290 $3,243 $1,988 98.58%

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $0 100.00%

MAMMOTH CLAY COMPANY $1,032 $1,032 $1,032 $0 100.00%

ODP BUSINESS SOLUTIONS dba OFFICE DEPOT $3,383 $3,383 $3,383 $0 100.00%

OUSD MOVE SUPPLY $177 $177 $177 $0 100.00%

PSI CONSULTING DBA CLAY PLANET $48,928 $48,928 $48,928 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $946,573 $946,573 $299,839 $0 31.68%

STAGERIGHT CORPORATION $15,346 $15,346 $15,346 $0 100.00%

ULINE INC $1,280 $1,280 $1,280 $0 100.00%

$1,700,000 $1,020,426 $373,645 $1,988 21.98%

 UNCOMMITTED $1,694 $0 $0 $0

BURGESS MOVING & STORAGE $7,806 $7,806 $4,850 $544 62.13%

$9,500 $7,806 $4,850 $544 51.05%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $591 $591 $591 $0 100.00%

$591 $591 $591 $0 100.00%

 UNCOMMITTED $1,687,988 $0 $0 $0

$1,687,988 $0 $0 $0 0.00%

 UNCOMMITTED $96,886 $0 $0 $0

$96,886 $0 $0 $0 0.00%

$36,126,762 $32,247,509 $21,530,271 $1,873,005 59.60%

UNCOMMITTED $0 $0 $0 $0

4.12 Utility Connection Fees (Local Permits)

4.13 Furniture, Fixtures & Equipment

5. Contingency

5.01 Construction Contingency

5.02 Project Contingency

Total 391‐9520 El Modena HS Phase II (DSA 04‐120032)

4.14 Rental

4.16 Miscellaneous Fees

391‐9520 El Modena HS Quad Shade Structures (DSA 04‐119124)

1. Design Cost

1.01 Architect
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Measure S Bond Program

Financial Report for October 2024

QSS Data thru 10/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

HARLEY ELLIS DEVEREAUX $69,340 $69,340 $69,340 $0 100.00%

$69,340 $69,340 $69,340 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $9,650 $9,650 $9,650 $0 100.00%

$9,650 $9,650 $9,650 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $86 $86 $86 $0 100.00%

$86 $86 $86 $0 100.00%

$79,076 $79,076 $79,076 $0 100.00%

 UNCOMMITTED $604,178 $0 $0 $0

$604,178 $0 $0 $0 0.00%

 UNCOMMITTED $2,205,463 $0 $0 $0

$2,205,463 $0 $0 $0 0.00%

$2,809,641 $0 $0 $0 0.00%

$74,769,343 $68,011,020 $57,207,747 $1,873,182 76.51%

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $53,662 $53,662 $53,662 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $13,569 $13,569 $13,569 $0 100.00%

INTER‐PACIFIC INC $34,837 $34,837 $34,837 $0 100.00%

$102,068 $102,068 $102,068 $0 100.00%

$102,068 $102,068 $102,068 $0 100.00%

4. Construction Support Costs

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

391‐9520 El Modena HS Unallocated Bond Funds

5. Unallocated Bond Funds

FD21 MEASURE S INTEREST

FD22 Measure S Interest

Total 391‐9520 El Modena HS Quad Shade Structures (DSA 04‐119124)

Total 391‐9520 El Modena HS Unallocated Bond Funds

El Modena High School

Orange High School

392‐0000 Orange  HS IP Surveillance Camera and Systems

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 392‐0000 Orange  HS IP Surveillance Camera and Systems

392‐9520 Orange HS  Science Bldg (DSA 04‐116859)
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Measure S Bond Program

Financial Report for October 2024

QSS Data thru 10/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

LIONAKIS $1,823,594 $1,823,594 $1,823,594 $0 100.00%

$1,823,594 $1,823,594 $1,823,594 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

GIANNELLI ELECTRIC INC $14,878 $14,878 $14,878 $0 100.00%

INTEGRATED DEMOLITION AND REMEDIATION (Abatement and 

Demolition)

$44,800 $44,800 $44,800 $0 100.00%

PINNER CONSTRUCTION $27,190,987 $27,190,987 $27,190,987 $0 100.00%

TIME & ALARM SYSTEMS $3,100 $3,100 $3,100 $0 100.00%

UNIVERSAL ASPHALT CO $6,830 $6,830 $6,830 $0 100.00%

$27,260,595 $27,260,595 $27,260,595 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $62,883 $62,883 $62,883 $0 100.00%

AMERICAN REPROGRAPHICS CO LLC $7,710 $7,710 $7,710 $0 100.00%

ARROW RESTAURANT EQUIPMENT $13,432 $13,432 $13,432 $0 100.00%

BLUE RIBBON TROPHY $2,391 $2,391 $2,391 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $5,362 $5,362 $5,362 $0 100.00%

CITY OF ORANGE (PUBLIC WORKS) $2,000 $2,000 $2,000 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $63,655 $63,655 $63,655 $0 100.00%

DEVELOPMENT GROUP INC $37,866 $37,866 $37,866 $0 100.00%

FISHER SCIENCE EDUCATION $24,863 $24,863 $24,863 $0 100.00%

FLINN SCIENTIFIC INC $10,263 $10,263 $10,263 $0 100.00%

GIANNELLI ELECTRIC INC $24,684 $24,684 $24,684 $0 100.00%

GRUETT TREE CO INC (Removal of Trees) $7,625 $7,625 $7,625 $0 100.00%

HISCO INC $4,893 $4,893 $4,893 $0 100.00%

INTER‐PACIFIC INC $6,585 $6,585 $6,585 $0 100.00%

J & A FENCE (Custodial Storage Fencing) $6,885 $6,885 $6,885 $0 100.00%

OLESH, KEITH (Termite Services) $1,500 $1,500 $1,500 $0 100.00%

SIGNATURE PAINTING  $4,300 $4,300 $4,300 $0 100.00%

VORTEX INDUSTRIES, INC. $6,804 $6,804 $6,804 $0 100.00%

WW GRAINGER INC $2,292 $2,292 $2,292 $0 100.00%

$295,991 $295,991 $295,991 $0 100.00%

1. Design Cost

1.01 Architect

2. Construction Cost

3. Program and Construction Management

3.01 Program Management Fees

2.01 Construction

2.02 OFCI and Other Construction
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Measure S Bond Program

Financial Report for October 2024

QSS Data thru 10/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $979,395 $979,395 $979,395 $0 100.00%

$979,395 $979,395 $979,395 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BALFOUR BEATTY CONSTRUCTION $1,755,159 $1,755,159 $1,755,159 $0 100.00%

CORDOBA CORPORATION $86,434 $86,434 $86,434 $0 100.00%

$1,841,593 $1,841,593 $1,841,593 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $1,500 $1,500 $1,500 $0 100.00%

PLACEWORKS INC $52,231 $52,231 $52,231 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $726 $726 $726 $0 100.00%

$54,457 $54,457 $54,457 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

P2S ENGINEERING INC $30,663 $30,663 $30,663 $0 100.00%

$30,663 $30,663 $30,663 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $342,871 $342,871 $342,871 $0 100.00%

OUSD REVOLVING CASH $500 $500 $500 $0 100.00%

$343,371 $343,371 $343,371 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $8,734 $8,734 $8,734 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $8,518 $8,518 $8,518 $0 100.00%

$17,252 $17,252 $17,252 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $286,404 $286,404 $286,404 $0 100.00%

$286,404 $286,404 $286,404 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $227,848 $227,848 $227,848 $0 100.00%

$227,848 $227,848 $227,848 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC  $4,876 $4,876 $4,876 $0 100.00%

3.02 Construction Management Fees

4.09 Relocation

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

 Created by Cumming CAPP   11/15/2024 1:43:59 PMPage 36



Measure S Bond Program

Financial Report for October 2024

QSS Data thru 10/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

ULINE INC $3,065 $3,065 $3,065 $0 100.00%

$7,941 $7,941 $7,941 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $2,590 $2,590 $2,590 $0 100.00%

KOURY ENGINEERING & TESTING INC (Geotechnical Engineering) $13,300 $13,300 $13,300 $0 100.00%

PENCO ENGINEERING INC (Topographical Survey Services) $41,070 $41,070 $41,070 $0 100.00%

RMA GROUP (dba SITESCAN) $49,533 $49,533 $49,533 $0 100.00%

$110,093 $110,093 $110,093 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CITY OF ORANGE (PUBLIC WORKS) $2,500 $2,500 $2,500 $0 100.00%

SOUTHERN CALIFORNIA EDISON $6,912 $6,912 $6,912 $0 100.00%

SOUTHERN CALIFORNIA GAS CO $2,124 $2,124 $2,124 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $553 $553 $553 $0 100.00%

$12,089 $12,089 $12,089 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $59,658 $59,658 $59,658 $0 100.00%

CONEXWEST $9,419 $9,419 $9,419 $0 100.00%

CP PRODUCTS INC   $4,834 $4,834 $4,834 $0 100.00%

GORM $12,352 $12,352 $12,352 $0 100.00%

HILLYARD INC     $32,572 $32,572 $32,572 $0 100.00%

INTER‐PACIFIC INC $7,904 $7,904 $7,904 $0 100.00%

PSI DBA WATER VISIONS INC $8,527 $8,527 $8,527 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $467,817 $467,817 $467,817 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $6,537 $6,537 $6,537 $0 100.00%

VWR INTERNATIONAL LLC         $34,314 $34,314 $34,314 $0 100.00%

$643,934 $643,934 $643,934 $0 100.00%

UNCOMMITTED $1 $0 $0 $0

INDUSTRIAL COMMERCIAL SYSTEMS INC $14,774 $14,774 $11,236 $0 76.05%

OTIS WORLWIDE CORP $805 $805 $805 $0 100.00%

$15,580 $15,579 $12,041 $0 77.28%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $46,720 $46,720 $46,720 $0 100.00%

$46,720 $46,720 $46,720 $0 100.00%

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.16 Miscellaneous Fees

4.12 Utility Connection Fees (Local Permits)

4.13 FF&E (Laboratory Tables and Chairs, other)

4.14 Rental

 Created by Cumming CAPP   11/15/2024 1:43:59 PMPage 37



Measure S Bond Program

Financial Report for October 2024

QSS Data thru 10/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

$33,997,520 $33,997,519 $33,993,981 $0 99.99%

UNCOMMITTED $0 $0 $0 $0

LIONAKIS $17,317 $17,317 $17,317 $0 100.00%

$17,317 $17,317 $17,317 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

PINNER CONSTRUCTION $113,500 $113,500 $113,500 $0 100.00%

$113,500 $113,500 $113,500 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $1,838 $1,838 $1,838 $0 100.00%

$1,838 $1,838 $1,838 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BALFOUR BEATTY CONSTRUCTION $5,956 $5,956 $5,956 $0 100.00%

$5,956 $5,956 $5,956 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $1,873 $1,873 $1,873 $0 100.00%

$1,873 $1,873 $1,873 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $1,740 $1,740 $1,740 $0 100.00%

$1,740 $1,740 $1,740 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $7,408 $7,408 $7,408 $0 100.00%

$7,408 $7,408 $7,408 $0 100.00%

$149,631 $149,631 $149,631 $0 100.00%

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees

4. Construction Support Costs

Total 392‐9520 Orange HS  Science Bldg (DSA 04‐116859)

392‐9520 Orange HS  Shade Structure (DSA 04‐118351)

Total 392‐9520 Orange HS  Shade Structure (DSA 04‐118351)

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

1. Design Cost

1.01 Architect

2. Construction Cost

2.01 Construction
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Measure S Bond Program

Financial Report for October 2024

QSS Data thru 10/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

LIONAKIS $446,286 $446,286 $446,286 $0 100.00%

SILVER CREEK INDUSTRIES INC (Engineering for Warming Kitchen 

Relocatable Building)

$29,682 $29,682 $29,682 $0 100.00%

$475,968 $475,968 $475,968 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KYA SERVICES LLC (Install Carpet) $9,564 $9,564 $9,564 $0 100.00%

SWINERTON BUILDERS $6,556,428 $6,556,428 $6,556,428 $0 100.00%

TRIMARK RAYGAL LLC $89,860 $89,860 $89,860 $0 100.00%

$6,655,852 $6,655,852 $6,655,852 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $209,074 $209,074 $209,074 $0 100.00%

$209,074 $209,074 $209,074 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $115,479 $115,479 $115,479 $0 100.00%

$115,479 $115,479 $115,479 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BALFOUR BEATTY CONSTRUCTION $296,554 $296,554 $296,554 $0 100.00%

$296,554 $296,554 $296,554 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ORANGE COUNTY HEALTH CARE AGENCY $1,470 $1,470 $1,470 $0 100.00%

$1,470 $1,470 $1,470 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

P2S ENGINEERING INC $4,667 $4,667 $4,667 $0 100.00%

$4,667 $4,667 $4,667 $0 100.00%

392‐9520 Orange HS  Site Improvements (DSA 04‐116673)

1. Design Cost

1.01 Architect

2. Construction Cost

2.01 Construction

2.02 OFCI and Other Construction

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees
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Measure S Bond Program

Financial Report for October 2024

QSS Data thru 10/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $94,585 $94,585 $94,585 $0 100.00%

$94,585 $94,585 $94,585 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $7,630 $7,630 $7,630 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $1,264 $1,264 $1,264 $0 100.00%

$8,894 $8,894 $8,894 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $96,985 $96,985 $96,985 $0 100.00%

$96,985 $96,985 $96,985 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $112,544 $112,544 $112,544 $0 100.00%

$112,544 $112,544 $112,544 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $9,012 $9,012 $9,012 $0 100.00%

$9,012 $9,012 $9,012 $0 100.00%

$8,081,083 $8,081,083 $8,081,083 $0 100.00%

 UNCOMMITTED $37,001 $0 $0 $0

LIONAKIS $1,460,750 $1,460,750 $1,384,368 $9,373 94.77%

$1,497,751 $1,460,750 $1,384,368 $9,373 92.43%

UNCOMMITTED $0 $0 $0 $0

PCL CONSTRUCTION SERVICES $20,314,590 $20,314,590 $19,012,030 $0 93.59%

$20,314,591 $20,314,590 $19,012,030 $0 93.59%

 UNCOMMITTED $144,506 $0 $0 $0

AMS.NET $105,608 $105,608 $105,268 $0 99.68%

CDW GOVERNMENT INC $1,131 $1,131 $1,131 $1,131 100.00%

CHAMPION ELECTRIC $26,400 $26,400 $26,400 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $432,603 $432,603 $430,674 $36,653 99.55%

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

Total 392‐9520 Orange HS  Site Improvements (DSA 04‐116673)

392‐9520 Orange HS Phase II (DSA 04‐120151)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction
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Measure S Bond Program

Financial Report for October 2024

QSS Data thru 10/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

DEVELOPMENT GROUP INC $58,360 $58,360 $18,624 $16,842 31.91%

DIGITAL ELECTRIC INC $12,550 $12,550 $0 $0 0.00%

DIVERSIFIED WINDOW COVERINGS $16,420 $16,420 $16,420 $16,420 100.00%

GIANNELLI ELECTRIC INC $28,259 $28,259 $28,259 $0 100.00%

INTER‐PACIFIC INC $34,032 $34,032 $34,032 $0 100.00%

OTIS WORLWIDE CORP $4,446 $4,446 $4,446 $0 100.00%

UNITED PAVING CO. $1,250 $1,250 $1,250 $0 100.00%

$865,566 $721,060 $666,504 $71,046 77.00%

 UNCOMMITTED $517,471 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $730,068 $730,068 $613,736 $16,638 84.07%

$1,247,539 $730,068 $613,736 $16,638 49.20%

 UNCOMMITTED $288,438 $0 $0 $0

CORDOBA CORPORATION $952,212 $952,212 $874,044 $33,194 91.79%

$1,240,650 $952,212 $874,044 $33,194 70.45%

 UNCOMMITTED $55,038 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $169,374 $169,374 $166,676 $0 98.41%

$224,412 $169,374 $166,676 $0 74.27%

 UNCOMMITTED $20,000 $0 $0 $0

CITY OF ORANGE (PUBLIC WORKS) $3,000 $3,000 $3,000 $0 100.00%

CITY OF ORANGE (WATER DIVISION) $2,000 $2,000 $2,000 $0 100.00%

ENVIRONMENTAL AUDIT INC $2,388 $2,388 $2,388 $0 100.00%

$27,388 $7,388 $7,388 $0 26.97%

 UNCOMMITTED $20,029 $0 $0 $0

P2S ENGINEERING INC $27,251 $27,251 $21,050 $0 77.24%

$47,280 $27,251 $21,050 $0 44.52%

 UNCOMMITTED $111,133 $0 $0 $0

DIVISION OF STATE ARCHITECT $156,367 $156,367 $156,367 $0 100.00%

$267,500 $156,367 $156,367 $0 58.45%

 UNCOMMITTED $12,588 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $17,893 $17,893 $17,893 $0 100.00%

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees

4. Construction Support Costs

4.01 Interim housing

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising
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Measure S Bond Program

Financial Report for October 2024

QSS Data thru 10/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

SOUTHERN CALIFORNIA NEWS GROUP $6,939 $6,939 $6,939 $0 100.00%

$37,420 $24,832 $24,832 $0 66.36%

 UNCOMMITTED $33,248 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $466,752 $466,752 $253,752 $0 54.37%

$500,000 $466,752 $253,752 $0 50.75%

 UNCOMMITTED $30,000 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $376,519 $376,519 $149,847 $1,920 39.80%

$406,519 $376,519 $149,847 $1,920 36.86%

 UNCOMMITTED $1,864 $0 $0 $0

BELTMANN GROUP, INC  $67,009 $67,009 $46,389 $0 69.23%

CAPITAL PROTECTION  $2,484 $2,484 $2,484 $0 100.00%

CDW GOVERNMENT INC $1,762 $1,762 $1,762 $0 100.00%

CLEAN EARTH ENVIRONMENTAL $3,609 $3,609 $3,609 $0 100.00%

JAM FIRE PROTECTION INC $1,260 $1,260 $1,260 $0 100.00%

KONICA MINOLTA BUSINESS SOLUTIONS $2,860 $2,860 $2,860 $0 100.00%

ULINE INC $842 $842 $842 $0 100.00%

$81,689 $79,825 $59,206 $0 72.48%

 UNCOMMITTED $23,189 $0 $0 $0

CANNON CORPORATION $35,076 $35,076 $35,076 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $35,780 $35,780 $35,780 $0 100.00%

NINYO & MOORE $20,955 $20,955 $20,955 $0 100.00%

$115,000 $91,811 $91,811 $0 79.84%

 UNCOMMITTED $8,000 $0 $0 $0

SOUTHERN CALIFORNIA GAS CO $5,633 $5,633 $5,633 $0 100.00%

$13,633 $5,633 $5,633 $0 41.32%

 UNCOMMITTED $13,348 $0 $0 $0

AMS.NET $2,538 $2,538 $2,538 $0 100.00%

ANIXTER $7,642 $7,642 $7,642 $0 100.00%

ARROW RESTAURANT EQUIPMENT $3,519 $3,519 $3,519 $0 100.00%

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $0 100.00%

CDW GOVERNMENT INC $16,152 $16,152 $16,152 $0 100.00%

HILLYARD INC     $77,587 $77,587 $57,502 $7,213 74.11%

OUSD MOVE SUPPLY $59 $59 $59 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $603,185 $603,185 $570,685 $0 94.61%

ULINE INC $12,585 $12,585 $12,585 $0 100.00%

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.12 Utility Connection Fees (Local Permits)

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation

4.13 Funiture, Fixtures & Equipment
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Measure S Bond Program

Financial Report for October 2024

QSS Data thru 10/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

$737,031 $723,683 $671,098 $7,213 91.05%

 UNCOMMITTED $8,426 $0 $0 $0

MOBILE MINI $8,956 $8,956 $8,956 $0 100.00%

SUNBELT RENTALS INC $2,575 $2,575 $2,575 $0 100.00%

WILSCOT MOBILE MINI $15,743 $15,743 $11,365 $583 72.19%

$35,700 $27,274 $22,896 $583 64.13%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $429 $429 $429 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $600 $600 $600 $0 100.00%

$1,029 $1,029 $1,029 $0 100.00%

 UNCOMMITTED $180,264 $0 $0 $0

$180,264 $0 $0 $0 0.00%

 UNCOMMITTED $125,861 $0 $0 $0

$125,861 $0 $0 $0 0.00%

$27,966,821 $26,336,417 $24,182,268 $139,967 86.47%

 UNCOMMITTED $1,556,026 $0 $0 $0

$1,556,026 $0 $0 $0 0.00%

 UNCOMMITTED $1,791,645 $0 $0 $0

$1,791,645 $0 $0 $0 0.00%

 UNCOMMITTED $1,516,054 $0 $0 $0

$1,516,054 $0 $0 $0 0.00%

$4,863,726 $0 $0 $0 0.00%

$75,160,849 $68,666,718 $66,509,030 $139,967 88.49%

4.16 Miscellaneous Fees

5. Contingency

5.01 Construction Contingency

5.02 Project Contingency

4.14 Rental

Total 392‐9520 Orange HS Phase II (DSA 04‐120151)

392‐9520 Orange HS Unallocated Bond Funds

5. Unallocated Bond Funds

FD21 MEASURE S BOND FUNDS

FD21 MEASURE S INTEREST

FD22 Measure S Interest

Total 392‐9520 Orange HS Unallocated Bond Funds

Orange High School

Villa Park High School

394‐0000 Villa Park  HS IP Surveillance Camera and Systems

 Created by Cumming CAPP   11/15/2024 1:43:59 PMPage 43



Measure S Bond Program

Financial Report for October 2024

QSS Data thru 10/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $32,182 $32,182 $32,182 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $8,635 $8,635 $8,635 $0 100.00%

INTER‐PACIFIC INC $22,133 $22,133 $22,133 $0 100.00%

$62,949 $62,949 $62,949 $0 100.00%

$62,949 $62,949 $62,949 $0 100.00%

 UNCOMMITTED $10,881 $0 $0 $0

DKS ASSOCIATES  $80,657 $80,657 $80,657 $0 100.00%

LIONAKIS $14,059 $14,059 $14,059 $0 100.00%

LPA INC $2,347,171 $2,347,171 $2,244,252 $0 95.62%

$2,452,768 $2,441,887 $2,338,968 $0 95.36%

UNCOMMITTED $0 $0 $0 $0

ANGELES CONTRACTOR, INC $19,865,514 $19,865,514 $19,865,514 $0 100.00%

$19,865,514 $19,865,514 $19,865,514 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $150,829 $150,829 $150,829 $0 100.00%

ANIXTER $7,312 $7,312 $7,312 $0 100.00%

ARROW RESTAURANT EQUIPMENT $13,869 $13,869 $13,869 $0 100.00%

BLUE RIBBON TROPHY $1,323 $1,323 $1,323 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $25,611 $25,611 $25,611 $0 100.00%

CDW GOVERNMENT INC $1,780 $1,780 $1,780 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $45,520 $45,520 $45,520 $0 100.00%

DEVELOPMENT GROUP INC $52,937 $52,937 $52,937 $0 100.00%

FISHER SCIENCE EDUCATION $25,951 $25,951 $25,951 $0 100.00%

FLINN SCIENTIFIC INC $12,364 $12,364 $12,364 $0 100.00%

INTEGRATED COMMUNICATIONS AND DATA $59,995 $59,995 $59,995 $0 100.00%

SIGNATURE PAINTING  $15,000 $15,000 $15,000 $0 100.00%

TIME & ALARM SYSTEMS $45,029 $45,029 $45,029 $0 100.00%

VERNES PLUMBING $8,285 $8,285 $8,285 $0 100.00%

VISTA PAINT $644 $644 $644 $0 100.00%

1. Design Cost

1.01 Architect

2. Construction Cost

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 394‐0000 Villa Park  HS IP Surveillance Camera and Systems

394‐9520 Villa Park  HS Science Center (DSA 04‐117022)

2.01 Construction

2.02 OFCI and Other Construction
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Measure S Bond Program

Financial Report for October 2024

QSS Data thru 10/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

WW GRAINGER INC $4,617 $4,617 $4,617 $0 100.00%

$471,067 $471,066 $471,066 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $976,344 $976,344 $976,344 $0 100.00%

$976,344 $976,344 $976,344 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CORDOBA CORPORATION $2,457,319 $2,457,319 $2,457,319 $0 100.00%

$2,457,319 $2,457,319 $2,457,319 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $750 $750 $750 $0 100.00%

PLACEWORKS INC $73,237 $73,237 $73,237 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $484 $484 $484 $0 100.00%

$74,471 $74,471 $74,471 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CEPA OPERATIONS $1,840 $1,840 $1,840 $0 100.00%

P2S ENGINEERING INC $30,437 $30,437 $30,437 $0 100.00%

$32,277 $32,277 $32,277 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $290,000 $290,000 $290,000 $0 100.00%

$290,000 $290,000 $290,000 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $12,670 $12,670 $12,670 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $1,768 $1,768 $1,768 $0 100.00%

$14,438 $14,438 $14,438 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE  $329,229 $329,229 $328,715 $0 99.84%

$329,229 $329,229 $328,715 $0 99.84%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $568,109 $568,109 $568,109 $0 100.00%

$568,109 $568,109 $568,109 $0 100.00%

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program

Financial Report for October 2024

QSS Data thru 10/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC  $4,748 $4,748 $4,748 $0 100.00%

ULINE INC $1,365 $1,365 $1,365 $0 100.00%

$6,113 $6,113 $6,113 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $19,085 $19,085 $19,085 $0 100.00%

LEIGHTON CONSULTING INC (Geotechnical Engineering) $16,549 $16,549 $16,549 $0 100.00%

PSOMAS $21,034 $21,034 $21,034 $0 100.00%

RMA GROUP (dba SITESCAN) $44,890 $44,890 $44,890 $0 100.00%

SPECTRUM FIRE PROTECTION (Fire Hydrant Flow Test) $1,000 $1,000 $1,000 $0 100.00%

$106,158 $106,158 $106,158 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

SOUTHERN CALIFORNIA EDISON $400 $400 $400 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $2,299 $2,299 $2,299 $0 100.00%

$2,699 $2,699 $2,699 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMS.NET $3,754 $3,754 $3,754 $0 100.00%

CDW GOVERNMENT INC $60,305 $60,305 $60,305 $0 100.00%

CULVER‐NEWLIN INC $12,359 $12,359 $12,359 $0 100.00%

FISHER SCIENCE EDUCATION $9,785 $9,785 $9,785 $0 100.00%

FLINN SCIENTIFIC INC $4,162 $4,162 $4,162 $0 100.00%

GORM $10,205 $10,205 $10,205 $0 100.00%

HILLYARD INC     $9,910 $9,910 $9,910 $0 100.00%

INTER‐PACIFIC INC $7,325 $7,325 $7,325 $0 100.00%

PERFORMANCE HEALTH SUPPLY (DBA MEDCO) $2,065 $2,065 $2,065 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $506,325 $506,325 $506,325 $0 100.00%

TIME & ALARM SYSTEMS $6,896 $6,896 $6,896 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $6,871 $6,871 $6,871 $0 100.00%

VWR INTERNATIONAL LLC         $47,922 $47,922 $47,922 $0 100.00%

$687,883 $687,883 $687,883 $0 100.00%

UNCOMMITTED $1 $0 $0 $0

ICE MACHINE SALES & SERVICE $897 $897 $897 $0 100.00%

INDUSTRIAL COMMERCIAL SYSTEMS INC $17,533 $17,533 $10,616 $0 60.55%

OTIS WORLWIDE CORP $5,341 $5,341 $5,341 $0 100.00%

4.09 Relocation

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.12 Utility Connection Fees (Local Permits)

4.13 FF&E (Laboratory Tables and Chairs, other)

4.14 Rental
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Measure S Bond Program

Financial Report for October 2024

QSS Data thru 10/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

QUEEN CITY GLASS CO $6,275 $6,275 $6,275 $0 100.00%

TIME & ALARM SYSTEMS $28,089 $28,089 $17,746 $0 63.18%

VERNES PLUMBING $5,977 $5,977 $5,977 $0 100.00%

$64,112 $64,111 $46,851 $0 73.08%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $51,035 $51,035 $51,035 $0 100.00%

$51,035 $51,035 $51,035 $0 100.00%

$28,449,536 $28,438,654 $28,317,961 $0 99.54%

UNCOMMITTED $0 $0 $0 $0

LPA INC $70,000 $70,000 $70,000 $0 100.00%

$70,000 $70,000 $70,000 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ANGELES CONTRACTOR, INC $1,074,556 $1,074,556 $1,074,556 $0 100.00%

$1,074,556 $1,074,556 $1,074,556 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $36,527 $36,527 $36,527 $0 100.00%

$36,527 $36,527 $36,527 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $690,571 $690,571 $690,571 $0 100.00%

$690,571 $690,571 $690,571 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $24,163 $24,163 $24,163 $0 100.00%

$24,163 $24,163 $24,163 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE  $43,265 $43,265 $43,265 $0 100.00%

$43,265 $43,265 $43,265 $0 100.00%

4.16 Miscellaneous Fees

2.02 OFCI and Other Construction

4. Construction Support Costs

Total 394‐9520 Villa Park  HS Science Center (DSA 04‐117022)

394‐9520 Villa Park HS Interim Housing (DSA 04‐116788)

4.01 Rental

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction
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Measure S Bond Program

Financial Report for October 2024

QSS Data thru 10/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $41,908 $41,908 $41,908 $0 100.00%

$41,908 $41,908 $41,908 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC  $4,640 $4,640 $4,640 $0 100.00%

$4,640 $4,640 $4,640 $0 100.00%

$1,985,629 $1,985,629 $1,985,629 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

LPA INC $107,305 $107,305 $59,506 $0 55.45%

$107,305 $107,305 $59,506 $0 55.45%

UNCOMMITTED $0 $0 $0 $0

ANGELES CONTRACTOR, INC $2,594,435 $2,594,435 $2,594,435 $0 100.00%

$2,594,435 $2,594,435 $2,594,435 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

WW GRAINGER INC $1,536 $1,536 $1,536 $0 100.00%

$1,536 $1,536 $1,536 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $38,262 $38,262 $38,262 $0 100.00%

$38,262 $38,262 $38,262 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $476 $476 $476 $0 100.00%

$476 $476 $476 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE  $44,690 $44,690 $40,074 $0 89.67%

$44,690 $44,690 $40,074 $0 89.67%

Total 394‐9520 Villa Park HS Interim Housing (DSA 04‐116788)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation

394‐9520 Villa Park HS Parking and Drop Off (DSA 04‐118521)

1. Design Cost

1.01 Architect

2. Construction Cost

2.01 Construction

2.02 OFCI and Other Construction

4. Construction Support Costs

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)
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Measure S Bond Program

Financial Report for October 2024

QSS Data thru 10/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $75,273 $75,273 $75,273 $0 100.00%

$75,273 $75,273 $75,273 $0 100.00%

$2,861,978 $2,861,978 $2,809,562 $0 98.17%

 UNCOMMITTED $24,868 $0 $0 $0

LPA INC $2,132,175 $2,132,175 $1,940,847 $40,691 91.03%

$2,157,042 $2,132,175 $1,940,847 $40,691 89.98%

UNCOMMITTED $0 $0 $0 $0

PINNER CONSTRUCTION $27,116,986 $27,116,986 $25,043,787 $1,764,939 92.35%

$27,116,986 $27,116,986 $25,043,787 $1,764,939 92.35%

 UNCOMMITTED $222,928 $0 $0 $0

AMS.NET $52,857 $52,857 $46,477 $0 87.93%

CDW GOVERNMENT INC $37,970 $37,970 $32,423 $32,423 85.39%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $6,302 $6,302 $6,302 $0 100.00%

DEVELOPMENT GROUP INC $71,549 $71,549 $71,549 $16,842 100.00%

GIANNELLI ELECTRIC INC $4,385 $4,385 $4,385 $0 100.00%

INTER‐PACIFIC INC $36,099 $36,099 $19,105 $0 52.93%

$432,090 $209,162 $180,241 $49,265 41.71%

 UNCOMMITTED $446,753 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $839,738 $839,738 $641,564 $12,245 76.40%

$1,286,491 $839,738 $641,564 $12,245 49.87%

 UNCOMMITTED $151,423 $0 $0 $0

CORDOBA CORPORATION $991,653 $991,653 $926,897 $42,145 93.47%

$1,143,076 $991,653 $926,897 $42,145 81.09%

4.08 DSA Construction Phase Testing (LOR)

Total 394‐9520 Villa Park HS Parking and Drop Off (DSA 04‐118521)

394‐9520 Villa Park HS Phase II (DSA 04‐119694)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees

4. Construction Support Costs

4.01 Interim Housing
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Measure S Bond Program

Financial Report for October 2024

QSS Data thru 10/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

 UNCOMMITTED $65,512 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $246,489 $246,489 $178,889 $0 72.57%

$312,001 $246,489 $178,889 $0 57.34%

 UNCOMMITTED $20,000 $0 $0 $0

ENVIRONMENTAL AUDIT INC $4,766 $4,766 $4,766 $0 100.00%

$24,766 $4,766 $4,766 $0 19.24%

 UNCOMMITTED $10,001 $0 $0 $0

P2S ENGINEERING INC $32,729 $32,729 $14,263 $0 43.58%

$42,730 $32,729 $14,263 $0 33.38%

 UNCOMMITTED $100,904 $0 $0 $0

DIVISION OF STATE ARCHITECT $231,096 $231,096 $231,096 $0 100.00%

$332,000 $231,096 $231,096 $0 69.61%

 UNCOMMITTED $13,000 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $6,365 $6,365 $6,365 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $2,918 $2,918 $2,918 $0 100.00%

T.D. GRAPHICS $198 $198 $198 $0 100.00%

$22,481 $9,481 $9,481 $0 42.17%

 UNCOMMITTED $28,760 $0 $0 $0

BPI INSPECTION SERVICE  $471,240 $471,240 $403,026 $19,740 85.52%

$500,000 $471,240 $403,026 $19,740 80.61%

 UNCOMMITTED $15,313 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $481,235 $481,235 $415,575 $0 86.36%

$496,548 $481,235 $415,575 $0 83.69%

 UNCOMMITTED $22,000 $0 $0 $0

BELTMANN GROUP, INC  $9,447 $9,447 $9,447 $0 100.00%

CAPITAL PROTECTION  $4,968 $4,968 $4,968 $0 100.00%

CLEAN EARTH ENVIRONMENTAL $15,208 $15,208 $15,208 $0 100.00%

$51,623 $29,623 $29,623 $0 57.38%

 UNCOMMITTED $11,348 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $28,880 $28,880 $28,667 $0 99.26%

NINYO & MOORE $53,223 $53,223 $53,223 $0 100.00%

PSOMAS $26,550 $26,550 $26,550 $0 100.00%

$120,001 $108,653 $108,440 $0 90.37%

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation
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Measure S Bond Program

Financial Report for October 2024

QSS Data thru 10/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

 UNCOMMITTED $10,000 $0 $0 $0

$10,000 $0 $0 $0 0.00%

 UNCOMMITTED $201,416 $0 $0 $0

ANIXTER $7,894 $7,894 $0 $0 0.00%

ARROW RESTAURANT EQUIPMENT $1,760 $1,760 $1,760 $0 100.00%

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $0 100.00%

FERGUSON ENTERPRISES INC $276 $276 $276 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $382,797 $382,797 $0 $0 0.00%

SITEONE LANDSCAPE SUPPLY (HYDROSCAPE) $5,442 $5,442 $5,442 $0 100.00%

$600,000 $398,585 $7,894 $0 1.32%

 UNCOMMITTED $14,608 $0 $0 $0

ARROW LIFT $2,515 $2,515 $2,515 $0 100.00%

WARE DISPOSAL $2,877 $2,877 $2,877 $0 100.00%

$20,001 $5,393 $5,393 $0 26.96%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $619 $619 $619 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $600 $600 $600 $0 100.00%

$1,219 $1,219 $1,219 $0 100.00%

 UNCOMMITTED $1,711,694 $0 $0 $0

$1,711,694 $0 $0 $0 0.00%

 UNCOMMITTED $137,833 $0 $0 $0

$137,833 $0 $0 $0 0.00%

$36,518,582 $33,310,223 $30,143,001 $1,929,025 82.54%

 UNCOMMITTED $936,475 $0 $0 $0

$936,475 $0 $0 $0 0.00%

 UNCOMMITTED $1,291,850 $0 $0 $0

$1,291,850 $0 $0 $0 0.00%

4.12 Utility Connection Fees (Local Permits)

4.16 Miscellaneous Fees

5. Contingency

5.01 Construction Contingency

5.02 Project Contingency

4.13 Furniture, Fixtures & Equipment

4.14 Rental

Total 394‐9520 Villa Park HS Phase II (DSA 04‐119694)

394‐9520 Villa Park HS Unallocated Bond Funds

5. Unallocated Bond Funds

FD21 MEASURE S BOND FUNDS

FD21 MEASURE S INTEREST
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Measure S Bond Program

Financial Report for October 2024

QSS Data thru 10/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

 UNCOMMITTED $2,042,461 $0 $0 $0

$2,042,461 $0 $0 $0 0.00%

$4,270,786 $0 $0 $0 0.00%

$74,149,459 $66,659,433 $63,319,102 $1,929,025 85.39%

Total 394‐9520 Villa Park HS Unallocated Bond Funds

Villa Park High School

FD22 MEASURE S INTEREST
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$61,926,518 

F22 85% (Principal), $85,000,000 

$0
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MEASURE S BOND PROGRAM ‐ Series B 2022 Phase II)
Actual Costs thru October 31, 2024,  NOT INCLUDING ACCRUALS PENDING PAYMENT

FD22 Monthly Actual Expenditure FD22 Cumulative Actual Expenditure F22 85% (Principal)

ACTUAL COSTS
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ORANGE HS - Phase II: New two-story 6-classroom/Admin bldg with enhanced school entrance, bldg 300 layout admin swing space, demo of existing bldg 100/200, and new Panther Pavilion Plaza.

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DESIGN PHASE DSA REVIEW & APPROVAL

VILLA PARK HS - Phase II: New two-story, 18-classroom bldg, accessibility, new stairs and elevator, restroom upgrades to bldg 100/200, demo of bldg 500, new fences and gates to secure campus.

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DSA REVIEW & APPROVAL

EL MODENA HS - Phase II: Renovation of four (4) classroom bldgs (bldgs 200, 300, 400 and 500), library, bldg. 800 (CTE), enhance student Quad, two (2) new elevators, and two 2nd level bridges. 

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DESIGN PHASE DSA REVIEW & APPROVAL

CANYON HS - Phase II: Bldg (C) remove and replace HVAC, electrical, fire alarm systems, door & hardware, glazing, IT, and renovate restrooms and staff lounge. Remove (17) modular classrooms.

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DESIGN PHASE DSA REVIEW & APPROVAL

PHASE 2 PROJECTS (as of August 2019 Monthly Report)

PROGRAM PHASE CONCEPTUAL / DESIGN PHASE DSA REVIEW & APPROVAL CONSTRUCTION (Anticipated Beyond Dec 2021)

MER BREAK Conceptual Design Board Approved 5/9/19 for Canyon HS Phase II Design Document & Construction Estimate Board Approval (Completed)

Conceptual Design Board Approved 12/13/18 Phase II Design & Budget Board Approved 7/25/19 Orange HS  - November 19, 2020 Board Meeting

Orange HS Orange HS El Modena HS  - October 15, 2020 Board Meeting

El Modena HS El Modena HS Villa Park HS  - August 13, 2020 Board Meeting

Villa Park HS Villa Park HS Canyon HS  - Februray 11, 2021 Board Meeting

Canyon HS

MEASURE S BOND PROGRAM - PHASE II: SCHEDULE SUMMARY

2nd Quarter 2020 3rd Quarter 2020 4th Quarter 2020 4th Quarter 2021
Jan FebApr Jun

2018 2020

May SepFeb Dec
2018 4th Quarter 20194th Quarter 2018

2019
1st Quarter 2020

Dec DecNov Jan Mar Jul Nov Aug Sep Oct Nov DecOctAugOct
2nd Quarter 2019

Sep
3rd Quarter 2019

Jul Aug SepMay JunJanOct Mar Apr
1st Quarter 2019

FebNov

2021
1st Quarter 2021 2nd Quarter 2021 3rd Quarter 2021

Apr JulMar May Jun
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TODAY

End of Bond Series B Fun

ORANGE HS - Phase II: New two-story 6-classroom/Admin bldg with enhanced school entrance, bldg 300 layout admin swing space, demo of existing bldg 100/200, and new Panther Pavilion Plaza.

BID (rejected) Re-BID      AWARD CONSTRUCTION FF&E / CLOSEOUT 

VILLA PARK HS - Phase II: New two-story, 18-classroom bldg, accessibility, new stairs and elevator, and restroom upgrades to bldg 100/200, demo of bldg 500, new fences and gates to secure campus.

BID & AWARD CONSTRUCTION FF&E / CLOSEOUT 

Per Change Order # 02 (B/A 2/8/24)

EL MODENA HS - Phase II: Renovation of four (4) classroom bldgs (bldgs 200, 300, 400 and 500), library, bldg. 800 (CTE), enhance student Quad, two (2) new elevators, and two 2nd level bridges. 

BID & AWARD CONSTRUCTION (4-Phases) Phase 1 complete

CANYON HS - Phase II: Bldg (C) remove and replace HVAC systems, electrical systems, fire alarm, door & hardware, glazing, IT, and renovate restrooms and staff lounge. Remove (17) portable modular classrooms.

BID & AWARD CONSTRUCTION FF&E / CLOSEOUT 

Per Change Order # 03 (B/A 6/13/24) Also un-used rain days in this extension

PHASE 2 PROJECTS (as of August 2019 Monthly Report)* (Left for reference)

FF&E / CLOSEOUT 

TODAY

SUMMER BREAK There has been a Substantial Completion date change; if approved by the Board of Education (B/A) (see under specific project for the Change Order # referenced ).

EXTENDED CONSTRUCTION START Change Order # reference

2024 2025

MEASURE S BOND PROGRAM - PHASE II: SCHEDULE SUMMARY

(for Phase II Bond Award)

DecOct Nov Feb Mar Apr May
1st Quarter 2025 2nd Quarter 2025 3rd Quarter 202

Jan Feb Mar Apr May Jun Jul Aug

2023
1st Quarter 2023 2nd Quarter 2023 3rd Quarter 20234th Quarter 2022

Dec

2022
4th Quarter 2023

Jan NovJun Jul Aug Sep OctJul AugMay

BOND SALE
SERIES B - $100M

Apr
1st Quarter 2022

Jan Feb Mar
2nd Quarter 2022

Jun
3rd Quarter 2022

Sep
1st Quarter 2024

Jan Feb
4th Quarter 2024

Oct Nov DecMar
2nd Quarter 2024

Apr May Jun
3rd Quarter 2024

Jul Aug Sep

End of Bond Series A Funds (Projected)
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