
FINAL - 11/7/24

PROPERTY ACQUISITION 13,014,998.00$      13,014,998.00$    -$                    13,014,998.00$      -$                          
HARD CONSTRUCTION COSTS 13,780,458.75        9,223,207.92         537,487.00        9,760,694.92           4,019,763.35           
Total Guranteed Maximum Price Contract 12,783,713.00        9,023,514.65         537,487.00        9,561,001.65           3,222,711.35           
Building Permit Fee 143,000.00             142,455.00            -                      142,455.00              545.00                      
Utility Back Charges 57,238.75                57,238.27              -                      57,238.27                -                             
Contingency 796,507.00             -                          -                      -                            796,507.00              
FINANCING & TRANSACTION COSTS 242,751.00             228,190.00            -                      228,190.00              14,561.00                 
DESIGN & ENGINEERING 1,602,185.35          1,457,725.68         19,152.28          1,476,877.96           125,307.39              
Primary Design Contract 1,375,512.00          1,244,208.95         19,152.28          1,263,361.23           112,150.77              
Allowance for Additonal Services 43,487.00                32,410.38              -                      32,410.38                11,076.62                 
Existing Conditions and Environmental 29,507.50                29,507.50              -                      29,507.50                -                             
Transportation Engineer 40,076.85                40,076.85              -                      40,076.85                -                             
Geotech Engineering & Onsite Monitoring 55,300.00                54,420.00              -                      54,420.00                880.00                      
Permitting Submissions and Legal 11,702.00                11,702.00              -                      11,702.00                -                             
ALTA Title Survey, Topo & GPR 46,600.00                45,400.00              -                      45,400.00                1,200.00                   
PROJECT MANAGEMENT & ADMIN. 904,793.00             756,265.43            16,441.97          772,707.40              132,085.60              
Owner's Project Manager 451,500.00             349,240.63            11,707.50          360,948.13              90,551.87                 
Owner's Rep. (from May 1, 2021) 254,043.00             235,918.00            3,000.00             238,918.00              15,125.00                 
Preconstruction Services (CMAR) 118,250.00             118,250.00            -                      118,250.00              -                             
Materials Testing during Construction 50,000.00                46,471.80              1,734.47             48,206.27                1,793.73                   
Bid Administration 1,000.00                  1,000.00                 -                      1,000.00                   -                             
Bank Inspections &  Title Updates 30,000.00                5,385.00                 -                      5,385.00                   24,615.00                 
FURNITURE, FIXTURES & EQUIPMENT 150,000.00             -                          -                      -                            150,000.00              
Furniture, Fixtures & Equipment 100,000.00             -                          -                      -                            100,000.00              
Technology 50,000.00                -                          -                      -                            50,000.00                 
Allowance for Schedule Extension to 1/25 -                            -                          -                      -                            -                             
Soft Cost Contingnecy 2,813.90                  -                          -                      -                            2,813.90                   
TOTAL USES OF FUNDS 29,698,000.00$     24,680,387.03$    573,081.25$      25,253,468.28$      4,444,531.24$         

SOURCES OF FUNDS

Bond 24,000,000$           18,313,298$          573,081$            18,886,379$            5,113,621$              
Equity 5,698,000                5,698,000              -$                    5,698,000                -                             
TOTAL SOURCES OF FUNDS 29,698,000$           24,680,387$          573,081$           25,253,468$            4,444,532$              

Total Expended RemainingTOTAL PROJECT COST BUDGET  Current Budget Spent to-date
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-                            

SCHEDULE OF PAYMENTS
 Budget Line  Date Invoice # Amount

Hard Construction
WT Rich GMP 9/30/2024 15 537,487.00$            

Design & Engineering
Finegold Alexander Architect 9/30/2024 20061 19,152.28$              

Project Management
Anser OPM 10/18/2024 27886 11,707.50$              
Fenagh Testing 9/30/2024 7093-14 1,734.47$                
QPD LLC Owner's rep 10/1/2024 42 3,000.00$                

TOTAL 573,081.25$            
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