PROJECT STATUS UPDATE

Farmington Public Schools

BID PACKAGE # 13

2020 Bond Issue — Schulman Storage Building Conversion
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Schulman Storage Building Conversion

Project Description:

Farmington Public Schools' administration building will be renovated and converted into a storage building for the district.
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Schulman Storage Building Conversion

Floor Plan Layout:
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Schulman Storage Building Conversion

Project Overview:

* Remaining ceiling tiles in the existing board room have been dropped
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Schulman Storage Building Conversion

Project Overview:

* Interior walls on the upper level have been primed and painted
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Schulman Storage Building Conversion

Project Overview:

* New stats/controls have been installed for the air conditioning units
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Schulman Storage Building Conversion

Project Overview:

* New drinking fountains and pebbled FRP panels have been installed on the upper-level
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Schulman Storage Building Conversion

Project Overview:

* FRP door and aluminum frame have been installed in the new masonry opening
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Schulman Storage Building Conversion

Project Overview:

A new overhead roll-up door has been installed in the receiving area on the lower level
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Schulman Storage Building Conversion

Three Week Look Ahead:

Nov 18, 2024 - Nov 24, Nov 25, 2024 - Dec 01, Dec 02, 2024 - Dec 08, Dec 09, 2024 - Dec 15,
2024 2024 2024 2024
I Task Name Start Finish. .+'| Resource "I.: 'I.; ;:J ;‘i 2F2 ZS3 254 l?l; ZTEi ;A; 2T8 2F9 350 OS'I OMZ 0T3 :‘i 0T5 C::Ei 057 (]'SB :;' ‘I.I;} \"I"'II|r ‘ITZ 'Ifi ‘!S4 155
1 v Farmington Public Schools Bid Package #13 10/05/23 12/31/24 i
2 v SCHULMAN STORAGE BUILDING CONVERSTION 10/05/23 12/31/24 -
13 v Building Remodeling 09/30/24 12/31/24 :
29 v New Work 10/01/24 12/31/24 {
29.1 Final MEP Inspections 1/20/24 11/25/24 All E
29.2 Install HM Doors & HDWR 1/26/24 11/26/24 DTS
51 Finishes for New FRP Doors/Alum Frames 11/05/24 11/26/24 Aalcor
54 Punchist Walk & Create 11/26/24 11/26/24 Wakely
29.2 FPS Movers- Added Demo Services 1/26/24 1/27/24
53 Final Clean 12/02/24 12/03/24 McS
55 Punchlist Corrections 1n/27/24 12/06/24 All
29.2 Owner Turnover 12/09/24 12/09/24
50 BCC Final Inspection 12/09/24 12/09/24 BCC
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