
Fremont Union High School District Printed 11/20/2024

Financial Status Summary
Project Budgets less expenses less encumbrance equals balance.

School/Project Name  Initial Budget 
 Approved Budget 

Changes 

 Proposed Budget 

Changes 
 Revised Budget  Actual Expenses  Encumbrance  Balance 

 Cupertino High School

 CHS New Science and Standard Classroom Building 36,044,406      (5,057,606)       -                      30,986,800      30,986,800      -                      -                      

 CHS Renovate Tot Center to Drama Black Box Theate 1,995,131        32,556             -                      2,027,687        2,027,687        -                      -                      

 CHS Restroom/Mothers Room Renovation -                      6,094               -                      6,094               6,094               -                      -                      

 CHS Science Bldg Roofing - Classroom Mod.Bldg 500 -                      5,899,961        -                      5,899,961        5,899,961        -                      -                      

 CHS Temporary Housing 300,000           331,166           -                      631,166           631,166           -                      -                      

 38,339,537     1,212,172       -                      39,551,709     39,551,709     -                      -                      

 Fremont High School

 FHS Electrical Infrastructure 178,306           (12,710)            -                      165,596           165,596           -                      -                      

 FHS Football Field Light Pole Alterations 201,000           (5,503)              -                      195,497           195,497           -                      -                      

 FHS GSS and Classroom Building 37,001,348      (4,082,166)       -                      32,919,182      32,919,182      -                      -                      

 FHS Gym HV Replacement 1,227,105        (82,485)            -                      1,144,620        1,144,620        -                      -                      

(**)  FHS Main Bldg Modernization/Student Center -                      22,306,709      -                      22,306,709      22,306,709      -                      -                      

 FHS Science Building Roofing 315,100           (48,875)            -                      266,225           266,225           -                      -                      

 FHS Temporary Housing 750,000           (267,051)          -                      482,949           482,949           -                      -                      

 39,672,859     17,807,919     -                      57,480,778     57,480,778     -                      -                      

 Homestead High School

 HHS Bldg S - DSA Closeout/Site and Infrastructure -                      218,428           -                      218,428           218,428           -                      -                      

 HHS GSS Building/Remove Building D 9,259,600        2,183,291        -                      11,442,891      11,442,891      -                      -                      

 HHS Innovation Hub/New Classroom Building 19,883,853      (1,033,344)       -                      18,850,509      18,850,509      -                      -                      

(**)  HHS Remodel A Building Admin Space to Classroom 8,985,857        7,460,762        -                      16,446,619      16,446,619      -                      -                      

 HHS Science Building Roofing 411,000           (110,547)          -                      300,453           300,453           -                      -                      

 HHS Smoothie Shop -                      87,603             -                      87,603             87,603             -                      -                      

 HHS Temporary Housing 300,000           1,073,005        -                      1,373,005        1,373,005        -                      -                      

 HHS Utility Infrastructure Phase I 7,572,133        (2,925,850)       -                      4,646,283        4,646,283        -                      -                      

 HHS Utility Infrastructure Phase II 3,246,948        (739,189)          -                      2,507,759        2,507,759        -                      -                      

 HHS Utility Infrastructure Phase III -                      -                      -                      -                      -                      -                      -                      

 49,659,391     6,214,159       -                      55,873,550     55,873,550     -                      -                      

 Lynbrook High School

 LHS Auditorium Lobby Remodel 3,788,577        (3,788,577)       -                      -                      -                      -                      -                      

 LHS Field House Addition with Dance 9,754,201        (1,015,259)       -                      8,738,942        8,738,942        -                      -                      

 LHS GSS Building 13,250,467      4,651,306        -                      17,901,773      17,901,773      -                      -                      

 LHS Gym Lobby -                      4,508,118        -                      4,508,118        4,508,118        -                      -                      

 LHS Gym/Seismic Upgrades -                      2,547,394        -                      2,547,394        2,547,394        -                      -                      

 LHS New Cafeteria, Main Quad 16,854,649      6,113,463        -                      22,968,112      22,968,112      -                      -                      

 43,647,894     13,016,445     -                      56,664,339     56,664,339     -                      -                      

Measure K Financial Summary as of 11/20/24
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Financial Status Summary
Project Budgets less expenses less encumbrance equals balance.

School/Project Name  Initial Budget 
 Approved Budget 

Changes 

 Proposed Budget 
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 Revised Budget  Actual Expenses  Encumbrance  Balance 

Measure K Financial Summary as of 11/20/24

 Monta Vista High School

 MVHS Bldg A & C HVAC -                      4,549,671        -                      4,549,671        4,549,671        -                      -                      

 MVHS Guidance Center Remodel -                      418,458           -                      418,458           418,458           -                      -                      

 MVHS Gym Mod, Amphitheater/Dance/Path of Travel 6,226,752        1,881,065        -                      8,107,817        8,107,817        -                      -                      

 MVHS Landscape Improvements 799,460           (799,460)          -                      -                      -                      -                      -                      

 MVHS New CRs Bldg B, Bridge Bldg D, HVAC Bldg B 7,340,791        (663,824)          -                      6,676,967        6,676,967        -                      -                      

 14,367,003     5,385,910       -                      19,752,913     19,752,913     -                      -                      

District Site

ACE Campus Temporary Housing (Vallco) -                      3,421,758        -                      3,421,758        3,421,758        -                      -                      

(**) Adult Ed/D.O. Campus -                      9,662,749        -                      9,662,749        9,662,749        -                      -                      

Adult Ed/DoTemp Housing -                      43,559             -                      43,559             43,559             -                      -                      

Educational Options Campus 43,442,355      (13,946,194)     -                      29,496,161      29,496,161      -                      -                      

 43,442,355     (818,128)         -                      42,624,227     42,624,227     -                      -                      

District Wide

DW EV Charging Stations -                      941,492           -                      941,492           941,492           -                      -                      

DW Safety and Security 500,000           (162,842)          -                      337,158           337,158           -                      -                      

 500,000          778,650          -                      1,278,650       1,278,650       -                      -                      

Physical Education Athletic Field Improvements

(**) DW Athletic Field Turf Repair/Replace 11,500,000      10,553,927      -                      22,053,927      10,083,525      11,344,305      626,097           

 11,500,000     10,553,927     -                      22,053,927     10,083,525     11,344,305     626,097          

Program Costs

Bond Issue Costs; Prog Coord; Prog Mgmt; PM Support 15,250,000      366,257           -                      15,616,257      15,616,257      -                      -                      

DW Energy Efficiency Projects (Prop 39) 1,600,000        (790,525)          -                      809,475           809,475           -                      -                      

Program Contingency 3,000,000        (3,000,000)       -                      -                      -                      -                      -                      

 19,850,000     (3,424,268)      -                      16,425,732     16,425,732     -                      -                      

Technology Fund

DW Technology Upgrades and Replacements 5,000,000        (782,214)          -                      4,217,786        4,217,786        -                      -                      

 5,000,000       (782,214)         -                      4,217,786       4,217,786       -                      -                      

Unidentified Projects

Unidentified Projects 29,020,961      (29,020,961)     -                      -                      -                      -                      -                      

 29,020,961     (29,020,961)    -                      -                      -                      -                      -                      

Totals (*) 295,000,000   20,923,610     -                      315,923,610   303,953,208   11,344,305     626,097          
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Measure K Financial Summary as of 11/20/24

(*) Other Sources of Funding

Anticipated Interest      $ 9,450,000 

Anticipated Developer Fees  $ 8,000,000

Deferred Maintenance      $ 1,196,000

Other State Funding      $ 2,277,611

(**) Measure K and Measure CC 
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Financial Status Summary
Project Budgets less expenses less encumbrance equals balance.

School/Project Name  Initial Budget 
 Approved Budget 

Changes 

 Proposed Budget 

Changes 
 Revised Budget  Actual Expenses  Encumbrance  Balance 

 Cupertino High School 

 CHS Athletic Field Improvements 7,141,400        (771,874)          -                      6,369,526        6,369,526        -                      -                      

 CHS Classroom Modernization Bldg 100 5,082,000        147,520           -                      5,229,520        5,229,520        -                      -                      

 CHS Classroom Modernization Bldg 200 & Wellness 1,452,000        2,031,622        -                      3,483,622        3,483,576        46                    -                      

 CHS Classroom Modernization Bldg 300 5,082,000        1,906,787        -                      6,988,787        6,988,787        -                      -                      

 CHS Classroom Modernization Bldg 400 5,082,000        113,128           -                      5,195,128        5,195,128        -                      -                      

 CHS Classroom Modernization Bldg 500/Science Roof 6,029,250        (6,029,250)       -                      -                      -                      -                      -                      

 CHS Classroom Modernization Bldg 700 -                      1,165,500        -                      1,165,500        1,165,484        15                    -                      

 CHS Replace Main Canopy System 2,715,000        (2,712,025)       -                      2,975               2,975               -                      -                      

 32,583,650     (4,148,592)      -                      28,435,058     28,434,996     62                   -                      

 Fremont High School 

 FHS Athletic Field Improvements 2,105,640        1,621,828        -                      3,727,468        3,727,468        -                      -                      

 FHS Classroom Modernization Bldg 150 2,178,000        (2,178,000)       -                      -                      -                      -                      -                      

 FHS Classroom Modernization Bldg 70 2,178,000        854,099           -                      3,032,099        3,032,099        -                      -                      

 FHS Classroom Modernization Bldg 80 2,904,000        1,320,194        -                      4,224,194        4,224,194        -                      -                      

(**)  FHS Classroom Modernization Original Building 13,575,000      (651,561)          -                      12,923,439      12,923,439      -                      -                      

 FHS Classroom Modernization Science Bldg -                      4,525,935        -                      4,525,935        4,525,765        169                  -                      

 FHS New Field House & Athletic Complex 13,419,432      19,000,000      (4,000,000)       28,419,432      4,027,306        19,044,604      5,347,522        

 FHS New Restroom Bldg. -                      553,848           -                      553,848           553,848           -                      -                      

 FHS Small Gym Modernization -                      -                      4,000,000        4,000,000        -                      401,683           3,598,317        

 FHS Temporary Housing CC -                      500,000           -                      500,000           641,465           36,193             (177,658)          

 36,360,072     25,546,344     -                      61,906,416     33,655,585     19,482,649     8,768,181       

 Homestead High School 

(**)  HHS Classroom Modernization Bldg A & Seismic Upgr 4,356,000        2,900,000        (157,429)          7,098,571        7,098,571        -                      -                      

 HHS Classroom Modernization Bldg B & Seismic Upgr 9,075,000        15,900,000      (314,679)          24,660,321      24,656,841      3,481               -                      

 HHS Classroom Modernization Bldg C 8,349,000        (6,897,061)       -                      1,451,939        1,451,939        -                      -                      

 HHS Classroom Modernization Bldg L 5,082,000        (4,210,734)       -                      871,266           871,266           -                      -                      

 HHS Classroom Modernization Science Building 3,267,000        3,813,284        -                      7,080,284        7,080,004        281                  -                      

 HHS Library Quad Improvements -                      2,200,000        (291,475)          1,908,525        1,908,525        -                      -                      

 HHS Seismic Upgrades 21,120,000      (21,120,000)     -                      -                      -                      -                      -                      

 51,249,000     (7,414,511)      (763,583)         43,070,907     43,067,145     3,762              -                      

Measure CC Financial Summary as of 11/20/24
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Financial Status Summary
Project Budgets less expenses less encumbrance equals balance.

School/Project Name  Initial Budget 
 Approved Budget 

Changes 

 Proposed Budget 

Changes 
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Measure CC Financial Summary as of 11/20/24

 Lynbrook High School 

 LHS Athletic Field Improvements 7,249,103        (1,107,897)       -                      6,141,206        6,141,206        -                      -                      

 LHS Auditorium Lobby & Promenade Modernization 27,150,000      (21,120,366)     -                      6,029,634        6,029,634        -                      -                      

 LHS Classroom Modernization Bldg 000 -                      6,300,000        -                      6,300,000        782,784           4,629,556        887,660           

 LHS Classroom Modernization Bldg 100 5,082,000        (5,082,000)       -                      -                      -                      -                      -                      

 LHS Classroom Modernization Bldg 200 5,082,000        (5,082,000)       -                      -                      -                      -                      -                      

 LHS Classroom Modernization Bldg 300 & Site Devel 5,082,000        11,000,000      -                      16,082,000      12,027,568      1,947,080        2,107,352        

 LHS Classroom Modernization Bldg 400 3,630,000        500,000           -                      4,130,000        361,661           166,388           3,601,950        

 LHS Classroom Modernization Bldg 500 4,356,000        700,000           -                      5,056,000        119,872           2,319               4,933,809        

 LHS Classroom Modernization Bldg 600 4,356,000        (4,356,000)       -                      -                      -                      -                      -                      

 LHS Master Planning (Previously Bldg 70) 1,815,000        -                      -                      1,815,000        147,920           -                      1,667,080        

 LHS New Science Building 8,145,000        11,501,081      -                      19,646,081      19,644,397      1,684               -                      

 LHS New Voyager Building -                      15,705,000      -                      15,705,000      3,963,995        9,793,151        1,947,854        

 LHS Utility Infrastructure Improvements -                      3,000,000        -                      3,000,000        2,854,297        86,764             58,939             

 71,947,103     11,957,818     -                      83,904,921     52,073,334     16,626,942     15,204,645     

 Monta Vista High School 

 MVHS Classroom Modernization Bldg AB&C 2nd FL 13,794,000      (790,219)          -                      13,003,782      13,003,782      -                      -                      

 MVHS Classroom Modernization Bldg D 7,986,000        150,646           -                      8,136,646        8,136,646        -                      -                      

 MVHS Classroom Modernization Bldg F1 6,171,000        (1,102,069)       -                      5,068,931        5,068,931        -                      -                      

 MVHS Classroom Modernizaton Bldg F3 -                      4,224,739        -                      4,224,739        4,224,401        338                  -                      

 MVHS EV Charging Stations -                      500,000           -                      500,000           -                      -                      500,000           

 MVHS Utility Infrastructure -                      1,116,671        -                      1,116,671        1,116,671        -                      -                      

 27,951,000     4,099,769       -                      32,050,769     31,550,431     338                 500,000          

District Site 

Adult Ed Classroom Conversion -                      3,000,000        -                      3,000,000        2,826,204        179,696           (5,900)              

(**) Adult Ed/D.O.Campus 16,290,000      3,600,000        -                      19,890,000      16,421,026      600,000           2,868,974        

Maintenance Yard Modernization 5,430,000        15,400,000      -                      20,830,000      20,129,003      66,250             634,746           

Solar & Parking Lot Improvements -                      5,000,000        -                      5,000,000        6,274,479        2,388,291        (3,662,770)       

 21,720,000     27,000,000     -                      48,720,000     45,650,712     3,234,237       (164,949)         
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School/Project Name  Initial Budget 
 Approved Budget 

Changes 

 Proposed Budget 
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Measure CC Financial Summary as of 11/20/24

Physical Education Athletic Field Improvements

(**) DW CC Athletic Field Turf Repair/Replace - 13,500,000 - 13,500,000 17,185 11,757,550      1,725,265        

- 13,500,000 - 13,500,000 17,185 11,757,550     1,725,265       

Program Costs 

Bond Issuance CC PM 1,500,000        (248,737)          - 1,251,263 1,251,263        - - 

Escalation CC PM 18,275,945      (18,275,945)     - - - - - 

Program Contingency CC PM 5,000,000        (4,536,866)       763,583 1,226,717        - - 1,226,717        

Program Management Services CCPM 14,000,000      (5,500,000)       - 8,500,000 355,141 1,111,103        7,033,756        

38,775,945     (28,561,548)    763,583 10,977,980     1,606,404       1,111,103       8,260,473       

Technology Fund 

DW  Technology Upgrades and Replacements 5,000,000        - - 5,000,000        1,665,608        33,979 3,300,413        

5,000,000       - - 5,000,000       1,665,608       33,979 3,300,413       

Unallocated Projects 

Unallocated Projects 7,913,230        (7,913,230)       - - - - - 

7,913,230       (7,913,230)      - - - - - 

Totals (*) 293,500,000   34,066,050     - 327,566,050 237,721,400   52,250,622     37,594,028     

(*) Other Sources of Funding 

Anticipated Interest  $ 9,000,000

Developer Fees  $ 7,000,000

State Funding  $19,210,350

Non-Bond Funding  $ 8,000,000

Deferred Maintainance  $ 5,000,000

Other State Funding  $ 4,355,699

(**) Measure K and Measure CC Project
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Changes 

 Proposed Budget 

Changes 
 Revised Budget  Actual Expenses  Encumbrance  Balance 

 Cupertino High School

7,800,000        - 8,000,000 15,800,000      - 30,000 15,770,000      

10,000,000      - - 10,000,000      - - 10,000,000      

 CHS New Performing Arts Music Building 

 CHS Utility Infrastructure Improvements

 CHS Wings 911-916 & Learning Center Modernization 6,200,000        - - 6,200,000        - - 6,200,000        

24,000,000     - 8,000,000 32,000,000     - 30,000 31,970,000     

 Fremont High School 

 FHS Building 150 & Shop Modernization 7,800,000        - - 7,800,000        - - 7,800,000        

 FHS Library Modernization 6,500,000        - - 6,500,000        - - 6,500,000        

 FHS Music Building Modernization 3,900,000        - - 3,900,000        - - 3,900,000        

 FHS New Art Building 6,500,000        - - 6,500,000        - 9,400 6,490,600        

24,700,000     - - 24,700,000     - 9,400 24,690,600     

 Homestead High School 

 HHS Library Modernization 6,500,000        - - 6,500,000        - - 6,500,000        

 HHS New C & L Building 37,000,000      - - 37,000,000      - - 37,000,000      

 HHS Student Drop Off Improvements 2,000,000        - - 2,000,000        - - 2,000,000        

45,500,000     - - 45,500,000     - - 45,500,000     

 Lynbrook High School 

 LHS Building 100 Classroom Modernization 4,600,000        3,000,000        - 7,600,000 1,104,611        5,380,175        1,115,215        

 LHS Building 200 Classroom Modernization 5,100,000        - - 5,100,000 448,425 206,461 4,445,114        

 LHS Building 600 Classroom Modernization 5,100,000        - - 5,100,000 118,982 2,914 4,978,104        

 LHS New Makerspace and Classroom Building 3,900,000        - 6,000,000 9,900,000 54,179 583,867 9,261,954        

18,700,000     3,000,000       6,000,000       27,700,000     1,726,197       6,173,417       19,800,386     

 Monta Vista High School 

 MVHS Building F2 Classroom Modernization (Black B 3,900,000        - - 3,900,000        3,341 409,786 3,486,873        

 MVHS  Music Building F4 Modernization 32,500,000      - (24,000,000) 8,500,000        564,151 7,293,215        642,633 

 MVHS Library Modernization and Wellness Center 6,500,000        - - 6,500,000        - - 6,500,000        

 MVHS Theater Building Modernization - - 24,000,000      24,000,000      - - 24,000,000      

42,900,000     - - 42,900,000     567,492 7,703,001       34,629,506     

District Wide 

DW New Robotics Center 25,000,000      - - 25,000,000      1,254,946        1,059,685        22,685,369      

DW Solar Upgrades 10,000,000      - - 10,000,000      - - 10,000,000      

DW Sunnyvale Lakewood Library Classrooms 3,000,000        100,000 - 3,100,000 1,800,000        1,200,000        100,000 

38,000,000     100,000 - 38,100,000 3,054,946       2,259,685       32,785,369     

Program Costs 

Measure G Financial Summary as of 11/20/24
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Measure G Financial Summary as of 11/20/24

Bond Issuance Costs 1,500,000        -                      -                      1,500,000        496,513           -                      1,003,487        

Escalation G 25,000,000      -                      -                      25,000,000      -                      -                      25,000,000      

Program Contingency G 5,000,000        -                      -                      5,000,000        -                      -                      5,000,000        

Program Management G 15,000,000      -                      -                      15,000,000      17,556             68,000             14,914,444      

 46,500,000     -                      -                      46,500,000     514,069          68,000            45,917,931     

Technology Fund 

DW Technology Upgrades & Replacements 5,000,000        -                      -                      5,000,000        -                      -                      5,000,000        

 5,000,000       -                      -                      5,000,000       -                      -                      5,000,000       

Unidentified Projects G

Unidentified Projects G 29,700,000      (3,100,000)       (14,000,000)     12,600,000      -                      -                      12,600,000      

 29,700,000     (3,100,000)      (14,000,000)    12,600,000     -                      -                      12,600,000     

Totals 275,000,000   -                      -                      275,000,000   5,862,705       16,243,503     252,893,792   
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