MONTHLY REFFERENDUM REPORT
DETAILED - as of November 30, 2024

Joseph S. Shanklin Elementary School
Facilities Update by Project Cont.

Current Phase: Complete Phase %: 100%  Delivery Method: CMAR
Contractor: PlayWorld

Design Firm: PlayWorld
100%
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Project Details: Scope of work includes new playground
surface areas.

Scope: 2019 Bond Referendum
Playgrounds

[Monthly Progress: Project is complete. |




