Building the Future Home of the Bengals - Together

Welcome to the Diman Regional Voc-Tech Monthly

Construction Update.

Phase 1 Construction is Underway, with Steel Erection

moving along as scheduled, and winterization has

begun; which allows for interior construction’

activities.

Recently Completed Work

»  Sequence 1 (of 3) Steel Erection (at North end)

e Underground Utility Work is Nearing Completion
*  Winterization

»  Stair Access

»  Deck Sign-Off for Start of Interior Construction

» Retaining Walls #3, #5, and #6

What to Expect Next

«  Community Outreach Meeting Nov. 20t 5:30pm
«  Paving of Driveway is Slated for Nov. 20th

»  Fireproofing and Roofing in Sequence 1

*  Placement of Gymnasium Trusses

Stay Up to Date

Learn more about our Project:

dimanregional.org/about/msba-project

Construction Questions? )
Contact: Brian S. Bentley

Diman Superintendent-Director
bbentley@dimanregional.org Project Leaders AMERICA'S CONTRACTOR




