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South Orange and Maplewood School District

South Mountain- South Mountain Annex/Elementary School Projects
South Orange, N.J.

JUNE CONSTRUCTION ACTIVITIES

South Mountain Elementary School
e Contractor continued working on submittals for review / approval
e Continue steel deliveries and erection
e Continue roof demo & replacement (HDPE and Shingle)

South Mountain Annex School

e Contractor continued working on submittals for review/approval

Epic Management, Inc.

136 Eleventh Street * Piscataway, NJ 08854
732-752-6100 * Fax 732-752-9106
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Steel erection at SME
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Roof replacement at SME
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