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DOCUMENT 01 11 00 
 

SUMMARY OF WORK 
 

 
 

1. GENERAL 
 

1.1. RELATED DOCUMENTS AND PROVISIONS 
 

Contractor shall review all Contract Documents for applicable provisions related to the provisions in this 
document, including without limitation: 

 
1.1.1. General Conditions; 
 
1.1.2. Special Conditions (if any);  

 
1.1.3. Supplemental Conditions (if any);  

 
1.1.4. Submittals; and 

 
1.1.5. Temporary Facilities and Controls. 

 
1.2. SUMMARY OF WORK COVERED BY CONTRACT DOCUMENTS 

 
The Work may consist of the following: 

 
1.2.1. Fully re-cable the data network, copper and fiber, utilizing a combination of new and 

existing pathways. Establish MDF and IDF locations as indicated on the plans. Provide 
(N) dedicated electrical circuits as noted to support the new data network 
infrastructure. Provide a (N) Bogen Nyquist Intercom System. After cutover to new 
systems, removal of old or abandoned data network, audiovisual, analog telephone, 
analog intercom, analog clock and coax cabling and devices will occur. Project requires 
swing and/or graveyard and/or weekend and/or holiday work schedules.  
 
 

1.2.2. The Work shall be conducted in two phases. 
 
1.2.2.1. Construction of new parallel system 
1.2.2.2. Demolition of the previous existing system 
 

 
 

1.3. CONTRACTS 
 

Perform the Work under a single, fixed-price Contract. 
 
 

1.4.  SPECIAL PROJECT REQUIREMENTS 
 
1.4.1. Hours of Work: Work is to be performed on second and/or graveyard shift.  Contractor 

shall coordinate its operations with activities taking place at each campus/site.  
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Contractor shall ensure that there are no disruptions to day to day activities and 
functionality. 
 

 
1.5. CODES, REGULATIONS AND STANDARDS 
 

1.5.1. The codes, regulations, and standards adopted by the State and federal agencies having 
jurisdiction shall govern minimum requirements for the Project.  Where codes, 
regulations, and standards conflict with the Contract Documents, these conflicts shall be 
brought to the immediate attention of the District and the Architect. 

 
1.5.2. Codes, regulations, and standards are as published effective as of date of bid opening, 

unless otherwise specified or indicated. 
 

1.6. EXAMINATION OF EXISTING CONDITIONS 
 

1.6.1. Contractor shall be held to have examined the Project Site and acquainted itself with the 
conditions of the Site and of the streets and roads approaching the Site. 

 
1.6.2. Prior to commencement of Work, Contractor shall survey the Site and existing buildings 

and improvements to observe existing damage and defects such as cracks, sags, broken, 
missing or damaged glazing, other building elements and Site improvements, and other 
damage. 

 
1.6.3. Should Contractor observe cracks, sags, and other damage to and defects of the Site and 

adjacent buildings, paving, and other items not indicated in the Contract Documents, 
Contractor shall immediately report same to the District and the Architect. 

 
1.7. CONTRACTOR'S USE OF PREMISES 
 

1.7.1. Contractor shall take all reasonable precautions for the safety of the students and the 
school employees throughout the duration of the Project. 
 

1.7.2. If unoccupied and only with District’s prior written approval, Contractor may use the 
building(s) at the Project Site without limitation for its operations, storage, and office 
facilities for the performance of the Work.  If the District chooses to beneficially occupy 
any building(s), Contractor must obtain the District's written approval for Contractor's 
use of spaces and types of operations to be performed within the building(s) while so 
occupied.  Contractor's access to the building(s) shall be limited to the areas indicated. 

 
1.7.3. If the space at the Project Site is not sufficient for Contractor's operations, storage, 

office facilities and/or parking, Contractor shall arrange and pay for any additional 
facilities needed by Contractor, at no expense to District. 

 
1.7.4. Contractor shall not interfere with others use of or access to occupied portions of the 

building(s) or adjacent property. 
 

1.7.5. Contractor shall maintain corridors, stairs, halls, and other exit-ways of building clear 
and free of debris and obstructions at all times. 
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1.7.6. No one other than those directly involved in the demolition and construction or 
specifically designated by the District or the Architect shall be permitted in the areas of 
Work during demolition and construction activities. 

 
1.8. PROTECTION OF EXISTING STRUCTURES AND UTILITIES 
 

1.8.1. The Drawings show above-grade and below-grade structures, utility lines, and other 
installations that are known or believed to exist in the area of the Work.  Contractor 
shall locate these existing installations before proceeding with excavation and other 
operations that could damage same; maintain them in service, where appropriate; and 
repair damage to them caused by the performance of the Work.  Should damage occur 
to these existing installations, the costs of repair shall be at the Contractor's expense 
and made to the District's satisfaction. 

 
1.8.2. Contractor shall be alert to the possibility of the existence of additional structures and 

utilities.  If Contractor encounters additional structures and utilities, Contractor will 
immediately report to the District for disposition of same as indicated in the General 
Conditions. 

 
1.9. UTILITY SHUTDOWNS AND INTERRUPTIONS 

 
1.9.1. Contractor shall give the District a minimum of three (3) days written notice in advance 

of any need to shut off existing utility services or to effect equipment interruptions.  
District will set exact time and duration for shutdown, and will assist Contractor with 
shutdown.  Work required to re-establish utility services shall be performed by the 
Contractor. 

 
1.9.2. Contractor shall obtain District's written approval as indicated in the General Conditions 

in advance of deliveries of material or equipment or other activities that may conflict 
with District's use of the building(s) or adjacent facilities. 

 
1.10. STRUCTURAL INTEGRITY 
 

1.10.1. Contractor shall be responsible for and supervise each operation and work that could 
affect structural integrity of various building elements, both permanent and temporary. 

 
1.10.2. Contractor shall include structural connections and fastenings as indicated or required 

for complete performance of the Work. 
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DOCUMENT 01 12 10 
 

CONTRACT FORMS AND SUBMITTALS 
 

 
1. GENERAL 
 

1.1. RELATED DOCUMENTS AND PROVISIONS 
 

Contractor shall review all Contract Documents for applicable provisions related to the provisions in this 
document, including without limitation: 

 
1.1.1. General Conditions; 
 
1.1.2. Special Conditions (if any);  

 
1.1.3. Supplemental Conditions (if any);  

 
1.1.4. Submittals; and 

 
1.1.5. Construction Schedule. 

 
2. REQUIREMENTS OF THE DISTRICT 
 

2.1. Contractor shall utilize the District’s forms as indicated below .  This requirement also applies to 
submittals, including the requirement that the Contractor and its Subcontractors, as indicated, 
utilize the software, internet and specific programs on this Project as indicated herein.   
 

 
2.2. DISTRICT FORMS 

 
All forms identified below shall utilize District forms available at the above referenced link.  Contractor 
must only utilize these forms, including the programs, processes and software indicated below.  

 
2.2.1. Request for Information.  Contractor shall comply with all applicable provisions in 

Contract Documents relating to Requests for Information.  Contractor shall submit all of 
its Requests for Information using District’s Form attached hereto. 

 
2.2.2. Construction Directive.  Contractor shall comply with all applicable provisions in 

Contract Documents relating to Changes in the Work.  All Construction Directives shall 
be issued using District’s Form attached hereto.  

 
2.2.3. Price Request.  Contractor shall comply with all applicable provisions in Contract 

Documents relating to Price Requests.  All Price Requests shall be issued using District’s 
Form attached hereto. 

 
2.2.4. Proposed Change Order.  Contractor shall comply with all applicable provisions in 

Contract Documents relating to Changes in the Work.  Contractor shall submit all of its 
Proposed Change Orders using District’s Form attached hereto. 
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2.2.5. Change Order.  Contractor shall comply with applicable provisions in Contract 
Documents relating to Changes in the Work.  All Change Orders shall be issued using 
District’s Form attached hereto. 
 

2.3. CONTRACTOR SUBMITTALS 
 
All submittals required by the Contract Documents shall be submitted using the programs, processes and 
software indicated below.  If no specific program or format is indicated, then Microsoft Word or Microsoft 
Excel is acceptable. 

 
2.3.1. Preliminary Construction Schedule 

 
2.3.1.1. Utilize Primavera P6 Project Management® software (latest version) by Oracle 

(PCM) (http://www.oracle.com/us/industries/engineering-and-
construction/index.html) or another program if pre-approved by the District. 

 
2.3.2. Schedule of Values 

 
2.3.2.1. Utilize PCM or another program if pre-approved by the District. 
 

2.3.3. Contractor’s Completed Subcontractor List 
 

2.3.4. Contractor’s Safety Plan 
 

2.3.5. Schedule of Submittals  
 

2.3.5.1. Utilize PCM or another program if pre-approved by the District. 
 

2.3.6. Operations and Maintenance Manual & Instructions 
 

 
END OF DOCUMENT 
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PRICE AND PAYMENT PROCEDURES 
 
1. GENERAL 
 

1.1. RELATED DOCUMENTS AND PROVISIONS 
 

Contractor shall review all Contract Documents for applicable provisions related to the provisions in this 
document, including without limitation: 

 
1.1.1. General Conditions;  

 
1.1.2. Special Conditions (if any);  

 
1.1.3. Supplemental Conditions (if any). 

 
1.2. DESCRIPTION 

 
1.2.1. This Document contains procedures to be followed by the Contractor to request 

payment.   
 

1.2.2. IF THERE IS ANY INCONSISTENCY IN THIS DOCUMENT WITH THE PROVISIONS IN THE 
GENERAL CONDITIONS AND THE SPECIAL CONDITIONS THAT THE CONTRACTOR SHALL 
COMPLY WITH RELATED TO CHANGES AND/OR REQUESTS FOR CHANGES (e.g., 
“PAYMENTS,” “SCHEDULE OF VALUES”), THOSE PROVISIONS IN THE GENERAL 
CONDITIONS AND THE SPECIAL CONDITIONS SHALL TAKE PRECEDENCE. 

 
1.3. SECTION INCLUDES 

 
1.3.1. Schedule of Values. 

 
1.3.2. Application for Payment. 

 
1.4. SCHEDULE OF VALUES 

 
1.4.1. Provide a breakdown of the Contract Price with enough detail to facilitate continued 

evaluation of Applications for Payment and Progress Reports utilizing or another 
program if pre-approved by the District.  

 
1.4.2. Contractor must update and resubmit the Schedule of Values before the next Invoice or 

Application for Payment when Change Orders or Construction Change Directives result 
in a change in the Contract Price. 

 
1.4.3. Coordination: Coordinate preparation of the Schedule of Values with preparation of 

Contractor’s Construction Schedule.  Comply with the provisions in the General 
Conditions regarding the Schedule of Values. 

 
1.4.3.1. Correlate line items in the Schedule of Values with other required 

administrative forms and schedules, including the following: 
 

1.4.3.1.1. Application for Payment forms. 
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1.4.3.1.2. Submittal Schedule. 

 
1.4.3.1.3. Contractor’s Construction Schedule. 

 
1.4.3.2. Submit the Schedule of Values to District as indicated in the Contract 

Documents and, if an updated Schedule of Values is needed, then no later than 
ten (10) days before the date scheduled for submittal of the next Application(s) 
for Payment. 
 

1.4.3.3. Sub-schedules: Where the Work is separated into phases requiring separately 
phased payments, provide sub-schedules showing values correlated with each 
phase of payment. 

 
1.4.4. Format and Content: Use the Project Manual table of contents as a guide to establish 

line items for the Schedule of Values.  Provide at least one line item for each 
Specification Section. 
 
1.4.4.1. Identification: Include the following Project identification on the Schedule of 

Values: 
 

1.4.4.1.1. Project name and location. 
 

1.4.4.1.2. Name of District’s Representative. 
 

1.4.4.1.3. District’s contract number . 
 

1.4.4.1.4. District’s name and address. 
 

1.4.4.1.5. Date of submittal. 
 

1.4.4.2. Arrange the Schedule of Values in tabular form with separate columns to 
indicate the following for each item listed: 
 
1.4.4.2.1. Related Specification document, section or division. 

 
1.4.4.2.2. Description of the Work. 

 
1.4.4.2.3. Name of subcontractor. 

 
1.4.4.2.4. Name of manufacturer or fabricator. 

 
1.4.4.2.5. Name of supplier. 

 
1.4.4.2.6. Change Orders (numbers) that affect value. 

 
1.4.4.2.7. Dollar value. 

 
1.4.4.2.7.1. Percentage of the Contract Price to nearest one-

hundredth percent, adjusted to total 100 percent. 
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1.4.4.3. Provide a breakdown of the Contract Price in enough detail to facilitate 
continued evaluation of Applications for Payment and progress reports.  
Provide several line items for principal subcontract amounts, where 
appropriate.  Include separate line items under required principal subcontracts 
for operation and maintenance manuals, punch list activities, Project Record 
Documents, and demonstration and training. 
 

1.4.4.4. Round amounts to nearest whole dollar; total shall equal the Contract Price. 
 

1.4.4.5. Provide a separate line item in the Schedule of Values for each part of the Work 
where Applications for Payment may include materials or equipment 
purchased or fabricated and stored, but not yet installed.   

 
1.4.4.6. Provide separate line items in the Schedule of Values for initial cost of 

materials, for each subsequent stage of completion, and for total installed 
value of that part of the Work. 

 
1.4.4.7. Allowances (if any): Provide a separate line item in the Schedule of Values for 

each allowance.  Show line-item value of unit-cost allowances, as a product of 
the unit cost, multiplied by measured quantity.  Use information indicated in 
the Contract Documents to determine quantities. 

 
1.4.4.8. Each item in the Schedule of Values and Applications for Payments shall be 

complete.  Include total cost and proportionate share of general overhead and 
profit for each item. 

 
1.4.5. Schedule Updating: Update and resubmit the Schedule of Values before the next 

Application for Payment if there is a change in the Contract Price.  
 

1.5. APPLICATIONS FOR PAYMENT 
 

1.5.1. Form:  Contractor shall utilize AIA Form G702 - Application and Certificate for Payment 
and AIA Form G703 - Continuation Sheet, or District-approved form with the same 
information as these AIA forms.  

 
1.5.2. Content and Format:  District shall use Schedule of Values for listing items in its 

Application for Payment. 
 

1.5.3. Each Application for Payment shall be consistent with previous applications and 
payments as certified and paid for by District. 

 
 

END OF DOCUMENT 
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ALLOWANCES 
 
1. GENERAL 
 

1.1. RELATED DOCUMENTS AND PROVISION 
 

Contractor shall review all Contract Documents for applicable provisions related to the provisions in this 
document, including without limitation: 

1.1.1. General Conditions including without limitation, Contract Terms and Definitions; 
 

1.1.2. Special Conditions (if any);  
 

1.1.3. Supplemental Conditions (if any).   
 

1.1.4. Agreement; 
 

1.1.5. Bid Form; and 
 

1.2. SUMMARY 
 

1.2.1. THE SPECIFIC ALLOWANCES FOR THIS PROJECT ARE AS LISTED IN THE AGREEMENT. 
 

1.2.2. This Document includes administrative and procedural requirements governing 
Allowances. 

 
1.2.3. Certain items are specified in the Contract Documents by Allowances.  Allowances have 

been established in lieu of additional requirements and to defer selection of actual 
materials and equipment to a later date when additional information is available for 
evaluation.  If necessary, additional requirements may be issued by Change Order or 
similar document. 

 
1.3. SELECTION AND PURCHASE 

 
1.3.1. At the earliest practical date after award of the Contract, Contractor shall advise District 

of the date when final selection and purchase of each product or system described by 
an Allowance must be completed to avoid delaying the Work. 

 
1.3.2. At District's request, obtain proposals for each Allowance for use in making final 

selections.  Include recommendations that are relevant to performing the Work. 
 

1.3.3. Purchase products and systems selected by District from the designated supplier. 
 

1.4. SUBMITTALS 
 

1.4.1. Submit proposals for purchase of products or systems included in Allowances, in the 
form specified for Change Orders. 

 
1.4.2. Submit invoices or delivery slips to show actual quantities of materials delivered to the 

Site for use in fulfillment of each Allowance. 
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1.4.3. Coordinate and process submittals for Allowance items in same manner as for other 
portions of the Work. 

 
1.5. COORDINATION 

 
Coordinate Allowance items with other portions of the Work.  Furnish templates as required to 
coordinate installation. 

 
1.6. PAYMENT FOR ALLOWANCES 

 
1.6.1. Allowance shall include all-inclusive cost to Contractor of specific products and materials 

under Allowance and Contractor may bill its time, materials, and other items in the 
identical structure as a Change Order. 

 
1.7. UNUSED MATERIALS 

 
1.7.1. Return unused materials purchased under an Allowance to manufacturer or supplier for 

credit to District, after installation has been completed and accepted. 
 

1.7.2. If requested, prepare and deliver unused material for storage by District when it is not 
economically practical (as determined by District) to return the material for credit.  If 
directed, deliver unused material to District's storage space.  Otherwise, disposal of 
unused material is Contractor's responsibility. 

 
2. EXECUTION 
 

2.1. EXAMINATION 
 

Examine products covered by an Allowance promptly on delivery for damage or defects.  Return damaged 
or defective products to manufacturer for replacement. 

 
2.2. PREPARATION 

 
Coordinate materials and their installation for each Allowance with related materials and installations to 
ensure that each Allowance item is completely integrated and interfaced with related work. 

 
 

END OF DOCUMENT 
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PRODUCT OPTIONS AND SUBSTITUTIONS 
 
1. GENERAL 
 

1.1. RELATED DOCUMENTS AND PROVISIONS 
 

Contractor shall review all Contract Documents for applicable provisions related to the provisions in this 
document, including without limitation: 

1.1.1. General Conditions;  
 

1.1.2. Special Conditions (if any); 

 
1.1.3. Supplemental Conditions (if any); and 

 
1.1.4. Instructions to Bidders. 

 
1.2. DOCUMENT INCLUDES 

 
1.2.1. Product options.  

 
1.2.2. Limitations on Substitutions.  

 
1.2.3. Regulatory Requirements.  

 
1.2.4. Substitution Representation.  

 
1.2.5. Submittal Procedure.  

 
1.2.6. District’s Review.  

 
1.3. DEFINITIONS 

 
1.3.1. Requests for changes in products, materials, or equipment required by Contract 

Documents proposed by the Contractor prior to and after award of the Contract are 
considered requests for substitutions.  Contractor must refer to the Instructions to 
Bidders, the General Conditions and the Special Conditions for limitations on when 
requests for substitution(s) are permitted on Project.  The following are not considered 
substitutions:  
 
1.3.1.1. Revisions to Contract Documents requested by the District or Architect.  

 
1.3.1.2. Specified options of products, materials, and equipment included in Contract 

Documents.  
 

1.3.2. Whenever in the Specifications any material, product, thing, or service is indicated or 
specified by grade, patent, or proprietary name, or by name of manufacturer, that 
Specification shall be deemed to be used for the purpose of facilitating the description 
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of the material, product, thing, or service, and shall be deemed to be followed by the 
words "or equal," except:  
 
1.3.2.1. When designated to match other material, product, thing, or service in use on a 

particular public improvement either completed or in the course of completion; 
or 
 

1.3.2.2. When designated as a field test or experiment.  
 

1.4. PRODUCT OPTIONS 
 
1.4.1. Products Specified by Reference Standards or by Description Only: Any Product 

meeting those standards or description.  
 

1.4.2. Products Specified by Naming One or More Manufacturers with or without Provision 
for Substitution: Products of manufacturers named and meeting specifications with 
substitution of Products or manufacturer only when submitted under provisions of this 
section.  
 

1.5. LIMITATIONS ON SUBSTITUTIONS 
 
1.5.1. Requests for substitution prior to bid or after bid, shall only be permitted as indicated 

in and in accordance with requirements specified in the Instructions to Bidders and 
the Special Conditions. 
 

1.5.2. The Bid shall be based upon the standards of quality established by those items of 
equipment and/or materials which are specifically identified in the Contract Documents. 

 
1.5.3. Burden of proof of merit of requested substitution is the responsibility of the 

Contractor. 
 

1.5.4. It is the sole responsibility of Contractor to submit the proper content of any requests 
for substitutions.  Incomplete submittals will be rejected. 

 
1.6. REGULATORY REQUIREMENTS 

 
1.6.1. It shall be the responsibility of Contractor to obtain all regulatory approvals required for 

proposed substitutions. 
 

1.6.2. All regulatory approvals shall be obtained for proposed substitutions prior to submittal 
of substitution request to Architect. 

 
1.6.3. All costs incurred by the District in obtaining regulatory approvals for proposed 

substitutions to include the costs of the Architect and any authority having jurisdiction 
over the Project shall be reimbursed to the District.  Costs of these services shall be 
reimbursed regardless of final acceptance or rejection of substitution. 

 
1.6.4. Substitutions of materials or work procedures which affect the health, safety and 

welfare of the public shall have prior approval of the Division of the State Architect 
(DSA) field representative. 
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1.7. SUBSTITUTION REPRESENTATION 
 

1.7.1. In submitting a request for substitution, Contractor makes the representation that: 
 

1.7.2. Contractor has investigated the proposed substitution and determined that it meets or 
exceeds the quality level of the specified product; 
 

1.7.3. Contractor has determined that all components of the proposed substitution are 
identical and fully interchangeable with the product name and number specified; 
 

1.7.4. Contractor will provide the same warranty or guarantee for the substitution as for the 
specified product; 
 

1.7.5. Contractor will coordinate installation and make changes to other work which may be 
required for the work to be completed with no additional cost to the District; 
 

1.7.6. Contractor waives claims for additional cost or time extension which may subsequently 
become apparent; and 
 

1.7.7. Contractor will reimburse District for the cost of District’s and Architect's review or 
redesign services associated with substitution request. 

 
1.8. SUBMITTAL PROCEDURE 

 
1.8.1. Submit six (6) copies of each request. 

 
1.8.2. Submit request using District’s Substitution Request Form as indicated in Contract Forms 

and Submittals.  Substitution requests that are not on District’s required form shall be 
returned without review. 

 
1.8.3. Limit each request to one proposed substitution. 

 
1.8.4. Request to include sufficient data so that direct comparison of proposed substitution 

can be made. 
 

1.8.5. Provide complete documentation for each request.  Documentation shall include the 
following information, as appropriate, as a minimum: 

 
1.8.5.1. Statement of cause for substitution request. 
 
1.8.5.2. Identify product by specification section and article number. 
 
1.8.5.3. Provide manufacturer's name, address, and phone number.  List fabricators, 

suppliers, and installers as appropriate. 
 
1.8.5.4. List similar projects where proposed substitution has been used, dates of 

installation and names of Architect and District. 
 
1.8.5.5. List availability of maintenance services and replacement materials. 
 
1.8.5.6. Documented or confirmation of regulatory approval. 
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1.8.5.7. Product data, including drawings and descriptions of products. 
 
1.8.5.8. Fabrication and installation procedures. 
 
1.8.5.9. Samples of proposed substitutions. 

 
1.8.5.10. Itemized comparison of significant qualities of the proposed substitution with 

those of the product specified.  Significant qualities may include size, weight, 
durability, performance requirements and visual effects. 

 
1.8.5.11. Coordination information, including a list of changes or modifications needed 

to other items of work that will become necessary to accommodate proposed 
substitution. 

 
1.8.5.12. Statement on the substitutions effect on the Construction Schedule. 

 
1.8.5.13. Cost information including a proposal of the net reduction in cost to the 

Contract Price if the proposed substitution is accepted. 
 
1.8.5.14. Certification that the substitution is equal to or better in every respect to that 

required by the Contract Documents and that substitution will perform 
adequately in the application intended. 

 
1.8.5.15. Waiver of right to additional payment or time that may subsequently become 

necessary because of failure of substitution to perform adequately. 
 

1.8.6. Inadequate warranty, vagueness of submittal, failure to meet specified requirements, or 
submittal of insufficient data will be cause for rejection of substitution request. 

 
1.9. DISTRICT’S REVIEW 

 
1.9.1. The District will accept or reject proposed substitution within a reasonable amount of 

time. 
 

1.9.2. If a request is made prior to bid opening and the District has not completed its review, 
Contractor shall base its bid on the product specified only. 

 
1.9.3. There shall be no claim for additional time for review of proposed substitutions. 

 
1.9.4. Final acceptance of a substitution submitted prior to the date established for the receipt 

of bids will be in the form of an addendum. 
 
 

END OF DOCUMENT 
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CONTRACT MODIFICATION PROCEDURES 
 
1. GENERAL 

 
1.1. RELATED DOCUMENTS AND PROVISIONS 

 
Contractor shall review all Contract Documents for applicable provisions related to the provisions in this 
document, including without limitation: 

 
1.1.1. General Conditions;  

 
1.1.2. Special Conditions (if any);  

 
1.1.3. Supplemental Conditions (if any);  

 
1.1.4. Allowances; 

 
1.1.5. Product Options and Substitutions; and 

 
1.1.6. Project Coordination. 

 
1.2. DESCRIPTION 

 
1.2.1. This Document contains procedures to be followed by the Contractor to request 

changes in the Contract Time of the Contract Price.   
 

1.2.2. IF THERE IS ANY INCONSISTENCY IN THIS DOCUMENT WITH THE PROVISIONS IN THE 
GENERAL CONDITIONS AND THE SPECIAL CONDITIONS THAT THE CONTRACTOR SHALL 
COMPLY WITH RELATED TO CHANGES AND/OR REQUESTS FOR CHANGES (e.g., 
“Change in the Work”), THOSE PROVISIONS IN THE GENERAL CONDITIONS AND THE 
SPECIAL CONDITIONS SHALL TAKE PRECEDENCE. 
 

1.3. SUMMARY 
 

This Document specifies administrative and procedural requirements for handling and processing 
Contract modifications.  
 
1.4. Minor Changes in the Work 

 
Architect may issue supplemental instructions authorizing Minor Changes in the Work, not involving 
adjustment to the Contract sum or the Contract Time, or Changes not affecting the Structural Safety, 
Access Compliance or Fire & Life Safety portions of the work, on AIA Document G710, “Architects 
Supplemental Instructions” or an equivalent form acceptable to the District and Subject to DSA IR A-6 
Construction Change Document Submittal and Approval Process (Title 24, Part 1, California Code or 
Regulations, Section 4-338) requirements for DSA Construction Change Document – Category B.  
 

 
 

1.4.1. If conflicts between the drawings and specifications for materials to be used and/or 
work to be done the more stringent, more restrictive, or higher quality shall apply.  
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1.5. PRICE REQUESTS 

 
1.5.1. Do not consider Price Requests to be instructions either to stop work in progress or to 

execute the proposed change. 
 

1.5.2. Within time specified in Price Request after receipt of Price Request, submit a quotation 
estimating cost adjustments to the Contract Price and the Contract Time necessary to 
execute the change. 

 
1.5.2.1. Include a list of quantities of products required or eliminated and unit costs, 

with total amount of purchases and credits to be made.  If requested, furnish 
survey data to substantiate quantities. 

 
1.5.2.2. Indicate applicable taxes, delivery charges, equipment rental, and amounts of 

trade discounts. 
 

1.5.2.3. Include costs of labor and supervision directly attributable to the change. 
 

1.5.2.4. Include an updated Contractor's Construction Schedule that indicates the effect 
of the change, including, but not limited to, changes in activity duration, start 
and finish times, and activity relationship.  Use available total float before 
requesting an extension of the Contract Time. 

 
1.6. PROPOSED CHANGE ORDERS 
 
Contractor may propose changes by submitting a request for a change on District’s Proposed Change 
Order form (PCO) to District. 

 
1.6.1. Include an updated Contractor's Construction Schedule that indicates the effect of the 

change, including, but not limited to, changes in activity duration, start and finish times, 
and activity relationship.  Use available total float before requesting an extension of the 
Contract Time. 

 
1.6.2. Comply with Contract Document requirements if the proposed change requires 

substitution of one product or system for product or system specified. 
 
 

END OF DOCUMENT 
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REQUESTS FOR INFORMATION 
 
1. GENERAL 

 
1.1. RELATED DOCUMENTS AND PROVISIONS 

 
Contractor shall review all Contract Documents for applicable provisions related to the provisions in this 
document, including without limitation: 

 
1.1.1. General Conditions;  

 
1.1.2. Special Conditions (if any);  

 
1.1.3. Supplemental Conditions (if any);  

 
1.1.4. Documentation Requirements; 

 
1.1.5. Electronic Data Transfer; 

 
1.1.6. Submittals; 

 
1.1.7. Contract Closeout and Final Cleaning; 

 
1.1.8. Operation and Maintenance Data; 

 
1.1.9. Warranties; and 

 
1.1.10. Record Documents; 

 
1.2. DESCRIPTION 

 
This Document contains procedures to be followed by the Contractor to request Architect provide 
additional information necessary to clarify or amplify an item in the Contract Documents that Contractor 
thinks is not clearly shown or called for in the Drawings or Specifications or other portions of the Contract 
Documents, or to address issues that have arisen under field conditions.   

 
1.3. PROCEDURES 

 
1.3.1. Notification by Contractor: 

 
1.3.1.1. Submit all requirements for clarification or additional information, whether 

originated by the Contractor, a Subcontractor, or supplier at any tier, in writing 
to District as required by the Contract Documents.  
 

1.3.1.2. Number RFIs sequentially.  Follow RFI number with sequential alphabetical 
suffix as necessary for each resubmission.  For example, the first RFI would be 
“001.”  The second RFI would be “002.”   
 

1.3.1.3. All RFIs shall reference all applicable Contract Document(s), including 
Specification section(s), detail(s), page number(s), drawing number(s), and 
sheet number(s), etc.  Contractor shall make suggestions and interpretations of 
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the issue raised by each RFI.  An RFI cannot modify the Contract Price, Contract 
Time, or the Contract Documents. 
 

1.3.1.4. Limit each RFI to one subject. 
 

1.3.1.5. Submit a RFI if one of the following conditions occurs: 
 

1.3.1.5.1. Contractor discovers an unforeseen condition or 
circumstance that is not described in the Contract Documents. 

 
1.3.1.5.2. Contractor discovers an apparent conflict or discrepancy 

between portions of the Contract Documents that appears to be 
inconsistent or is not reasonably inferred from the intent of the 
Contract Documents. 

1.3.2. Contractor shall not: 
 
1.3.2.1. Submit an RFI as a request for substitution. 

 
1.3.2.2. Submit an RFI as a submittal. 

 
1.3.2.3. Submit an RFI without first having thoroughly reviewed the Contract 

Documents. 
 

1.3.2.4. Submit an RFI in a manner that suggests that specific portions of the Contract 
Documents are assumed to be excluded or by taking an isolated portion of the 
Contract Documents in part rather than whole. 

 
1.3.2.5. Submit an RFI in an untimely manner without proper coordination and 

scheduling of Work related trades. 
 

1.3.2.6. If Contractor submits an RFI contrary to the above, Contractor shall pay the 
cost of any review, which cost shall be deducted from the Contract Price. 

 
1.3.3. Contractor shall be liable to the District for all costs incurred by the District associated 

with the processing, reviewing, evaluating and responding to any RFI, including without 
limitation, fees of the Architect and any other design consultant to the Architect or the 
District, that District reasonably determines: 
 
1.3.3.1. Does not reflect adequate or competent supervision or coordination by the 

Contractor or any Subcontractor; or  
 

1.3.3.2. Does not reflect the Contractor's adequate or competent knowledge of the 
requirements of the Work or the Contract Documents; 
 

1.3.3.3. Requests an interpretation or decision of a matter where the information 
sought is equally available to the Contractor; or 
 

1.3.3.4. Is not justified for any other reason.  
 

1.4. RESPONSE TIME 
 

1.4.1. Architect shall review RFIs and issue a response and instructions to Contractor within a 
reasonable time frame, no later than fourteen (14) calendar days from the date the RFI 
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is received and dated by the District. 
 

1.4.2. Responses from the District will not change any requirement of the Contract unless so 
noted by the District in the response to the RFI.  Should the Contractor contend that a 
response to an RFI causes a change to the Contract that requires a Change Order, the 
Contractor shall, before proceeding, give written notice to the District, indicating that 
the Contractor considers the District’s response to the RFI to be a Change Order, as 
required by the Contract Documents. 
 

1.4.3. Should Contractor direct its Subcontractors to proceed with the Work affected before 
receipt of a response from Architect, any portion of the Work which is not done in 
accordance with the Architect’s ultimate interpretations, clarifications, instructions, or 
decisions is subject to removal or replacement at Contractor’s sole expense and 
responsibility.   

 
 

END OF DOCUMENT 
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COORDINATION AND PROJECT MEETINGS 
 
1. GENERAL 
 

1.1. RELATED DOCUMENTS AND PROVISIONS: 
 

Contractor shall review all Contract Documents for applicable provisions related to the provisions in this 
document, including without limitation: 
 

1.1.1. General Conditions; 
 

1.1.2. Special Conditions (if any); 
 

1.1.3. Supplemental Conditions (if any); and 
 

1.1.4. Technical Specifications. 
 

1.2. SECTION INCLUDES 
 

1.2.1. Coordination Responsibilities of the Contractor. 
 

1.2.2. Field Engineering Responsibilities of the Contractor. 
 

1.2.3. Preconstruction Conference. 
 

1.2.4. Progress Meetings. 
 

1.2.5. Pre-Installation Conferences. 
 

1.2.6. Post Construction Dedication. 
 

1.3. COORDINATION RESPONSIBILITIES OF THE CONTRACTOR 
 

1.3.1. Coordinate scheduling, submittals, and Work of the Specifications to assure efficient and 
orderly sequence of installation of interdependent construction elements, with 
provisions for accommodating items installed later. 

 
1.3.2. Prior to commencement of a particular type or kind of Work examine relevant 

information, contract documents, and subsequent data issued to the Project. 
 

1.3.3. Verify that utility requirement characteristics of operating equipment are compatible 
with building utilities.  Coordinate Work of various sections having interdependent 
responsibilities for installing, connecting to, and placing in service such equipment. 

 
1.3.4. Closing up of holes, backfilling, and other covering up operations shall not proceed until 

all enclosed or covered Work and inspections have been completed.  Verify before 
proceeding. 

 
1.3.5. Coordinate space requirements and installation of mechanical and electrical Work which 

are indicated diagrammatically on Drawings.  Follow routing shown for pipes, ducts, and 
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conduit as closely as practicable; place runs parallel with line of building.  Utilize spaces 
efficiently to maximize accessibility for other installations, for maintenance, and for 
repairs. 

 
1.3.6. In finished areas except as otherwise indicated, conceal pipes, ducts, and wiring within 

the construction.  Coordinate locations of fixtures and outlets with finish elements. 
 

1.3.7. In locations where several elements of mechanical and electrical Work must be 
sequenced and positioned with precision in order to fit into available space, prepare 
coordination drawings showing the actual conditions required for the installation.  
Prepare coordination drawings prior to purchasing, fabricating, or installing any of the 
elements required to be coordinated. 

 
1.3.8. Closing up of walls, partitions or furred spaces, backfilling, and other covering up 

operations shall not proceed until all enclosed or covered Work and inspections have 
been completed.  Verify before proceeding. 

 
1.3.9. Coordinate completion and cleanup of Work of separate sections in preparation for 

completion and for portions of Work designated for District’s occupancy. 
 

1.3.10. After District occupancy of Project, coordinate access to Site for correction of defective 
Work and Work not in accordance with Contract Documents, to minimize disruption of 
District's activities. 

 
1.3.11. Coordinate all utility company Work in accordance with the Contract Documents. 

 
1.3.12. Key Personnel Names: Within fifteen (10) days of starting construction operations, 

submit a list of key personnel assignments, including superintendent and other 
personnel in attendance at Project site.  Identify individuals and their duties and 
responsibilities; list addresses and telephone numbers, including home and office 
telephone numbers.  Provide names, addresses, and telephone numbers of individuals 
assigned as standbys in the absence of individuals assigned to Project.  Post copies of list 
in Project meeting room, in temporary field office, and by each temporary telephone.  
Keep list current at all times. 

 
1.4. FIELD ENGINEERING RESPONSIBILITIES OF THE CONTRACTOR 
 

1.4.1. Contractor shall employ a Land Surveyor registered in the State of California and 
acceptable to the Architect. 

 
1.4.2. Control datum for survey is that established by District provided survey.  Contractor to 

locate and protect survey control and reference points. 
 

1.4.3. Replace dislocated survey control points based on original survey control. 
 

1.4.4. Provide field engineering services.  Establish elevations, lines, and levels utilizing 
recognized engineering survey practices. 

 
1.4.5. Upon completion of Work, submit certificate signed by the Land Surveyor that 

elevations and locations of Work are in conformance with Contract Documents.  Record 
deviations on Record Drawings. 
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1.5. PRECONSTRUCTION CONFERENCE 
 

1.5.1. Construction Manager or Project Engineer will schedule a conference immediately after, 
and in no case more than fifteen (15) days after, receipt of fully executed Contract 
Documents prior to Project mobilization. 

 
1.5.2. Mandatory Attendance:  Construction Manager, Project Engineer, Project Inspector, 

Architect of Record, Contractor, Contractor's Project Manager, and Contractor's 
Job/Project Superintendent. 

 
1.5.3. Optional Attendance:  Architect's consultants, and utility company representatives. 

 
1.5.4. Construction Manager shall preside at conference and the Project Architect shall 

prepare and record minutes and distribute copies. 
 

1.5.5. Agenda: 
 

1.5.5.1. Execution of Owner-Contractor Agreement. 
 
1.5.5.2. Issue Notice to Proceed. 

 
1.5.5.3. Submission of executed bonds and insurance certificates. 

 
1.5.5.4. Distribution of Contract Documents. 

 
1.5.5.5. Submission of list of Subcontractors, list of Products, Schedule of Values, and 

Progress Schedule. 
 

1.5.5.6. Designation of responsible personnel representing the parties. 
 

1.5.5.7. Procedures for processing Change Orders. 
 

1.5.5.8. Procedures for Request for Information. 
 

1.5.5.9. Procedures for testing and inspecting. 
 

1.5.5.10. Procedures for processing applications for payment. 
 

1.5.5.11. Procedures for Project closeout. 
 

1.5.5.12. Use of Premises. 
 

1.5.5.13. Work restrictions. 
 

1.5.5.14. District’s occupancy requirements or options. 
 

1.5.5.15. Responsibility for temporary facilities and controls. 
 

1.5.5.16. Construction waste management and recycling. 
 

1.5.5.17. Parking availability. 
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1.5.5.18. Office, work and storage areas. 
 

1.5.5.19. Equipment deliveries and priority. 
 

1.5.5.20. Security. 
 

1.5.5.21. Progress cleaning. 
 

1.5.5.22. Review required submittals and (if applicable) LEED Certification requirements. 
 
1.6. PROGRESS MEETINGS 
 

1.6.1. Construction Manager shall schedule and administer meetings throughout progress of 
the Work at a minimum of every week. 

 
1.6.2. Construction Manager or Project Engineer will make arrangements for meetings, 

prepare agenda, and preside at meetings.  Project Architect shall record minutes (Field 
Reports), and distribute copies. 

 
1.6.3. Attendance Required:  Job Superintendent, Construction Manager, Project Engineer, 

Project Inspector, Architect of Record, Subcontractors, and suppliers as appropriate to 
agenda topics for each meeting. 

 
1.6.4. Agenda: 

 
1.6.4.1. Review minutes of previous meetings (Field Reports). 
 
1.6.4.2. Review of Work progress. 

 
1.6.4.3. Field observations, problems, and decisions. 

 
1.6.4.4. Identification of problems which impede planned progress. 

 
1.6.4.5. Review of submittals schedule and status of submittals. 

 
1.6.4.6. Review of off-site fabrication and delivery schedules. 

 
1.6.4.7. Maintenance of construction schedule. 

 
1.6.4.8. Corrective measures to regain projected schedules. 

 
1.6.4.9. Planned progress during succeeding work period. 

 
1.6.4.10. Coordination of projected progress. 

 
1.6.4.11. Maintenance of quality and work standards. 

 
1.6.4.12. Effect of proposed changes on progress schedule and coordination. 

 
1.6.4.13. Other business relating to Work. 

 
1.6.5. District has authority to schedule mandatory meetings other than those listed, as 
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necessary. 
 

1.7. PRE-INSTALLATION CONFERENCES 
 

1.7.1. When required in individual specification section, Contractor shall convene a pre-
installation conference prior to commencing Work of the section.  Refer to individual 
specification section for timing requirements of conference. 

 
1.7.2. Contractor shall require its Subcontractors and suppliers directly affecting, or affected 

by, Work of the specific section to attend. 
 

1.7.3. Notify the Construction Manager, Project Engineer, Project Inspector, and Architect of 
Record four (4) days in advance of meeting date. 

 
1.7.4. A pre-installation conference may coincide with a regularly scheduled progress meeting. 

 
1.7.5. Contractor shall prepare agenda, preside at conference, record minutes, and distribute 

copies within two (2) days after conference to participants. 
 

1.7.6. The purpose of the meeting will be to review Contract Documents, conditions of 
installation, preparation and installation procedures, and coordination with related 
Work and manufacturer's recommendations. 

 
1.7.7. Pre-installation Schedule:  As a minimum, Work being installed under the Contract 

Documents technical sections will require pre-installation conferences.  Contractor shall 
review the technical specifications and add all additional requirements for pre-
installation meetings contained in those sections. 

 
1.8. POST CONSTRUCTION DEDICATION 
 

1.8.1. Attendance Required: Project Superintendent, Contractor, Project Manager, major 
Subcontractors, Construction Manager, Project Engineer, Project Inspector, and 
Architect of Record. 

 
1.8.2. Preparation prior to Dedication: Contractor and appropriate Subcontractors and 

suppliers shall: 
 

1.8.3. Assist District in operation of mechanical devices and systems. 
 

1.8.3.1. Verify operation and adjust controls for communication systems. 
 
1.8.3.2. Assist District in operation of lighting systems. 

 
 

END OF DOCUMENT 
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DOCUMENT 01 32 16 
 

CONSTRUCTION SCHEDULE – NETWORK ANALYSIS 
 
1. GENERAL 
 

1.1. RELATED DOCUMENTS AND PROVISION 
 

Contractor shall review all Contract Documents for applicable provisions related to the provisions in this 
document, including without limitation: 

1.1.1. General Conditions;  
 

1.1.2. Special Conditions (if any);  
 

1.1.3. Supplemental Conditions (if any);  
 

1.1.4. Coordination and Meetings; and 
 

1.1.5. Submittals. 
 
1.2. REFERENCES 

 
1.2.1. Construction Planning and Scheduling Manual - A Manual for General Contractors and 

the Construction Industry, The Associated General Contractors of America (AGC). 
 

1.2.2. CSI - Construction Specifications Institute MP-2-1 Master Format. 
 

1.2.3. U.S. National Weather Service - Local Climatological Data. 
 

1.3. PERFORMANCE REQUIREMENTS 
 

1.3.1. Ensure adequate scheduling during construction activities so Work may be prosecuted 
in an orderly and expeditious manner within stipulated Contract Time. 

 
1.3.2. Ensure coordination of Contractor and Subcontractors at all levels. 

 
1.3.3. Ensure coordination of submittals, fabrication, delivery, erection, installation, and 

testing of products, materials and equipment. 
 

1.3.4. Ensure on-time delivery of District furnished products, materials and equipment. 
 

1.3.5. Ensure coordination of jurisdictional reviews. 
 

1.3.6. Prepare applications for payment. 
 

1.3.7. Monitor progress of Work. 
 

1.3.8. Prepare proper requests for changes to Contract Time. 
 

1.3.9. Prepare proper requests for changes to Construction Schedule. 
 

1.3.10. Assist in detection of schedule delays and identification of corrective actions. 
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1.4. QUALITY ASSURANCE 

 
1.4.1. Perform scheduling work in accordance with Construction Planning and Scheduling 

Manual published by the AGC. 
 

1.4.2. Maintain one copy of Construction Planning and Scheduling Manual on Site. 
 

1.4.3. In the event of discrepancy between the AGC publication and the Contract Documents, 
provisions of the Contract Documents shall govern. 

 
1.5. QUALIFICATIONS 

 
1.5.1. Scheduler:   

 
1.5.1.1. Contractor shall retain a construction scheduler to work in enough capacity to 

perform all of the Contractor’s requirements to prepare the Construction 
Schedule. The Scheduler shall plan, coordinate, execute, and monitor a 
cost/resource loaded CPM schedule as required for Project and have a 
minimum of five (5) years direct experience using Primavera Project 
Management.  

 
1.5.1.2. Scheduler will cooperate with District and shall be available on site for 

monitoring, maintaining and updating schedules in a timely manner.   
 
1.5.1.3. District has the right to reject the Scheduler based upon a lack of experience 

as required by this Document or based on lack of performance and timeliness 
of schedule submittals/fragnets on past projects.  Contractor shall within 
seven (7) calendar days of District’s rejection, propose another scheduler who 
meets the experience requirements stated above. 

 
1.5.2. Administrative Personnel:  Five (5) years minimum experience in using and monitoring 

schedules on comparable projects. 
 

1.6. SUBMITTALS 
 

1.6.1. Submit Short Interval Schedule at each Construction Progress Meeting. 
 

1.6.2. Submit Time Adjustment Schedule within five (5) days of commencement of a claimed 
delay. 

 
1.6.3. Submit Recovery Schedules as required for timely completion of Work or when 

demanded by the District. 
 

1.6.4. Submit job cost reports when demanded by the District. 
 

1.6.5. Submit one (1) reproducible and two (2) copies of each schedule and cost report. 
 

1.6.6. Submit large format plotted schedules monthly or at the request of the District or 
Construction Manager. 
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1.7. REVIEW AND EVALUATION 
 

1.7.1. Contractor shall participate in joint review of Construction Schedule and Reports with 
District and Architect. 

 
1.7.2. Within seven (7) days of receipt of District and/or Architect's comments provide 

satisfactory revision to Construction Schedule or adequate justification for activities in 
question. 

 
1.7.3. In the event that an activity or element of Work is not detected by District or Architect 

review, such omission or error shall be corrected by next scheduled update and shall not 
affect Contract Time. 

 
1.7.4. Acceptance by District of corrected Construction Schedule shall be a condition 

precedent to making any progress payments. 
 

1.7.5. Cost-loaded values of Construction Schedule shall be basis for determining progress 
payments. 

 
1.7.6. Review and acceptance by District and Architect of Preliminary Construction Schedule or 

Construction Schedule does not constitute responsibility whatsoever for accuracy or 
feasibility of schedules nor does such acceptance expressly or impliedly warrant, 
acknowledge or admit reasonableness of activities, logic, duration, manpower, cost or 
equipment loading stated or implied on schedules. 

 
1.8. FORMAT 

 
1.8.1. Prepare diagrams and supporting mathematical analyses using Precedence 

Diagramming Method, under concepts and methods outlined in AGC Construction 
Planning and Scheduling Manual, or other method pre-approved by District. 

 
1.8.2. Listings:  Reading from left to right, in ascending order for each activity. 

 
1.8.3. Diagram Size:  42 inches maximum height x width required. 

 
1.8.4. Scale and Spacing:  To allow for legible notations and revisions. 

 
1.8.5. Illustrate order and interdependence of activities and sequence of Work. 

 
1.8.6. Illustrate complete sequence of construction by activity. 

 
1.8.7. Provide legend of symbols and abbreviations used. 

 
1.9. COST AND SCHEDULE REPORTS 

 
1.9.1. Activity Analysis:  Tabulate each activity of network diagram and identify for each 

activity: 
 

1.9.1.1. Description. 
 

1.9.1.2. Interface with outside contractors or agencies. 
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1.9.1.3. Number. 
 

1.9.1.4. Preceding and following number. 
 

1.9.1.5. Duration. 
 

1.9.1.6. Earliest start date. 
 

1.9.1.7. Earliest finish date. 
 

1.9.1.8. Actual start date. 
 

1.9.1.9. Actual finish date. 
 

1.9.1.10. Latest start date. 
 

1.9.1.11. Latest finish date. 
 

1.9.1.12. Total and free float. 
 

1.9.1.13. Identification of critical path activity. 
 

1.9.1.14. Monetary value keyed to Schedule of Values. 
 

1.9.1.15. Manpower requirements. 
 

1.9.1.16. Responsibility. 
 

1.9.1.17. Percentage complete. 
 

1.9.1.18. Variance positive or negative. 
 

1.9.2. Cost Report:  Tabulate each activity of network diagram and identify for each activity: 
 

1.9.2.1. Description. 
 

1.9.2.2. Number. 
 

1.9.2.3. Total cost. 
 

1.9.2.4. Percentage complete. 
 

1.9.2.5. Value prior to current period. 
 

1.9.2.6. Value this period. 
 

1.9.2.7. Value to date. 
 

1.9.3. Required Sorts:  List activities in sorts or groups: 
 

1.9.3.1. By activity number. 
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1.9.3.2. By amount of float time in order of early start. 
 

1.9.3.3. By responsibility in order of earliest start date. 
 

1.9.3.4. In order of latest start dates. 
 

1.9.3.5. In order of latest finish dates. 
 

1.9.3.6. Application for payment sorted by Schedule of Values. 
 

1.9.3.7. Listing of activities on critical path. 
 

1.9.4. Listing of basic input data which generates schedule. 
 

1.10. CONSTRUCTION SCHEDULE  
 

1.10.1. Contractor shall develop and submit a cost loaded preliminary schedule of construction 
(or Preliminary Construction Schedule) as required by this Document and the Contract 
Documents.  It shall be submitted in computer generated network format and shall be 
organized by Activity Codes representing the intended sequencing of the Work, and 
with time scaled network diagrams of activities.  The Preliminary Construction Schedule 
shall include activities such as mobilization, preparation of submittals, specified review 
periods, procurement items, fabrication items, milestones, and all detailed construction 
activities. 

 
1.10.2. Upon District’s acceptance of the Preliminary Construction Schedule, Contractor shall 

update the accepted Preliminary Construction Schedule until Contractor’s Construction 
Schedule is fully developed and accepted.  Since updates to the Construction Schedule 
are the basis for payment to Contractor, submittal and acceptance of the Construction 
Schedule and updates shall be a condition precedent to making of monthly payments, as 
indicated in the General Conditions. 

 
1.10.3. Failure to submit an adequate or accurate Preliminary Construction Schedule, 

Construction Schedule, updates thereto or failure to submit on established dates, will be 
considered a breach of Contract. 

 
1.10.4. Failure to include any activity shall not be an excuse for completing all Work by required 

Completion Date. 
 

1.10.5. Activities of long intervals shall be broken into increments no longer than fourteen (14) 
days or a value over $20,000.00, unless approved by the District or it is a non-
construction activity for procurement and delivery. 

 
1.10.6. The Construction Schedule shall comply with the following and include the following: 

 
1.10.6.1. Provide a written narrative describing Contractor’s approach to mobilization, 

procurement, and construction during the first thirty (30) calendar days 
including crew sizes, equipment and material delivery, Site access, submittals, 
and permits. 

 
1.10.6.2. Shall designate critical path or paths. 
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1.10.6.3. Procurement activities to include mobilization, shop drawings and sample 
submittals. 

 
1.10.6.4. Identification of key and long-lead elements and realistic delivery dates. 
 
1.10.6.5. Construction activities in units of whole days limited to fourteen (14) days for 

each activity except non-construction activities for procurement and delivery. 
 

1.10.6.6. Approximate cost and duration of each activity. 
 

1.10.6.7. Shall contain seasonal weather considerations.   
 

1.10.6.8. Indicate a date for Project Completion that is no later than Completion Date 
subject to any time extensions processed as part of a Change Order. 

 
1.10.6.9. Conform to mandatory dates specified in the Contract Documents. 

 
1.10.6.10. Contractor shall allow for inclement weather in the Proposed Baseline 

Schedule by incorporating an activity titled “Rain Day Impact Allowance” as 
the last activity prior to the Completion Milestone.  No other activities may 
be concurrent with it.  The duration of the Rain Day Impact Allowance activity 
will be in accordance with the Special Conditions, and will be calculated from 
the Notice to Proceed until the Completion. 

 
1.10.6.11. Level of detail shall correspond to complexity of work involved. 

 
1.10.6.12. Indicate procurement activities, delivery, and installation of District furnished 

material and equipment. 
 

1.10.6.13. Designate critical path or paths. 
 

1.10.6.14. Subcontractor work at all levels shall be included in schedule. 
 

1.10.6.15. As developed, shall show sequence and interdependence of activities 
required for complete performance of Work. 

 
1.10.6.16. Shall be logical and show a coordinated plan of Work. 

 
1.10.6.17. Show order of activities and major points of interface, including specific dates 

of completion. 
 

1.10.6.18. Duration of activities shall be coordinated with Subcontractors and suppliers 
and shall be best estimate of time required. 

 
1.10.6.19. Shall show description, duration and float for each activity. 

 
1.10.7. Activity.  An activity shall meet the following criteria: 

 
1.10.7.1. Any portion or element of Work, action, or reaction that is precisely 

described, readily identifiable, and is a function of a logical sequential 
process. 
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1.10.7.2. Descriptions shall be clear and concise.  Beginning and end shall be readily 
verifiable.  Starts and finishes shall be scheduled by logical restraints. 

 
1.10.7.3. Responsibility shall be identified with a single performing entity. 

 
1.10.7.4. Additional codes shall identify building, floor, bid opening and/or District’s 

receipt of proposals, whichever is acceptable and CSI classification. 
 

1.10.7.5. Assigned dollar value (cost-loading) of each activity shall cumulatively equal 
total contract amount.  Mobilization, bond and insurance costs shall be 
separate.  General requirement costs, overhead, profit, shall be prorated 
throughout all activities.  Activity costs shall correlate with Schedule of 
Values. 

 
1.10.7.6. Each activity shall have manpower-loading assigned. 

 
1.10.7.7. Major construction equipment shall be assigned to each activity. 

 
1.10.7.8. Activities labeled start, continue or completion are not allowed. 

 
1.10.8. Equipment and Materials.  For major equipment and materials show a sequence of 

activities including: 
 

1.10.8.1. Preparation of shop drawings and sample submissions. 
 
1.10.8.2. Review of shop drawings and samples. 

 
1.10.8.3. Finish and color selection. 

 
1.10.8.4. Fabrication and delivery. 

 
1.10.8.5. Erection or installation. 

 
1.10.8.6. Testing. 

 
1.10.9. Include a minimum of fifteen (15) days prior to Completion Date for punch lists and 

clean up.  No other activities shall be scheduled during this period. 
 

1.11. SHORT INTERVAL SCHEDULE 
 

1.11.1. The Four-Week Rolling Schedule shall be based on the most recent District Accepted 
Construction Schedule or Update.  It shall include weekly updates to all construction, 
submittal, fabrication/procurement, and separate Work Contract activities.  Contractor 
shall ensure that it accurately reflects the current progress of the Work. 

 
1.11.2. Shall be fully developed horizontal bar-chart-type schedule directly derived from 

Construction Schedule. 
 

1.11.3. Prepare schedule on sheet of sufficient width to clearly show data. 
 

1.11.4. Provide continuous heavy vertical line identifying first day of week. 
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1.11.5. Provide continuous subordinate vertical line identifying each day of week. 
 

1.11.6. Identify activities by same activity number and description as Construction Schedule. 
 

1.11.7. Show each activity in proper sequence. 
 

1.11.8. Indicate graphically sequences necessary for related activities. 
 

1.11.9. Indicate activities completed or in progress for previous two (2) week period. 
 

1.11.10. Indicate activities scheduled for succeeding three (3) week period.  
 

1.11.11. Further detail should be added if necessary to monitor schedule or if requested by 
District. 

 
1.12. REQUESTED TIME ADJUSTMENT SCHEDULE  
 

1.12.1. Updated Construction Schedule shall not show a Completion Date later than the 
Contract Time, subject to any time extensions processed as part of a Change Order. 

 
1.12.2. If an extension of time is requested, a separate schedule entitled "Requested Time 

Adjustment Schedule" shall be submitted to District and Architect. 
 

1.12.3. Indicate requested adjustments in Contract Time which are due to changes or delays in 
completion of Work. 

 
1.12.4. Extension request shall include forecast of Project Completion date and actual 

achievement of any dates listed in Contract Documents. 
 

1.12.5. To the extent that any requests are pending at time of any Construction Schedule 
update, Time Adjustment Schedule shall also be updated. 

 
1.12.6. Schedule shall be a time-scaled network analysis. 

 
1.12.7. Accompany schedule with formal written time extension request and detailed impact 

analysis justifying extension. 
 

1.12.8. Time impact analysis shall demonstrate time impact based upon date of delay, and 
status of construction at that time and event time computation of all affected activities.  
Event times shall be those as shown in latest Construction Schedule. 

 
1.12.9. Activity delays shall not automatically constitute an extension of Contract Time. 

 
1.12.10. Failure of Subcontractors shall not be justification for an extension of time. 

 
1.12.11. Float is not for the exclusive use or benefit of any single party.  Float time shall be 

apportioned according to needs of Project, as determined by the District. 
 

1.12.12. Float suppression techniques such as preferential sequencing, special lead/lag logic 
restraints, extended activity durations, or imposed dates shall be apportioned according 
to benefit of Project. 
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1.12.13. Extensions will be granted only to extent that time adjustments to activities exceed total 
positive float of the critical path and extends Completion date. 

 
1.12.14. District shall not have an obligation to consider any time extension request unless 

requirements of Contract Documents, and specifically, but not limited to these 
requirements, are complied with. 

 
1.12.15. District shall not be responsible or liable for any construction acceleration due to failure 

of District to grant time extensions under Contract Documents should requested 
adjustments in Contract Time not substantially comply with submission and justification 
requirements of Contract for time extension requests. 

 
1.12.16. In the event a Requested Time Adjustment Schedule and Time Impact Analysis are not 

submitted within ten (10) days after commencement of a delay it is mutually agreed 
that delay does not require a Contract Time extension. 

 
1.13. RECOVERY SCHEDULE 
 

1.13.1. When activities are behind Construction Schedule a supplementary Recovery Schedule 
shall be submitted. 
 

1.13.2. Contractor shall prepare and submit to the District a Recovery Schedule whenever 
activities are behind Construction Schedule or at any time requested by the District, at 
no cost to the District. 

 
1.13.3. Form and detail shall be sufficient to explain and display how activities will be 

rescheduled to regain compliance with Construction Schedule and to complete the 
Work by the Completion Date. 

 
1.13.4. Maximum duration shall be one (1) month and shall coincide with payment period. 

 
1.13.5. Ten (10) days prior to expiration of Recovery Schedule, Contractor shall have to show 

verification to determine if activities have regained compliance with Construction 
Schedule.  Based upon this verification the following will occur: 

 
1.13.5.1. Supplemental Recovery Schedule will be submitted to address subsequent 

payment period. 
 
1.13.5.2. Construction Schedule will be resumed. 

 
1.14. UPDATING SCHEDULES 
 

1.14.1. Review and update schedules at least ten (10) days prior to submitting an Application 
for Payment. 

 
1.14.2. Maintain schedules to record actual prosecution and progress. 

 
1.14.3. Approved Change Orders which affect schedules shall be identified as separate new 

activities. 
 

1.14.4. Change Orders of less than $5,000.00 value or less than three (3) days duration need not 
be shown unless critical path is affected. 
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1.14.5. No other revisions shall be made to schedules unless authorized by District. 

 
1.14.6. Schedule Narrative Report: Contractor shall include a written report to explain the 

Monthly Schedule Update.  The narrative shall, at a minimum, include the following 
headings with appropriate discussions of each topic: 

 
1.14.6.1. Activities or portions of activities completed during previous reporting period. 
 
1.14.6.2. Actual start dates for activities currently in progress. 

 
1.14.6.3. Deviations from critical path in days ahead or behind. 

 
1.14.6.4. List of major construction equipment used during reporting period and any 

equipment idle. 
 

1.14.6.5. Number of personnel by trade engaged on Work during reporting period. 
 

1.14.6.6. Progress analysis describing problem areas. 
 

1.14.6.7. Current and anticipated delay factors and their impact. 
 

1.14.6.8. Proposed corrective actions and logic revisions for Recovery Schedule. 
 

1.14.6.9. Proposed modifications, additions, deletions and changes in logic of 
Construction Schedule. 

 
1.14.6.10. In updating the Schedule, Contractor shall not modify Activity ID numbers, 

schedule calculation rules/criteria, or the Activity Coding Structure required. 
 

1.14.7. Schedule update will form basis upon which progress payments will be made. 
 
1.14.8. District will not be obligated to review or process Application for Payment until the 

Construction Schedule and Schedule Narrative Report have been submitted. 
 

1.15. DISTRIBUTION 
 

1.15.1. Following joint review and acceptance of updated schedules distribute copies to District, 
Architect, and all other concerned parties. 

 
1.15.2. Instruct recipients to promptly report in writing any problem anticipated by projections 

shown in schedules. 
 
2. PRODUCTS 
 

2.1. SCHEDULING SOFTWARE 
 

Contractor shall utilize District-approved software and shall employ the Critical Path Method (CPM) in the 
development and maintenance of the Construction Schedule The scheduling software shall be capable of 
being resource loaded with manpower, costs and materials.  It shall also be capable of generating time-
scaled logic diagrams, resource histograms and profiles, bar charts, layouts and reports with any and/or 
all activity detail.  
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2.2. ELECTRONIC DATA 
 
Provide compact disk(s) that contain a back-up of the Proposed Baseline Schedule data on it and in a 
format approved by the District.  

 
END OF DOCUMENT 
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SECTION 01 33 00 - SUBMITTAL PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes administrative and procedural requirements for submitting Shop Drawings, 
Product Data, Samples, and other submittals.

B. Consult individual sections of specifications for specific submittals required under those sections 
and for further details and descriptions of requirements.

C. Related Sections include the following:
1. Division 1 Section "Payment Procedures" for submitting Applications for Payment and the 

Schedule of Values.
2. Division 1 Section "Project Management and Coordination" for submitting and distributing 

meeting and conference minutes and for submitting Coordination Drawings.
3. Division 1 Section "Construction Progress Documentation" for submitting schedules and 

reports, including Contractor's Construction Schedule and the Submittals Schedule.
4. Division 1 Section "Closeout Procedures" for submitting warranties.
5. Division 1 Section "Project Record Documents" for submitting Record Drawings, Record 

Specifications, and Record Product Data.
6. Division 1 Section "Closeout Procedures" for submitting operation and maintenance 

manuals.
7. Division 1 Section "Closeout Procedures" for submitting videotapes of demonstration of 

equipment and training of Owner's personnel.
8. Other Sections for specific requirements for submittals in those Sections.

1.3 DEFINITIONS

A. Action Submittals:  Written and graphic information that requires Architect's responsive action.
B. Informational Submittals:  Written information that does not require Architect's responsive action.  

Submittals may be rejected for not complying with requirements.
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1.4 SUBMITTAL PROCEDURES  

A. Processing: All costs for printing, preparing, packaging, submitting, mailing, or delivering 
submittals for initial submittals and all costs for re-printing, re-drawing, re-drafting, re-packaging, 
re-submitting, and re-mailing or re-delivering as required for all re-submittals shall be included 
in Contract Sum.

B. Sequence: Transmit each submittal in sequence which will not result in Architect’s review having 
to be later modified or rescinded by reason of subsequent submittals which should have been 
processed earlier or concurrently for coordination. Resubmitted submittals must have the original 
number with an R numerical sequence.
1. Identify Project and Architect's project number, Contractor, Subcontractor or supplier; 

pertinent Drawing sheet and detail number(s), and specification Section number, as 
appropriate; 

2. Apply Contractor's stamp, signed or initialed certifying that review, verification of Products 
required, field dimensions, adjacent construction work, and coordination of information is 
in accordance with the requirements of the Work and Contract Documents. Submittals 
without Contractor's stamp and signature will be returned without review.

C. Coordination:  Coordinate preparation and processing of submittals with performance of 
construction activities.
1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, 

and related activities that require sequential activity.
2. Coordinate transmittal of different types of submittals for related parts of the Work so 

processing will not be delayed because of need to review submittals concurrently for 
coordination.
a. Architect reserves the right to withhold action on a submittal requiring coordination 

with other submittals until related submittals are received.

D. Submittals Schedule:  Comply with requirements in Division 1 Section "Construction Progress 
Documentation" for list of submittals and time requirements for scheduled performance of related 
construction activities.

E. No extension of Contract Time will be authorized because of failure to transmit submittals to the 
Architect sufficiently in advance of the Work to permit processing

F. Multiple Reviews: The Contractor shall also be responsible for all costs to Architect or Architect 
consultants for reviews requiring more than two (2) reviews for same specification section.
1. Contractor shall reimburse the District through deduction from amounts due the 

Contractor upon receipt of the Architect's billing and that of the Architect's consultants at 
standard billing rates for all time and expenses incurred in unanticipated reviews.

2. Submittals will be reviewed and stamped by the Architect as:
a. "No exceptions taken” (NET), 
b. “Furnish as Noted” (FAN),
c. “Revise and Resubmit” (R&R),
d. “Rejected” (REJ),
e. “ Other”   
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Terms are defined as follows:
f. No Exceptions Taken (NET): Accepted subject to its compatibility with future 

submittals and additional partial submittals for portions of the work not covered in 
this submittal. Does not constitute approval or deletion of specified or required 
items not shown in the partial submittal.

g. Furnish as Noted (FAN) - The submitted item is found to be in conformance with the 
contract documents with the exceptions of a few minor clarifications, those 
clarifications maybe noted and the submittal returned with no further actions. No 
resubmittal required.  

h. Revise and resubmit (R&R): The Submitted item is NOT found to conform with the 
construction documents, the submitted item will be returned with comments stating 
how the submitted item does not conform. Rejected because of major 
inconsistencies or errors which shall be resolved or corrected by the Contractor prior 
to subsequent review by the Architect. A further re-submittal is required by the 
contractor in order to construct this portion of the project.

i. Rejected (REJ): Submitted material does not conform to plans and specifications in 
major respect. For example, wrong size, model, capacity or material. Resubmit.  

j. Other: May indicate the following:
1) Submit specified item (SSI): Submit to the Architect the items indicated for 

review. The submittal review requires additional information that does not 
need to be submitted alongside the original submittal. 

2) Not reviewed (NR) – Returned without Architect’s review if item is not 
applicable or has been reviewed previously. 

G. File naming Submittals reviewed by the Architect which have been stamped shall be deemed to 
have the following language affixed and made a part thereof, regardless of the initial or 
subsequent readability of the actual stamp
1. Corrections or comments made on submittals during this review do not relieve the 

contractor from compliance with the requirements of the drawings and specifications. This 
check is for review of general conformance with the design concept of the project and 
general compliance with information given in the Contract Documents. The contractor is 
responsible for confirming and correlating all quantities and dimensions, selection of 
fabrication processes and techniques of construction, coordinating the work of the trades; 
and performing the work in a safe and satisfactory manner.

H. Processing Time:  Allow enough time for submittal review, including time for resubmittals, as 
follows.  Time for review shall commence on Architect's receipt of submittal.  No extension of the 
Contract Time will be authorized because of failure to transmit submittals enough in advance of 
the Work to permit processing, including resubmittals.
1. Review: Allow 21 days for review of each submittal.  Architect will request for more time if 

needed. 
I. Submittal Review

1. The General Contractor is solely responsible for coordination of submittals among all 
related crafts performing the Work.  The General Contractor shall verify that their Sub-
Contractors’ submittals are complete in every way and meet the requirements of the 
Contract.
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2. Architect's review of submittals is, as a primary objective, to assist in the completion of the 
project on time and in conformance with the Contract requirements by permitting review 
of material and fabricated items prior to ordering.  Architect's review of submittals is based 
only on the data presented and extends only to conformance with general design intent 
and information contained in the Contract Documents.

3. The Architect's and/or design team’s review of submittals does not constitute final 
acceptance or unqualified approval of items or work proposed or put in place, nor does it 
constitute acceptance of responsibility for the accuracy, coordination or completeness of 
submittals. The Architect's and/or design team’s review of submittals, stamped as No 
Exceptions Taken (NET) or Furnish as Corrected (FAC) does not relieve the Contractor 
from the responsibility for errors, omissions, or compliance with all the requirements 
of the Contract Documents.

4. In the event a submittal presented for review by the design team includes any deviations, 
changes, or substitutions from the contract documents, such change shall be clearly 
identified and graphically indicated by clouding.  If deviations are not highlighted by the 
contractor and not noted by the design team upon return of submittal, the General 
Contractor is still responsible for correcting the deviation, once identified, to comply with 
the contract documents.

5. If a deviation/change/substitution presented requires additional engineering and/or 
submittal and review by DSA, the General Contractor is responsible for any professional 
fees/costs that the owner may incur with. 

J. Identification:  Place a permanent label or title block on each submittal for identification.
1. Indicate name of firm or entity that prepared each submittal on label or title block.
2. Provide a space approximately 6 by 8 inches on label or beside title block to record 

Contractor's review and approval markings, and action taken by Architect.
3. Include the following information on label for processing and recording action taken:

a. Project name.
b. Date.
c. Name and address of Architect.
d. Name and address of Contractor.
e. Name and address of subcontractor.
f. Name and address of supplier.
g. Name of manufacturer.
h. Each submittal number shall be unique as follows:

1) Format shall be as follows:
a) Project Specification Section Number Sequential Number - Revision 

Number - (e.g., 09 91 00 -001.1). Do not use letters.
2) Sample submittal log would look like the following in the submittal number 

column:  
Submittal Number
09 91 00-001
09 91 00-001R1(revised submittal: shown for clarity)
05 51 00-002
07 70 00-003

i. Number and title of appropriate Specification Section.
j. Drawing number and detail references, as appropriate.
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k. Location(s) where product is to be installed, as appropriate.
l. Other necessary identification.

K. Deviations:  Highlight, encircle, or otherwise specifically identify deviations from the Contract 
Documents on submittals.

L. Additional Copies:  Unless additional copies are required for final submittal, and unless Architect 
observes noncompliance with provisions in the Contract Documents, initial submittal may serve 
as final submittal.
1. Submit one copy of submittal to concurrent reviewer in addition to specified number of 

copies to Architect.
2. Additional copies submitted for maintenance manuals will not be marked with action taken 

and will be returned.

M. Transmittal:  Package each submittal individually and appropriately for transmittal and handling.  
Transmit each submittal using a transmittal form.  Architect will return submittals, without review, 
received from sources other than Contractor.
1. Transmittal Form:  Use AIA Document G810.

N. Resubmittals:  Make resubmittals in same form and number of copies as initial submittal.
1. Note date and content of previous submittal.
2. Note date and content of revision in label or title block and clearly indicate extent of 

revision.
a. Identify all changes made since previous submittal.

3. Make all corrections or revisions required by reviewer's comments at Contractor’s expense 
and resubmit as initially specified above. No additional costs will be authorized for 
corrections or revisions 

4. Resubmit submittals until they are marked “Approved” or “Furnish as Noted”.

O. Distribution:  Furnish copies of final submittals with Architects / Engineer (and DSA as applicable) 
stamps of review to manufacturers, subcontractors, suppliers, fabricators, installers, authorities 
having jurisdiction, and others as necessary for performance of construction activities.  Show 
distribution on transmittal forms. Instruct parties to promptly report any inability to comply with 
provisions. Contractor is responsible for coordination of submittals and comments following 
review. Contractor to provide all additional reproduction costs for copies required by the 
Contractor at its expense. No additional costs will be authorized for Contractor costs pertaining 
to submittals.

P. Use for Construction:  Use only final submittals with mark indicating stamped by Architect.
Q. Submittals not requested will not be recognized or processed. Submittals not requested will be 

returned without review.
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PART 2 - PRODUCTS

2.1 ACTION SUBMITTALS

A. General:  Prepare and submit Action Submittals required by individual Specification Sections.
B. Product Data:  Collect information into a single submittal for each element of construction and 

type of product or equipment.
1. If information must be specially prepared for submittal because standard printed data are 

not suitable for use, submit as Shop Drawings, not as Product Data.
2. Mark each copy of each submittal to show which products and options are applicable.

a. Circle items applicable.
b. Cross-out items not applicable.
c. Select item number if required.

3. Submittal data must include complete documentation relating to all the specified features
4. Include the following information, as applicable:

a. Manufacturer’s Submittal Form with all the options selected when available.
b. Manufacturer's written recommendations.
c. Manufacturer's product specifications.
d. Manufacturer's installation instructions.
e. Standard color charts.
f. Manufacturer's catalog cuts.
g. Wiring diagrams showing factory-installed wiring.
h. Printed performance curves.
i. Operational range diagrams.
j. Mill reports.
k. Standard product operation and maintenance manuals.
l. Compliance with specified referenced standards.
m. Testing by recognized testing agency.
n. Application of testing agency labels and seals.
o. Notation of coordination requirements.

5. Submit Product Data before or concurrent with Samples.
6. Number of Copies:  Submit 6 copies of Product Data, unless otherwise indicated.  Architect 

will return 2 copies.  Mark up and retain one returned copy as a Project Record Document.

C. Shop Drawings Prepare Project-specific information, drawn accurately to scale.  Do not base Shop 
Drawings on reproductions of the Contract Documents or standard printed data.
1. Preparation:  Fully illustrate requirements in the Contract Documents.  Include the following 

information, as applicable:
a. Dimensions.
b. Do not use words "by others." Use words which depict exactly who is responsible for 

the work.
c. Identification of products.
d. Fabrication and installation drawings.
e. Roughing-in and setting diagrams.
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f. Wiring diagrams showing field-installed wiring, including power, signal, and control 
wiring.

g. Shopwork manufacturing instructions.
h. Templates and patterns.
i. Schedules.
j. Design calculations.
k. Compliance with specified standards.
l. Notation of coordination requirements.
m. Notation of dimensions established by field measurement.
n. Relationship to adjoining construction clearly indicated.
o. Seal and signature of professional engineer if specified.
p. Wiring Diagrams:  Differentiate between manufacturer-installed and field-installed 

wiring.
2. Sheet Size:  Except for templates, patterns, and similar full-size drawings, submit Shop 

Drawings on sheets at least 8-1/2 by 11 inches but no larger than 30 by 40 inches.
3. Contractor shall upload / post (1) electronic copy of the product literature, 

D. Samples:  Submit Samples for review of kind, color, pattern, and texture for a check of these 
characteristics with other elements and for a comparison of these characteristics between 
submittal and actual component as delivered and installed.
1. Transmit Samples that contain multiple, related components such as accessories together 

in one submittal package.
2. Identification:  Attach label on unexposed side of Samples that includes the following:

a. Generic description of Sample.
b. Product name and name of manufacturer.
c. Sample source.
d. Number and title of appropriate Specification Section.

3. Disposition:  Maintain sets of approved Samples at Project site, available for quality-control 
comparisons throughout the course of construction activity.  Sample sets may be used to 
determine final acceptance of construction associated with each set.
a. Samples that may be incorporated into the Work are indicated in individual 

Specification Sections.  Such Samples must be in an undamaged condition at time 
of use.

b. Samples not incorporated into the Work, or otherwise designated as Owner's 
property, are the property of Contractor.

4. Samples for Initial Selection:  Submit manufacturer's color charts consisting of units or 
sections of units showing the full range of colors, textures, and patterns available.
a. Number of Samples:  Submit 1 full set of available choices where color, pattern, 

texture, or similar characteristics are required to be selected from manufacturer's 
product line.  Architect will return submittal with options selected.

5. Samples for Verification:  Submit full-size units or Samples of size indicated, prepared from 
same material to be used for the Work, cured and finished in manner specified, and 
physically identical with material or product proposed for use, and that show full range of 
color and texture variations expected.  Samples include, but are not limited to, the 
following:  partial sections of manufactured or fabricated components; small cuts or 
containers of materials; complete units of repetitively used materials; swatches showing 
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color, texture, and pattern; color range sets; and components used for independent testing 
and inspection.
a. Number of Samples:  Submit three sets of Samples.  Architect will retain two Sample 

sets; remainder will be returned. Mark up and retain one returned Sample set as a 
Project Record Sample.
1) Submit a single Sample where assembly details, workmanship, fabrication 

techniques, connections, operation, and other similar characteristics are to be 
demonstrated.

2) If variation in color, pattern, texture, or other characteristic is inherent in 
material or product represented by a Sample, submit at least three sets of 
paired units that show approximate limits of variations.

E. Product Schedule or List:  As required in individual Specification Sections, prepare a written 
summary indicating types of products required for the Work and their intended location.  Include 
the following information in tabular form:
1. Type of product.  Include unique identifier for each product.
2. Number and name of room or space.
3. Location within room or space.
4. Number of Copies:  Submit three copies of product schedule or list, unless otherwise 

indicated.  Architect will return two copies.
a. Mark up and retain one returned copy as a Project Record Document.

F. Submittals Schedule:  Comply with requirements specified in Division 1 Section "Construction 
Progress Documentation."

G. Application for Payment:  Comply with requirements specified in Division 1 Section "Payment 
Procedures."

H. Schedule of Values:  Comply with requirements specified in Division 1 Section "Payment 
Procedures."

2.2 INFORMATIONAL SUBMITTALS

A. General:  Prepare and submit Informational Submittals required by other Specification Sections.
1. Number of Copies:  Submit 2 copies of each submittal, unless otherwise indicated.  

Architect will not return copies.
2. Certificates and Certifications:  Provide a notarized statement that includes signature of 

entity responsible for preparing certification.  Certificates and certifications shall be signed 
by an officer or other individual authorized to sign documents on behalf of that entity.

3. Test and Inspection Reports:  Comply with requirements specified in Division 1 Section 
"Quality Requirements."

B. Coordination Drawings:  Comply with requirements specified in Division 1 Section "Project 
Management and Coordination."
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C. Qualification Data:  Prepare written information that demonstrates capabilities and experience of 
firm or person.  Include lists of completed projects with project names and addresses, names and 
addresses of architects and owners, and other information specified.

D. Welding Certificates:  Prepare written certification that welding procedures and personnel comply 
with requirements in the Contract Documents.  Submit record of Welding Procedure Specification 
(WPS) and Procedure Qualification Record (PQR) on AWS forms.  Include names of firms and 
personnel certified.

E. Installer Certificates:  Prepare written statements on manufacturer's letterhead certifying that 
Installer complies with requirements in the Contract Documents and, where required, is 
authorized by manufacturer for this specific Project.

F. Manufacturer Certificates:  Prepare written statements on manufacturer's letterhead certifying 
that manufacturer complies with requirements in the Contract Documents.  Include evidence of 
manufacturing experience where required.

G. Product Certificates:  Prepare written statements on manufacturer's letterhead certifying that 
product complies with requirements in the Contract Documents.

H. Material Certificates:  Prepare written statements on manufacturer's letterhead certifying that 
material complies with requirements in the Contract Documents.

I. Material Test Reports:  Prepare reports written by a qualified testing agency, on testing agency's 
standard form, indicating and interpreting test results of material for compliance with 
requirements in the Contract Documents.

J. Product Test Reports:  Prepare written reports indicating current product produced by 
manufacturer complies with requirements in the Contract Documents.  Base reports on evaluation 
of tests performed by manufacturer and witnessed by a qualified testing agency, or on 
comprehensive tests performed by a qualified testing agency.

K. Research/Evaluation Reports:  Prepare written evidence, from a model code organization 
acceptable to authorities having jurisdiction, that product complies with building code in effect 
for Project.  Include the following information:
1. Name of evaluation organization.
2. Date of evaluation.
3. Time period when report is in effect.
4. Product and manufacturers' names.
5. Description of product.
6. Test procedures and results.
7. Limitations of use.

L. Schedule of Tests and Inspections:  Comply with requirements specified in Division 1 Section 
"Quality Requirements."
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DOCUMENT 01 40 00 
 

QUALITY REQUIREMENTS 
 
1. GENERAL 
 

1.1. RELATED DOCUMENTS AND PROVISIONS 
 

Contractor shall review all Contract Documents for applicable provisions related to the provisions in this 
document, including without limitation: 

 
1.1.1. General Conditions;  

 
1.1.2. Special Conditions (if any); 

 
1.1.3. Supplemental Conditions (if any); 

 
1.1.4. Drawings; 

 
1.1.5. Construction Schedule – Network Analysis; 

 
1.1.6. General Definitions and References. 

 
1.2. SUMMARY 
 

1.2.1. This Document includes administrative and procedural requirements for quality 
assurance and quality control. 
 

1.2.2. Testing and inspecting services by the District are required to verify compliance with 
requirements specified or indicated.  These services do not relieve Contractor of 
responsibility for compliance with the Contract Documents’ requirements. 
 
1.2.2.1. Specific quality-assurance and -control requirements for individual construction 

activities are specified in the Specifications for those activities.  Requirements 
in those Specifications may also cover production of standard products. 
 

1.2.2.2. Specified tests, inspections, and related actions do not limit Contractor's other 
quality-assurance and -control procedures that facilitate compliance with the 
Contract Documents’ requirements. 
 

1.2.2.3. Requirements for Contractor to provide quality-assurance and -control services 
required by District, District’s consultants, or authorities having jurisdiction are 
not limited by provisions of this Document. 

 
1.3. DEFINITIONS 

 
1.3.1. Quality-Assurance Services:  Activities, actions, and procedures performed before and 

during execution of the Work to guard against defects and deficiencies and substantiate 
that proposed construction will comply with requirements. 
 

1.3.2. Quality-Control Services:  Tests, inspections, procedures, and related actions during and 
after execution of the Work to evaluate that actual products incorporated into the Work 
and completed construction comply with requirements.  Services do not include 
contract enforcement activities performed by District or its consultants. 
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1.3.3. Mock-ups:  Full-size, physical assemblies that are constructed on-site.  Mock-ups are 
used to verify selections made under sample submittals, to demonstrate aesthetic 
effects and, where indicated, qualities of materials and execution, and to review 
construction, coordination, testing, or operation; they are not Samples.  Approved 
mock-ups establish the standard by which the Work will be judged. 
 

1.3.4. Laboratory Mock-ups:  Full-size, physical assemblies that are constructed at testing 
facility to verify performance characteristics. 
 

1.3.5. Preconstruction Testing:  Tests and inspections that are performed specifically for the 
Project before products and materials are incorporated into the Work to verify 
performance or compliance with specified criteria. 
 

1.3.6. Product Testing:  Tests and inspections that are performed by an NRTL (National 
Recognized Testing Laboratory), an NVLAP (National Voluntary Laboratory Accreditation 
Program), or a testing agency qualified to conduct product testing and acceptable to 
authorities having jurisdiction, to establish product performance and compliance with 
industry standards. 
 

1.3.7. Source Quality-Control Testing:  Tests and inspections that are performed at the source, 
i.e., plant, mill, factory, or shop. 
 

1.3.8. Field Quality-Control Testing:  Tests and inspections that are performed on-site for 
installation of the Work and for completed Work. 

 
1.4. CONFLICTING REQUIREMENTS 

 
1.4.1. General:  If compliance with two or more standards is specified and the standards 

establish different or conflicting requirements for minimum quantities or quality levels, 
comply with the most stringent requirement.  Refer uncertainties and requirements that 
are different but apparently equal, to District for a decision before proceeding. 
 

1.4.2. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified 
shall be the minimum provided or performed.  The actual installation may comply 
exactly with the minimum quantity or quality specified, or it may exceed the minimum 
within reasonable limits.  To comply with these requirements, indicated numeric values 
are minimum or maximum, as appropriate, for the context of requirements.  Refer 
uncertainties to District for a decision before proceeding. 

 
1.5. SUBMITTALS 

 
1.5.1. Qualification Data:  For testing agencies specified in "Quality Assurance" below to 

demonstrate their capabilities and experience.  Include proof of qualifications in the 
form of a recent report on the inspection of the testing agency by a recognized 
authority. 
 

1.5.2. Schedule of Tests and Inspections:  Prepare in tabular form and include the following: 
 

1.5.2.1. Specification number and title. 
 

1.5.2.2. Description of test and inspection. 
 

1.5.2.3. Identification of applicable standards, codes or regulations. 
 

1.5.2.4. Identification of test and inspection methods. 
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1.5.2.5. Number of tests and inspections required. 

 
1.5.2.6. Time schedule or time span for tests and inspections. 

 
1.5.2.7. Entity responsible for performing tests and inspections. 

 
1.5.2.8. Requirements for obtaining samples. 

 
1.5.2.9. Unique characteristics of each quality-control service. 
 

1.5.3. Reports: Prepare and submit certified written reports that include the following: 
 
1.5.3.1. Date of issue. 

 
1.5.3.2. Project title and number. 

 
1.5.3.3. Name, address, and telephone number of testing agency. 

 
1.5.3.4. Dates and locations of samples and tests or inspections. 

 
1.5.3.5. Names of individuals making tests and inspections. 

 
1.5.3.6. Description of the Work and test and inspection method. 

 
1.5.3.7. Identification of product and Specification. 

 
1.5.3.8. Complete test or inspection data. 

 
1.5.3.9. Test and inspection results and an interpretation of test results. 

 
1.5.3.10. Record of temperature and weather conditions at time of sample taking and 

testing and inspecting. 
 

1.5.3.11. Comments or professional opinion on whether tested or inspected Work 
complies with the Contract Documents’ requirements. 
 

1.5.3.12. Name and signature of laboratory inspector. 
 

1.5.3.13. Recommendations on retesting and reinspecting. 
 

1.5.3.14. Descriptions of deficiencies noted, and corrective action undertaken to resolve 
such deficiencies. 

 
1.5.3.14.1. Deficiencies observed shall immediately be brought to the 

attention of the Contractor’s field superintendent, and trade 
foreman.  In the event deficiencies are not corrected, or if an 
interpretation of the Contract Documents is required, the 
Testing Agency shall immediately notify the District and 
applicable consultant, Architect, or Engineer. 
 

1.5.3.14.2. The Testing Agency shall maintain a deficiency list of all items 
not corrected and shall reinspect the area after the deficiency 
has been corrected.  The list shall include a description of the 
deficiency, the date and time the deficiency was observed, 
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who was notified, the date of reinspection and description of 
any corrective action taken.  Distribute the deficiency list at 
least once per month. 

 
1.5.3.15. 15. At the end of the Project, the Testing Agency shall submit a final 

signed report stating whether the work tested and inspected conforms to the 
Contract Documents’ requirements. 
 

1.5.4. Permits, Licenses, and Certificates:  For District's records, submit copies of permits, 
licenses, certifications, inspection reports, releases, jurisdictional settlements, notices, 
receipts for fee payments, judgments, correspondence, records, and similar documents 
established for compliance with standards and regulations bearing on performance of 
the Work. 
 

1.6. QUALITY ASSURANCE 
 
1.6.1. General:  Qualifications paragraphs in this Article establish the minimum qualification 

levels required; individual Specifications specify additional requirements. 
 

1.6.2. Installer Qualifications:  A firm or individual experienced in installing, erecting, or 
assembling work similar in material, design, and extent to that indicated for this Project, 
whose work has resulted in construction with a record of successful in-service 
performance.  Where required by the individual Specifications, Installer employing 
workers trained and approved by manufacturer, Installer being acceptable to 
manufacturer, and/or Installer being an authorized representative of manufacturer for 
both installation and maintenance. 
 

1.6.3. Manufacturer Qualifications:  A firm experienced in manufacturing products or systems 
similar to those indicated for this Project and with a record of successful in-service 
performance, as well as sufficient production capacity to produce required units. 
 

1.6.4. Fabricator Qualifications:  A firm experienced in producing products similar to those 
indicated for this Project and with a record of successful in-service performance, as well 
as sufficient production capacity to produce required units. 
 

1.6.5. Professional Engineer Qualifications:  A professional engineer who is legally qualified to 
practice in the State of California, and who is experienced in providing engineering 
services of the kind indicated. 
 

1.6.6. Engineering services are defined as those performed for installations of the system, 
assembly, or products that are similar to those indicated for this Project in material, 
design, and extent. 
 

1.6.7. Specialists:  Certain Specifications may require that specific construction activities shall 
be performed by entities who are recognized experts in those operations.  Specialists 
shall satisfy qualification requirements indicated and shall be engaged for the activities 
indicated. 

 
1.6.7.1. Requirement for specialists shall not supersede building codes or regulations 

governing the Work. 
 

1.6.8. Testing Agency Qualifications:  An NRTL, an NVLAP, Division of the State of Architect’s 
Accepted Laboratory, or an independent agency with the experience and capability to 
conduct testing and inspecting indicated; and with additional qualifications stated in 
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individual Specifications; and where required by and acceptable to authorities having 
jurisdiction. 
 
1.6.8.1. NRTL:  A Nationally Recognized Testing Laboratory according to 29 CFR 1910.7. 

 
1.6.8.2. NVLAP:  A testing agency accredited according to NIST's (National Institute of 

Standards and Technology) National Voluntary Laboratory Accreditation 
Program. 
 

1.6.8.3. Tests shall be made by an accredited testing agency with a minimum of 5 years 
of experience in the specific type of testing to be performed.  Except as 
otherwise provided, sampling and testing of all materials and the laboratory 
methods and testing equipment shall be in accordance with the applicable 
standards and methods of the California Building Standards code. 
 

1.6.8.4. For each type of inspection and testing service to be performed, the Testing 
Agency shall submit certification, signed and sealed by the Agency's 
professional engineer, of compliance with all applicable requirements of the 
following: 

 
1.6.8.4.1. ASTM E329, "Specification for Agencies Engaged in the 

Testing and/or Inspection of Materials Used in Construction." 
 

1.6.8.4.2. "Recommended Requirements for Independent Laboratory 
Qualifications" published by the American Council of 
Independent Laboratories. 

 
1.6.8.5. Furnish written certification to the District that all equipment to be used has 

been calibrated in accordance with applicable ASTM standards within the last 
year and is in proper working order. 
 

1.6.8.6. Testing Agency Personnel Qualifications:  Testing and inspection services shall 
be performed only by trained and experienced technicians currently qualified 
for the work they are to perform.  Documentation of such training and 
experience shall be submitted to the District and/or its consultants upon 
request. 
 

1.6.8.7. Each independent inspection and testing agency engaged on the Project shall 
be authorized by authorities having jurisdiction to operate in the state where 
the Project is located. 
 

1.6.8.8. Factory-Authorized Service Representative Qualifications:  An authorized 
representative of manufacturer who is trained and approved by manufacturer 
to inspect installation of manufacturer's products that are similar in material, 
design, and extent to those indicated for this Project. 

 
1.6.9. Preconstruction Testing:  Where a testing agency is indicated to perform 

preconstruction testing for compliance with specified requirements for performance 
and test methods, comply with the following: 
 
1.6.9.1. Contractor responsibilities include the following: 

 
1.6.9.1.1. Verify by its Quality Assurance/Quality Control procedures 

that an element is ready for testing prior to requesting a test. 
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1.6.9.1.2. Provide test specimens representative of proposed products 
and construction. 
 

1.6.9.1.3. Submit specimens in a timely manner with sufficient time for 
testing and analyzing results to prevent delaying the Work. 
 

1.6.9.1.4. Provide sizes and configurations of test assemblies, mock-
ups, and laboratory mock-ups to adequately demonstrate 
capability of products to comply with performance 
requirements. 
 

1.6.9.1.5. Build site-assembled test assemblies and mock-ups using 
installers who will perform same tasks for Project. 
 

1.6.9.1.6. Build laboratory mock-ups at testing facility using personnel, 
products, and methods of construction indicated for the 
completed Work. 
 

1.6.9.1.7. When testing is complete, remove test specimens, 
assemblies, mock-ups, and laboratory mock-ups; do not reuse 
products on Project. 

 
1.6.9.2. Testing Agency Responsibilities:  Submit a certified written report of each test, 

inspection, and similar quality-assurance service to District with copy to 
Contractor.  Interpret tests and inspections and state in each report whether 
tested and inspected Work complies with or deviates from the Contract 
Documents’ requirements. 
 

1.6.10. Mock-ups:  Before installing portions of the Work requiring mock-ups, build mock-ups 
for each form of construction and finish required to comply with the following 
requirements, using materials indicated for the completed Work: 
 
1.6.10.1. Build mock-ups in location and of size indicated or, if not indicated, as directed 

by District or its consultant.  
 

1.6.10.2. Notify District and its consultants seven (7) days in advance of dates and times 
when mock-ups will be constructed. 
 

1.6.10.3. Demonstrate the proposed range of aesthetic effects and workmanship. 
 

1.6.10.4. Obtain District and its consultant's approval of mock-ups before starting work, 
fabrication, or construction. 

 
1.6.10.4.1. Allow seven (7) days for initial review and each re-review of 

each mock-up. 
 

1.6.10.5. Incorporate seismic design of nonstructural components as listed in Division 01 
Document “Seismic Design Requirements for Non-Structural Components” into 
mock-ups. 
 

1.6.10.6. Maintain mock-ups during construction in an undisturbed condition as a 
standard for judging the completed Work. 
 

1.6.10.7. Demolish and remove mock-ups when directed, unless otherwise indicated. 
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1.6.11. Laboratory Mock-Ups: Comply with requirements of preconstruction testing and those 
specified in individual Specifications in Divisions 02 through 49. 
 

1.7. QUALITY CONTROL 
 
1.7.1. District Responsibilities:  Where quality-control services are indicated as District's 

responsibility, District will engage a qualified testing agency to perform these services. 
 
1.7.1.1. District will furnish Contractor with names, addresses, and telephone numbers 

of testing agencies engaged and a description of types of testing and inspecting 
the testing agencies are engaged to perform. 
 

1.7.1.2. Costs for retesting and reinspecting construction that replaces or is 
necessitated by Work that failed to comply with the Contract Documents will 
be charged to Contractor, and the Contract Price will be adjusted by Change 
Order per the Contract Documents. 

 
1.7.2. Tests and inspections not explicitly assigned to District are Contractor’s responsibility.  

Unless otherwise indicated, provide quality-control services specified and those 
required by authorities having jurisdiction.  Perform quality-control services required of 
Contractor by authorities having jurisdiction, whether specified or not. 
 
1.7.2.1. Where services are indicated as Contractor’s responsibility, engage a qualified 

testing agency to perform the quality-control services. 
 
1.7.2.1.1. Contractor shall not employ same entity engaged by District, 

unless agreed to in writing by District. 
 

1.7.2.2. Notify testing agencies at least 24 hours in advance of time when Work that 
requires testing or inspecting will be performed. 
 

1.7.2.3. Where quality-control services are indicated as Contractor’s responsibility, 
submit a certified written report, in duplicate, of each quality-control service. 
 

1.7.2.4. Testing and inspecting requested by Contractor and not required by the 
Contract Documents are Contractor’s responsibility. 
 

1.7.2.5. Submit additional copies of each written report directly to authorities having 
jurisdiction, when they so direct. 

 
1.7.3. Manufacturer's Field Services:  Where indicated, engage a factory-authorized service 

representative to inspect field-assembled components and equipment installation, 
including service connections.  Report results in writing as specified in Document 
“Submittal Procedures.” 
 

1.7.4. Retesting/Reinspecting:  Regardless of whether original tests or inspections were 
Contractor's responsibility, provide quality-control services, including retesting and 
reinspecting, for construction that replaced Work that failed to comply with the 
Contract Documents’ requirements. 
 

1.7.5. Testing Agency Responsibilities:  Cooperate with District, District’s consultants, and 
Contractor in performance of duties.  Provide qualified personnel to perform required 
tests and inspections. 
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1.7.5.1. Notify District, District’s consultants, and Contractor promptly of irregularities 
or deficiencies observed in the Work during performance of its services. 
 

1.7.5.2. Determine the location from which test samples will be taken and in which in-
situ tests are conducted. 
 

1.7.5.3. Conduct and interpret tests and inspections and state in each report whether 
tested and inspected work complies with or deviates from requirements. 
 

1.7.5.4. Submit a certified written report, in duplicate, of each test, inspection, and 
similar quality-control service through Contractor. 
 

1.7.5.5. Do not release, revoke, alter, or increase the Contract Documents’ 
requirements or approve or accept any portion of the Work. 
 

1.7.5.6. Do not perform any duties of Contractor. 
 

1.7.6. Associated Services:  Cooperate with agencies performing required tests, inspections, 
and similar quality-control services, and provide reasonable auxiliary services as 
requested.  Notify testing agency sufficiently in advance of operations to permit 
assignment of personnel.  Provide the following: 

 
1.7.6.1. Access to the Work. 

 
1.7.6.2. Incidental labor and facilities necessary to facilitate tests and inspections. 

 
1.7.6.3. Adequate quantities of representative samples of materials that require testing 

and inspecting.  Assist agency in obtaining samples. 
 

1.7.6.4. Facilities for storage and field curing of test samples. 
 

1.7.6.5. Delivery of samples to testing agencies. 
 

1.7.6.6. Preliminary design mix proposed for use for material mixes that require control 
by testing agency. 
 

1.7.6.7. Security and protection for samples and for testing and inspecting equipment 
at Project Site. 
 

1.7.6.8. Furnish tools, samples of materials, design mixes, equipment and assistance as 
requested. 
 

1.7.6.9. Provide and maintain, for the sole use of the Testing Agency, adequate facilities 
for the safe storage and proper curing of concrete test cylinders on the project 
site for the first 24 hours after casting as required by ASTM C31, Method of 
Making and Curing Concrete Test Specimens in the Field. 
 

1.7.6.10. Build and store masonry test prisms in a manner acceptable to the Testing 
Agency.  Prisms to be tested shall remain at the job site until moved by Testing 
Agency personnel. 
 

1.7.6.11. Notify Testing Agency at least 10 working days in advance of any qualification 
testing for welding required herein. 
 



 

MT. DIABLO UNIFIED SCHOOL DISTRICT  QUALITY REQUIREMENTS 
DOCUMENT 01 40 00-9 

 

1.7.6.12. Notify Testing Agency at least 24 hours prior to expected time for operations 
requiring testing or inspection services. 
 

1.7.6.13. Make arrangements with the Testing Agency and pay for additional samples 
and tests made for the Contractor’s convenience or for retesting of failed 
samples.  
 

1.7.6.14. For deficiencies requiring corrective action, submit in writing a description of 
the deficiency and a proposed correction to the District.  After review and 
approval, the proposed corrective action shall be implemented and inspected 
by the Testing Agency.  It is Contractor’s responsibility to ascertain that the 
deficiency is corrected and inspected prior to the work being covered. 
 

1.7.6.15. Retention of an independent Testing Agency by the District shall in no way 
relieve Contractor of responsibility for performing all work in accordance with 
the Contract Documents’ requirements. 

 
1.7.7. Coordination:  Coordinate sequence of activities to accommodate required quality-

assurance and -control services with a minimum of delay and to avoid necessity of 
removing and replacing construction to accommodate testing and inspecting. 

 
1.7.7.1. Schedule times for tests, inspections, obtaining samples, and similar activities. 

 
1.8. TESTS AND SPECIAL INSPECTIONS 

 
 

1.8.1. Special Tests and Inspections:  Conducted by a qualified testing agency as required by 
authorities having jurisdiction, as indicated in individual Specifications, and as follows: 
 
1.8.1.1. Verifying that manufacturer maintains detailed fabrication and quality-control 

procedures and reviewing the completeness and adequacy of those procedures 
to perform the Work. 
 

1.8.1.2. Notifying District, District’s consultants, and Contractor promptly of 
irregularities and deficiencies observed in the Work during performance of its 
services. 

 
 

1.8.1.3. Submitting a certified written report of each test, inspection, and similar 
quality-control service to District, with copy to Contractor and to authorities 
having jurisdiction. 
 

1.8.1.4. Submitting a final report of special tests and inspections at Project Completion, 
which includes a list of unresolved deficiencies. 

 
1.8.1.5. Interpreting tests and inspections and stating in each report whether tested 

and inspected Work complies with or deviates from the Contract Documents. 
 

1.8.1.6. Retesting and reinspecting corrected work. 
 
2. PRODUCTS 
 

2.1. GENERAL 
 



 

MT. DIABLO UNIFIED SCHOOL DISTRICT  QUALITY REQUIREMENTS 
DOCUMENT 01 40 00-10 

 

2.1.1. Do not use any materials or equipment represented by samples until tests, if required, 
have been made and the materials or equipment found to be acceptable.  Any product 
which becomes unfit for use after acceptance shall not be incorporated into the Work. 
 

3. EXECUTION 
 

3.1. TEST AND INSPECTION LOG 
 
3.1.1. Prepare a record of tests and inspections.  Include the following: 

 
3.1.1.1. Date test or inspection was conducted. 

 
3.1.1.2. Description of the Work tested and inspected. 

 
3.1.1.3. Date test or inspection results were transmitted to District. 

 
3.1.1.4. Identification of testing agency or special inspector conducting test or 

inspection. 
 

3.1.2. Maintain log at Project Site.  Post changes and modifications as they occur.  Provide 
access to test and inspection log for District’s reference during normal working hours. 
 

3.2. REPAIR AND PROTECTION 
 
3.2.1. General:  On completion of testing, inspecting, sample taking, and similar services, 

repair damaged construction and restore substrates and finishes. 
 
3.2.1.1. Provide materials and comply with installation requirements specified in other 

Specifications.  Restore patched areas and extend restoration into adjoining 
areas with durable seams that are as invisible as possible. 
 

3.2.1.2. Comply with Document "Cutting and Patching" and all related Contract 
Documents’ requirements. 
 

3.2.2. Protect construction exposed by or for quality-control service activities. 
 

3.2.3. Repair and protection are Contractor’s responsibility, regardless of the assignment of 
responsibility for quality-control services. 

END OF DOCUMENT 
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SECTION 01 42 00 - REFERENCES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes list of references.

1.3 DEFINITIONS

A. General:  Basic Contract definitions are included in the Conditions of the Contract.
B. “AHJ”: Agency having jurisdiction.
C. "Approved":  When used to convey Architect's action on Contractor's submittals, applications, and 

requests, "approved" is limited to Architect's duties and responsibilities as stated in the Conditions 
of the Contract.

D. “Compatible”: When used for products, it shall comply with requirements including products 
recommended/ required by the manufacturer for warrantee acceptance.

E. "Directed":  A command or instruction by Architect.  Other terms including "requested," 
"authorized," "selected," "approved," "required," and "permitted" have the same meaning as 
"directed."

F. "Indicated":  Requirements expressed by graphic representations or in written form on Drawings, 
in Specifications, and in other Contract Documents.  Other terms including "shown," "noted," 
"scheduled," and "specified" have the same meaning as "indicated."

G. "Regulations":  Laws, ordinances, statutes, and lawful orders issued by authorities having 
jurisdiction, and rules, conventions, and agreements within the construction industry that control 
performance of the Work.

H. "Furnish":  Supply and deliver to Project site, ready for unloading, unpacking, assembly, 
installation, and similar operations.

I. "Install":  Operations at Project site including unloading, temporarily storing, unpacking, 
assembling, erecting, placing, anchoring, applying, working to dimension, finishing, curing, 
protecting, cleaning, and similar operations.
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J. “Owner”: As defined in Division 1 section “Summary”.
K. "Provide":  Furnish and install, complete and ready for the intended use.
L. "Project Site":  Space available for performing construction activities.  The extent of Project site is 

shown on Drawings and may or may not be identical with the description of the land on which 
Project is to be built.

1.4 INDUSTRY STANDARDS

A. Applicability of Standards:  Unless the Contract Documents include more stringent requirements, 
applicable construction industry standards have the same force and effect as if bound or copied 
directly into the Contract Documents to the extent referenced.  Such standards are made a part 
of the Contract Documents by reference.

B. Publication Dates:  Comply with standards in effect as of date of the Contract Documents, unless 
otherwise indicated.

C. Copies of Standards:  Each entity engaged in construction on Project should be familiar with 
industry standards applicable to its construction activity.  Copies of applicable standards are not 
bound with the Contract Documents.
1. Where copies of standards are needed to perform a required construction activity, obtain 

copies directly from publication source.
2. Copies of standards and applicable building codes (Title 24 Parts 1-6 and 9) shall be kept 

on-site during construction.

D. Abbreviations and Acronyms for Standards and Regulations:  Where abbreviations and acronyms 
are used in Specifications or other Contract Documents, they shall mean the recognized name of 
the standards and regulations.

E. Code Agencies:  Where abbreviations and acronyms are used in Specifications or other Contract 
Documents, they shall mean the recognized names.

F. Federal Government Agencies:  Where abbreviations and acronyms are used in Specifications or 
other Contract Documents, they shall mean the recognized names.

G. State Government Agencies:  Where abbreviations and acronyms are used in Specifications or 
other Contract Documents, they shall mean the recognized names.

1.5 QUALITY ASSURANCE

A. Reference Standards: (Effective January 1, 2023) The 2022 Code of Regulations CCR, CFC, CMC, 
CPC, CEC Govern 
1. Title 19 CCR, Public Safety, State Fire Marshall Regulations
2. Title 24 CCR, Part 1 - 2022 Building Standards Administrative Code
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3. Title 24 CCR, Part 2 - 2022 California Building Code, VOL. 1&2 (CBC) (2021 IBC, as Amended 
by CA)

4. Title 24 CCR, Part 3 - 2022 California Electrical Code (CEC) (2020 NEC, as Amended by CA)
5. Title 24 CCR, Part 5 - 2022 California Plumbing Code (CPC) (2021 IAPMO UPC, as Amended 

by CA)
6. Title 24 CCR, Part 6 - 2022 California Energy Code
7. Title 24 CCR, Part 9 - 2022 California Fire Code (CFC) (2021 IFC, as Amended by CA
8. Title 24 CCR, Part 11 - 2022 California Green Building Standards Code (Calgreen Code)
9. Title 24 CCR, Part 12 - 2022 California Reference Standards (Partial List)
10. NFPA 101- Life Safety Code. 2021 Edition
11. 2022 ADA Standards for Accessible Design
12. Americans with Disabilities Act (ADA), Title II or Title III.

B. California Referenced Standards Title 24 CCR, Part 12 - 2022 (partial list) 
1. NFPA 13 - Automatic Sprinkler Systems (California Amended), 2019 Edition.
2. NFPA 17 - Dry Chemical Extinguishing Systems, 2021 Edition.
3. NFPA 24 - Private Fire Service Mains (California Amended), 2018 Edition.
4. NFPA 72 - National Fire Alarm and Signaling Code (California Amended) 2022 Edition 

(Note:  See UL Standard 1971 for “Visual Devices”).
5. NFPA 80 - Fire Door and Other Opening Protectives, 2019 Edition.
6. NFPA 101- Life Safety Code. 2021 Edition
7. NFPA 105 – Standard for Smoke Door Assemblies and Other Opening Protectives, 2019 

Edition
8. NFPA 252 – Standard Methods of Fire Tests of Door Assemblies
9. 2019 California Access Compliance Advisory Reference Manual
10. Americans with Disabilities Act (ADA), Title II or Title III.
11. UL 300 – Standard for Testing of Fire Extinguishing Equipment for Protection of Commercial 

Cooking Equipment.
12. Ul 464 – Audible for Fire Alarm and Signaling Systems. Including Accessories
13. UL 521 – Standard for Heat Detectors for Fire Protective Signaling Systems (2005 edition).
14. UL 1971 Standard for Signaling Devices for the Hearing Impaired (2002-2010)
15. Refer to 2022 CBC (SFM) Chapter 35 and California Fire Code Chapter 80 for a complete list 

of applicable NFA Standards.
16. 2022 California Access Compliance Advisory Reference Manual

PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION (Not Used)

END OF SECTION 01 42 00
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DOCUMENT 01 42 13 
 

ABBREVIATIONS AND ACRONYMS 
 
1. GENERAL 
 

1.1. RELATED DOCUMENTS AND PROVISIONS 
 

Contractor shall review all Contract Documents for applicable provisions related to the provisions in this 
document, including without limitation: 

 
1.1.1. General Conditions including without limitation, Contract Terms and Definitions; and 
 
1.1.2. Special Conditions (if any);  

 
1.1.3. Supplemental Conditions (if any).  

 
1.2. ABBREVIATIONS AND ACRONYMS FOR STANDARDS AND REGULATIONS 

 
1.2.1. Abbreviations and Acronyms for Standards and Regulations:  Where abbreviations and 

acronyms are used in Specifications or other Contract Documents, they shall mean the 
recognized name of the standards and regulations as indicated in Thomson Gale™ 
(www.gale.com), Gale Research's “Encyclopedia of Associations” or “Encyclopedia of 
Associations: National Organizations of the U.S,” or in Columbia Books' “National Trade 
& Professional Associations of the U.S.” 

 
1.2.2. Some of the applicable abbreviations and acronyms referenced in the Specifications or 

other Contract Documents have the following meanings, subject to updates or revisions 
based on the above-referenced publications: 

 

• AA:   Aluminum Association 

• AAMA:   Architectural Aluminum Manufacturers Association 

• AASHTO:   American Association of State Highway and Transportation
 Officials 

• ABPA:   Acoustical and Board Products Association 

• ACI:   American Concrete Institute 

• AGA:   American Gas Association 

• AGC:   Associated General Contractors 

• AHC:   Architectural Hardware Consultant 

• AI:   Asphalt Institute 

• AIA:   American Institute of Architects 

• AIEE:   American Institute of Electrical Engineers 

• AISC:   American Institute of Steel Construction 

• AISI:   American Iron and Steel Institute 

• AMCA:   Air Moving and Conditioning Association 

• ANSI:   American National Standards Institute 

• APA:   American Plywood Association 

• ARI:   Air Conditioning and Refrigeration Institute 

• ASHRAE:   American Society of Heating, Refrigeration and Air Conditioning
 Engineers 

• ASME:   American Society of Mechanical Engineers 

• ASSE:   American Society of Structural Engineers 

• ASTM:   American Society of Testing and Materials 

• AWPB:   American Wood Preservers Bureau 

http://www.gale.com/
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• AWPI:   American Wood preservers Institute 

• AWS:   American Welding Society 

• AWSC:   American Welding Society Code 

• AWI:   Architectural Woodwork Institute 

• AWWA:   American Water Works Association 

• BIA:   Brick Institute of America 

• CCR:   California Code of Regulations 

• CLFMI:   Chain Link Fence Manufacturers Institute 

• CMG:   California Masonry Guild 

• CRA:   California Redwood Association 

• CRSI:   Concrete Reinforcing Steel Institute 

• CS:   Commercial Standards 

• CSI:   Construction Specifications Institute 

• CTI:   Cooling Tower Institute 

• FGMA:   Flat Glass Manufacturer’s Association 

• FIA:   Factory Insurance Association 

• FM:   Factory Mutual 

• FS:   Federal Specification 

• FTI:   Facing Title Institute 

• GA:   Gypsum Association 

• ICC:   International Code Council 

• IEEE:   Institute of Electrical and Electronic Engineers 

• IES:   Illumination Engineering Society 

• LIA:   Lead Industries Association 

• MIA:   Marble Institute of America 

• MLMA:   Metal Lath Manufacturers Association 

• MS:   Military Specifications 

• NAAMM:   National Association of Architectural Metal Manufacturers 

• NBHA:   National Builders Hardware Association 

• NBFU:   National Board of Fire Underwriters 

• NBS:   National Bureau of Standards 

• NCMA:   National Concrete Masonry Association 

• NEC:   National Electrical Code 

• NEMA:   National Electrical Manufacturers Association 

• NFPA:   National Fire Protection Association/National Forest Products
 Association 

• NMWIA:   National Mineral Wool Insulation Association 

• NTMA:   National Terrazzo and Mosaic Association 

• NWMA:   National Woodwork Manufacturer’s Association 

• ORS:   Office of Regulatory Services (California) 

• OSHA:   Occupational Safety and Health Act 

• PCI:   Precast Concrete Institute 

• PCA:   Portland Cement Association 

• PDCA:   Painting and Decorating Contractors of America 

• PDI:   Plumbing Drainage Institute 

• PEI:   Porcelain Enamel Institute 

• PG&E:   Pacific Gas & Electric Company 

• PS:   Product Standards 

• SDI:   Steel Door Institute; Steel Deck Institute 

• SJI:   Steel Joist Institute 

• SSPC:   Steel Structures Painting Council 

• TCA:   Tile Council of America 
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• TPI:   Truss Plate Institute 

• UBC:   Uniform Building Code 

• UL:   Underwriters Laboratories Code 

• UMC:   Uniform Mechanical Code 

• USDA:   United States Department of Agriculture 

• VI:   Vermiculite Institute 

• WCLA:   West Coast Lumberman’s Association 

• WCLB:   West Coast Lumber Bureau 

• WEUSER:   Western Electric Utilities Service Engineering Requirements 

• WIC:   Woodwork Institute of California 

• WPOA:   Western Plumbing Officials Association 
 

1.2.3. Additional Abbreviations and Symbols: Refer to the above-referenced publications or to 
Drawings for additional abbreviations and for symbols.  
 

 
END OF DOCUMENT 
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DOCUMENT 01 42 16 
 

GENERAL DEFINITIONS AND REFERENCES 
 
1. GENERAL 
 

1.1. RELATED DOCUMENTS AND PROVISION 
 

Contractor shall review all Contract Documents for applicable provisions related to the provisions in this 
document, including without limitation: 

1.1.1. General Conditions including without limitation, Contract Terms and Definitions; 
 

1.1.2. Special Conditions (if any);  
 

1.1.3. Supplemental Conditions (if any); and 
 

1.1.4. Special Conditions. 
 

1.2. DEFINITIONS 
 

General:  Basic Contract definitions are included in the General Conditions of the Contract for 
Construction.  The following are in addition to those definitions. 

 
1.2.1. “Alternate”: A cost or credit for certain Work that may be added to or deducted from 

the Project. 
 
1.2.2. “Indicated”: Requirements expressed by graphic representations or in written form on 

Drawings, in Specifications, and in other Contract Documents.  Other terms including 
“shown,” “noted,” “scheduled,” and “specified” have the same meaning as “indicated.” 

 
1.2.3. “Regulations”: Laws, ordinances, statutes, and lawful orders issued by authorities having 

jurisdiction, and rules, conventions, and agreements within the construction industry 
that control performance of the Work. 

 
1.2.4. “Furnish”: Supply and deliver to Project site, ready for unloading, unpacking, assembly, 

installation, and similar operations. 
 
1.2.5. “Install”: Operations at Project site including unloading, temporarily storing, unpacking, 

assembling, erecting, placing, anchoring, applying, working to dimension, finishing, 
curing, protecting, cleaning, and similar operations. 

 
1.2.6. “Provide”: Furnish and install, complete and ready for the intended use. 
 

1.3. QUALITY ASSURANCE 
 

1.3.1. For products or workmanship specified by association, trade, or Federal Standards, 
Contractor shall comply with requirements of the standard, except when more stringent 
requirements are specified in the Contract Documents, or are required by applicable 
codes. 

 
1.3.2. Contractor shall conform to current reference standard publication in effect on the date 

of bid opening. 
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1.3.3. Unless directed otherwise by the Contract Documents, Contractor shall obtain copies of 
referenced standards. 

 
1.3.4. Unless directed otherwise by the Contract Documents, Contractor shall maintain a copy 

of referenced standards at jobsite until Completion. 
 

1.3.5. If specified standards conflict with Contract Documents, Contractor shall request 
clarification from the District or the Architect before proceeding. 

 
1.3.6. Governing Codes shall be as shown in the Contract Documents including, without 

limitation, the Specifications. 
 

1.4. STANDARDS 
 
1.4.1. Standard Specifications: References to codes, specifications and standards referred to in 

the Contract Documents shall mean, and are intended to be, the latest edition, 
amendment or revision of such reference standard in effect as of the date of these 
Contract Documents.  If those standard specifications are revised prior to Completion of 
any part of the Work to which such revision would pertain, Contractor may, if 
acceptable to and approved by the District, perform such Work in accordance with the 
revised standard specifications. 
 

1.4.2. Conflicting Requirements: Where compliance with two or more standards is specified, 
and the standards may establish different or conflicting requirements for minimum 
quantities or quality levels, refer requirements that are different, but apparently equal, 
and uncertainties to the District for a decision before proceeding. 
 

1.4.3. Minimum Quantity or Quality Levels: The quantity or quality level shown or specified 
shall be the minimum provided or performed.  The actual installation may comply 
exactly with the minimum quantity or quality specified, or it may exceed the minimum 
within reasonable limits.  To comply with these requirements, indicated numeric values 
are minimum or maximum, as appropriate, for the context of the requirements.  Refer 
uncertainties to District for a decision before proceeding. 
 

1.4.4. Copies of Standards: Each entity engaged in construction on the Project is required to be 
familiar with industry standards applicable to that entity's construction activity.  Copies 
of applicable standards are not bound with the Contract Documents.  
 

1.4.5. Copies from the Publication Source: Where copies of standards are needed for 
performance of a required construction activity, Contractor shall obtain copies directly 
from the publication source. 

 
1.5. SCHEDULE OF REFERENCES 

 
The following information is intended only for the general assistance of Contractor.  District does not 
represent the accuracy of the information.  Contractor shall independently verify the information for 
each entity listed below: 

 
 AA  Aluminum Association     202/862-5100 
   900 19th Street NW, Suite 300 
   Washington, DC  20006 
   www.aluminum.org 
 
 AABC  Associated Air Balance Council    202/737-0202 
   1518 K Street, NW, Suite 503 

http://www.aluminum.org/
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   Washington, DC  20005 
   www.aabchq.com 
 
 AAMA  American Architectural Manufacturers Association  847/303-5664 
   1827 Walden Office Sq., Suite 104 
   Schaumburg, IL 60173-4268 
   www.aamanet.org 
 
 AASHTO  American Association of State Highway and   202/624-5800 
   Transportation Officials 
   444 North Capitol Street, Suite 249 
   Washington, DC  20001 
   www.aashto.org 
 
 AATCC  American Association of Textile Chemists and  919/549-8141 
   Colorists 
   P.O. Box 12215 
   One Davis Drive 
   Research Triangle Park, NC 27709-2215 
   www.aatcc.org 
 
 ACI  American Concrete Institute    248/848-3700 
   P.O. Box 9094 
   Farmington Hills, MI  48333-9094 
   www.aci-int.org 
 
 ACPA  American Concrete Pipe Association   972/506-7216 
   222 West Las Colinas Blvd., Suite 641 
   Irving, TX  75039-5423  
   www.concrete-pipe.org 
 
 ADC  Air Diffusion Council     312/201-0101 
   11 South LaSalle St., Suite 1400 
   Chicago, IL  60603 

http://www.flexibleduct.org/index.asp 
 
 AFPA  American Forest and Paper Association   202/463-2700 
   1111 19th St., NW, Suite 800 
   Washington, DC 20036 

http://www.afandpa.org/ 
 
 AGA  American Gas Association     703/841-8400 
   1515 Wilson Blvd. 
   Arlington VA  22209 
   www.aga.com 
 
 AHA  American Hardboard Association    847/934-8800 
   1210 W. Northwest Hwy 
   Palatine, IL  60067-1897 

http://domensino.com/AHA/default.htm 
 
 AI  Asphalt Institute      606/288-4960 
   Research Park Drive 
   P.O. Box 14052 
   Lexington, KY 40512-4052 

http://www.aabchq.com/
http://www.aamanet.org/
http://www.aashto.org/
http://www.aatcc.org/
http://www.aci-int.org/
http://www.concrete-pipe.org/
http://www.aga.com/
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   www.asphaltinstitute.org 
 
 AIA  The American Institute of Architects   202/626-7300 
   1735 New York Avenue, NW 
   Washington, DC  20006-5292  
   www.aia.org 
 
 AISC  American Institute of Steel Construction   800/644-2400 
   One East Wacker Drive, Suite 3100 
   Chicago, IL 60601-2001 

http://www.aisc.org/ 
 
 AITC  American Institute of Timber Construction   303/792-9559 
   7012 S. Revere Pkwy., Suite 140 
   Englewood, CO  80112 
   www.aitc-glulam.org 
 
 ALCA  Associated Landscape Contractors of America  703/620-6363 
   12200 Sunrise Valley Drive, Suite 150 
   Reston, VA  20191 
   www.alca.org 
 
 ALI   Associated Laboratories, Inc.    214/565-0593 
   P.O. Box 152837 
   1323 Wall St. 
   Dallas, TX  75315 

http://www.assoc-labs.com/ 
 
 ALSC  American Lumber Standards Committee   301/972-1700 
   P.O. Box 210 
   Germantown, MD  20875 
 
 AMCA   Air Movement and Control Association   847/394-0150 
   International, Inc. 
   30 W. University Drive 
   Arlington Heights, IL  60004-1893 
   www.amca.org 
 
 ANLA  American Nursery and Landscape Association  202/789-2900 
   1250 Eye Street, NW, Suite 500 
   Washington, DC 20005 
 
 ANSI  American National Standards Institute   212/642-4900 
   11 West 42nd Street, 13th Floor 
   New York, NY  10036-8002 
   www.ansi.org 
 
 APA  APA-The Engineered Wood Association   206/565-6600 
   P.O. Box 11700 
   Tacoma, WA  98411-0700 
   www.apawood.org 
 
 APA  Architectural Precast Association    941/454-6989 
   P.O. Box 08669 
   Fort Myers, FL 33908-0669 

http://www.asphaltinstitute.org/
http://www.aia.org/
http://www.aitc-glulam.org/
http://www.alca.org/
http://www.amca.org/
http://www.ansi.org/
http://www.apawood.org/
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 ARI  Air Conditioning and Refrigeration Institute   703/524-8800 
   4301 Fairfax Drive, Suite 425 
   Arlington, VA  22203 
   www.ari/org 
 
 ARMA  Asphalt Roofing Manufacturers Association   301/231-9050 
   Center Park 
   4041 Powder Mill Road, Suite 404 
   Calverton, MD  20705 
 
 ASA  Acoustical Society of America    516/576-2360 
   500 Sunnyside Blvd. 
   Woodbury, NY  11797 
 
 ASCE  American Society of Civil Engineers-   800/548-2723 
   World Headquarters     703/295-6000 
   1801 Alexander Bell Drive 
   Reston, VA 20190-4400 
   www.asce.org 
 
 ASHRAE  American Society of Heating, Refrigerating and  800/527-4723 
   Air Conditioning Engineers     404/636-8400 
   1791 Tullie Circle, NE 
   Atlanta, GA  30329-2305 
   www.ashrae.org 
 
 ASLA  American Society of Landscape Architects   202/686-2752 
   4401 Connecticut Ave., NW, 5th Floor 
   Washington, DC  20008-2369 
   www.asla.org 
 
 ASME  American Society of Mechanical Engineers   800/434-2763 
   345 East 47th Street 
   New York, NY 10017-2392 
   www.asme.org 
 
 ASPE  American Society of Plumbing Engineers   805/495-7120 
   3617 Thousand Oaks Blvd., Suite 210 
   Westlake, CA  91362-3649 
 
 ASQC  American Society for Quality Control   800/248-1946 
   611 E. Wisconsin Avenue     414/272-8575 
   Milwaukee, WI  53201-3005 
   www.asqc.org 
 
 ASSE  American Society of Sanitary Engineering   216/835-3040 
   28901 Clemens Road 
   Westlake, OH  44145 
   www.asse-plumbing.org 
 
 ASTM  American Society for Testing and Materials   610/832-9500 
   100 Barr Harbor Drive 
   West Conshohocken, PA  19428-2959 
   www.astm.org 

http://www.ari/org
http://www.asce.org/
http://www.ashrae.org/
http://www.asla.org/
http://www.asme.org/
http://www.asqc.org/
http://www.asse-plumbing.org/
http://www.astm.org/
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 AWCI  Association of the Wall and Ceiling    703/534-8300 
   Industries--International 
   307 E. Annandale Road, Suite 200 
   Falls Church, VA  22042-2433 
   www.awci.org 
 
 AWPA  American Wood-Preservers' Association   817/326-6300 
   3246 Fall Creek Highway, Suite 1900 
   Granbury, TX 76049-7979 
 
 AWS  American Welding Society     800/443-9373 
   550 NW LeJeune Road     305/443-9353 
   Miami, FL  33126 
   www.amweld.org 
 
 AWWA  American Water Works Association    800/926-7337 
   6666 West Quincy Avenue     303/794-7711 
   Denver, CO  80235 
   www.awwa.org 
 
 BHMA  Builders' Hardware Manufacturers Association  212/661-4261 
   355 Lexington Avenue, 17th Floor 
   New York, NY  10017-6603 
 
 CBM  Certified Ballast Manufacturers Association   216/241-0711 
   1422 Euclid Avenue, Suite 402 
   Cleveland, OH  44115-2094 
 

CGA  Compressed Gas Association    703/412-0900 
   1725 Jefferson Davis Hwy, Suite 1004 
   Arlington, VA 22202-4102 
   www.cganet.com 
 
 CISCA  Ceilings & Interior Systems Construction   630/584-1919 
   Association 
   1500 Lincoln Hwy, Suite 202 
   St. Charles, IL  60174 
   www.cisca.org 
 
 CISPI  Cast Iron Soil Pipe Institute    423/892-0137 
   5959 Shallowford Road, Suite 419 
   Chattanooga, TN  37421 
 
 CPSC  Consumer Product Safety Commission   800/638-2772 
   East West Towers 
   4330 East-West Hwy. 
   Bethesda, MD  20814 
 
 CPPA  Corrugated Polyethylene Pipe Association   800/510-2772 
   432 N. Superior Street     419/241-2221 
   Toledo, OH 43604 
 
 CRA  California Redwood Association    415/382-0662 
   405 Enfrente Drive, Suite 200 

http://www.awci.org/
http://www.amweld.org/
http://www.awwa.org/
http://www.cganet.com/
http://www.cisca.org/
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   Novato, CA  94949 
 
 CRI  Carpet and Rug Institute     800/882-8846 
   310 S. Holiday Avenue     706/278-3176 
   Dalton, GA 30722-2048 
   www.carpet-rug.com 
 
 CRSI  Concrete Reinforcing Steel Institute   847/517-1200 
   933 N. Plum Grove Road 
   Schaumburg, IL 60173-4758 
   www.crsi.org 
 
 CTI  Ceramic Tile Institute of America    310/574-7800 
   12061 W. Jefferson Blvd. 
   Culver City, CA  90230-6219 
 
 DHI  Door and Hardware Institute    703/222-2010 
   14170 Newbrook Drive 
   Chantilly, VA  20151-2223 
   www.dhi.org 
 

DIPRA  Ductile Iron Pipe Research Association   205/988-9870 
   245 Riverchase Pkwy East, Suite O 
   Birmingham, AL  35244 
 

DOC  Department of Commerce     202/482-2000 
   14th Street and Constitution Avenue, NW 
   Washington, DC 20230 
 
 DOT  Department of Transportation    202/366-4000 
   400 Seventh Street, SW 
   Washington, DC  20590 
 
 EJMA  Expansion Joint Manufacturers Association   914/332-0040 
   25 N. Broadway 
   Tarrytown, NY  10591-3201 
 
 EPA  Environmental Protection Agency    202/260-2090 
   401 M Street, SW 
   Washington, DC  20460 
 
 FCICA  Floor Covering Installation Contractors   706/226-5488 
   Association 
   P.O. Box 948 
   Dalton, GA  30722-0948 
 
 FM  Factory Mutual      781/255-4300 
   1151 Boston-Providence Turnpike 
   P.O. Box 9102 
   Norwood, MA  02062-9102 
   www.factorymutual.com 
 
 FS  Federal Specifications Unit    202/619-8925 
   (Available from GSA) 
   470 East L'Enfant Plaza, SW, Suite 8100 

http://www.carpet-rug.com/
http://www.crsi.org/
http://www.dhi.org/
http://www.factorymutual.com/
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   Washington, DC  20407 
 
 GA  Gypsum Association     202/289-5440 
   810 First Street NE, Suite 510 
   Washington, DC  20002 
   www.usg.com 
 
 GANA  Glass Association of North America    913/266-7013 
   3310 SW Harrison Street 
   Topeka, KS 66611-2279 
   www.glasswebsite.com/gana 
 

HMA  Hardwood Manufacturers Association   412/828-0770 
   400 Penn Center Blvd., Suite 530 
   Pittsburgh, PA  15235-5605 
   www.hardwood.org 
 

HPVA  Hardwood Plywood and Veneer Association   703/435-2900 
   1825 Michael Farraday Drive 
   P.O. Box 2789 
   Reston, VA 22195-0789 
   www.hpva.org 
 
 IEEE  Institute of Electrical and Electronic Engineers  800/678-4333 
   345 E. 47th Street     212/705-7900 
   New York, NY 10017-2394 
   www.ieee.org 
 
 IESNA  Illuminating Engineering Society of North America  212/248-5000 
   120 Wall Street, 17th Floor 
   New York, NY  10005-4001 
   www.iesna.org 
 
 ITS  Intertek Testing Services     800/345-3851 
   P.O. Box 2040 607/753-6711 
   3933 US Route 11 
   Cortland, NY 13045-7902 
   www.itsglobal.com 
 
 LMA  Laminating Materials Association    201/664-2700 
   116 Lawrence Street 
   Hillsdale, NJ  07642-2730 
   www.lma.org 
 
 MCAA  Mechanical Contractors Association of America  301/869-5800 
   1385 Piccard Drive 
   Rockville, MD  20850-4329 
 
 ML/SFA  Metal Lath/Steel Framing Association   312/456-5590 
   (A Division of the NAAMM) 
   8 South Michigan Avenue, Suite 1000 
   Chicago, IL  60603 
 
 MSS  Manufacturers Standardization Society for the  703/281-6613 
   Valve and Fittings Industry 

http://www.usg.com/
http://www.glasswebsite.com/gana
http://www.hardwood.org/
http://www.hpva.org/
http://www.ieee.org/
http://www.iesna.org/
http://www.itsglobal.com/
http://www.lma.org/
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   127 Park Street, NE 
   Vienna, VA  22180-4602 
 

NAA  National Arborist Association    800/733-2622 
   P.O. Box 1094 603/673-3311 
   Amherst, NH 03031-1094 
   www.natlarb.com 
 
 NAAMM  National Association of Architectural   312/782-5590 
   Metal Manufacturers 
   8 South Michigan Avenue, Suite 1000 
   Chicago, IL  60603 
   www.gss.net/naamm 
 
 NAIMA  North American Insulation Manufacturers   703/684-0084 
   Association 
   44 Canal Center Plaza, Suite 310 
   Alexandria, VA  22314 
   www.naima.org 
 
 NAPA  National Asphalt Pavement Association   301/731-4748 
   NAPA Building 
   5100 Forbes Blvd. 
   Lanham, MD 20706-4413 
 
 NCSPA  National Corrugated Steel Pipe Association   202/452-1700 
   1255 23rd Street, NW, Suite 850 
   Washington, DC  20037 
   www.ncspa.org 
 
 NEBB  National Environmental Balancing Bureau   301/977-3698 
   8575 Grovemont Circle 
   Gaithersburg, MD  20877-4121 
 
 NECA  National Electrical Contractors Association   301/657-3110 
   3 Bethesda Metro Center, Suite 1100 
   Bethesda, MD  20814-5372 
 
 NEI  National Elevator Industry     201/944-3211 
   185 Bridge Plaza North, Suite 310 
   Fort Lee, NJ  07024 
 
 NEMA  National Electrical Manufacturers' Association  703/841-3200 
   1300 N. 17th Street, Suite 1847 
   Rosslyn, VA  22209 
   www.nema.org 
 
 NFPA  National Fire Protection Association   800/344-3555 
   One Batterymarch Park     617/770-3000 
   P.O. Box 9101 
   Quincy, MA 02269-9101 
   www.nfpa.org 
 
 NHLA  National Hardwood Lumber Association   901/377-1818 
   P.O. Box 34518 

http://www.natlarb.com/
http://www.gss.net/naamm
http://www.naima.org/
http://www.ncspa.org/
http://www.nema.org/
http://www.nfpa.org/
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   Memphis, TN  38184-0518 
   www.natlhardwood.org 
 
 NIA  National Insulation Association    703/683-6422 
   99 Canal Center Plaza, Suite 222 
   Alexandria, VA  22314 
   www.insulation.org 
 
 NPA  National Particleboard Association    301/670-0604 
   18928 Premiere Court 
   Gaithersburg, MD  20879-1569 
   www.pbmdf.com 
 
 NPCA  National Paint and Coatings Association   202/462-6272 
   1500 Rhode Island Avenue, NW 
   Washington, DC  20005-5597 
   www.paint.org 
 
 NRCA  National Roofing Contractors Association   800/323-9545 
   O'Hare International Center 
   10255 W. Higgins Road, Suite 600 
   Rosemont, IL 60018-5607 
   www.roofonline.org 
 
 NRMCA  National Ready Mixed Concrete Association    301/587-1400 
   900 Spring Street 
   Silver Spring, MD  20910 
   www.nrmca.org 
 
 NSF  NSF International      313/769-8010 
   P.O. Box 130140 
   Ann Arbor, MI  48113-0140 
   www.nsf.org 
 
 NUSIG  National Uniform Seismic Installation Guidelines  510/946-0135 
   12 Lahoma Court 
   Alamo, CA  94526 
 
 NWWDA National Wood Window and Door Association  800/223-2301 
   1400 E. Touhy Avenue, G-54    847/299-5200 
   Des Plaines, IL  60018 
   www.nwwda.org 
 

SHA  Occupational Safety and Health Administration  202/219-8148 
   (U.S. Department of Labor) 
   200 Constitution Ave., NW 
   Washington, DC  20210 
 
 PCA  Portland Cement Association    847/966-6200 
   5420 Old Orchard Road 
   Skokie, IL  60077-1083 
   www.portcement.org 
 
 PDCA  Painting and Decorating Contractors of   800/332-7322 
   America       703/359-0826 

http://www.natlhardwood.org/
http://www.insulation.org/
http://www.pbmdf.com/
http://www.paint.org/
http://www.roofonline.org/
http://www.nrmca.org/
http://www.nsf.org/
http://www.nwwda.org/
http://www.portcement.org/
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   3913 Old Lee Hwy, Suite 33-B 
   Fairfax, VA 22030 
   www.pdca.com 
 
 PDI  Plumbing and Drainage Institute    800/589-8956 
   45 Bristol Drive, Suite 101     508/230-3516 
   South Easton, MA  02375 
 
 RFCI  Resilient Floor Covering Institute    301/340-8580 
   966 Hungerford Drive, Suite 12-B 
   Rockville, MD  20805-1714 
 
 RIS  Redwood Inspection Service    415/382-0662 
   c/o California Redwood Association 
   405 Enfrente Drive, Suite 200  
   Novato, CA  94949-7206 
 
 SDI  Steel Deck Institute     847/462-1930 
   P.O. Box 25 
   Fox River Grove, IL 60012 
   www.sdi.org 
 
 SDI  Steel Door Institute     216/889-0010 
   30200 Detroit Road 
   Cleveland, OH 44145-1967 
  
 SMA  Stucco Manufacturers Association    213/789-8733 
   14006 Ventura Blvd.  
   Sherman Oaks, CA  91403 
 
 SMACNA Sheet Metal and Airconditioning Contractors  703/803-2980 
     National Association, Inc. 
   P.O. Box 221230 
   Chantilly, VA  20151-1209 
   www.smacna.org 
 

SPI  Society of the Plastics Industry, Inc.    800/951-2001 
   Spray Polyurethane Division    202/974-5200 
   1801 K Street, NW, Suite 600K 
   Washington, DC  20006 
   www.socplas.org 
 
 SSPC  Steel Structures Painting Council    412/281-2331 
   40 24th Street, 6th Floor 
   Pittsburgh, PA 15222-4643 
 
 TCA  Tile Council of America     864/646-8453 
   100 Clemson Research Blvd. 
   Anderson, SC  29625 
 
 TPI  Turfgrass Producers International    800/405-8873 
   1855-A Hicks Road     847/705-9898 
   Rolling Meadows, IL 60008 
 
 UL  Underwriters Laboratories, Inc.    800/704-4050 

http://www.pdca.com/
http://www.sdi.org/
http://www.smacna.org/
http://www.socplas.org/
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   333 Pfingston Road 847/272-8800 
   Northbrook, IL  60062 
   www.ul.com 
 
 UNI  Uni-Bell PVC Pipe Association    972/243-3902 
   2655 Villa Creek Drive, Suite 155 
   Dallas, TX 75234 
   www.members.aol.com/unibell1 
 
 USDA  U.S. Department of Agriculture    202/720-8732 
   14th St. and Independence Ave., SW 
   Washington, DC  20250 
 
 WA  Wallcoverings Association     312/644-6610 
   401 N. Michigan Avenue 
   Chicago, IL 60611-4267 
 
 WCLIB  West Coast Lumber Inspection Bureau   503/639-0651 
   P.O. Box 23145 
   Portland, OR  97281-3145 
 
 WCMA  Window Covering Manufacturers Association  212/661-4261 
   355 Lexington Ave., 17th Floor 
   New York, NY 10017-6603 
 
 WIC  Woodwork Institute of California    916/372-9943 
   P.O. Box 980247 
   West Sacramento, CA  95798-0247 
 

WLPDIA  Western Lath/Plaster/Drywall Industries   619/466-9070 
   Association 
   8635 Navajo Road 
   San Diego, CA  92119 
 

WMMPA Wood Moulding & Millwork Producers   800/550-7889 
   Association      916/661-9591 
   507 First Street 
   Woodland, CA  95695 
   www.wmmpa.com 
 

WRI  Wire Reinforcement Institute    703/779-2339 
   203 Loudoun Street, SW 
   Leesburg, VA 20175-2718 
 

WWPA  Western Wood Products Association   503/224-3930 
   Yeon Building 
   522 S.W. 5th Avenue 
   Portland, OR 97204-2122 
 
 

END OF DOCUMENT 
 

http://www.ul.com/
http://www.members.aol.com/unibell1
http://www.wmmpa.com/
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SECTION 01 45 00 – QUALITY CONTROL
PART 1 - GENERAL

1.1 PRINCIPAL WORK IN THIS SECTION

A. The requirements of the Owner’s General and Supplementary Conditions, and Division 0 and 
Division 1 general requirements apply to the work of this Section.

B. Coordinate the work of this Section with all trades.
C. Verify applicable dimensions, clearances and heights at the jobsite.
D. Furnish materials and perform labor required to execute this work as indicated on the drawings, 

as specified herein and as necessary to complete the work required by project conditions, 
including but not limited to:
1. Control quality of installation of materials & systems.
2. Control quality of construction.
3. Control quality of site demolition.

1.2 REFERENCE STANDARDS 

A. 2022 California Code of Regulations (CCR), Title 24, California Building Standards Commission 
(CBSC) www.bsc.ca.gov current edition at time of permit issuance.

B. Title 24, California Code of Regulations, California Building Standards Commission.
C. ATBCB ADAAG - Americans with Disabilities Act Accessibility Guidelines, current version.
D. CBC Energy Code, California Code of Regulations, Title 24, Part 6, California Building Standards 

Commission.
E. Title 24, Chapter 11 – California Green Building Standards Code

1. Non-residential new construction:
a. All occupancy types.

F. Leadership in Energy and Environmental Design (LEED), www.usgbc.org/LEED (United States 
Green Building Council (USGBC)
Refer to Division 1 for version of LEED Rating System and Reference Guide applicable to project.

G. Collaborative for High Performance Schools (CHPS), www.chps.net

1.3 PERFORMANCE, TESTING AND INSPECTION

A. General:
1. Comply with manufacturer’s standards.
2. Comply with Building Code.
3. Job site inspections shall be done as herein specified and as listed in drawings.
4. Testing shall be done as herein specified and as listed in drawings.
5. Comply with requirements of specific Specification Section and/or Drawings.

http://www.bsc.ca.gov/
http://www.usgbc.org/LEED
http://www.chps.net/
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1.4 SUBMITTALS AND MOCK-UPS

A. Refer to Division 1 for substitution, deviation and/or submittal procedures.
1. Coordinate with each specific Specification Section.

B. Refer to Division 1 for sustainability requirements. 
C. Mock-ups:

1. Shall be reviewed and approved in field by Architect.

1.5 QUALITY ASSURANCE

A. Refer as herein indicated and as indicated in each specific Specification Section.
B. Hazardous materials:

1. It is illegal to manufacture, sell or use products containing asbestos in the United States.
a. These specifications rely on the product manufacturers and distributors to insure that the 

products they manufacture and/or distribute comply with all statutes and regulations 
governing their products. 

b. It is understood that there has not been any testing or inspection done to confirm any 
hazardous materials of the specified products to confirm compliance with these statutes 
and regulations by the Architect. 

c. Therefore, these specifications are done not knowingly including any specified products 
or materials which contain asbestos and/or any other hazardous material.

d. Any materials suspected of containing hazardous materials shall be brought to the 
attention of Owner.

1.6 PRODUCT DELIVERY, STORAGE AND HANDLING

A. Refer to Division 1 for product delivery, storage and handling requirements.

1.7 JOB CONDITIONS

A. Refer as indicated in each specific Specification Section.
B. Field-verify that all components, substrates, backing, mock-ups, etc. provided by others are 

installed correctly before proceeding with installation of products as herein specified.

1.8 PROTECTION

A. Protect finish surfaces at all times during testing.  

1.9 RELATED WORK/SECTIONS 

A. Related work includes, but is not limited to the following:
1. Project construction.
2. Project site demolition.
3. Testing & inspection by others.

B. Related Sections include, but are not limited to the following:
1. Division 1.
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2. All Drawings and Specification Sections.

1.10 SEQUENCING AND SCHEDULING

A. General Contractor shall schedule all testing & inspections and coordinate attendance by 
Architect, Owner, and others.

B. Schedule required testing, prior to the installation of materials, components, etc.
C. General Contractor shall coordinate slab vapor emission and PH testing of concrete floors and 

ensure that concrete treatment within criteria of finish flooring is complete prior to the installation 
of finish flooring as herein specified; refer to Section 07 28 00 – Concrete Slab Vapor Emission and 
Alkalinity Control Treatment.

1.11 TESTING AND INSPECTIONS 

A. Testing required by Testing Agent / Testing Agency shall be done in accordance with Division 1 
Testing Laboratory service requirements and as indicated in the Contract Documents.

B. Testing required by General Contractor shall be done in accordance with this Section and each 
specific Specification Section requiring field testing and/or inspection.

C. Geotechnical Engineer:
1. Services of a Geotechnical Engineer are required for Work specified in various individual 

Specification Sections and/or as indicated in drawings and Division 1 Testing Laboratory 
service requirements.

1.12 GENERAL SYSTEM DESCRIPTION  

A. Observation and Supervision:
1. The Architect and Owner or their appointed representatives will review the Work for design 

intent at appropriate stages, and the Contractor shall provide facilities and access to the Work at 
all times as required to facilitate this review.
a. Owner:

1) The Owner shall have access to the Work wherever it is in preparation or progress for 
ascertaining that work is in accordance with the Contract Documents.  The General 
Contractor shall provide facilities, hard hats, and access and shall provide assistance 
for sampling or measuring materials.

2) The Owner will notify the Architect and Engineers of Record, and call to the 
General Contractor‘s attention all observed failure of work and/or material not 
conforming to Contract Documents.

b. General Contractor:
1) Shall comply with all requirements of the Contract Documents (Drawings, 

Specifications, Owner’s General Conditions and Owner–General Contractor Contract).  
He shall supervise and direct the Work and maintain a competent superintendent on 
the job who is authorized to act in all matters pertaining to the Work.  The General 
Contractor’s superintendent shall also inspect all materials as they arrive for 
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compliance with the Contract Documents.  He shall reject defective work or materials 
immediately upon performance or delivery.

B. Geotechnical Engineer services:
1. Refer to Division 1 for Testing Laboratory service requirements.

C. Testing Laboratory services:
1. Refer to Division 1 for Testing Laboratory service requirements.

D. Field testing not done under Division 1:
1. By General Contractor as required per Drawings and or Specifications.

E. Inspections:
1. Done by product and/or system manufacturer’s approved representative for 

products/systems requiring Inspections.
F. Observations:

1. Done by product and/or system manufacturer’s approved representative for 
products/systems requiring observations for general compliance.

G. Mock-ups:
1. Reviewed for acceptance by Architect and Owner as indicated in specific Specification 

Sections.
H. Mock-ups

1. Reviewed for acceptance by Architect and Owner as indicated in specific Specification 
Sections.

1.13 MAINTENANCE 

A. Refer to each specific Specification Section for which products and/or assemblies will require 
follow-up maintenance and/or adjustment after project is complete and has been occupied for a 
given period of time.

PART 2 – PRODUCTS     
Not Used

PART 3 - EXECUTION

3.1 INSPECTION/EXAMINATION

A. Verification of Conditions: 
1. Examine areas and conditions under which work is to be performed.
2. Identify conditions detrimental to proper or timely completion of work and coordinate with 

General Contractor to rectify.

3.2 COORDINATION
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A. Refer to Division 1 for project coordination requirements.
B. General Contractor shall coordinate work as herein specified, in accordance with drawings and 

as required to complete scope of work with all related trades.

3.3 TESTING, INSPECTIONS AND OBSERVATIONS  

A. General
1. Product manufacturer inspections and observations shall be done by authorized 

representative & observed by General Contractor.
2. The General Contractor shall be responsible for scheduling all required tests and inspections. 

a. Notify the Owner and Architect 48 hours in advance of scheduled performance of any 
work requiring testing or inspection.

3. The General Contractor shall provide access to Work to be tested, facilitate inspections, 
observations, tests and furnish incidental labor and facilities.

4. The General Contractor shall orchestrate inspections of work performed, and construction of 
mock-ups with Architect and Owner. 

5. Re-Inspection & Testing 
a. The General Contractor shall pay for:

1) Tests of materials, inspections, and certifications required by Specifications.
2) Testing, adjusting, and balancing of equipment and systems required by 

Specifications.
3) Re-tests or re-inspections, if required, and tests or inspections required to established 

Contractor error or missing test data required by Specifications.
4) Uncovering of work in accordance with Division 1 cutting and patching requirements.
5) Additional tests directed by the Architect or Owner which establish that materials 

and installation do not comply with the Contract Document.
6. Testing & Inspection Reports and Certifications

a. A copy of each General Contractor provided testing, inspection, observation report or 
certification shall be provided to each of the following:
1) Owner 
2) Architect
3) General Contractor

B. General Contractor testing shall be done in accordance with individual Specification Sections and 
manufacturer’s requirements.

3.4 PROTECTION AND CLEAN UP

A. Refer to Division 1 for protection and cleaning requirements.
B. General Contractor shall keep the work areas in a clean and safe condition so their testing and 

inspection services do not interfere with the work of others.
C. General Contractor shall protect work and materials of others testing and protect the installed 

work and materials of other trades.
D. Perform testing in accordance with listed requirements, industry standards and also as indicated 

in drawings and other specification sections. 
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E. In the event of damage, immediately make all repairs and replacements necessary to the approval 
of the Architect and at no cost to the Owner.

F. After completion of work in this section, remove all equipment and implements of service, and 
debris.
1. Leave entire area in a neat, clean, acceptable condition.

END OF SECTION 01 45 00
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SECTION 01 50 00 – TEMPORARY FACILITIES AND CONTROLS
PART 1 - GENERAL

1.1 WORK INCLUDED

A. The requirements of the Owner’s General and Supplementary Conditions, and Division 0 and 
Division 1 General Requirements apply to the work of this Section.

B. The General Contractor is responsible for all costs associated with temporary utilities during 
construction.

C. Temporary facilities and controls required for this Work include, but are not necessarily limited to:
1. Temporary utilities including, but not limited to;

a. Gas
b. Water
c. Electricity
d. Telephone

2. Field office.
3. Sanitary facilities.
4. Fencing of construction area.
5. Protective fencing for existing vegetation
6. Parking of vehicles.
7. Egress plan.

1.2 RELATED WORK

A. Utility hookups:  pertinent Specification Sections.

PART 2 - PRODUCTS

2.1 TEMPORARY UTILITIES

A. General:  Furnish water, gas and electricity required during construction and extend temporary 
service lines to construction areas for use of all Subcontractors.

B. Temporary water:
1. General Contractor may connect a temporary line to the existing water service lines at the 

site.
2. The General Contractor shall be responsible to verify all existing conditions associated with a 

water connection.
3. Connections to existing water service lines shall be coordinated with and accepted by the 

Project Inspector.
4. Water used in construction must comply with Section 16 of the Standard Construction 

Specifications.
5. Provide ample supply of potable water for all purposes of construction at point convenient to 

Project.  Pipe water from source of supply to all points where water will be required.
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6. Provide sufficient hose to carry water to every required part of construction and allow use of 
water facilities to Subcontractors engaged on Work.

C. Temporary electricity:
1. The General Contractor shall arrange for and shall install power service from electrical 

service provider service lines, or shall provide a portable generator.
2. Electric service:  Construct all temporary electric facilities and maintain in accordance with 

Division of Industrial Safety "Electrical Safety Orders" (ESO), Public Utilities Commission "Rules 
of Overhead Line Construction" (G.O. 95), and CAL-OSHA.  Materials, devices and equipment 
used for these facilities shall be in good and safe condition but need not be new.

D. Temporary heating:  Provide heat, ventilation, fuel and services as required to protect all work and 
materials and to keep humidity down to extent required to prevent corrosion of any metal and to 
prevent dampness or mildew which is potentially damaging to materials and finishes.  In addition, 
provide heat and ventilation prior to and during following work operations:
1. Where applicable:  At all times during placing, setting and curing of concrete, provide sufficient 

heat and protection to insure heating of spaces involved to not less than 50ºF.
2. From beginning of application of drywall and during setting and curing period, provide 

sufficient heat to produce temperature in spaces involved of not less than 55ºF.
3. For period of 7 days previous to placing of interior finish materials and throughout 

application of finish painting and laying of resilient flooring materials, provide sufficient heat 
to product temperature of not less than 60ºF.

4. After finishing trades are complete and until final acceptance of Work, provide temperature of 
not less than 60ºF.

E. Telephone:
1. Maintain telephone in field office for use by Architect and Owner as well as General 

Contractor.
2. Provide and pay for telephone installation and service for field office.  Maintain service for 

duration of operations under this Contract.  Provide gongs, horns or remote control devices 
so that telephones may be heard throughout construction site.

3. General Contractor shall not have access to phones on site and therefore, shall arrange for 
their own pager or portable phone if needed for on-site communication.

F. Fax Machine:
1. Maintain fax machine in field office for use by Architect and Owner as well as General 

Contractor.
2. Provide and pay for fax machine telephone service installation and service for field office.  

Maintain service for duration of operations under this Contract.  Provide gongs, horns or 
remote control devices so that telephones may be heard throughout construction site.

2.2 FIELD OFFICE

A. General Contractor shall provide at least one temporary field office for use by himself, their 
Subcontractors, and the Architect.

2.3 SANITARY FACILITIES
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A. The General Contractor will provide proper, adequate, sanitary toilet facilities for use of all 
workers employed on Project, in accordance with State and Local health departments.

2.4 TEMPORARY CONSTRUCTION, EQUIPMENT AND PROTECTION

A. Provide, maintain and remove upon completion of Work, all temporary rigging, trench plates, 
scaffolding, hoisting equipment, rubbish chutes, ladders, barricades, lights and all other protective 
structures or devices necessary for safety of workers and public property as required to complete 
all Work.

B. Walkways and barricades:  Provide pedestrian walkway protection and wood barricades 
conforming to Jurisdiction standards and requirements.

C. Temporary fencing:  Provide chain link fencing enclosures around unfenced areas of the site as 
required to protect pedestrians until project is complete.

D. Protection:  Protect all workers and equipment from power lines and maintain safe distances and 
protective devices as required by Industrial Safety Commission and CAL-OSHA.

E. Temporary construction and equipment:  All temporary construction and equipment shall 
conform to all regulations, ordinances, laws and other requirements of State and other authorities 
having jurisdiction, including insurance companies, with regards to safety precautions, operation 
and fire hazard.

F. Pumping:  Provide and maintain pumping facilities, including power for keeping site, excavations 
and structures free of accumulations of water at all times, whether from underground seepage, 
rainfall, drainage or broken lines.  Pond discharge to get rid of sediment prior to discharge into 
storm drain.

G. Damage or theft:  Protect work and materials to be used on Project from damage or loss due to 
elements, theft, vandalism, malicious mischief, or other causes.  General Contractor shall be held 
responsible for such damages or loss which he shall remedy at their expense.

H. Provide fencing to maintain means of egress in and out of building and site.

2.5 PARKING OF VEHICLES

A. General Contractor shall be responsible for job site vehicle parking of their Subcontractor's 
vehicles.  

PART 3 - EXECUTION

3.1 MAINTENANCE AND REMOVAL

A. Maintain all temporary facilities and controls as long as needed for safe and proper completion of 
Work; remove all such temporary facilities and controls as rapidly as progress of Work will permit.

END OF SECTION 01 50 00
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DOCUMENT 01 52 10 
 

SITE STANDARDS 
 

1. GENERAL 
 

1.1. RELATED DOCUMENTS AND PROVISIONS: 
 

Contractor shall review all Contract Documents for applicable provisions related to the provisions in this 
document, including without limitation: 

 
1.1.1. General Conditions, including without limitation, Site Access, Conditions, and 

Regulations; 
 
1.1.2. Special Conditions (if any);  

 
1.1.3. Supplemental Conditions (if any);  

 
1.1.4. Drug-Free Workplace Certification; 

 
1.1.5. Tobacco-Free Environment Certification; 

 
1.1.6. Criminal Background Investigation/Fingerprinting Certification; and 

 
1.1.7. Temporary Facilities and Controls. 

 
1.2. REQUIREMENTS OF THE DISTRICT 
 

1.2.1. Drug-Free Schools and Safety Requirements: 
 

1.2.1.1. All school sites and other District Facilities have been declared “Drug-Free 
Zones.”  No drugs, alcohol, smoking or the use of tobacco products are allowed 
at any time in any buildings, Contractor-owned vehicles or vehicles owned by 
others while on District property.  No students, staff, visitors, or contractors are 
to use drugs on these sites. 

 
1.2.1.2. Contractor shall post: "Non-Smoking Area" in a highly visible location on Site.  

Contractor may designate a smoking area outside of District property within 
the public right-of-way, provided that this area remains quiet and unobtrusive 
to adjacent neighbors.  This smoking area must be kept clean at all times. 

 
1.2.1.3. Contractor shall ensure that no alcohol, firearms, weapons, or controlled 

substances enter or are used at the Site.  Contractor shall immediately remove 
from the Site and terminate the employment of any employee(s) found in 
violation of this provision. 

 
1.2.2. Language:  Unacceptable and/or loud language will not be tolerated, "Cat calls" or other 

derogatory language toward students or public will not be allowed. 
 
1.2.3. Disturbing the Peace (Noise and Lighting): 

 
1.2.3.1. Contractor shall observe the noise ordinance of the Site at all times including, 

without limitation, all applicable local, city, and/or state laws, ordinances, 
and/or regulations regarding noise and allowable noise levels. 
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1.2.3.2. The use of radios, etc., shall be controlled to keep all sound at a level that 
cannot be heard beyond the immediate area of use.  District reserves the right 
to prohibit the use of radios at the Site, except for handheld communication 
radios. 

 
1.2.3.3. If portable lights are used after dark, the lights must be located so as not to 

direct light into neighboring properties. 
 

1.2.4. Traffic: 
 

1.2.4.1. Driving on the Premises shall be limited to periods when students and public 
are not present.  If driving or deliveries must be made during the school hours, 
two (2) or more ground guides shall lead the vehicle across the area of travel.  
In no case shall driving take place across playgrounds or other pedestrian paths 
during recess, lunch, and/or class period changes.  The speed limit on-the 
Premises shall be five (5) miles per hour (maximum) or less if conditions 
require. 

 
1.2.4.2. All paths of travel for deliveries, including without limitation, material, 

equipment, and supply deliveries, shall be reviewed and approved by District in 
advance.  Any damage will be repaired to the pre-damaged condition by the 
Contractor. 

 
1.2.4.3. District shall designate a construction entry to the Site.  If Contractor requests, 

District determines it is required, and to the extent possible, District shall 
designate a staging area so as not to interfere with the normal functioning of 
school facilities.  Location of gates and fencing shall be approved in advance 
with District and at Contractor's expense. 

 
1.2.4.4. Parking areas shall be reviewed and approved by District in advance.  No 

parking is to occur under the drip line of trees or in areas that could otherwise 
be damaged. 

 
1.2.4.5. All of the above shall be observed and complied with by the Contractor and all 

workers on the Site.  Failure to follow these directives could result in 
individual(s) being suspended or removed from the work force at the discretion 
of the District.  The same rules and regulations shall apply equally to delivery 
personnel, inspectors, consultants, and other visitors to the Site. 

 
 

END OF DOCUMENT 
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SECTION 01 5813 – TEMPORARY CONSTRUCTION SIGNAGE

PART 1 - GENERAL

1.1  PRINCIPAL WORK IN THIS SECTION

A. The requirements of the Owner’s General and Supplementary Conditions, and Division 0 and 
Division 1 general requirements apply to the work of this Section.

B. Coordinate the work of this Section with related trades.
C. Verify applicable dimensions at the job site for placement of temporary signage.
D. Wood framing, including posts, sheathing.
E. Finishing, including painting of substrate and letters and numerals for signage.
F. Framing hardware.
G. Concrete Footings with integral gravel base.
H. Disposal of sign assembly after Owner occupation of building.

1.2  QUALITY ASSURANCE

A. Lumber and plywood source quality control:  Provide materials graded under one of the 
following:
1. Rules 17, Standard Grading Rules for West Coast Lumber, current edition - WCLIB.
2. Standard Grading Rules for Western Lumber, current edition - WWPA.
3. Plywood Specification and Grade Guide of American Plywood Association, current edition - APA.

B. Grade mark each piece of lumber.  Marking must be done by recognized agency.  Lumber 
Manufacturer's Association Certificates may be accepted in lieu of such grade and trademarks.

C. Plywood sheathing:  Each panel shall be legibly identified as to type, grade and species by APA 
grade, comply with PS-1 (ANSI A199.1).

1.3  SUBMITTALS

A. Refer to Division 1 for substitution, deviation and/or submittal procedures.
B. List of materials:  Submit list of materials proposed to be used including posts, sheathing & 

hardware.
C. Submit:  Shop drawings of sign & anchorage. Sign layout shall indicate character sizes, style & 

spacing, type.

1.4  PRODUCT HANDLING

A. Comply with pertinent provisions of Division 1 product delivery, storage and handling 
requirements.

B. Provide, ship to project site, and install.

PART 2 - PRODUCTS
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2.1  FRAMING LUMBER

A. Lumber:  Coast Region Douglas Fir (DF), unless otherwise noted.  Lumber designated DF South by 
WWPA not acceptable.  All lumber new with no re-use.
1. Grades not less than following:

a. Posts: No. 1, Pressure treated Douglas fir - free of heart center.
b. Plywood: Group II Exterior APA 303 Siding EXT, Smooth Face.

B. All wood other then plywood shall be pressure treated, per building code, Chapter 23 and shall 
bear an AWPB stamp for P.T.D.F.
1. Wood posts set into ground.

a. Treat all cut ends of P.T.D.F. with approved preservative.

2.2  ROUGH HARDWARE

A. FASTENERS: Galvanized for exterior use, in accordance with ASTM A153.  Select fasteners for the 
fastening of the plywood substrate sign to the support posts.

1. Standard bolts and nuts: Carriage head type, ASTM A307, Grade A.
2. Plain washers:  Round, general assembly grade carbon steel, FS FF-W-92.
3. Lock washers:  Helical spring type carbon steel, FS FF-W-84.

2.3  SIGNAGE DESIGN

A. General
1. Size of sign panel: 4'-0" x ¾” thick x 8'-0" long
2. Supporting Posts: 4" x 4" x 10'-0"

B. Sign design:
1. General:

a. Refer to Drawings detail.
2. Characters:

a. Style: Helvetica
b. Type: Capitals
c. Border: Install characters, logos, etc. such that an equal clear border of 2" occurs around 

perimeter.
d. Character height::

1. Project Name: 4" tall x two lines & spaced to span sign width
2. Project Address: 3" tall x full width of sign less perimeter clearance
3. Owner, Architect & General Contractor name: 2" tall
4. Owner, Architect & General Contractor address: 1-1/2" tall

e. Line spacing:
1. 1" between name & address, type.
2. Equally spaced between Project name/address & Owner name/address, etc.

3. Color:
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a. Background: ICI, 473, Autumn Squash, MP# 10YY 46/515
b. Characters: Jet Black
c. Misc: Install 1/4" dots spaced at 2"+/- on center below Williams + Paddon... 

name.  Red, PPG Color no: 71654
d. Paint Type: Alkyd Enamel
e. Finish: High Gloss

PART 3 - EXECUTION

3.1  INSTALLATION

A. General:
1. Install posts straight, true, level, plumb, and place  4'-0" into 12" diameter x 3'-8" deep 

concrete footing. - extend 4" of post into clean gravel at base of footing.
2. Fasten sign panel to posts with (3) carriage bolts each post & spaced evenly from bottom of 

sign to top.
3. Install sign assembly such that top of posts are located 2" below top of sign panel & 2" 

measured from side of sign panel.
B. Bracing: 

1. Provide temporary bracing sufficient to keep structure stable, plumb, and in line until 
completed.

END OF SECTION 01 58 13
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DOCUMENT 01 60 00 
 

MATERIALS AND EQUIPMENT 
 
1. GENERAL 
 

1.1. RELATED DOCUMENTS AND PROVISIONS 
 

Contractor shall review all Contract Documents for applicable provisions related to the provisions in this 
document, including without limitation: 

 
1.1.1. General Conditions. 

 
1.1.2. Special Conditions (if any);  

 
1.1.3. Supplemental Conditions (if any); and 

 
1.1.4. Imported Materials Certification. 

 
1.2. MATERIALS AND EQUIPMENT 

 
1.2.1. Only items approved by the District and/or Architect shall be used. 

 
1.2.2. Contractor shall submit lists of Products and other Product information in accordance 

with the Contract Documents, including, without limitation, the provisions regarding the 
submittals. 

 
1.3. MATERIALS AND EQUIPMENT COLORS 

 
1.3.1. The Contractor shall comply with all schedule(s) of colors provided by the District and/or 

Architect. 
 

1.3.2. No individual color selections will be made until after approval of all pertinent materials 
and equipment and after receipt of appropriate samples in accordance with the 
Contract Documents, including, without limitation, the provisions regarding the 
submittals. 

 
1.3.3. Contractor shall request priority in writing for any item requiring advance ordering to 

maintain the approved Construction Schedule.  
 

1.4. DELIVERY, STORAGE, AND HANDLING 
 

1.4.1. Contractor shall deliver manufactured materials in original packages, containers, or 
bundles (with seals unbroken), bearing name or identification mark of manufacturer.  
District may inspect materials prior to Contractor unloading the delivered materials.  
District may reject any materials that do not conform to the Contract Documents.    

 
1.4.2. Contractor shall deliver fabrications in as large assemblies as practicable; where 

specified as shop-primed or shop-finished, package or crate as required to preserve such 
priming or finish intact and free from abrasion. 
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1.4.3. Contractor shall store materials in such a manner as necessary to properly protect them 
from damage.  Materials or equipment damaged by handling, weather, dirt, or from any 
other cause will not be accepted. 

 
1.4.4. Materials that have been warehoused for long periods of time, stored or transported in 

improper environment, improperly packaged, inadequately labeled, poorly protected, 
excessively shipped, deviated from normal distribution pattern, or reassembled are not 
acceptable. 

 
1.4.5. Contractor shall store materials so as to cause no obstructions of sidewalks, roadways, 

or underground services.  Contractor shall protect materials and equipment furnished 
pursuant to the Contract Documents. 

 
1.4.6. Contractor may store materials on Site with prior written approval by District; all 

materials shall remain under Contractor's control and Contractor shall remain liable for 
any damage to the materials.  Should the Project Site not have storage area available, 
the Contractor shall provide for off-site storage at no cost to District. 

 
1.4.7. When any room in Project is used as a shop or storeroom, Contractor shall be 

responsible for any repairs, patching, or cleaning necessary due to that use.  Location of 
storage space shall be subject to prior written approval by District. 

 
2. PRODUCTS  
 

2.1. MANUFACTURERS 
 

2.1.1. Manufacturers listed in various sections of the Contract Documents are names of those 
manufacturers that are believed to be capable of supplying one or more of the items 
specified therein. 

 
2.1.2. The listing of a manufacturer does not imply that every product of that manufacturer is 

acceptable or as meeting the requirements of the Contract Documents. 
 

2.2. FACILITIES AND EQUIPMENT 
 

Contractor shall provide, install, maintain, and operate a complete and adequate facility for handling, 
execution, disposal, and distribution of materials and equipment as required for proper and timely 
performance of Work. 

 
2.3. MATERIALS REFERENCE STANDARDS 

 
Where materials are specified solely by reference to “standard specifications” or other general reference, 
and if requested by District, Contractor shall submit for review data on actual materials proposed to be 
incorporated into Work, listing name and address of vendor, manufacturer, or producer, and trade or 
brand names of those materials, and data substantiating compliance with standard specifications. 

 
3. EXECUTION 
 

3.1. WORKMANSHIP 
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3.1.1. Where not more specifically described in any other Contract Documents, workmanship 
shall conform to methods and operations of best standards and accepted practices of 
trade or trades involved and shall include items of fabrication, construction, or 
installation regularly furnished or required for completion (including finish and for 
successful operation, as intended). 

 
3.1.2. Work shall be executed by tradespersons skilled in their respective field of work.  When 

completed, parts shall have been durably and substantially built and present a neat 
appearance. 

 
3.2. COORDINATION 

 
3.2.1. Contractor shall coordinate installation of materials and equipment so as to not 

interfere with installation of other Work.  Adjustment or rework because of Contractor’s 
failure to coordinate will be at no additional cost to District. 

 
3.2.2. Contractor shall examine in-place materials and equipment for readiness, completeness, 

fitness to be concealed or to receive Work , and compliance with Contract Documents.  
Concealing or covering work constitutes acceptance of additional cost which will result 
should in-place materials and equipment be found unsuitable for receiving other work 
or otherwise deviating from the requirements of the Contract Documents. 

 
3.3. COMPLETENESS 

 
Contractor shall provide all portions of the Work, unless clearly stated otherwise, installed complete and 
operational with all elements, accessories, anchorages, utility connections, etc., in a manner to ensure 
well-balanced performance, in accordance with manufacturer's recommendations and in accordance with 
Contract Documents.  For example, electric water coolers require water, electricity, and drain services; 
roof drains require drain systems; sinks fit within countertop, etc.  Terms such as “installed complete,” 
“operable condition,” “for use intended,” “connected to all utilities,” “terminate with proper cap,” 
“adequately anchored,” “patch and refinish,” and “to match similar” should be assumed to apply in all 
cases, except where completeness of functional or operable condition is specifically stated as not 
required. 

 
3.4. APPROVED INSTALLER OR APPLICATOR 

 
Contractor shall ensure that all installations are only performed by a manufacturer’s approved installer or 
applicator. 

 
3.5. MANUFACTURER'S RECOMMENDATIONS 

 
All installations shall be in accordance with manufacturer's published recommendations and specific 
written directions of manufacturer's representative.  Should the Contract Documents differ from 
recommendations of manufacturer or directions of manufacturer’s representative, Contractor shall 
analyze differences, make recommendations to the District and the Architect in writing, and shall not 
proceed until interpretation or clarification has been issued by the District and/or the Architect. 

 
 

END OF DOCUMENT 
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DOCUMENT 01 66 10 
 

DELIVERY, STORAGE AND HANDLING 
 
1. GENERAL 
 

1.1. RELATED DOCUMENTS AND PROVISIONS 
 

Contractor shall review all Contract Documents for applicable provisions related to the provisions in this 
document, including without limitation: 

 
1.1.1. General Conditions, including, without limitation, Site Access, Conditions and 

Requirements; and 
 

1.1.2. Special Conditions. 
 

1.2. PRODUCTS 
 

1.2.1. Products are as defined in the General Conditions. 
 

1.2.2. Contractor shall not use and/or reuse materials and/or equipment removed from 
existing Premises, except as specifically permitted by the Contract Documents. 

 
1.2.3. Contractor shall provide interchangeable components of the same manufacturer, for 

similar components. 
 

1.3. TRANSPORTATION AND HANDLING 
 

1.3.1. Contractor shall transport and handle Products in accordance with manufacturer's 
instructions. 

 
1.3.2. Contractor shall promptly inspect shipments to confirm that Products comply with 

Contract requirements, are of correct quantity, and are undamaged. 
 

1.3.3. Contractor shall provide equipment and personnel to properly handle Products to 
prevent soiling, disfigurement, or damage.  

 
1.4. STORAGE AND PROTECTION 

 
1.4.1. Contractor shall store and protect Products in accordance with manufacturer's 

instructions, with seals and labels intact and legible.  Contractor shall store sensitive 
Products in weather-tight, climate controlled enclosures. 

 
1.4.2. Contractor shall place fabricated Products that are stored outside, on above-ground 

sloped supports. 
 

1.4.3. Contractor shall provide off-site storage and protection for Products when Site does not 
permit on-site storage or protection. 
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1.4.4. Contractor shall cover Products subject to deterioration with impervious sheet covering 
and provide ventilation to avoid condensation. 

 
1.4.5. Contractor shall store loose granular materials on solid flat surfaces in a well-drained 

area and prevent mixing with foreign matter. 
 

1.4.6. Contractor shall provide equipment and personnel to store Products by methods to 
prevent soiling, disfigurement, or damage. 

 
1.4.7. Contractor shall arrange storage of Products to permit access for inspection and 

periodically inspect to assure Products are undamaged and are maintained under 
specified conditions. 

 
 

END OF DOCUMENT 
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DOCUMENT 01 73 00 
 

EXECUTION 
 
1. GENERAL 
 

1.1. RELATED DOCUMENTS AND PROVISIONS 
 

Contractor shall review all Contract Documents for applicable provisions related to the provisions in this 
document, including without limitation: 

 
1.1.1. General Conditions; 

 
1.1.2. Special Conditions (if any); 

 
1.1.3. Supplemental Conditions (if any); 

 
1.1.4. Coordination and Project Meetings; 

 
1.1.5. Submittals; 

 
1.1.6. Materials and Equipment; 

 
1.1.7. Cutting and Patching; 

 
1.1.8. Contract Closeout and Final Cleaning; and 

 
1.1.9. General Commissioning Requirements. 

 
1.2. SUMMARY 
 

1.2.1. This Document includes general procedural requirements governing execution of the 
Work including, but not limited to, the following: 
 
1.2.1.1. Construction layout; 

 
1.2.1.2. Field engineering and surveying; 

 
1.2.1.3. General installation of products; 

 
1.2.1.4. Owner furnished, Contractor installed items; 

 
1.2.1.5. Coordination of District-installed products; 

 
1.2.1.6. Progress cleaning; 

 
1.2.1.7. Staring and adjusting; 

 
1.2.1.8. Protection of installed construction; and 

 
1.2.1.9. Correction of the Work. 
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1.3. SUBMITTALS 

 
1.3.1. Qualification Data: For land surveyor or professional engineer. 

 
1.3.2. Certificates: Submit certificate signed by land surveyor or professional engineer 

certifying that location and elevation of improvements comply with requirements. 
 

1.3.3. Landfill Receipts: Submit copy of receipts issued by a landfill facility, licensed to accept 
the materials as classified, for hazardous waste disposal. 
 

1.3.4. Certified Surveys: Submit electronic files and three (3) paper copies signed by land 
surveyor or professional engineer. 

 
1.3.5. Final Property Survey: Submit electronic files and three (3) paper copies showing the 

Work performed and record survey data. 
 
2. EXECUTION 
 

2.1. EXAMINATION 
 
2.1.1. Existing Utilities: The existence and location of underground and other utilities and 

construction indicated as existing are not guaranteed.  Before beginning Site Work, 
investigate and verify the existence and location of underground utilities and other 
construction affecting the Work. 
 
2.1.1.1. Before construction, verify the location and invert elevation at points of 

connection of sanitary sewer, storm sewer, and water-service piping; and 
underground electrical services. 
 

2.1.1.2. Furnish location data for Work related to Project that must be performed by 
public utilities serving the Project Site. 
 

2.2. PREPARATION 
 
2.2.1. Existing Utility Information: Furnish information to local utility that is necessary to 

adjust, move, or relocate existing utility structures, utility poles, lines, services, or other 
utility appurtenances located in or affected by construction.  Coordinate with 
authorities having jurisdiction. 
 

2.2.2. Field Measurements: Take field measurements as required to fit the Work properly.  
Recheck measurements before installing each product.  Where portions of the Work are 
indicated to fit to other construction, verify dimensions of other construction by field 
measurements before fabrication.  Coordinate fabrication schedule with construction 
progress to avoid delaying the Work. 
 

2.2.3. Space Requirements: Verify space requirements and dimensions of items shown 
diagrammatically on Drawings. 
 

2.2.4. Review of Contract Documents and Field Conditions: Immediately on discovery of the 
need for clarification of the Contract Documents, submit a request for information to 
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District per requirements of Document “Requests for Information.”  Include a detailed 
description of problem encountered, together with recommendations for any necessary 
changes to the Contract Documents. 
 

2.3. CONSTRUCTION LAYOUT 
 
2.3.1. Verification: Before proceeding to lay out the Work, verify layout information shown on 

Drawings, in relation to the property survey and existing benchmarks.  If discrepancies 
are discovered, notify District and its consultant promptly. 
 

2.3.2. General: Engage a land surveyor or professional engineer to lay out the Work using 
accepted surveying practices. 

 
2.3.2.1. Establish benchmarks and control points to set lines and levels at each story of 

construction and elsewhere as needed to locate each element of Project. 
 

2.3.2.2. Establish dimensions within tolerances indicated.  Do not scale Drawings to 
obtain required dimensions. 
 

2.3.2.3. Inform installers of lines and levels to which they must comply. 
 

2.3.2.4. Check the location, level and plumb, of every major element as the Work 
progresses. 
 

2.3.2.5. Notify District and its consultant when deviations from required lines and levels 
exceed allowable tolerances. 
 

2.3.2.6. Close site surveys with an error of closure equal to or less than the standard 
established by authorities having jurisdiction. 
 

2.3.3. Site Improvements: Locate and lay out site improvements, including pavements, 
grading, fill and topsoil placement, utility slopes, and invert elevations. 
 

2.3.4. Building Lines and Levels: Locate and lay out control lines and levels for structures, 
building foundations, column grids, and floor levels, including those required for 
mechanical and electrical work.  Transfer survey markings and elevations for use with 
control lines and levels.  Level foundations and piers from two or more locations. 
 

2.3.5. Record Log: Maintain a log of layout control Work.  Record deviations from required 
lines and levels.  Include beginning and ending dates and times of surveys, weather 
conditions, name and duty of each survey party member, and types of instruments and 
tapes used.  Make the log available for reference by District and its consultant. 
 

2.4. FIELD ENGINEERING 
 
2.4.1. Reference Points: Locate existing permanent benchmarks, control points, and similar 

reference points before beginning the Work.  Preserve and protect permanent 
benchmarks and control points during construction operations. 
 
2.4.1.1. Do not change or relocate existing benchmarks or control points without prior 

written approval of District and its consultant.  Report lost or destroyed 
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permanent benchmarks or control points promptly.  Report the need to 
relocate permanent benchmarks or control points to District and its consultant 
before proceeding. 
 

2.4.1.2. Require surveyor to replace lost or destroyed permanent benchmarks and 
control points promptly.  Base replacements on the original survey control 
points. 
 

2.4.2. Benchmarks: Establish and maintain a minimum of two (2) permanent benchmarks on 
Project Site, referenced to data established by survey control points.  Comply with 
authorities having jurisdiction for type and size of benchmark. 
 
2.4.2.1. Record benchmark locations, with horizontal and vertical data, on Project 

Record Documents. 
 

2.4.2.2. Where the actual location or elevation of layout points cannot be marked, 
provide temporary reference points sufficient to locate the Work. 
 

2.4.2.3. Remove temporary reference points when no longer needed.  Restore marked 
construction to its original condition. 
 

2.4.3. Records: Contractor shall maintain a complete, accurate log of all control and survey 
Work as it progresses.  On request of District or Architect, Contractor shall submit 
documentation to verify accuracy of field engineering Work at no additional cost to the 
District. 
 

2.4.4. Certified Survey: On completion of foundation walls, major site improvements, and 
other Work requiring field-engineering services, prepare a certified survey showing 
dimensions, locations, angles, and elevations of construction and sitework. 
 

2.4.5. Final Property Survey: Prepare and submit a final property survey showing significant 
features (real property) for Project.  Include on the survey a certification, signed by land 
surveyor or professional engineer, that principal metes, bounds, lines, and levels of 
Project are accurately positioned as shown on the survey and are in conformance with 
Contract Documents. 
 
2.4.5.1. Show boundary lines, monuments, streets, site improvements and utilities, 

existing improvements and significant vegetation, adjoining properties, 
acreage, grade contours, and the distance and bearing from a Site corner to a 
legal point. 
 

2.4.6. Compliance with Laws: Contractor is responsible for meeting all applicable codes, OSHA, 
safety, and shoring requirements. 
 

2.4.7. Nonconforming Work: Contractor is responsible for any re-surveying required by 
correction of nonconforming Work. 

 
2.5. INSTALLATION 

 
2.5.1. General: Locate the Work and components of the Work accurately, in correct alignment 

and elevation, as indicated. 
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2.5.1.1. Make vertical Work plumb and make horizontal Work level. 

 
2.5.1.2. Where space is limited, install components to maximize space available for 

maintenance and ease of removal for replacement. 
 

2.5.1.3. Conceal pipes, ducts, and wiring in finished areas, unless otherwise indicated. 
 

2.5.1.4. Maintain minimum headroom clearance of 7 feet in spaces without a 
suspended ceiling. 
 

2.5.2. Comply with manufacturer's written instructions and recommendations for installing 
products in applications indicated. 
 

2.5.3. Install products at the time and under conditions that will ensure the best possible 
results.  Maintain conditions required for product performance until Completion. 
 

2.5.4. Conduct construction operations so no part of the Work is subjected to damaging 
operations or loading in excess of that expected during normal conditions of occupancy. 
 

2.5.5. Tools and Equipment: Do not use tools or equipment that produce harmful noise levels 
where possible. 
 

2.5.6. Templates: Obtain and distribute to the parties involved templates for work specified to 
be factory prepared and field installed.  Check Shop Drawings of other work to confirm 
that adequate provisions are made for locating and installing products to comply with 
indicated requirements. 
 

2.5.7. Anchors and Fasteners: Provide anchors and fasteners as required to anchor each 
component securely in place, accurately located and aligned with other portions of the 
Work. 
 
2.5.7.1. Mounting Heights: Where mounting heights are not indicated, mount 

components at heights directed by District. 
 

2.5.7.2. Allow for building movement, including thermal expansion and contraction. 
 

2.5.7.3. Coordinate installation of anchorages.  Furnish setting drawings, templates, 
and directions for installing anchorages, including sleeves, concrete inserts, 
anchor bolts, and items with integral anchors, that are to be embedded in 
concrete or masonry.  Deliver such items to Project Site in time for installation. 
 

2.5.8. Joints: Make joints of uniform width.  Where joint locations in exposed work are not 
indicated, arrange joints for the best visual effect. Fit exposed connections together to 
form hairline joints. 
 

2.5.9. Hazardous Materials: Use products, cleaners, and installation materials that are not 
classed as hazardous per the MSDS sheets for the products where possible.  If hazardous 
materials are necessary, inform District where and when they will be used no less than 
48 hours before use.  Take all recommended precautions of the materials’ 
manufacturers to ensure safe use and clean-up. 



 

MT. DIABLO UNIFIED SCHOOL DISTRICT  EXECUTION 
DOCUMENT 01 73 00-6 

 

 
2.6. DISTRICT-INSTALLED PRODUCTS 

 
2.6.1. Site Access: Provide access to Project Site for District's construction forces. 

 
2.6.2. Coordination: Coordinate construction and operations of the Work with work 

performed by District's construction forces. 
 
2.6.2.1. Construction Schedule: Inform District of Contractor’s preferred schedule for 

District's portion of the Work.  Adjust Construction Schedule based on a 
mutually agreeable timetable.  Notify District if changes to schedule are 
required due to differences in actual construction progress. 
 

2.6.2.2. Preinstallation Conferences: Include District's construction forces at 
preinstallation conferences covering portions of the Work that are to receive 
District's work.  Attend preinstallation conferences conducted by District's 
construction forces if portions of the Work depend on District's construction. 
 

2.7. PROGRESS CLEANING 
 
2.7.1. General: Clean Project Site and work areas daily, including common areas.  Coordinate 

progress cleaning for joint-use areas where more than one installer has worked.  
Enforce requirements strictly.  Dispose of materials lawfully. 
 
2.7.1.1. Comply with requirements in NFPA 241 for removal of combustible waste 

materials and debris. 
 

2.7.1.2. Do not hold materials more than seven (7) days during normal weather or 
three (3) days if the temperature is expected to rise above 80 degrees F. 
 

2.7.1.3. Containerize hazardous and unsanitary waste materials separately from other 
waste.  Mark containers appropriately and dispose of legally, according to 
regulations.  Remove hazardous and unsanitary waste materials daily. 
 

2.7.2. Site: Maintain Project Site free of waste materials and debris. 
 

2.7.3. Work Areas: Clean areas where work is in progress to the level of cleanliness necessary 
for proper execution of the Work. 
 
2.7.3.1. Remove liquid spills promptly. 

 
2.7.3.2. Where dust would impair proper execution of the Work, broom-clean or 

vacuum the entire work area, as appropriate. 
 

2.7.4. Installed Work: Keep installed work clean.  Clean installed surfaces according to written 
instructions of manufacturer or fabricator of product installed, using only cleaning 
materials specifically recommended.  If specific cleaning materials are not 
recommended, use cleaning materials that are not hazardous to health or property and 
that will not damage exposed surfaces. 
 

2.7.5. Concealed Spaces: Remove debris from concealed spaces before enclosing the space. 
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2.7.6. Exposed Surfaces in Finished Areas: Clean exposed surfaces and protect as necessary to 

ensure freedom from damage and deterioration at time of Completion. 
 

2.7.7. Waste Disposal: Burying or burning waste materials on-site will not be permitted.  
Washing waste materials down sewers or into waterways will not be permitted. 
 

2.7.8. During handling and installation, clean and protect construction in progress and 
adjoining materials already in place.  Apply protective covering where required to 
ensure protection from damage or deterioration at Completion. 
 

2.7.9. Clean and provide maintenance on completed construction as frequently as necessary 
through the remainder of the construction period.  Adjust and lubricate operable 
components to ensure operability without damaging effects. 
 

2.7.10. Limiting Exposures: Supervise construction operations to assure that no part of the 
construction, completed or in progress, is subject to harmful, dangerous, damaging, or 
otherwise deleterious exposure during the construction period. 
 

2.8. STARTING AND ADJUSTING 
 
2.8.1. Start equipment and operating components to confirm proper operation.  Replace or 

repair malfunctioning units and retest. 
 

2.8.2. Adjust operating components for proper operation without binding.  Adjust equipment 
for proper operation. 
 

2.8.3. Test each piece of equipment to verify proper operation.  Test and adjust controls and 
safeties.  Replace damaged and malfunctioning controls and equipment. 
 

2.8.4. Manufacturer’s Field Service: If a factory-authorized service representative is required 
to inspect field-assembled components and equipment installation, comply with 
qualification requirements in Document “Quality Requirements.” 
 

2.9. PROTECTION OF INSTALLED CONSTRUCTION 
 
2.9.1. Provide final protection and maintain conditions that ensure installed Work is without 

damage or deterioration at time of Completion. 
 

2.9.2. Comply with manufacturer’s written instruction for temperature and relative humidity 
unless otherwise addressed in the construction planning, sequences, and instructions.   
 

2.10. CORRECTION OF THE WORK 
 
2.10.1. Repair or remove and replace defective construction.  Restore damaged substrates and 

finishes.  Comply with requirements in Document "Cutting and Patching." 
 
2.10.1.1. Repairing includes replacing defective parts, refinishing damaged surfaces, 

touching up with matching materials, and properly adjusting operating 
equipment. 
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2.10.2. Restore permanent facilities used during construction to their specified condition. 
 

2.10.3. Remove and replace damaged surfaces that are exposed to view if surfaces cannot be 
repaired without visible evidence of repair. 
 

2.10.4. Repair components that do not operate properly.  Remove and replace operating 
components that cannot be repaired. 
 

2.10.5. Remove and replace chipped, scratched, and broken glass or reflective surfaces. 
 
 

END OF DOCUMENT 
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SECTION 01 73 29 – CUTTING AND PATCHING
PART 1 - GENERAL

1.1 PRINCIPAL WORK IN THIS SECTION

A. The requirements of the Owner’s General and Supplementary Conditions, and Division 0 and 
Division 1 general requirements apply to the work of this Section.

B. Verify applicable dimensions, clearances and heights at the jobsite.
C. Demolition:

1. Coordinate the work of this Section with related trades.
a. Refer to Section 02 41 13 – Selective Site Demolition & Protection
b. Refer to Section 02 41 19 – Selective building Demolition & Protection

D. Furnish materials and perform labor required to execute this work as indicated on the drawings, 
as specified herein and as necessary to complete the work required by project conditions, 
including but not limited to:
1. Execute cutting, fitting or patching of work, require to:

a. Make parts fit properly.
b. Make flatwork, paving, etc. fit properly.
c. Uncover work to provide for installation of ill-timed work.
d. Remove and replace work not conforming to requirements of Contract Documents.
e. Remove and replace defective work.
f. Remove samples of installed work as specified for testing.
g. Do not endanger any work by cutting or altering work or any part of it.
h. Cut existing flatwork, paving, etc. to fit properly with new work.

2. In addition to Contract requirements, upon written instructions of Architect:
a. Uncover work to provide for Architect’s and/or Inspector’s observation of covered work.
b. Remove samples of installed materials for testing, when required.

3. The Contractor with structural responsibility within their scope of work shall solely execute 
structural cutting and patching required for this project.

4. Cutting:
a. Minor cutting will be performed by both the General and Trade Subcontractors where 

required for the execution of their work.  Locations of all trade cutting (core boring, etc.) 
shall be reviewed and approved by the General Contractor, Owner and Inspector where 
required.

5. Patching: [Specifier, select if patching part of this scope or separate if construction is 
separate phase]
a. Minor patching will be performed by both the General and Trade Subcontractors where 

required for the execution of their work.  Locations of all trade cutting (core boring, etc.) 
shall be reviewed and approved by the General Contractor, Owner and Inspector where 
required.

b. Will be performed under separate scope of work.
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1.2 REFERENCE STANDARDS 

A. 2022 California Code of Regulations (CCR), Title 24, California Building Standards Commission 
(CBSC) www.bsc.ca.gov current edition at time of permit issuance.

B. Title 24, California Code of Regulations, California Building Standards Commission
C. ATBCB ADAAG - Americans with Disabilities Act Accessibility Guidelines, current version.
D. CBC Energy Code, California Code of Regulations, Title 24, Part 6, California Building Standards 

Commission
E. Title 24, Chapter 11 – California Green Building Standards Code

1. Non-residential new construction:
a. All occupancy types.

F. Leadership in Energy and Environmental Design (LEED), www.usgbc.org/LEED (United States 
Green Building Council (USGBC)
1. Refer to Division 1 for version of LEED Rating System and Reference Guide applicable to 

project.
G. Collaborative for High Performance Schools (CHPS), www.chps.net
H. American Concrete Institute (ACI), www.aci-int.org
I. American Institute of Steel Construction (AISC), www.aisc.org
J. American Iron and Steel Institute (AISI), www.steel.org
K. American National Standards Institute (ANSI), www.ansi.org
L. American Society of Mechanical Engineers (ASME) www.asme.org 
M. American Society For Testing and Materials (ASTM), www.astm.org
N. American Welding Society (AWS), www.aws.org
O. American Water-Works Association (AWWA), www.awwa.org
P. Factory Mutual (FM), www.fmglobal.com
Q. National Electrical Manufacturers Association (NEMA), www.nema.org
R. National Fire Protection Agency (NFPA), www.nfpa.org
S. Occupational Safety and Health Administration (OSHA), www.osha.gov
T. Sheet Metal and Air Conditioning Contractors, Association (SMACNA), www.smacna.org
U. Sealant, Waterproofing and Restoration Institute (SWRI), www.swrionline.org
V. US Environmental Protection Agency, www.epa.gov

1.3 PERFORMANCE, TESTING AND INSPECTION

A. General:
1. Comply with manufacturer’s standards.
2. Comply with Building Code.
3. Job site inspections shall be done as herein specified and as listed in drawings.

http://www.bsc.ca.gov/
http://www.usgbc.org/LEED
http://www.chps.net/
http://www.aci-int.org/
http://www.aisc.org/
http://www.steel.org/
http://www.ansi.org/
http://www.asme.org/
http://www.astm.org/
http://www.aws.org/
http://www.awwa.org/
http://www.fmglobal.com/
http://www.nema.org/
http://www.nfpa.org/
http://www.osha.gov/
http://www.smacna.org/
http://www.swrionline.org/
http://www.epa.gov/
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4. Testing shall be done as herein specified and as listed in drawings.
5. Refer to Division 1 for additional requirements for DSA Projects. 

1.4 SUBMITTALS

A. Refer to Division 1 for substitution, deviation and/or submittal procedures.
B. Submit Manufacturer’s data and shop drawings.

1. Prior to cutting which affects structural safety, submit written notice to Architect and 
Structural Engineer requesting consent to proceed with cutting. 

2. Prior to cutting which affects Aesthetics, submit written notice to Architect requesting 
consent to proceed with cutting.  

C. Submit 48-hour advance written notice to Architect and Owner and designating time work will 
be uncovered.  

1.5 QUALITY ASSURANCE

A. Refer to Division 1 for quality control requirements.
B. Contractor / Installer/ Fabricator shall have been in business for five (5) years 

providing/installing/finishing projects of similar size and complexity.
C. Patching of openings that are cut in any fire rated walls or membranes shall be sealed tightly 

using approved materials only.
1. Verify that fire rating envelopes are maintained or inspections provided prior to concealing 

work.
2. Cutting and patching, if required by Agencies and/or DSA to verify adequacy of protection 

after concealment, shall be performed at no additional cost or time extension to the Owner.
D. Stipulations:

1. Should conditions of work or schedule indicate change of materials or methods, submit 
written recommendation to Architect and Owner, including:
a. Conditions indicating change.
b. Recommendations for alternative materials or methods.
c. SUBMITTALS as required for substitutions.
d. Quotations of charges or credits.

1.6 PRODUCT DELIVERY, STORAGE AND HANDLING

A. Refer to Division 1 for product delivery, storage and handling requirements.

1.7 JOB CONDITIONS

A. Field-verify that all components, substrates, backing, etc. provided by others are installed correctly 
before proceeding with installation of products as herein specified.

1.8 PROTECTION

A. Protect finish surfaces at all times from surfaces and material adjacent to them.
B. Finish work defaced with other materials on surface shall be replaced.
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C. Protect work under this section from damage by other trades.

1.9 GUARANTEE / WARRANTY

A. Refer to Division 1 for closeout submittal procedures.
B. Furnish initial one (1) year written warranty signed by General Contractor agreeing to repair 

and/or replace work (patching) which has failed as a result of defects in materials or 
workmanship.
1. Upon notification of Owner within the warranty period, such defects shall be repaired and 

replaced at no cost to the Owner.

1.10 RELATED WORK/SECTIONS 

A. Related Sections include, but are not limited to the following:
1. Refer to Division 1 for sustainability requirements.
2. Refer to Division 1 for additional requirements for DSA projects.
3. Refer to Division 1 for construction waste management and disposal/recycling requirements.
4. Divisions 2 through 49.

B. Related Documents include, but are not limited to the following:
1. Refer to Division 1 for General Conditions.

1.11 OPERATION AND MAINTENANCE DATA

A. Submit as part of project closeout.
1. Refer to Division 1 for closeout submittal procedures.

1.12 SEQUENCING AND SCHEDULING

A. Schedule work and sequence with General Contractor.
B. Schedule required testing, prior to the installation of materials, components, etc.
C. Each Subcontractor shall make the field measurements necessary for their work and be 

responsible for its accuracy.
1. Should any structural difficulties prevent a Subcontractor or tradesman from installing their 

material properly, the General Contractor shall be promptly notified so that the Architect 
may be consulted as to how best to resolve the difficulty.

2. Cutting into the walls and floors, if necessary, shall be carefully and neatly performed and 
then be repaired in an approved manner.

3. The Architect and Structural Engineer shall be consulted in all cases where cutting into a 
structural portion of the building is either desirable or necessary so that satisfactory 
reinforcement or other work may be provided or installed.

D. Patching of all exposed architectural finishes shall be performed under the supervision of the 
General Contractor, but executed by the affected finish trade Subcontractor.  
1. Cutting and patching of existing architectural finishes shall be minimized to the extent 

possible through careful routing and placement of new work.  
2. The Architect shall have the authority to reject substandard or unacceptable patching.
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E. General Contractor shall coordinate slab vapor emission and PH testing of concrete floors which 
have been sawn cut to remove portions of slab and ensure that concrete treatment within criteria 
of finish flooring is complete prior to the installation of finish flooring as herein specified. 

1.13 VAPOR EMISSION AND ALKALINITY CONTROL COMPLIANCE
A. Refer to Section 07 28 00 – Concrete Slab Vapor Emission Control Treatment

1.14 GENERAL SYSTEM DESCRIPTION  

A. Refer to drawings typically for scope of cutting and patching.
B. Cut and patch as require to complete scope of work.
C. Demolition:

1. Concrete slab on grade:
a. Refer to drawings and details.
b. Saw cut floor to remove extent of slab, but not damage existing vapor barrier.

1) Replace /patch damaged vapor Barrier.
a) Refer to Concrete Notes on structural drawings.

c. Sawn cut extent/widths shall be done as indicated and at a minimum to provide room to 
allow room to drill and install dowels into existing slab prior to install of new concrete.

d. Sawn cut extents of concrete/masonry shall be done to an extent necessary to remove 
piping, conduit, etc.

e. If water or moisture is discovered at sub base notify Architect immediately.
f. Schedule:   [Specifier, for demolition projects confirm if placement back in of vapor 

barrier, dowels and concrete will be done under Demolition scope or other and edit 
herein accordingly]
1) Construction:

a) Drill holes and install rebar dowels.
i. Refer to structural drawings for typical criteria.

a. Minimum standards, unless noted otherwise:
i). Length” 12”
ii). Spacing: 12”
iii). Size:

a. 4” thick slab: 1/2” diameter
b. 5” thick slab: 5/8” diameter
c. 6” thick slab: 3/4” diameter
d. 7” thick slab: 7/8” diameter
e. 8” thick slab: 1” diameter

b) Install waterstop bar at side of sawn cut concrete face, typical. 
i. Refer to Section 03 15 13 – Hydrophilic Waterstops and Specialty 

Waterproofing
c) Vapor Barrier:
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SECTION 01 74 00 – PROTECTION AND CLEANING
PART 1 - GENERAL

1.1 REQUIREMENTS INCLUDED

A. The requirements of the Owner’s General and Supplementary Conditions, and Division 0 and 
Division 1 general requirements apply to the work of this Section.

B. Coordinate the work of this Section with related trades.
C. Furnish materials and perform labor required to execute this work as indicated on the drawings, 

as specified herein and as necessary to complete the work required by project conditions, 
including but not limited to:
1. Execute protection and cleaning daily, during progress of Work, and at completion of Work, 

as required by General Conditions and specifications.
2. Building: Keep areas of work in building free from accumulated debris, rubbish and waste 

materials as work progresses.
3. Site: Keep areas of work within site free from accumulated debris, rubbish and waste materials 

as work progresses.
4. Protect work and materials of each Section prior to and during installation, and protect the 

installed work and materials of other trades.
5. In the event of damage, immediately make all repairs and replacements necessary to the 

approval of the Architect and at no cost to the Owner.
6. After completion of work in this Section, remove all equipment, tools, cleaning supplies, etc. 

from site.
7. Provide product information, instruction manuals & warrantees.

D. Coordinate protection and cleaning with each specific specification section.
E. Coordinate protection and cleaning with demolition work.

1.2 REFERENCE STANDARDS 

A. 2022 California Code of Regulations (CCR), Title 24, California Building Standards Commission 
(CBSC) www.bsc.ca.gov current edition at time of permit issuance.

B. Title 24, California Code of Regulations, California Building Standards Commission.
C. ATBCB ADAAG - Americans with Disabilities Act Accessibility Guidelines, current version.
D. CBC Energy Code, California Code of Regulations, Title 24, Part 6, California Building Standards 

Commission.
E. Title 24, Chapter 11 – California Green Building Standards Code

1. Non-residential new construction:
a. All occupancy types.

F. Leadership in Energy and Environmental Design (LEED), www.usgbc.org/LEED (United States 
Green Building Council (USGBC)
1. Refer to Division 1 for version of LEED Rating System and Reference Guide applicable to 

project.

http://www.bsc.ca.gov/
http://www.usgbc.org/LEED
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G. Collaborative for High Performance Schools (CHPS), www.chps.net
H. National Demolition Association, www.demolitionassociation.com  

1.3 QUALITY ASSURANCE

A. Refer to Division 1 for quality control requirements.
B. General Contractor shall have been in business for five (5) years providing/installing/finishing 

similar size projects and complexity.

1.4 DISPOSAL REQUIREMENTS

A. Conduct cleaning and disposal operations to comply with codes, ordinances, regulations, and 
anti-pollution laws.

B. Disposal operations shall be in compliance with General Contractor’s Construction Waste 
Management plan as approved by the Owner.
1. Refer to Division 1 for construction waste management and disposal/recycling requirements.

1.5 RELATED WORK/SECTIONS

A. Related work includes, but is not limited to the following:
1. All construction.

B. Related Sections include, but are not limited to the following:
1. Refer to Division 1 for sustainability requirements.
2. Refer to Division 1 for construction waste management and disposal/recycling requirements.
3. Division 2-49. 

PART 2 - PRODUCTS

2.1 MATERIALS

A. Cleaning and Maintenance Products: 
1. Provide data on manufacturers’ recommended maintenance, cleaning, refinishing and 

disposal procedures for materials and products.   
a. Where chemical products are recommended for these procedures, provide 

documentation to indicate that no component present in the cleaning product at more 
than 1% of the total mass of the cleaning product is a carcinogen or reproductive toxicant 
as defined in the lists in this specification section. 

b. For purposes of reporting, identification of product VOC contents shall not be limited to 
those regulated under Clean Air Act (CAA) but shall also include compounds exempted 
from the CAA definition and listing of VOCs. 

c. California EPA and local air district definitions of VOCs based on CAA are not sufficient as 
they exempt compounds based on non-reactivity for outdoor air pollution control but 
still important for indoor air quality.

d. Avoid cleaning products containing alpha-pinene, d-limonene or other unsaturated 
carbon double bond alkenes due to chemical reactions with ozone to form aldehydes, 
acidic aerosols, and ultra-fine particulate matter in indoor air.  

http://www.chps.net/
http://www.demolitionassociation.com/
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1. The State of California Department of General Services has published specifications 
for Environmentally Preferable Janitorial Chemicals and a list of cleaning/maintenance 
products meeting these specifications.  Both are available on the internet at: 
a. http://www.ciwmb.ca.gov/greenbuilding/Specs/Janitorial.doc
b. http://www.resd.dgs.ca.gov/BPM/lists.htm

B. These procedures are for final General Contractor cleaning of the project prior to substantial 
completion and for provided materials and products as required by the specific specification 
sections.

C. Use only those cleaning materials and methods recommended by manufacturer of surface 
material to be cleaned and which will not damage surfaces.

D. Use cleaning materials only on surfaces recommended by cleaning material manufacturer.

2.2 CHEMICALS OF CONCERN 

A. Chemicals of Concern include but are not limited to those chemicals listed below as toxic air 
contaminants, carcinogens, teratogens, reproductive toxins, and chemicals with established 
Chronic Reference Exposure Levels (REL):

B. Carcinogens: Chemicals listed as probable or known human carcinogens in the latest published 
edition of the following two lists:
1. California Environmental Protection Agency, Air Resources Board (ARB), list of Toxic Air 

Contaminants (California Air Toxics).http://www.arb.ca.gov/toxics/summary/summary.htm.
2. California Environmental Protection Agency, Office of Environmental Health Hazard 

Assessment (OEHHA), Safe Drinking Water and Toxic Enforcement Act of 1986 (Proposition 
65). http://www.oehha.ca.gov/prop65/prop65_list/Newlist.html.

C. Reproductive Toxicants: Chemicals known to cause reproductive toxicity including birth defects or 
other reproductive harm in the latest published edition of the following list: California 
Environmental Protection Agency, Office of Environmental Health Hazard Assessment (OEHHA), 
Safe Drinking Water and Toxic Enforcement Act of 1986 (Proposition 65). 
http://www.oehha.ca.gov/prop65/prop65_list/Newlist.htm.
Chemicals with established Chronic Reference Exposure Levels (REL): Chronic RELs have been 
developed for 65 hazardous airborne substances as of January 2001. A chronic REL is an airborne 
concentration level that would pose no significant health risk to individuals indefinitely exposed 
to that level. RELs are based solely on health considerations, and are developed from the best 
available data in the scientific literature. The California Environmental Protection Agency, Office of 
Environmental Health Hazard Assessment (OEHHA) establishes and publishes RELs.

D. Chronic Reference Exposure Levels for organic chemicals with possible indoor sources, based on 
the California OEHHA list.
1. Do not use any of the chemicals listed in the list.  
2. The most recent list may be found at:  http://www.oehha.org/air/chronic_rels/allChrels.html

PART 3 – EXECUTION

3.1 DURING CONSTRUCTION & DEMOLITION Specifier, select appropriate type of project scope(s) – 
could have new work and demo combined]

http://www.ciwmb.ca.gov/greenbuilding/Specs/Janitorial.doc
http://www.resd.dgs.ca.gov/BPM/lists.htm
http://www.arb.ca.gov/toxics/summary/summary.htm
http://www.oehha.ca.gov/prop65/prop65_list/Newlist.html
http://www.oehha.ca.gov/prop65/prop65_list/Newlist.html
http://www.oehha.org/air/chronic_rels/allChrels.html
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A. Construction work, cleaning and protection refer also to the following section and the most 
restrictive shall govern:
1. Refer to Division 1 for construction waste management and disposal/recycling requirements.

B. Demolition work, cleaning and protection refer also to the following sections and the most 
restrictive shall govern;  Specifier, select for demolition scope projects]
1. Refer to Division 1 for construction waste management and disposal/recycling requirements.
2. Section 02 41 13 – Selective Site Demolition & Protection.
3. Section 02 41 19 – Selective Building Demolition & Protection.

C. Execute periodic cleaning to keep Work, site and adjacent properties free from accumulations of 
waste materials, rubbish and windblown debris, resulting from construction operations.

D. Provide on-site containers for collection, disposal and/or recycling of waste materials, debris and 
rubbish in compliance with General Contractor’s Construction Waste Management Plan as 
approved by Owner.
1. Refer to Division 1 for construction waste management and disposal/recycling requirements.

E. Protect material and work as recommended by manufacturer, drawings and as specified.
1. Clean adjacent surfaces free of caulking or sealant with mechanical action or solvent as 

necessary, avoiding damage to other materials.
2. Remove masking tape immediately after tooling joints, leaving finished work in neat and 

clean condition.
3. Clean all surfaces, materials, etc. free of dust and dirt.
4. Clean up and leave premise broom clean and vacuum cleaned; clean adjoining work spotted 

or otherwise defaced by work of this Section.
a. Access Floor cavity shall be cleaned to same standard as HVAC ductwork.

F. Moisture Protection: 
1. Moisture Stains: 

a. Materials with evidence of moisture damage, including stains, are not acceptable, 
including both stored and installed materials;
1. Immediately remove from site and properly dispose.  
2. Take special care to prevent accumulation of moisture on installed material and 

within packaging during delivery, storage, and handling to prevent development of 
molds and mildew on packaging and on products.

b. Immediately remove from site and properly dispose of materials showing signs of mold 
and signs of mildew, including materials with moisture stains.

c. Replace moldy materials with new, undamaged materials.
d. Mitigate and remove all mold and mildew discovered. 

2. Ducts: 
a. Seal ducts during transportation, delivery, and construction to prevent accumulation of 

construction dust and construction debris inside ducts.
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3. Protect interior materials from water intrusion or penetration; where interior products not 
intended for wet applications are exposed to moisture, immediately remove from site and 
dispose of properly. 

4. Protect installed products using methods that do not support growth of molds and mildews.
a. Immediately remove from site materials with mold and materials with mildew. 

G. Dust Protection:
1. Clean interior spaces prior to start of finish painting and continue cleaning on as-needed 

basis until painting is finished.
2. Schedule operations so that dust and other contaminants resulting from cleaning process will 

not fall on wet or newly coated surfaces.

3.2 FINAL CLEANING

A. Employ skilled workers for final cleaning.
B. Comply with specific requirements as indicated in each specification section.
C. Comply with applicable regulatory requirements during the conduct of cleaning, disposal and 

recycling operations and in compliance with General Contractor’s Construction Waste 
Management Plan as approved by Architect and Owner.

D. Use cleaning materials which will not create hazards to health or property or cause damage to 
products or Work.
1. Refer to Table 1, Part 2 as herein specified for disallowed chemicals. 

E. Use cleaning materials and methods recommended by the manufacturers of the products to be 
cleaned and as described in Part 2 of this specification section.
1. Most restrictive shall govern.

F. Cleaning: [Specifier, if demolition only then include Demolition heading notes below]
1. Using cleaning and maintenance products as described in Part 2 of this Section and as 

specifically required per each applicable specification section, including, but not limited to; 
a. General:

1. Remove dust, dirt, grease, stains, fingerprints, labels, spilled and spattered, and other 
foreign materials from interior and exterior surfaces exposed to view.

2. Polish transparent and glossy surfaces to a clear shine.
3. Vacuum dust and dirt from all surfaces. 

b. Flatwork and Paving: 
1. Clean hard surface flatwork and paving.
2. Power wash all exposed flatwork and paving.

a. Stained and/or polished finish floors shall be cleaned and polished in accordance 
with related specification section for floor finish.

3. Demolition – unless otherwise noted, all flatwork and paving shall be demolished as 
indicated in drawings and/or specified.

a. Refer to Section 02 41 13 – Selective Site Demolition & Protection
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c. Flooring: 
1. Clean hard surface finish flooring, such as, but not limited to; tile, stone, VCT, 

linoleum, cork, hardwood, etc., in accordance with manufacturer’s cleaning, polishing 
and maintenance recommendations.

2. Broom, vacuum and wet mop all exposed concrete floors.
a. Stained and/or polished finish floors shall be cleaned and polished in accordance 

with related specification section for floor finish.
3. Vacuum carpeted and soft surfaces with high efficiency particulate arrestor (HEPA) 

vacuum.
a. Final cleaning shall be “Vacuum Clean”.

4. Demolition – unless otherwise noted, all flooring shall be demolished as indicated in 
drawings and/or specified.

a. Refer to Section 02 41 19 – Selective Building Demolition & Protection

d. Walls:
1. Clean surface of finish wall materials in accordance with manufacturer’s cleaning and 

maintenance recommendations.
2. Remove all fingerprints, scuff marks, etc. from painted gypsum board.

a. Repaint all area’s that cannot be cleaned to like new appearance.
3. Demolition – unless otherwise noted, all walls shall be demolished as indicated in 

drawings and/or specified.

a. Refer to Section 02 41 19 – Selective Building Demolition & Protection

e. Ceilings:
1. Clean surface of finish wall materials in accordance with manufacturer’s cleaning and 

maintenance recommendations.
2. Remove all fingerprints, scuff marks, etc. from painted gypsum board.

a. Repaint all area’s that cannot be cleaned to like new appearance.
3. Demolition – unless otherwise noted, all ceilings shall be demolished as indicated in 

drawings and/or specified.

a. Refer to Section 02 41 19 – Selective Building Demolition & Protection

f. Exterior Wall Glazing:
1. Wash and shine glazing and mirrors to be free of streaks.

g. Interior Wall Glazing:
1. Wash and shine glazing and mirrors to be free of streaks.
2. Demolition – unless otherwise noted, all flooring shall be demolished as indicated in 

drawings and/or specified.

a. Refer to Section 02 41 19 – Selective Building Demolition & Protection

h. Electrical Fixtures:
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1. Clean surface of finish lighting fixtures to be free of dust, finger prints etc. to a new 
appearance.

2. Clean out debris, bugs, etc. which have accumulated inside fixture lens.
3. Vacuum and wipe insides of electrical and low voltage panels, racks and cabinetwork.

i. Fixtures:
1. Clean equipment and fixtures to sanitary condition.
2. Demolition – unless otherwise noted, all fixtures shall be removed and disposed of as 

indicated in drawings and/or specified.

a. Refer to Section 02 41 19 – Selective Building Demolition & Protection
b. Refer to Section 02 41 13 – Selective Site Demolition & Protection

j. HVAC and ventilation system and components:
1. If ducts were not sealed during construction, and contain dust or dirt, clean ducts 

using HEPA vacuum immediately prior to Substantial Completion and prior to using 
ducts to circulate air. 
a. Raised Access Floor cavity shall be cleaned to same standard as HVAC ductwork.

2. Replace all air filters installed at air handling units and ducts before and during 
construction.

3. Replace all air filters (i.e., pre and final filters) of units operated during construction in 
compliance with the requirements of LEED just prior to Substantial Completion; refer 
to specific requirements of Division 1 sustainability requirements and mechanical 
specification sections.

4. Oil film on sheet metal shall be removed before shipment to site. 
a. However, ducts shall be inspected to confirm that no oil film is present. 

1. Remove oil using cleaning and maintenance products as described in Part 2 
of this Section.

5. Demolition – unless otherwise noted, all ductwork, brackets, etc. shall be removed 
and disposed of  as indicated in drawings and/or specified.

a. Refer to Section 02 41 19 – Selective Building Demolition & Protection  

6. Demolition – Ductwork: unless otherwise noted, all ductwork, brackets, etc. shall be 
removed and disposed of as indicated in drawings and/or specified.

a. Refer to Section 02 41 19 – Selective Building Demolition & Protection

7. Demolition –HVAC units:  refer to drawings for scope of removal of units.

a. Refer to Section 02 41 19 – Selective Building Demolition & Protection

2. Recycled materials:
a. Remove and properly recycle materials removed during construction work, refer also to;

1. Refer to Division 1 for construction waste management and disposal/recycling 
requirements and as described in General Contractor’s Construction Waste 
Management Plan as approved by the Owner.
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b. Demolition - Remove and properly recycle materials removed during demolition work, 
refer also to;
1. Waste management program, refer to;

a. Refer to Division 1 for construction waste management and disposal/recycling 
requirements and as described in General Contractor’s Construction Waste 
Management Plan as approved by the Owner.

3. Demolished materials:
a. Remove and properly dispose of all demolished materials during demolition work, refer 

also to;

1. Section 02 41 13 – Selective Site Demolition & Protection
2. Section 02 41 19 – Selective Building Demolition & Protection
3. Refer to Division 1 for construction waste management and disposal/recycling 

requirements and as described in General Contractor’s Construction Waste 
Management Plan as approved by the Architect and Owner.

4. Waste materials:
a. Remove and properly dispose and recycle all waste materials during construction work, 

refer also to;
1. Refer to Division 1 for construction waste management and disposal/recycling 

requirements and as described in General Contractor’s Construction Waste 
Management Plan as approved by the Owner.

b. Demolition - Remove and properly dispose and recycle all materials during demolition 
work, refer also to;
1. Refer to Division 1 for construction waste management and disposal/recycling 

requirements and as described in General Contractor’s Construction Waste 
Management Plan as approved by the Owner.

2. Section 02 41 13 – Selective Site Demolition & Protection
3. Section 02 41 19 – Selective Building Demolition & Protection

5. Exterior:
a. Clean site and roof areas of sticks, rubbish, and other debris.
b. Broom and power wash all flatwork and paving. 
c. Clean all finish paving materials such as brick, interlocking pavers, etc. in accordance with 

the specific manufacture.
d. Broom-clean exterior paving.
e. Rake clean ground surfaces.
f. Coordinate cleaning, protection and maintenance with all Division 2 sections.

G. Prior to final inspection or Owner occupancy, General Contractor shall conduct inspection of 
sight-exposed interior and exterior surfaces, and all work areas, to verify that entire Work is clean.

END OF SECTION 01 74 00
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DOCUMENT 01 77 00  
 

CONTRACT CLOSEOUT AND FINAL CLEANING 
 
1. GENERAL 

 
1.1. RELATED DOCUMENTS 

 
Contractor shall review all Contract Documents for applicable provisions related to the provisions in this 
document, including without limitation: 
 

1.1.1. General Conditions including, without limitation, Documents on Work and Completion 
of Work;  
 

1.1.2. Special Conditions (if any);  
 

1.1.3. Supplemental Conditions (if any);  
 

1.1.4. Submittals; 
 

1.1.5. Operation and Maintenance Data; 
 

1.1.6. Warranties; 
 

1.1.7. Record Documents; 
 

1.1.8. Demonstration and Training; and 
 

1.1.9. General Commissioning Requirements. 
 
1.2. PRELIMINARY PROCEDURES 

 
1.2.1. Before requesting inspection for determining date of Completion, complete the 

following.  List items below that are incomplete in request. 
 

1.2.1.1. Prepare a list of items to be completed and corrected (“Punch List”), the value 
of items on the list, and reasons why the Work is not complete. 
 

1.2.1.2. Advise District of pending insurance changeover requirements. 
 

1.2.1.3. Submit specific warranties, workmanship bonds, maintenance service 
agreements, final certifications, and similar documents. 

 
1.2.1.4. Obtain and submit releases permitting District unrestricted use of the Work 

and access to services and utilities.  Include certificate of occupancy, operating 
certificates, and similar releases, if required. 
 

1.2.1.5. Prepare and submit Project Record Documents, operation and maintenance 
manuals, Completion construction photograph prints and electronic files, 
damage or settlement surveys, property surveys, and similar final record 
information. 
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1.2.1.6. Deliver tools, spare parts, extra materials, and similar items to location 
designated by District.  Label with manufacturer's name and model number 
where applicable. 
 

1.2.1.7. Make final changeover of permanent locks and deliver keys to District.  Advise 
District's personnel of changeover in security provisions. 
 

1.2.1.8. Complete startup testing of systems. 
 

1.2.1.9. Submit test/adjust/balance records. 
 

1.2.1.10. Terminate and remove temporary facilities from Project Site, along with 
mockups, construction tools, and similar elements. 
 

1.2.1.11. Advise District of changeover in heat and other utilities. 
 

1.2.1.12. Submit changeover information related to District's occupancy, use, operation, 
and maintenance. 
 

1.2.1.13. Complete final cleaning requirements, including touch-up painting. 
 

1.2.1.14. Touch up and otherwise repair and restore marred exposed finishes to 
eliminate visual defects. 

 
1.3. RECORD DOCUMENTS AND SHOP DRAWINGS 

 
1.3.1. Contractor shall legibly mark each item to record actual construction, including: 

 
1.3.1.1. Measured depths of foundation in relation to finish floor datum. 

 
1.3.1.2. Measured horizontal and vertical locations of underground utilities and 

appurtenances, referenced to permit surface improvements. 
 

1.3.1.3. Measured locations of internal utilities and appurtenances concealed in 
construction, referenced to visible and accessible features of the Work. 

 
1.3.1.4. Field changes of dimension and detail. 

 
1.3.1.5. Details not on original Contract Drawings 

 
1.3.1.6. Changes made by modification(s). 

 
1.3.1.7. References to related Shop Drawings and modifications. 

 
1.3.1.8. Contractor will provide one set of Record Drawings to District. 

 
1.3.1.9. Contractor shall submit all required documents to District and/or Architect 

prior to or with its final Application for Payment. 
 

1.4. COMPLETION 
 

1.4.1. Preliminary Procedures:  Before requesting inspection for determining date of 
Completion, complete the following: 
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1.4.1.1. Submit a final Application for Payment according to the Contract Documents. 

 
1.4.1.2. Submit evidence of final, continuing insurance coverage complying with 

insurance requirements. 
 

1.4.1.3. Submit pest-control final inspection report and warranty. 
 

1.4.1.4. Instruction of District Personnel: 
 

1.4.1.4.1. Before final inspection, at agreed upon times, Contractor 
shall instruct District's designated personnel in operation, 
adjustment, and maintenance of products, equipment, and 
systems. 

 
1.4.1.4.2. For equipment requiring seasonal operation, Contractor 

shall perform instructions for other seasons within six (6) 
months. 

 
1.4.1.4.3. Contractor shall use operation and maintenance manuals as 

basis for instruction.  Contractor shall review contents of 
manual with personnel in detail to explain all aspects of 
operation and maintenance. 

 
1.4.1.4.4. Contractor shall prepare and insert additional data in 

Operation and Maintenance Manual when need for such 
data becomes apparent during instruction. 

 
1.4.1.4.5. Contractor shall use operation and maintenance manuals as 

basis for instruction.  Contractor shall review contents of 
manual with personnel in detail to explain all aspects of 
operation and maintenance. 

 
1.4.2. Inspection:  Submit a written request for inspection.   

 
1.4.3. LIST OF INCOMPLETE ITEMS (PUNCH LIST) Contractor shall notify District and Architect 

when Contractor considers the Work complete.  Upon notification, District and Architect 
will prepare a list of minor items to be completed or corrected (“Punch List”).   
 

1.4.4. Contractor and/or its Subcontractors shall proceed promptly to complete and correct 
items on the Punch List.  Failure to include an item on Punch List does not alter the 
responsibility of the Contractor to complete all Work in accordance with the Contract 
Documents. 

 
1.4.5. Contractor shall comply with Punch List procedures as provided herein and in the 

Contract Documents, and maintain the presence of a Project Superintendent and 
Project Manager until the Punch List is complete to ensure proper and timely 
completion of the Punch List.  Under no circumstances shall Contractor demobilize its 
forces prior to completion of the Punch List.  Upon receipt of Contractor’s written notice 
that all of the Punch List items have been fully completed and the Work is ready for final 
inspection and acceptance, District and Architect will inspect the Work and shall submit 
to Contractor a final inspection report noting the Work, if any, required in order to reach 
Completion in accordance with the Contract Documents.  Absent unusual 
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circumstances, this report shall consist of the Punch List items not yet satisfactorily 
completed and any additional Punch List items not originally included.  

 
1.4.6. Upon Contractor's completion of all items on the Punch List and any other uncompleted 

portions of the Work, the Contractor shall notify the District and Architect, who shall 
again inspect such Work.  If the District and Architect find the Work complete and 
acceptable under the Contract Documents, the District will notify Contractor, who shall 
then jointly submit to the Architect and District its final Application for Payment.  

 
1.4.7. Costs of Multiple Inspections.  More than two (2) requests of District to make a final 

inspection shall be considered an additional service of District, the Architect and/or the 
Inspector, and all subsequent costs will be invoiced to Contractor and withheld from 
remaining payments, if funds are available.  

 
1.4.8. Punch List shall be deemed complete only upon the District’s determination that all 

items on the Punch List, and all updates to the Punch List, are complete. 
 
1.5. WARRANTIES 
 

1.5.1. Submittal Time:  Submit written warranties on request of District for designated 
portions of the Work where commencement of warranties other than date of 
Completion is indicated. 
 

1.5.2. Organize warranty documents into an orderly sequence as required by the Division 01 
Document “Warranties.” 

 
2. PRODUCTS 

 
2.1. MATERIALS 
 

2.1.1. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer or 
fabricator of the surface to be cleaned.  Do not use cleaning agents that are potentially 
hazardous to health or property or that might damage finished surfaces. 

 
3. EXECUTION 

 
3.1. FINAL CLEANING 
 

3.1.1. Provide final cleaning.  Conduct cleaning and waste-removal operations to comply with 
local laws and ordinances and Federal and local environmental and antipollution 
regulations.  Contractor shall use cleaning methods and procedures that reduce the 
overall impact on human health and the natural environment by reducing the amount of 
disposed waste, pollution and environmental degradation.  If Project is subject to LEED 
certification, Contractor shall ensure compliance with the applicable LEED requirements 
for final cleaning of the Site.  

 
3.1.2. Contractor shall employ experienced workers or professional cleaners for final cleaning.  

Clean each surface or unit to condition expected in an average commercial building 
cleaning and maintenance program.   

 
3.1.2.1. Complete the following cleaning operations before requesting final inspection: 
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3.1.2.1.1. Clean Project Site, yard, and grounds, in areas disturbed by 
construction activities, including landscape development 
areas, of rubbish, waste material, litter, and other foreign 
substances. 
 

3.1.2.1.2. Sweep paved areas broom clean.  Remove petrochemical 
spills, stains, and other foreign deposits. 
 

3.1.2.1.3. Rake grounds that are neither planted nor paved to a 
smooth, even-textured surface. 
 

3.1.2.1.4. Remove tools, construction equipment, machinery, and 
surplus material from Project Site. 
 

3.1.2.1.5. Remove snow and ice to provide safe access to building. 
 

3.1.2.1.6. Clean exposed exterior and interior hard-surfaced finishes to 
a dirt-free condition, free of stains, films, and similar foreign 
substances.  Avoid disturbing natural weathering of exterior 
surfaces.  Restore reflective surfaces to their original 
condition. 
 

3.1.2.1.7. Clean all surfaces and other work in accordance with 
recommendations of the manufacturer. 
 

3.1.2.1.8. Remove spots, mortar, plaster, soil, and paint from ceramic 
tile, stone, and other finish materials. 
 

3.1.2.1.9. Remove debris and surface dust from limited access spaces, 
including roofs, plenums, shafts, trenches, equipment vaults, 
manholes, attics, and similar spaces. 
 

3.1.2.1.10. Sweep concrete floors broom clean in unoccupied spaces. 
 

3.1.2.1.11. Vacuum carpet and similar soft surfaces, removing debris and 
excess nap; shampoo if visible soil or stains remain. 
 

3.1.2.1.12. Clean transparent materials, including mirrors and glass in 
doors and windows.  Remove glazing compounds and other 
noticeable, vision-obscuring materials.  Replace chipped or 
broken glass and other damaged transparent materials.  
Polish mirrors and glass, taking care not to scratch surfaces. 
 

3.1.2.1.13. Remove labels that are not permanent. 
 

3.1.2.1.14. Touch up and otherwise repair and restore marred, exposed 
finishes and surfaces.  Replace finishes and surfaces that 
cannot be satisfactorily repaired or restored or that already 
show evidence of repair or restoration. 

 
3.1.2.1.14.1. Do not paint over "UL" and similar labels, including 

mechanical and electrical nameplates. 
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3.1.2.1.15. Wipe surfaces of mechanical and electrical equipment and 
similar equipment.  Remove excess lubrication, paint and 
mortar droppings, and other foreign substances. 
 

3.1.2.1.16. Replace parts subject to unusual operating conditions. 
 

3.1.2.1.17. Clean plumbing fixtures to a sanitary condition, free of stains, 
including stains resulting from water exposure. 
 

3.1.2.1.18. Replace disposable air filters and clean permanent air filters.  
Clean exposed surfaces of diffusers, registers, and grills. 
 

3.1.2.1.19. Clean ducts, blowers, and coils if units were operated without 
filters during construction. 
 

3.1.2.1.20. Clean light fixtures, lamps, globes, and reflectors to function 
with full efficiency.  Replace burned-out bulbs, and those 
noticeably dimmed by hours of use, and defective and noisy 
starters in fluorescent and mercury vapor fixtures to comply 
with requirements for new fixtures. 
 

3.1.2.1.21. Leave Project Site clean and ready for occupancy. 
 

3.1.3. Pest Control:  Engage an experienced, licensed exterminator to make a final inspection 
and rid Project of rodents, insects, and other pests.   
 

3.1.4. Comply with safety standards for cleaning.  Do not burn waste materials.  Do not bury 
debris or excess materials on District's property.  Do not discharge volatile, harmful, or 
dangerous materials into drainage systems.  Remove waste materials from Project Site 
and dispose of lawfully. 

 
 

END OF DOCUMENT 
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DOCUMENT 01 78 23 
 

OPERATION AND MAINTENANCE DATA 
 
1. GENERAL 
 

1.1. RELATED DOCUMENTS AND PROVISIONS 
 

Contractor shall review all Contract Documents for applicable provisions related to the provisions in this 
document, including without limitation: 

1.1.1. General Conditions, including, without limitation, Completion of the Work;  
 

1.1.2. Special Conditions (if any);  
 

1.1.3. Supplemental Conditions (if any);  
 

1.1.4. Submittals; 
 

1.1.5. Contract Closeout and Final Cleaning; 
 

1.1.6. Warranties; 
 

1.1.7. Record Documents; 
 

1.1.8. General Commissioning Requirements. 

 
1.2. QUALITY ASSURANCE 

 
1.2.1. Contractor shall prepare instructions and data by personnel experienced in maintenance 

and operation of described products. 
 

1.3. FORMAT 
 

1.3.1. Contractor shall prepare data in the form of an instructional manual entitled 
“OPERATIONS AND MAINTENANCE MANUAL & INSTRUCTIONS” (“Manual”). 

 
1.3.2. Binders: Contractor shall use commercial quality, 8-1/2 by 11 inch, three-side rings, with 

durable plastic covers; two inch maximum ring size. When multiple binders are used, 
Contractor shall correlate data into related consistent groupings. 

 
1.3.3. Cover: Contractor shall identify each binder with typed or printed title "OPERATION AND 

MAINTENANCE MANUAL & INSTRUCTIONS"; and shall list title of Project and identify 
subject matter of contents. 

 
1.3.4. Contractor shall arrange content by systems process flow under section numbers and 

sequence of the Table of Contents of the Contract Documents. 
 

1.3.5. Contractor shall provide tabbed fly leaf for each separate Product and system, with 
typed description of Product and major component parts of equipment. 
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1.3.6. Text: The content shall include Manufacturer's printed data, or typewritten data on 24 
pound paper. 

 
1.3.7. Drawings: Contractor shall provide with reinforced punched binder tab and shall bind in 

with text; folding larger drawings to size of text pages. 
 

1.4. CONTENTS, EACH VOLUME 
 

1.4.1. Table of Contents: Contractor shall provide title of Project; names, addresses, and 
telephone numbers of the Architect, any engineers, subconsultants, Subcontractor(s), 
and Contractor with name of responsible parties; and schedule of Products and systems, 
indexed to content of the volume. 

 
1.4.2. For Each Product or System: Contractor shall list names, addresses, and telephone 

numbers of Subcontractor(s) and suppliers, including local source of supplies and 
replacement parts. 

 
1.4.3. Product Data: Contractor shall mark each sheet to clearly identify specific Products and 

component parts, and data applicable to installation. Delete inapplicable information. 
 

1.4.4. Drawings: Contractor shall supplement Product data to illustrate relations of component 
parts of equipment and systems, to show control and flow diagrams.  Contractor shall 
not use Project Record Documents as maintenance drawings. 

 
1.4.5. Text: The Contractor shall include any and all information as required to supplement 

Product data.  Contractor shall provide logical sequence of instructions for each 
procedure, incorporating manufacturer's instructions. 

 
1.5. MANUAL FOR MATERIALS AND FINISHES 

 
1.5.1. Building Products, Applied Materials, and Finishes:  Contractor shall include Product 

data, with catalog number, size, composition, and color and texture designations.  
Contractor shall provide information for re-ordering custom manufactured Products. 

 
1.5.2. Instructions for Care and Maintenance:  Contractor shall include Manufacturer's 

recommendations for cleaning agents and methods, precautions against detrimental 
agents and methods, and recommended schedule for cleaning and maintenance. 

 
1.5.3. Moisture Protection and Weather Exposed Products:  Contractor shall include Product 

data listing applicable reference standards, chemical composition, and details of 
installation.  Contractor shall provide recommendations for inspections, maintenance, 
and repair. 

 
1.5.4. Additional Requirements:  Contractor shall include all additional requirements as 

specified in the Specifications. 
 

1.5.5. Contractor shall provide a listing in Table of Contents for design data, with tabbed fly 
sheet and space for insertion of data. 

 
1.6. MANUAL FOR EQUIPMENT AND SYSTEMS 
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1.6.1. Each Item of Equipment and Each System:  Contractor shall include description of unit or 
system, and component parts and identify function, normal operating characteristics, 
and limiting conditions.  Contractor shall include performance curves, with engineering 
data and tests, and complete nomenclature, and commercial number of replaceable 
parts. 

 
1.6.2. Panelboard Circuit Directories:  Contractor shall provide electrical service 

characteristics, controls, and communications. 
 

1.6.3. Contractor shall include color coded wiring diagrams as installed. 
 

1.6.4. Operating Procedures:  Contractor shall include start-up, break-in, and routine normal 
operating instructions and sequences.  Contractor shall include regulation, control, 
stopping, shut-down, and emergency instructions.  Contractor shall include summer, 
winter, and any special operating instructions. 

 
1.6.5. Maintenance Requirements:  Contractor shall include routine procedures and guide for 

trouble-shooting; disassembly, repair, and reassembly instructions; and alignment, 
adjusting, balancing, and checking instructions. 

 
1.6.6. Contractor shall provide servicing and lubrication schedule, and list of lubricants 

required.  
 

1.6.7. Contractor shall include manufacturer's printed operation and maintenance 
instructions. 

 
1.6.8. Contractor shall include sequence of operation by controls manufacturer. 

 
1.6.9. Contractor shall provide original manufacturer's parts list, illustrations, assembly 

drawings, and diagrams required for maintenance. 
 

1.6.10. Contractor shall provide control diagrams by controls manufacturer as installed. 
 

1.6.11. Contractor shall provide Contractor's coordination drawings, with color coded piping 
diagrams as installed. 

 
1.6.12. Contractor shall provide charts of valve tag numbers, with location and function of each 

valve, keyed to flow and control diagrams. 
 

1.6.13. Contractor shall provide list of original manufacturer's spare parts, current prices, and 
recommended quantities to be maintained in storage. 

 
1.6.14. Additional Requirements:  Contractor shall include all additional requirements as 

specified in Specification(s). 
 

1.6.15. Contractor shall provide a listing in Table of Contents for design data, with tabbed fly 
sheet and space for insertion of data. 

 
1.7. SUBMITTAL 
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1.7.1. Concurrent with the Schedule of Submittals as indicated in the General Conditions, 
Contractor shall submit to the District for review two (2) copies of a preliminary draft of 
proposed formats and outlines of the contents of the Manual. 

 
1.7.2. For equipment, or component parts of equipment put into service during construction 

and to be operated by District, Contractor shall submit draft content for that portion of 
the Manual within ten (10) days after acceptance of that equipment or component. 

 
1.7.3. On or before the Contractor submits its final application for payment, Contractor shall 

submit two (2) copies of a complete Manual in final form. The District will provide 
comments to Contractor and Contractor must revise the content of the Manual as 
required by District prior to District's approval of Contractor’s final Application for 
Payment. 

 
1.7.4. Contractor must submit two (2) copies of revised Manual in final form within ten (10) 

days after receiving District’s comments.  Failure to do so will be a basis for the District 
withholding funds sufficient to protect itself for Contractor’s failure to provide a final 
Manual to the District. 

 
 

END OF DOCUMENT 
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DOCUMENT 01 78 36 
 

WARRANTIES 
 
1. GENERAL 
 

1.1. RELATED DOCUMENTS AND PROVISIONS 
 

Contractor shall review all Contract Documents for applicable provisions related to the provisions in this 
document, including without limitation: 
 

1.1.1. General Conditions, including, without limitation, Warranty/Guarantee/Indemnity;  
 

1.1.2. Special Conditions (if any);  
 

1.1.3. Supplemental Conditions (if any);  
 

1.1.4. Submittals; 
 

1.1.5. Contract Closeout and Final Cleaning; 
 

1.1.6. Operation and Maintenance Data; 
 
1.1.7. Record Documents; 

 
1.1.8. General Commissioning Requirements. 

 
1.2. FORMAT 

 
1.2.1. Binders:  Contractor shall use commercial quality, 8-1/2 by 11 inch, three-side rings, 

with durable plastic covers; two inch maximum ring size. 
 

1.2.2. Cover:  Contractor shall identify each binder with typed or printed title "WARRANTIES” 
and shall list the title of Project. 

 
1.2.3. Table of Contents:  Contractor shall provide the title of Project; name, address, and 

telephone number of Contractor and equipment supplier, and name of responsible 
principal.  Contractor shall identify each item with the number and title of the specific 
Specification, document, provision, or section in which the name of the Product or Work 
item is specified. 

 
1.2.4. Contractor shall separate each Warranty with index tab sheets keyed to the Table of 

Contents listing, providing full information and using separate typed sheets as 
necessary.  Contractor shall list each applicable and/or responsible Subcontractor(s), 
supplier(s), and/or manufacturer(s), with name, address, and telephone number of each 
responsible principal(s).  

 
1.2.5. In addition to all Warranty documentation and information required herein, Contractor 

shall provide its Guarantee as required by the Contract Documents. 
 

1.3. PREPARATION 
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1.3.1. Contractor shall obtain Warranties, executed in duplicate by each applicable and/or 
responsible Subcontractor(s), supplier(s), and manufacturer(s), within ten (10) days after 
completion of the applicable item or Work.  Except for items put into use with District's 
permission, Contractor shall leave date of beginning of time of Warranty until the date 
of Completion is determined. 

 
1.3.2. Contractor shall verify that Warranties. 

 
1.3.3. are in proper form, contain full information, and are notarized, when required. 

 
1.3.4. Contractor shall co-execute submittals when required. 

 
1.3.5. Contractor shall retain warranties until time specified for submittal. 

 
1.4. TIME OF SUBMITTALS 

 
1.4.1. Schedule of Warranties.  Contractor shall provide District with a Schedule of Warranties 

at least fourteen (14) days prior to submitting its other required submittals indicated 
herein.  This will provide District the opportunity to review the anticipated Warranties 
and make any comments, suggestions or revisions the District may require. 
 

1.4.2. For equipment or component parts of equipment put into service during construction 
with District's permission, Contractor shall submit a draft Warranty for that equipment 
or component within ten (10) days after acceptance of that equipment or component. 

 
1.4.3. On or before the Contractor submits its final application for payment, Contractor shall 

submit all Warranties and related documents in final form. The District shall indicate any 
Warranty-related Work that is being performed and incomplete at the time Contractor 
submits its final application for payment.  District will provide comments to Contractor 
and Contractor must revise the content of the Warranties as required by District prior to 
District's approval of Contractor’s final Application for Payment. 

 
1.4.4. For items of Work that are not completed until after the date of Completion, Contractor 

shall provide an updated Warranty for those item(s) of Work within ten (10) days after 
acceptance, listing the date of acceptance as start of the Warranty period. 

 
 

END OF DOCUMENT 
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DOCUMENT 01 78 39 
 

RECORD DOCUMENTS 
 
1. GENERAL 
 

1.1. RELATED DOCUMENTS AND PROVISIONS 
 

Contractor shall review all Contract Documents for applicable provisions related to the provisions in this 
document, including without limitation: 

1.1.1. General Conditions, including, without limitation, Documents on Work and Completion 
of Work; 

 
1.1.2. Special Conditions (if any);  

 
1.1.3. Supplemental Conditions (if any);  

 
1.1.4. Submittals; 

 
1.1.5. Contract Closeout and Final Cleaning; 

 
1.1.6. Operation and Maintenance Data; 

 
1.1.7. Warranties; 

 
1.1.8. General Commissioning Requirements. 

 
2. RECORD DOCUMENTS OR DRAWINGS  
 

2.1. GENERAL 
 

2.1.1. “Record Documents” and “Record Drawings” may also be referred to in the Contract 
Documents as “As-Built Drawings.” 

 
2.1.2. As indicated in the Contract Documents, District will provide Contractor with one set of 

reproducible plans of the original Drawings. 
 

2.1.3. Contractor shall maintain at each Project Site one (1) set of marked-up Drawings and 
shall transfer all changes and information to those marked-up Drawings, as often as 
required in the Contract Documents, but in no case less than once each month.  
Contractor shall submit to the Project Inspector one set of reproducible vellums of the 
Project Record Documents (“As-Builts”) showing all changes incorporated into the Work 
since the preceding monthly submittal.  The As-Builts shall be available at the Project 
Site. The Contractor shall submit reproducible vellums at the conclusion of the Project 
following review of the blueline prints. 

 
2.1.4. Label and date each Record Document "RECORD DOCUMENT" in legibly printed letters. 

 
2.1.5. All deviations in construction, including but not limited to pipe and conduit locations 

and deviations caused, without limitation, by Change Orders, Construction  Directives, 
RFI’s, and Addenda shall be accurately and legibly recorded by Contractor. 
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2.1.6. Locations and changes shall be done by Contractor in a neat and legible manner and, 

where applicable, indicated by drawing a "cloud" around the changed or additional 
information. 

 
2.2. RECORD DOCUMENT INFORMATION 

 
2.2.1. Contractor shall record the following information: 

 
2.2.1.1. Locations of Work buried under or outside each building, including, without 

limitation, all utilities, plumbing and electrical lines, and conduits. 
 

2.2.1.2. Actual numbering of each electrical circuit. 
 

2.2.1.3. Locations of significant Work concealed inside each building whose general 
locations are changed from those shown on the Drawings. 

 
2.2.1.4. Locations of all items, not necessarily concealed, which vary from the Contract 

Documents. 
 

2.2.1.5. Installed location of all cathodic protection anodes. 
 

2.2.1.6. Deviations from the sizes, locations, and other features of installations shown 
in the Contract Documents. 

 
2.2.1.7. Locations of underground work, points of connection with existing utilities, 

changes in direction, valves, manholes, catch basins, capped stubouts, invert 
elevations, etc. 

 
2.2.1.8. Sufficient information to locate Work concealed in each building with 

reasonable ease and accuracy.  
 

2.2.2. In some instances, this information may be recorded by dimension.  In other instances, 
it may be recorded in relation to the spaces in the building near which it was installed. 

 
2.2.3. Contractor shall provide additional Drawings as necessary for clarification. 

 
2.2.4. Contractor shall provide in an electronic format as indicated in the Contract Documents, 

a copy of the Drawings, made from final Shop Drawings marked "No Exceptions Taken" 
or "Approved as Noted." 
 
2.2.4.1. With the District’s prior approval, Contractor may provide these reproducible 

Drawings in hard copy. 
 
3. RECORD MATERIALS LOG 
 

3.1.1. Materials Log shall be submitted prior to Completion. 
 

3.1.2. Preparation:  Mark Material Log to indicate the actual product installation where 
installation varies from that indicated in original Material Log. 
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3.1.3. Give particular attention to information on concealed materials and installations that 
cannot be readily identified and recorded later. 

 
3.1.4. Mark copy with the proprietary name and characteristics of products, materials, and 

equipment furnished, including substitutions and product options selected. 
 

3.1.5. Record the name of the manufacturer, supplier, installer, and other information 
necessary to provide a record of selections made. 
 

3.1.6. The working copy of Materials Log shall be consistently maintained throughout 
construction, and shall be accessible at Project Site. 

 
4. MAINTENANCE OF RECORD DOCUMENTS 
 

4.1. Contractor shall store Record Documents apart from documents used for construction as follows: 
 

4.1.1. Provide files and racks for storage of Record Documents. 
 

4.1.2. Maintain Record Documents in a clean, dry, legible condition and in good order. 
 

4.2. Contractor shall not use Record Documents for construction purposes. 
 
 

END OF DOCUMENT 
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SECTION 01 79 00 – DEMONSTRATION AND TRAINING
PART 1 - GENERAL

1.1 REQUIREMENTS INCLUDED

A. The requirements of the Owner’s General and Supplementary Conditions, and Division 0 and 
Division 1 general requirements apply to the work of this Section.

B. Section includes: Provide equipment and systems demonstration and instruction in accordance 
with Contract Documents
1. Videotape seminars and system demonstrations.

1.2 RELATED SECTIONS

A. Refer to Division 1 for sustainability requirements
B. Refer to Division 1 for project coordination requirements 
C. Refer to Division 1 for closeout submittal procedures
D. Refer to Division 1 for Commissioning requirements
E. Divisions 21 through 28

1.3 DESCRIPTION

A. Seminar Agenda and Outline:
1. Prepare a seminar agenda and outline in consultation and cooperation with Owner.  Include 

following:
a. Equipment and systems which will be included in seminars.
b. Name of companies and representatives presenting at seminars.
c. Outline of each seminar’s content.
d. Time and date allocated to each system and item of equipment.

2. Submit a preliminary seminar agenda and outline for review and comment by Owner.
a. Revise and resubmit Agenda and outline until all seminar requirements have been 

satisfied and seminar dates and presenters have been finalized.
3. Submit a final seminar agenda and outline no later than eight weeks before date of 

Acceptance of Work.
B. Seminar organization:

1. General Contractor’s presentation leaders shall chair seminars.
a. Coordinate qualification of training personnel, seminar contents and presentations with 

Owner.
2. Coordinate individual presentations and ensure manufacturer’s representatives scheduled to 

be at training seminars are present.
3. Arrange for presentation leaders familiar with design operation, maintenance and 

troubleshooting of equipment and systems.
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a. Where a single person is not familiar with all aspects of equipment or system, arrange for 
specialists familiar with each aspect.

4. Coordinate proposed seminar dates with Owner and select mutually agreeable dates.
5. Videotaping:  arrange for videotaping of training seminars and system demonstrations, 

including seminar and demonstration questions and answers.
C. Seminar Content:

1. Commissioning Agent will explain design philosophy of primary systems.
2. Include following information in presentations dealing with specific systems:

a. An overview of how system is intended to operate.
b. Describe design parameters, constrains and operational requirements.
c. Describe system operation strategies.
d. Provide information to help in identifying and troubleshooting problems.

3. Include following information in presentations dealing with equipment.
a. Explanation of how equipment of how equipment operates.
b. Recommended preventative and routine maintenance.

D. System Demonstration:
1. Demonstrate operation of equipment and systems when specified in individual technical 

sections.  Include following in demonstration.
a. Start-Up and shut down.
b. Operation.
c. Scheduled and preventative maintenance.
d. Troubleshooting.

2. Demonstration may be conducted at time of original starting with Owner’s prior approval.
E. Seminar and Demonstration Questions:

1. Be prepared to answer questions raised by Owner’s personnel at demonstrations and 
seminars.

2. If unable to satisfactorily answer question immediately, provide written response within three 
days.

F. Use manufacturer’s operation and maintenance data as basis of instruction.

1.4 CONTRACTOR START-UP REPORT FORMS

A. Videotapes: Submit two copies of each videotape; include label on each tape and on each 
container identifying Project and Seminar content.

PART 2 - PRODUCTS
Not used
PART 3 - EXECUTION
Not used
END OF SECTION 01 79 00
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SECTION 02 41 13 – SELECTIVE SITE DEMOLITION AND PROTECTION 

PART 1 - GENERAL 

1.1 WORK INCLUDED THIS SECTION 

A. The requirements of the Owner’s General and Supplementary Conditions, and Division 0 and 

Division 1 general requirements apply to the work of this Section. 

B. Coordinate the work of this Section with related trades. 

C. Verify applicable extents of work and dimensions at the jobsite. 

D. Furnish materials and perform labor required to execute this work as indicated on the drawings, as 

specified herein and as necessary to complete the work required by project conditions, including but 

not limited to: 

 General: 

 Pay all disposal fees 

 Coordinate all recycling procedures and documentation 

 Obtain all permits 

 Coordinate and get approval for demolition of all existing utilities with Owner and 

appropriate utility company/governmental jurisdiction. 

 Scope: 

 Demolition: 

 Removal and Disposal: 

 Removal and Storage for Owner use: 

 Removal and Storage for Future Installation: 

 Record Drawings / As-built information: 

 Protect and maintain existing vegetation designated to be saved. 

1.2 REFERENCE STANDARDS 

A. 2022 California Code of Regulations (CCR), Title 24, California Building Standards Commission 

(CBSC) www.bsc.ca.gov current edition at time of permit issuance. 

B. Title 24, California Code of Regulations, California Building Standards Commission 

C. CBC Energy Code, California Code of Regulations, Title 24, Part 6, California Building Standards 

Commission 

D. Title 24, Chapter 11 – California Green Building Standards Code 

 Non-residential new construction 

 All occupancy types 

E. Leadership in Energy and Environmental Design (LEED), www.usgbc.org/LEED (United States Green 

Building Council (USGBC) 

http://www.bsc.ca.gov/
http://www.usgbc.org/LEED
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 Refer to Division 1 for version of LEED Rating System and Reference Guide applicable to project. 

F. Collaborative for High Performance Schools (CHPS), www.chps.net  

G. American National Standards Institute (ANSI), www.ansi.org 

H. American Society For Testing and Materials (ASTM), www.astm.org 

I. Industrial Accident Commission of the State of California 

J. National Demolition Association, www.demolitionassociation.com  

K. Occupational Safety and Health Administration (OSHA), United States Department of Labor, 

www.osha.gov  

 OSHA – Regulations Standards – 29 (CFR) as approved by State of California 

 OSHA – Regulations Standards – 29 (CFR), Section 1926 Occupational Safety and Health 

Standards for Construction as approved by State of California 

1.3 PERFORMANCE, TESTING AND INSPECTION 

 General: 

1. Comply with manufacturer’s standards. 

2. Comply with Building Code. 

3. Refer to Division 1 for additional requirements for DSA projects 

 Sustainability: 

 Refer to Division 1 sustainability requirements. 

 Refer to product criteria identified herein. 

 Refer to Division 1 for construction waste management and disposal/recycling requirements 

1.4 SUBMITTALS 

A. Refer to Division 1 for substitution, deviation and/or submittal procedures. 

B. Submit O&M (Operation and Maintenance) manuals in accordance with Division 1 requirements 

and as herein specified  

C. Refer to Division 1 for sustainability requirements  

D. Submit a written list of all items to be submitted as indicated below and organized in a spread 

sheet; 

 Demolition items/material 

 Removed and disposed of items/materials 

 Removed and stored items by Contractor and supplied at later date to Owner 

 Removed and stored items to be installed at later date by Contractor as directed by Owner. 

 Acknowledgment of AS-Demolished Record Drawings to include markup of drawings and pdf 

files named specific to each drawing sheet for all final record keeping. 

 Protection and maintenance plan for existing vegetation. 

E. Submit As-built site drawings indicating the capped off locations for all utilities.  

1.5 QUALITY ASSURANCE 

http://www.chps.net/
http://www.ansi.org/
http://www.astm.org/
http://www.demolitionassociation.com/
http://www.osha.gov/
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A. Refer to Division 1 for quality control requirements. 

B. Contractor shall have been in business for five (5) years providing demolition services for projects 

of similar size and complexity. 

C. Contractor shall be a member of the National Demolition Association in good standing. 

D. Pre-Installation Conference:  A pre-installation conference shall be held prior to commencement of 

field operations to establish procedures to maintain optimum working conditions and to coordinate 

this work with related and adjacent work.   

1.6 PRODUCT DELIVERY, STORAGE AND HANDLING 

A. Refer to Division 1 for product delivery, storage and handling requirements. 

1.7 JOB CONDITIONS 

A. Field-verify that all work by others is installed correctly prior to proceeding with demolition work 

under this specification and drawings. 

B. Retain and have all applicable permits obtained prior to commencing with work. 

C. Hazardous materials: 

 Any known or presumed hazardous material discovered shall be brought to the Owner’s 

attention immediately. 

 It is the Contractor’s responsibility to comply with the pertinent sections, as they apply to this 

project, of the “Construction Safety Orders” issued by the State of California lasts edition and 

all OSHA requirements. 

 The Architect, Structural Engineer and Owner do not accept any responsibility for the 

Contractor’s failure to comply with agency having jurisdiction, building code and/or State of 

California requirements. 

 The Contractor shall be responsible for adequate design and construction of all formwork, 

bracing and shoring required. 

D. Safety Precautions: 

 Perform demolition work in such a manner as to prevent damage to existing facilities to remain 

or to be salvaged and to prevent injury to public and workmen engaged on site under this or 

other contracts. 

1.8 PROTECTION 

A. Protect finish surfaces at all times from surfaces and material adjacent to them.   

B. Finish work defaced with other materials on surface shall be replaced. 

C. Protect work under this section from damage by other trades. 

D. Protect and maintain existing vegetation as herein specified and/or indicated in contract 

documents. 

1.9 GUARANTEE / WARRANTY 

A. Refer to Division 1 for closeout submittal procedures. 
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1.10 RELATED WORK / SECTIONS 

A. The following is related work including, but not limited to the following; 

 New Site Work 

 Coordination with Utility Companies 

 Coordination with Agencies 

 Acquisition of permits 

 Coordination with Owner 

 Surveying 

B. Related Sections include, but are not limited to the following: 

 Division 1 

 Section 01 73 29 – Cutting and Patching 

 Section 01 81 13 – Project Sustainability Requirements [Specifier, applies to all Cal-Green, LEED 

and/or CHPS projects] 

 Section 01 33 00 – Submittal Procedures 

 Section 01 25 00 – Substitution and Deviation Procedures 

 Section 01 50 00 – Temporary Facilities and Controls 

 Section 01 74 19 – Construction Waste Management and Disposal/Recycling 

 Section 01 78 00 – Closeout Submittals 

 Section 01 74 00 – Protection and Cleaning 

 Section 02 00 1 – Site Work - General Requirements 

 Section 02 41 19 – Selective Building Demolition  

 Section 31 22 00 – Earthwork 

 Section 31 23 00 – Trenching and Backfill 

 Section 31 25 00 – Erosion and Sedimentation Control 

 Section 02275 – Dust and Emission Control 

1.11 OPERATION AND MAINTENANCE DATA 

A. Refer to Division 1 for closeout submittal procedures. 

1.12 SEQUENCING AND SCHEDULING 

A. General: 

 Schedule work and sequence with General Contractor. 

 Schedule required investigation, shutoff of utilities, etc., prior to commencing with 

demolition, etc. 

 Coordinate work with Owner’s representative including, but not limited to: 

1. Divisions 2 - 12 

B. Existing Utilities: 

 Coordinate work of disconnecting & capping existing utilities including, but not limited to; 

 Gas 

 Domestic water 

 Fire service water 

 Sewer 
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 Electrical 

 Cable TV 

 Low voltage cabling, 

 Etc,   

C. Existing Vegetation:  

 Coordinate work of protecting and watering (maintaining) existing vegetation to remain with 

the following, but not limited to; 

 Site work, including but not limited to; 

 AC Paving 

 Concrete curbs 

 Flatwork 

 Vehicular paving 

 Ramps 

 Underground utilities 

 Excavation for underground devices, piping, etc. 

 Erosion control 

 Landscape documents 

 Civil documents 

D. Notices: 

 General Contractor shall make the following notices to Owner in addition to Specifications 

and Division 1 including, but not limited to; 

 72 hours prior to interruption of utilities. 

 48 hours prior to demolishing and/or removing items/materials not specific all noted in 

drawings and/or specifications. 

PART 2 - PRODUCTS 

2.1 ACCEPTABLE MANUFACTURERS 

A. Products are acceptable to use as intended for demolition work. 

B. Refer to Division 1 for substitution, deviation and/or submittal procedures 

2.2 MATERIALS  

A. As necessary by Contractor to complete their work and used for the purpose of demolition, etc. as 

herein specified and additionally as indicated in contract documents. 

2.3 COORDINATION 

A. Refer to Division 1 for project coordination requirements. 

2.4 OTHER MATERIALS 
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A. Provide other materials, not specifically described but required for complete and proper demolition 

activities, as selected by the General Contractor subject to the approval of the Architect and 

Owner. 

PART 3 - EXECUTION 

3.1 INSPECTION / EXAMINATION 

A. Verification of Conditions:  

 Examine areas and conditions under which demolition work is to be performed. 

 Identify conditions detrimental to proper or timely completion of demolition work and 

coordinate with General Contractor to rectify. 

B. Hazardous materials: 

 Any known or presumed hazardous material discovered shall be brought to the Owner’s 

attention immediately. 

3.2 COORDINATION 

A. General Contractor shall coordinate demolition work as herein specified, in accordance with 

drawings and as required to complete scope of work with all related trades. 

B. Protect all existing installations from damage. 

C. Coordinate scope of work with, but not limited to; civil documents and landscape documents. 

D. Take measures to prevent damage to existing items indicated to remain during the course of work 

under this specification.  

E. All dimensions given to existing structure are approximate. Verify by field measurements the 

dimensions of the existing structure. Where actual conditions deviate from details shown on the 

drawings, notify the Structural Engineer for instructions before proceeding with work. 

3.3 PREPARATION 

A. Prepare work, substrates, etc. in accordance with required demolition practices. 

3.4 DEMOLITION, DISPOSAL, REMOVAL, STORAGE, PROTECTION AND RECORD DRAWINGS 

A. General: 

 Perform work in accordance with accepted demolition practices, as herein specified and in 

compliance with contract documents. 

 Pay all disposal fees 

 Coordinate all recycling procedures and documentation 

 Coordinate and get approval for demolition of all existing utilities with Owner and appropriate 

utility company/governmental jurisdiction. 

 Codes, regulations, agencies and jurisdictions: 

 Obtain all permits 

 Demolition work shall comply with; 

 Local ordinances having jurisdiction. 
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 Appropriate utility company/governmental jurisdiction.   

 Safety Codes of State of California. 

 Rules and regulations of Industrial Accident Commission of State of California. 

 Perform demolition work in such manner as to prevent damage to existing facilities to remain 

or to be salvaged, and to prevent injury to students, public and workmen engaged on site under 

this or other contracts.   

 Roofs and walls, or other building elements, shall be demolished in such manner that 

materials or units thereof shall fall within foundation lines of building being removed. 

 Demolition debris shall not be allowed to accumulate on site.   

 Hazardous work shall not be left standing or hanging overnight or weekends, but shall be 

knocked or pulled down at end of each day to avoid damage or injury to persons or existing 

facilities due to toppling or falling of such hazardous elements. 

 Wherever cutting and removal of portions of existing work is indicated, such work shall be sawn 

in manner that will produce neat and straight lines, parallel to adjacent surfaces or plumb for 

vertical surfaces.   

 Grind smooth resulting edges of concrete slabs or walks.  

 Neatly remove existing finish materials back to clean straight line or nearest support 

patches or repairs.   

 Execute cutting and demolition by methods which will prevent damage to other work, and 

which will provide proper surfaces to receive installation of repairs and new work. 

 Any conflicting items not specifically shown (such as underground pipes, conduits, ect.) shall 

be brought to the attention of the Structural Engineer prior to further demolition. 

B. Demolition: 

 General: 

 Demolished items are to become the property of the General Contractor and removed 

from premises at Contractor’s expense (typical, U.N.O.). 

 Remove and dispose of all items indicated in documents, including but not limited to; 

 Concrete: 

 Flatwork 

 Curbs and gutters 

 Vehicular paving 

 Foundations – Refer to Section 02 41 19 – Selective Building Demolition  

 Footings – Refer to Section 02 41 19 – Selective Building Demolition  

 Electrical: 

 Wiring 

 Conduit 

 Light fixtures 

 Utilities 

 Piping 

 Abandoned piping 
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 Vegetation 

 Trees 

 Shrubs 

 Ground Cover 

 Lawn 

 Etc. 

 Miscellaneous 

 [fill in] 

 [fill in] 

 Signage 

 Items indicated in documents 

 Any other items required to facilitate new construction 

 Existing Pavement Marking: 

 Remove rubber deposits, existing markings and other coatings adhering to pavement 

with scrapers, wire brushing, sandblasting, approved chemicals or mechanical 

abrasion.   

a) Where oil or grease exist, scrub affected areas with several applications of 

trisodium phosphate solution or other approved detergent or degreaser, and rinse 

thoroughly after each application.   

i. After cleaning, seal oil-soaked areas with cut shellac to prevent bleeding 

through new paint. 

ii. Paint new markings and striping in accordance with and under Section 32 17 

23 - Pavement Markings. 

C. Removal and Disposal  

 All materials resulting from demolition work, except those items specifically listed or shown to 

be retained by Owner or reinstalled, shall become property of General Contractor and shall 

be removed from premises. 

 HAUL ROUTES: 

 Establish haul routes in advance and post flagmen to assure safety of visitors, public and 

workers. 

 Keep streets and parking areas free of mud, rubbish, debris, etc. 

 General Contractor will assume responsibility for any damage resulting from hauling 

operations and hold Owner free and clear of any liability in connection therewith. 

 Appropriate utility company/governmental jurisdiction.   

 Coordinate with utility companies for and removed items that might be the property of 

said utility company. 

D. Removal and Storage for Owner use: 

 Items to be retained for Owner shall be safely stored until said time the Owner requires delivery 

of items. 

E. Removal and Storage for future Installation: 
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 Items to be retained for Owner shall be safely stored until said time the Owner requires the 

items be installed. 

F. As-Built Drawings: 

 General Contractor shall carefully document, photograph and provide hard copy of As-Built 

Drawings and Specifications of all removed items, capped off utilities and terminated utilities, 

conduits, etc. for as-built conditions after demolition is complete. 

 Keep record drawings in accordance with Section 01 78 00 – Closeout Submittals. 

G. Protection and Maintenance of Existing Vegetation: 

 Prior to any construction or grading activities, contractor shall install vegetation & tree 

protection fencing, which will consist of four-foot tall plastic mesh fencing installed on six-foot 

poles spaced a maximum of 20 feet apart. 

 The poles shall be installed with two feet of length below ground and four feet above 

ground. 

 The fencing shall encompass an area 150% of the drip line of the tree or as appropriate where 

curbs, walks or drive ways are installed within drip lines. 

 In those cases, install fencing no more than 18” off back of curb or walk, and in no cases 

shall be less than 85% of the drip line of the tree being protected as approved by Landscape 

Architect. 

 Tree protection fencing shall be installed and inspected by staff from the Owner prior to 

issuance of a permit. 

 Watering of Existing Trees 

 Irrigation shall be applied to all existing vegetation & trees as required to maintain good 

health. 

 General Contractor will be responsible for the health of the vegetation & trees and all 

materials and facilities to provide adequate water. General Contractor shall contact 

the Owner to determine a watering schedule and any specific care required. 

 General Contractor will be liable for the replacement of like vegetation & trees in the 

event of death due to neglect or lack of protection by the General Contractor. In the 

event that any of the vegetation and trees begin to suffer, contact the Landscape 

Architect and Owner immediately. 

3.5 FIELD QUALITY CONTROL 

A. Product manufacturer shall provide field service support as requested by the Installer/Applicator  

 General Contractor and the product manufacturer shall make periodic on-site inspections to 

ensure that the materials are being installed in strict accordance with manufacturer’s 

specifications.  

 The Applicator shall be responsible for the proper application of the materials.   

B. The Applicator shall certify in writing the quality of work performed relative to the substrate system, 

details, installation procedures and workmanship is in accordance with project specifications and 

manufacturer's instructions. 
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C. Protection and maintenance of Existing Vegetation. 

3.6 PROTECTION AND CLEAN UP 

A. Refer to Division 1 for protection and cleaning requirements. 

B. Subcontractor will keep the work areas in a clean and safe condition so their rubbish, waste, and 

debris do not interfere with the work of others and are removed from project. 

C. Protect work and materials of this Section prior to and during installation, and protect the installed 

work and materials of other trades. 

D. Perform work in accordance with manufacturer’s recommendations, as herein specified and in 

accordance with drawings. 

E. In the event of damage, immediately make all repairs and replacements necessary to the approval 

of the Architect and at no cost to the Owner. 

F. After completion of work in this section, remove all erection equipment and implements of service, 

and debris. 

 Leave entire area in a neat, clean, acceptable condition. 

G. Provide Guarantee/Warranties and Bonds as required in this specification section and as listed in 

Division 1 closeout submittal procedures. 

H. Provide record drawings in accordance with Division 1 closeout submittal procedures. 

I. Close out, on-site inspection will be at the discretion of the Architect after he receives the General 

Contractor's NOTICE of “Certificate of Substantial Completion”. 

END OF SECTION 02 41 13 
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SECTION 02 41 19 - SELECTIVE BUILDING DEMOLITION AND PROTECTION 

PART 1 - GENERAL 

1.1  WORK INCLUDED THIS SECTION 

A. The requirements of the Owner’s General and Supplementary Conditions, and Division 0 and 

Division 1 general requirements apply to the work of this Section. 

B. Coordinate the work of this Section with related trades. 

C. Verify applicable extents of work and dimensions at the jobsite. 

D. Furnish materials and perform labor required to execute this work as indicated on the drawings, as 

specified herein and as necessary to complete the work required by project conditions, including 

but not limited to: 

 General: 

 Pay all disposal fees 

 Coordinate all recycling procedures and provide appropriate documentation 

 Obtain all permits 

 Coordinate and get approval for demolition of all existing utilities with Owner and 

appropriate utility company/governing jurisdiction. 

 Scope: 

 Including, but not limited to; 

 Demolition. 

 Concrete and metal deck saw cutting 

 Removal and Disposal. 

 Removal and Storage for Owner use. 

 Removal and Storage for Future Installation. 

 Recycling - Construction Waste Management and Recycling. 

 Waste - Construction Waste Management and Recycling. 

 Capping of piping as indicated in drawings. 

 Patching of concrete and reinforcing 

 Testing - Pressure testing of all capped piping. 

 Protection of materials and surfaces to remain after demolition is complete 

 Cleaning 

a) Includes, but is not limited to;  

i. Cleaning of interior face of glazing at Elevator and elevator enclosure 

ii. Cleaning of interior and exterior sides of glazing at Elevator enclosure 

 As-Built drawings derived from Record Drawings keep at project during demolition and 

construction. 

1.2  REFERENCE STANDARDS 

A. 2022 California Code of Regulations (CCR), Title 24, California Building Standards Commission 

(CBSC) www.bsc.ca.gov current edition at time of permit issuance. 

http://www.bsc.ca.gov/
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B. Title 24, California Code of Regulations, California Building Standards Commission 

C. CBC Energy Code, California Code of Regulations, Title 24, Part 6, California Building Standards 

Commission 

D. ATBCB ADAAG - Americans with Disabilities Act Accessibility Guidelines, current version. 

E. Title 24, Chapter 11 – California Green Building Standards Code 

 Non-residential new construction 

 All occupancy types 

F.  Leadership in Energy and Environmental Design (LEED), www.usgbc.org/LEED (United States Green 

Building Council (USGBC) 

 Refer to Division 1 for version of LEED Rating System and Reference Guide applicable to project. 

G. Collaborative for High Performance Schools (CHPS), www.chps.net  

H. American National Standards Institute (ANSI), www.ansi.org 

I. American Society of Safety Engineers,  www.asse.org 

J. American Society For Testing and Materials (ASTM), www.astm.org 

K. National Demolition Association, www.demolitionassociation.com   

L. Occupational Safety and Health Administration (OSHA), United States Department of Labor, 

www.osha.gov  

 OSHA – Regulations Standards – 29 (CFR) as approved by State of California 

 OSHA – Regulations Standards – 29 (CFR), Section 1926 Occupational Safety and Health 

Standards for Construction as approved by State of California 

M. Jurisdiction having authority (JHA) 

 Within project site property lines:  Contra Costa County 

 Street and frontage outside project site property lines:  City of Concord 

1.3  PERFORMANCE, TESTING AND INSPECTION 

A. General: 

 Comply with manufacturer’s standards. 

 Comply with Building Code. 

B. Sustainability: 

 Refer to Division 1 sustainability requirements. 

 Refer to product criteria identified herein. 

 Refer to Division 1 for construction waste management and disposal/recycling requirements 

C. Construction Testing: 

Item Name of Test Performance Results Testing Std. 

Capped piping – 

natural gas to remain 

capped 

Pressure test  After capping piping, subject pipe 

to pressure testing and meet 

minimum standards. 

Confirm 

requirements 

with gas 

http://www.usgbc.org/LEED
http://www.chps.net/
http://www.ansi.org/
http://www.asse.org/
http://www.astm.org/
http://www.demolitionassociation.com/
http://www.osha.gov/


Mt Diablo Unified School District                                                                                    Project #: 24103.01 

Loma Vista Adult Center Technology Infrastructure Upgrade  

Construction Documents 

 

SELECTIVE BLDG DEMOLITION AND PROTECTION  02 41 19 - 3 

 

 

company and 

jurisdiction 

having authority. 

Capped plumbing – 

domestic water to 

remain capped 

Water pressure 

test for all hot 

and cold water 

lines. 

After capping piping, subject pipe 

to water pressure from local 

source and leave on for 24 hours 

to ensure there are not any leaks 

at each capped pipe location. 

Refit all leaking conditions and 

retest. 

None 

Capped plumbing – 

fire service water to 

remain capped 

Water pressure 

test  

After capping piping, subject pipe 

to pressure testing and meet 

minimum standards. 

Fire department 

having 

jurisdiction. 

Capped piping - 

sewer lines to remain  

capped 

Cap After capping sewer piping; 

Plug pipe discharge directly 

outside building at clean out or 

directly inside the building at 

closest location to exterior. 

Install cap at farthest location 

upstream from capped pipes and 

install cap to fit a water line to 

supply water pressure from local 

source and leave on for 24 hours 

to ensure there are not any leaks 

at each capped pipe location. 

Refit all leaking conditions and 

retest. 

None 

Capped line voltage 

and low voltage 

conduits to remain 

capped 

Leak testing  Fit end of conduit with threaded 

type cap in material to match that 

of conduit. 

None 

 

1.4  SUBMITTALS 

A. Refer to Division 1 for substitution, deviation and/or submittal procedures. 

B. Submit O&M (Operation and Maintenance) manuals in accordance with Division 1 requirements 

and as herein specified. 

C. Refer to Division 1 for sustainability requirements. 

D. Submit a written list of all items to be as indicted below and organize in a spread sheet; 

 Demolition items/material 

 Removed and disposed of items/materials 

 Removed and stored items by contractor and supplied at later date to Owner 

 Removed and stored items to be installed at later date by contractor as directed by Owner  
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 Acknowledgment of “As-Demolished” scope for As-Built Record Drawings to include markup 

of drawings and pdf files named specific to each drawing sheet for all final record keeping and 

included in construction as-built documents. 

 This shall be included in as-built record drawings. 

 Protection and maintenance plan for existing vegetation. 

 Schedule of items to be tested 

E. Submit shop drawings indicating the location for concrete saw cutting with extents indicated. 

1.5  QUALITY ASSURANCE 

A. Refer to Division 1 for quality control requirements. 

B. Contractor shall have been in business for five (5) years providing demolition services for projects 

of similar size and complexity. 

C. Contractor shall be a member of the National Demolition Association in good standing. 

D. Pre-Installation Conference: A pre-installation conference shall be held prior to commencement of 

field operations to establish procedures to maintain optimum working conditions and to coordinate 

this work with related and adjacent work.   

1.6  PRODUCT DELIVERY, STORAGE AND HANDLING 

A. Refer to Division 1 for product delivery, storage and handling requirements. 

1.7  JOB CONDITIONS 

A. Field-verify that all work by others is installed correctly prior to proceeding with demolition work 

under this specification and drawings. 

B. Retain and have all applicable permits obtained prior to commencing with work. 

C. Hazardous materials: 

 Any known or presumed hazardous material discovered shall be brought to the Owner’s 

attention immediately. 

 Any mold or mildew discovered shall be brought to the Owner’s attention immediately. 

1.8  PROTECTION 

A. Protect finish surfaces at all times from surfaces and material adjacent to them.   

B. Finish work defaced with other materials on surface shall be replaced. 

C. Protect work under this section from damage by other trades. 

D. Protect all materials to remain in place after demolition is complete, including, but not limited to as 

herein listed and indicated in drawings. 

1.9  GUARANTEE / WARRANTY 

A. Refer to Division 1 for closeout submittal procedures. 

1.10  RELATED WORK / SECTIONS 

A. The following is related work including, but not limited to the following; 



Mt Diablo Unified School District                                                                                    Project #: 24103.01 

Loma Vista Adult Center Technology Infrastructure Upgrade  

Construction Documents 

 

SELECTIVE BLDG DEMOLITION AND PROTECTION  02 41 19 - 5 

 

 

 New Site Work 

 Coordination with Utility Companies 

 Coordination with Agencies 

 Acquisition of permits 

 Coordination with Owner 

 Surveying 

B. Related Sections include, but are not limited to the following:  

 Division 1 

 Section 01 73 29 – Cutting and Patching 

 Section 01 33 00 – Submittal Procedures 

 Section 01 25 00 – Substitution and Standard Deviation Procedures 

 Section 01 50 00 – Temporary Facilities and Controls 

 Section 01 74 19 – Construction Waste Management and Disposal/Recycling 

 Section 01 78 00 – Closeout Submittals 

 Section 01 74 00 – Protection and Cleaning 

 Section 02 41 13 – Selective Site Demolition 

1.11  OPERATION AND MAINTENANCE DATA 

A. Refer to Division 1 for closeout submittal procedures. 

1.12  SEQUENCING AND SCHEDULING 

A. General: 

 Schedule work and sequence with General Contractor. 

 Schedule required investigation, shutoff of utilities, etc., prior to commencing with demolition, 

etc. 

 Coordinate with any new work to follow or occur simultaneously. 

 Coordinate work with Owner’s representative including Existing Utilities: 

B. Coordinate work of disconnecting existing capped utilities which will be connected to as part of 

new construction including, but not limited to; 

 Gas 

 Domestic water 

 Fire service water 

 Sewer 

 Electrical 

 Cable TV 

 Low voltage cabling, 

 Etc,   

C. Coordinate work of testing existing capped utilities which will remain capped after new construction 

including, but not limited to; 

 Gas 

 Domestic water 

 Fire service water 

 Sewer 
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 Electrical 

 Cable TV 

 Low voltage cabling, 

 Etc.   

D. Coordinate removal and disposal of the following including, but not limited to; 

 Light fixtures and required wiring for new construction 

E. Coordinate reinstalling the following from demolition including, but not limited to; 

 Light fixtures  

F.  Recycling   

 Coordinate items and/or materials which will be recycled. 

 Refer to Division 1 for product delivery, storage and handling requirements 

 Refer to drawings. 

G. Notices: 

 General Contractor shall make the following notices to Owner in addition to Specifications 

and Division 1 including, but not limited to; 

 72 hours prior to interruption of utilities. 

 48 hours prior to demolishing and/or removing items/materials not specifically noted in 

drawings and/.or specifications. 

PART 2 - PRODUCTS 

2.1  ACCEPTABLE MANUFACTURERS 

A. Products are acceptable to use as intended for demolition work. 

B. Refer to Division 1 for substitution, deviation and/or submittal procedures. 

2.2  MATERIALS  

A. As necessary by contractor to complete their work and used for the purpose of demolition, etc. as 

herein specified and additionally as indicated in contract documents. 

2.3  OTHER MATERIALS 

A. Provide other materials, not specifically described but required for complete and proper demolition 

activities, as selected by the General Contractor subject to the approval of the Architect and 

Owner. 

PART 3 - EXECUTION 

3.1  INSPECTION / EXAMINATION 

A. Verification of Conditions:  

 Examine areas and conditions under which demolition work is to be performed. 
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 Identify conditions detrimental to proper or timely completion of demolition work and 

coordinate with General Contractor to rectify. 

B. Hazardous materials: 

 Any known or presumed hazardous material discovered shall be brought to the Owner’s 

attention immediately. 

3.2  COORDINATION 

A. Refer to Division 1 for project coordination requirements. 

B. General Contractor shall coordinate demolition work as herein specified, in accordance with 

drawings and as required to complete scope of work with all related trades. 

C. Protect all existing installations from damage. 

D. Coordinate scope of work with, but not limited to; civil documents and landscape documents. 

E. Take measures to prevent damage to existing items indicated to remain during the course of work 

under this specification.  

3.3  PREPARATION 

A. Prepare work, substrates, etc. in accordance with required demolition practices. 

3.4  INSTALLATION - DEMOLITION 

A. General: 

 Perform work in accordance with accepted demolition and protection practices, as herein 

specified and in compliance with contract documents. 

 Pay all disposal fees 

 Coordinate all recycling procedures and documentation 

 Coordinate and get approval for demolition of all existing utilities with Owner and appropriate 

utility company/governmental jurisdictions having authority. 

 Codes, regulations, agencies and jurisdictions: 

 Obtain all permits 

 Demolition work shall comply with; 

 Local ordinances having jurisdiction. 

 Appropriate utility company/governmental jurisdiction.   

 Safety Codes of State of California. 

 Rules and regulations of Industrial Accident Commission of State of California. 

 Perform demolition and protection work in such manner as to prevent damage to existing 

facilities to remain or to be salvaged, and to prevent injury to public and workmen engaged on 

site under this or other contracts.   

 Roofs and walls, or other building elements, shall be demolished in such manner that 

materials or units thereof shall fall within foundation lines of building being removed. 

 Demolition debris shall not be allowed to accumulate on site.   
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 Hazardous work shall not be left standing or hanging overnight or weekends, but shall be 

knocked or pulled down at end of each day to avoid damage or injury to persons or existing 

facilities due to toppling or falling of such hazardous elements. 

 Wherever cutting and removal of portions of existing work is indicated, such work shall be sawn 

in manner that will produce neat and straight lines, parallel to adjacent surfaces or plumb for 

vertical surfaces.   

 Grind smooth resulting edges of concrete slabs or walks.  

 Neatly remove existing finish materials back to clean straight line or nearest support 

patches or repairs.   

 Execute cutting and demolition by methods which will prevent damage to other work, and 

which will provide proper surfaces to receive installation of repairs and new work. 

B. Demolition: 

 General: 

 Demolished items are to become the property of the General Contractor and removed 

from premises at Contractor’s expense, typical, U.N.O.   

 Remove and dispose of all items indicated in documents. 

 Remove and dispose of all items herein indicated including, but not limited to; 

 Concrete: 

 Floor slabs and reinforcing 

 Foundations and reinforcing 

 Footings and reinforcing 

 Portions of floor slabs for access to piping, etc. 

 Electrical: 

 Wiring 

 Conduit 

 Light fixtures 

 Switching and power devices 

 J-boxes and alike items 

 Plumbing: 

 Piping 

 Plumbing fixtures 

 Framing: 

 Wall framing 

 Ceiling and soffit framing 

 Sheathing: 

 Wall sheathing 

 Ceiling sheathing 

 Finishes: 
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 Flooring and adhesive to bare substrate 

 Tile and adhesive and/or thinset to bare substrate 

 Miscellaneous 

 Vacuum Piping if not fully removed from previous work 

 Accessories 

 Stair Hand railings for new and remedial work, refer to drawings 

 Items indicated in documents 

 Insulation  

 Any other items required to facilitate new construction 

C. Removal and Disposal  

 All materials resulting from demolition work, except those items specifically listed or shown to 

be retained by Owner or reinstalled, shall become property of General Contractor and shall 

be removed from premises. 

 HAUL ROUTES: 

 Establish haul routes in advance and post flagmen to assure safety of visitors, public and 

workers. 

 Keep streets and parking areas free of mud, rubbish, debris, etc. 

 General Contractor will assume responsibility for any damage resulting from hauling 

operations and hold Owner free and clear of any liability in connection therewith. 

 Appropriate utility company/governmental jurisdiction.   

 Coordinate with utility companies for and removed items that might be the property of 

said utility company. 

D. Removal and Storage for Owner use: 

 Items to be retained for Owner shall be safely stored until said time the Owner requires delivery 

of items. 

E. Removal and Storage for future Installation for Owner: 

 Items to be retained for Owner shall be safely stored until said time the Owner requires the 

items be installed. 

 Includes items as listed in drawings and also includes, but is not limited to; 

 Exterior tile wall veneer. 

F.  Removal and Storage for future Installation by Contractor: 

 Items to be retained and safely stored until said time it is deemed appropriate to be installed. 

 Includes items as listed in drawings and also includes, but is not limited to; 

 Exterior tile wall veneer. 

G. Removal and Storage for future modification and/or replacement: 

 Items to be retained shall be safely stored until said time Contractor requires the items be 

modified replaced for installation. 
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H. Recycling - Construction Waste Management and Recycling: 

 Refer to Division 1 for product delivery, storage and handling requirements 

 Refer to drawings. 

I. Waste - Construction Waste Management and Recycling: 

 Refer to Division 1 for product delivery, storage and handling requirements 

 Refer to drawings. 

J. Capping of piping: 

 Refer to drawings 

 All capping shall be done with a threaded type assembly or approved adhesive method for pipe 

material. 

K. Testing: 

 Pressure testing of all capped piping as herein indicted and/or noted in drawings. 

 Pressure testing of existing capped utilities. 

 In compliance with agency and/or utility having jurisdiction. 

L. Protection:  

 Protect materials and surfaces to remain after demolition is complete. 

 Repair to new condition all damaged materials. 

 Protect the following existing items/conditions and provide remedial repair as indicated in 

drawings and including, but not limited to; 

 Batt insulation: 

 Keep free of contaminants such as dust, dirt and moisture/water.  

a) If contaminated and/or damaged during demolition, then material shall be 

replaced in same type and thickness at a minimum of original insulation. 

b) Any insulation found to be contaminated prior to demolition work shall be 

immediately brought to Owner’s attention, otherwise contractor shall replace at no 

cost to Owner. 

 Fire Proofing: 

 Keep free of contaminants such as dust, dirt and moisture/water.  

a) If contaminated and/or damaged during demolition, then material shall be 

replaced in same type and thickness at a minimum of original insulation. 

b) Any fire proofing found to be damaged and/or contaminated prior to demolition 

work shall be immediately brought to Owner’s attention, otherwise contractor shall 

replace at no cost to Owner. 

 Exterior wall finishes where new infill wall framing, sheathing and finishing occurs. 

 Exterior wall framing where new infill framing for exterior walls will occur. 

 Exterior awnings 
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 Existing break shape metal flashing/infill at existing exterior windows when existing signage 

is removed. 

 EIFS exterior wall skin system when existing signage is removed. 

M. Cleaning: 

 General: 

 Clean all remaining surfaces and materials after demolition is complete in accordance with 

Refer to Division 1 for protection and cleaning requirements. 

N. Cutting of concrete and metal deck: 

 Concrete slab on grade: 

 Refer to drawings and details. 

 Saw cut floor to remove extent of slab, but not damage existing vapor barrier. 

 Replace /patch damaged vapor Barrier. 

 Sawn cut extent/widths shall be done as indicated and at a minimum to provide room to 

allow room to drill and install dowels into existing slab prior to install of new concrete. 

 Sawn cut extents of concrete/masonry shall be done to an extent necessary to remove 

piping, conduit, etc. 

 If water or moisture is discovered at sub base notify Architect immediately. 

 Schedule:    

 Demolition:   

 Schedule 

a) Remove concrete only. 

i. As herein specified 

ii. Refer to drawings.   

 Concrete slab on metal decking: 

 Refer to drawings and details. 

 Saw cut concrete to remove extent of slab, but not damage existing metal decking. 

 Sawn cut extent/widths shall be done as indicated and at a minimum to provide room to 

allow room to drill and install dowels into existing slab prior to install of new concrete. 

 Sawn cut extents of concrete/masonry shall be done to an extent necessary to remove 

piping, conduit, etc. 

 Schedule:    

 Demolition:   

 Schedule:  

a) Remove concrete only. 

i. As herein specified 

ii. Refer to drawings  
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 Sequencing and Scheduling: 

 Schedule work and sequence with General Contractor 

 Schedule required testing, prior to the installation of materials, components, etc. 

 Cutting of all exposed architectural finishes shall be performed under the supervision of 

the General Contractor, but executed by the affected finish trade subcontractor.   

 Cutting and patching of existing architectural finishes shall be minimized to the extent 

possible through careful routing and placement of new work.  The Architect shall have 

the authority to reject substandard or unacceptable patching. 

 Preparation: 

 Provide shoring, bracing and support as required to maintain structural integrity of work. 

 Provide protection for other portions of work. 

 Provide protection from elements. 

 Each Subcontractor shall make the field measurements necessary for their work and be 

responsible for its accuracy.   

 Should any structural difficulties prevent a Subcontractor or tradesman from installing their 

material properly, the General Contractor shall be promptly notified so that the Architect 

may be consulted how best to resolve the difficulty.   

 Cutting into the walls and floors, if necessary, shall be carefully and neatly performed and 

then be repaired in an approved manner.   

 The Architect and Structural Engineer shall be consulted in all cases where cutting into a 

structural portion of the building is either desirable or necessary so that satisfactory 

reinforcement or other work may be provided/installed. 

O. Waste Management: 

 Refer to Division 1 for construction waste management and disposal/recycling requirements. 

P. As-Built drawings: 

 General: 

 Carefully document, photograph and provide hard copy of As-Built Drawings and 

Specifications of all removed items, capped off utilities and terminated utilities, conduits, 

etc. for as-built conditions after demolition is complete. 

 Include As-Demolished items also 

 Submit as-built drawings for demolition work including , but not limited to; 

 As indicated in drawings 

 Capped piping. 

 Termination locations for all conduit, piping, etc. 

 Items discovered which were not noted and/or indicated in demolition drawings. 

 Refer to Division 1 for closeout submittal procedures. 
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3.5  FIELD QUALITY CONTROL 

A. Product manufacturer shall provide field service support as requested by the Installer/Applicator  

 General Contractor and the product manufacturer shall make periodic on-site inspections to 

ensure that the materials are being installed in strict accordance with manufacturer’s 

specifications.  

 The Applicator shall be responsible for the proper application of the materials.   

B. The Applicator shall certify in writing the quality of work performed relative to the substrate system, 

details, installation procedures and workmanship is in accordance with project specifications and 

manufacturer's instructions. 

3.6  PROTECTION AND CLEAN UP 

A. Refer to Division 1 for protection and cleaning requirements. 

B. Subcontractor will keep the work areas in a clean and safe condition so their rubbish, waste, and 

debris do not interfere with the work of others and are removed from project. 

C. Protect work and materials of this Section prior to and during installation, and protect the installed 

work and materials of other trades. 

D. Perform work in accordance with manufacturer’s recommendations, as herein specified and in 

accordance with drawings. 

E. In the event of damage, immediately make all repairs and replacements necessary to the approval 

of the Architect and at no cost to the Owner. 

F. After completion of work in this section, remove all erection equipment and implements of service, 

and debris. 

 Leave entire area in a neat, clean, acceptable condition. 

G. Provide Guarantee/Warranties and Bonds as required in this specification section and as listed in 

Division 1 closeout submittal procedures. 

H. Provide record drawings in accordance with Division 1 closeout submittal procedures. 

I. Close out, on-site inspection will be at the discretion of the Architect after he receives the General 

Contractor's NOTICE of “Certificate of Substantial Completion”. 

 

 

 

END OF SECTION 02 41 19 
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SECTION 09 29 00 – GYPSUM BOARD AND SHEATHING SUBSTRATES 

PART 1 - GENERAL 

1.1 PRINCIPAL WORK IN THIS SECTION 

A. The requirements of the Owner’s General and Supplementary Conditions, and Division 0 and Division 

1 general requirements apply to the work of this Section. 

B. Coordinate the work of this Section with related trades. 

C. Verify applicable dimensions at the job site. 

D. Furnish materials and perform labor required to execute this work as indicated on the drawings, as 

specified herein and as necessary to complete the work required by project conditions, including but 

not limited to: 

1. Interior: Gypsum wallboard and sheathing 

2. Horizontal metal Shaft walls – when not included as part of Section 05 41 00 

3. Exterior gypsum sheathing 

4. Joint treatment 

5. Surface treatment – Interior:   

6. Surface treatment and fastener treatment – Exterior:   

7. Sealants and Backer rod 

8. Drywall Primer / Sealer 

9. Related accessories 

10. Reveals 

1.2 REFERENCE STANDARDS  

 2022 California Code of Regulations (CCR), Title 24, California Building Standards Commission (CBSC) 

www.bsc.ca.gov current edition at time of permit issuance.  

 (CCR) Title 24, (CBSC) Chapter 11 – California Green Building Standards Code 

1. Non-residential new construction 

a. All occupancy types 

 ATBCB ADAAG - Americans with Disabilities Act Accessibility Guidelines, current version. 

 Leadership in Energy and Environmental Design (LEED), www.usgbc.org/LEED (United States Green 

Building Council (USGBC) 

1. Refer to Division 1 for version of LEED Rating System and Reference Guide applicable to project. 

 Collaborative for High Performance Schools (CHPS), www.chps.net 

 American Society For Testing and Materials (ASTM)  www.astm.org 

1. ASTM C 36    Specification for Gypsum Wallboard 

2. ASTM C 79 Specification for Gypsum Sheathing  - Paper faced (Glass mat faced, see ASTM  

 C1177) 

http://www.bsc.ca.gov/
http://www.usgbc.org/LEED
http://www.chps.net/
http://www.astm.org/
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3. ASTM C 473  Standard Test Methods for Physical Testing of Gypsum Panel Products 

4. ASTM C 475  Standard Spec for Joint Compound & Joint Tape for Finishing Gypsum Board 

5. ASTM C 518  Steady-State Thermal Transmission Properties by Means of the Heat Flow Meter  

  Apparatus 

6. ASTM C 840  Standard Spec for Application and Finishing of Gypsum Board 

a. Comply with applicable requirements including recommendations of manufacturer, and 

comply with more restringent specifications as herein specified. 

7. ASTM C 931      Specification for Exterior Gypsum Soffit Board 

8. ASTM C 1177    Standard Spec for Glass Mat Gypsum Substrate for Use as Sheathing 

9. ASTM C 1178    Standard Spec for Glass Mat Water-Resistant Gypsum Backing Panel 

10. ASTM C1396 Specification for Gypsum Board 

11. ASTM D 3273    Standard Test Method for Resistance to Growth of Mold on the Surface of  

  Interior Coatings in an Environmental Chamber 

12. ASTM E 72 Standard Test Methods of Conducting Strength Tests of Panels for Building 

 Construction 

13. ASTM E 96 Standard Test Methods for Water Vapor Transmission of Materials 

 Gypsum Association (GA)  www.gypsum.org  

1. GA-214 Recommended Levels of Gypsum Board Finish 

2. GA-216  Specifications for the application and Finishing of Gypsum Board 

3. GA-220 Gypsum Board Winter Related Installation Recommendations 

4. GA-221 Repair of Gypsum Board Joint Ridging 

5. GA-223 Gypsum Panel Products Types, Uses, Sizes, And Standards 

6. GA-224 Installation of Predecorated Gypsum Board 

7. GA-225 Repair of Fire-Rated Gypsum Board Systems 

8. GA-226 Application of Gypsum Board To Form Curved Surfaces 

9. GA-229 Shear Values for Screw Application OF Gypsum Board On Walls 

10. GA-231 Assessing Water Damage to Gypsum Board 

11. GA-232 Painting New Gypsum Board 

12. GA-234 Control Joints For Fire-Resistant Rated Systems 

13. GA-235 Gypsum Board Typical Mechanical and Physical Properties 

14. GA-238 Guidelines for Prevention Of Mold Growth On Gypsum Board 

15. GA 253 Application Of Gypsum Sheathing 

16. GA-254 Fire-Resistant Gypsum Sheathing 

17. GA-276 Gypsum Board Roof Underlayment Systems 

18. GA-290 Gypsum Board Area Separation Walls 

19. GA-530 Design Data - Gypsum Board  

20. GA-600 Fire resistant Design Manual 

21. GA-605 Proprietary Gypsum Panels Products For Use In UL Classified Systems 

22. GA-610 Fire resistance Provided By Gypsum Board Membrane Protection 

23. GA-618 Building and Inspecting Smoke Barriers 

24. GA-620 Gypsum Area Separation Firewalls 

25. GA-801 Handling and Storage of Gypsum Panel Products 

 International Code Council (ICC), www.iccsafe.org 

 United States Gypsum (USG)  www.usg.com  

http://www.gypsum.org/
http://www.iccsafe.org/
http://www.usg.com/


Mt Diablo Unified School District                                                                                    Project #: 24103.01 

Loma Vista Adult Center Technology Infrastructure Upgrade  

Construction Documents 

 

GYPSUM BOARD AND SHEATHING SUBSTRATES  09 29 00 - 3 

 
 

1. SA927  Application And Finishing Of Gypsum Panel Products 

2. SA923  Drywall/Steel Framed Systems 

3. SA924  Drywall/Wood Framed Systems 

4. SA925  USG Area Separation Fire Wall/Party Wall Systems 

5. SA926 USG Cavity Shaft Wall Systems 

6. SA933  “Sheetrock” Brand Textures and Finish Products 

 Federation of Societies for Coating Technology (FSCT)  www.coatingssocietiesinternational.org  

1. Coatings Encyclopedic Dictionary 

 Painting and Decorating Contractors of America (PDCA)  www.pdca.org  

1. Standard P1-92 Touch Up Painting and Damage Repair 

2. Standard P4-94 Responsibility for Inspection and Acceptance of Surface Prior to Painting  

and Decorating 

3. Standard P5-94 Benchmark Sample Procedures for Paint and Other Coating System 

4. Glossary of Terms, Painting and Decorating Contractors of America, Fairfax, VA. 

 Drywall Finishing Council Incorporated (DWFC)  www.dwfc.org  

1. Recommended Specification for Preparation of Gypsum Board Surfaces Prior to Texture 

Application.   

2. Interior Job Condition Specifications for the Application of Drywall Joint Compounds, Drywall 

Textures, and Paint/Coatings.  

 National Evaluation Report (NER)   

1. NER 458  Code Compliance for Exterior Ceiling Sheathing (Soffit sheathing) 

2. NER 258 USG Drywall Shaft Partition Systems 

 

1.3 PERFORMANCE 

A. General: 

1. Comply with manufacturer’s standards. 

2. Comply with Building Code. 

3. Job site inspections shall be done as herein specified and as listed in drawings. 

4. Refer to Division 1 for additional requirements for DSA projects.  

 

B. Standards: 

Item Name of Test Performance Testing Std. 

Gypsum Board / 

Sheathing & 

Sound Board  

Flatness Tolerance 1/8” offsets between 

planes of board faces 

and 1/8” in 10 feet or 

plumb, level, warp and 

bow.  Tolerance 

variation shall not be 

collective. 

Gypsum 

Association 

Gypsum Board / 

Sheathing 

Recommended Levels of Gypsum 

Board Finish 

GA-214-07 

ANSI A98-7.1 

http://www.coatingssocietiesinternational.org/
http://www.pdca.org/
http://www.dwfc.org/


Mt Diablo Unified School District                                                                                    Project #: 24103.01 

Loma Vista Adult Center Technology Infrastructure Upgrade  

Construction Documents 

 

GYPSUM BOARD AND SHEATHING SUBSTRATES  09 29 00 - 4 

 
 

Application and Finishing of Gypsum 

Panel Products 

Comply or as herein 

specified, whichever is 

more restrictive 

GA-216-07 

Gypsum Board Winter Related 

Installation Recommendations 

GA-220-06 

Repair of Gypsum Board Joint Ridging GA-221-00 

Repairing Screw or nail Pops GA-222-08 

Gypsum Panel Products Types, Uses, 

Sizes and Standards 

GA-223-04 

Installation of Pre-decorated Gypsum 

Board 

GA-224-08 

Repair of Fire-Rated Gypsum Board 

Systems 

GA-225-08 

Application of Gypsum Board to Form 

Curved Surfaces 

GA-226-08 

Shear Values for Screw Application of 

Gypsum Board on Walls 

GA-229-08 

Assessing Water Damage to Gypsum 

Board 

GA-231-06 

 

Painting New Gypsum Board GA-232-04 

Control Joints for Fire-Resistance Rated 

Systems 

GA-234-08 

 

Gypsum Board Typical Mechanical and 

Physical Properties 

GA-235-05 

 

Joint Treatment Under Extreme 

Weather Conditions 

GA-236-00 

 

Guidelines for Prevention of Mold 

Growth on Gypsum Board 

GA-238-03 

Water-Resistant Gypsum Backing 

Board For Ceramic Tile in Wet Areas 

GA-239-04 

Application of Gypsum Sheathing GA-253-07 

Fire-Resistant Gypsum Sheathing GA-254-07 

Gypsum Board Roof Underlayment 

Systems 

GA-276-05 

Gypsum Board – Area Separation Walls GA-290-02 

Fire Resistance Design Manual GA-600-06 

Proprietary Gypsum Panel Products For 

Use in UL Classified Systems 

GA-605-08 

Fire Resistance Provided by Gypsum 

Board Membrane Protection 

GA-610-02 

Building and Inspecting Smoke Barriers GA-618-04 

Handling and Storage of Gypsum Panel 

Products:  A Guide for Distributors, 

Retailers, and Contractors 

GA-801-07 

Exterior Gypsum 

sheathing 

Standard Test Method for Resistance 

to Growth of Mold on the Surface of 

10 minimum ASTM D 3273     
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Interior Coatings in an Environmental 

Chamber 

Exposed interior 

Gypsum 

Sheathing 

Smooth Wall   

Smooth Wall / 

Level 5 

Smooth Wall with Darby full surface 

float 

  

Horizontal shaft 

wall assembly – 

Proprietary 

Design 

Rated assembly testing for; 

• 2 hour horizontal and two hour 

vertical at Duct shafts/duct 

protection 

• 1 &2 hour horizontal and vertical 

Corridor ceilings 

• 1 & 2 hour horizontal and vertical 

Stair shaft ceilings 

 

 

Comply  

Use National Gypsum, 

Gold Bond gypsum 

Warnock Hersey 

WHI 694-0300.1 

Shaftwalls Assembly Comply ICC NER-258 

Refer to drawings and as herein specified 

 

C. Sustainability:  

1. Refer to Division 1 sustainability requirements. 

2. Refer to product criteria identified herein. 

 

D. Definitions 

1. Levels of gypsum board finish: (Typical) 

a. Scope. The required level of finish of gypsum board wall and the ceiling surfaces is described 

with typical applications and is listed as a minimum allowable standard. All proposed 

deviations from these herein specifications shall be in written form of a request and approved 

by the Architect prior to installation. 

b. Terminology.  The following definitions are applicable to this document.  

1. Accessories:  Metal or plastic beads, trim or molding used to protect or conceal corners, 

edges or abutments of the gypsum board construction. 

2. Back Roll:  Rolling a spray painted surface with a paint roller immediately following spray 

application. 

3. Coat:  Paint, Varnish, or lacquer applied to a surface in a single application (one Layer) to 

form a properly distributed film when dry –ASTM  

Note:  Shall be applied as installed per Painting specification. 

4. Critical (Severe) Lighting:  A condition whereby interior surfaces are flooded by natural or 

artificial lighting at an oblique angle; such as lighting from large expanses of windows, 

glass curtain walls, skylights, or surface mounted light fixtures. Strong side lighting from 

windows or surface-mounted light fixtures. - ASTM   

Note:  See “comments” section of this document.  
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5. Drywall Primer:  A paint material specifically formulated to fill the pores and minimize 

suction differences between gypsum board surfaces paper and the compound used on 

finished joints, angles, fastener heads, accessories, and over skim coating.  

Note: this shall be applied as part of gypsum board specification  

6. Gloss:  A subjective term used to describe the relative amount and nature of mirror like 

(specular) reflection.  

Note:  FSCT  

7. Joint Photographing (Telegraphing):  The shadowing of the finished joint areas through 

the surface decoration and/or Smooth Wall  

Note:  Syn telegraphing. – GA-214-96 

8. Paint:  Any pigmented liquid, liquefiable, or mastic composition designed for application 

to a substrate as a thin layer which is converted to an opaque solid film after application. 

Used for protection, decoration or identification or to serve some functional purpose, 

such as filling or concealing surface irregularities.  

Note:  FSCT, shall be applied as part of painting specification 

9. Properly Painted Surfaces:  A surfaces that is uniform in appearance, color and sheen.  It is 

one that is free of foreign material, lumps skins, runs, sags, holidays, misses, strike-

through, or insufficient coverage.  It is a surface, which is free of drips, spatters, spills, or 

overspray, which were caused by the General Contractor’s work force.  Compliance to 

meeting the criteria of a “Properly painted surface” shall be determined when viewed 

without magnification at a distance of five feet or more under normal lighting conditions 

and form a normal viewing position.  

Note:  A surface uniform in appearance, color and sheen may not be achieved with a coat  

of primer or a single coat of topcoat. Shall be applied as part of Painting specification. –  

PDCA 

10. Prime/Sealer:  A gypsum board prime/sealer manufactured by company explicitly for 

priming gypsum board and formulated to fill the pores and equalize the suction 

difference between gypsum board surface paper and the compound used on finished 

joints, angles, fastener heads, and accessories, and over skim coatings.  See “comments” 

section of this document.  

Note:  Primer shall be provided by Gypsum board mfgr. and installed by gypsum board  

finisher in addition to “primer and finish paint as installed under separate specification  

Section 09 90 00.” 

11. Skim Coat:  A thin coat of herein listed joint compound installed over the entire surface of 

the gypsum board to fill imperfections in the joint work, smooth the paper texture, and 

provide a uniform surface for a Smooth Wall appearance. Compound will be installed 

with Steel Trowel or Knife blade.  

Note:  Spray application is not allowed 

12. Spotting:  To cover fastener head with joint compound. 

13. Texture:   A decorative treatment of gypsum board surfaces.  
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14. Texturing:  Regular or irregular patterns typically produced by applying a mixture of joint 

compound and water, or proprietary texture materials including latex base texture paint, 

to a gypsum board surface previously coated with primer/sealer.   

Note:  Refer to Heading 2.05  

15. Top Coat: The finish coat(s) of a coating system, formulated for appearance and or 

environmental resistance.  

Note:  shall be applied as part of painting specification – PDCA 

16. Wall covering:  Any type of paper, vinyl, fabric, or specialty material that is pasted onto a 

wall or ceiling in a wide array of colors, patterns, textures, and performance 

characteristics, such as washability and abrasion resistance.  

Note:  shall be applied as part of wall covering specification - FSCT 

17. Wall covering Primer:  Coatings formulated to seal the porosity of new drywall, joint 

compounds, and most surfaces.  Also formulated to promote adhesion and serviceability 

under wall covering products.  

Note:  Shall be applied as part of wall covering specification. 

 

1.4 SUBMITTALS AND MOCK-UPS 

 Refer to Division 1 for substitution, deviation and/or submittal procedures. 

 Submit O&M (Operation and Maintenance) manuals in accordance with Division 1 requirements and 

as herein specified. 

 Refer to Division 1 for sustainability requirements 

 Submit Manufacturer’s data and shop drawings. 

1. Drywall products 

2. Joint tapes for Interior and Exterior applications 

3. Joint topping material 

4. Skim coat joint compound material – Smooth wall Level 5 

5. Fasteners 

6. Tools for product application 

7. Texturing products 

 Submit samples. 

1. Three (3) each 20” square portable mockups on gypsum board that include: 

a. Finish taping, mud and primer 

b. Butt joint treatment 

c. Edge treatment 

d. Specific required finishes 

 Site mock up, refer to “Field Samples / Mock Up” heading. 

 

1.5 QUALITY ASSURANCE 

A. Refer to Division 1 for quality control requirements. 
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B. Contractor / Installer / Fabricator shall have been in business for five (5) years 

providing/installing/finishing similar size projects and complexity. 

C. Manufacturer shall have been in business for five (5) years providing/installing/finishing similar size 

projects and complexity. 

D. Lead Times: 

1. General Contractor shall coordinate with supplier to verify product lead times during bids and at 

award of contract, and account for such lead times in their costs and schedules. 

2. General Contractor shall provide an itemized list of materials which might have or are confirmed 

to have a lead time problem and what the anticipated lead time is. 

3. General Contractor shall certify in writing that all materials have acceptable lead times as they 

relate to availability for sub-contractor and General Contractor to meet construction schedule 

and sequence of construction. 

4. Material with lead times in question or confirmed to be in conflict with meeting the schedule and 

sequence of construction must me documented at time of bid. 

E. Stipulations: 

1. At proprietary assemblies use specified and tested manufacturer and specific products, including 

but not limited to the gypsum board, fastening, etc. 

F. Pre-Installation Conference:  A pre-installation conference shall be held prior to commencement of 

field operations to establish procedures to maintain optimum working conditions and to coordinate 

this work with related and adjacent work.   

1. Agenda for meeting shall include, but not be limited to; review of Smooth wall, taping for various 

wall coverings and texture of wall.   

2. General Contractor shall request meeting 5 days in advance of construction. 

G. Manufacturer’s Representative:  Make arrangements necessary to have a trained employee of the 

manufacturer on-site periodically during installation membrane waterproofing work to review 

installation procedures. [Specifier, indicate what is being done/installed] 

1. Manufacturer’s representative shall review and certify all phases of construction to verify the 

complete work meets specification requirements. 

2. Written certification of all phases of construction shall be sent to the Architect by the 

manufacturer’s representative. 

 

1.6 PRODUCT DELIVERY, STORAGE AND HANDLING 

 Refer to Division 1 for product delivery, storage and handling requirements. 

 Comply with manufacturers recommendations 

 

1.7 JOB CONDITIONS 

A. Field-verify that all components, substrates, backing, etc. provided by others are installed correctly 

before proceeding with installation of products as herein specified. 

B. Environmental: 
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1. Interior: Do not install gypsum board, joint compounds, skim coats and textures if building 

temperature is below 55ºF or if proper ventilation is not provided to eliminate excessive moisture 

from building. 

a. Temperature shall be maintained after installation. 

2. Exterior: Do not install gypsum board, joint compounds, skim coats and textures if the exterior 

temperature is below 45ºF. 

 

1.8 PROTECTION 

A. Protect finish surfaces at all times from surfaces and material adjacent to them.  

B. Finish work defaced with other materials on surface shall be replaced. 

C. Protect work under this section from damage by other trades. 

 

1.9 GUARANTEE / WARRANTY 

A. Refer to Division 1 for closeout submittal procedures. 

B. Furnish initial one (1) year written warranty signed by manufacturer and installer agreeing to repair 

and/or replace work which has failed as a result of defects in materials or workmanship. 

1. Upon notification of Owner within the warranty period, such defects shall be repaired and 

replaced at no cost to the Owner. 

C. Furnish manufacturer’s additional [Fill in years] (fill in number) year warranty agreeing to repair and/or 

replace work which has failed as a result of defects in materials or workmanship. 

1. Upon notification of Owner within the warranty period, such defects shall be repaired and 

replaced at no cost to the Owner. 

 

1.10 RELATED WORK/SECTIONS  

 Related work includes, but is not limited to, the following: 

1. Wall Framing 

2. Electrical/Low Voltage Wiring & Devices 

3. Wall Finish for Mechanical Work 

4. Wall coverings 

5. Rated wall penetrations 

6. Acoustical wall assemblies and penetrations 

 Related Sections include, but are not limited to, the following: [Specifier, include sections that 

require a specific finish behind them such as FRP panels]  

1. Division 1 

2. Section 05 40 00 – Cold-Formed Metal Framing 

3. Section 05 50 00 – Miscellaneous Metal Fabrications 

4. Section 09 22 16 – Non-Structural Metal Framing 

5. Section 09 90 00 – Paints and Coatings 

 

1.11 OPERATION AND MAINTENANCE DATA 
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A. Submit as part of project closeout: 

1. Complete instructions regarding maintenance of the materials, finishes, etc. 

2. Refer to Division 1 for closeout submittal procedures. 

 

1.12 SEQUENCING AND SCHEDULING 

A. Schedule work and sequence with General Contractor. 

B. Schedule required testing, prior to the installation of materials, components, etc. 

PART 2 – PRODUCTS 

2.1 ACCEPTABLE MANUFACTURERS 

A. Single source responsibility, specified items shall be from one manufacturer for each product type. 

B. Acceptable manufacturers shall be one of the following and as herein listed and in Drawings: 

1. Gypsum sheathing (Interior): 

a. Typical and as indicated: 

 Georgia Pacific  (GP), www.gp.com  

 U.S Gypsum (USG), www.usg.com  

 National Gypsum, Gold Bond  www.national-gypsum.com 

b. Where indicated: 

1) U.S Gypsum (USG), www.usg.com  

c. Alternates where allowed: 

1) National Gypsum,  Gold Bond & GridMarx, www.national-gypsum.com  

2) Pabco Gypsum, www.pabcogypsum.com   

2. Gypsum sheathing (Exterior): 

a. Typical and as indicated: 

1) Georgia Pacific  (GP), www.gp.com  

2) U.S Gypsum (USG), www.usg.com 

3) National Gypsum, Gold Bond  www.national-gypsum.com 

b. Where indicated: 

1) National Gypsum, Gold Bond, www.national-gypsum.com 

3.  Sound Deadening sheathing (Interior): 

a. Homasote – Typical www.homasote.com  

4. Joint treatment & finishing (Interior & Exterior) 

a. U.S Gypsum (USG), www.usg.com 

b. National Gypsum, Gold Bond www.national-gypsum.com 

c. Georgia Pacific (GP), www.gp.com 

d. Bead-Ex  www.usg.com 

http://www.gp.com/
http://www.usg.com/
http://www.national-gypsum.com/
http://www.usg.com/
http://www.national-gypsum.com/
http://www.pabcogypsum.com/
http://www.gp.com/
http://www.usg.com/
http://www.national-gypsum.com/
http://www.national-gypsum.com/
http://www.homasote.com/
http://www.usg.com/
http://www.national-gypsum.com/
http://www.gp.com/
http://www.usg.com/


Mt Diablo Unified School District                                                                                    Project #: 24103.01 

Loma Vista Adult Center Technology Infrastructure Upgrade  

Construction Documents 

 

GYPSUM BOARD AND SHEATHING SUBSTRATES  09 29 00 - 11 

 
 

e. Hamilton  www.hamiltonnw.com 

5. Accessories: 

a. U.S Gypsum (USG), www.usg.com 

b. National Gypsum, Gold Bond & GridMarx, www.national-gypsum.com 

c. Superior Metal Trim www.superiormetaltrim.com  

d. Flannery, Inc., 818 837-7585, www.flannerytrim.com 

e. Fry Reglet www.fryreglet.com  

f. MILGO/BUFKIN, www.milgo-bufkin.com     

6. Reveals/End Caps: 

a. Flannery, Inc., 818 837-7585, www.flannerytrim.com 

b. Superior Metal Trim  www.superiormetaltrim.com 

c. Fry Reglet  www.fryreglet.com 

d. MILGO/BUFKIN, www.milgo-bufkin.com  

e. Liquid applied waterproof membrane – Laticrete,  www.Laticrete.com     

7. Sealants: 

a. Pecora,  www.precora.com 

b. Refer also to Sealant Specification Section 07 92 00. 

8. Reviewed Equivalent by Architect. 

a. Substitutions and deviations shall require Architect’s approval and shall be given in 

letterform.  

b. Refer to Division 1 for substitution, deviation and/or submittal procedures. 

c. Proposed alternate products must be equal in terms of chemical composition, color, finish, 

configuration, performance standards, etc. 

C. All products and materials indicated shall be installed according to current listed specification 

requirements and manufacturers specifications/recommendations. 

D. Refer to drawings, details, and other related specification section whether listed or not. 

E. Details shall set basic requirements for size and configuration of systems. 

 

2.2 MATERIALS  

 General 

1. Conform to American National Standards Institute Specifications and Gypsum Association for 

Gypsum Wallboard finishes. 

2. Sheathing type as herein specified and in accordance with manufacturer’s recommendations. 

3. Wall board shall be fire-rated typical, Type ”X” typical, U.N.O. and comply with specified and 

detailed wall construction types. 

 Wallboard & Ceiling Board Sheathing 

1. INTERIOR SCHEDULE:  

a. General: 

1) Type X Core, Fire Code C and/or Type XXX regarding if application is a rated assembly 

http://www.hamiltonnw.com/
http://www.usg.com/
http://www.national-gypsum.com/
http://www.superiormetaltrim.com/
http://www.flannerytrim.com/
http://www.fryreglet.com/
http://www.milgo-bufkin.com/
http://www.flannerytrim.com/
http://www.superiormetaltrim.com/
http://www.fryreglet.com/
http://www.milgo-bufkin.com/
http://www.laticrete.com/
http://www.precora.com/
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b. Interior walls, U.N.O.: 

1) Mfgr: 

a) Typical:  Georgia Pacific 

b) Alternate 1: US Gypsum 

c) Alternate 2:   Pabco 

d) Alternate 3:   Nation Gypsum, Gold Bond 

2) Brand: 

a) Typical:  ToughRock®Fireguard Type X 

b) Alternate 1: Sheetrock 

c) Alternate 2: Flame Curb  

d) Alternate 3:   Fire Shield 

3) Product: 

a) Typical:  Type “X” Core  

b) Alternate 1: Firecode “C” Core (if specific to approved design) 

c) Alternate 2: Type XXX 

4) Size: 

a) Thickness: 

i. 5/8” typical  

ii. 1/2” as indicated per plan details 

b) Width x Length: 4’-0” wide x 8’, 9’, 10’, 12’ or 14’ (size to minimize quantity of joints)  

5) Material:  Paper faced gypsum core board 

6) Edge:  Tapered 

7) Standard:  ASTM C36 

8) Finish:  As herein specified and indicated in drawings 

9) Limitations:   

a) See body of this specification for specific product types for specific conditions. 

b) At interior face of Exterior walls use Dens Armour Plus Fireguard,                                

High Performance Interior Panel as herein specified unless herein in                            

indicated otherwise or an herein approved alternate. 

c. Interior Face of Exterior Walls: 

 Application:  Wall Sheathing 

a) Full height from floor to underside of roof decking. 

b) Exposed and concealed conditions 

 Schedule:  Full Height 

a) Material: 

i. Schedule: 

a. Mfgr:  Georgia Pacific 
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b. Product: Dens Armour Plus® Fireguard® Type X, High Performance 

Interior Panel 

c. Size:  5/8”x 4’-0”x 8’ & 10’(size to minimize quantity of joints) 

d. Material: Gypsum sheathing with inorganic coated glass fiber mats on  

each face 

e. Edge:  Tapered 

f. Rating:  Type “X” 

ii. Alternate product: 

a. Mfgr:  National Gypsum 

b. Product: [Fill in]  

c. Size:  [Fill in] 

d. Material: Gypsum sheathing with inorganic coated glass fiber mats on  

each face 

e. Edge:  Tapered 

f. Rating:  Type “X” 

b) Limitations:  

i. Do not use at the following locations requiring other sheathing as herein specified 

under the ‘Wallboard & Ceiling Board for Interior conditions.  

a. Curved walls – Specialty board - Non rated:  

b. Curved walls – Non rated:  

c. Shaft wall sheathing: 

d. Abuse-resistant Impact locations – Moderate Duty:  

e. Abuse-resistant Impact locations – Heavy Duty:  

f. Wet locations – Showers: 

g. Shaft wall sheathing: 

h. Veneer wall and ceiling – non shower locations 

i. Cement Plaster substrate: 

j. Fully adhered Natural Stone substrate 

k. Sound Damping Wall board: 

l. Sound Damping Ceiling board: 

m. Modular Brick Substrate 

 Finish: As herein specified and indicated in drawings including skim coat over entire 

surface prior to finishing. 

d. Curved walls – Specialty board - Non rated:  

 Mfgr: 

a) Typical:   US Gypsum 

b) Alternate 1:  National Gypsum 

 Brand:  

a) US Gypsum:  Sheetrock 

b) National Gypsum: High Flex   

 Product: 
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a) Typical:   Flexible Gypsum Panels 

b) Alternate 1:  High-Flex Wall Board 

 Size: 

a) Thickness:  1/4” 

b) Width x Length:  4’-0” wide x 8’, 9’, 10’ 

 Material: Paper faced gypsum core board 

 Edge: Tapered  

 Radius Schedule: (minimum) 

a) Lengthwise: 

Application:  Condition: Bend Radii: Max. Stud Spacing: 

i. Inside – Concave Dry  32”  9” o.c. 

ii. Inside – Concave Wet  20”  9” o.c. 

iii. Outside – Convex Dry  32”  9” o.c. 

iv. Outside – Convex Wet  15”  6” o.c. 

b) Widthwise: 

Application:  Condition: Bend Radii: Max. Stud Spacing: 

i. Inside – Concave Dry  20”  9” o.c. 

ii. Inside – Concave Wet  10”  6” o.c. 

iii. Outside – Convex Dry  11”  6” o.c. 

iv. Outside – Convex Wet  7”  6” o.c. 

 Finish: As herein specified and indicated in drawings 

 Limitations: 

a) Inside face of exterior walls shall be type governed by this specific location 

requirements. 

b) Damp and wet locations shall be type governed by this specific location requirements. 

c) Tile and stone veneer locations shall be type governed by this specific location 

requirements. 

e. Curved walls – Non rated:  

 Mfgr:  

a) Typical:   US Gypsum 

b) Alternate 1:  National Gypsum 

 Brand:  

a) US Gypsum:  Sheetrock 

b) National Gypsum: Gold Bond 

 Size: 

a) Thickness per sheet: 

i. 1/4” (2 layers minimum) 
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a. 3’- 0” minimum radius with dry panel and panel installed with long direction 

perpendicular to framing. 

ii. 3/8” typical  

a. 6’-0” minimum radius with dry panel and panel installed with long direction 

perpendicular to framing. 

iii. 1/2” as allowed for wall curve by gypsum board mfgr: 

a. 12’- 0” minimum radius with dry panel and panel installed with long direction 

perpendicular to framing. 

b) Width x Length:  

i. 4’-0” wide x 8’, 9’, 10’, 12’ or 14’ – 1/2” & 3/8” thick  

ii. 4’-0” x 8’ or 10’ – 1/4” thick   

 Material: Paper faced gypsum core board 

 Edge: Tapered  

 Finish: As herein specified and indicated in drawings 

 Limitations: 

a) Inside face of exterior walls shall be type governed by this specific location 

requirements. 

b) Damp and wet locations shall be type governed by this specific location requirements. 

c) Tile and stone veneer locations shall be type governed by this specific location 

requirements. 

f. Curved walls - Rated:  

 Mfgr: 

a) Typical:  Georgia Pacific 

b) Alternate 1: US Gypsum 

c) Alternate 2:   Pabco 

d) Alternate 3:   Nation Gypsum, Gold Bond 

 Brand: 

a) Typical:  ToughRock®Fireguard Type X 

b) Alternate 1: Sheetrock 

c) Alternate 2: Flame Curb  

d) Alternate 3:   Fire Shield 

 Product: 

a) Typical:  Type “X” Core  

b) Alternate 1: Firecode “C” Core (if specific to approved design) 

c) Alternate 2: Type XXX 

 Size: 

a) Thickness: 

i. 1/2”  
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a. 12’- 0” radius with dry panel and panel installed with long direction 

perpendicular to framing 

b. 2 or more layers as required meeting wall design gypsum board thickness. 

ii. 5/8”  

a. 18’- 0” radius with dry panel and panel installed with long direction 

perpendicular to framing. 

b. 2 or more layers as required meeting wall design gypsum board thickness. 

b) Width x Length: 4’-0” wide x 8’, 9’, 10’, 12’ or 14’  

 Material: Paper faced gypsum core board 

 Edge: Tapered  

 Finish: As herein specified and indicated in drawings 

 Limitations: 

a) Inside face of exterior walls shall be type governed by this specific location 

requirements. 

b) Damp and wet locations shall be type governed by this specific location requirements. 

c) Tile and stone veneer locations shall be type governed by this specific location 

requirements. 

g. Damp locations: (Non tile veneer conditions) 

 Application: 

a) Toilet room walls & ceilings 

b) Janitor room walls & ceilings 

c) Locker rooms 

d) Lounges and other rooms within the extents of Shower/Locker rooms 

 Schedule:  Full Height 

a) Material: 

i. Mfgr: Georgia Pacific 

ii. Product: Dens Armour Plus® Fireguard® Type X, High Performance Interior 

Panel 

iii. Size: 5/8”x 4’-0”x 8’ & 10’(size to minimize quantity of joints) 

iv. Material: Gypsum sheathing with inorganic coated glass fiber mats on  

each face 

v. Edge: Tapered 

vi. Rating: Type “X” 

vii. Joints: Self adhering fiberglass mesh tape and approved tapping compound 

 Limitations:   

a) Maximum ceiling framing not to exceed 12” o.c. 

b) Do not use at shower ceilings, use Dens Shield Tile Guard (Backer Board) 

c) Do not use at shower walls, use Dens Shield Tile Guard (Backer Board) 

 Standards:  ASTM C630 

 Finish:  As herein specified and indicated in drawings 
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h. Abuse-resistant Impact locations – Moderate Duty:  

 Schedule: 

a) Where indicated on drawings 

b) 4’-0” above finish floor unless noted otherwise in; 

i. Storage rooms 

ii. Janitor rooms 

iii. Mechanical rooms 

iv. Kitchens 

 Mfgr: USG 

 Product:  

a) Series: Fiberock 

b) Model: Aqua-Tough 

c) Rating: Type ‘FRG-G’ 

i. Smoke Developed: 0 

ii. Flame Spread: 5 

 Size: 5/8” x 4’-0” wide x 8’, & 12’ (size to minimize quantity of joints) 

 Material: [Fill in] 

a) Characteristics: 

i. Abuse resistant 

ii. Water resistant 

iii. Mold resistant 

iv. Finishing flexible  

 Recycled content: 95% 

 Edge: Tapered 

 Limitations:   

a) Wall framing not to exceed 16” o.c. [Specifier, coordinate with wall schedule] 

b) Ceiling framing not to exceed 16” o.c. [Specifier, coordinate with wall schedule] 

 Standards: ASTM C630, C1178, D4977 and D5420 

 Finish: As herein specified and indicated in drawings 

i. Abuse-resistant Impact locations – Heavy Duty:  

 Schedule: 

a) Where indicated on drawings 

b) 4’-0” above finish floor unless noted otherwise in; 

i. School Hallways 

ii. Garages 

 Mfgr: USG 

 Product:  

a) Series: Fiberock 

b) Model: VHI 
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c) Rating: Type ‘FRG-G’ 

i. Smoke Developed: 0 

ii. Flame Spread: 5 

 Size: 5/8” x 4’-0” wide x 8’, & 12’ (size to minimize quantity of joints) 

 Material: [Fill in] 

a) Characteristics: 

i. Abuse resistant 

ii. Water resistant 

iii. Mold resistant 

iv. Finishing flexible  

 Recycled content: 95% 

 Edge: Tapered 

 Limitations:   

a) Wall framing not to exceed 16” o.c. [Specifier, coordinate with wall schedule] 

b) Ceiling framing not to exceed 16” o.c. [Specifier, coordinate with wall schedule] 

 Standards: ASTM C630, C1178, D4977 and D5420 

 Finish: As herein specified and indicated in drawings 

j. Wet locations – Showers and water walls: 

 Applications:    

a) Shower room walls and ceilings with Tile veneer 

i. Schedule: 

a. Mfgr:  Georgia Pacific 

b. Product: Dens Shield® Fireguard® Type X Tile Backer 

c. Size:  5/8” x 4’-0” wide x 4’’, 5’, & 8’ (size to minimize quantity of  

joints) 

d. Material: Surface coated fiberglass and silicone-treated core 

e. Edge:  Square 

f. Joints:  Self adhering fiberglass mesh tape and approved tapping  

compound 

g. Rating:  Type X, UL approved for 1-hour wall construction 

h. Joints:  Self adhering fiberglass mesh tape and approved tapping 

compound 

ii. Note:  Waterproof liquid applied membrane, joint mesh and  

accessories; refer to Tile specifications. 

b) Shower ceilings without Tile veneer 

i. Schedule: 

a. Mfgr:  Georgia Pacific 

b. Product: Dens Shield Tile Guard (Backer Board) 

c. Size:  5/8” x 4’-0” wide x 4’’, 5’, & 8’ (size to minimize quantity of  

joints) 
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d. Material: Surface coated fiberglass and silicone-treated core 

e. Edge:  Square 

f. Joints:  Self adhering fiberglass mesh tape and approved tapping  

compound 

g. Rating:  UL approved for 1-hour wall construction 

h. Finish:  Skim Coat for Level 5 finish 

i. Note:  Water proof liquid applied membrane, joint mesh and  

accessories; refer to Tile specifications. 

k. Shaft wall sheathing: 

 Application:  Vertical, typical, u.n.o. 

 Design:  WP-7008 Proprietary 

 Shaft wall panels at elevators and as indicated by Plan Document “Wall Types”  

 Mfgr:  As herein listed 

 Material:  Paper faced Gypsum core 

 Products: 

a) Liner Board  

i. SHEETROCK® Brand, USG 

a. Edge:  Square 

b. Thickness: 1” 

c. Width:  24” 

d. Length:  As required 

e. Classification: UL Label 

ii. Toughrock, Georgia Pacific 

a. Edge:  Square 

b. Thickness: 1” 

c. Width:  24” 

d. Length:  As required 

e. Classification: Type X 

b) Face Board 

i. SHEETROCK® Brand, FIRECODE® USG 

a. Edge:  Tapered (SW) 

b. Thickness: 1/2”, 5/8” and ¾” 

c. Width:  4’-0” 

d. Length:  As required 

e. Classification: Firecode C Core 

ii. Toughrock, Georgia Pacific 

a. Edge:  Tapered  

b. Thickness: 1/2” and 5/8”  

c. Width:  4’-0” 

d. Length:  As required 

e. Classification:  
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i). 5/8”: Type X 

ii). 1/2”: Fireguard C 

 Finish: As herein specified and indicated in drawings 

 

l. Thin Veneer Wall and Ceiling Sheathing  – non shower locations 

 Application: 

a) Ceramic Tile veneer 

b) Slate veneer 

c) Thin Brick veneer  [Specifier, cement board is not acceptable] 

 Schedule Options: 

a) Option 1: 

i. Mfgr: Georgia Pacific 

ii. Product: Dens Shield® Fireguard® Type X Tile Backer 

iii. Size: 5/8” x 4’-0” wide x 4’’, 5’, & 8’ (size to minimize quantity of joints) 

iv. Material: Surface coated and silicone-treated core 

v. Edge: Square 

vi. Rating: Type X, approved for 1-hour wall construction 

vii. Limitations: Maximum 16” o.c. framing spacing at Restroom ceilings 

viii. Finish: Level 4 

ix. Joints: Self adhering fiberglass mesh tape and approved tapping compound 

b) Option 2: 

i. Mfgr: USG 

ii. Product: Fiberock Aqua Tough Interior Panel 

iii. Size: 5/8” x 4’-0” wide x 4’’, 8’, & 12’ (size to minimize quantity of joints) 

iv. Material: High density paperless gypsum and cellulose wall panel 

v. Edge: Tapered 

vi. Tape: Sheetrock® brand joint tape – heavy use type  

vii. Rating: UL approved for 1-hour wall construction 

viii. Finish: Level 4 finish 

ix. Joints: Self adhering fiberglass mesh tape and approved tapping compound 

m. Cement Plaster substrate: 

 Application:  Substrate for Cement Plaster assembly 

 Schedule:  

a) Option 1: 

i. Mfgr: Georgia Pacific 

ii. Product: Dens Glass™ Fireguard® Type X Exterior Sheathing 

    (formerly Dens Glass Gold) 

iii. Size: 5/8” x 4’-0” wide x 8’, 9’ and 10’ (minimize quantity of joints) 

iv. Material:   

a. Face: Glass mat sides – gold color  

v. Edge: Square 
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vi. Rating:   

a. Designation:  Type “X” 

b. Flame spread:  0 

c. Smoke developed: 10 or less 

vii. Warranty: 

a. Weather exposure: 12 months 

b. Mfgr. defects:  5 years 

c. Joints: Self adhering fiberglass mesh tape and approved tapping compound 

b) Option 2: 

i. Mfgr: National Gypsum 

ii. Brand: Gold Bond® 

iii. Product: eXP ( formally e²XP) Fire Shield® Extended Exposure Sheathing 

iv. Size: 5/8” x 4’-0” wide x 8’, 9’ & 12’ (size to minimize quantity of joints) 

v. Material:   

a. Faces: Coated Fiberglass Mat 

b. Color: Purple  

vi. Edge: Square 

vii. Rating:   

a. Designation:  Type “X” 

b. Flame spread:  0 

c. Smoke developed: 10 or less 

viii. Warranty: 

a. Weather exposure: 12 months 

b. Mfgr. defects:  5 years 

ix. Joints: Self adhering fiberglass mesh tape and approved tapping compound 

c) Option 3: 

i. Mfgr: USG 

ii. Product: Securock® Glass-Mat Sheathing 

iii. Size: 5/8” x 4’-0” wide x 8’, 9’ & 12’ (size to minimize quantity of joints) 

iv. Material:   

a. Faces: Coated Fiberglass Mat 

b. Color: Lime Green 

v. Edge: Square 

vi. Rating:   

a. Designation:  Type “X” 

b. Flame spread:  0 

c. Smoke developed: 10 or less 

vii. Warranty: 

a. Weather exposure: 12 months 
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b. Mfgr. defects:  5 years 

viii. Joints: Self adhering fiberglass mesh tape and approved tapping compound 

 Finish: Level 4 

n. Fully adhered Natural Stone substrate: [Specifier, coord. with 04 42 00] 

 Application:  Substrate for Fully adhered Natural Stone veneer 

 Schedule:  

a) Option 1: 

i. Mfgr: Georgia Pacific 

ii. Product: Dens Glass™ Fireguard® Type X Exterior Sheathing (forme 

(formerly Dens Glass Gold) 

iii. Size: 5/8” x 4’-0” wide x 8’, 9’ and 10’ (minimize quantity of joints) 

iv. Material:   

a. Face: Glass mat sides – gold color  

v. Edge: Square 

vi. Rating:   

a. Designation:  Type “X” 

b. Flame spread:  0 

c. Smoke developed: 10 or less 

vii. Warranty: 

a. Weather exposure: 12 months 

b. Mfgr. defects:  5 years 

viii. Joints: Self adhering fiberglass mesh tape and approved tapping compound 

b) Option 2: 

i. Mfgr: National Gypsum 

ii. Brand: Gold Bond® 

iii. Product: eXP ( formally e²XP) Fire Shield® Extended Exposure Sheathing 

iv. Size: 5/8” x 4’-0” wide x 8’, 9’ & 12’ (size to minimize quantity of joints) 

v. Material:   

a. Faces: Coated Fiberglass Mat 

b. Color: Purple 

vi. Edge: Square 

vii. Rating:   

a. Designation:  Type “X” 

b. Flame spread:  0 

c. Smoke developed: 10 or less 

viii. Warranty: 

a. Weather exposure: 12 months 

b. Mfgr. defects:  5 years 
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ix. Joints: Self adhering fiberglass mesh tape and approved tapping compound 

 

c) Option 3: 

i. Mfgr: USG 

ii. Product: Securock® Glass-Mat Sheathing 

iii. Size: 5/8” x 4’-0” wide x 8’, 9’ & 12’ (size to minimize quantity of joints) 

iv. Material:   

a. Faces: Coated Fiberglass Mat 

b. Color: Lime Green 

v. Edge: Square 

vi. Rating:   

a. Designation:  Type “X” 

b. Flame spread:  0 

c. Smoke developed: 10 or less 

vii. Warranty: 

a. Weather exposure: 12 months 

b. Mfgr. defects:  5 years 

viii. Joints: Self adhering fiberglass mesh tape and approved tapping compound 

 Finish:  Level 4 

o. Sound Damping Wall board: 

 Mfgr:  Homasote 

 Model:  440 Sound Barrier 

 Product:  Sound Dampening Board 

 Size / R Value: 

a) Thickness: 

i. 5/8” typical x 1.33 R Value 

ii. 1/2” as indicated per Drawings x 1.2 R Value 

iii. 3/4” as indicated per Drawings x 1.4 R Value 

b) Width x Length: 4’-0” wide x 8’, 9’, 10’, 12’ or 14’ (size to minimize quantity of joints)  

 Material:  Paper faced gypsum core board 

 Edge:  Square 

 Flame Spread: Class III (or C) 

 Standard:  ASTM E84 & D1037 

Note: This would be installed in conjunction with acoustical sealant directly over studs, 

then resilient channels and lastly the gypsum sheathing in accordance with 

manufacturer’s recommendations. 

 

p. Sound Damping Ceiling board: 

 Mfgr: Homasote 
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 Model: 440 Sound Barrier 

 Product: Sound Dampening Board 

 Size / R Value: 

a) Thickness: 

i. 5/8” typical x 1.33 R Value 

ii. 1/2” as indicated per Drawings x 1.2 R Value 

iii. 3/4” as indicated per Drawings x 1.4 R Value 

b) Width x Length: 4’-0” wide x 8’, 9’, 10’, 12’ or 14’ (size to minimize quantity of joints)  

 Material:  Paper faced gypsum core board 

 Edge:  Square 

 Flame Spread: Class III (or C) 

 Standard:  ASTM E84 & D1037 

[Note: Specifier, this would be installed directly over studs, then resilient channels and 

lastly the gypsum sheathing] 

 Finish:  As herein specified and indicated in drawings 

 

q. Sound Damping Floor sheathing: 

 Mfgr:  Homasote 

 Model:  440 Sound Barrier 

 Product:  Sound Dampening Board 

 Size / R Value: 

a) Thickness: 

i. 5/8” typical x 1.33 R Value 

ii. 1/2” as indicated per Drawings x 1.2 R Value 

iii. 3/4” as indicated per Drawings x 1.4 R Value 

b) Width x Length: 4’-0” wide x 8’, 9’, 10’, 12’ or 14’ (size to minimize quantity of joints)  

 Material:  Paper faced gypsum core board 

 Edge:  Square 

 Flame Spread: Class III (or C) 

 Standard:  ASTM E84 & D1037 

[Note: Specifier, this would be installed over floor substrate] 

 

r. Modular Brick Substrate: 

 Schedule:  Substrate for Modular Brick assembly 

a) Option 1: 

i. Mfgr: Georgia Pacific 

ii. Product: Dens Glass™ Fireguard® Type X Exterior Sheathing   

   (formerly Dens Glass Gold) 

iii. Size: 5/8” x 4’-0” wide x 8’, 9’ and 10’ (minimize quantity of joints) 

iv. Material:   

a. Face: Glass mat sides – gold color  
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v. Edge: Square 

vi. Rating:   

a. Designation:  Type “X” 

b. Flame spread:  0 

c. Smoke developed: 10 or less 

vii. Warranty: 

a. Weather exposure: 12 months 

b. Mfgr. defects:  5 years 

viii. Joints: Self adhering fiberglass mesh tape and approved tapping compound 

b) Option 2: 

i. Mfgr: National Gypsum 

ii. Brand: Gold Bond® 

iii. Product: eXP ( formally e²XP) Fire Shield® Extended Exposure Sheathing 

iv. Size: 5/8” x 4’-0” wide x 8’, 9’ & 12’ (size to minimize quantity of joints) 

v. Material:   

a. Faces: Coated Fiberglass Mat 

b. Color: Purple 

vi. Edge: Square 

vii. Rating:   

a. Designation:  Type “X” 

b. Flame spread:  0 

c. Smoke developed: 10 or less 

viii. Warranty: 

a. Weather exposure: 12 months 

b. Mfgr. defects:  5 years 

ix. Joints: Self adhering fiberglass mesh tape and approved tapping compound 

c) Option 3: 

i. Mfgr: USG 

ii. Product: Securock® Glass-Mat Sheathing 

iii. Size: 5/8” x 4’-0” wide x 8’, 9’ & 12’ (size to minimize quantity of joints) 

iv. Material:   

a. Faces: Coated Fiberglass Mat 

b. Color: Lime Green 

v. Edge: Square 

vi. Rating:   

a. Designation:  Type “X” 

b. Flame spread:  0 

c. Smoke developed: 10 or less 

vii. Warranty: 



Mt Diablo Unified School District                                                                                    Project #: 24103.01 

Loma Vista Adult Center Technology Infrastructure Upgrade  

Construction Documents 

 

GYPSUM BOARD AND SHEATHING SUBSTRATES  09 29 00 - 26 

 
 

a. Weather exposure: 12 months 

b. Mfgr. defects:  5 years 

viii. Joints: Self adhering fiberglass mesh tape and approved tapping compound 

 

2. EXTERIOR SCHEDULE: 

a. Walls 

 Exterior sheathing schedule: 

a) General, U.N.O. 

i. Option 1: 

a. Mfgr:  Georgia Pacific 

b. Product: Dens Glass™ Fireguard® Type X Exterior Sheathing  

(formerly Dens Glass Gold) 

c. Size:  5/8” x 4’-0” wide x 8’, 9’ and 10’ (minimize quantity of joints) 

d. Material:   

i). Face: Glass mat sides – gold color  

ii). Edge: Square 

e. Rating:   

i). Designation: Type “X” 

ii). Flame spread: 0 

iii). Smoke developed: 10 or less 

f. Warranty: 

i). Weather exposure: 12 months 

ii). Mfgr. defects: 5 years 

g. Joints: Self adhering fiberglass mesh tape and approved tapping compound 

ii. Option 2: 

a. Mfgr:  National Gypsum 

b. Brand:  Gold Bond® 

c. Product: eXP ( formally e²XP) Fire Shield® Extended Exposure 

Sheathing 

d. Size:  5/8” x 4’-0” wide x 8’, 9’ & 12’ (size to minimize quantity of  

joints) 

e. Material:   

i). Faces: Coated Fiberglass Mat 

ii). Color: Purple 

f. Edge:  Square 

g. Rating:   

i). Designation: Type “X” 

ii). Flame spread: 0 

iii). Smoke developed: 10 or less 



Mt Diablo Unified School District                                                                                    Project #: 24103.01 

Loma Vista Adult Center Technology Infrastructure Upgrade  

Construction Documents 

 

GYPSUM BOARD AND SHEATHING SUBSTRATES  09 29 00 - 27 

 
 

h. Warranty: 

i). Weather exposure: 12 months 

ii). Mfgr. defects: 5 years 

i. Joints: Self adhering fiberglass mesh tape and approved tapping compound 

iii. Option 3: 

a. Mfgr:  USG 

b. Product: Securock® Glass-Mat Sheathing 

c. Size:  5/8” x 4’-0” wide x 8’, 9’ & 12’ (size to minimize quantity of  

joints) 

d. Material:   

i). Faces: Coated Fiberglass Mat 

ii). Color: Lime Green 

e. Edge:  Square 

f. Rating:   

i). Designation: Type “X” 

ii). Flame spread: 0 

iii). Smoke developed: 10 or less 

g. Warranty: 

i). Weather exposure: 12 months 

ii). Mfgr. defects: 5 years 

h. Joints: Self adhering fiberglass mesh tape and approved tapping compound 

iv. Interior exposed face of exterior walls: 

a. Refer to heading in INTERIOR SCHEDULE portion as herein specified. 

b) Cement Plaster substrate: [Specifier select one of these or leave both in for GC option] 

i. Option 1: 

a. Mfgr:  Georgia Pacific 

b. Product: Dens Glass™ Fireguard® Type X Exterior Sheathing  

(formerly Dens Glass Gold) 

c. Size:  5/8” x 4’-0” wide x 8’, 9’ and 10’ (minimize quantity of joints) 

d. Material:   

i). Face: Glass mat sides – gold color  

e. Edge:  Square 

f. Rating:   

i). Designation: Type “X” 

ii). Flame spread: 0 

iii). Smoke developed: 10 or less 

g. Warranty: 
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i). Weather exposure: 12 months 

ii). Mfgr. defects: 5 years 

h. Joints: Self adhering fiberglass mesh tape and approved tapping compound 

ii. Option 2: 

a. Mfgr:  National Gypsum 

b. Brand:  Gold Bond® 

c. Product: eXP (formerly e²XP) Fire Shield® Extended Exposure  

Sheathing 

d. Size:  5/8” x 4’-0” wide x 8’, 9’ & 12’ (size to minimize quantity of  

joints) 

e. Material:   

i). Faces: Coated Fiberglass Mat 

ii). Color: Purple 

f. Edge: Square 

g. Rating:   

i). Designation: Type “X” 

ii). Flame spread: 0 

iii). Smoke developed: 10 or less 

h. Warranty: 

i). Weather exposure: 12 months 

ii). Mfgr. defects: 5 years 

i. Joints: Self adhering fiberglass mesh tape and approved tapping compound 

iii. Option 3: 

a. Mfgr:  USG 

b. Product: Securock® Glass-Mat Sheathing 

c. Size:  5/8” x 4’-0” wide x 8’, 9’ & 12’ (size to minimize quantity of  

joints) 

d. Material:   

i). Faces: Coated Fiberglass Mat 

ii). Color: Lime Green 

e. Edge: Square 

f. Rating:   

i). Designation: Type “X” 

ii). Flame spread: 0 

iii). Smoke developed: 10 or less 

g. Warranty: 

i). Weather exposure: 12 months 

ii). Mfgr. defects: 5 years 

h. Joints: Self adhering fiberglass mesh tape and approved tapping compound 
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c) EIFS assembly substrate: 

i. Option 1: 

a. Mfgr:  Georgia Pacific 

b. Product: Dens Glass™ Fireguard® Type X Exterior Sheathing     

(formally Dens Glass Gold) 

c. Size:  5/8” x 4’-0” wide x 8’, 9’ and 10’ (minimize quantity of joints) 

d. Material:   

i). Face: Glass mat sides – gold color  

e. Edge: Square 

f. Rating:   

i). Designation: Type “X” 

ii). Flame spread: 0 

iii). Smoke developed: 10 or less 

g. Warranty: 

i). Weather exposure: 12 months 

ii). Mfgr. defects: 5 years 

h. Joints: Self adhering fiberglass mesh tape and approved tapping compound 

ii. Option 2: 

a. Mfgr:  National Gypsum 

b. Brand:  Gold Bond® 

c. Product: eXP ( formally e²XP) Fire Shield® Extended Exposure 

Sheathing 

d. Size:  5/8” x 4’-0” wide x 8’, 9’ & 12’ (size to minimize quantity of 

 joints) 

e. Material:   

i). Faces: Coated Fiberglass Mat 

ii). Color: Purple 

f. Edge: Square 

g. Rating:   

i). Designation: Type “X” 

ii). Flame spread: 0 

iii). Smoke developed: 10 or less 

h. Warranty: 

i). Weather exposure: 12 months 

ii). Mfgr. defects: 5 years 

i. Joints: Self adhering fiberglass mesh tape and approved tapping compound 

iii. Option 3: 

a. Mfgr:  USG 

b. Product: Securock® Glass-Mat Sheathing 
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c. Size:  5/8” x 4’-0” wide x 8’, 9’ & 12’ (size to minimize quantity of  

  joints) 

d. Material:   

i). Faces: Coated Fiberglass Mat 

ii). Color: Lime Green 

e. Edge: Square 

f. Rating:   

i). Designation: Type “X” 

ii). Flame spread: 0 

iii). Smoke developed: 10 or less 

g. Warranty: 

i). Weather exposure: 12 months 

ii). Mfgr. defects: 5 years 

h. Joints: Self adhering fiberglass mesh tape and approved tapping compound 

d) Ceilings (Exposed application): [Specifier select this if the use of EIFS or Cement Plaster 

is not being used, this is not preferred application] 

i. Mfgr: USG 

ii. Product: Sheetrock Brand – Exterior Gypsum Ceiling Board  

iii. Size: 5/8” x 4’-0” wide x 8’-0” and 12’-0” (minimize quantity of joints) 

iv. Material: Beige color, water-repellant face paper  

v. Edge: SW Tapered 

vi. Rating: Firecode 

vii. Testing: Flame Spread = 20, Smoke Developed = 0 

viii. Limitations: Maximum framing at 12” o.c. 

e) PVC Parapet assembly substrate: 

i. Refer to Roofing specification 

f) Roof Underlayment: 

i. Schedule: Standing Seam Metal Roofing 

a. Option 1: 

i). Mfgr: Georgia Pacific 

ii). Product: Dens Glass Sheathing (formally Dens Glass Gold) 

iii). Type: Fireguard Type X Exterior Sheathing 

iv). Size: 5/8” x 4’-0” wide x 8’, 9’ and 10’ (minimize quantity of joints) 

v). Material: Glass mat sides and silicone-treated gypsum core 

vi). Edge: Square  

vii). Rating: Type “X”  

viii). Limitations: Maximum ceiling framing not to exceed 12” o.c.  

b. Option 2: 

i). Mfgr: USG 

ii). Product: Securock Glass Mat Sheathing 
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iii). Size: 5/8” x 4’-0” wide x 4’’, 8’, 9’ and 10’ (minimize quantity of  

  joints) 

iv). Material: Glass mat sides, Lime Green 

v). Edge: Square  

vi). Rating: Type “X”  

a. Flame Spread: 0 

b. Smoke developed: 10 or less 

vii). Warranty:  

c. 12 months weather exposure 

d. Mfgr: 5 year 

viii). Limitations: Maximum ceiling framing not to exceed 12” o.c.  

 

2.3 OTHER MATERIALS  

 Accessories: Trim accessories, including, but not limited to:   

1. Joint treatment: Refer to Heading 2.04 

2. Outside edge: 

a. Mfgr:  USG 

b. Product: DUR-A-BEAD Corner Bead 

c. Material: Standard galvanized steel units 

d. Model:  No.103 1-¼” x 1-¼”  

3. Inside corner: 

a. Mfgr:  USG 

b. Product: Sheetrock Brand 

c. Material: Paper Faced Metal Trim x 90-degree angle 

d. Model:  Tape on Trim No. B2 

4. Offset Inside corner: 

a. Mfgr:  USG 

b. Product: Sheetrock Brand 

c. Material: Paper Faced Metal Trim x greater than 90 degree angle 

d. Model:  B2 OS 

5. “Z” shape trim for edge of board at step back reveal:  

a. Mfgr:  USG 

b. Product: Sheetrock Brand 

c. Material: Paper Faced Metal Trim Tape on trim x “Z” profile 

d. Model:  B4 NB 

6. “L” shape trim for edge of board at Acoustical tile ceiling: 

a. Mfgr:  USG 

b. Product: Sheetrock Brand 

c. Material: Galvanized Metal Trim x “L” shape 90-degree angle 

d. Model:  No. 200 – B x ½” and/or ⅝” 
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7. “J” shape trim for edge of board, typical: 

a. Mfgr:  USG 

b. Product: Sheetrock Brand 

c. Material: Galvanized Metal Trim  

d. Model:  No. 200 – A x ½” and/or ⅝” 

8. Control Joint: 

a. Mfgr:  USG 

b. Product: Sheetrock Brand 

c. Material: Zinc  

d. Model:  No. 093 

e. Profile:  ¼” opening x 7/16” depth x 10’-0” length 

 

9. Wall End Caps: 

a. Mfgr:  Flannery,  

b. Product: Drywall End Cap 

c. Model:  DWE 

 Also known as: DMEC, DEC, SWC & 911-EC-xx 

d. Material: Mil Finish Aluminum 

 
e. Size:   

 Widths: (Size to fit field condition) 

a) 3-3/4”  

b) 4-7/8”  

 Length:  10’-0” 

 Tape flange:  7/8” wide 

 

10. Drywall “L” trim: 

a. Mfgr:  Flannery,  

b. Product: Drywall “L” 

c. Model:  DWL 

d. Material: Mil Finish Aluminum 

 
e. Size:   

 Width:  ¼” thru 4-3/’4” 

a) Size to fit field condition 

 Length:  10’-0” 

 Tape flange:  7/8” wide 

 

http://flannerytrim.com/product/h-wall-enclosure
http://flannerytrim.com/product/i-drywall-l-dwl
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11.  “V” Reveal [Specifier, this mfgr. has a large selection of product to use] 

a. Mfgr:  Flannery 

b. Product: “V” Reveal 

  
c. Model:   

 DWV 375 x 3/8” wide reveal 

 DWV 100 x 1” wide reveal 

d. Material: Mill Finish Aluminum 

e. Size:  10’ long 

 

 Substrate Fasteners 

1. Nails (Wood framing) 

a. Size (1-1/2”) (1-3/4”) 

 11-gauge, hot-dipped galvanized roofing nails with nominal 7/16” diameter head for wood 

framing. 

2. Screws: (Metal stud framing) 

a. 1” Type S-12 Bugle Head Corrosion-Resistant Screws for application of sheathing to steel 

studs. 

b. 1-1/4” Type S-12 Pancake Head Corrosion-Resistant Screws for application of self-furring 

metal lath or brick ties through sheathing to steel studs. 

 Reveals 

1. Mfgr: Fry Reglet (FR) 

a. Alternate: Flannery Trim (FT), www.flannerytrim.com  

2. Product: 

a. Schedule: [Specifier, there are a great deal of available sizes and models] 

Type Model Size Application 

Drywall Reveal 

 

DRM 625-100 (FR) 

DWR 625-100 (FT) 

5/8” deep x 1” wide Field Reveal with gyp. Bd. 

Each side 

Drywall “F” Reveal Mold 

 

DRMF 625-100 (FR) 

DWRF 625-100 (FT) 

5/8” deep x 1” wide Edge Reveal with gyp. Bd. 

one side and butt on other 

side with return reveal lip 

Drywall “Z” Reveal Mold 

 

DWSM 625-100 (FT) 

DRMZ 625-100 (FR) 

5/8” deep x 1” wide Edge trim with gyp. Bd. 

one side and butt on other 

side without return reveal 

lip  

3. Finish:  Mill finish aluminum, painted. 

4. Accessories: Alignment splices 

http://www.flannerytrim.com/
http://flannerytrim.com/product/f-dwv-100-reveal
http://flannerytrim.com/product/d-dwv-375-reveal
http://flannerytrim.com/product/drywall-reveal
http://flannerytrim.com/product/b-drywall-f-mold
http://flannerytrim.com/product/c-shadow-mold
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 Joint Treatment and Skim Coat Treatment - Interior 

1. Schedule: 

a. Applications: 

 Typical, interior dry conditions, U.N.O  

a) Type: 

i. Drying: water evaporation type unless application is; 

a. In cold weather 

a. Required to be Setting Compound by type of tape such as mesh fiberglass 

b. Required by application  

c. Required by sheathing mfgr. 

b) Mfgr:  USG 

c) Brand:  Sheetrock 

d) Tape Product: Joint Tape – Heavy 

e) Treatment Compound: 

i. Product: 

a. Initial installation of tape: 

i). Product: Taping Compound 

b. Secondary and final finishing compound: 

i). Product: Toping Compound or Plus Three Compound 

c. Skim Coat: 

i). Product: Plus Three Compound 

 Interior Face of All Exterior Walls: 

a) Substrate: Dens Armour Plus 

i. Mfgr: Georgia Pacific 

b) Tape Product: Self adhering 10x10 x 2” wide woven glass mesh tape over all joints, 

inside corners and outside corners 

i. Mfgr: Georgia Pacific 

ii. Model: ToughRock, Fiberglass mesh tape 

c) Treatment Compound: 

i. Mfgr: USG 

ii. Type: Setting Compound (chemical hardening) 

iii. Product: [Fill in] ____________________ 

iv. Installation: Per manufacturers recommendations 

v. Finish: Level 5 

a. Includes as herein specified with the entire surface of sheathing skim coated. 

 Wet conditions - Interior: Tile veneer finish 
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a) Substrate: Dens Shield Tile Backer Board 

i. Mfgr: Georgia Pacific 

b) Tape Product: Self adhering 10x10 x 2” wide woven glass mesh tape over all joints, 

inside corners and outside corners 

i. Mfgr: Georgia Pacific 

ii. Model: ToughRock, Fiberglass mesh tape 

c) Treatment Compound: 

i. Mfgr: USG 

ii. Type: Setting Compound (chemical hardening) 

iii. Product: [Fill in] ____________________ 

iv. Installation: Per manufacturers recommendations 

 Wet conditions - Interior:  Non tile veneer finish 

a) Substrate: Dens Shield Tile Guard 

i. Mfgr: Georgia Pacific 

b) Tape Product: Self adhering 10x10 x 2” wide woven glass mesh tape over all joints, 

inside corners and outside corners 

i. Mfgr: Georgia Pacific 

ii. Model: ToughRock, Fiberglass mesh tape 

c) Treatment Compound: 

i. Mfgr: USG 

ii. Type: Setting Compound (chemical hardening) 

iii. Product: [Fill in] ____________________ 

iv. Installation: Per manufacturers recommendations 

v. Finish: Darby float Skim coat for level 5 finish and paint 

 Damp conditions – Interior: Non-shower areas 

a) Substrate: Aqua Tough 

i. Mfgr: USG 

b) Tape Product: Self adhering 10x10 x 2” wide woven glass mesh tape over all joints, 

inside corners and outside corners 

i. Mfgr: Georgia Pacific 

ii. Model: ToughRock, Fiberglass mesh tape 

c) Treatment Compound: 

i. Mfgr: USG 

ii. Type: Setting Compound (chemical hardening) 

iii. Product: [Fill in] ____________________ 

iv. Installation: Per manufacturers recommendations 

v. Finish: Darby float Skim coat for level 5 finish and paint 

 Concealed conditions within Access Floor Cavity– Interior:  
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a) Substrate: Continuation of Gypsum sheathing from above access floor panels 

b) Mfgr:  Match product used for wall above 

c) Brand:  Match product used for wall above 

d) Tape Product: Match product used for wall above 

e) Treatment Compound: Match application used for wall above 

 Ceiling (Soffit) Board - Exterior: 

a) Exposed Ceiling (Soffit) Board. 

i. Tape Product: Self adhering 10x10 x 2” wide woven glass mesh tape over all 

joints, inside corners and outside corners 

a. Mfgr: Georgia Pacific 

b. Model: ToughRock, Fiberglass mesh tape 

ii. Treatment Compound: 

a. Mfgr:  USG 

b. Type:  Setting Compound (chemical hardening) 

c. Product: [Fill in] ____________________ 

d. Installation: Per manufacturers recommendations 

e. Finish:  Darby float Skim coat for level 5 finish and paint 

 

 Joint Treatment and Skim Coat Treatment – Exterior walls 

1. Schedule: 

a. Typical conditions  

 Option 1: 

a) Application: Underlayment for wall finishes  

i. Substrate: Dens Glass™ Fireguard® Type X Exterior Sheathing     

a. Mfgr: Georgia Pacific 

ii. Tape Product: Self adhering 10x10 x 2” wide woven glass mesh tape over all 

joints, inside corners and outside corners 

a. Mfgr: Georgia Pacific 

b. Model: ToughRock, Fiberglass mesh tape 

iii. Treatment Compound: 

a. Mfgr:   Pecora 

b. Type:   Latex Sealant 

c. Product:  AC-20 Acrylic Latex sealant 

d. Installation:  Per manufacturers recommendations 

iv. Fastener treatment: Refer to INSTALLALATION heading  

 Options: 

a) Application: Underlayment for wall finishes  

i. As herein approved 
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 Joint Treatment and Skim Coat Treatment – Exterior Ceilings 

1. Schedule: 

a. Exposed ceiling board 

 Mfgr:   USG 

 Products:   Refer to matrix: 

 Matrix of materials and Level of finish: 

 Primer – 

Oil Base 

Setting-Type Joint Compounds (Sheetrock Brand) 

Joint Prefill, Joint Taping, Fill Coat and Finish Coats 

 First Coat Taping  Durabond Easy Sand 

Level 4     

Embedding      

Fill Coats     

Finish     

Primer     

 

 Wall finish, Texture Products and Schedule – Interior & Exterior 

1. General: Comply with USG Design Guidelines SA923 

2. Finish Schedule: 

a. Finish Texture:  

[Specifier select if required and/or use Level 5 Smooth wall / Skim coat] 

1) Standard Texture: 

a) Mfgr:   USG 

b) Texture designation:  

i. Textured walls:  Fine Orange Peel 

ii. Smooth Wall Level Five: No texture 

c) Schedule:   At all walls and ceilings, U.N.O 

d) Product Schedule: 

i. Sealer / Primer:  

a. Material:  Gypsum board sealer/primer 

b. Product:  First Coat, Sheetrock brand 

c. Application:  Spray applied over entire surface Material 

ii. Texture: 

a. Material:  Red Bag Wall Texture 

b. Application:  Spray applied 

c. Coverage:  Apply at rate of 20-40 pounds per square foot 

 

2) Smooth Wall / Level 5 – Skim Coat 

a) Mfgr:   USG 
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b) Texture Designation: Smooth Wall, Level 5 - Darby 

c) Schedule: 

i. Locations indicated on Drawings, including , as herein listed: 

[Specifier coord. w/ Drawings] 

a. Showers without tile veneer  

b. Skylight wells 

c. Public spaces – walls and ceilings 

i). Curved walls 

ii). Curved soffits, vertical and horizontal 

ii. As herein specified 

a. Public spaces – walls and ceilings 

i). Lobbies 

ii). Corridors 

iii). All conditions 

d) Product Schedule: 

i. Skim Coat – Smooth Wall Level 5 

a. Material: Plus Three 

b. Application: Steel Trowel applied over entire surface of board. 

ii. Sealer /Primer Coat: Level 4 and 5 finish 

a. Material: Gypsum board sealer/primer 

b. Product: First Coat, Sheetrock brand 

c. Application: Spray applied over entire surface 

d. Note:  This is in addition to painters primer to be installed per  

Section 09 90 00 – Painting and Coatings.  

PART 3 - EXECUTION 

3.1 INSPECTION/EXAMINATION  

 Verification of Conditions:  

1. Examine areas and conditions under which work is to be performed. 

2. Identify conditions detrimental to proper or timely completion of work and coordinate with 

General Contractor to rectify. 

 Surface: 

1. Examine and verify that receiving conditions of substrate have no defects or errors, which would 

result in poor or potentially defective application or cause latent defects in workmanship. 

3.2 COORDINATION 

 Refer to Division 1 for project coordination requirements. 
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 General Contractor shall coordinate work as herein specified, in accordance with drawings and as 

required to complete scope of work with all related trades. 

3.3 PREPARATION 

 Prepare work, substrates, etc. in accordance with manufacturer’s recommendations. 

3.4 MOCK-UP 

 Erect at location approved by Architect.   

1. Mock-up shall be part of final construction once approved by Architect. 

2. Mock-up shall comprise of all components and finishes as specified and indicated in Drawings. 

a. Texture 

b. Level 5 finish 

 Mock-up 

1. Size:   6’ x 6’ 

2. Qty:  One (1) each for each wall surface condition and finish  

3.5 INSTALLATION 

 General: 

1. Perform work in accordance with manufacturer’s recommendations, as herein specified and in 

accordance with drawings. 

2. Perform work in accordance with herein listed standards. 

3. Install with fiberglass tape at gypsum board requiring it as herein specified and required by mfgr. 

 Sheet arrangement layout:  Conform to layouts and requirements indicated; use long sheets to restrict 

joints to minimum. 

1. Edges of sheathing shall not align with the vertical and/or horizontal edges of window and/or 

door openings. 

 Interior Joints: 

1. Perform work in accordance with gypsum board mfgr’s requirements and to meet smooth wall 

and/or textured wall surface 

2. Perform work in accordance with gypsum board mfgr’s requirements and in accordance with wall 

veneer including, but not limited to; 

a. Tile 

b. Stone 

 Exterior Joints:  

1. General: Gypsum sheathing: 

a. Butt sheets loosely together with tapered edges always placed together.  Sand or kerf cut 

edges and mill ends to provide smooth jointing on exposed face.  

1) Stagger end joints. 
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2. Schedule: Dens Glass™ Fireguard® Type X Exterior Sheathing or approved option as herein 

approved:                 

a. General: 

1) Install in accordance with sheathing manufacturers recommendations and as herein 

specified. 

 The surface of framing and furring members to receive sheathing should not very more 

than 1/4” from the plane of faces of adjacent members. 

a) Make appropriate modifications and/or coordinate with General Contractor to meet 

out of plane criteria. 

 End joints, if required, should be offset; joints should fit snugly and flashing installed around 

all openings.   

a) Except vertical joints at expansion conditions. 

 Panels of the maximum lengths possible should be used to minimize the number of joints.’ 

a) Edge joints must be located parallel to and with vertical orientations on framing.   

b) End joints of adjacent lengths of sheathing must be staggered.   

c) Except at expansion joints. 

 Wood Framing:  Sheathing must be attached to wood framing with nails spaced 4” o.c. at 

perimeter for racking shear resistance, 8” o.c. at perimeter where racking shear resistance 

is not required, and 8” o.c. along intermediate framing. 

 Metal Framing: Sheathing must be attached to metal framing with screws spaced 8” o.c. at 

perimeter and 8” o.c. along intermediate framing. 

 Fasteners must be driven so as to bear tight against and flush with surface of sheathing.   

a) Fasteners must NOT be countersunk. 

 Fasteners must be located a minimum of 3/8” from edges and ends of sheathing panels 

unless approved otherwise by sheathing mfgr.. 

 Where sheathing is used in applications involving veneer systems, any joint treatment 

required should be in accordance with sheathing manufacturer’s instructions and 

requirements of local governing authorities. 

 Where sheathing is used in applications of painted ceilings and soffits, joint tape must be 

applied over joints and embedded in a specified setting type joint compound.  

a)  For smooth finish, the surface should be skim coated with joint compound. 

b. Joint treatment: 

1) Schedule: 

a) Typical:  (1/8” – 3/8” maximum width) 

i. 1st: Apply glass mesh joint tape to all joints, overlapping at intersections by the 

width of the tape.   

ii. 2nd: Apply approximately a 3/8” bead of caulk along the joint.   

iii. 3rd: Embed the caulk into the entire surface of the tape with a trowel. 

a. Use backer rod for openings larger than 1/8” 
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b) Expansion Joints: 

i. Hold edges of sheathing 3/8” apart. 

ii. Install backer rod and sealant at the top of joint 6” long and at the bottom of the 

joint 6” long to ensure no gaps into wall cavity or joint. 

iii. Install manufacturer approved primer along length of joint wide enough to extend 

2” past the continuous strip of cold applied self-adhering membrane applied 

evenly spaced over joint and edge fasteners. 

c. Fastener Treatment 

1) Schedule: 

a) Typical – except for expansion joints 

i. Install manufacturer approved sealant over each fastener head and trowel smooth. 

ii. Sealant shall be compatible with sheet applied and/or liquid applied vapor barriers 

and/or water proof membranes. 

3. Ceiling Board Exterior gypsum sheathing: 

a. Pre-fill joints with Setting-Type Joint compound. 

b. Embed Joint Tape in Joint compound. 

c. Install Joint compound over zinc, metal trims and beads. 

d. Install Joint compound over all fastener heads. 

e. Apply finish coats of Setting-Type Joint compound. 

f. Skim coat as herein specified for shower ceilings without tile veneer finish. 

g. Apply Primer –Sealer prior to texturing. 

h. Apply texture 

i. Finish paint 

 Typical: 

1. Fasteners:  

a. Place fasteners 3/8 inch from edges of boards, except when using washers or clips with 

fasteners in joint.  

b. Install fasteners with heads dimpled slightly below surface; do not cut through skin.   

c. Space fasteners in accordance with ASTM C840 and manufacturer's recommendations, except 

as otherwise required by CBC. 

d. Install type of fastener and length in accordance with sheathing manufacturer. 

e. All ends and edges of all gypsum wallboard shall occur over framing members, except when 

joints are at right angles to framing members. 

2. Ceilings:   

a. General:  

1. Place boards with long dimension at right angles to supports and end joints occurring 

over supports.   

2. Place perimeters of ceilings and edges of openings over solid bearing members. 

b. Maximum joist spacing shall not exceed 12” O.C. 
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3. Partitions:  Place boards with long dimension either vertical or horizontal (but not combination of 

both) on studs.  Stagger joints on opposite sides of partitions.  Locate joints at least 12 inches 

from jambs of openings.  Keep end joints to minimum.  Fasten double layer gypsum board as 

required by code, stagger joints in second layer. 

4. Caulking:  Using double bead of specified material, install at floors, wall intersections, where walls 

abut other materials and at all electrical boxes.  Install wherever caulking materials is indicated in 

connection with gypsum board.  Apply in accordance with manufacturer's printed directions. 

5. Cutting and scribing:  Cut neatly to fit around outlets, switch boxes and other protrusions, using 

keyhole saw or specially designed cutting tool for opening of exact shape and size needed. 

6. Trim:  Edge exterior corners with bead set to true, plumb line.  Where gypsum board joins or 

abuts any material other than gypsum board, cover end of board with metal casing, leaving joint 

sufficient for installation of caulking (refer to Article 3.03 F above). 

 Reveals 

1. The General Contractor shall furnish all labor, materials, services and equipment necessary for, 

and reasonably incidental to the installation of the reveals as indicated on the contract documents 

and as herein specified. 

a. Reveals shall be installed with full length pieces and butt joints shall only occur at end conditions. 

b. Install with concealed mechanical fasteners. 

c. Install with prefabricated intersections. 

 Finishing 

1. Matrix: Joint treatment and Skim coat treatment: 

a. USG matrix of materials and level of finish 

1) For other products indicated, match that manufacturer’s installation recommendations. 

 

  Ready-Mixed Joint Compounds Drying-Type Joint Compounds Setting-Type Joint 

Compounds 

 First 

Coat 

Taping Topping All-

Purpose 

Plus  3 Taping  Toppin

g 

All-

Purpose 

AP 

Lite 

Durabond

 

Easy 

Sand 

Level 0            

Not Used            

            

Level 1            

Embedding            

            

Level 2            

Embedding            

Fill            

            

Level 3            

Embedding             

Fill            
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Primer            

Level 4            

Embedding             

Fill            

Finish            

Primer            

            

Level 5            

Embedding            

Fill            

Finish            

Skim/Darby            

Primer            

 

2. Levels Schedule 

a. Levels of Finish. The following levels of finish are established as a guide for specific final 

decoration and/or Smooth Wall finish and are a minimum standard for each condition. 

1) Level 0: 

a) Not Used 

1) Level 1: 

a) Schedule:  

i. Plenum areas above ceilings, in attics, in areas where the assembly including, but 

not limited to; 

a. Joints 

b. Fastener heads 

c. Around all wall penetrations 

ii. All joints, exterior angles, reveals and interior angles shall have tape embedded in 

joint compound.   

a. Surface shall be free of excess joint compound.   

b. Tool marks and ridges are acceptable. 

2) Level 2:   

a) Schedule:  

i. Use where water resistant tile backing board is used as a substrate for tile.   

ii. All joints, fasteners, exterior angles, reveals and interior angles shall have 

fiberglass mesh tape embedded in joint compound and one additional separate 

coat of joint compound applied over all joints, angles, fastener heads, and 

accessories.  Surface shall be free of excess joint compound.  Tool marks and 

ridges are acceptable. 
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iii. Primer/Sealer: yes, entire gypsum board surface including treated joints, 

exterior angles, interior angles, reveals, fasteners, etc. shall be coated with a 

primer/sealer prior to the application of final finishes.  

iv. Gypsum board primer/sealer must be applied as a requirement of this 

specification section in addition to any and all requirements of primer and 

paint specified and installed under Section 09 90 00 – Painting and Coatings. 

3) Level 3: 

a) Schedule:   

i. Use at conditions where a material will be adhesively applied to gypsum board. 

a. Not for use at Tile applications.   

ii. Texture: None 

iii. Applications: [Specifier, list applications here] 

a. Where indicated in drawings 

b. FRP panel substrate 

b) Application: 

i. All joints and angles shall have tape embedded in joint compound and wiped 

with a joint knife leaving a thin coating of joint compound over all joints and 

angles.  

a. Joint compound applied over the body of the tape at the time of tape 

embedment shall be considered a separate coat of joint compound and shall 

satisfy the conditions of this level. 

ii. All fasteners heads and accessories shall be covered with a coat of joint 

compound and wiped with a joint knife leaving a thin coating of joint compound.  

iii. Surface shall be free of excess compound. 

iv. Tool marks and ridges are acceptable. 

v. Primer/Sealer: yes, entire gypsum board surface including treated joints, 

exterior angles, interior angles, reveals, fasteners, etc. shall be coated with a 

primer/sealer prior to the application of final finishes.  

a. Gypsum board primer/sealer must be applied as a requirement of this 

specification section in addition to any and all requirements of primer and 

paint specified and installed under Section 09 90 00 – Painting and coatings.  

 

4) Level 4: 

a) Schedule:   

i. Use at all conditions unless noted and/or specified to be Smooth Wall, Level 5 as 

specified herein, refer to “Level 5 (Smooth Wall) heading and Drawings.  

ii. Texture; refer to Heading 2.05 for required texture. 

b) Application: 

i. All joints, fasteners, exterior angles, reveals and interior angles shall have tape 

embedded in joint compound and three separate coats of joint compound 
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applied over all joints, fasteners, angles, fastener heads, and accessories.  All joint 

compounds shall be smooth and free of tool marks and ridges. Refer to Heading 

2.04 for schedule of specific products.  

a. Taping Compound width schedule: 

iv). First coat:  8” wide 

v). Second coat: 10” wide 

vi). Third coat:  12” wide 

b. Primer/Sealer: yes, entire gypsum board surface including treated joints, 

exterior angles, interior angles, reveals, fasteners, etc. shall be coated with a 

primer/sealer prior to the application of final finishes.  

i). Gypsum board primer/sealer must be applied as a requirement of this 

specification section in addition to any and all requirements of primer 

and paint specified and installed under Section 09 90 00 – Painting and 

Coatings. 

c) Limitations: 

i. At un-backed vinyl wall covering apply a Level 5 finish to wall substrate 

 

5) Level 5:  (Smooth Wall / Skim Coat) 

a) Schedule:   

i. Use this level of finish at: 

a. All locations herein listed (walls, ceilings and soffits) 

b. All locations with G.P. Dens Armour Plus sheathing  

c. All locations herein listed as indicated in drawings, including but not limited 

to;  

i). Curved Walls 

ii). Shower Ceilings without tile veneer 

iii). Conference rooms 

iv). Lobbies 

v). Corridors. 

vi). Shower ceilings without tile veneer 

vii). All Barrel vaulted ceilings 

viii). Other locations indicated on Drawings [Specifier coordinate] 

ix). Locations herein specified 

d. All High gloss painted surfaces  

b) Application:  

i. All joints, fasteners, exterior angles, reveals and interior angles shall be 

embedded in joint compound and three separate coats of specified compound 

applied over these conditions and one final “Skim Coat” of specified compound 

trowel applied over entire surface of gypsum board. 

a. Taping Compound width schedule: 

i). First coat:  8” wide 
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ii). Second coat: 10” wide 

iii). Third coat:  12” wide 

iv). Fourth:  12” wide to both sides of “Third coat” 

v). Skim coat:  Entire surface of board.   

b. The thin “Skim Coat” of specified compound shall be applied to the entire 

gypsum board surface after the three separate applications of tapping 

compound have been installed at all joints, fasteners, exterior angles, reveals 

and interior angles.  

i). Sand only taped joints prior to application of thin skim coat.  

ii). Skim coat shall be applied prior to any sanding of non-taped board 

surface 

c. Skim coat must be applied with a “Darby” steel trowel or knife blade.  

i). Install mud to thickness as required to fill imperfections in surface using 

“Darby” method to fill surface up to ¼” in thickness. 

ii). Use a minimum 4’-0” wide blade. 

d. The surface shall be smooth and free of tool marks and ridges. 

ii. Primer/Sealer: yes, entire gypsum board surface including treated joints, 

exterior angles, interior angles, reveals, fasteners, etc. shall be coated with a 

primer/sealer prior to the application of final finishes.  

a. Gypsum board primer/sealer must be applied as a requirement of this 

specification section in addition to any and all requirements of primer and 

paint specified and installed under Section 09 90 00 – Painting and Coatings.  

 

3.6 PROTECTION AND CLEAN UP 

A. Refer to Division 1 for protection and cleaning requirements. 

B. Subcontractor will keep the work areas in a clean and safe condition so his rubbish, waste, and debris 

do not interfere with the work of others.  

C. Protect work and materials of this Section prior to and during installation, and protect the installed 

work and materials of other trades. 

1. Clean adjacent surfaces free of caulking or sealant with mechanical action or solvent as necessary, 

avoiding damage to other materials. 

D. Perform work in accordance with manufacturer’s recommendations, as herein specified and in 

accordance with drawings. 

E. In the event of damage, immediately make all repairs and replacements necessary to the approval of 

the Architect and at no cost to the Owner. 

F. After completion of work in this section, remove all erection equipment and implements of service, 

and debris. 

1. Leave entire area in a neat, clean, acceptable condition. 
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G. Provide Guarantee/Warranties and Bonds as required in this specification section and as listed in 

Division 1 closeout submittal procedures. 

H. Provide record drawings in accordance with Division 1 closeout submittal procedures. 

I. Close out, on-site inspection will be at the discretion of the Architect after he receives the General 

Contractor’s NOTICE of “Certificate of Substantial Completion”. 

 

 

 

END SECTION 09 29 00 
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SECTION 09 91 13 - PAINTING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 

1. Surface Preparation. 

2. Field application of paints, stains, varnishes, and other coatings (PTG, PTS). 

1.3 SUBMITTALS 

1. Product data - Submit product data sheets for each product. 

2. Samples:  

a. Submit three painted samples (brush outs), illustrating selected colors and 

textures for each color and systems selected with specified coats cascaded.  

b. Submit on suitable backing, 8x10 inch size. 

1.4 QUALITY ASSURANCE 

A. Reference Standards:  

1. Title 19 CCR, Public Safety, State Fire Marshall Regulations 

2. Title 24 CCR, Part 1 - 2022 Building Standards Administrative Code 

3. Title 24 CCR, Part 2 - 2022 California Building Code, VOL. 1&2 (CBC) (2018 IBC, as 

Amended by CA 

4. Title 24 CCR, Part 3 - 2022 California Electrical Code (CEC) (2017 NEC, as 

Amended by CA) 

5. Title 24 CCR, Part 4 - 2022 California Mechanical Code (CMC) (2018 IAPMO UMC, 

as Amended by CA) 

6. Title 24 CCR, Part 5 - 2022 California Plumbing Code (CPC) (2018 IAPMO UPC, as 

Amended by CA) 

7. Title 24 CCR, Part 9 - 2022 California Fire Code (CFC) (2018 IFC, as Amended by 

CA 

8. Title 24 CCR, Part 10 - 2022 California Existing Building Code 

9. Title 24 CCR, Part 12 - 2022 California Reference Standards (Partial List) 
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10. 2010 ADA Standards for Accessible Design 

11. Americans with Disabilities Act (ADA), Title II or Title III. 

1.5 DELIVERY, STORAGE, AND PROTECTION 

A. Deliver products to site in sealed and labeled containers; inspect to verify acceptability. 

B. Container Label: Include manufacturer's name, type of paint, brand name, lot number, 

brand code, coverage, surface preparation, drying time, cleanup requirements, color 

designation, and instructions for mixing and reducing. 

1.6 ENVIRONMENTAL REQUIREMENTS 

A. Do not apply materials when surface and ambient temperatures are outside the 

temperature ranges required by the paint product manufacturer. 

B. Provide lighting level of 80 ft candles measured mid-height at substrate surface. 

C. Environment Requirements: 

1. Comply with manufacturer's recommendations as to environmental conditions 

under which coatings and coating systems can be stored and applied. 

2. Stucco: Provide a PH test of the stucco that shows compliance with PH 

requirements of the paint manufacturer. Do not apply paint to stucco at PH levels 

over 10 or the max amount recommended by the paint manufacturer, whichever 

is less. 

3. Do not paint when there is a threat of rain within 24 hours or when surface or air 

temperatures are at or below 40 degrees. 

4. Architectural paints and coatings shall comply with VOC limits in Table 1 of the 

ARB Architectural Coatings Suggested Control measure, as shown in Table 

5.504.4.3, unless more stringent local limits apply. The VOC Content limit for 

coatings that do not meet the definitions for specialty coatings categories listed 

in Table 5.504.4.3 shall be determined by classifying the coating as a Flat, Non-

flat or non-flat high gloss coating based on its gloss, as defined in Subsections 

4.21, 4.36 and 4.37 of the 2007 California Air Resources Board, suggested Control 

Measure, and the corresponding Flat, Non-flat or Non-flat-High gloss VOC limit 

on Table 5.504.4.3 shall apply. “TABLE 5.504.4.3-VOC CONTENT LIMITS FOR 

ARCHITECTURAL COATINGS”  

Aerosol paints and coatings shall meet the PWMIR Limits for ROC in Section 

94522(a)(3) and other requirements, including prohibitions on the use of certain 

toxic compounds and ozone depleting substances. In Sections 94522(c)(2) and 

(d)(2) of the California Code of Regulations, Title 17, commencing with Section 

94520 and in areas under the jurisdiction of the Bay Area Air Quality 
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Management District, (additionally) comply with the percent VOC by weight of 

product limits of Regulation 8 Rule 49. “TABLE 5.504.4.3-VOC CONTENT LIMITS 

FOR ARCHITECTURAL COATINGS”  

1.7 WARRANTY 

A. Special Warranty:  Manufacturer's standard form in which manufacturer agrees to repair 

or replace paint that fails in materials or workmanship within specified warranty period. 

1. Warranty Period:  1 year. 

B. Installer Warranty: 1 year. 

1.8 EXTRA STOCK 

A. Provide following with District’s permission: 

1. Minimum 2 gallons of each product and each color in an original unopened or 

new 1 gallon cans. 

a. Color spot each lid. 

b. Identify with formula, location, product and date on the lid. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Paints:  

1. Sherwin Williams Pomar 200 (Basis of Design for VOC, color and quality). 

2. Frazee Paints  

3. Dunn-Edwards. 

4. ICI. 

5. Or equal (Reference substitution requirements in Section 01 60 00) 

2.2 PAINTS AND COATINGS 

A. Ready mixed, except field-catalyzed coatings. 

B. Prepare pigments: 

1. To a soft paste consistency, capable of being readily and uniformly dispersed to a 

homogenous coating. 

2. For good flow and brushing properties. 

3. Capable of drying or curing free of streaks or sags. 
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PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Verify that surfaces are ready to receive Work as instructed by the product 

manufacturer. 

B. Examine surfaces scheduled to be finished prior to commencement of work. Report any 

condition that may potentially affect proper application.  Do not proceed unless 

substrate is suitable. 

C. Test shop-applied primer for compatibility with subsequent cover materials. 

D. Measure moisture content of surfaces using an electronic moisture meter. Do not apply 

finishes unless moisture content of surfaces are below the following maximums: 

1. Plaster and Gypsum Wallboard: 12 percent. 

2. Interior Wood: 15 percent, measured in accordance with ASTM D-4442. 

3. Exterior Wood: 15 percent, measured in accordance with ASTM D-4442. 

3.2 PREPARATION OF SURFACE 

A. General: 

1. Clean all exterior walls and surfaces of loose and scaly paint, dirt, dust, chalk, and 

other foreign matter by water-blasting using care not to damage substrate 

followed by hand scraping, sanding or wire brushing after surfaces are dry. 

Mildew must be treated with household bleach solution and rinsed thoroughly. 

2. Patch, caulk, set protruding nails and repair all surfaces and cracks where 

necessary with suitable patching materials and smooth off to match adjacent 

surfaces. 

3. Sand Glossy surfaces to dull surface and remove residue. 

4. Remove mildew from affected surfaces with a solution of Tri-Sodium Phosphate 

and bleach. Rinse with clean water and allow to dry completely. 

5. Existing surfaces to be recoated shall be thoroughly cleaned and de-glossed by 

sanding or other means prior to priming and painting. Patched and bare areas 

shall be spot primed with the same primer as specified for new work. 

6. Rusty metal: Scrape, sand or wire wheel, feathering edges to sound coating. Dust 

surfaces. Topcoat.  

7. Remove soil and body oils completely from surfaces, including handrails, door 

edges and posts.  Treat with Liquid Sandpaper or Dull-N-Bond. 

8. Remove hardware, accessories, plates, fixtures and similar items not to be 

finished.  Reinstall at completion. 

9. Paint edges of sink cut-outs. 
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B. Galvanized Surfaces: Remove all oils and contamination from galvanized surfaces 

scheduled to be painted by washing with a compliant solvent wash. 

C. Ferrous Metal: Remove grease, rust, scale, dirt and dust from ferrous metal surfaces. 

Primer coat shall be applied not less than 30 minutes, nor more than 3 hours after 

preparation of surface. 

D. Primed Metal: Sand and scrape shop primed metal to remove loose primer and rust. 

Touch-up bare, abraded and damaged areas with metal primer. Feather edges to make 

touch-up patches inconspicuous. 

E. Wood Surfaces:  

1. Remove dust, grit and foreign matter from wood surfaces. Sand surfaces and dust 

clean. Spot prime knots, pitch streaks and sappy sections with a stain blocking 

primer where surfaces are to be painted. Fill nail holes, cracks and other defects 

after priming and spot prime repairs after patching material has fully cured. 

2. Wood surfaces with peeling areas are to have edges of broken paint film sanded 

to a feather edge. 

3. Back prime wood trim.  Paint tops, bottoms, edges and cut-outs of doors. 

F. Plaster Surfaces:  

1. Plaster surfaces shall be dry and free from efflorescence, encrustations and 

foreign matter. Fill cracks, holes and imperfections, smoothing repairs to match 

adjacent texture. Allow repairs to fully cure before priming. 

2. Prime plaster surfaces with specified primer.  Caulk all cracks. 

G. Gypsum Board: Gypsum board shall be dusted clean and free from encrustations and 

other foreign matter. 

H. Preparation of other surfaces shall be performed following specific recommendations 

of the coating manufacturer. 

3.3 APPLICATION 

A. Apply products in accordance with manufacturer's instructions. 

B. Where adjacent sealant is to be painted, do not apply finish coats until sealant is 

applied. 

C. Do not apply finishes to surfaces that are not dry. Allow applied coats to dry before 

next coat is applied. 

D. Apply each coat to uniform appearance. Apply each coat of paint slightly darker than 

preceding coat unless otherwise approved 
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E. Sand wood surfaces lightly between coats to achieve required finish. 

F. Vacuum clean surfaces of loose particles. Use tack cloth to remove dust particles just 

prior to applying next coat. 

G. Stipple all edges and corners to conceal brush marks. 

H. Doors: Paint entire door unless otherwise noted, including door top and bottom edge 

surfaces. 

I. Paint entire trim element.  Painting of faces only is unacceptable.  Trim surfaces must 

be wrapped with the trim color and not "faced off" or "Hollywooded". 

J. Tinting: Tint each primer a lighter shade to facilitate identification of each coat where 

multiple coats of the same material are applied. Tint primer to match the color of the 

finish coat, but provide sufficient differences in shade of primer to distinguish each 

separate coat. 

3.4 PROTECTION 

A. Protect work of other trades and items not intended to receive paint. Install "wet paint" 

signs to protect newly painted surfaces. 

3.5 CLEANING 

A. Protection - Carefully protect areas where work is in progress from damage. 

1. Provide and spread clean drop cloths when and where required to provide the 

necessary protection. 

2. Immediately clean-up all accidental spatter, spillage, misplaced paint and restore 

the affected surface to its original condition. 

B. Clean-up: 

1. At completion of work, remove all materials, supplies, debris and rubbish and 

leave each area in a clean, acceptable condition.  

2. Collect waste material which may constitute a fire hazard, place in closed metal 

containers, and remove daily from site. 

3.6 SURFACES TO BE FINISHED 

A. Paint all new work and areas affected by new work, unless noted otherwise. 

B. Do not paint or finish the following items: 

1. Items fully factory-finished unless specifically noted. 
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2. Fire rating labels, equipment serial number and capacity labels. 

C. Mechanical and Electrical: Use paint systems defined for the substrates to be finished. 

1. Paint all insulated and exposed pipes occurring in finished areas to match 

background surfaces, unless otherwise indicated. 

2. Paint shop primed items occurring in finished areas. 

3. Paint interior surfaces of air ducts and convector and baseboard heating cabinets 

that are visible through grilles and louvers with one coat of flat black paint.  

4. Paint dampers exposed behind louvers, grilles and convector and baseboard 

cabinets to match face panels. 

3.7 PAINT SYSTEMS – EXTERIOR  

Satin (#B33W200) Semi-gloss (#B35W200)   Hi-Gloss, (#B35W200) 

A. Paint New Plaster/Stucco, Cement Siding, Shingles, Common Brick and Concrete Walls, 

Low Sheen (Satin) Finish. 3 coat: 

1. 1st Coat: S-W Loxon Concrete & Masonry Primer Sealer, A24W0300 (8 mils wet, 

3.2 mils dry). 

2. 2nd Coat: S-W #A89W00507 (#B33W200) Acrylic Low sheen (4 mils wet, 1.5 mils 

dry per coat) 

3. 3rd Coat: S-W #A89W00507 (#B33W200) Acrylic Low sheen (4 mils wet, 1.5 mils 

dry per coat) 

B. Paint New Plaster/Stucco, Cement Siding, Shingles, Common Brick and Concrete Walls,  

1. 1st Coat: S-W Loxon Concrete & Masonry Primer Sealer, A24W0300 (8 mils wet, 

3.2 mils dry). 

2. 2nd Coat: S-W #B35W200 Acrylic Hi-Gloss (4 mils wet, 1.5 mils dry per coat) 

3. 3rd Coat: S-W #B35W200 Acrylic Hi-Gloss (4 mils wet, 1.5 mils dry per coat) 

C. Paint New Plaster/Stucco, Cement Siding, Shingles, Common Brick and Concrete Walls, 

Hi-gloss Finish. 3 coats: 

1. 1st Coat: S-W Loxon Concrete & Masonry Primer Sealer, A24W0300 (8 mils wet, 

3.2 mils dry). 

2. 2nd Coat: S-W #B35W200 Acrylic Hi-Gloss (4 mils wet, 1.5 mils dry per coat) 

3. 3rd Coat: S-W #B35W200 Acrylic Hi-Gloss (4 mils wet, 1.5 mils dry per coat) 

D. Paint New Plaster/Stucco, Cement Siding, Shingles, Common Brick and Concrete Walls, 

Low Sheen (Satin) Finish. 3 coat: 

1. 1st Coat: S-W Loxon Concrete & Masonry Primer Sealer, A24W0300 (8 mils wet, 

3.2 mils dry). 

2. 2nd Coat: S-W #B33W200 Acrylic Low sheen (4 mils wet, 1.5 mils dry per coat) 

3. 3rd Coat: S-W #B33W200 Acrylic Low sheen (4 mils wet, 1.5 mils dry per coat) 
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E. Paint New Wood Satin Finish, Latex, 3 coat: 

1. 1st Coat: S-W Exterior Latex Wood Primer, B42W8041 (4 mils wet, 1.4 mils dry). 

2. 2nd Coat:  S-W #B33W200 Latex Satin, (4 mils wet, 1.52 mils dry per coat).  

3. 3rd Coat: S-W #B33W200 Latex Satin, (4 mils wet, 1.52 mils dry per coat).  

F. Paint New Unpainted Masonry Satin Finish, Latex, 3 coat:  

1. 1st Coat: S-W Exterior Acrylic Masonry Primer, A24W00300 (50-100 sq ft/gal). 

2. 2nd Coat: S-W Super Paint Exterior Acrylic Latex Satin Finish. A89W00507 (4 mils 

wet, 1.52 mils dry per coat 

3. 3rd Coat: S-W Super Paint Exterior Acrylic Latex Satin Finish. A89W00507 (4 mils 

wet, 1.52 mils dry per coat 

G. Paint New Unpainted CMU Satin Finish, Latex, 3 coat:  

1. 1st Coat: S-W Heavy Duty Acrylic Block Filler Primer, B42W00046 (50-100 sq 

ft/gal). 

2. 2nd Coat: S-W Super Paint Exterior Acrylic Latex Satin Finish. A89W00507 (4 mils 

wet, 1.52 mils dry per coat 

3. 3rd Coat: S-W Super Paint Exterior Acrylic Latex Satin Finish. A89W00507 (4 mils 

wet, 1.52 mils dry per coat 

H. Paint New Wood, Satin Finish. Acrylic Latex, 3 coat: 

1. 1st Coat: S-W A-100 Exterior Oil Wood Primer, Y24W00020 (8 mils wet, 3.2 mils 

dry). 

2. 2nd Coat: S-W S-W Super Paint Exterior Acrylic Latex Satin Finish. A89W00507 (4 

mils wet, 1.52 mils dry per coat 

3. 3rd Coat: - S-W Super Paint Exterior Acrylic Latex Satin Finish. A89W00507 (4 mils 

wet, 1.52 mils dry per coat). 

I. Stain New Wood Siding, Shingles (non-roof) and Trim, Semi-Transparent, 2 coat: 

1. 1st Coat: S-W Woodscapes Exterior Polyurethane Semi-Transparent Stain 

A15W00211 

2. 2nd Coat: S-W Woodscapes Exterior Polyurethane Semi-Transparent Stain 

A15W00211 

J. Stain New Wood Siding, Shingles (non-roof) and Trim, Opaque Finish, 2 coat: 

1. 1st Coat: S-W Woodscapes Exterior Polyurethane Semi-Transparent Stain 

A15W00211 

2. 2nd Coat: S-W Woodscapes Exterior Polyurethane Semi-Transparent Stain 

A15W00211 

K. Paint Ferrous Metals Semi-Gloss, Acrylic, 3 coat: 

1. 1st Coat: S-W Kem-Bond HS Universal Metal Primer (Off White) B50WZ0004 (5.0 

mils wet, 2.0 mils dry). (If pre Primed: Show compatibility of primer and this coat 

can be deleted.) 
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2. 2nd Coat: S-W DTM Acrylic Coating Semi-Gloss, B66W00211 (4 mils wet, 1.5 mils 

dry per coat). 

3. 3rd Coat: S-W DTM Acrylic Coating Semi-Gloss, (4 mils wet, 1.5 mils dry per coat). 

L. Paint New Galvanized Metals, Semi-Gloss, Acrylic, Latex 2 coat: 

1. 1st Coat: Jasco Metal Etch (5.0 mils wet, 2.0 mils dry).  

2. 2nd Coat: S-W DTM Acrylic Coating Semi-Gloss, B66W00211 (4 mils wet, 1.5 mils 

dry per coat). 

3. 3rd Coat: S-W DTM Acrylic Coating Semi-Gloss, (4 mils wet, 1.5 mils dry per coat). 

M. Elastomeric Coating: 

1. 1st Coat - S-W, VIP 

2. 1st and 2nd Coats: Minimum (2 mil each coat) 

 

3.8 PAINT SYSTEMS -INTERIOR 

A. Paint New – Wood, Trim, Doors, Composite Wood Panels, Semi-gloss Latex, 3 coat: 

1. 1st Coat: Pro-Mar white lacquer Undercoater White B44WT0001 

2. 2nd Coat: S-W ProMar 200 Interior Latex, Semi-Gloss, Extra white B31W02251. (4 

mils wet, 1.3 mils dry per coat) 

3. 3rd Coat: S-W ProMar 200 Interior Latex, Semi-Gloss, Extra white B31W02251. (4 

mils wet, 1.3 mils dry per coat) 

B. Paint Ferrous Metals Semi-Gloss, Acrylic, 3 coat: 

1. 1st Coat: S-W Kem-Bond HS Universal Metal Primer (Off White) B50WZ0004 (5.0 

mils wet, 2.0 mils dry). If pre-Primed: Show compatibility of primer and this coat 

can be deleted. 

2. 2nd Coat: S-W DTM Acrylic Coating Semi-Gloss, B66W00211 (4 mils wet, 1.5 mils 

dry per coat). 

3. 3rd Coat: S-W DTM Acrylic Coating Semi-Gloss, (4 mils wet, 1.5 mils dry per coat  

C.  Paint New Gypsum Board (All Areas except Public Areas , Restrooms and wet Areas) 

Satin Finish - Latex, 3 coat:  

1. 1st Coat: S-W Pro High Holdout Primer, B28WY2000 Series (5.0 mils wet, 2.0 mils 

dry) 

2. 2nd Coat: S-W ProMar 200 Interior Latex Lo-Sheen ES Enamel Extra White, (4 mils 

wet, 1.7 mils dry per coat). 

3. 3rd Coat: S-W ProMar 200 Interior Latex Lo-Sheen ES Enamel Extra White, (4 mils 

wet, 1.7 mils dry per coat). 

D. Paint New Gypsum Board (Public Areas , Restrooms and wet Areas)Semi-Gloss Finish - 

Latex, 3 coat:  
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1. 1st Coat: S-W Pro High Holdout Primer, B28WY2000 Series (5.0 mils wet, 2.0 mils 

dry) 

2. 2nd Coat: S-W ProMar 200 Interior Latex Semi-Gloss Extra White, B20W011251 (4 

mils wet, 1.7 mils dry per coat). 

3. 3rd Coat: S-W ProMar 200 Interior Latex Semi-Gloss Extra White, B20W011251 (4 

mils wet, 1.7 mils dry per coat). 

E. Paint New Plaster/ Concrete (Public Areas , Restrooms and wet Areas) Semi-Gloss Finish 

- Latex, 3 coat:  

1. 1st Coat: PrepRite Classic Interior Latex Primer, B28W00101 (5.0 mils wet, 2.0 mils 

dry) 

2. 2nd Coat: S-W ProMar 200 Interior Latex Semi-Gloss Extra White, B31W02251 (4 

mils wet, 1.7 mils dry per coat). 

3. 3rd Coat: S-W ProMar 200 Interior Latex Semi-Gloss Extra White, B31W02251 (4 

mils wet, 1.7 mils dry per coat). 

F. Paint New Galvanized Metals, Semi-Gloss, Acrylic, Latex 2 coat: 

1. 1st Coat: Jasco Metal Etch (5.0 mils wet, 2.0 mils dry). 

2. 2nd Coat: S-W DTM Acrylic Coating Semi-Gloss, B31W02251 (4 mils wet, 1.5 mils 

dry per coat). 

3. 3rd Coat: S-W DTM Acrylic Coating Semi-Gloss, B31W0225 (4 mils wet, 1.5 mils 

dry per coat). 

3.9 COLORS 

A. To be selected by Architect from Manufacturers standard color palette and as 

scheduled on the “Finish Schedule” provided in the plans. 

END OF SECTION 09 91 00 
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SECTION 27 00 00 

COMMUNICATIONS BASIC REQUIREMENTS 

 

PART 1 - GENERAL 

 

1.01    SUMMARY  

 

A. This Section specifies the common administration basic requirements and common 

methods for all low voltage systems installation work included under Division 27 and 28 and 

where those requirements differ from the requirements of this section, the more stringent 

shall govern. 

 

1.02    STANDARDS, REGULATIONS, AND CODES REFERENCES 

 

A. The following Standards, Regulations and Codes apply to work specified in the Contract 

Documents. 

1.  Applicable State and Local Codes. 

2.  California Building Code and California Electrical Code, Current Editions. 

3. BICSI TDMM (Telecommunications Distribution Methods Manual), 11th Edition 2006. 

4.  ANSI/TIA/EIA-568-B.1. Commercial Building Telecommunications Cabling Standard, 

5.  ANSI/TIA/EIA-568-B.1-2. Commercial Building Telecommunications Cabling Standard, 

Part 1: General Requirements, Addendum 2, Grounding and Bonding Specifications for 

Screened Balanced Twisted-Pair Horizontal Cabling. 

6.  ANSI/TIA/EIA-568-B.1-3. Commercial Building Telecommunications Cabling Standard. 

7.  ANSI/TIA/EIA-568-B.1-4. Commercial Building Telecommunications Cabling Standard, 

Part 1: General Requirements, Addendum 4, Recognition of Category 6 and Category Cat 

6A and 50 nm Laser-Optimized 50/125 um Multimode Optical Fiber Cabling. 

8.  ANSI/TIA/EIA-568-B.1-2. Commercial Building Telecommunications Cabling Standard, 

Part 2: Balanced Twisted-Pair Cabling Components. 

9.  ANSI/TIA/EIA-568-B.2-1. Commercial Building Telecommunications Cabling Standard, 

Part 2: Balanced Twisted-Pair Cabling Components, Addendum 1,Transmission Perfor-

mance Specifications for 4-Pair 100 Ohm Category 6 Cabling. 

10.  ANSI/TIA/EIA-568-B.2-10 (draft 2.0). Commercial Building Telecommunications Ca-

bling Standard, Part 2: Balanced Twisted-Pair Cabling Components, Addendum 10, 

Transmission Performance Specifications for 4-Pair 100 Ohm Augmented Category 6 Ca-

bling. 

11.  ANSI/TIA/EIA-568-B3.3 Optical Fiber Cabling Components Standard. 

12.  TIA-569-B. Commercial Building Standard for Telecommunications Pathways and 

Spaces. 

13.  ANSI/TIA/EIA-606-A. Administration Standard for Commercial Telecommunications 

Infrastructure. 
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14.  ANSI/TIA/EIA-607-A. Commercial Building Grounding (Earthing) and Bonding Re-

quirements for Telecommunications. 

15.  TIA/EIA TSB-67 Transmission Performance Specifications for Field Testing of Un-

shielded Twisted-Pair Cabling Systems. 

16.  TIA/EIA TSB-72 Centralized Optical Fiber Cabling Guidelines. 

 

1.03    DEFINITIONS 

 

A.  The following is a list of abbreviations generally used in Divisions 27 & 28: 

1.  ADA - Americans with Disabilities Act 

2.  AHJ - Authority Having Jurisdiction 

3.  ANSI - American National Standards Institute 

4.  APWA - American Public Works Association 

5.  ASTM - American Society for Testing and Materials 

6.  CBC - California Building Code 

7.  CEC - California Electrical Code 

8.  CFC - California Fire Code 

9.  FCC - Federal Communications Commission 

10.  HVAC - Heating, Ventilating and Air Conditioning 

11.  IEC - International Electro-technical Commission 

12.  IEEE - Institute of Electrical and Electronics Engineers. 

13. IETA - International Electrical Testing Association 

14.  FM - FM Global 

15.  NEMA - National Electrical Manufacturers Association 

16.  NFPA - National Fire Protection Association 

17.  OSHA - Occupational Safety and Health Administration 

18.  UL - Underwriters Laboratories Inc. 

 

B.  Provide: To furnish and install, complete and ready for the intended use. 

 

C.  Furnish: Supply and deliver to the project site, ready for unpacking, assembly, and instal-

lation. 

 

D.  Install: Includes unloading, unpacking, assembling, erecting, installing, applying, finishing, 

protecting, cleaning and similar operations at the project site to complete items of work fur-

nished by others. 

  

E.  Following is a list of commonly used terms in Division 27: 

1.  Active Equipment: Electronic equipment used to develop various WAN and LAN ser-

vices. 
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2.  Backbone: Collective term sometimes used to describe the campus and vertical dis-

tribution subsystem facilities and media interconnecting service entrances, communica-

tions rooms, and communications cabinets. 

3.  Bonding: Permanent joining of metallic parts to form an electrically conductive path 

which will assure electrical continuity and the capacity to safely conduct currents likely to 

be imposed on it. 

4.  Cabinet: Wall-mounted modular enclosure designed to house and protect electronic 

equipment. 

5.  Cable Tray: Vertical or horizontal open supports, usually made of aluminum or steel, 

that are fastened to a building ceiling or wall. Cables are laid in and fastened to the trays. 

A cable tray is not a raceway. 

6.  Campus: Grounds and buildings of a multi-building premises environment. 

7.  Channel: The end-to-end transmission path between two points at which application 

specific equipment is connected; may include one or more links, cross-connect jumper 

and/or patch cords, and work area station cords. Does not include connection to active 

equipment. 

8.  Cross-Connect: Equipment used to terminate and tie together communications cir-

cuits. 

9.  Cross-Connect Jumper: A cluster of twisted-pair conductors without connectors used 

to establish a circuit by linking two cross-connect termination points. 

10.  Fiber Optic Distribution Unit (FDU): Cabinet with terminating equipment used to de-

velop fiber optic cross-connect facilities. Also known as LIU. 

11.  Grounding: a conducting connection to earth, or to some conducting body that 

serves in place of earth. 

12.  Hinged Cover Enclosure: Wall-mounted box with a hinged cover that is used to 

house and protect electrical devices. 

13.  Horizontal: Pathway facilities and media connecting the MDF or IDF to Telecommuni-

cations Outlets. 

14. Intermediate Distribution Frame (IDF): Data networking equipment rack and/or loca-

tion that serves an individual area, floor or building. Downstream from the MDF.  

15.  Jack: Receptacle used in conjunction with a plug to make electrical contact between 

communications circuits, e.g., eight-position/eight-contact modular jacks. 

16.  Link: A transmission path between two points, not including terminal equipment, 

work area cables, and equipment cables; one continuous section of conductors or fiber, 

including the connecting hardware at each end. 

17.  Local Area Network (LAN): Data transmission facility connecting several communi-

cating devices, typically Ethernet and the network is limited to a single campus. 

18. Main Distribution Frame (MDF): Initial (main) data network equipment rack and/or 

location. Only one MDF occurs per site and may serve many downstream IDFs. 

19.  Media: The type of cable (e.g., twisted-pair, coaxial, or fiber optic) used to provide 

signal transmission paths. 
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20.  Minimum Point of Entry (MPOE): The location where the service provider hands off 

connection and responsibility for service to on premise customer owned equipment. 

21. Modular plug: An eight-position, eight-conductor end-of-wire electrical connector 

used with Category rated cable. 

22.  Passive Equipment: Non-electronic hardware and apparatus, e.g., equipment racks, 

cable trays, electrical protection, wiring blocks, FDUs, etc. 

23.  Patch Cord: A length of copper or fiber cable with connectors on both ends used to 

join communications circuits at MDF/IDF and end stations.  

24.  Patch Panel: System of terminal blocks or connectors used with patch cords that fa-

cilitate the administration of cross-connect fields. 

25.  Pathway: Facility for the placement of communications cable. A pathway facility can 

be composed of several components including conduit, wireway, cable tray, surface 

raceway, underfloor systems, raised floor, ceiling support wires, etc. 

26.  Protectors: Electrical protection devices used to limit foreign voltages on metallic 

communications circuits. 

27.  Raceway: An enclosed channel designed expressly for holding wires or cables; may 

either conductive metal or insulating plastic. The term includes conduit, tubing, wireway, 

underfloor raceway, and surface raceway; does not include cable tray. 

28.  Rack: An open or enclosed structure, typically made of aluminum or steel, used to 

mount equipment; usually referred to as an equipment rack. Maybe freestanding and 

floor mounted or a wall mounted cabinet. Industry standard 19” width spacing. 

29.  Wiring Block: Punch down terminating equipment used to develop twisted pair 

cross-connect facilities. 

 

1.04    PRODUCT AVAILABILITY  

 

A.  Products with long lead times are to be brought to the attention of the project manager. 

 

1.05    PRODUCT SUBMITTALS 

 

A.  See Division 01 Submittals for more requirements  

 

1.06 SUBSTITUTION LIMITATIONS 

 

A.  Equivalent product(s) may be considered for substitution for those products specified, 

however, the equivalent product(s) must be approved, and show demonstrated and docu-

mented equivalence to the product(s) specified. Documentation includes but is not limited 

to product samples, data sheets, and actual test data. The request for product substitution, 

and supporting documentation, must be submitted, in writing to the Project Manag-

er/Designer.  

 

B. See Division 01 Substitutions for more requirements 
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1.07    QUALITY ASSURANCE 

 

A.  Conform to requirements of the CEC, latest adopted version with amendments by local 

AHJs. 

 

B.  Conform to the latest adopted version of the CBC with amendments by local AHJs. 

 

C.  Obtain and pay for electrical permits, plan review, and inspections from local AHJs. 

 

D.  Furnish products listed by UL or other testing firm acceptable to AHJ. 

 

E.  Conform to requirements of the serving electric, telephone, broadband and cable televi-

sion utilities. 

 

F.  Contractor Qualifications: 

1.  Minimum of five years’ experience in the design, installation, testing, and mainte-

nance of low-voltage systems. 

2.  Maintain a local service facility which stocks spare devices and/or components for 

servicing systems. 

3.  Have performed successful installation and maintenance of at least three projects 

similar in scope and size. Be able to provide project references for these three projects, 

including scope of Work, project type, owner/user contact name and telephone number. 

4.   The contractor selected for this project must be certified by the manufacturer of the 

products and utilize these components for completion of work. 

5.  Holds and maintains a valid California C-7 or C-10 State Contractors License and can 

exhibit validity upon request. 

6.  A list of test equipment proposed for use in verifying the installed integrity of copper 

and fiber optic cable systems used. 

7.  A technical resume of experience for the contractor’s Project Manager and on-site in-

stallation supervisor who will be assigned to this project. 

8.  A list of technical product training attended by the contractor’s personnel that will in-

stall the specified manufacturer system. 

9.  List of Sub-Contractor(s) who will assist the contractor in the performance of this 

work. 
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1.08   SEQUENCING AND SCHEDULING 

 

A.  For the proper execution of the work, cooperate with other tradecrafts and contracts as 

needed. 

 

B. To avoid installation conflicts, thoroughly examine the complete set of Contract Docu-

ments. Resolve conflicts with Project Manager/Designer prior to installation. 

 

C.  Prior to installation of communications cable to equipment requiring connections, exam-

ine the manufacturer's shop drawings, wiring diagrams, product data, and installation in-

structions. Verify that the electrical characteristics detailed in the Contract Documents are 

consistent with the electrical characteristics of the actual equipment being installed. When 

inconsistencies occur request clarification from Project Manager/Designer. 

 

1.09   SHOP DRAWINGS 

 

A.  Shop Drawings: When required by individual Specification Sections, provide shop draw-

ings which include physical characteristics, electrical characteristics, device layout plans, 

point-to-point wiring diagrams for all connections, and the like. Refer to individual Specifica-

tion Sections for additional requirements for the shop drawings. 

 

1.10   WARRANTY 

 

A.  Provide an extended manufacturer’s warranty on the Backbone and Horizontal Commu-

nications systems as specified in other sections of Division 27. 

 

1.11   CLOSE OUT DOCUMENTS 

 

A.  Final coordination drawings, with as-built information added, are to be submitted as rec-

ord drawings at completion of project. 

 

B.  Record Drawings: 

1.  Show changes and deviations from the Construction Drawings. Include written Ad-

dendum and change order items. 

2.  Show exact routes of pathway facilities and service entrance conduits. 

3.  Show the exact location of racks, cabinets, mounting frames and the like. 

 

C.  Operation and Maintenance Documentation: Provide copies of certificates of code au-

thority acceptance, product data, guarantees, warranties, installation guides, maintenance 

guides and the like. 

 

D.  Inspection and/or testing: Submit testing reports for testing that was performed. 
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PART 2 - PRODUCTS 

 

2.01    MANUFACTURERS 

 

A.  Provide like items from one manufacturer, such as wire/cable, jacks, modular plugs, 

patch panels, equipment connection cords, wall plates, and the like. See individual sections 

for detailed information. 

 

2.02    MATERIALS 

 

A.  Provide new electrical materials of the type and quality detailed, listed by UL, bearing 

their label wherever standards have been established. Indicated brand names and catalog 

numbers are used to establish standards of performance and quality.  

 

B.  Provide material and equipment that is acceptable to AHJ as suitable for the use indicat-

ed. For example, provide plenum rated cable in ceilings that are utilized as air return ple-

nums. 

 

C.  Include special features, finishes, accessories, and other requirements as described in the 

Contract Documents regardless of the item's listed catalog number. 

 

D.  Provide incidentals not specifically mentioned herein or noted on Drawings, but needed 

to complete the system, in a safe and satisfactory working condition. 

 

PART 3 - EXECUTION 

 

3.01    EXAMINATION 

 

A.  Construction Documents: 

1.  Drawings are diagrammatic with symbols representing communications equipment, 

outlets, and wiring. 

2.  Electrical symbols indicating wiring and equipment shown in the Contract Documents 

are included in the Contract unless specifically noted otherwise. 

3.  Examine the entire set of Drawings to avoid conflicts with other systems. Determine 

exact route and installation of communications wiring and equipment with conditions of 

construction. 
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3.02   INSTALLATION 

 

A.  Install communications equipment completely as directed by manufacturer’s installation 

instructions. Obtain installation instructions from manufacturer prior to rough-in of the 

communications equipment, examine the instructions thoroughly. When requirements of the 

installation instructions conflict with the Contract Documents, request clarification from Pro-

ject Manager/Designer prior to proceeding with the installation. 

 

B.  Do not install communications equipment in obvious passages, doorways, scuttles, or 

crawl spaces which would impede or block the passage's intended usage. 

 

C. Do not install communications equipment in locations where it would obviously be sub-

ject to damage during normal usage. 

 

3.03   FIELD QUALITY CONTROL 

 

A.  Tests: Conduct tests of equipment and systems to demonstrate compliance with re-

quirements specified in Division 27 & 28. Refer to individual Specification Sections for re-

quired tests.  Document tests and include in Closeout Documents. 

 

3.04   CLEANING 

 

A.  Remove dirt and debris caused by the execution of the communications work. 

 

B.  Leave the entire communications system installed under this Contract in a clean, dust-

free, and proper working order. 

 

C.  Vacuum clean interiors of new and modified electrical signal and communication equip-

ment enclosures. 

 

END OF SECTION 
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SECTION 27 05 00 

COMMON WORK RESULTS FOR COMMUNICATIONS 

 

PART 1 - GENERAL 

 

1.01 SUMMARY 

 

A. This section specifies the basic materials and methods for all low voltage pathways in-

stallation work included under Division 27 and 28 and where those requirements differ from 

the requirements of this section, the more stringent shall govern. 

 

B.  This section adds refinements to Division 26 that apply to Communications and extra-

low-voltage systems. 

 

1.02 SCOPE 

 

A. Materials and/or methods for the following. 

1. Communication services 

2. Grounding  

3. Fasteners 

4. Hangers and supports 

5. Conduits/Backboxes/Raceways 

6. Underground 

7. Sleeves and penetrations 

 

1.03 SUBMITTALS 

 

A. Submittals shall be done in accordance with District submittal procedures, see Division 

01 Submittals for requirements. 

 

1.04 RELATED REQUIREMENTS 

 

A. Division 07 – Thermal and Moisture Protection 

 

B. Division 26 – Electrical 

  

C. 27 00 00 – Communications Basic Requirements 

 

 

 

 

 



Mt Diablo Unified School District   

Loma Vista Adult Center Technology Infrastructure Upgrade 

Construction Documents 

 

 

COMMON WORK RESULTS FOR COMMUNICATIONS 27 05 00 - 2 

1.05 REFERENCES 

 

A. ANSI American Nation Standards Institute 

 

B. NFPA 70 – National Electrical Code 

 

C. UL Underwriters Laboratory  

 

D. California Building Code (CBC) 

 

E. California Electrical Code (CEC) 

 

1.06 WARRANTY 

 

A. Refer to Division 01 -– Warranties 

   

PART 2 – PRODUCTS 

 

2.01 All products used on this project shall bear the label and be approved by Underwriters 

Laboratories unless otherwise approved in writing by District. 

 

2.02 FASTENERS  

 

A. Mounting hardware and anchors recommended by the manufacturer of any material that 

shall be mounted to the building or structure. 

1. Sheet rock / drywall / wall board: Easy Anchor, toggle bolt, other spread type anchor 

with load distribution, or approved equal. 

2. Concrete / cinder block / solid masonry: Expanding compression type lag, expanding 

compression type bolt, expanding compression type, all-thread with nuts, or approved 

equal. 

3. Tile / Stucco / hollow masonry: Toggle bolts or approved equal. 

4. Wood: Lag screws, wood screws, or approved equal. 

5. Metal: Beam clamps, sheet metal screws, self-drilling screws or approved equal. 

 

2.03 HANGERS AND SUPPORT 

 

A. D-RINGS 

 1. Commercial grade 

 

B.  J-HOOKS 

 1. Panduit J-Pro 
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2.04 SURFACE RACEWAY 

 

A. Existing: Match raceway already installed in facility, unless otherwise instructed in project 

documentation. 

B. New: Wiremold 2300 and 5400 raceway systems are acceptable. 

 

2.05 CONDUITS AND ACCESSORIES  

 

A. CONDUITS  

1. See Division 26 for requirements. 

 

2.  Conduit for Fire Alarm applications shall be red in color (non-accessible areas are ex-

cluded). 

 

3.  All new conduits shall be sized accordingly to achieve a 40% maximum fill ratio with 

initial cables installed. 

 

4.  Underground conduits shall be Schedule 40 PVC. 

 

B.  INNERDUCT 

1.  Orange corrugated HDPE (High Density Polythylene) Innerduct shall be used for fiber 

optic cable protection in interior locations. 

 

2. Fabric multi-cell innerduct is approved for underground conduits 2” and larger.   

  

C. FITTINGS: 

1. See Division 26 for requirements. 

 

2.  Conduit bodies, condulets, “LBs”, pulling elbows, and any sharp bend fittings are 

strictly prohibited for communication Cat6A and fiber optic cables. Appropriate conduit 

sweeps are required. 

 

D. PULL LINE 

1. Minimum 1/8" diameter, or larger braided line of polypropylene or continuous fiber 

polyolefin.  The minimum breaking strength of 1/8 in. line is 200 lbs. 

 

2.06 BACKBOXES, JUNCTION BOXES AND FLOOR BOXES 

 

A. Galvanized one-piece or welded pressed steel type.  Boxes shall be at least 2-1/8" deep, 

4" square for 1 or 2 gang devices, with device rings.  Boxes mounted in wall or ceiling 

finishes shall be furnished with device rings to match wall surface depth.  Provide blank 

cover for all boxes without fixture or device. 
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B. Provide blank cover for all surface boxes without a device, sized to match the surface 

box. No edge of a blank cover shall extend past the edge of a surface box. 

 

C. Junction boxes, larger than 8”, located indoors shall be hinged, NEMA-1 rated. 

 

D. Junction boxes, larger than 8”, located on exterior walls, or in wet or damp locations shall 

be hinged, NEMA-3R. 

 

E. Junction boxes of any size located on rooftops (including canopy rooftops) shall be 

hinged, NEMA 4. 

 

F. Provide and install tamper-proof screws for all exterior boxes. 

 

G. Junction boxes used for Fire Alarm systems are to be red in color with red colored cover 

plates. 

 

2.07   GROUND BOXES 

 

A. See Division 26 and below for requirements. 

 

B. Approved manufactures are Jensen, Christy or approved equal. 

 

C. All ground boxes shall have metal traffic-rated lids with permanent factory markings of 

COMM or COMMUNICATIONS. 

 

D.  Minimum size is 17” x 30” 

 

E. For AT&T service feeds the requirement is for 30”x48” Intercept Pullboxes. Jensen SKU 

100020251/Mod # K304836AT was referenced by AT&T. 

 

F. For Comcast - Christy B2436 at service tie in and B1730 as an inline pullboxes are ac-

ceptable.  

 

2.08   PENETRATION SEALING 

 

A.  Firestopping: Provide UL Listed Firestopping materials for all penetrations through rated 

assemblies (walls / floors). See Division 07 for more information. 

 

B.  Draft stopping: Foam sealant for use around conduit penetrations (in non-rated assem-

blies) to prevent passage of air, smoke, and/or toxic gas. See Division 07 for more infor-

mation. 
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C.  Weatherproofing: Weatherproof sealant for use around conduit penetrations in exterior 

walls to prevent the intrusion of water. See Division 07 for more information. 

 

2.09   GROUNDING BUS BAR 

  

A.  Copper bus bar 2”x10”x1/4” minimum size with stand-off brackets and insulators, pre-

drilled and threaded mounting holes (hole qty. 12 or greater) for equipment grounding lug 

attachment. 

 

PART 3 - EXECUTION 

 

3.01 COMMUNICATION SERVICES 

 

A. Install inground boxes, conduits, and terminal cabinets per service provider require-

ments. 

 

3.02 GROUNDING 

 

A. Ground fittings shall be UL approved for each application and installed and/or connected 

to system in accordance with current CEC Code requirements. 

 

B.  See Division 26 for additional requirements.  

 

C. Install grounding bus bar per manufacturer’s instructions and in each MDF and IDF. 

 

D. All network equipment, racks, cabinets, and pathways shall be bonded to the grounding 

bus bars as described in the TIA 607 series of standards. 

 

3.03 HANGERS AND SUPPORTS 

 

A. Install hangers and supports per manufacturer’s written instructions. 

 

B. Hanger spacing shall be 48” or less and within 12” of sleeves and/or junction/back boxes. 

 

3.04 LOW VOLTAGE PATHWAY/RACEWAYS 

 

A. EMT conduit may be used at following locations: 

1. In dry locations in furred spaces. 

2. In partitions other than concrete or solid masonry. 
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B. Rigid steel conduit and fittings shall be used for vertical risers and on all roofs, over-

hangs, walkways, canopies, or any other location exposed to direct weather. 

 

C. Furnish and install pull lines in all unused (empty) conduits or raceways.  All pull lines 

shall be permanently tagged with identification at both ends. 

 

D. Install exposed conduit neatly, parallel to or at right angles to structural members.  Main-

tain a minimum of 12 inches of clearance from steam or hot water pipes. All installed strut 

channel supports should allow for future conduit attachments.  The width of strut channel to 

match the width of the closest attached junction box.  See design document details for at-

tachment requirements. 

 

E. Supports:  Support conduit with two-hole straps or strut channel where shown in design 

documents and/or specified. Single-hole straps are prohibited. Coordinate supports with ar-

chitectural details.  Secure to wood structure by means of bolts or lag screws, to metal by 

means of shallow self-tapping screws, to concrete by means of insert or expansion bolts, to 

brickwork by means of expansion bolts, and to hollow masonry or stucco by means of tog-

gle bolts.   

 

F. Spacing for all EMT and rigid steel conduit supports shall be as follows unless otherwise 

specified in design documents details: 

1. Surface conduit spacing and supports and unless otherwise specified or shown on 

drawing details: 

a. EMT – Size 3/4” to 2” – 4’ maximum spacing (3 each supports per 10’ conduit 

length) and 12” from each end of conduit at coupling, connector or 90-degree bend. 

 

b. Rigid steel – Size 3/4” to 2” – 4’ maximum spacing (3 each supports per 10’ con-

duit length) and 12” from each end of conduit at coupling, connector or 90-degree 

bend. 

 

G. If conduit is designated for low voltage use, no more than a total of 360 degrees of con-

duit bend radius will be allowed between pull boxes. 

 

H. All junction boxes shall be connected to conduits using appropriate connecting hardware 

(i.e. box connectors). 

 

I. Clean, prep and paint with white primer all exposed conduit, junction boxes, channel 

strut, fittings, and accessories.  

 

J. Before pulling any conductors into an underground PVC conduit (new or existing), the 

conduit shall be first be proofed by pulling through a mandrel of a diameter ¼ in. smaller 
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than the conduit inside dia., followed by a swab of the same diameter as the conduit inside 

diameter. 

 

K.  Non-metallic raceway to be installed with mechanical fasteners only, do not remove ad-

hesive tape backing.   

 

L. Capping 

1. Cap conduits during construction with manufactured seals.  Swab out conduits be-

fore installing wires. 

 

2. Cap all empty conduits below grade and in pull boxes with manufacturer's caps to 

prevent entrance of debris, attach pull string to cap. 

 

M. Underground Conduit 

 

1. Service provider conduits shall be: 

a. AT&T - 1-4” (fiber only) or 2-4” (fiber and copper) 

 

b. Comcast - 1-2” 

 

2. #10 tracer wire or tracer tape is required for all underground Division 27 PVC conduits. 

 

3.05 J-BOXES 

 

A. Screws shall be used to attach boxes, and must be accurately placed for finish, inde-

pendently and securely supported by adequate wood backing or by manufactured adjusta-

ble channel type heavy-duty box hangers.   

1.  Boxes shall be attached to metal studs with metal box hangers.   

 

2. Boxes installed in masonry tile or concrete block construction shall be secured with 

auxiliary plates, bars or clips and be grouted in place. 

 

B. Locate outlets at the following heights unless otherwise noted on Drawings, Specifica-

tions, current CBC or as required to meet ADA handicap requirements. 

1. Data Outlets: Same height as electrical outlets 

  

2. Telephone Wall Outlets: Above counter/backsplash height or at light switch height. 

 

C. Low Voltage boxes shall be placed within 18” of electrical outlets. 

 

D. For sound control, separate outlets on opposite sides of walls 16" minimum.  Where out-

lets are less than 16" or in sound rated walls, seal airtight with fire rated sheet putty pads.  
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Fill gap between junction box and wall with acoustical sealant all around perimeter of junc-

tion box.  Fill conduits larger than 1 1/4" with fire rated putty. 

 

E. Installation of conduit and outlet boxes in fire-resistive walls, floors, floor-ceiling or roof-

ceiling assemblies shall comply with Title 24, Part 2, Section 713. 

  

3.06 GROUND BOXES 

 

A. To be installed per Division 26 requirements. 

 

B. Provisions to be made for supporting cables from the box sides (i.e., j-hooks, d-rings) 

 

C. Install a 30” x 48” for service provider AT&T at service tie-in location and/or a 24” x 36” 

for service provider Comcast at service tie-in location. If less than 360-degrees of bends 

and less than 200 feet it is acceptable to stub in to the MPOE directly. If greater for 360-

degree for bends or 200 feet for length then additional in-line ground boxes are re-

quired (30” x 48” for AT&T, 17” x 30” for Comcast). See section Part 2 – Products for 

more information. 

 

3.07      SLEEVES AND CONDUIT PENETRATIONS 

 

A. Where conduit passes through walls, ceilings, or floors with connection points to junc-

tion boxes or raceways mounted to the same wall as the penetration provide a threaded 

conduit and secured in place with locking rings on both sides.  Bend radius requirements 

shall be maintained where penetrations are made through the back of raceways; junction 

boxes with adequate depth shall be installed to comply with this requirement. 

 

B. Where conduit passes through walls, ceilings, or floors with connection points to junc-

tion boxes or raceways not mounted to the same wall as the penetration, provide EMT 

conduit and secured in place with strut channel.  Box connectors shall always be used to 

connect EMT to junction boxes and raceways. 

 

C. All wire and cable passing through metalwork shall be sleeved with an appropriate 

grommet or bushing. 

 

D. FIRE STOPPING 

1. Seal all conduit penetrations through fire rated walls and floors fire and smoke tight 

in conformance with current CBC and current CEC. See Division 07 for more information. 
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E.    DRAFT STOPPING 

1. All non-fire rated walls must be draft stopped and sealed. Submit method to be used 

for approval by inspector and/or project manager.  Mineral wool is one product that may 

be used. See Division 07 for more information. 

F. WEATHER SEALING 

1. All exterior penetrations shall be sealed watertight.  The contractor shall use silicone 

rubber caulk or other approved methods and materials.  Submit method and material 

with inspector and/or project manager. See Division 07 for more information. 

 

3.08 CLEANING 

A. Clean all work prior to concealing, painting, and acceptance.  Performed in stages if di-

rected. 

 

B. Clean and repair soiled or damaged painted exposed work and match adjoining work 

before final acceptance. 

 

C. Remove debris from inside and outside of equipment and enclosures. 

 

3.09 FINAL DOCUMENT SUBMITTALS 

 

A. See 27 00 00 for more information. 

 

 

END OF SECTION 

 

 



Mt Diablo Unified School District   

Loma Vista Adult Center Technology Infrastructure Upgrade 

Construction Documents 

 

 

STRUCTURED CABLING 27 10 00 - 1 

SECTION 27 10 00 

STRUCTURED CABLING 

 

PART 1 – GENERAL 

 

1.01  SUMMARY 

 

A. This section specifies equipment, accessories, materials, installation, configuration, and 

testing requirements for a complete and operable Structured Cabling communications sys-

tem. The system shall provide highly reliable and high-performance data communication 

from main distribution frame (MDF) through each intermediate distribution frame (IDF) to 

end points requiring fiber optics and/or copper cabling and associated equipment. 

 

B.  This section condenses sections 27 11 00 – Communications Equipment Room Fittings, 

27 13 00 – Communications Backbone Cabling, 27 15 00 – Communications Horizontal Ca-

bling and 27 16 00 – Communications Connecting Cords into one comprehensive section.  

 

1.02 SCOPE 

 

A. The work will include but not be limited to the following objectives: 

1. Contractor shall furnish and install all required components and accessories as out-

lined in the design documents for a complete and operable turn-key system. 

2. Quality workmanship is a high priority for the District and the Contractor shall be 

held to a high-level of professional workmanship. Contractors unfamiliar with the Dis-

trict’s standards shall familiarize themselves with the standards and requirements prior to 

beginning work. 

3. The Contractor shall furnish and install fire-treated ¾” (three quarter inch) plywood 

for the MDF room (all walls, from floor level to 8’ high) and IDF locations (as required or 

indicated in the design documents). 

4. The Contractor shall furnish and install a ground bus bar at the MDF and IDF rooms. 

5. The Contractor shall furnish and install all required racks and cabinets. 

6. The Contractor shall install owner-provided uninterruptable power supply(ies) (UPS) 

for the MDF and/or IDF racks. 

7. The Contractor shall furnish and install all newly required conduit/raceway.  

8. The Contractor shall furnish and install all wire/cable (copper/fiber optic) as required. 

9. The Contractor shall terminate all strands of fiber at each fiber enclosure. 

10. The Contractor shall furnish and install termination all end-point equipment (patch 

panels, jacks, wallplates, enclosures, etc.). 

11. The Contractor shall furnish and install all patch cords (copper/fiber). 

12. The Contractor shall test and certify (for warranty) the installed cable plant. 
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1.03 RELATED REQUIREMENTS 

 

A. Section 01 – General Requirements 

 

B. Section 27 00 00 – Communications 

 

C. Section 27 05 00 – Common Work Results for Communication Systems. 

 

1.04 INDUSTRY GUIDELINES AND STANDARDS 

 

A. California Electrical Code (CEC) – Current adopted version 

 

B. California Building Code (CBC) – Current adopted version. 

 

C. ANSI/TIA-568.0-D – Generic Communications Cabling for Customer Premises. 

 

D.  ANSI/TIA-568.1-D – Commercial Building Communications Cabling Standard Part 1: 

General Requirements. 

 

E.  ANSI/TIA 568-C.2 – Balanced Twisted-Pair Telecommunications Cabling and Components 

Standards  

 

F.  ANSI/TIA 568.3-D – Optical Fiber Cabling Components Standard  

 

G.  ANSI/TIA-569-D – Commercial Building Standard for Telecommunications Pathways and 

Spaces.    

 

J.  ANSI/TIA-606-B – Administration Standard for the Commercial Telecommunications In-

frastructure. 

 

K. ANSI/JSTD-607-C – Commercial Building Bonding and Grounding (Earthing) Require-

ments for Telecommunications. 

 

1.05  QUALIFICATIONS 

 

A. The contractor shall possess a California C7 or C10 license. 

 

B. The Contractor or Subcontractor shall have 5 years’ documented experience. 

 

C.  The Contractor and installers shall be certified by the product manufacturer.  
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D.  Contractor shall be a current Panduit One Partner, Platinum, that has completed the 

Structured Cabling Deployment training (Panduit Certified Installer). A copy of the corporate 

Panduit manufacturer certification shall be included with all quotes/bids/proposals. 

1. At least 30 percent of the technicians installing low-voltage copper systems on the 

job shall have a current Panduit Certified Copper Technicians certificate.  

2. At least 30 percent of the technicians installing any Fiber Distribution Systems shall 

have a current Panduit Certified Fiber Technicians certificate. 

3.  Contractor Project Manager on site shall have completed the Panduit Structured Ca-

bling Deployment training and hold certificates for both copper and fiber. 

 

1.06 SYSTEM REQUIREMENTS 

 

A. Any new installations or existing system modifications shall seamlessly integrate into the 

site’s existing data cable plan system. 

 

1.07 CONTRACTOR “SHOP DRAWINGS” DESIGN REQUIREMENTS 

 

A. See section 27 00 00 for requirements. 

 

B. Shop Drawings shall be required for this section. 

 

1.08 SUBMITTALS 

 

A. See section 27 00 00 for requirements. 

 

B. Submittals shall be required for this section. 

 

1.09 WARRANTY 

 

A. Refer to Division 01 Warranty section. 

 

B. See section 27 00 00 for additional requirements. 

 

C.  Contractor shall provide a 25-year Panduit Certification Plus System Warranty on all cop-

per and fiber installations. 

 

1.10 CLOSEOUT DOCUMENTS 

 

A.  See section 27 00 00 for requirements. 
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PART 2 – PRODUCTS 

 

2.01  GENERAL 

 

A.  See Appendix A at the end of this document for pre-approved materials. 

 

B.  All products shall be new, unused and without blemishes and shall be of manufacturer’s 

current and standard production. 

 

C.  Contractor shall confirm all equipment part numbers with the Project Manager or District 

prior to ordering equipment and updating submittals as required. 

 

D.  Drawings and Specifications indicate major system components, and may not show every 

component, connector, module, or accessory that may be required to support the operation 

specified.  The Contractor shall provide all components needed for complete and satisfactory 

installation and operation. 

 

E.  Install mounting hardware and anchors as recommended by the Manufacturer of the 

equipment that requires mounting to the building or structure and adhere to all code re-

quirements. See section 27 05 00 for requirements.  

 

F.  Product Availability 

1. Contractor, prior to submitting a proposal, shall determine product availability and deliv-

ery time, and shall include such considerations into his proposed Contract Time. 

 

2.02 MANUFACTURERS AND PRODUCTS 

 

A.  See Appendix A at the end of this document for pre-approved materials. 

 

B.  Substitutions require proof of equivalence and approval by District and/or its representa-

tive. 

 

C. For maintenance and consistency with the existing installed base, data connectivity com-

ponents (copper and fiber) shall be Panduit. 

 

2.03 COPPER/FIBER OPTIC CABLES AND COMPONENTS 

 

A. All copper cables and components shall be Cat6A rated.  

1.  Cable to be reduced diameter, blue jacket. 

2.  Jacks to be keystone style. 
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B. Data jacks system/color: 

1. Data = Blue color 

2.  AP = Green color 

3. CCTV = Purple color 

4. Clock/Intercom/BMS/HVAC/Lighting = Black color 

5. Access Control = Orange color 

6. Fire Alarm/Intrusion Alarm = Red color 

7. LDF Data = Orange color 

 

C. Copper patch cable color: match jack 

 

D. 45 degree angled data jacks shall be utilized at raceway and flush box locations. 

 

E. All fiber optic cables and components shall be single single-mode OS2 rated. 

 

F. Fiber optic cable terminations shall be LC-Duplex style. 

  

PART 3 – EXECUTION 

 

3.01 ACCEPTABLE INSTALLERS 

 

A. The components making up the structure cabling system shall only be installed by Con-

tractors who are qualified to install, service and maintain the system. 

 

B. Cable terminations (copper or fiber) shall be installed by manufacturer certified techni-

cians. 

 

C. The Contractor (or subcontractor listed at time of bid) must have at least five (5) years’ 

experience before the Bid Opening Date. 

 

3.02 EXAMINATION 

 

A. The Contractor shall be required to visit the installation site(s) prior to job bidding. The 

Contractor acknowledges that the failure to visit the site(s) will not relieve the Contractor of 

the responsibility for accurate bidding and performance of the Work. 

 

B. The Contractor shall report any discrepancies between the Specifications, Drawings, and 

Site Examination prior to the Bid Opening Date. 

 

3.03 PREPARATION 
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A. The Contractor shall order all required parts and equipment upon receipt of approved 

product submittals. 

B. The Contractor shall verify the availability of power where required. 

 

3.04 SHOP DRAWINGS 

 

A. The Contractor shall create “Shop Drawings” per section 27 00 00 for this section. 

 

B. Submit drawings for review and approval by the Project Manager and/or Designer. 

 

3.05 INSTALLATION 

 

A. ENTRANCE FACILITIES 

1. Contact telecommunications service provider and arrange for installation of demar-

cation point, protected entrance terminals, and housing when so directed by service pro-

vider. 

 

2. Install underground or aerial pathways complying with recommendations in TIA/EIA-

569-A, “Entrance Facilities” Article. 

 

B. UNDERGROUND ENTRANCE PATHWAY 

 

1. Install underground entrance pathway complying with Division 26.  

 

C. EQUIPMENT RACKS, CABINETS, ENCLOSURES AND ACCESSORIES 

 

1. Backboards: 

a. Shall be installed behind the rack or cabinet if the cabinet is not able to be direct-

ly attached to two vertical wall studs or blocking. 

b. Backboards shall be made of fire retardant or treated materials, squarely cut, and 

with sanded edges. 

c. Backboards shall be a minimum ¾” thick. 

d. The “FIRE RATED” stamp shall be visible. 

e. Backboards shall be fastened with ¼” lag bolt and washer, non-recessed, with 

maximum spacing of 18” into 2 vertical studs.  1-1/2” embedment. 

f. Visible portions (outside of cabinet) of Backboards shall be painted. 

 

2. All data & voice communications racks and cabinets shall be anchored in accordance 

with manufacturer’s specifications, project specifications and/or drawn details, to walls 

and floors and grounded to building ground grid (not to water pipes etc.). 

 



Mt Diablo Unified School District   

Loma Vista Adult Center Technology Infrastructure Upgrade 

Construction Documents 

 

 

STRUCTURED CABLING 27 10 00 - 7 

3. Securely mount equipment cabinet and racks to the building structure.  A proper 

quantity of support fasteners shall be utilized. Typically lag bolts for wood installations, 

wedge anchors for concrete flooring. Submit data sheets for mounting fasteners for ap-

proval before installation. Mount equipment per DSA approved drawings/details. 

 

4. Equipment cabinet mounted on or against walls will have 3-foot clearance in front of 

deepest component and accessible to rear for service. 

 

5. MDF and all IDFs shall have at least one dedicated 208V 20-amp (L6-20R) receptacle. 

 

6. Patch Panels:  Mount patch panels into the cabinet/rack. 

 

7. Cable Management:  Secure the cable bundle(s) to the rack strain relief and cable 

management behind the patch panels and cross connect block panels.  Install horizontal 

cable management panels and brackets for routing and management of patch cables.  

Maintain TIA/EIA and BICSI standards on bundling, supporting and bend radius. 

 

8. Surge Protected Outlet Strips:  Required in MDF rack. Mount surge protected outlet 

strips per Manufacturer’s directions.  Refer to details on the Drawings for mounting loca-

tion. 

  

9. Install owner-provided UPS in MDF/IDF racks per design documents. 

  

D.  MDF/IDF GROUNDING 

1. Refer to Section 27 05 00 Grounding for more requirements. 

 

2. Locate grounding bus bar to minimize the length of bonding conductors.  Fasten to 

wall allowing at least 2-inch (50-mm) clearance behind the grounding bus bar.  Connect 

grounding bus bar with a minimum No. 6 AWG grounding electrode conductor from 

grounding bus bar to suitable electrical building ground. 

 

3. Bond metallic equipment (including ladder rack) to the grounding bus bar, using not 

smaller than No. 6 AWG equipment grounding conductor. 

  

3.06 WORKMANSHIP 

 

A. Quality workmanship is a high priority for the District and the Contractor shall be held to 

a high-level of professional workmanship. 

 

B. The District’ Project or Construction Manager will have the authority to reject Work 

which does not conform to the Drawings and Specifications. 
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C. Comply with highest industry standards, except when specified requirements indicate 

more rigid standards or more precise workmanship. 

 

D. Perform Work with persons experienced and qualified to produce workmanship speci-

fied. 

 

E. Maintain quality control over suppliers and Subcontractors. 

 

3.07 WIRE/CABLE (COPPER/FIBER OPTIC) 

 

A. Design, layout, size, and plan new cable runs as required. 

 

B. All wire and cable passing through metalwork shall be sleeved by an approved grommet 

or bushing. 

 

C. Conduit/raceway fill shall not exceed 40 percent of interior cross-sectional area. 

 

D. Neatly dress and tie (Velcro) all cabling. 

 

E. UTP cabling shall conform to a 6-foot separation requirement from the main power pan-

el, transformers, switchgear and/or starter motors adjacent to the MDF, IDF and termination 

locations. 

 

F. Fiber optic cable shall be installed directly from the MDF to each IDF.  

 

G. Orange corrugated HDPE (High Density Polythylene) Innerduct shall be used for fiber op-

tic cable protection in all interior locations. 

 

H. Spicing of fiber optic cable shall be done with fusion splices. 

 

J. Maintain proper bend radius for all cable installations. 

 

K. Do not exceed cable manufacturer’s instructions for installation pull load. Any cable 

damaged by excessive pull force shall be replaced by the installing contractor. 

 

3.08 LABELING 

 

A.  MDF/IDF - Identification number in large font on front of cabinet. 

 

B. MDF, Fiber Optic LIU Ports – IDF number and room number 

 



Mt Diablo Unified School District   

Loma Vista Adult Center Technology Infrastructure Upgrade 

Construction Documents 

 

 

STRUCTURED CABLING 27 10 00 - 9 

C. MDF/IDF, Copper Patch Panel – Panels labeled P1, P2, P3, etc., ports labeled with room 

number.   

 

D. LAN Outlet – IDF number, patch panel number, patch panel port number. 

 

E. Cables to be labeled both ends with unique identifiers and from/to location identifiers. 

For Copper Cat cable IDF number, patch panel number, patch panel port number.   

 

F.  T-bar ceilings shall have device labels attached next to the device for ceiling mounted 

equipment and at the tile for above ceiling equipment with device type and device ID 

points/IP address. 

 

3.09 CONDUIT AND RACEWAY INSTALLATION 

 

A.  See Division 26 and section 27 05 00 for requirements. 

 

B.  Conduit bodies and any other sharp bend fittings are strictly prohibited for communica-

tions cabling (copper/fiber). 

 

C.  Install proper radius conduit sweeps where required.  

 

3.10 FIELD QUALITY CONTROL AND TESTING 

 

A. Upon reaching substantial completion, perform a complete test and inspection of the 

system.  If found to be installed and operating properly, notify District of your readiness to 

perform the formal Test & Inspection of the complete system. 

 

B. Submit the Record Drawings (as-builts) to District for review prior to inspection. 

 

C. During the formal Test & Inspection (Commissioning) of the system, the Contractor shall 

have personnel available with tools and equipment to inspect wiring, devices, and system 

operation. 

 

D. If corrections are needed, the Contractor will be provided with a Punch-List of all dis-

crepancies.  Perform the needed corrections in a timely fashion. 

 

E. Notify the District when ready to perform a re-inspection of the installation. 

 

F. Provide 25-year manufacturer’s warranty/certification documentation for all copper and 

fiber cable plant installations.  

 

3.11 CLOSEOUT DOCUMENTS 
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A. See section 27 00 00 for requirements. 

  

APPENDIX A – Pre-Approved Materials 
 

DESCRIPTION MFG PART NUMBER 

Telecommunications Rack, 
4 Post 45RU 

Panduit AR4PCN 

Concrete Floor Anchor Kit Panduit RFAKIT 

Vertical Cable Manager Panduit PR2VFD06 

Wall Cabinet 26U, 30” Deep Panduit PZWMC2630W 

Fan Kit for Wall Cabinet Panduit PZCFK 

Ground Kit for Wall Cabinet Panduit PZWMCGK 

Vertical Wall Cabinet 
3RU/3RU 

Panduit WME3BL 

Vertical Wall Cabinet 

6RU/6RU 
Panduit WME6BL 

Fan Kit for Vertical Wall 
Cabinet 

Panduit PZAEFAN 

Ground Kit for Vertical Wall 
Cabinet 

Panduit WMEGK 

Fiber Bracket for Vertical 
Wall Cabinet 

Panduit FWME1BL 

19” Horizontal Cable Man-
ager 1-RU 

Panduit NCMHF1 

Patch Panel 24-port 1-RU 
(Black) 

Panduit CPPL24M6BLY 

Patch Panel Cable Man-
agement Support Bar  

Panduit SRB19BLY 

Faceplate, 2-port (White) Panduit CFPL2WHY 

Faceplate, 4-port (White) Panduit CFPL4WHY 

Surface Mount, 2-port 
(White) 

Panduit CBX2WH-AY 

Faceplate, 1-port w/ phone 
hanger and Cat6A data jack 

(blue) 
Panduit 

KWPY 

with: NK6X88MBU 
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Cat6A Cable, Plenum (Blue) Panduit PUP6AHD04BU-G 

 

Cat6A Cable, In-
door/Outdoor (Black) 

 

Panduit 

 

PUO6AS04BL-G 

Cat6A Cable, Outdoor 
(Black) 

Panduit PFO6X04BL-CEG 

Cat6A Data Jacks (White) Panduit CJ6X88TGWH 

Cat6A Data Jacks (Green) Panduit CJ6X88TGGR 

Cat6A Data Jacks (Blue) Panduit CJ6X88TGBU 

Cat6A Data Jacks (Yellow) Panduit CJ6X88TGYL 

Cat6A Data Jacks (Black) Panduit CJ6X88TGBL 

Cat6A Data Jacks (Orange) Panduit CJ6X88TGOR 

Cat6A Data Jacks Angled 
(White) 

Panduit CJUDCAPBU-WH 

Cat6A Data Jacks Angled 
(Green) 

Panduit CJUDCAPBU-GR 

Cat6A Data Jacks Angled 
(Blue) 

Panduit CJUDCAPBU-BU 

Cat6A Data Jacks Angled 
(Yellow) 

Panduit CJUDCAPBU-YL 

Cat6A Data Jacks Angled 
(Black) 

Panduit CJUDCAPBU-BL 

Cat6A Data Jacks Angled 
(Orange) 

Panduit CJUDCAPBU-OR 

Cat6A Patch Cord Slim (col-
or to match jack) 

Panduit UTP28X 

Fiber Optic LIU 1-RU Panduit FRME1U 

Fiber Optic LIU 2-RU Panduit FRME2U 

Fiber Adapter Panel (12 
pair) 

Panduit FAP12WBUDLCZ 

Fiber Adapter Panel Blank Panduit FAPB 

Fiber Optic Cable Single-
Mode OS2, Indoor/Outdoor 

6-Strand 
Panduit FSLP906 
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Fiber Optic Cable Single-
Mode OS2, Indoor/Outdoor 

24-Strand 
Panduit FSLP924 

Fiber Optic Patch Cord, OS2 
LC/LC 1 meter 

Panduit F92ERQ1Q1SNM001 

 

END OF SECTION 
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SECTION 27 21 00 

DATA COMMUNICATIONS NETWORK EQUIPMENT 

 

PART I - GENERAL 

 

1.01 SUMMARY 

 

A. This section specifies equipment, accessories, materials, installation, configuration, and 

testing requirements for a complete and operable data network system. The system shall 

provide reliable and high-performance data communication throughout the site. 

 

1.02  SCOPE 

 

A. The work will include but not be limited to the following objectives: 

 

Provide, coordinate, and install all required equipment and accessories as outlined in the de-

sign documents for a complete and operable system. 

 

Labor and Materials: The Contractor shall provide and pay for all labor, supervision, materi-

als, accessories, components, equipment, tools, utilities, construction equipment and ma-

chinery, transportation, and other facilities and services necessary for the proper execution, 

operation, and completion of a turn-key system to the District. 

 

Data Communications Network Equipment: Includes, but is not limited to: 

Routers 

Firewalls 

Networking Switches 

Wireless Access Points 

VoIP Phone Equipment 

Uninterruptible Power Supplies (UPS) 

 

1.03  RELATED REQUIREMENTS 

 

A. Division 01 - General Requirements 

 

B. Section 27 00 00 - Communications 

 

C. Section 27 05 00 - Common Work Results for Communication Systems. 

 

D. Section 27 10 00 - Structured Cabling 
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1.04  QUALIFICATIONS 

 

A. Contractor shall be located within 50 miles or less from the project site to support 2-hour 

response time. 

 

B. Five years’ experience installing data network equipment and systems. 

 

1.05  SYSTEM REQUIREMENTS 

 

A. Any new installations or existing system modifications shall seamlessly integrate into the 

site’s existing data network infrastructure. 

 

1.06  CONTRACTOR “SHOP DRAWINGS” DESIGN REQUIREMENTS 

 

A. See section 27 00 00 for requirements. 

 

B. Shop Drawings shall be required for this section. 

 

1.07  SUBMITTALS 

 

A. See section 27 00 00 for requirements. 

 

B. Submittals shall be required for this section. 

 

1.08  WARRANTY 

 

A. Refer to Division 01 Warranty section. 

 

B. See section 27 00 00 for additional requirements. 

 

1.09  CLOSEOUT DOCUMENTS 

 

A.  See section 27 00 00 for requirements. 

  

PART 2 - PRODUCTS 

 

2.01  GENERAL 

 

A.  See Appendix A at the end of this document for pre-approved materials. 

 

B.  All products shall be new, unused and without blemishes and shall be of manufacturer's 

current and standard production. 
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C.  Drawings and Specifications indicate major system components, and may not show every 

component, connector, module, or accessory that may be required to support the operation 

specified. Contractor shall provide all components needed for complete and satisfactory in-

stallation/operation. 

 

D.  Product Availability 

1. Contractor, prior to submitting a proposal, shall determine product availability and 

delivery time, and shall include such considerations into his proposed Contract Time. 

 

2. Subject to compliance with these specifications, products and systems included in 

this section are to be installed as specified by the manufacturer of the system or engi-

neer approved equal. 

 

2.02  EQUIPMENT 

 

A. The District’s preferred manufacturer for: 

1.   Routers - Aruba 

2.  Firewalls - Aruba 

3. Networking Switches – Aruba 

4. Wireless Access Points - Aruba 

6. UPS – N1C 

 

B. Substitutions require proof of equivalence and approval by District and/or its representa-

tive. 

  

PART 3 - EXECUTION 

 

3.01  ACCEPTABLE INSTALLERS 

 

A. The equipment shall only be installed by Contractors who are qualified to install and 

maintain the system. 

 

B.  The Contractor (or subcontractor listed at time of bid) must have at least five (5) years’ 

experience installing data network equipment before the Bid Opening Date. 

 

3.02  EXAMINATION 

 

A. The Contractor shall be required to visit the installation site(s) prior to bidding for the 

job. The Contractor acknowledges that the failure to visit the site(s) will not relieve the Con-

tractor of the responsibility for observing and considering those conditions which a Contrac-

tor would have observed and considered during a site visit, estimating properly the difficulty 
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and cost of successfully performing the Work or proceeding to perform the Work without 

additional cost to District. 

 

B. The Contractor shall report any discrepancies between the Specifications, Drawings, and 

Site Examination prior to the Bid Opening Date. 

 

3.03  PREPARATION 

 

A. The Contractor shall verify materials are readily available prior to submitting product 

submittals and notify the Project Manager of long lead time items. 

 

B. The Contractor shall order all required parts and equipment only after receipt of ap-

proved product submittals from the Project Manager. 

 

C. The Contractor shall coordinate with the District’s Technology Services department for 

needed IP addresses at least 2 weeks prior to configuration/installation.  

 

3.04  SHOP DRAWINGS 

 

A. The Contractor shall create “Shop Drawings” per section 27 00 00. 

 

3.05  WORKMANSHIP 

A. Quality workmanship is a high priority for the District and the Contractor shall be held to 

a high-level of professional workmanship.  

 

B. The District’s Project or Construction Manager will have the authority to reject Work 

which does not conform to the Drawings and Specifications. 

 

C. Comply with highest industry standards, except when specified requirements indicate 

more rigid standards or more precise workmanship. 

 

D. Perform Work with persons experienced and qualified to produce workmanship speci-

fied. 

 

E. Maintain quality control over suppliers and Subcontractors. 

 

3.06  PATHWAY AND EQUIPMENT INSTALLATION  

 

A. Install all conduit and pathway per design documents. Refer to 27 05 00 for additional 

information/requirements. 
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B.  Install all Cat6A cable per design documents. Refer to 27 10 00 for additional infor-

mation/requirements. 

 

C. Equipment to be installed per manufacturer’s instructions. 

 

D.  Devices requiring PoE power shall be connected to a PoE switch in the MDF/IDF data 

rack – verify with Technology Services for available PoE power. 

 

3.07  CONFIGURATION 

 

A. Any information needed from the District for configuration of equipment (i.e. VLAN, etc.) 

needs to be requested in writing 2 weeks prior. 

 

B. All equipment to be fully configured and tested for functionality by the Contractor prior 

to District acceptance testing. 

 

3.08 FIELD QUALITY CONTROL AND TESTING 

 

A. Upon reaching substantial completion, perform a complete test and inspection of the 

system.  If found to be installed and operating properly, notify the District of readiness to 

perform the formal Test & Inspection of the complete system by the District or its repre-

sentative. Make all adjustments/changes required from District/representative review. 

 

B. Submit the Record Drawings (as-builts) to District for review prior to inspection. 

 

C. During the formal Test & Inspection (Commissioning) of the system and have personnel 

available with tools and equipment to inspect wiring, devices, and system operation. 

 

D. If corrections are needed, the Contractor will be provided with a Punch-List of all dis-

crepancies.  Perform the needed corrections in a timely fashion. 

 

E. Notify the District when ready to perform a re-inspection of the installation. 

 

3.10  AS-BUILT DRAWINGS  

 

A. See section 27 00 00 for requirements. 
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APPENDIX A – Pre-Approved Materials 
 

DESCRIPTION MFG PART NUMBER 

Network Switch 
(48G/4SFP+) 

Aruba OFCI 

SFP+ Transceiver Aruba OFCI 

Core Switch  Aruba OFCI 

Wireless Access Point (In-
door, Ceiling) 

Aruba OFCI 

Wireless Access Point (In-
door, Ceiling, High Density) 

Aruba  OFCI 

Wireless Access Point (Out-
door) 

Aruba OFCI 

Mount for indoor Wireless 
Access Point (ceiling) 

Aruba S0J40A 

Mount for indoor Wireless 
Access Point (right angle for 
beam/wall) 

Oberon 1006-ARAP635 

Mount for outdoor Wire-
less Access Point 

Aruba R9H97A 

UPS (MDF and IDF) N1C OFCI 

Wall Mount Kit for VOIP 
Phone 

Poly 2200-47470-001 
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SECTION 27 51 23.50 

EDUCATIONAL INTERCOM SYSTEMS 

 

PART I - GENERAL 

 

1.01  SUMMARY 

 

A. This section specifies equipment, accessories, materials, wire, installation, configuration, 

and testing requirements for a complete and operable Intercom/Public Address/Bell system. 

This system shall provide the ability to bi-directionally communicate with an individual room, 

broadcast to defined speaker zone(s) and ring bell tones on a predefined schedule. For sites 

that utilize IP clock/speaker combination devices, this section will supplant the use of section 

27 53 13 Clock Systems. 

 

1.02  SCOPE 

 

A. The work will include but not be limited to the following objectives: 

 

1. Labor and Materials: The Contractor shall provide and pay for all labor, supervision, 

materials, accessories, components, equipment, tools, transportation, and other facilities 

and services necessary for the proper installation of a turn-key Educational Intercom sys-

tem to the District. 

 

2. The contractor will coordinate with the District in writing for any needed information 

(i.e. IP addresses, etc.) 10 business days prior to the date the information is needed. 

 

B. The District has standardized on the Bogen Nyquist E7000 system. The installing Con-

tractor shall be Bogen authorized. 

 

C. Not used. 

 

D. The Contractor shall be responsible for furnishing and installing all pathway, cabling, 

terminations, signal terminal cabinets, backboard, mounts, and backboxes.  

 

E. The contractor shall be responsible for programming the Bogen Intercom System. 

 

F. The contractor shall coordinate with site staff for bell schedule and programming re-

quirements. 

 

G. The contractor shall review the proposed final system programming, functionality, and 

expectations with the District Representative and Architect/Engineer/Designer prior to final 

programming. 
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H. After completion of the installation and pretest of the system a satisfactory final test of 

the entire system shall be made in the presence of the inspector of record (IOR) and District 

or the District’s representative. 

 

I. The Contractor shall adjust any analog (25V) speaker levels to the appropriate level as 

determined in system testing. 

 

J. Existing systems shall remain operable until the new system is accepted and approved by 

the District or the District’s representative. 

 

K. The contractor is responsible for user/operator training (4 hours). 

 

K. The Contractor shall complete all required project closeout documentation in a timely 

fashion. 

   

1.03  RELATED REQUIREMENTS 

 

A. Division 01 – General Requirements 

 

B.  Section 27 00 00 - Communications 

 

C. Section 27 05 00 – Common Work Results for Communication Systems. 

 

E. Section 27 10 00 – Structured Cabling 

 

1.04 REFERENCES 

 

A. See section 27 00 00 for requirements. 

 

1.05 DEFINITIONS 

 

A. See section 27 00 00 for requirements. 

 

1.06  SYSTEM REQUIREMENTS 

 

A. Any new installations or existing system modifications shall seamlessly integrate into the 

site’s existing intercom system when applicable. 
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1.07  SUBMITTALS 

 

A. See section 27 00 00 for requirements. 

B. Submittals shall be required for this section. 

 

1.08  CONTRACTOR “SHOP DRAWINGS” DESIGN REQUIREMENTS 

 

A. See section 27 00 00 for requirements. 

B. Shop drawings are required for this section. 

 

1.09  QUALIFICATIONS 

 

A. Contractor shall be located within 50 miles or less from the project site to support 2-hour 

response time. 

 

B. Five (5) years’ experience installing educational intercom equipment. 

 

C.  The contractor shall possess a California a C7 or C10 license. 

 

D. The Contractor or Subcontractor shall be Bogen authorized to provide and install 

equipment with 5 years documented experience. 

 

1.10 CERTIFICATIONS 

 

A.  Installers shall be manufacturer certified. 

 

1.11  WORKMANSHIP 

 

A. Quality workmanship is a high priority for the District and the Contractor shall be held to 

a high-level of professional workmanship.  

 

B. The District’s Project or Construction Manager will have the authority to reject Work 

which does not conform to the Drawings and Specifications. 

 

C. Comply with highest industry standards, except when specified requirements indicate 

more rigid standards or more precise workmanship. 

 

D. Perform Work with persons experienced and qualified to produce workmanship speci-

fied. 

 

E. Maintain quality control over suppliers and Subcontractors. 
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F.  Contractor shall be responsible for scheduling Subcontractors in a timely fashion. 

 

1.12 WARRANTY 

 

A. Refer to Division 01 Warranty section. 

 

B. See section 27 00 00 for additional requirements. 

 

1.13  CLOSEOUT DOCUMENTS 

 

A.  See section 27 00 00 for requirements. 

 

PART 2 – PRODUCTS 

 

2.01  GENERAL 

 

A.  The approved manufacturers for the project are: 

1. Control unit and related accessories: Bogen 

2. Speakers: See Appendix A for different installation types 

3. Wire, cable, and accessories: See Appendix A. 

 

B.  All products shall be new, unused and without blemishes and shall be of manufacturer’s 

current and standard production. 

 

C.  Drawings and Specifications indicate major system components, and may not show every 

component, connector, module, or accessory that may be required to support the operation 

specified. The Contractor shall provide all components needed for complete and satisfactory 

installation and operation. 

 

D.  Product Availability 

 

1. The Contractor, prior to submitting a proposal, shall determine product availability 

and delivery time, and shall include such considerations into his proposed Contract Time. 

 

2. Subject to compliance with these specifications, products and systems included in 

this section are to be installed as specified by the manufacturer of the system or engi-

neer approved equal. 

 

 

 

 

 



Mt Diablo Unified School District   

Loma Vista Adult Center Technology Infrastructure Upgrade 

Construction Documents 

 

 

EDUCATIONAL INTERCOM SYSTEMS 27 51 23.50 - 5 

2.02  EQUIPMENT 

 

A. See Appendix A at the end of this document for pre-approved materials. 

 

B. Substitutions require proof of equivalence and prior approval by District and/or it’s rep-

resentative before ordering. 

 

PART 3 - EXECUTION 

 

3.01  ACCEPTABLE INSTALLERS 

 

A. The equipment shall only be installed by Contractors who are qualified and certified by 

the manufacturer to install and maintain the system. 

 

B.  The Contractor (or subcontractor listed at time of bid) must have at least five (5) years’ 

experience installing educational intercom equipment before the Bid Opening Date. 

 

3.02  EXAMINATION 

 

A. The Contractor shall be required to visit the installation site(s) prior to bidding the job. 

The Contractor acknowledges that the failure to visit the site(s) will not relieve the Contractor 

of the responsibility for observing and considering those conditions which a Contractor 

would have observed and considered during a site visit, estimating properly the difficulty 

and cost of successfully performing the Work or proceeding to perform the Work without 

additional cost to District. 

 

B. The Contractor shall report any discrepancies between the Specifications, Drawings, and 

Site Examination prior to the Bid Opening Date. 

 

3.03  PREPARATION 

 

A. The Contractor shall verify materials are readily available prior to submitting product 

submittals and notify the District’s Project Manager of long lead time items. 

 

B. The Contractor shall order all required parts and equipment only after receipt of ap-

proved product submittals from the District’s Project Manager. 

 

C. Submit and receive approval for shop drawings prior to work commencement.  

 

3.04  PATHWAY INSTALLATION  

 

A. See Division 26 and Section 27 05 00 for requirements and more information. 
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B.  Existing Construction: 

 1.  Refer to design documents. 

 2.  Surface raceway and components shall be Wiremold 2300. 

 

3.05  EQUIPMENT INSTALLATION  

 

A. Equipment to be wired and installed per manufacturer’s instructions. 

 

B. Installation shall be in accordance with applicable codes (i.e.  NEC, NFPA 72) local and 

state codes, as shown on the drawings, and as recommended by the major equipment man-

ufacturer. 

 

C. Perform all Work as indicated in the Drawings and Specifications. 

 

D. All low voltage cables shall be kept away from power circuits. 

 

3.06 LABELING/SCHEDULES  

 

A. All labels are to be machine generated black letters on white adhesive label stock that is 

appropriate for the installation environment (interior/exterior). 

 

B. Label all analog speaker cables with port ID. 

 

C. Label all analog speakers with speaker ID. 

 

D.  Label all IP speakers with MDF/IDF, patch panel and jack numbers. 

 

3.09  CONFIGURATION 

 

A. All equipment to be fully configured and tested for functionality prior to testing. 

B. With two weeks advanced notice, contractor shall request IP addressing information via 

the District Representative 

a. All Nyquist devices will operate in a dedicated Vlan 

b. The Nyquist controller shall be assigned a static IP address 

c. All other equipment shall be set to DHCP 

C. The contractor shall review the proposed final system programming, functionality, and 

expectations with the District Representative and Architect/Engineer/Designer two weeks 

prior to final programming. 

 

3.10  FIELD QUALITY CONTROL AND TESTING 
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A. Upon reaching substantial completion, perform a complete test and inspection of the 

system.  If found to be installed and operating properly, notify District of your readiness to 

perform the formal Test & Inspection of the complete system. 

 

B. Submit the Record Drawings (as-builts) to District for review prior to inspection. 

 

C. During the formal Test & Inspection (Commissioning) of the system the Contractor shall 

have personnel available with tools and equipment to inspect wiring, devices, and system 

operation. 

 

D. If corrections are needed, the Contractor will be provided with a Punch-List of all dis-

crepancies.  Perform the needed corrections in a timely fashion. 

 

E. Notify the District when ready to perform a re-inspection of the installation. 

 

F.  District or its representative to provide final sign-off for acceptance. 

 

3.11  AS-BUILT DRAWINGS  

 

A. See section 27 00 00 for requirements. 

 

B. As-built drawings shall be required for this section. 
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APPENDIX A – Pre-Approved Materials 
INTERCOM COMMUNICATION UNIT: 
 

DESCRIPTION MANUFACTURER PART NUMBER 

System Controller Bogen Nyquist NQ-SYSCTRL 

I/O Controller Bogen Nyquist NQ-E7010 

Matrix Mixer Pre Amp Bogen Nyquist NQ-P0100 

Admin telephone set Bogen Nyquist NQ-T1100 

 
INTERCOM SYSTEM COMPONENTS: 
 

DESCRIPTION MANUFACTURER PART NUMBER 

Exterior speaker 
 
A. Speaker 
B. Back box 
C. Interior Box 
D. IP Module 

 
 
A. Lowell 

 
C. FSR 
D. Bogen 

 
 
A. VRG-LUH15TX 
B. CB84-SGBPO 
C. SMWB-4G-W 
D. NQ-GA10 

Classroom combo clock/speaker setup: 
 
A. Speaker/Clock Combo w/ surface backbox 
 

 
 
A. Bogen 

 

 
 
A. NQ-S1810WBC 

 

 
INTERCOM CABLING AND TERMINATION COMPONENTS: 
 

DESCRIPTION MANUFACTURER PART NUMBER 

Intercom speaker cable, 2-conductors., 22 
AWG, solid, shielded 1-pair, interior (non-
plenum) 

WestPenn  292 

 
END OF APPENDIX A 

 
[END OF 27 51 23] 
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SECTION 28 20 00 

 

VIDEO SURVEILLANCE 

 

PART I - GENERAL 

 

1.01 SUMMARY 

 

A. This section specifies software, equipment, accessories, wire, materials, installation, con-

figuration, and testing requirements for a complete and operable Video Surveillance system. 

The system shall provide electronic recording/playback and monitoring of digital cameras 

installed at the site. 

 

1.02  SCOPE 

 

A. The work will include but not be limited to the following objectives: 

1. Labor and Materials: The Contractor shall provide and pay for all labor, supervision, 

materials, accessories, wire, components, equipment, tools, transportation, and other fa-

cilities and services necessary for the proper installation of a turn-key Video Surveillance 

system to District. 

 

1.03  RELATED REQUIREMENTS 

 

A. Division 01 - General Requirements 

 

B. Section 27 00 00 - Communications 

 

C. Section 27 05 00 - Common Work Results for Communication Systems. 

 

C. Section 27 10 00 - Structured Cabling 

 

1.04  QUALIFICATIONS 

 

A. Contractor shall be located within 50 miles or less from the project site to support 2-hour 

response time. 

 

B. Five years’ experience installing Video Surveillance equipment systems. 

 

1.05  SYSTEM REQUIREMENTS 

 

A. Any new installations or existing system modifications shall seamlessly integrate into the 

site’s existing Video Surveillance system. 
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1.06  CONTRACTOR “SHOP DRAWINGS” DESIGN REQUIREMENTS 

 

A. See section 27 00 00 for requirements. 

 

B. Shop drawings are required for this section. 

 

1.07  SUBMITTALS 

 

A. See section 27 00 00 for requirements. 

 

B. Submittals are required for this section. 

 

1.08  WARRANTY 

 

A. Refer to Division 01 Warranty section. 

 

B. See section 27 00 00 for additional requirements. 

 

1.09  CLOSEOUT DOCUMENTS 

 

A.  See section 27 00 00 for requirements. 
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PART 2 - PRODUCTS 

 

2.01  GENERAL 

 

A.  See Appendix A at the end of this document for pre-approved materials. 

 

B.  All products shall be new, unused and without blemishes and shall be of manufacturer's 

current and standard production. 

 

C.  Drawings and Specifications indicate major system components, and may not show every 

component, connector, module, or accessory that may be required to support the operation 

specified. Contractor shall provide all components needed for complete and satisfactory in-

stallation/operation. 

 

D.  Product Availability 

 

1. Contractor, prior to submitting a proposal, shall determine product availability and deliv-

ery time, and shall include such considerations into his proposed Contract Time. 

 

2. Subject to compliance with these specifications, products and systems included in this 

section are to be installed as specified by the manufacturer of the system or engineer ap-

proved equal. 

 

2.02  EQUIPMENT 

 

A. The District’s preferred manufacturer for CCTV equipment is Axis. 

 

B. The District’s preferred manufacturer for video intercom is Aiphone. 

 

C. Substitutions require proof of equivalence and approval by District and/or its representa-

tive. 

 

D. All exterior cameras to be IP67 rated or better. 
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PART 3 - EXECUTION 

 

3.01  ACCEPTABLE INSTALLERS 

 

A. The equipment shall only be installed by Contractors who are qualified to install and 

maintain the system. 

 

B.  The Contractor (or subcontractor listed at time of bid) must have at least five (5) years’ 

experience installing Video Surveillance equipment before the Bid Opening Date. 

 

3.02  EXAMINATION 

 

A. The Contractor shall be required to visit the installation site(s) prior to job bidding. The 

Contractor acknowledges that the failure to visit the site(s) will not relieve the Contractor of 

the responsibility for observing and considering those conditions which a Contractor would 

have observed and considered during a site visit, estimating properly the difficulty and cost 

of successfully performing the Work or proceeding to perform the Work without additional 

cost to District. 

 

B. The Contractor shall report any discrepancies between the Specifications, Drawings, and 

Site Examination prior to the Bid Opening Date. 

 

3.03  PREPARATION 

 

A. The Contractor shall verify materials are readily available prior to submitting product 

submittals and notify the Project Manager of long lead time items. 

 

B. The Contractor shall order all required parts and equipment only after receipt of ap-

proved product submittals from the Project Manager. 

 

C. The Contractor shall coordinate with the District’s Technology Services department for 

needed IP addresses at least 2 weeks prior to configuration/installation.  

 

3.04  SHOP DRAWINGS 

 

A. The Contractor shall create “Shop Drawings” per section 27 00 00. 

 

3.05  WORKMANSHIP 

A. Quality workmanship is a high priority for the District and the Contractor shall be held to 

a high-level of professional workmanship.  

 



Mt Diablo Unified School District   

Loma Vista Adult Center Technology Infrastructure Upgrade 

Construction Documents 

 

 

VIDEO SURVEILLANCE 28 20 00 - 5 

B. The District’s Project or Construction Manager will have the authority to reject Work 

which does not conform to the Drawings and Specifications. 

 

C. Comply with highest industry standards, except when specified requirements indicate 

more rigid standards or more precise workmanship. 

 

D. Perform Work with persons experienced and qualified to produce workmanship speci-

fied. 

 

E. Maintain quality control over suppliers and Subcontractors. 

 

3.06  PATHWAY AND EQUIPMENT INSTALLATION  

 

A. Install all conduit and pathway per design documents. Refer to 27 05 00 for additional 

information/requirements. 

 

B.  Install all Cat6A cables per design documents. Refer to Section 27 10 00 for additional in-

formation/requirements. 

 

B. Equipment to be installed per manufacturer’s instructions. 

 

C.  Devices requiring PoE power shall be connected to a PoE switch in the MDF/IDF data 

rack – verify for adequate PoE power capacity. 

 

3.07  CONFIGURATION 

 

A. Program cameras and/or NVR with network IP address using information provided by 

the District’s Technology Services department. 

 

B. All equipment to be fully configured and tested for functionality prior to District ac-

ceptance testing. 

 

3.08 CAMERA VIEW  

 

A. Adjust view aim, zoom, and focus camera to show intended view from design docu-

ments. Contractor to coordinate with District for final acceptance of camera views. 

 

3.09  FIELD QUALITY CONTROL AND TESTING 

 

A. Upon completion of network programming and initial view setting, notify District of your 

readiness to perform the formal camera view review with District or its representative. Make 

all adjustments required from District review. 
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B. Submit the Record Drawings (as-builts) to District for review prior to inspection. 

 

C. During the formal Test & Inspection (Commissioning) of the system, Contractor to have 

personnel available with tools and equipment to inspect wiring, devices, and system opera-

tion. 

 

D. If corrections are needed, the Contractor will be provided with a Punch-List of all dis-

crepancies.  Perform the needed corrections in a timely fashion. 

 

E. Notify the District when ready to perform a re-inspection of the installation. 

 

3.10  AS-BUILT DRAWINGS  

 

A. See section 27 00 00 for requirements. 
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APPENDIX A – Pre-Approved Materials 
 

DESCRIPTION MFG PART NUMBER 

Multidirectional Network Camera 
(4x2MP) 

Axis OFCI 

Panoramic Network Camera 
(2x5MP) 

Axis OFCI 

Dome Network Camera, Outdoor 
(5MP) 

Axis OFCI 

Pendant Kit for Multidirectional 
Camera 

Axis T94N01D 

Wall Mount for Multidirectional 
Camera 

Axis T91H61 

Corner Bracket for Multidirectional 
Network Camera 

Axis T91A64 

Conduit Adapter 3/4" for Panoram-
ic Network Camera 

Axis 5505-541 

 

 

 


