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Program Summary 

1.0  EXECUTIVE SUMMARY 

1.1 Program Summary 

Division of State Architects (DSA) approval to establish Phase 1 design criteria completed as follows: 
• (Completed) February 7, 2018 - Villa Park HS Interim Housing (DSA Application #04-116788)
• (Completed) March 1, 2018 - Orange HS Increment #1 (Infrastructure Upgrades, Move

Relocatable Buildings, Bus Drop-Off, Restroom Renovation Project) (04-116673.1)
• (Completed) April 10, 2018 - Orange HS Increment # 1 (Satellite Kitchen) (04-116673.2)
• (Completed) July 12, 2018 - Orange HS Science Center (Increment # 2) (04-116859)
• (Completed) August 16, 2018 - Villa Park HS Science Center (04-117022)
• (Completed) November 6, 2018 - El Modena HS Science Center (04-117098)
• (Completed) January 31, 2019 - Canyon HS Science Center (04-117300)
• (Completed) May 2, 2019 - Canyon HS Interim Modular Kitchen (04-118418)
• (Completed) June 25, 2019 - Orange HS Custom Tensile Fabric Shade Structures (04-118351)
• (Completed) October 24, 2019 - Villa Park HS New Parking and Drop Off (04-118521).
• (Completed) September 22, 2020 - El Modena HS Phase 1 Quad (04-119124)

Phase 1 construction started (NTP) / Completed (NOC) / DSA completed, as follows: 
• Construction Start - June 15, 2018 – Orange HS Site Infrastructure (Increment #1) (04-116673)

o (DSA Completed) September 4, 2019 – Orange HS Site Infrastructure (Increment #1) (04-
116673)

• Construction Start January 7, 2019 – Villa Park HS (Int Housing and Science Center) (04-117022)
o (DSA Completed) March 17, 2022 – Interim Housing (04-116788)
o (DSA Completed) March 21, 2022 – Parking Lot Drop-Off (04-118521)
o (DSA Completed) May 31, 2024 – Villa Park HS Science Center (04-117022)

• Construction Start February 18, 2019 – Orange HS Science Center (Increment #2) (04-116859)
o (DSA Completed) April 8, 2020 – Custom Tensile Fabric Shade Structure (04-118351)
o (DSA Completed) August 11, 2021 – Orange HS Science Center (Increment #2) (04-

116859)
• Construction Start April 2, 2019 – El Modena HS Science Center (04-117098)

o (DSA Completed) September 26, 2023 – El Modena HS Science Center (04-117098)
• Construction Start June 12, 2019 – Canyon HS Interim Housing & Science Center (04-117300)

o (DSA Completed) August 7, 2020 – Interim Modular Kitchen (04-118418)
o (DSA Completed) October 30, 2024 – Canyon HS STEM Center (04-117300)

Division of State Architects (DSA) approval to establish Phase 2 design criteria as follows: 
• (Completed) September 10, 2021 – Villa Park HS Phase 2 (04-119694)
• (Completed) May 6, 2022 – El Modena HS Phase 2 (04-120032)
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• (Completed) September 22, 2020 – El Modena HS Phase 2 Quad (04-119124)
• (Completed) May 6, 2022 – El Modena HS Phase 2 Temp Modular Classrooms (04-121911)
• (Completed) January 25, 2022 – Orange HS Phase 2 (04-120151)
• (Completed) June 29, 2023 – Orange HS Phase 2 Temp. Modular Classrooms (04-122031)
• (Completed) January 14, 2022 – Canyon HS Phase 2 (04-120410)

Phase 2 construction started (NTP) / Completed (NOC) / DSA completed, as follows: 
• Construction Start - September 23, 2021 – Orange HS Bldg. 300 Admin Swing Space (S2122-001C)

o (Completed) March 1, 2022 – Orange HS Bldg. 300 Admin Swing Space (S2122-001C)
• Construction Start November 3, 2022 – Villa Park HS (S2223-001)(New Classroom Building &

Building 100/200 Modernization) (04-119694)
• Construction Start December 23, 2022 – Orange HS (S2223-004C) (Interim Modular Housing

(four) Classrooms (04-122031)
o (Completed) March 17, 2023

• Construction Start January 3, 2023 – Orange HS (S2223-002)(2-Story Classroom & Student
Services Building) (04-120151)

o Substantially Complete 8/05/2024
• Construction Start March 3, 2023 – El Modena HS (S2223-003)(Campus Modernization) (04-

120032)
o (Phase 1 - Completed) April 1, 2024

• Construction Start March 3, 2023 – El Modena HS (S2223-003)(Quad Alterations to Courtyard)
(04-119124)

o (DSA Completed) November 13, 2024 – El Modena HS Quad (04-119124)
• Construction Start June 12, 2023 – El Modena HS (S2223-006)(Site Work for the Interim

Modular Housing (eight) Classrooms) (04-121926)
o (Completed) January 30, 2024

• Construction Start June 12, 2023 – Canyon HS (S2223-005)(Building C Modernization) (04-
120410)

o Substantially Complete 8/16/2024

1.2 Program Highlights/Key Milestones 

California Environmental Quality Act (CEQA) Compliance ACHIEVED on Phase 1 (as required by law): 
• Villa Park HS Science Center – Notice of Exemption (Board approved on 9/20/18).
• Canyon HS Science Center – Notice of Exemption (Board approved on 7/26/18).
• Orange HS Science Center – Notice of Exemption (Board approved on 3/8/18).
• El Modena HS Science Center – Notice of Exemption (Board approved on 3/8/18).

California Environmental Quality Act (CEQA) Compliance ACHIEVED on Phase 2 (as required by law): 
• Orange HS Phase 2 – Based on CEQA review, no new Notice of Exemption needed.
• Villa Park HS Phase 2 – Notice of Exemption (Board approved on 4/14/22).
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• Canyon HS Phase 2 – Notice of Exemption (Board approved on 5/5/22).
• El Modena HS Phase 2 – Notice of Exemption (Board approved on 5/5/22).

Program Wide Cash Flow Projection / Bond Issuance 
• The last Citizen’s Oversight Committee meeting was held on 10/23/24, at Orange HS, the newly

completed 2-story classroom and Student Services building, in the new Townsend room.  Isela
Vazquez gave a payment application (Pinner Pay App # 20R) and professional service invoice
(LPA Inv # ARIV1011527) review, and a full Measure S Phase 2 construction progress
presentation.  There were questions and discussions regarding the remaining portable
modulars, restrooms, change order percentage, and campus security.  Next meeting scheduled
is on January 22nd, to be held at Villa Park HS.

• As of December 31, 2024, the overall project budgets were reviewed with the CM team,
program management, and District executives, and revised for Phase 2 changes, as approved by
the Senior executive for facilities and planning.

Project Achievements: 
1. Board approved Change Order No. 09, for PINNER CONSTRUCTION CO. Inc, which lists a general
descriptive summary of work for two (2) potential change orders to adjust designs to field conditions,
the change to the contract value, and its impact to the contract timeline. Change Order No. 09:
$14,102.32 – 0 days additional contract time.  The total value of the original contract, including Change
Order No. 09, will increase from $27,215,777.68 to $27,229,880.00 (2.14%).

2. Board approved Change Order No. 14, for BERNARD BROS, Inc., which lists a general descriptive
summary of work for eight (8) potential change orders to adjust designs to field conditions, the change
to the contract value, and its impact to the contract timeline. Change Order No. 14: $567,201.40 – 0
days additional contract time.  The total value of the original contract, including Change Order No. 14,
will increase from $25,370,650.09 to $25,937,851.49 (6.33%).

3. Board approved Elite Modular Leasing & Sales, Inc. pursuant to District is currently leasing ten (10)
relocatable portable buildings at Villa Park High School using the Savanna School District piggyback bid
and now seeks to extend the lease for a period of one (1) year to provide temporary buildings during
Phase II of the Measure S bond construction program. Elite Modular Leasing & Sales has proposed a
one (1) year lease fee in the amount of $123,245 annually, based on the awarded piggyback pricing.
The total authorization requested is $123,245 (through January 2026).
Staff has reviewed the pricing and has deemed the proposal to be reasonable and in alignment with
other portable classroom projects utilized under the Savanna School District piggyback bid. The nine
(9) relocatable classroom buildings and one (1) Boy/Girl/ Staff Restroom building at Villa Park High
School will continue to provide classroom and restroom use for the school under the upcoming 
Measure S Phase 2 building project. 

• As of 12/31/24, the last PCL payment application # 20 (September) reflecting 99% paid overall
completion, reflecting 665 calendar days elapsed.
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• As of 12/31/24, processed PINNER payment application # 23 (November) reflecting 97% paid
overall completion, reflecting 758 calendar days elapsed.

• As of 12/31/24, processed BERNARDS payment application # 20 (November) reflecting 73% paid
overall completion, reflecting 638 calendar days elapsed.

• As of 12/31/24, processed PCN3 payment application # 16 (Sept-Nov) reflecting 99% paid overall
completion, reflecting 446 calendar days elapsed.

1.3 Look Ahead (next 90 days) 

Board of Education agenda items recommended (January 23rd) 
1. Recommend Board approval of with this Amendment No. 2 proposal from American Engineering
Laboratories (AEL), for a contract extending this service to cover construction completion, which is
now projected to be January 2025, for the Construction Material Testing and Inspection needed to
complete the Phase 2 project at Villa Park HS, in the amount of $75,488.00.  The total value of the
contract, including this Amendment No. 2, will increase from $481,235 to $556,723.

2. Recommend Board approval of the following Change Order No. 15, for BERNARD BROS, Inc., which
lists a general descriptive summary of work for Eight (8) potential change orders to adjust designs to
field conditions, the change to the contract value, and its impact to the contract timeline. Change
Order No. 15: $90,196.99 – 0 days additional contract time. The total value of the original contract,
including Change Order No. 15, will increase from $25,937,851.49 to $26,028,048.48 (6.70%)

3. Recommend Board approval of the following Change Order No. 11, for PCL CONSTRUCTION
SERVICES, Inc., which lists a general descriptive summary of work for Eight (8) potential change orders
to adjust designs to field conditions, the change to the contract value, and its impact to the contract
timeline.  Change Order No. 11: <$-108,937.07> – 0-days additional contract time. The total value of
the original contract, including Change Order No. 11, will decrease from $20,353,199.27 to
$20,244,262.20 (2.81%)

4. Recommend Board approval of the following Change Order No. 10, for PINNER CONSTRUCTION CO.
Inc, which lists a general descriptive summary of work for Nine (9) potential change orders to adjust
designs to field conditions, the change to the contract value, and its impact to the contract
timeline.  Change Order No. 10: $111,887.14 – 0 days additional contract time.  The total value of the
original contract, including Change Order No. 10, will increase from $27,229,880.00
to $27,341,767.14 (2.56%)

5. Recommend Board approval for a 1-year Lease Agreement # 1748324 (extended) for the (10) 24’ x
40’ classrooms & (1) 12’ x 40’ Boy/ Girl/ Staff/ Staff Restroom, in the amount of $154,742/year, at El
Modena HS Phase 2.  The current lease does not expire until April 30, 2025.

Page 5



Measure S Bond Program          Monthly Progress Report – December 2024 
___________________________________________________________________________________________ 

__________________________________________________________________________________  
Program Summary 

6. Recommend Board approval of the following Change Order No. 06, for PCN3, Inc., which lists a
general descriptive summary of work for Three (3) potential change orders to adjust designs to field
conditions, the change to the contract value, and its impact to the contract timeline.  Change Order
No. 06: $20,542.51 – 0 days additional contract time. The total value of the original contract, including
Change Order No. 06, will increase from $8,420,796.33 to $8,441,338.84 (3.97%)

Program Wide 
• Canyon HS Phase II – PCN3 is still working on completing the remaining work listed on their

approved “Waiver Request”, including change orders outstanding.  The final punch list items on
the roof are finishing up by the middle of next month.  The next change order items are being
negotiated for recommendation on the January 23rd, 2025, board meeting.  The 100% payment
application will be submitted after this final change order approval.  The notice of completion
(NOC) is being prepared for the following February 2025 board meeting.

• El Modena HS Phase II – Bernard Bros continuing to prepare building 400 & 500 and the
connecting bridge between them, for turn-over (the bridge elevator will be turned over
separately), completing zone dampers for the mechanical systems controls for the HVAC
systems, exterior building paint being completed, fire alarm final test. T-bar ceiling and wall
base touch-ups, stairs and handrails installed and competing paint, exiting signs being placed
throughout both building, and then finishing the building cleaning (interior and exterior),
exterior elevator fascia between building 400 & 500 complete, continuing the grading for
hardscape, landscape being prepared for sod and seed, the bridge and elevator between
building 200 & 300 is finishing plaster work, building 200 & 300 were emptied during the winter
break and preparing for the haz-mat abatement once the AQMD notice has been cleared.

• El Modena HS Phase II – a construction directive (CD) # 76 was issued to Bernards to remove
the scope of work that was associated with the original bid alternate # 1, that became the
Phase 4 scope of work in Bernard’s schedule of values.  Based on this upcoming scope removal,
the cost and time associated with this credit are being negotiated.  Cordoba has delayed any
current Time Impact Analysis (TIA # 03R), and any recently submitted, reviews until this credit
time is known.

• Orange HS Phase II – PCL Construction is completing the final items on their approved “Waiver
Request”, including the change orders outstanding.  Work on the final punch list items are
being coordinated with the construction manager on-site for access.  The final change order
items are being negotiated for recommendation on the January 23rd board meeting.  The notice
of completion is being prepared for the February 12th, 2025, board meeting.  The 100%
payment application will be submitted after this final change order approval.  The notice of
completion (NOC) is being prepared for the following February 2025 board meeting.

• Villa Park HS Phase II – Pinner continuing to prepare new building 500 for turn-over, place the
change order items PERV valve, change locks on restroom doors, exterior caulking and then
paint, data drops addition in 533, and paint the handrail repair.  In bldg. 100/200; completed
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the removal of the existing Arrow lift, excavate for stair # 3 to prepare for rebar at stair footing, 
and plaster soffits in breezeway, and prepping for irrigation and planters. 

 
• Villa Park HS Phase II – LPA is discussing with District the preparation of a new DSA application 

for submission to include a full exterior fence around the school site for single point of entry, 
second floor exterior lights added for pathway, concrete walkway replacement, as well as the 
renovation of a new attendance receiving window (Pinner is refusing this work and timeframe). 

 
• Villa Park HS Phase II – LPA issued a design for the spalling steel repair to DSA and this approved 

design will be issued as an ASI to Pinner for pricing. 
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Left to right: general classroom modernization, portable modulars demolished and site cleared, new lockers installed, new 
washer dryer, and new refrigerator/freezer, and new concrete poured interior courtyard restroom entrance. 

 
 

CANYON HS BUILDING MODERNIZATION 
 10 Renovated Classrooms
 2 Living Skills Classrooms
 Renovate Staff Lounge
 Renovated Restrooms
 New All Gender Restroom

 New Landscape
 100 Addition Parking Stalls
 17 Portable classrooms removed
 Site improvements

Project Update (Close Out): 
>>>Canyon HS PH 2 (S2223-005) Building “C” (400) Modernization – Substantial Complete 

• As of 12/31/24, PCN3 is still working on completing the remaining work listed on their approved
“Waiver Request”, including change orders outstanding.  The final punch list items on the roof
are finishing up by the middle of next month.  The next change order items are being negotiated
for recommendation on the January 23rd, 2025, board meeting.  The 100% payment application
will be submitted after this final change order approval.  The notice of completion (NOC) is being
prepared for the following February 2025 board meeting.

• As of 12/31/24, processed PCN3 payment application # 16 (Sept-Nov) reflecting 99% paid overall
completion, reflecting 446 calendar days elapsed.

Construction Photo’s: 
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EL MODENA HS BUILDING MODERNIZATION 
 All Classrooms Renovated
 800 Building for Career Technical

Education
 2 New Elevators
 Expand Administration Building

 Enhanced Student Quad
 Technology & Utility Upgrade
 Accessibility Upgrades
 Secure entire campus

Project Update (Construction): 
>>>El Modena HS PH 2 (S2223-006) Site Work for Interim Housing – Completed 
>>>El Modena HS PH 2 (S2223-003) Alts to Courtyard Improvements (Quad) – DSA Compliance 
>>>El Modena HS PH 2 (S2223-003) PH1: Bldg. 800-Quad-Breezway – Partial Occupancy 
>>>El Modena HS PH 2 (S2223-003) PH1: Bldg. 800-Ext. KILNs – Partial Occupancy 
>>>El Modena HS PH 2 (S2223-003) PH2: Bldg. 400 & 500 and Bridge – Partial Occupancy 

• As of 12/31/24, Bernard Bros continuing to prepare building 400 & 500 and the connecting bridge 
between them, for turn-over (the bridge elevator will be turned over separately), completing
zone dampers for the mechanical systems controls for the HVAC systems, exterior building paint
being completed, fire alarm final test. T-bar ceiling and wall base touch-ups, stairs and handrails
installed and competing paint, exiting signs being placed throughout both building, and then
finishing the building cleaning (interior and exterior), exterior elevator fascia between building
400 & 500 complete, continuing the grading for hardscape, landscape being prepared for sod and
seed, the bridge and elevator between building 200 & 300 is finishing plaster work, building 200
& 300 were emptied during the winter break and preparing for the haz-mat abatement once the
AQMD notice has been cleared.

• On 12/16/24, Board approved Change Order No. 14, for BERNARD BROS, Inc., which lists a
general descriptive summary of work for eight (8) potential change orders to adjust designs to
field conditions, the change to the contract value, and its impact to the contract timeline. Change
Order No. 14: $567,201.40 – 0 days additional contract time.  The total value of the original
contract, including Change Order No. 14, will increase from $25,370,650.09 to $25,937,851.49
(6.33%).

• On 12/31/24, a Notice of Partial Occupancy (NPO) has been prepared for the completion of
Building 400 and Building 500, as well as the elevated bridge walkway that connects the two
buildings.  The coordinate punch list for these building and bridge, as well as the drawing showing
their locations, was included with the NPO.

• As of 12/31/24, processed BERNARDS payment application # 20 (November) reflecting 73% paid
overall completion, reflecting 638 calendar days elapsed.
Construction Photo’s:

From Left to right: building 500 exterior door placement, bridge underside, restroom fixtures installed, elevator fascia 
board painted, mural on street facing exterior building panels, and network cabling into IDF room. 
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ORANGE HS NEWCLASSROOM & STUDENT SERVICES 
 New 2-Story Student

Service/Admin/Classroom Building
 Enhanced School Entrance (off

Schaffer Avenue)
 6 New General Classrooms

 New Panther Pavilion Plaza
 Technology & Utility Upgrade
 Demo of Administration/Classroom

Building

Project Update (Close Out): 
>>>Orange HS (S2122-001C) Building 300 Administration Swing Space – Completed 
>>>Orange HS (S2223-004C) Temp Modular Classroom Power – Completed 
>>>Orange HS PH 2 (S2223-002) New 2-Story Clsrm / Student Services Building (Incr 1) – Completed 
>>>Orange HS PH 2 (S2223-002) Little Theater-Band Room (Increment 2) – Completed 

• As of 12/31/24, PCL Construction is completing the final items on their approved “Waiver
Request”, including the change orders outstanding.  Work on the final punch list items are being
coordinated with the construction manager on-site for access.  The final change order items are
being negotiated for recommendation on the January 23rd board meeting.  The notice of
completion is being prepared for the February 12th, 2025, board meeting.  The 100% payment
application will be submitted after this final change order approval.  The notice of completion
(NOC) is being prepared for the following February 2025 board meeting

• As of 12/31/24, the last PCL payment application # 20 (September) reflecting 99% paid overall
completion, reflecting 665 calendar days elapsed.

Construction Photo’s:

From Left to right (top to bottom): Orange HS new administrative area entrance (facing Shaffer), front reception desk area 
in place, interior admin entry desk, lighting in place east of the new building, and landscape. 
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VILLA PARK HS NEW BUILDING & MODERNIZATION 
 New 2-Story Classroom Building
 18 New General Classrooms
 New Staff Lounge & Meeting room
 New Storm Drain system

 Demolish existing building 500
 New Stairs and Elevator
 Utility & Accessibility Upgrades
 New Fences/Gates to Secure campus

Project Update (Construction): 
>>>Vill Park HS PH 2 (S2223-001) Storm Drain System – Partial Occupancy 
>>>Vill Park HS PH 2 (S2223-001) Restrooms 1st & 2nd floor, (Building 100/200) – Partial Occupancy 
>>>Vill Park HS PH 2 (S2223-001) Stair No. 2 (Building 100/200) – Partial Occupancy 
>>>Vill Park HS PH 2 (S2223-001) New 2-Story Building (500) – Partial Occupancy 

• As of 12/31/24, Pinner continuing to prepare new building 500 for turn-over, place the change
order items PERV valve, change locks on restroom doors, exterior caulking and then paint, data
drops addition in 533, and paint the handrail repair.  In bldg. 100/200; completed the removal of
the existing Arrow lift, excavate for stair # 3 to prepare for rebar at stair footing, and plaster
soffits in breezeway, and prepping for irrigation and planters.

• As of 12/31/24, LPA is discussing with District the preparation of a new DSA application for
submission to include a full exterior fence around the school site for single point of entry, second
floor exterior lights added for pathway, concrete walkway replacement, as well as the renovation
of a new attendance receiving window (Pinner is refusing this work and timeframe).

• As of 12/31/24, with the discovered rusting steel members along the first floor of the 100/200
building, LPA issued a design to DSA and this approved design will be issued as an ASI to Pinner
for pricing.

• On 12/16/24, Board approved Change Order No. 09, for PINNER CONSTRUCTION CO. Inc,
which lists a general descriptive summary of work for two (2) potential change orders to adjust
designs to field conditions, the change to the contract value, and its impact to the contract
timeline. Change Order No. 09: $14,102.32 – 0 days additional contract time.  The total value of
the original contract, including Change Order No. 09, will increase from $27,215,777.68 to
$27,229,880.00 (2.14%).

• As of 12/31/24, processed PINNER payment application # 23 (November) reflecting 97% paid
overall completion, reflecting 758 calendar days elapsed.

From Left to right : Exterior pad and walk t building 500, final placement of exterior glass, .1st floor hallway in new 
building 500, removal of exterior stair case at the west side of building 100/200. 
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Budget

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

$165,409,788 $165,021,680 $2,982

$135,763,405 $90,030,171 $7,223,959

$301,173,194 $255,051,851 $7,226,941

$54,132,651 $54,087,418 $2,688

$22,960,891 $10,823,394 $189,471

$77,093,542 $64,910,812 $192,159

$35,751,761 $35,596,415 $295

$39,017,582 $22,898,461 $3,160,017

$74,769,343 $58,494,876 $3,160,311

$42,228,234 $42,224,695 $0

$32,932,615 $24,425,562 $268,643

$75,160,849 $66,650,257 $268,643

$33,297,142 $33,113,152 $0

$40,852,317 $31,882,753 $3,605,829

$74,149,459 $64,995,905 $3,605,829 TOTAL $66,890,616 87.66%

Villa Park High School
Phase 1 ‐ HS Science Center $33,286,260 99.45%

Phase 2 $33,604,355 78.04%

 TOTAL $68,703,583 88.68%

Orange High School
Phase 1 ‐ HS Science Center $42,228,233 99.99%

Phase 2 $26,475,350 74.17%

 TOTAL $68,328,583 78.23%

El Modena High School
Phase 1 ‐ HS Science Center $35,682,332 99.57%

Phase 2 $32,646,251 58.69%

 TOTAL $65,562,407 84.20%

Phase 1 ‐ HS Science Center $54,118,842 99.92%

Phase 2 $11,443,566 47.14%

 TOTAL $269,485,189 84.69%

Canyon High School

PROGRAM
Phase 1 ‐ HS Science Center $165,315,668 99.77%

Phase 2 $104,169,521 66.31%

Contracted

to Date

% 

Expended

Measure S Bond Program

Financial Report for December 2024 QSS Data thru 12/31/2024

 Created by Cumming CAPP   1/8/2025 8:17:24 AMPage 13

3.0  FINANCIAL REPORT

3.1  Project Cost Estimate



Measure S Bond Program

Financial Report for December 2024

QSS Data thru 12/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

GKKWORKS | CANNON DESIGN $3,133,137 $3,133,137 $3,133,137 $0 100.00%

LIONAKIS $14,058 $14,058 $14,058 $0 100.00%

$3,147,195 $3,147,195 $3,147,195 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

SWINERTON BUILDERS $40,915,609 $40,915,609 $40,915,609 $0 100.00%

$40,915,609 $40,915,609 $40,915,609 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $236,785 $236,785 $236,785 $0 100.00%

ANIXTER $5,092 $5,092 $5,092 $0 100.00%

BLUE RIBBON TROPHY $1,323 $1,323 $1,323 $0 100.00%

CDW GOVERNMENT INC $82,283 $82,283 $82,283 $0 100.00%

CITY OF ANAHEIM ‐ ELECTRICAL ENGINEERING DIV $91,340 $91,340 $91,340 $0 100.00%

CONVERGINT TECHNOLOGIES LLC $1,345 $1,345 $1,345 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $104,890 $104,890 $104,890 $2,247 100.00%

DEVELOPMENT GROUP INC $95,769 $95,769 $95,769 $0 100.00%

DIVERSIFIED WINDOW COVERINGS $3,757 $3,757 $3,757 $0 100.00%

FLINN SCIENTIFIC INC $9,067 $9,067 $9,067 $0 100.00%

INTER‐PACIFIC INC $21,372 $21,372 $21,372 $0 100.00%

IRVINE PIPE & SUPPLY $2,504 $2,504 $2,504 $0 100.00%

KNOX COMPANY $1,102 $1,102 $1,102 $0 100.00%

LA HABRA FENCE $14,249 $14,249 $7,315 $0 51.34%

PAVER PLUS $39,576 $39,576 $39,576 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $3,795 $3,795 $3,795 $0 100.00%

THOMPSON ENGINEERING $22,792 $22,792 $22,792 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $7,597 $7,597 $7,597 $0 100.00%

VERNES PLUMBING $9,780 $9,780 $9,780 $0 100.00%

VWR INTERNATIONAL LLC         $16,691 $16,691 $16,691 $0 100.00%

WW GRAINGER INC $1,039 $1,039 $1,039 $0 100.00%

$772,147 $772,147 $765,213 $2,247 99.10%

3. Program and Construction Management

Canyon High School

390‐9520  Canyon  HS Science Center (DSA 04‐117300)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI & Other Construction
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Measure S Bond Program

Financial Report for December 2024

QSS Data thru 12/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $1,413,345 $1,413,345 $1,413,345 $0 100.00%

$1,413,345 $1,413,345 $1,413,345 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CORDOBA CORPORATION $87,479 $87,479 $87,479 $0 100.00%

GAFCON INC $3,162,509 $3,162,509 $3,162,509 $0 100.00%

$3,249,988 $3,249,988 $3,249,988 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $750 $750 $750 $0 100.00%

CITY OF ANAHEIM  $2,524 $2,524 $2,524 $0 100.00%

CITY OF ANAHEIM ‐ WATER $3,082 $3,082 $3,082 $0 100.00%

COUNTY OF ORANGE ‐ ENVIRONMENTAL HEALTH $1,615 $1,615 $1,615 $0 100.00%

ENVIRONMENTAL AUDIT INC $21,375 $21,375 $21,375 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $756 $756 $756 $0 100.00%

$30,102 $30,102 $30,102 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

P2S ENGINEERING INC $60,683 $60,683 $60,683 $0 100.00%

$60,683 $60,683 $60,683 $0 100.00%

 UNCOMMITTED $13,809 $0 $0 $0

DIVISION OF STATE ARCHITECT $522,492 $522,492 $522,492 $0 100.00%

$536,301 $522,492 $522,492 $0 97.43%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $10,950 $10,950 $10,950 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $2,605 $2,605 $2,605 $0 100.00%

$13,555 $13,555 $13,555 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $507,572 $507,572 $491,480 $0 96.83%

$507,572 $507,572 $491,480 $0 96.83%

UNCOMMITTED $0 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $524,019 $524,019 $524,019 $0 100.00%

$524,019 $524,019 $524,019 $0 100.00%

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

3.01 Program Management Fees

3.02 Construction Management Fees
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Measure S Bond Program

Financial Report for December 2024

QSS Data thru 12/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC  $14,169 $14,169 $14,169 $0 100.00%

NATIONAL CONSTRUCTION RENTALS $400 $400 $400 $0 100.00%

REDBIRD FLIGHT SIMULATIONS $3,900 $3,900 $3,900 $0 100.00%

ULINE INC $1,284 $1,284 $1,284 $0 100.00%

$19,753 $19,753 $19,753 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

C BELOW SUBSURFACE IMAGING (Subsurface Investigation) $8,445 $8,445 $8,445 $0 100.00%

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $27,583 $27,583 $27,583 $0 100.00%

HARRINGTON GEOTECHNICAL ENGINEERING INC (Geotechnical Soils 

Investigation)

$13,500 $13,500 $13,500 $0 100.00%

PROVENCHER, GEORGE (dba PROVO ENGINEERING) $720 $720 $720 $0 100.00%

RMA GROUP (dba SITESCAN) $26,103 $26,103 $26,103 $0 100.00%

XICOTENCATL ENRIQUE SALAZAR $20,100 $20,100 $20,100 $0 100.00%

$100,050 $100,050 $100,050 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AT&T $5,302 $5,302 $5,302 $0 100.00%

CITY OF ANAHEIM ‐ ELECTRICAL ENGINEERING DIV $1,831 $1,831 $1,831 $0 100.00%

CROWN CASTLE INTERNATIONAL $6,455 $6,455 $6,455 $0 100.00%

SOUTHERN CALIFORNIA GAS CO $2,445 $2,445 $2,445 $0 100.00%

$16,034 $16,034 $16,034 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMS.NET $14,485 $14,485 $14,485 $0 100.00%

ARROW RESTAURANT EQUIPMENT $11,559 $11,559 $11,559 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $1,869 $1,869 $1,869 $0 100.00%

FISHER SCIENCE EDUCATION $36,200 $36,200 $36,200 $0 100.00%

FLINN SCIENTIFIC INC $8,028 $8,028 $8,028 $0 100.00%

GORM $15,376 $15,376 $15,376 $0 100.00%

HILLYARD INC     $10,616 $10,616 $10,616 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $915,337 $915,337 $915,337 $0 100.00%

VWR INTERNATIONAL LLC         $9,486 $9,486 $9,486 $0 100.00%

WW GRAINGER INC $1,881 $1,881 $1,881 $0 100.00%

$1,024,836 $1,024,836 $1,024,836 $0 100.00%

UNCOMMITTED $1 $0 $0 $0

CONVERGINT TECHNOLOGIES LLC $4,021 $4,021 $4,021 $0 100.00%

4.12 Utility Connection Fees (Local Permits)

4.13 FF&E (Laboratory Tables and Chairs, other)

4.14 Rental

4.09 Relocation

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)
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Measure S Bond Program

Financial Report for December 2024

QSS Data thru 12/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

ICE MACHINE SALES & SERVICE $960 $960 $960 $441 100.00%

INDUSTRIAL COMMERCIAL SYSTEMS INC $63,316 $63,316 $54,918 $0 86.74%

INDUSTRIAL ELECTRIC SERVICE $372 $372 $372 $0 100.00%

OTIS WORLWIDE CORP $5,354 $5,354 $5,354 $0 100.00%

POUCHER, JASON dba TRI‐CITIES REFRIGERATION $2,143 $2,143 $2,143 $0 100.00%

PROFESSIONAL TURF SPECIALTIES $13,050 $13,050 $13,050 $0 100.00%

TIME & ALARM SYSTEMS $1,962 $1,962 $1,962 $0 100.00%

VERNES PLUMBING $612 $612 $612 $0 100.00%

$91,788 $91,788 $83,390 $441 90.85%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $93,941 $93,941 $93,941 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $762 $762 $762 $0 100.00%

$94,703 $94,703 $94,703 $0 100.00%

$52,517,679 $52,503,870 $52,472,446 $2,688 99.91%

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $29,337 $29,337 $29,337 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $7,093 $7,093 $7,093 $0 100.00%

INTER‐PACIFIC INC $18,163 $18,163 $18,163 $0 100.00%

$54,593 $54,593 $54,593 $0 100.00%

$54,593 $54,593 $54,593 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

GKKWORKS | CANNON DESIGN $119,620 $119,620 $119,620 $0 100.00%

$119,620 $119,620 $119,620 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

SWINERTON BUILDERS $1,053,557 $1,053,557 $1,053,557 $0 100.00%

$1,053,557 $1,053,557 $1,053,557 $0 100.00%

Total 390‐0000 Canyon  HS IP Surveillance Camera and Systems

390‐9520 Canyon HS Interim Kitchen (DSA 04‐118418)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 390‐9520  Canyon  HS Science Center (DSA 04‐117300)

390‐0000 Canyon  HS IP Surveillance Camera and Systems

4.16 Miscellaneous Fees
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Measure S Bond Program

Financial Report for December 2024

QSS Data thru 12/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

E.R.E.S. ENTERPRISES INC DBA ECONOMY RESTAURANT EQUIP $49,721 $49,721 $49,721 $0 100.00%

THE DICKLER CORPORATION DBA CHEFS TOYS $109,449 $109,449 $109,449 $0 100.00%

$159,170 $159,170 $159,170 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $191,995 $191,995 $191,995 $0 100.00%

$191,995 $191,995 $191,995 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $15,812 $15,812 $15,812 $0 100.00%

$15,812 $15,812 $15,812 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $61,688 $61,688 $61,688 $0 100.00%

$61,688 $61,688 $61,688 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $9,219 $9,219 $9,219 $0 100.00%

$9,219 $9,219 $9,219 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $3,910 $3,910 $3,910 $0 100.00%

$3,910 $3,910 $3,910 $0 100.00%

$1,614,972 $1,614,972 $1,614,972 $0 100.00%

 UNCOMMITTED $31,475 $0 $0 $0

GKKWORKS | CANNON DESIGN $686,493 $686,493 $654,331 $9,488 95.31%

$717,968 $686,493 $654,331 $9,488 91.14%

UNCOMMITTED $0 $0 $0 $0

PCN3 INC $8,420,796 $8,420,796 $8,217,009 $11,200 97.58%

$8,420,796 $8,420,796 $8,217,009 $11,200 97.58%

Total 390‐9520 Canyon HS Interim Kitchen (DSA 04‐118418)

390‐9520 Canyon HS Phase II (DSA 04‐120410)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4. Construction Support Costs

4.01 Rental

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program

Financial Report for December 2024

QSS Data thru 12/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

 UNCOMMITTED $68,307 $0 $0 $0

AMS.NET $34,832 $34,832 $34,502 $0 99.05%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $23,445 $23,445 $7,201 $0 30.71%

DEVELOPMENT GROUP INC $6,119 $6,119 $6,117 $4,210 99.96%

DIVERSIFIED WINDOW COVERINGS $3,331 $3,331 $3,331 $0 100.00%

GIANNELLI ELECTRIC INC $4,693 $4,693 $4,693 $4,693 100.00%

INTER‐PACIFIC INC $12,208 $12,208 $12,208 $0 100.00%

LA HABRA FENCE $18,896 $18,896 $0 $0 0.00%

PAVER PLUS $55,437 $55,437 $55,437 $0 100.00%

THOMPSON ENGINEERING $10,545 $10,545 $0 $0 0.00%

UNIVERSAL ASPHALT CO $15,000 $15,000 $15,000 $0 100.00%

$252,813 $184,507 $138,489 $8,903 54.78%

 UNCOMMITTED $190,442 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $591,395 $591,395 $491,421 $32,997 83.10%

$781,837 $591,395 $491,421 $32,997 62.85%

 UNCOMMITTED $39,278 $0 $0 $0

CORDOBA CORPORATION $691,174 $691,174 $628,370 $56,548 90.91%

$730,452 $691,174 $628,370 $56,548 86.02%

 UNCOMMITTED $20,850 $0 $0 $0

ENVIRONMENTAL AUDIT INC $4,151 $4,151 $4,151 $0 100.00%

$25,001 $4,151 $4,151 $0 16.60%

 UNCOMMITTED $13,001 $0 $0 $0

P2S ENGINEERING INC $18,479 $18,479 $13,800 $0 74.68%

$31,480 $18,479 $13,800 $0 43.84%

 UNCOMMITTED $45,083 $0 $0 $0

DIVISION OF STATE ARCHITECT $72,581 $72,581 $72,581 $0 100.00%

$117,664 $72,581 $72,581 $0 61.68%

 UNCOMMITTED $11,790 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $2,936 $2,936 $2,936 $0 100.00%

OUSD PRINTING $220 $220 $220 $0 100.00%

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

3.01 Program Management Fees

3.02 Construction Management Fees

4. Construction Support Costs

2.02 OFCI and Other Construction

3. Program and Construction Management
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Measure S Bond Program

Financial Report for December 2024

QSS Data thru 12/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

SOUTHERN CALIFORNIA NEWS GROUP $2,531 $2,531 $2,531 $0 100.00%

$17,476 $5,686 $5,686 $0 32.54%

 UNCOMMITTED $8,195 $0 $0 $0

THE ANAHEIM GROUP $246,096 $246,096 $141,156 $9,506 57.36%

$254,291 $246,096 $141,156 $9,506 55.51%

 UNCOMMITTED $35,155 $0 $0 $0

SMITH EMERY LABORATORIES $53,786 $53,786 $6,195 $0 11.52%

$88,941 $53,786 $6,195 $0 6.97%

 UNCOMMITTED $7,080 $0 $0 $0

BELTMANN GROUP, INC  $18,688 $18,688 $18,688 $0 100.00%

CLEAN EARTH ENVIRONMENTAL $9,232 $9,232 $9,232 $0 100.00%

ULINE INC $0 $0 $0 $0

$35,000 $27,920 $27,920 $0 79.77%

 UNCOMMITTED $7,295 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $37,937 $37,937 $32,187 $0 84.84%

XICOTENCATL ENRIQUE SALAZAR $3,825 $3,825 $3,825 $0 100.00%

$49,057 $41,762 $36,012 $0 73.41%

 UNCOMMITTED $22,695 $0 $0 $0

ALLIED STORAGE CONTAINERS INC $3,750 $3,750 $3,750 $3,750 100.00%

ANIXTER $4,003 $4,003 $4,003 $0 100.00%

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $0 100.00%

DEVELOPMENT GROUP INC $33,161 $33,161 $33,161 $0 100.00%

OUSD MOVE SUPPLY $59 $59 $59 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $298,654 $298,654 $286,187 $57,080 95.83%

ULINE INC $3,894 $3,894 $3,894 $0 100.00%

$366,631 $343,936 $331,469 $60,830 90.41%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $211 $211 $211 $0 100.00%

$211 $211 $211 $0 100.00%

 UNCOMMITTED $507,308 $0 $0 $0

$507,308 $0 $0 $0 0.00%

5.01 Construction Contingency

5.02 Project Contingency

4.15 Miscellaneous Fees

5. Contingency

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.13 Furniture, Fixtures & Equipment

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation

 Created by Cumming CAPP   1/8/2025 8:17:24 AMPage 20



Measure S Bond Program

Financial Report for December 2024

QSS Data thru 12/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

 UNCOMMITTED $29,871 $0 $0 $0

$29,871 $0 $0 $0 0.00%

$12,426,798 $11,388,973 $10,768,802 $189,471 86.66%

 UNCOMMITTED $834,498 $0 $0 $0

$834,498 $0 $0 $0 0.00%

 UNCOMMITTED $8,702,225 $0 $0 $0

$8,702,225 $0 $0 $0 0.00%

 UNCOMMITTED $942,777 $0 $0 $0

$942,777 $0 $0 $0 0.00%

$10,479,500 $0 $0 $0 0.00%

$77,093,542 $65,562,407 $64,910,812 $192,159 84.20%

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $39,388 $39,388 $39,388 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $11,719 $11,719 $11,719 $0 100.00%

INTER‐PACIFIC INC $30,073 $30,073 $30,073 $0 100.00%

$81,179 $81,179 $81,179 $0 100.00%

$81,179 $81,179 $81,179 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

HARLEY ELLIS DEVEREAUX $1,904,511 $1,904,511 $1,904,511 $0 100.00%

LIONAKIS $14,059 $14,059 $14,059 $0 100.00%

$1,918,570 $1,918,570 $1,918,570 $0 100.00%

1. Design Cost

1.01 Architect

2. Construction Cost 

Total 390‐9520 Canyon HS Unallocated Bond Funds

Canyon High School

El Modena High School

391‐0000  El  Modena HS IP Surveillance Camera and Systems

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 391‐0000  El  Modena HS IP Surveillance Camera and Systems

391‐9520 El Modena HS  Science Center (DSA 04‐117098)

5. Unallocated Bond Funds

FD21 MEASURE S INTEREST

FD22 Measure S Bond Funds

FD22 MEASURE S INTEREST

Total 390‐9520 Canyon HS Phase II (DSA 04‐120410)

390‐9520 Canyon HS Unallocated Bond Funds
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Measure S Bond Program

Financial Report for December 2024

QSS Data thru 12/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

ANGELES CONTRACTOR, INC $25,755,046 $25,755,046 $25,755,046 $0 100.00%

$25,755,046 $25,755,046 $25,755,046 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $355,544 $355,544 $355,544 $0 100.00%

ALPHA MECHANICAL $3,119 $3,119 $3,119 $0 100.00%

ANIXTER $5,092 $5,092 $5,092 $0 100.00%

ARROW RESTAURANT EQUIPMENT $14,213 $14,213 $14,213 $0 100.00%

BLUE RIBBON TROPHY $1,323 $1,323 $1,323 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $25,611 $25,611 $25,611 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $46,363 $46,363 $46,363 $0 100.00%

DEVELOPMENT GROUP INC $54,520 $54,520 $54,520 $0 100.00%

DIVERSIFIED WINDOW COVERINGS $9,921 $9,921 $9,921 $0 100.00%

FAIR PLAY SCOREBOARDS $17,694 $17,694 $17,694 $0 100.00%

FISHER SCIENCE EDUCATION $25,951 $25,951 $25,951 $0 100.00%

FLINN SCIENTIFIC INC $12,970 $12,970 $12,970 $0 100.00%

GIANNELLI ELECTRIC INC $19,380 $19,380 $19,380 $0 100.00%

PATHWAY COMMUNICATIONS $29,537 $29,537 $29,537 $0 100.00%

PROFESSIONAL TURF SPECIALTIES $23,460 $23,460 $23,460 $0 100.00%

WW GRAINGER INC $4,081 $4,081 $4,081 $0 100.00%

$648,780 $648,780 $648,780 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $1,515,368 $1,515,368 $1,515,368 $0 100.00%

$1,515,368 $1,515,368 $1,515,368 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ARCADIS U.S. INC $2,251,362 $2,251,362 $2,251,362 $0 100.00%

CORDOBA CORPORATION $90,336 $90,336 $90,336 $0 100.00%

$2,341,698 $2,341,698 $2,341,698 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $1,500 $1,500 $1,500 $0 100.00%

CITY OF ORANGE (PUBLIC WORKS) $71 $71 $71 $0 100.00%

CITY OF ORANGE (WATER DIVISION) $10,942 $10,942 $10,942 $0 100.00%

ENVIRONMENTAL AUDIT INC $8,548 $8,548 $8,548 $0 100.00%

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees

2.01 Construction

2.02 OFCI and Other Construction
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Measure S Bond Program

Financial Report for December 2024

QSS Data thru 12/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

$21,060 $21,060 $21,060 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

P2S ENGINEERING INC $29,819 $29,819 $29,819 $0 100.00%

$29,819 $29,819 $29,819 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $346,284 $346,284 $346,284 $0 100.00%

$346,284 $346,284 $346,284 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $19,155 $19,155 $19,155 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $2,024 $2,024 $2,024 $0 100.00%

$21,179 $21,179 $21,179 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE  $323,834 $323,834 $323,834 $0 100.00%

$323,834 $323,834 $323,834 $0 100.00%

UNCOMMITTED $1 $0 $0 $0

KOURY ENGINEERING & TESTING INC (Geotechnical Engineering) $619,825 $619,825 $619,825 $0 100.00%

$619,826 $619,825 $619,825 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC  $5,129 $5,129 $5,129 $0 100.00%

ULINE INC $1,586 $1,586 $1,586 $0 100.00%

$6,715 $6,715 $6,715 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ALLEGIANT FIRE PROTECTION INC $525 $525 $525 $0 100.00%

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $14,132 $14,132 $14,132 $0 100.00%

HARLEY ELLIS DEVEREAUX $14,908 $14,908 $14,908 $0 100.00%

NINYO & MOORE $29,771 $29,771 $29,771 $0 100.00%

PCA ARBORISTS & CONSULTANTS INC $1,569 $1,569 $1,569 $0 100.00%

THE CONVERSE PROFRESSIONAL GROUP (Soils Investigation) $30,640 $30,640 $30,640 $0 100.00%

$95,145 $95,145 $95,145 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

SOUTHERN CALIFORNIA EDISON $3,665 $3,665 $3,665 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $1,593 $1,593 $1,593 $0 100.00%

4.12 Utility Connection Fees (Local Permits)

4.09 Relocation

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program

Financial Report for December 2024

QSS Data thru 12/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

$5,258 $5,258 $5,258 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMS.NET $3,754 $3,754 $3,754 $0 100.00%

CDW GOVERNMENT INC $64,325 $64,325 $64,325 $0 100.00%

FISHER SCIENCE EDUCATION $5,827 $5,827 $5,827 $0 100.00%

FLINN SCIENTIFIC INC $2,081 $2,081 $2,081 $0 100.00%

GORM $10,695 $10,695 $10,695 $0 100.00%

HILLYARD INC     $9,910 $9,910 $9,910 $0 100.00%

INTER‐PACIFIC INC $9,256 $9,256 $9,256 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $519,971 $519,971 $519,971 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $6,314 $6,314 $6,314 $0 100.00%

VWR INTERNATIONAL LLC         $47,922 $47,922 $47,922 $0 100.00%

$680,054 $680,054 $680,054 $0 100.00%

UNCOMMITTED $1 $0 $0 $0

INDUSTRIAL COMMERCIAL SYSTEMS INC $16,322 $16,322 $12,783 $0 78.32%

OTIS WORLWIDE CORP $5,289 $5,289 $5,289 $0 100.00%

SMOKE GUARD CA dba SG ARCHITECTURAL SPECIALTIES $3,705 $3,705 $3,705 $0 100.00%

TIME & ALARM SYSTEMS $4,145 $4,145 $4,145 $0 100.00%

VERNES PLUMBING $0 $0 $0 $0

$29,461 $29,461 $25,922 $0 87.99%

UNCOMMITTED $0 $0 $0 $0

DEPARTMENT OF INDUSTRIAL RELATIONS $1,125 $1,125 $1,125 $0 100.00%

OUSD COST OF INTEREST DISTRIBUTION $55,233 $55,233 $55,233 $0 100.00%

OUSD REVOLVING CASH $600 $600 $600 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $600 $600 $600 $0 100.00%

$57,558 $57,558 $57,558 $0 100.00%

$34,415,654 $34,415,653 $34,412,115 $0 99.99%

UNCOMMITTED $0 $0 $0 $0

HARLEY ELLIS DEVEREAUX $80,000 $80,000 $74,854 $0 93.57%

$80,000 $80,000 $74,854 $0 93.57%

UNCOMMITTED $0 $0 $0 $0

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

Total 391‐9520 El Modena HS  Science Center (DSA 04‐117098)

391‐9520 El Modena HS Interim Housing (DSA 04‐121926)

4.16 Miscellaneous Fees

4.13 FF&E (Laboratory Tables and Chairs, other)

4.14 Rental
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Measure S Bond Program

Financial Report for December 2024

QSS Data thru 12/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

SANDERS CONSTRUCTION SERVICES $585,000 $585,000 $585,000 $0 100.00%

$585,000 $585,000 $585,000 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DAHLBERG, KENT & AMY dba NEW DIMENSION  $1,635 $1,635 $1,635 $0 100.00%

DIVERSIFIED WINDOW COVERINGS $6,783 $6,783 $6,783 $0 100.00%

$8,418 $8,418 $8,418 $0 100.00%

 UNCOMMITTED $19,368 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $500,632 $500,632 $430,234 $0 85.94%

$520,000 $500,632 $430,234 $0 82.74%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $3,113 $3,113 $3,113 $0 100.00%

$3,113 $3,113 $3,113 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KENCO CONSTRUCTION SERVICES $3,000 $3,000 $3,000 $0 100.00%

$3,000 $3,000 $3,000 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

SMITH EMERY LABORATORIES $6,792 $6,792 $0 $0 0.00%

$6,792 $6,792 $0 $0 0.00%

 UNCOMMITTED $59 $0 $0 $0

SECURITY SIGNAL DEVICES INC $648 $648 $605 $295 93.42%

$707 $648 $605 $295 85.63%

 UNCOMMITTED $50,000 $0 $0 $0

$50,000 $0 $0 $0 0.00%

$1,257,030 $1,187,603 $1,105,225 $295 87.92%

 UNCOMMITTED $44,606 $0 $0 $0

HARLEY ELLIS DEVEREAUX $1,989,917 $1,989,917 $1,890,957 $70,113 95.03%

1. Design Cost

1.01 Architect

5. Contingency

5.02 Project Contingency

Total 391‐9520 El Modena HS Interim Housing (DSA 04‐121926)

391‐9520 El Modena HS Phase II (DSA 04‐120032)

4.01 Rental

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation

2.02 OFCI and Other Construction

4. Construction Support Costs
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Measure S Bond Program

Financial Report for December 2024

QSS Data thru 12/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

$2,034,522 $1,989,917 $1,890,957 $70,113 92.94%

UNCOMMITTED $0 $0 $0 $0

BERNARDS BROS INC $25,370,650 $25,370,650 $17,601,659 $2,777,866 69.38%

$25,370,650 $25,370,650 $17,601,659 $2,777,866 69.38%

 UNCOMMITTED $212,102 $0 $0 $0

ADVANCED ALARM & FIRE, INC $7,741 $7,741 $7,741 $0 100.00%

AMS.NET $67,534 $67,534 $67,534 $52,992 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $136,113 $136,113 $136,113 $0 100.00%

DEVELOPMENT GROUP INC $48,726 $48,726 $48,726 $0 100.00%

GIANNELLI ELECTRIC INC $62,995 $62,995 $62,995 $0 100.00%

INTER‐PACIFIC INC $4,079 $4,079 $4,079 $0 100.00%

MIKE'S CUSTOM FLOORING $19,471 $19,471 $19,471 $0 100.00%

MURALS FOR SCHOOLS $4,995 $4,995 $0 $0 0.00%

PAVER PLUS $1,284 $1,284 $1,284 $0 100.00%

POLARIS LIGHTING ASSOCIATES INC $72,970 $72,970 $72,970 $0 100.00%

QUALITY ENVIRONMENTAL INC $6,950 $6,950 $6,950 $0 100.00%

RAUB, GARY A $8,866 $8,866 $0 $0 0.00%

UNIVERSAL ASPHALT CO $7,500 $7,500 $7,500 $0 100.00%

USA SHADE & FABRIC STRUCTURES $48,375 $48,375 $48,375 $0 100.00%

WALTERS WHOLESALE ELECTRIC $74,815 $74,815 $74,815 $0 100.00%

$784,516 $572,414 $558,553 $52,992 71.20%

 UNCOMMITTED $110,603 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $1,161,567 $1,161,567 $684,090 $112,459 58.89%

$1,272,170 $1,161,567 $684,090 $112,459 53.77%

 UNCOMMITTED $758,308 $0 $0 $0

CORDOBA CORPORATION $956,731 $956,731 $923,311 $76,292 96.51%

$1,715,039 $956,731 $923,311 $76,292 53.84%

 UNCOMMITTED $11,822 $0 $0 $0

ENVIRONMENTAL AUDIT INC $3,178 $3,178 $3,178 $0 100.00%

$15,000 $3,178 $3,178 $0 21.19%

 UNCOMMITTED $11,576 $0 $0 $0

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees
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Measure S Bond Program

Financial Report for December 2024

QSS Data thru 12/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

P2S ENGINEERING INC $52,940 $52,940 $30,391 $0 57.41%

$64,516 $52,940 $30,391 $0 47.11%

 UNCOMMITTED $115,061 $0 $0 $0

DIVISION OF STATE ARCHITECT $227,000 $227,000 $227,000 $0 100.00%

$342,060 $227,000 $227,000 $0 66.36%

 UNCOMMITTED $11,733 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $8,526 $8,526 $8,526 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $3,922 $3,922 $3,922 $0 100.00%

$24,181 $12,448 $12,448 $0 51.48%

 UNCOMMITTED $11,550 $0 $0 $0

KENCO CONSTRUCTION SERVICES $642,920 $642,920 $224,745 $20,160 34.96%

$654,470 $642,920 $224,745 $20,160 34.34%

 UNCOMMITTED $5,008 $0 $0 $0

SMITH EMERY LABORATORIES $232,339 $232,339 $112,828 $18,596 48.56%

$237,347 $232,339 $112,828 $18,596 47.54%

 UNCOMMITTED $10,946 $0 $0 $0

BELTMANN GROUP, INC  $95,803 $95,803 $39,128 $0 40.84%

CLEAN EARTH ENVIRONMENTAL $1,744 $1,744 $1,744 $0 100.00%

ULINE INC $554 $554 $554 $0 100.00%

WEST COAST ARBORISTS INC $5,250 $5,250 $5,250 $0 100.00%

$114,297 $103,351 $46,676 $0 40.84%

 UNCOMMITTED $737 $0 $0 $0

ARMSTRONG & BROOKS CONSULTING ENG $4,940 $4,940 $4,940 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $35,485 $35,485 $0 $0 0.00%

GROUP DELTA CONSULTANTS INC $122,447 $122,447 $94,255 $28,192 76.98%

KOURY ENGINEERING & TESTING INC (Geotechnical Engineering) $22,350 $22,350 $22,350 $0 100.00%

$185,959 $185,222 $121,545 $28,192 65.36%

 UNCOMMITTED $12,000 $0 $0 $0

$12,000 $0 $0 $0 0.00%

 UNCOMMITTED $654,002 $0 $0 $0

ANIXTER $3,290 $3,290 $3,243 $1,988 98.58%

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $0 100.00%

DEVELOPMENT GROUP INC $542 $542 $0 $0 0.00%

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.12 Utility Connection Fees (Local Permits)

4.13 Furniture, Fixtures & Equipment

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)
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Measure S Bond Program

Financial Report for December 2024

QSS Data thru 12/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

MAMMOTH CLAY COMPANY $1,032 $1,032 $1,032 $0 100.00%

ODP BUSINESS SOLUTIONS dba OFFICE DEPOT $3,383 $3,383 $3,383 $0 100.00%

OUSD MOVE SUPPLY $177 $177 $177 $0 100.00%

PSI CONSULTING DBA CLAY PLANET $48,928 $48,928 $48,928 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $971,604 $971,604 $299,839 $0 30.86%

STAGERIGHT CORPORATION $15,346 $15,346 $15,346 $0 100.00%

ULINE INC $1,280 $1,280 $1,280 $0 100.00%

$1,700,000 $1,045,998 $373,645 $1,988 21.98%

 UNCOMMITTED $1,694 $0 $0 $0

BURGESS MOVING & STORAGE $7,806 $7,806 $5,666 $1,359 72.58%

$9,500 $7,806 $5,666 $1,359 59.64%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $591 $591 $591 $0 100.00%

$591 $591 $591 $0 100.00%

 UNCOMMITTED $1,521,250 $0 $0 $0

$1,521,250 $0 $0 $0 0.00%

 UNCOMMITTED $68,693 $0 $0 $0

$68,693 $0 $0 $0 0.00%

$36,126,762 $32,565,072 $22,817,282 $3,160,017 63.16%

UNCOMMITTED $0 $0 $0 $0

HARLEY ELLIS DEVEREAUX $69,340 $69,340 $69,340 $0 100.00%

$69,340 $69,340 $69,340 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $9,650 $9,650 $9,650 $0 100.00%

$9,650 $9,650 $9,650 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $86 $86 $86 $0 100.00%

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

391‐9520 El Modena HS Quad Shade Structures (DSA 04‐119124)

1. Design Cost

1.01 Architect

4. Construction Support Costs

5. Contingency

5.01 Construction Contingency

5.02 Project Contingency

Total 391‐9520 El Modena HS Phase II (DSA 04‐120032)

4.14 Rental

4.16 Miscellaneous Fees
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Measure S Bond Program

Financial Report for December 2024

QSS Data thru 12/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

$86 $86 $86 $0 100.00%

$79,076 $79,076 $79,076 $0 100.00%

 UNCOMMITTED $604,178 $0 $0 $0

$604,178 $0 $0 $0 0.00%

 UNCOMMITTED $2,205,463 $0 $0 $0

$2,205,463 $0 $0 $0 0.00%

$2,809,641 $0 $0 $0 0.00%

$74,769,343 $68,328,583 $58,494,876 $3,160,311 78.23%

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $53,662 $53,662 $53,662 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $13,569 $13,569 $13,569 $0 100.00%

INTER‐PACIFIC INC $34,837 $34,837 $34,837 $0 100.00%

$102,068 $102,068 $102,068 $0 100.00%

$102,068 $102,068 $102,068 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

LIONAKIS $1,823,594 $1,823,594 $1,823,594 $0 100.00%

$1,823,594 $1,823,594 $1,823,594 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

GIANNELLI ELECTRIC INC $14,878 $14,878 $14,878 $0 100.00%

INTEGRATED DEMOLITION AND REMEDIATION (Abatement and 

Demolition)

$44,800 $44,800 $44,800 $0 100.00%

PINNER CONSTRUCTION $27,190,987 $27,190,987 $27,190,987 $0 100.00%

2.01 Construction

1. Design Cost

1.01 Architect

2. Construction Cost

Total 391‐9520 El Modena HS Unallocated Bond Funds

El Modena High School

Orange High School

392‐0000 Orange  HS IP Surveillance Camera and Systems

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 392‐0000 Orange  HS IP Surveillance Camera and Systems

392‐9520 Orange HS  Science Bldg (DSA 04‐116859)

391‐9520 El Modena HS Unallocated Bond Funds

5. Unallocated Bond Funds

FD21 MEASURE S INTEREST

FD22 Measure S Interest

Total 391‐9520 El Modena HS Quad Shade Structures (DSA 04‐119124)
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Measure S Bond Program

Financial Report for December 2024

QSS Data thru 12/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

TIME & ALARM SYSTEMS $3,100 $3,100 $3,100 $0 100.00%

UNIVERSAL ASPHALT CO $6,830 $6,830 $6,830 $0 100.00%

$27,260,595 $27,260,595 $27,260,595 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $62,883 $62,883 $62,883 $0 100.00%

AMERICAN REPROGRAPHICS CO LLC $7,710 $7,710 $7,710 $0 100.00%

ARROW RESTAURANT EQUIPMENT $13,432 $13,432 $13,432 $0 100.00%

BLUE RIBBON TROPHY $2,391 $2,391 $2,391 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $5,362 $5,362 $5,362 $0 100.00%

CITY OF ORANGE (PUBLIC WORKS) $2,000 $2,000 $2,000 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $63,655 $63,655 $63,655 $0 100.00%

DEVELOPMENT GROUP INC $37,866 $37,866 $37,866 $0 100.00%

FISHER SCIENCE EDUCATION $24,863 $24,863 $24,863 $0 100.00%

FLINN SCIENTIFIC INC $10,263 $10,263 $10,263 $0 100.00%

GIANNELLI ELECTRIC INC $24,684 $24,684 $24,684 $0 100.00%

GRUETT TREE CO INC (Removal of Trees) $7,625 $7,625 $7,625 $0 100.00%

HISCO INC $4,893 $4,893 $4,893 $0 100.00%

INTER‐PACIFIC INC $6,585 $6,585 $6,585 $0 100.00%

J & A FENCE (Custodial Storage Fencing) $6,885 $6,885 $6,885 $0 100.00%

OLESH, KEITH (Termite Services) $1,500 $1,500 $1,500 $0 100.00%

SIGNATURE PAINTING  $4,300 $4,300 $4,300 $0 100.00%

VORTEX INDUSTRIES, INC. $6,804 $6,804 $6,804 $0 100.00%

WW GRAINGER INC $2,292 $2,292 $2,292 $0 100.00%

$295,991 $295,991 $295,991 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $979,395 $979,395 $979,395 $0 100.00%

$979,395 $979,395 $979,395 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BALFOUR BEATTY CONSTRUCTION $1,755,159 $1,755,159 $1,755,159 $0 100.00%

CORDOBA CORPORATION $86,434 $86,434 $86,434 $0 100.00%

$1,841,593 $1,841,593 $1,841,593 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $1,500 $1,500 $1,500 $0 100.00%

PLACEWORKS INC $52,231 $52,231 $52,231 $0 100.00%

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees

2.02 OFCI and Other Construction
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Measure S Bond Program

Financial Report for December 2024

QSS Data thru 12/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $726 $726 $726 $0 100.00%

$54,457 $54,457 $54,457 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

P2S ENGINEERING INC $30,663 $30,663 $30,663 $0 100.00%

$30,663 $30,663 $30,663 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $342,871 $342,871 $342,871 $0 100.00%

OUSD REVOLVING CASH $500 $500 $500 $0 100.00%

$343,371 $343,371 $343,371 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $8,734 $8,734 $8,734 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $8,518 $8,518 $8,518 $0 100.00%

$17,252 $17,252 $17,252 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $286,404 $286,404 $286,404 $0 100.00%

$286,404 $286,404 $286,404 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $227,848 $227,848 $227,848 $0 100.00%

$227,848 $227,848 $227,848 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC  $4,876 $4,876 $4,876 $0 100.00%

ULINE INC $3,065 $3,065 $3,065 $0 100.00%

$7,941 $7,941 $7,941 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $2,590 $2,590 $2,590 $0 100.00%

KOURY ENGINEERING & TESTING INC (Geotechnical Engineering) $13,300 $13,300 $13,300 $0 100.00%

PENCO ENGINEERING INC (Topographical Survey Services) $41,070 $41,070 $41,070 $0 100.00%

RMA GROUP (dba SITESCAN) $49,533 $49,533 $49,533 $0 100.00%

$110,093 $110,093 $110,093 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CITY OF ORANGE (PUBLIC WORKS) $2,500 $2,500 $2,500 $0 100.00%

SOUTHERN CALIFORNIA EDISON $6,912 $6,912 $6,912 $0 100.00%

4.12 Utility Connection Fees (Local Permits)

4.09 Relocation

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program

Financial Report for December 2024

QSS Data thru 12/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

SOUTHERN CALIFORNIA GAS CO $2,124 $2,124 $2,124 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $553 $553 $553 $0 100.00%

$12,089 $12,089 $12,089 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $59,658 $59,658 $59,658 $0 100.00%

CONEXWEST $9,419 $9,419 $9,419 $0 100.00%

CP PRODUCTS INC   $4,834 $4,834 $4,834 $0 100.00%

GORM $12,352 $12,352 $12,352 $0 100.00%

HILLYARD INC     $32,572 $32,572 $32,572 $0 100.00%

INTER‐PACIFIC INC $7,904 $7,904 $7,904 $0 100.00%

PSI DBA WATER VISIONS INC $8,527 $8,527 $8,527 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $467,817 $467,817 $467,817 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $6,537 $6,537 $6,537 $0 100.00%

VWR INTERNATIONAL LLC         $34,314 $34,314 $34,314 $0 100.00%

$643,934 $643,934 $643,934 $0 100.00%

UNCOMMITTED $1 $0 $0 $0

INDUSTRIAL COMMERCIAL SYSTEMS INC $14,774 $14,774 $11,236 $0 76.05%

OTIS WORLWIDE CORP $805 $805 $805 $0 100.00%

$15,580 $15,579 $12,041 $0 77.28%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $46,720 $46,720 $46,720 $0 100.00%

$46,720 $46,720 $46,720 $0 100.00%

$33,997,520 $33,997,519 $33,993,981 $0 99.99%

UNCOMMITTED $0 $0 $0 $0

LIONAKIS $17,317 $17,317 $17,317 $0 100.00%

$17,317 $17,317 $17,317 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

PINNER CONSTRUCTION $113,500 $113,500 $113,500 $0 100.00%

$113,500 $113,500 $113,500 $0 100.00%

1. Design Cost

1.01 Architect

2. Construction Cost

2.01 Construction

3. Program and Construction Management

Total 392‐9520 Orange HS  Science Bldg (DSA 04‐116859)

392‐9520 Orange HS  Shade Structure (DSA 04‐118351)

4.16 Miscellaneous Fees

4.13 FF&E (Laboratory Tables and Chairs, other)

4.14 Rental

 Created by Cumming CAPP   1/8/2025 8:17:24 AMPage 32



Measure S Bond Program

Financial Report for December 2024

QSS Data thru 12/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $1,838 $1,838 $1,838 $0 100.00%

$1,838 $1,838 $1,838 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BALFOUR BEATTY CONSTRUCTION $5,956 $5,956 $5,956 $0 100.00%

$5,956 $5,956 $5,956 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $1,873 $1,873 $1,873 $0 100.00%

$1,873 $1,873 $1,873 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $1,740 $1,740 $1,740 $0 100.00%

$1,740 $1,740 $1,740 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $7,408 $7,408 $7,408 $0 100.00%

$7,408 $7,408 $7,408 $0 100.00%

$149,631 $149,631 $149,631 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

LIONAKIS $446,286 $446,286 $446,286 $0 100.00%

SILVER CREEK INDUSTRIES INC (Engineering for Warming Kitchen 

l bl ld )

$29,682 $29,682 $29,682 $0 100.00%

$475,968 $475,968 $475,968 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KYA SERVICES LLC (Install Carpet) $9,564 $9,564 $9,564 $0 100.00%

SWINERTON BUILDERS $6,556,428 $6,556,428 $6,556,428 $0 100.00%

TRIMARK RAYGAL LLC $89,860 $89,860 $89,860 $0 100.00%

$6,655,852 $6,655,852 $6,655,852 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

392‐9520 Orange HS  Site Improvements (DSA 04‐116673)

1. Design Cost

1.01 Architect

2. Construction Cost

2.01 Construction

2.02 OFCI and Other Construction

Total 392‐9520 Orange HS  Shade Structure (DSA 04‐118351)

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

3.01 Program Management Fees

3.02 Construction Management Fees

4. Construction Support Costs
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Measure S Bond Program

Financial Report for December 2024

QSS Data thru 12/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

ACCO ENGINEERED SYSTEMS INC $209,074 $209,074 $209,074 $0 100.00%

$209,074 $209,074 $209,074 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $115,479 $115,479 $115,479 $0 100.00%

$115,479 $115,479 $115,479 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BALFOUR BEATTY CONSTRUCTION $296,554 $296,554 $296,554 $0 100.00%

$296,554 $296,554 $296,554 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ORANGE COUNTY HEALTH CARE AGENCY $1,470 $1,470 $1,470 $0 100.00%

$1,470 $1,470 $1,470 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

P2S ENGINEERING INC $4,667 $4,667 $4,667 $0 100.00%

$4,667 $4,667 $4,667 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $94,585 $94,585 $94,585 $0 100.00%

$94,585 $94,585 $94,585 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $7,630 $7,630 $7,630 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $1,264 $1,264 $1,264 $0 100.00%

$8,894 $8,894 $8,894 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $96,985 $96,985 $96,985 $0 100.00%

$96,985 $96,985 $96,985 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $112,544 $112,544 $112,544 $0 100.00%

$112,544 $112,544 $112,544 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

3.02 Construction Management Fees

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

3. Program and Construction Management

3.01 Program Management Fees
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Measure S Bond Program

Financial Report for December 2024

QSS Data thru 12/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

ENVIRONMENTAL NETWORK CORPORATION $9,012 $9,012 $9,012 $0 100.00%

$9,012 $9,012 $9,012 $0 100.00%

$8,081,083 $8,081,083 $8,081,083 $0 100.00%

 UNCOMMITTED $37,001 $0 $0 $0

LIONAKIS $1,460,750 $1,460,750 $1,393,741 $18,746 95.41%

$1,497,751 $1,460,750 $1,393,741 $18,746 93.06%

UNCOMMITTED $0 $0 $0 $0

PCL CONSTRUCTION SERVICES $20,353,199 $20,353,199 $19,077,820 $65,790 93.73%

$20,353,199 $20,353,199 $19,077,820 $65,790 93.73%

 UNCOMMITTED $131,706 $0 $0 $0

AFFINITY PAINTING COMPANY INC $12,800 $12,800 $0 $0 0.00%

AMS.NET $105,608 $105,608 $105,268 $0 99.68%

CDW GOVERNMENT INC $1,131 $1,131 $1,131 $1,131 100.00%

CHAMPION ELECTRIC $26,400 $26,400 $26,400 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $432,603 $432,603 $432,603 $38,582 100.00%

DEVELOPMENT GROUP INC $58,360 $58,360 $18,624 $16,842 31.91%

DIGITAL ELECTRIC INC $12,550 $12,550 $12,550 $0 100.00%

DIVERSIFIED WINDOW COVERINGS $16,420 $16,420 $16,420 $16,420 100.00%

GIANNELLI ELECTRIC INC $28,259 $28,259 $28,259 $0 100.00%

INTER‐PACIFIC INC $34,032 $34,032 $34,032 $0 100.00%

OTIS WORLWIDE CORP $4,446 $4,446 $4,446 $0 100.00%

UNITED PAVING CO. $1,250 $1,250 $1,250 $0 100.00%

$865,566 $733,860 $680,984 $72,975 78.67%

 UNCOMMITTED $517,471 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $730,068 $730,068 $630,095 $32,996 86.31%

$1,247,539 $730,068 $630,095 $32,996 50.51%

 UNCOMMITTED $288,438 $0 $0 $0

CORDOBA CORPORATION $952,212 $952,212 $894,390 $53,540 93.93%

$1,240,650 $952,212 $894,390 $53,540 72.09%

3.02 Construction Management Fees

Total 392‐9520 Orange HS  Site Improvements (DSA 04‐116673)

392‐9520 Orange HS Phase II (DSA 04‐120151)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

3. Program and Construction Management

3.01 Program Management Fees
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Measure S Bond Program

Financial Report for December 2024

QSS Data thru 12/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

 UNCOMMITTED $55,038 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $169,374 $169,374 $166,676 $0 98.41%

$224,412 $169,374 $166,676 $0 74.27%

 UNCOMMITTED $20,000 $0 $0 $0

CITY OF ORANGE (PUBLIC WORKS) $3,000 $3,000 $3,000 $0 100.00%

CITY OF ORANGE (WATER DIVISION) $2,000 $2,000 $2,000 $0 100.00%

ENVIRONMENTAL AUDIT INC $2,388 $2,388 $2,388 $0 100.00%

$27,388 $7,388 $7,388 $0 26.97%

 UNCOMMITTED $20,029 $0 $0 $0

P2S ENGINEERING INC $27,251 $27,251 $21,200 $150 77.80%

$47,280 $27,251 $21,200 $150 44.84%

 UNCOMMITTED $111,133 $0 $0 $0

DIVISION OF STATE ARCHITECT $156,367 $156,367 $156,367 $0 100.00%

$267,500 $156,367 $156,367 $0 58.45%

 UNCOMMITTED $12,588 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $17,893 $17,893 $17,893 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $6,939 $6,939 $6,939 $0 100.00%

$37,420 $24,832 $24,832 $0 66.36%

 UNCOMMITTED $33,248 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $466,752 $466,752 $265,524 $11,772 56.89%

$500,000 $466,752 $265,524 $11,772 53.10%

 UNCOMMITTED $30,000 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $376,519 $376,519 $149,847 $1,920 39.80%

$406,519 $376,519 $149,847 $1,920 36.86%

 UNCOMMITTED $16,408 $0 $0 $0

BELTMANN GROUP, INC  $52,465 $52,465 $46,389 $0 88.42%

CAPITAL PROTECTION  $2,484 $2,484 $2,484 $0 100.00%

CDW GOVERNMENT INC $1,762 $1,762 $1,762 $0 100.00%

CLEAN EARTH ENVIRONMENTAL $3,609 $3,609 $3,609 $0 100.00%

JAM FIRE PROTECTION INC $1,260 $1,260 $1,260 $0 100.00%

KONICA MINOLTA BUSINESS SOLUTIONS $2,860 $2,860 $2,860 $0 100.00%

ULINE INC $842 $842 $842 $0 100.00%

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation

4. Construction Support Costs

4.01 Interim housing

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising
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Measure S Bond Program

Financial Report for December 2024

QSS Data thru 12/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

$81,689 $65,282 $59,206 $0 72.48%

 UNCOMMITTED $23,189 $0 $0 $0

CANNON CORPORATION $35,076 $35,076 $35,076 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $35,780 $35,780 $35,780 $0 100.00%

NINYO & MOORE $20,955 $20,955 $20,955 $0 100.00%

$115,000 $91,811 $91,811 $0 79.84%

 UNCOMMITTED $8,000 $0 $0 $0

SOUTHERN CALIFORNIA GAS CO $5,633 $5,633 $5,633 $0 100.00%

$13,633 $5,633 $5,633 $0 41.32%

 UNCOMMITTED $13,348 $0 $0 $0

AMS.NET $2,538 $2,538 $2,538 $0 100.00%

ANIXTER $7,642 $7,642 $7,642 $0 100.00%

ARROW RESTAURANT EQUIPMENT $3,519 $3,519 $3,519 $0 100.00%

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $0 100.00%

CDW GOVERNMENT INC $16,152 $16,152 $16,152 $0 100.00%

HILLYARD INC     $77,587 $77,587 $59,295 $9,005 76.42%

OUSD MOVE SUPPLY $59 $59 $59 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $603,185 $603,185 $570,685 $0 94.61%

ULINE INC $12,585 $12,585 $12,585 $0 100.00%

$737,031 $723,683 $672,891 $9,005 91.30%

 UNCOMMITTED $8,426 $0 $0 $0

MOBILE MINI $8,956 $8,956 $8,956 $0 100.00%

SUNBELT RENTALS INC $2,575 $2,575 $2,575 $0 100.00%

WILSCOT MOBILE MINI $15,743 $15,743 $12,531 $1,748 79.60%

$35,700 $27,274 $24,062 $1,748 67.40%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $429 $429 $429 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $600 $600 $600 $0 100.00%

$1,029 $1,029 $1,029 $0 100.00%

 UNCOMMITTED $141,655 $0 $0 $0

$141,655 $0 $0 $0 0.00%

 UNCOMMITTED $125,861 $0 $0 $0

$125,861 $0 $0 $0 0.00%

4.16 Miscellaneous Fees

5. Contingency

5.01 Construction Contingency

5.02 Project Contingency

4.13 Funiture, Fixtures & Equipment

4.14 Rental

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.12 Utility Connection Fees (Local Permits)
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Measure S Bond Program

Financial Report for December 2024

QSS Data thru 12/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

$27,966,821 $26,373,282 $24,323,494 $268,643 86.97%

 UNCOMMITTED $1,556,026 $0 $0 $0

$1,556,026 $0 $0 $0 0.00%

 UNCOMMITTED $1,791,645 $0 $0 $0

$1,791,645 $0 $0 $0 0.00%

 UNCOMMITTED $1,516,054 $0 $0 $0

$1,516,054 $0 $0 $0 0.00%

$4,863,726 $0 $0 $0 0.00%

$75,160,849 $68,703,583 $66,650,257 $268,643 88.68%

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $32,182 $32,182 $32,182 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $8,635 $8,635 $8,635 $0 100.00%

INTER‐PACIFIC INC $22,133 $22,133 $22,133 $0 100.00%

$62,949 $62,949 $62,949 $0 100.00%

$62,949 $62,949 $62,949 $0 100.00%

 UNCOMMITTED $10,881 $0 $0 $0

DKS ASSOCIATES  $80,657 $80,657 $80,657 $0 100.00%

LIONAKIS $14,059 $14,059 $14,059 $0 100.00%

LPA INC $2,347,171 $2,347,171 $2,244,252 $0 95.62%

$2,452,768 $2,441,887 $2,338,968 $0 95.36%

UNCOMMITTED $0 $0 $0 $0

2.01 Construction

1. Design Cost

1.01 Architect

2. Construction Cost

Total 392‐9520 Orange HS Unallocated Bond Funds

Orange High School

Villa Park High School

394‐0000 Villa Park  HS IP Surveillance Camera and Systems

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 394‐0000 Villa Park  HS IP Surveillance Camera and Systems

394‐9520 Villa Park  HS Science Center (DSA 04‐117022)

Total 392‐9520 Orange HS Phase II (DSA 04‐120151)

392‐9520 Orange HS Unallocated Bond Funds

5. Unallocated Bond Funds

FD21 MEASURE S BOND FUNDS

FD21 MEASURE S INTEREST

FD22 Measure S Interest
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Measure S Bond Program

Financial Report for December 2024

QSS Data thru 12/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

ANGELES CONTRACTOR, INC $19,865,514 $19,865,514 $19,865,514 $0 100.00%

$19,865,514 $19,865,514 $19,865,514 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $150,829 $150,829 $150,829 $0 100.00%

ANIXTER $7,312 $7,312 $7,312 $0 100.00%

ARROW RESTAURANT EQUIPMENT $13,869 $13,869 $13,869 $0 100.00%

BLUE RIBBON TROPHY $1,323 $1,323 $1,323 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $25,611 $25,611 $25,611 $0 100.00%

CDW GOVERNMENT INC $1,780 $1,780 $1,780 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $45,520 $45,520 $45,520 $0 100.00%

DEVELOPMENT GROUP INC $52,937 $52,937 $52,937 $0 100.00%

FISHER SCIENCE EDUCATION $25,951 $25,951 $25,951 $0 100.00%

FLINN SCIENTIFIC INC $12,364 $12,364 $12,364 $0 100.00%

INTEGRATED COMMUNICATIONS AND DATA $59,995 $59,995 $59,995 $0 100.00%

SIGNATURE PAINTING  $15,000 $15,000 $15,000 $0 100.00%

TIME & ALARM SYSTEMS $45,029 $45,029 $45,029 $0 100.00%

VERNES PLUMBING $8,285 $8,285 $8,285 $0 100.00%

VISTA PAINT $644 $644 $644 $0 100.00%

WW GRAINGER INC $4,617 $4,617 $4,617 $0 100.00%

$471,067 $471,066 $471,066 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $976,344 $976,344 $976,344 $0 100.00%

$976,344 $976,344 $976,344 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CORDOBA CORPORATION $2,457,319 $2,457,319 $2,457,319 $0 100.00%

$2,457,319 $2,457,319 $2,457,319 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $750 $750 $750 $0 100.00%

PLACEWORKS INC $73,237 $73,237 $73,237 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $484 $484 $484 $0 100.00%

$74,471 $74,471 $74,471 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CEPA OPERATIONS $1,840 $1,840 $1,840 $0 100.00%

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees

2.02 OFCI and Other Construction
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Measure S Bond Program

Financial Report for December 2024

QSS Data thru 12/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

P2S ENGINEERING INC $30,437 $30,437 $30,437 $0 100.00%

$32,277 $32,277 $32,277 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $290,000 $290,000 $290,000 $0 100.00%

$290,000 $290,000 $290,000 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $12,670 $12,670 $12,670 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $1,768 $1,768 $1,768 $0 100.00%

$14,438 $14,438 $14,438 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE  $329,229 $329,229 $328,715 $0 99.84%

$329,229 $329,229 $328,715 $0 99.84%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $568,109 $568,109 $568,109 $0 100.00%

$568,109 $568,109 $568,109 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC  $4,748 $4,748 $4,748 $0 100.00%

ULINE INC $1,365 $1,365 $1,365 $0 100.00%

$6,113 $6,113 $6,113 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $19,085 $19,085 $19,085 $0 100.00%

LEIGHTON CONSULTING INC (Geotechnical Engineering) $16,549 $16,549 $16,549 $0 100.00%

PSOMAS $21,034 $21,034 $21,034 $0 100.00%

RMA GROUP (dba SITESCAN) $44,890 $44,890 $44,890 $0 100.00%

SPECTRUM FIRE PROTECTION (Fire Hydrant Flow Test) $1,000 $1,000 $1,000 $0 100.00%

$106,158 $106,158 $106,158 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

SOUTHERN CALIFORNIA EDISON $400 $400 $400 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $2,299 $2,299 $2,299 $0 100.00%

$2,699 $2,699 $2,699 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMS.NET $3,754 $3,754 $3,754 $0 100.00%

4.12 Utility Connection Fees (Local Permits)

4.13 FF&E (Laboratory Tables and Chairs, other)

4.09 Relocation

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program

Financial Report for December 2024

QSS Data thru 12/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

CDW GOVERNMENT INC $60,305 $60,305 $60,305 $0 100.00%

CULVER‐NEWLIN INC $12,359 $12,359 $12,359 $0 100.00%

FISHER SCIENCE EDUCATION $9,785 $9,785 $9,785 $0 100.00%

FLINN SCIENTIFIC INC $4,162 $4,162 $4,162 $0 100.00%

GORM $10,205 $10,205 $10,205 $0 100.00%

HILLYARD INC     $9,910 $9,910 $9,910 $0 100.00%

INTER‐PACIFIC INC $7,325 $7,325 $7,325 $0 100.00%

PERFORMANCE HEALTH SUPPLY (DBA MEDCO) $2,065 $2,065 $2,065 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $506,325 $506,325 $506,325 $0 100.00%

TIME & ALARM SYSTEMS $6,896 $6,896 $6,896 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $6,871 $6,871 $6,871 $0 100.00%

VWR INTERNATIONAL LLC         $47,922 $47,922 $47,922 $0 100.00%

$687,883 $687,883 $687,883 $0 100.00%

UNCOMMITTED $1 $0 $0 $0

ICE MACHINE SALES & SERVICE $897 $897 $897 $0 100.00%

INDUSTRIAL COMMERCIAL SYSTEMS INC $17,533 $17,533 $10,616 $0 60.55%

OTIS WORLWIDE CORP $5,341 $5,341 $5,341 $0 100.00%

QUEEN CITY GLASS CO $6,275 $6,275 $6,275 $0 100.00%

TIME & ALARM SYSTEMS $28,089 $28,089 $17,746 $0 63.18%

VERNES PLUMBING $5,977 $5,977 $5,977 $0 100.00%

$64,112 $64,111 $46,851 $0 73.08%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $51,035 $51,035 $51,035 $0 100.00%

$51,035 $51,035 $51,035 $0 100.00%

$28,449,536 $28,438,654 $28,317,961 $0 99.54%

UNCOMMITTED $0 $0 $0 $0

LPA INC $70,000 $70,000 $70,000 $0 100.00%

$70,000 $70,000 $70,000 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ANGELES CONTRACTOR, INC $1,074,556 $1,074,556 $1,074,556 $0 100.00%

$1,074,556 $1,074,556 $1,074,556 $0 100.00%

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

Total 394‐9520 Villa Park  HS Science Center (DSA 04‐117022)

394‐9520 Villa Park HS Interim Housing (DSA 04‐116788)

4.16 Miscellaneous Fees

4.14 Rental
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Measure S Bond Program

Financial Report for December 2024

QSS Data thru 12/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $36,527 $36,527 $36,527 $0 100.00%

$36,527 $36,527 $36,527 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $690,571 $690,571 $690,571 $0 100.00%

$690,571 $690,571 $690,571 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $24,163 $24,163 $24,163 $0 100.00%

$24,163 $24,163 $24,163 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE  $43,265 $43,265 $43,265 $0 100.00%

$43,265 $43,265 $43,265 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $41,908 $41,908 $41,908 $0 100.00%

$41,908 $41,908 $41,908 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC  $4,640 $4,640 $4,640 $0 100.00%

$4,640 $4,640 $4,640 $0 100.00%

$1,985,629 $1,985,629 $1,985,629 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

LPA INC $107,305 $107,305 $59,506 $0 55.45%

$107,305 $107,305 $59,506 $0 55.45%

UNCOMMITTED $0 $0 $0 $0

ANGELES CONTRACTOR, INC $2,594,435 $2,594,435 $2,594,435 $0 100.00%

$2,594,435 $2,594,435 $2,594,435 $0 100.00%

394‐9520 Villa Park HS Parking and Drop Off (DSA 04‐118521)

1. Design Cost

1.01 Architect

2. Construction Cost

2.01 Construction

2.02 OFCI and Other Construction

Total 394‐9520 Villa Park HS Interim Housing (DSA 04‐116788)

4.01 Rental

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation

4. Construction Support Costs
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Measure S Bond Program

Financial Report for December 2024

QSS Data thru 12/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

UNCOMMITTED $0 $0 $0 $0

WW GRAINGER INC $1,536 $1,536 $1,536 $0 100.00%

$1,536 $1,536 $1,536 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $38,262 $38,262 $38,262 $0 100.00%

$38,262 $38,262 $38,262 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $476 $476 $476 $0 100.00%

$476 $476 $476 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE  $44,690 $44,690 $40,074 $0 89.67%

$44,690 $44,690 $40,074 $0 89.67%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $75,273 $75,273 $75,273 $0 100.00%

$75,273 $75,273 $75,273 $0 100.00%

$2,861,978 $2,861,978 $2,809,562 $0 98.17%

 UNCOMMITTED $16,037 $0 $0 $0

LPA INC $2,228,725 $2,228,725 $1,985,369 $85,213 89.08%

$2,244,761 $2,228,725 $1,985,369 $85,213 88.44%

 UNCOMMITTED $30 $0 $0 $0

PINNER CONSTRUCTION $27,215,778 $27,215,778 $26,252,124 $2,973,277 96.46%

$27,215,808 $27,215,778 $26,252,124 $2,973,277 96.46%

 UNCOMMITTED $216,059 $0 $0 $0

AMS.NET $52,857 $52,857 $50,457 $3,980 95.46%

CDW GOVERNMENT INC $44,839 $44,839 $41,445 $41,445 92.43%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $6,302 $6,302 $6,302 $0 100.00%

Total 394‐9520 Villa Park HS Parking and Drop Off (DSA 04‐118521)

394‐9520 Villa Park HS Phase II (DSA 04‐119694)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

4. Construction Support Costs

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

 Created by Cumming CAPP   1/8/2025 8:17:24 AMPage 43



Measure S Bond Program

Financial Report for December 2024

QSS Data thru 12/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

DEVELOPMENT GROUP INC $71,549 $71,549 $71,549 $16,842 100.00%

GIANNELLI ELECTRIC INC $4,385 $4,385 $4,385 $0 100.00%

INTER‐PACIFIC INC $36,099 $36,099 $19,105 $0 52.93%

$432,090 $216,031 $193,243 $62,267 44.72%

 UNCOMMITTED $446,753 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $839,738 $839,738 $669,431 $40,112 79.72%

$1,286,491 $839,738 $669,431 $40,112 52.04%

 UNCOMMITTED $151,423 $0 $0 $0

CORDOBA CORPORATION $991,653 $991,653 $959,945 $75,193 96.80%

$1,143,076 $991,653 $959,945 $75,193 83.98%

 UNCOMMITTED $65,512 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $246,489 $246,489 $178,889 $0 72.57%

$312,001 $246,489 $178,889 $0 57.34%

 UNCOMMITTED $20,000 $0 $0 $0

ENVIRONMENTAL AUDIT INC $4,766 $4,766 $4,766 $0 100.00%

$24,766 $4,766 $4,766 $0 19.24%

 UNCOMMITTED $10,001 $0 $0 $0

P2S ENGINEERING INC $32,729 $32,729 $21,310 $7,048 65.11%

$42,730 $32,729 $21,310 $7,048 49.87%

 UNCOMMITTED $100,904 $0 $0 $0

DIVISION OF STATE ARCHITECT $231,096 $231,096 $231,096 $0 100.00%

$332,000 $231,096 $231,096 $0 69.61%

 UNCOMMITTED $13,000 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $6,365 $6,365 $6,365 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $2,918 $2,918 $2,918 $0 100.00%

T.D. GRAPHICS $198 $198 $198 $0 100.00%

$22,481 $9,481 $9,481 $0 42.17%

 UNCOMMITTED $28,760 $0 $0 $0

BPI INSPECTION SERVICE  $471,240 $471,240 $403,026 $19,740 85.52%

4.07 DSA Inspection (IOR)

3.02 Construction Management Fees

4. Construction Support Costs

4.01 Interim Housing

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

3. Program and Construction Management

3.01 Program Management Fees
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Measure S Bond Program

Financial Report for December 2024

QSS Data thru 12/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

$500,000 $471,240 $403,026 $19,740 80.61%

 UNCOMMITTED $15,313 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $481,235 $481,235 $478,170 $62,595 99.36%

$496,548 $481,235 $478,170 $62,595 96.30%

 UNCOMMITTED $8,900 $0 $0 $0

BELTMANN GROUP, INC  $22,547 $22,547 $9,447 $0 41.90%

CAPITAL PROTECTION  $4,968 $4,968 $4,968 $0 100.00%

CLEAN EARTH ENVIRONMENTAL $15,208 $15,208 $15,208 $0 100.00%

$51,623 $42,723 $29,623 $0 57.38%

 UNCOMMITTED $11,348 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $28,880 $28,880 $28,667 $0 99.26%

NINYO & MOORE $53,223 $53,223 $53,223 $0 100.00%

PSOMAS $26,550 $26,550 $26,550 $0 100.00%

$120,001 $108,653 $108,440 $0 90.37%

 UNCOMMITTED $10,000 $0 $0 $0

$10,000 $0 $0 $0 0.00%

 UNCOMMITTED $185,543 $0 $0 $0

ANIXTER $7,894 $7,894 $0 $0 0.00%

ARROW RESTAURANT EQUIPMENT $1,760 $1,760 $1,760 $0 100.00%

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $0 100.00%

FERGUSON ENTERPRISES INC $276 $276 $276 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $398,049 $398,049 $280,385 $280,385 70.44%

SITEONE LANDSCAPE SUPPLY (HYDROSCAPE) $5,442 $5,442 $5,442 $0 100.00%

UNITED WATER WORKS INC $621 $621 $0 $0 0.00%

$600,000 $414,457 $288,278 $280,385 48.05%

 UNCOMMITTED $14,608 $0 $0 $0

ARROW LIFT $2,515 $2,515 $2,515 $0 100.00%

WARE DISPOSAL $2,877 $2,877 $2,877 $0 100.00%

$20,001 $5,393 $5,393 $0 26.96%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $619 $619 $619 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $600 $600 $600 $0 100.00%

$1,219 $1,219 $1,219 $0 100.00%

4.16 Miscellaneous Fees

4.13 Furniture, Fixtures & Equipment

4.14 Rental

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.12 Utility Connection Fees (Local Permits)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation
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Measure S Bond Program

Financial Report for December 2024

QSS Data thru 12/31/2024

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '24 ‐ Dec '24

% 

Expended

 UNCOMMITTED $1,612,872 $0 $0 $0

$1,612,872 $0 $0 $0 0.00%

 UNCOMMITTED $50,114 $0 $0 $0

$50,114 $0 $0 $0 0.00%

$36,518,582 $33,541,406 $31,819,804 $3,605,829 87.13%

 UNCOMMITTED $936,475 $0 $0 $0

$936,475 $0 $0 $0 0.00%

 UNCOMMITTED $1,291,850 $0 $0 $0

$1,291,850 $0 $0 $0 0.00%

 UNCOMMITTED $2,042,461 $0 $0 $0

$2,042,461 $0 $0 $0 0.00%

$4,270,786 $0 $0 $0 0.00%

$74,149,459 $66,890,616 $64,995,905 $3,605,829 87.66%

Total 394‐9520 Villa Park HS Unallocated Bond Funds

Villa Park High School

Total 394‐9520 Villa Park HS Phase II (DSA 04‐119694)

394‐9520 Villa Park HS Unallocated Bond Funds

5. Unallocated Bond Funds

FD21 MEASURE S BOND FUNDS

FD21 MEASURE S INTEREST

FD22 MEASURE S INTEREST

5. Contingency

5.01 Construction Contingency

5.02 Project Contingency
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F22 85% (Principal), $85,000,000 

$65,072,614 

$0

$20,000,000

$40,000,000

$60,000,000

$80,000,000

$100,000,000

$0

$2,000,000

$4,000,000

$6,000,000

$8,000,000

$10,000,000

$12,000,000

$14,000,000

MEASURE S BOND PROGRAM ‐ Series B 2022 Phase II)
Actual Costs thru December 31, 2024,  NOT INCLUDING ACCRUALS PENDING PAYMENT

FD22 Monthly Actual Expenditure FD22 Cumulative Actual Expenditure F22 85% (Principal)
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ORANGE HS - Phase II: New two-story 6-classroom/Admin bldg with enhanced school entrance, bldg 300 layout admin swing space, demo of existing bldg 100/200, and new Panther Pavilion Plaza.

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DESIGN PHASE DSA REVIEW & APPROVAL

VILLA PARK HS - Phase II: New two-story, 18-classroom bldg, accessibility, new stairs and elevator, restroom upgrades to bldg 100/200, demo of bldg 500, new fences and gates to secure campus.

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DSA REVIEW & APPROVAL

EL MODENA HS - Phase II: Renovation of four (4) classroom bldgs (bldgs 200, 300, 400 and 500), library, bldg. 800 (CTE), enhance student Quad, two (2) new elevators, and two 2nd level bridges. 

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DESIGN PHASE DSA REVIEW & APPROVAL

CANYON HS - Phase II: Bldg (C) remove and replace HVAC, electrical, fire alarm systems, door & hardware, glazing, IT, and renovate restrooms and staff lounge. Remove (17) modular classrooms.

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DESIGN PHASE DSA REVIEW & APPROVAL

PHASE 2 PROJECTS (as of August 2019 Monthly Report)

PROGRAM PHASE CONCEPTUAL / DESIGN PHASE DSA REVIEW & APPROVAL CONSTRUCTION (Anticipated Beyond Dec 2021)

SUMMER BREAK Conceptual Design Board Approved 5/9/19 for Canyon HS Phase II Design Document & Construction Estimate Board Approval (Completed)

Conceptual Design Board Approved 12/13/18 Phase II Design & Budget Board Approved 7/25/19 Orange HS  - November 19, 2020 Board Meeting

Orange HS Orange HS El Modena HS  - October 15, 2020 Board Meeting

El Modena HS El Modena HS Villa Park HS  - August 13, 2020 Board Meeting

Villa Park HS Villa Park HS Canyon HS  - Februray 11, 2021 Board Meeting

Canyon HS

       MEASURE S BOND PROGRAM - PHASE II: SCHEDULE SUMMARY

2nd Quarter 2020 3rd Quarter 2020 4th Quarter 2020 4th Quarter 2021

Jan FebApr Jun

2018 2020

May SepFeb Dec

3rd Quarter 2018 4th Quarter 20194th Quarter 2018

2019

1st Quarter 2020

Dec DecNov Jan Mar Jul Nov Aug Sep Oct Nov DecOctAugOct

2nd Quarter 2019

Sep

3rd Quarter 2019

Jul Aug SepMay JunJanOct Mar Apr

1st Quarter 2019

FebNov

2021

1st Quarter 2021 2nd Quarter 2021 3rd Quarter 2021

Apr JulMar May Jun
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TODAY

End of Bond Series B Funds (Projected)

ORANGE HS - Phase II: New two-story 6-classroom/Admin bldg with enhanced school entrance, bldg 300 layout admin swing space, demo of existing bldg 100/200, and new Panther Pavilion Plaza.

BID (rejected) Re-BID      AWARD CONSTRUCTION FF&E / CLOSEOUT 

VILLA PARK HS - Phase II: New two-story, 18-classroom bldg, accessibility, new stairs and elevator, and restroom upgrades to bldg 100/200, demo of bldg 500, new fences and gates to secure campus.

BID & AWARD CONSTRUCTION FF&E / CLOSEOUT 

Per Change Order # 02 (B/A 2/8/24)

EL MODENA HS - Phase II: Renovation of four (4) classroom bldgs (bldgs 200, 300, 400 and 500), library, bldg. 800 (CTE), enhance student Quad, two (2) new elevators, and two 2nd level bridges. 

BID & AWARD CONSTRUCTION (4-Phases) Phase 1 complete Phase 2 complete

CANYON HS - Phase II: Bldg (C) remove and replace HVAC systems, electrical systems, fire alarm, door & hardware, glazing, IT, and renovate restrooms and staff lounge. Remove (17) portable modular classrooms.

BID & AWARD CONSTRUCTION FF&E / CLOSEOUT 

Per Change Order # 03 (B/A 6/13/24) Also un-used rain days in this extension

PHASE 2 PROJECTS (as of August 2019 Monthly Report)* (Left for reference)

FF&E / CLOSEOUT 

TODAY

SUMMER BREAK There has been a Substantial Completion date change; if approved by the Board of Education (B/A) (see under specific project for the Change Order # referenced ).

EXTENDED CONSTRUCTION START Change Order # reference

2024 2025

                         MEASURE S BOND PROGRAM - PHASE II: SCHEDULE SUMMARY

(for Phase II Bond Award)

DecOct Nov Feb Mar Apr May

1st Quarter 2025 2nd Quarter 2025 3rd Quarter 2025

Jan Feb Mar Apr May Jun Jul Aug

2023

1st Quarter 2023 2nd Quarter 2023 3rd Quarter 20234th Quarter 2022

Dec

2022

4th Quarter 2023

Jan NovJun Jul Aug Sep OctJul AugMay

BOND SALE
SERIES B - $100M

Apr

1st Quarter 2022

Jan Feb Mar

2nd Quarter 2022

Jun

3rd Quarter 2022

Sep

1st Quarter 2024

Jan Feb

4th Quarter 2024

Oct Nov DecMar

2nd Quarter 2024

Apr May Jun

3rd Quarter 2024

Jul Aug Sep

End of Bond Series A Funds (Projected)
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