
Project Description Original Budget

Budget 

Adjustments Current Budget

Approved 

Awards

Actual/Paid to 

Date Outstanding

Available 

Balance

Soft Costs (Pre-Referendum Expenses, Professional fees, etc.)

Pre-Referendum & Bond Sale Professional Fees, Election, and Bond Sale  $                          -  $           320,000  $            320,000 319,607$            319,607$        -$                         394$                    

Roofing #1 Shingle Roofing at Wall High School 471,900$             (38,423)$            433,477$             265,000$            255,351$        9,649$                 168,477$            

Site Package Site Improvements at Allenwood & West Belmar 229,636$             (8,965)$              220,671$             220,520$            119,476$        101,044$            151$                    

GC Package General Construction - Interior Renovations at all schools 2,176,858$          (84,983)$            2,091,875$         1,250,650$         96,000$          1,154,650$         841,225$            

Athletic Field Improvements Athletic Improvements at Wall High School 825,455$             (32,225)$            793,230$             681,000$            33,250$          647,750$            112,230$            

HVAC Improvements HVAC Improvements at all K-12 Schools 2,786,993$          (108,803)$          2,678,190$         1,580,150$         124,000$        1,456,150$         1,098,040$         

BUR Roofing #2 Built-up Roofing at all k-12 Schools 1,193,683$          (46,601)$            1,147,082$         689,570$            125,170$        564,400$            457,512$            

 $         7,684,525  $                        -  $         7,684,525  $         5,006,497  $    1,072,854  $         3,933,642  $        2,678,029 

Hard Costs & Contingency (Construction Costs & Contingency)

Roofing #1 Shingle Roofing at Wall High School 3,617,900$          -$                        3,617,900$         700,638$            651,328$        49,310$               2,917,262$         

Site Package Site Improvements at Allenwood & West Belmar 1,760,543$          -$                        1,760,543$         852,796$            739,727$        113,069$            907,747$            

General Construction General Construction - Interior Renovations at all schools 16,689,251$        -$                        16,689,251$       -$                         -$                     -$                         16,689,251$       

Athletic Fields Athletic Improvements at Wall High School 6,328,485$          -$                        6,328,485$         -$                         -$                     -$                         6,328,485$         

HVAC Package HVAC Improvements at all K-12 Schools 21,366,934$        -$                        21,366,934$       -$                         -$                     -$                         21,366,934$       

Roofing #2 Built-up Roofing at all k-12 Schools 9,151,570$          -$                        9,151,570$         -$                         -$                     -$                         9,151,570$         

58,914,683$       58,914,683$       1,553,434$         1,391,055$     162,379$            57,361,249$      

Bond Referendum Total Cost:  $       66,599,208  $                        -  $       66,599,208  $         6,559,931  $    2,463,909  $         4,096,021  $      60,039,278 

Bond Question No. 1: 53,078,733$       

Bond Question No. 2: 13,520,475$       

Bond Referendum Approved Total: 66,599,208$       66,599,208$      
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