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» Completed Work:

Continued grading as weather permits.

Ceilings continued Level 1.

Metal stud and drywall work continue on Level 1.
Epoxy flooring continued on Level 1.

Electrical devices continue on Levels 2, and 1.
Plumbing — setting fixtures and trim.
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» Upcoming Work / Look Ahead:

Continue grading and landscaping as weather permits.

Ceilings to continue on Level 1.

Metal stud and drywall work continues on Level 1 and complete sound baffles.

Terrazzo stairs to start.

Electrical devices continue on Levels 2 and 1, main power on.

There will be a partial shutdown, and at times a complete shutdown of Indiana for ongoing work by LFUCG, and
there will also be a lane closure on Midland.
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West Canopy roof edge and coping installed
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Program signage on site
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