
https://d.docs.live.net/baa63ed13ae0540d/Desktop/2-12-24/FacilitiesCommitteeMinutes - 12-14-23.docx 

  

Meeting Minutes 
 

Subject Facilities Committee  Date 12/14/23 

Facilitator Timothy Holmes Time 6:00 – 7:00  

Location DO Administrative Conference Room Scribe Linda Roman 

 

Attendees Members Present: Dory Masefield-Chair, Bob Howe 

 

Members Absent: Bill Fanos 

 

Others Present: Jack Eisenbach, Than Harrington, Timothy Holmes, David Leach, 

Keith Parsons, Linda Roman 

 

KEY POINTS DISCUSSED 

 

No. Topic Highlights 

I. Approval of 10/19/2023 

Meeting Minutes 

Meeting minutes from 10/19/23 have been approved. 

II. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Capital Project Meeting 

(Than Harrington) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SES – Bathroom Addition: 

• Contractors are approximately 85% complete with 

the foundation and backfilling on the interior and 

exterior of foundation walls. 

• Sanitary pluming has been roughed in and the 

leach field and septic tank has been installed. 

• Slab on Grade will be poured in the next three 

weeks. 

• Electric conduit for to the new bathroom has been 

roughed into the utility trench and the trench has 

been backfilled. 

 

MS/DO – Bathroom Addition: 

• Foundation walls have been poured. 

• Underground sanitary lines have been roughed in 

and tied into the existing catch basin. 

• Slab on Grade is scheduled to be poured Monday, 

12/1 @ 11am. 
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• Sub-base backfill on the interior and exterior of the 

foundation has been backfilled along with the 

utility trench. 

• Contractor needs to erect a temporary enclosure at 

both sites to maintain minimum temperature for 

masonry installation. Temperature of 40 degrees 

must be maintained before, during and after any 

masonry or concrete work. 

 

The District is at a disadvantage due to being subject to 

the low bid. This leaves the District in a tough position 

when the contractor and or the staff are inexperienced or 

display poor workmanship. 

The contractor, Fort Construction, has been challenging to 

work with. They have been working at the District since 

the 2nd week of August and the project is approximately 

15% complete.  

 

PES – Windows: 

• Windows will arrive the end of January for the 

main building (roadside). 

 

Jack Eisenbach would like to have a meeting with 

Administrators the 2nd week of January to discuss 

installation of the windows. The contractors anticipate 

completing one room a night.   

 

Athletic Field Bathroom: 

• An area of existing block needs to be repaired on 

the men’s side due to an error by the electrical 

contractor. The electronic eye for the urinals and 

toilets were roughed in on the wrong side. It’s 

approximately $13,500 to fix and will be billed to 

the contractor. 

 

HS: 

• Contractors are still working on the connection of 

UVC lights for the unit ventilators in the 

classrooms and the ductwork for the rooftop units. 

• ITC is working on connecting the control work to 

the building management system. 
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III. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Electric Buses (Jack 

Eisenbach) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Christmas Break: 

• Ashley Mechanical will be 

commissioning/balancing some of the units over 

the HS main lobby. 

• Clean Air / ITC will be working on commissioning 

some of the new unit ventilators in specific 

classrooms. 

• Milcon Construction will be conducting a small (3 

day notice) asbestos abatement for a HVAC coil 

repair in a HS mechanical room (penthouse above 

old gym). 

 

HS Auditorium – Chiller: 

• Chiller was ordered last March but will not arrive 

until February/March. 

 

Tim Holmes directed the group to a Power Point 

presentation providing information on the Electric Buses: 

• All school bus purchases need to be electric by 

2027 (3 years). 

• Warwick currently has 79 buses, all of which will 

need to be replaced by electric buses by 2035 (12 

years). 

 

Considerations: 

• The current bus garage has 45 spaces (9 rows of 5); 

however, there may only be room for 30 electric 

buses due to spacing requirements. 

• The cost of the infrastructure is estimated to be 

between $7M-$15M if the garage needs replacing 

(NYS will give .62 cents on the dollar). 

• The charging station infrastructure would need to 

be changed, from substation to site, from 400 amps 

(currently) to 3000 amps. 

• The power needs assessment has yet to be done for 

the county. This may require a complete utility 

upgrade. 

• NYS is pushing utility companies to charge a 

discounted rate to offset the cost to charge electric 

buses. 

• NYS estimates an electric bus to cost $350K and 

says they will fund the cost difference (between 

fuel and electric buses). The District received a 

quote recently of $420k per bus. 
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• NYS only has enough to make-up the difference in 

cost of 670 buses. There are 45k school buses in 

NYS leaving NYS significantly short. 

• The District would need to buy 10 buses a year. 

That is approximately $16M over 8 years if the 

District’s portion was $200K per bus. 

• Bus purchases must be approved by the voters. 

What if the vote to purchase electric buses does not 

pass? 

• It currently takes a year to acquire a bus. Will the 

wait time be longer as the demand grows and will 

the cost go down? 

• The weight of electric buses are twice the weight 

of current buses. Can the current infrastructure 

handle that weight or will bus routes need to be 

revised? 

• What will the mileage be with degradation of the 

battery? 

• What will the penalty be if the District doesn’t 

convert? 

• Weather and power outages may impact electric 

buses causing delays or closures. 

 

Dr. Leach - What is the District’s short/long term plan 

for electric buses? 

-Planning for the next generation 

-All preliminary 

-District is not rapidly moving in this direction 

-Unreasonable target dates 

-Work Session on electric buses 

 

Jack Eisenbach - Blue Bird Buses- 

• Chargers come in a 3hr or 8hr charge with a 

rotation clock telling you when to switch the buses. 

Buses will not charge all at once and the service 

will be sized based on a 3hr charge. 

• 2 buses on one charger needs 100amp service. A 

service change to the site should only be done 

once. 

• Batteries are good to -4 degrees F (battery heaters 

may be required) with a range of 120/130 miles per 

charge.  

• Existing lifts can support the weight of electric 

buses but will require modifications/changes on lift 

points. 
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IV. 

 

 

 

 

 

 

 

 

 

V. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

VI. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Building Condition Survey 

 

 

 

 

 

 

Other District Needs 

A. Roofs 

B. HS Electrical Service 

 

 

 

 

 

 

 

 

 

 

 

 

Potential Capital Project 

May 21, 2023 

A. Funding 

B. Timeline 

 

 

 

 

 

 

 

Tim Holmes – The District will consider adding solar to 

offset the cost of charging the buses. 

 

Due March 1, 2024 

• Done every 5-years; the last survey was done 8 

years ago in 2015 (due to the state).  

• A detailed draft will be done by January. 

 

During the building condition survey, a leak was found 

between the layers of the roof. Milcon was hired to do 

those repairs December 26-28. 

 

Roofs that need replacing/repair ($40/sq. ft.): 

• HS 

• District Office 

• Park Ave 

• Pine Island (aid) 

• Kings (maintenance reserve) 

 

HS Electrical Panel 

• Electrical panel is from the 1950’s and is at max 

usage. 

• If the panel goes down it may take months to gets 

parts, causing the HS to close. 

• $1M to replace. 

• Should this be done as an emergency project or a 

capital project? 

• Whether it is done as a capital project of 

emergency project, change out cannot be done 

until summer of 2025. 

 

Total funding $10.1M: 

-$8.5M Capital Project 

-$1M Maintenance Project 

-$600k Safe Act Funds 

 

$600k would need to be set aside and put into next year’s 

budget. Currently there is $2.1M in reserves. $1M would 

be added this year, bringing the District to $3.1M making 

the maximum project amount $8.5M (with building aid of 

$5.4M). The maintenance reserve of $1M is unaided and 

the District will receive 100% aid on the Safe Act Funds 

(upgrades to interior and exterior doors). 
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ACTION PLAN 

 

No. Action Item(s) Owner Target Date 

1. Next Meeting  Susan Laroe TBD 

2.    

3.    

 

NEXT MEETING 

 

 
 

 1.  Approval of Minutes 

2.  Capital Project Update 

3.  TBD 

 

 

 




