The - The Hub for Innovative Learning & Leadership

» Completed Work:

Site complete less obstacle course and final grading.

Canopy - Metal roof panels continued Canopy is complete

Metal stud and drywall work continue on Level 1

Epoxy flooring continued on Level 1, approximately 98% complete
Terrazzo — Stairs complete

Plumbing — Complete on Level 1

YVVVYVYVY

» Upcoming Work / Look Ahead:

Continue grading and landscaping as weather permits.

Ceilings — Start installing final ceiling tiles on Level 1.

Canopy - Metal roof panels to continue and complete pending weather
Epoxy Floors —to complete

Mech / Elec / Plumbing — to complete except for miscellaneous items
Ceramic tiling — should complete on all floors

YVVVVYVYY
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Solid surface tops installed in West Administration area
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Engine exhaust reels installed in Automotive Tech
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