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Program Summary 

1.0  EXECUTIVE SUMMARY 

1.1 Program Summary 

Division of State Architects (DSA) approval to establish Phase 1 design criteria completed as follows: 
• (Completed) February 7, 2018 - Villa Park HS Interim Housing (DSA Application #04-116788)
• (Completed) March 1, 2018 - Orange HS Increment #1 (Infrastructure Upgrades, Move

Relocatable Buildings, Bus Drop-Off, Restroom Renovation Project) (04-116673.1)
• (Completed) April 10, 2018 - Orange HS Increment # 1 (Satellite Kitchen) (04-116673.2)
• (Completed) July 12, 2018 - Orange HS Science Center (Increment # 2) (04-116859)
• (Completed) August 16, 2018 - Villa Park HS Science Center (04-117022)
• (Completed) November 6, 2018 - El Modena HS Science Center (04-117098)
• (Completed) January 31, 2019 - Canyon HS Science Center (04-117300)
• (Completed) May 2, 2019 - Canyon HS Interim Modular Kitchen (04-118418)
• (Completed) June 25, 2019 - Orange HS Custom Tensile Fabric Shade Structures (04-118351)
• (Completed) October 24, 2019 - Villa Park HS New Parking and Drop Off (04-118521).
• (Completed) September 22, 2020 - El Modena HS Phase 1 Quad (04-119124)

Phase 1 construction started (NTP) / Completed (NOC) / DSA completed, as follows: 
• Construction Start - June 15, 2018 – Orange HS Site Infrastructure (Increment #1) (04-116673)

o (DSA Completed) September 4, 2019 – Orange HS Site Infrastructure (Increment #1) (04-
116673)

• Construction Start January 7, 2019 – Villa Park HS (Int Housing and Science Center) (04-117022)
o (DSA Completed) March 17, 2022 – Interim Housing (04-116788)
o (DSA Completed) March 21, 2022 – Parking Lot Drop-Off (04-118521)
o (DSA Completed) May 31, 2024 – Villa Park HS Science Center (04-117022)

• Construction Start February 18, 2019 – Orange HS Science Center (Increment #2) (04-116859)
o (DSA Completed) April 8, 2020 – Custom Tensile Fabric Shade Structure (04-118351)
o (DSA Completed) August 11, 2021 – Orange HS Science Center (Increment #2) (04-

116859)
• Construction Start April 2, 2019 – El Modena HS Science Center (04-117098)

o (DSA Completed) September 26, 2023 – El Modena HS Science Center (04-117098)
• Construction Start June 12, 2019 – Canyon HS Interim Housing & Science Center (04-117300)

o (DSA Completed) August 7, 2020 – Interim Modular Kitchen (04-118418)
o (DSA Completed) October 30, 2024 – Canyon HS STEM Center (04-117300)

Division of State Architects (DSA) approval to establish Phase 2 design criteria as follows: 
• (Completed) September 10, 2021 – Villa Park HS Phase 2 (04-119694)
• (Completed) May 6, 2022 – El Modena HS Phase 2 (04-120032)
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2.0  PROJECT STATUS REPORT (PHASE 2) 
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  Project Status Report (Phase 2) 

Left to right: general classroom modernization, portable modulars demolished and site cleared, secured piping on roof, new 
lockers installed, new washer dryer, and new refrigerator/freezer, and new concrete poured interior courtyard restroom 

entrance.

 
 

CANYON HS BUILDING MODERNIZATION 
 10 Renovated Classrooms
 2 Living Skills Classrooms
 Renovate Staff Lounge
 Renovated Restrooms
 New All Gender Restroom

 New Landscape
 100 Addition Parking Stalls
 17 Portable classrooms removed
 Site improvements

Project Update (Close Out): 
>>>Canyon HS PH 2 (S2223-005) Building “C” (400) Modernization – Substantial Complete 

• As of 1/31/25, PCN3 has completed the remaining work listed on their approved “Waiver
Request”.  The final punch list items have been completed.  The final change order # 06 was
approved, so the 100% payment application is being prepared for submission.  The notice of
completion (NOC) is being prepared for the March 12, 2025, board meeting.

• On 1/23/25, Board approved Change Order No. 06, for PCN3, Inc., which lists a general
descriptive summary of work for three (3) potential change orders to adjust designs to field
conditions, the change to the contract value, and its impact to the contract timeline.  Change
Order No. 06: $20,542.51 – 0 days additional contract time.

• As of 1/31/25, the last processed PCN3 payment application # 16 (Sept-Nov) reflecting 99% paid
overall completion, reflecting 446 calendar days elapsed.

Construction Photo’s: 
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  Project Status Report (Phase 2) 

EL MODENA HS BUILDING MODERNIZATION 
 All Classrooms Renovated
 800 Building for Career Technical

Education
 2 New Elevators
 Expand Administration Building

 Enhanced Student Quad
 Technology & Utility Upgrade
 Accessibility Upgrades
 Secure entire campus

Project Update (Construction): 
>>>El Modena HS PH 2 (S2223-006) Site Work for Interim Housing – Completed 
>>>El Modena HS PH 2 (S2223-003) Alts to Courtyard Improvements (Quad) – DSA Compliance 
>>>El Modena HS PH 2 (S2223-003) PH1: Bldg. 800-Quad-Breezway – Partial Occupancy 
>>>El Modena HS PH 2 (S2223-003) PH1: Bldg. 800-Ext. KILNs – Partial Occupancy 
>>>El Modena HS PH 2 (S2223-003) PH2: Bldg. 400 & 500 and Bridge – Partial Occupancy 

• As of 1/31/25, Bernard Bros continuing the abatement process for building 200, it was completed
in building 300 where the soft demolition is moving forward on both buildings, salvaged lockers
were set aside for District pick up, underground electrical is being run, preparing for the concrete
slurry encasement around it, the bridge and elevator between building 200 & 300 is being graded
for flatwork at bridge, roof system is being prepped for install, preparing the electric panel for
install, and all elevator adjustments needed, building 400 & 500 the final elevator inspection is
being requested.

• On 1/23/25, Board approved Change Order No. 15, for BERNARD BROS, Inc., which lists a general
descriptive summary of work for eight (8) potential change orders to adjust designs to field
conditions, the change to the contract value, and its impact to the contract timeline. Change
Order No. 15: $90,196.99 – 0 days additional contract time.

• As of 1/31/25, the review continues for the credit of original bid alternate # 1, that became the
Phase 4 scope of work in Bernard’s schedule of values.  Cordoba has delayed any current Time
Impact Analysis (TIA # 03R), and any recently submitted, reviews until this credit time is known.

• As of 1/31/25, processed BERNARDS payment application # 21 (December) reflecting 75% paid
overall completion, reflecting 669 calendar days elapsed.

Construction Photo’s: 

From Left to right: various demolition of building 200 & 300 (start of phase 3). 
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  Project Status Report (Phase 2) 

ORANGE HS NEWCLASSROOM & STUDENT SERVICES 
 New 2-Story Student

Service/Admin/Classroom Building
 Enhanced School Entrance (off

Schaffer Avenue)
 6 New General Classrooms

 New Panther Pavilion Plaza
 Technology & Utility Upgrade
 Demo of Administration/Classroom

Building

Project Update (Close Out): 
>>>Orange HS (S2122-001C) Building 300 Administration Swing Space – Completed 
>>>Orange HS (S2223-004C) Temp Modular Classroom Power – Completed 
>>>Orange HS PH 2 (S2223-002) New 2-Story Clsrm / Student Services Building (Incr 1) – Completed 
>>>Orange HS PH 2 (S2223-002) Little Theater-Band Room (Increment 2) – Completed 

• As of 1/31/25, PCL Construction is completing the final items on their approved “Waiver
Request”, including the change orders outstanding.  The final change order # 11 was approved,
so the 100% payment application is being prepared for submission.  The notice of completion
(NOC) is being prepared for the following March 2025 board meeting.

• On 1/23/25, Board approved Change Order No. 11, for PCL which lists a general descriptive
summary of work for eight (8) potential change orders to adjust designs to field conditions, the
change to the contract value, and its impact to the contract timeline.  Change Order No. 11: <$-
108,937.07> – 0-days additional contract time.

• As of 1/31/25, the last processed PCL payment application # 20 (September) reflecting 99%
paid overall completion, reflecting 665 calendar days elapsed.

Construction Photo’s:

From Left to right (top to bottom): Orange HS new administrative area entrance (facing Shaffer), front reception desk area 
in place, interior admin entry desk, lighting in place east of the new building, and landscape. 
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  Project Status Report (Phase 2) 

VILLA PARK HS NEW BUILDING & MODERNIZATION 
 New 2-Story Classroom Building
 18 New General Classrooms
 New Staff Lounge & Meeting room
 New Storm Drain system

 Demolish existing building 500
 New Stairs and Elevator
 Utility & Accessibility Upgrades
 New Fences/Gates to Secure campus

Project Update (Construction): 
>>>Vill Park HS PH 2 (S2223-001) Storm Drain System – Partial Occupancy 
>>>Vill Park HS PH 2 (S2223-001) Restrooms 1st & 2nd floor, (Building 100/200) – Partial Occupancy 
>>>Vill Park HS PH 2 (S2223-001) Stair No. 2 (Building 100/200) – Partial Occupancy 
>>>Vill Park HS PH 2 (S2223-001) New 2-Story Building (500) – Partial Occupancy 

• As of 1/31/25, Pinner continuing to prepare bldg. 100/200 guard rails for strip, sack and patch,
over excavating for stair # 3, and preparing for rebar forming and concrete pour, plaster soffits in
breezeway, and prepping for irrigation and planters.  The project construction trailers will be
removed this week and then the parking lot will be patched, slurred, and then striped.

• As of 1/31/25, LPA is discussing with District the preparation of a new DSA application (if
necessary) for submission to include a full exterior fence around the school site for single point
of entry, second floor exterior lights added for pathway, concrete walkway replacement, as well
as the renovation of a new attendance receiving window (Pinner is refusing this work and
timeframe).

• As of 1/31/25, with the discovered rusting steel members along the first floor of the 100/200
building, LPA issued a design to DSA and this approved design was issued as an ASI to Pinner for
pricing.

• On 1/23/25, Board approved Change Order No. 10, for PINNER, which lists a general descriptive
summary of work for nine (9) potential change orders to adjust designs to field conditions, the
change to the contract value, and its impact to the contract timeline. Change Order No. 10:
$111,887.14 – 0 days additional contract time.

• As of 1/31/25, processed PINNER payment application # 24 (December) reflecting 98% paid
overall completion, reflecting 789 calendar days elapsed.

From Left to right: Exterior pad and walk t building 500, final placement of exterior glass, .1st floor hallway in new 
building 500, removal of exterior staircase at the west side of building 100/200. 
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Program Summary 

• (Completed) September 22, 2020 – El Modena HS Phase 2 Quad (04-119124)
• (Completed) May 6, 2022 – El Modena HS Phase 2 Temp Modular Classrooms (04-121911)
• (Completed) January 25, 2022 – Orange HS Phase 2 (04-120151)
• (Completed) June 29, 2023 – Orange HS Phase 2 Temp. Modular Classrooms (04-122031)
• (Completed) January 14, 2022 – Canyon HS Phase 2 (04-120410)

Phase 2 construction started (NTP) / Completed (NOC) / DSA completed, as follows: 
• Construction Start - September 23, 2021 – Orange HS Bldg. 300 Admin Swing Space (S2122-001C)

o (Completed) March 1, 2022 – Orange HS Bldg. 300 Admin Swing Space (S2122-001C)
• Construction Start November 3, 2022 – Villa Park HS (S2223-001)(New Classroom Building &

Building 100/200 Modernization) (04-119694)
• Construction Start December 23, 2022 – Orange HS (S2223-004C) (Interim Modular Housing

(four) Classrooms (04-122031)
o (Completed) March 17, 2023

• Construction Start January 3, 2023 – Orange HS (S2223-002)(2-Story Classroom & Student
Services Building) (04-120151)

o Substantially Complete 8/05/2024
• Construction Start March 3, 2023 – El Modena HS (S2223-003)(Campus Modernization) (04-

120032)
o (Phase 1 - Completed) April 1, 2024

• Construction Start March 3, 2023 – El Modena HS (S2223-003)(Quad Alterations to Courtyard)
(04-119124)

o (DSA Completed) November 13, 2024 – El Modena HS Quad (04-119124)
• Construction Start June 12, 2023 – El Modena HS (S2223-006)(Site Work for the Interim

Modular Housing (eight) Classrooms) (04-121926)
o (Completed) January 30, 2024

• Construction Start June 12, 2023 – Canyon HS (S2223-005)(Building C Modernization) (04-
120410)

o Substantially Complete 8/16/2024

1.2 Program Highlights/Key Milestones 

California Environmental Quality Act (CEQA) Compliance ACHIEVED on Phase 1 (as required by law): 
• Villa Park HS Science Center – Notice of Exemption (Board approved on 9/20/18).
• Canyon HS Science Center – Notice of Exemption (Board approved on 7/26/18).
• Orange HS Science Center – Notice of Exemption (Board approved on 3/8/18).
• El Modena HS Science Center – Notice of Exemption (Board approved on 3/8/18).

California Environmental Quality Act (CEQA) Compliance ACHIEVED on Phase 2 (as required by law): 
• Orange HS Phase 2 – Based on CEQA review, no new Notice of Exemption needed.
• Villa Park HS Phase 2 – Notice of Exemption (Board approved on 4/14/22).

Page 8



Measure S Bond Program          Monthly Progress Report – January 2025 
___________________________________________________________________________________________ 

__________________________________________________________________________________  
Program Summary 

• Canyon HS Phase 2 – Notice of Exemption (Board approved on 5/5/22).
• El Modena HS Phase 2 – Notice of Exemption (Board approved on 5/5/22).

Program Wide Cash Flow Projection / Bond Issuance 
• The last Citizen’s Oversight Committee meeting was held on 10/23/24, at Orange HS, the newly

completed 2-story classroom and Student Services building, in the new Townsend room.  Isela
Vazquez gave a payment application (Pinner Pay App # 20R) and professional service invoice
(LPA Inv # ARIV1011527) review, and a full Measure S Phase 2 construction progress
presentation.  There were questions and discussions regarding the remaining portable
modulars, restrooms, change order percentage, and campus security.  Next meeting scheduled
on January 22nd, 2025, was canceled, there will be a meeting announced for April 2025, to be
held at the new Villa Park HS building.

• As of January 31, 2025, the Project Budgets are being revised for budget transfers and reviewed
with a CM and program management team and revised for Phase 2 changes, as approved by
the Executive Director of Facilities Development & Planning.

Project Achievements: 
1. Board approved Amendment No. 2 proposal from American Engineering Laboratories (AEL), for a
contract extending this service to cover construction completion, which is now projected to be January
2025, for the Construction Material Testing and Inspection needed to complete the Phase 2 project at
Villa Park HS, in the amount of $75,488.00. The total value of the contract, including this Amendment
No. 2, will increase from $481,235 to $556,723.

2. Board approved Change Order No. 15, for BERNARD BROS, Inc., which lists a general descriptive
summary of work for Eight (8) potential change orders to adjust designs to field conditions, the change
to the contract value, and its impact to the contract timeline. Change Order No. 15: $90,196.99 – 0
days additional contract time. The total value of the original contract, including Change Order No. 15,
will increase from $25,937,851.49 to $26,028,048.48 (6.70%).

3. Board approved Change Order No. 11, for PCL CONSTRUCTION SERVICES, Inc., which lists a general
descriptive summary of work for Eight (8) potential change orders to adjust designs to field conditions,
the change to the contract value, and its impact to the contract timeline.  Change Order No. 11: <$-
108,937.07> – 0-days additional contract time. The total value of the original contract, including
Change Order No. 11, will decrease from $20,353,199.27 to $20,244,262.20 (2.81%).

4. Board approved Change Order No. 10, for PINNER CONSTRUCTION CO. Inc, which lists a general
descriptive summary of work for Nine (9) potential change orders to adjust designs to field conditions,
the change to the contract value, and its impact to the contract timeline. Change Order No. 10:
$111,887.14 – 0 days additional contract time.  The total value of the original contract, including
Change Order No. 10, will increase from $27,229,880.00 to $27,341,767.14 (2.56%).
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__________________________________________________________________________________  
Program Summary 

5. Board approved a 1-year Lease Agreement # 1748324 (extended) for Elite Modular, for the (10) 24’
x 40’ classrooms & (1) 12’ x 40’ Boy/ Girl/ Staff/ Staff Restroom, in the amount of $154,742/year, at El
Modena HS Phase 2.  The current lease does not expire until April 30, 2025.

6. Board approved Change Order No. 06, for PCN3, Inc., which lists a general descriptive summary of
work for Three (3) potential change orders to adjust designs to field conditions, the change to the
contract value, and its impact to the contract timeline.  Change Order No. 06: $20,542.51 – 0 days
additional contract time. The total value of the original contract, including Change Order No. 06, will
increase from $8,420,796.33 to $8,441,338.84 (3.97%).

• As of 1/31/25, the last processed PCL payment application # 20 (September) reflecting 99% paid
overall completion, reflecting 665 calendar days elapsed.

• As of 1/31/25, processed PINNER payment application # 24 (December) reflecting 98% paid overall
completion, reflecting 789 calendar days elapsed.

• As of 1/31/25, processed BERNARDS payment application # 21 (December) reflecting 75% paid
overall completion, reflecting 669 calendar days elapsed.

• As of 1/31/25, the last processed PCN3 payment application # 16 (Sept-Nov) reflecting 99% paid
overall completion, reflecting 446 calendar days elapsed.

1.3 Look Ahead (next 90 days) 

Board of Education agenda items recommended (February 12th) 
1. Recommend Board approval of the following Change Order No. 16, for BERNARD BROS, Inc., which
lists a general descriptive summary of work for eleven (11) potential change orders to adjust designs to
field conditions, the change to the contract value, and its impact to the contract timeline. Change
Order No. 16: $97,473.20 – 0 days additional contract time.  The total value of the original contract,
including Change Order No. 16, will increase from $26,028,048.48 to $26,125,521.68 (7.10%)

2. Recommend Board approval of the following Change Order No. 11, for PINNER CONSTRUCTION CO.
Inc, which lists a general descriptive summary of work for four (4) potential change orders to adjust
designs to field conditions, the change to the contract value, and its impact to the contract timeline.
Change Order No. 11: $29,609.59 – 0 days additional contract time.  The total value of the original
contract, including Change Order No. 11, will increase from $27,341,767.14 to $27,371,376.73 (2.67%)

Program Wide 
• Canyon HS Phase II – PCN3 has completed the remaining work listed on their approved “Waiver

Request”.  The final punch list items have been completed.  The final change order # 06 was
approved, so the 100% payment application is being prepared for submission.  The notice of
completion (NOC) is being prepared for the March 12, 2025, board meeting.
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Program Summary 

• El Modena HS Phase II – Bernard Bros continuing the abatement process for building 200, it was
completed in building 300 where the soft demolition is moving forward on both buildings,
salvaged lockers were set aside for District pick up, underground electrical is being run,
preparing for the concrete slurry encasement around it, the bridge and elevator between
building 200 & 300 is being graded for flatwork at bridge, roof system is being prepped for
install, preparing the electric panel for install, and all elevator adjustments needed, building 400
& 500 the final elevator inspection is being requested.

• El Modena HS Phase II – the review continues for the credit of original bid alternate # 1, that
became the Phase 4 scope of work in Bernard’s schedule of values.  Cordoba has delayed any
current Time Impact Analysis (TIA # 03R), and any recently submitted, reviews until this credit
time is known.

• Orange HS Phase II – PCL Construction is completing the final items on their approved “Waiver
Request”, including the change orders outstanding.  The final change order # 11 was approved,
so the 100% payment application is being prepared for submission.  The notice of completion
(NOC) is being prepared for the following March 2025 board meeting.

• Villa Park HS Phase II – Pinner continuing to prepare bldg. 100/200 guard rails for strip, sack and
patch, over excavating for stair # 3, and preparing for rebar forming and concrete pour, plaster
soffits in breezeway, and prepping for irrigation and planters.  The project construction trailers
will be removed this week and then the parking lot will be patched, slurred, and then striped.

• Villa Park HS Phase II – LPA is discussing with District the preparation of a new DSA application
(if necessary) for submission to include a full exterior fence around the school site for single
point of entry, second floor exterior lights added for pathway, concrete walkway replacement,
as well as the renovation of a new attendance receiving window (Pinner is refusing this work
and timeframe).

• Villa Park HS Phase II – with the discovered rusting steel members along the first floor of the
100/200 building, LPA issued a design to DSA and this approved design was issued as an ASI to
Pinner for pricing.
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Budget

Expended

to Date Quarterly Expense
Jan '25 - Mar '25

$167,560,788 $167,172,680 $0

$135,763,405 $92,698,098 $2,667,927

$303,324,194 $259,870,778 $2,667,927

$54,132,651 $54,087,418 $0

$22,960,891 $11,071,605 $248,211

$77,093,542 $65,159,023 $248,211

$36,864,761 $36,709,415 $0

$39,017,582 $25,018,043 $2,119,582

$75,882,343 $61,727,459 $2,119,582

$42,228,234 $42,224,695 $0

$32,932,615 $24,493,677 $68,115

$75,160,849 $66,718,372 $68,115

$34,335,142 $34,151,152 $0

$40,852,317 $32,114,773 $232,019

$75,187,459 $66,265,925 $232,019

Measure S Bond Program
Financial Report for January 2025 QSS Data thru 1/31/2025

Contracted
to Date

% 
Expended

PROGRAM
Phase 1 - HS Science Center $167,466,668 99.77%

Phase 2 $104,736,728 68.28%

 TOTAL $272,203,396 85.67%

Canyon High School
Phase 1 - HS Science Center $54,118,842 99.92%

Phase 2 $11,443,566 48.22%

 TOTAL $65,562,407 84.52%

El Modena High School
Phase 1 - HS Science Center $36,795,332 99.58%

Phase 2 $33,213,452 64.12%

 TOTAL $70,008,785 81.35%

Orange High School
Phase 1 - HS Science Center $42,228,233 99.99%

Phase 2 $26,475,355 74.38%

 TOTAL $68,703,588 88.77%

 TOTAL $67,928,616 88.13%

Villa Park High School
Phase 1 - HS Science Center $34,324,260 99.46%

Phase 2 $33,604,355 78.61%

 Created by Cumming CAPP   2/4/2025 12:51:42 PMPage 12

3.0  FINANCIAL REPORT

3.1  Project Cost Estimate



Measure S Bond Program
Financial Report for January 2025

QSS Data thru 01/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Oct '24 - Dec '24

% 
Expended

 UNCOMMITTED $0 $0 $0 $0

GKKWORKS | CANNON DESIGN $3,133,137 $3,133,137 $3,133,137 $0 100.00%

LIONAKIS $14,058 $14,058 $14,058 $0 100.00%

$3,147,195 $3,147,195 $3,147,195 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

SWINERTON BUILDERS $40,915,609 $40,915,609 $40,915,609 $0 100.00%

$40,915,609 $40,915,609 $40,915,609 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $236,785 $236,785 $236,785 $0 100.00%

ANIXTER $5,092 $5,092 $5,092 $0 100.00%

BLUE RIBBON TROPHY $1,323 $1,323 $1,323 $0 100.00%

CDW GOVERNMENT INC $82,283 $82,283 $82,283 $0 100.00%

CITY OF ANAHEIM - ELECTRICAL ENGINEERING DIV $91,340 $91,340 $91,340 $0 100.00%

CONVERGINT TECHNOLOGIES LLC $1,345 $1,345 $1,345 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION $104,890 $104,890 $104,890 $0 100.00%

DEVELOPMENT GROUP INC $95,769 $95,769 $95,769 $0 100.00%

DIVERSIFIED WINDOW COVERINGS $3,757 $3,757 $3,757 $0 100.00%

FLINN SCIENTIFIC INC $9,067 $9,067 $9,067 $0 100.00%

INTER-PACIFIC INC $21,372 $21,372 $21,372 $0 100.00%

IRVINE PIPE & SUPPLY $2,504 $2,504 $2,504 $0 100.00%

KNOX COMPANY $1,102 $1,102 $1,102 $0 100.00%

LA HABRA FENCE $14,249 $14,249 $7,315 $0 51.34%

PAVER PLUS $39,576 $39,576 $39,576 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $3,795 $3,795 $3,795 $0 100.00%

THOMPSON ENGINEERING $22,792 $22,792 $22,792 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $7,597 $7,597 $7,597 $0 100.00%

VERNES PLUMBING $9,780 $9,780 $9,780 $0 100.00%

VWR INTERNATIONAL LLC  $16,691 $16,691 $16,691 $0 100.00%

WW GRAINGER INC $1,039 $1,039 $1,039 $0 100.00%

$772,147 $772,147 $765,213 $0 99.10%

3. Program and Construction Management

Canyon High School

390-9520  Canyon  HS Science Center (DSA 04-117300)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI & Other Construction

 Created by Cumming CAPP  2/4/2025 12:51:42 PMPage 13



Measure S Bond Program
Financial Report for January 2025

QSS Data thru 01/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Oct '24 - Dec '24

% 
Expended

 UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $1,413,345 $1,413,345 $1,413,345 $0 100.00%

$1,413,345 $1,413,345 $1,413,345 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

CORDOBA CORPORATION $87,479 $87,479 $87,479 $0 100.00%

GAFCON INC $3,162,509 $3,162,509 $3,162,509 $0 100.00%

$3,249,988 $3,249,988 $3,249,988 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $750 $750 $750 $0 100.00%

CITY OF ANAHEIM $2,524 $2,524 $2,524 $0 100.00%

CITY OF ANAHEIM - WATER $3,082 $3,082 $3,082 $0 100.00%

COUNTY OF ORANGE - ENVIRONMENTAL HEALTH $1,615 $1,615 $1,615 $0 100.00%

ENVIRONMENTAL AUDIT INC $21,375 $21,375 $21,375 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $756 $756 $756 $0 100.00%

$30,102 $30,102 $30,102 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

P2S ENGINEERING INC $60,683 $60,683 $60,683 $0 100.00%

$60,683 $60,683 $60,683 $0 100.00%

 UNCOMMITTED $13,809 $0 $0 $0

DIVISION OF STATE ARCHITECT $522,492 $522,492 $522,492 $0 100.00%

$536,301 $522,492 $522,492 $0 97.43%

 UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $10,950 $10,950 $10,950 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $2,605 $2,605 $2,605 $0 100.00%

$13,555 $13,555 $13,555 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $507,572 $507,572 $491,480 $0 96.83%

$507,572 $507,572 $491,480 $0 96.83%

 UNCOMMITTED $0 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $524,019 $524,019 $524,019 $0 100.00%

$524,019 $524,019 $524,019 $0 100.00%

3.01 Program Management Fees

3.02 Construction Management Fees

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program
Financial Report for January 2025

QSS Data thru 01/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Oct '24 - Dec '24

% 
Expended

 UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC $14,169 $14,169 $14,169 $0 100.00%

NATIONAL CONSTRUCTION RENTALS $400 $400 $400 $0 100.00%

REDBIRD FLIGHT SIMULATIONS $3,900 $3,900 $3,900 $0 100.00%

ULINE INC $1,284 $1,284 $1,284 $0 100.00%

$19,753 $19,753 $19,753 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

C BELOW SUBSURFACE IMAGING (Subsurface Investigation) $8,445 $8,445 $8,445 $0 100.00%

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $27,583 $27,583 $27,583 $0 100.00%

HARRINGTON GEOTECHNICAL ENGINEERING INC (Geotechnical Soils 
Investigation)

$13,500 $13,500 $13,500 $0 100.00%

PROVENCHER, GEORGE (dba PROVO ENGINEERING) $720 $720 $720 $0 100.00%

RMA GROUP (dba SITESCAN) $26,103 $26,103 $26,103 $0 100.00%

XICOTENCATL ENRIQUE SALAZAR $20,100 $20,100 $20,100 $0 100.00%

$100,050 $100,050 $100,050 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

AT&T $5,302 $5,302 $5,302 $0 100.00%

CITY OF ANAHEIM - ELECTRICAL ENGINEERING DIV $1,831 $1,831 $1,831 $0 100.00%

CROWN CASTLE INTERNATIONAL $6,455 $6,455 $6,455 $0 100.00%

SOUTHERN CALIFORNIA GAS CO $2,445 $2,445 $2,445 $0 100.00%

$16,034 $16,034 $16,034 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

AMS.NET $14,485 $14,485 $14,485 $0 100.00%

ARROW RESTAURANT EQUIPMENT $11,559 $11,559 $11,559 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $1,869 $1,869 $1,869 $0 100.00%

FISHER SCIENCE EDUCATION $36,200 $36,200 $36,200 $0 100.00%

FLINN SCIENTIFIC INC $8,028 $8,028 $8,028 $0 100.00%

GORM $15,376 $15,376 $15,376 $0 100.00%

HILLYARD INC  $10,616 $10,616 $10,616 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $915,337 $915,337 $915,337 $0 100.00%

VWR INTERNATIONAL LLC  $9,486 $9,486 $9,486 $0 100.00%

WW GRAINGER INC $1,881 $1,881 $1,881 $0 100.00%

$1,024,836 $1,024,836 $1,024,836 $0 100.00%

 UNCOMMITTED $1 $0 $0 $0

CONVERGINT TECHNOLOGIES LLC $4,021 $4,021 $4,021 $0 100.00%

4.09 Relocation

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.12 Utility Connection Fees (Local Permits)

4.13 FF&E (Laboratory Tables and Chairs, other)

4.14 Rental
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Measure S Bond Program
Financial Report for January 2025

QSS Data thru 01/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Oct '24 - Dec '24

% 
Expended

ICE MACHINE SALES & SERVICE $960 $960 $960 $0 100.00%

INDUSTRIAL COMMERCIAL SYSTEMS INC $63,316 $63,316 $54,918 $0 86.74%

INDUSTRIAL ELECTRIC SERVICE $372 $372 $372 $0 100.00%

OTIS WORLWIDE CORP $5,354 $5,354 $5,354 $0 100.00%

POUCHER, JASON dba TRI-CITIES REFRIGERATION $2,143 $2,143 $2,143 $0 100.00%

PROFESSIONAL TURF SPECIALTIES $13,050 $13,050 $13,050 $0 100.00%

TIME & ALARM SYSTEMS $1,962 $1,962 $1,962 $0 100.00%

VERNES PLUMBING $612 $612 $612 $0 100.00%

$91,788 $91,788 $83,390 $0 90.85%

 UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $93,941 $93,941 $93,941 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $762 $762 $762 $0 100.00%

$94,703 $94,703 $94,703 $0 100.00%

$52,517,679 $52,503,870 $52,472,446 $0 99.91%

 UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $29,337 $29,337 $29,337 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $7,093 $7,093 $7,093 $0 100.00%

INTER-PACIFIC INC $18,163 $18,163 $18,163 $0 100.00%

$54,593 $54,593 $54,593 $0 100.00%

$54,593 $54,593 $54,593 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

GKKWORKS | CANNON DESIGN $119,620 $119,620 $119,620 $0 100.00%

$119,620 $119,620 $119,620 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

SWINERTON BUILDERS $1,053,557 $1,053,557 $1,053,557 $0 100.00%

4.16 Miscellaneous Fees

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 390-9520  Canyon  HS Science Center (DSA 04-117300)

390-0000 Canyon  HS IP Surveillance Camera and Systems

Total 390-0000 Canyon  HS IP Surveillance Camera and Systems

390-9520 Canyon HS Interim Kitchen (DSA 04-118418)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction
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Measure S Bond Program
Financial Report for January 2025

QSS Data thru 01/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Oct '24 - Dec '24

% 
Expended

$1,053,557 $1,053,557 $1,053,557 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

E.R.E.S. ENTERPRISES INC DBA ECONOMY RESTAURANT EQUIP $49,721 $49,721 $49,721 $0 100.00%

THE DICKLER CORPORATION DBA CHEFS TOYS $109,449 $109,449 $109,449 $0 100.00%

$159,170 $159,170 $159,170 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $191,995 $191,995 $191,995 $0 100.00%

$191,995 $191,995 $191,995 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $15,812 $15,812 $15,812 $0 100.00%

$15,812 $15,812 $15,812 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $61,688 $61,688 $61,688 $0 100.00%

$61,688 $61,688 $61,688 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $9,219 $9,219 $9,219 $0 100.00%

$9,219 $9,219 $9,219 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $3,910 $3,910 $3,910 $0 100.00%

$3,910 $3,910 $3,910 $0 100.00%

$1,614,972 $1,614,972 $1,614,972 $0 100.00%

 UNCOMMITTED $31,475 $0 $0 $0

GKKWORKS | CANNON DESIGN $686,493 $686,493 $654,331 $0 95.31%

$717,968 $686,493 $654,331 $0 91.14%

 UNCOMMITTED $0 $0 $0 $0

$0 $0 $0 $0

2.02 OFCI and Other Construction

4. Construction Support Costs

4.01 Rental

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

Total 390-9520 Canyon HS Interim Kitchen (DSA 04-118418)

390-9520 Canyon HS Phase II (DSA 04-120410)

1. Design Cost

1.01 Architect

1.02 AE Design Contingency
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Measure S Bond Program
Financial Report for January 2025

QSS Data thru 01/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Oct '24 - Dec '24

% 
Expended

 UNCOMMITTED $0 $0 $0 $0

PCN3 INC $8,420,796 $8,420,796 $8,419,388 $202,379 99.98%

$8,420,796 $8,420,796 $8,419,388 $202,379 99.98%

 UNCOMMITTED $68,307 $0 $0 $0

AMS.NET $34,832 $34,832 $34,502 $0 99.05%

DAHLBERG, KENT & AMY dba NEW DIMENSION $23,445 $23,445 $23,445 $16,244 100.00%

DEVELOPMENT GROUP INC $6,119 $6,119 $6,117 $0 99.96%

DIVERSIFIED WINDOW COVERINGS $3,331 $3,331 $3,331 $0 100.00%

GIANNELLI ELECTRIC INC $4,693 $4,693 $4,693 $0 100.00%

INTER-PACIFIC INC $12,208 $12,208 $12,208 $0 100.00%

LA HABRA FENCE $18,896 $18,896 $0 $0 0.00%

PAVER PLUS $55,437 $55,437 $55,437 $0 100.00%

THOMPSON ENGINEERING $10,545 $10,545 $10,545 $10,545 100.00%

UNIVERSAL ASPHALT CO $15,000 $15,000 $15,000 $0 100.00%

$252,813 $184,507 $165,279 $26,789 65.38%

 UNCOMMITTED $190,442 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $591,395 $591,395 $503,409 $11,988 85.12%

$781,837 $591,395 $503,409 $11,988 64.39%

 UNCOMMITTED $39,278 $0 $0 $0

CORDOBA CORPORATION $691,174 $691,174 $628,370 $0 90.91%

$730,452 $691,174 $628,370 $0 86.02%

 UNCOMMITTED $20,850 $0 $0 $0

ENVIRONMENTAL AUDIT INC $4,151 $4,151 $4,151 $0 100.00%

$25,001 $4,151 $4,151 $0 16.60%

 UNCOMMITTED $13,001 $0 $0 $0

P2S ENGINEERING INC $18,479 $18,479 $15,105 $1,305 81.74%

$31,480 $18,479 $15,105 $1,305 47.98%

 UNCOMMITTED $45,083 $0 $0 $0

3.01 Program Management Fees

3.02 Construction Management Fees

4. Construction Support Costs

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

3. Program and Construction Management

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees
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Measure S Bond Program
Financial Report for January 2025

QSS Data thru 01/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Oct '24 - Dec '24

% 
Expended

DIVISION OF STATE ARCHITECT $72,581 $72,581 $72,581 $0 100.00%

$117,664 $72,581 $72,581 $0 61.68%

 UNCOMMITTED $11,790 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $2,936 $2,936 $2,936 $0 100.00%

OUSD PRINTING $220 $220 $220 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $2,531 $2,531 $2,531 $0 100.00%

$17,476 $5,686 $5,686 $0 32.54%

 UNCOMMITTED $8,195 $0 $0 $0

THE ANAHEIM GROUP $246,096 $246,096 $141,156 $0 57.36%

$254,291 $246,096 $141,156 $0 55.51%

 UNCOMMITTED $35,155 $0 $0 $0

SMITH EMERY LABORATORIES $53,786 $53,786 $6,195 $0 11.52%

$88,941 $53,786 $6,195 $0 6.97%

 UNCOMMITTED $7,080 $0 $0 $0

BELTMANN GROUP, INC $18,688 $18,688 $18,688 $0 100.00%

CLEAN EARTH ENVIRONMENTAL $9,232 $9,232 $9,232 $0 100.00%

ULINE INC $0 $0 $0 $0

$35,000 $27,920 $27,920 $0 79.77%

 UNCOMMITTED $7,295 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $37,937 $37,937 $37,937 $5,750 100.00%

XICOTENCATL ENRIQUE SALAZAR $3,825 $3,825 $3,825 $0 100.00%

$49,057 $41,762 $41,762 $5,750 85.13%

 UNCOMMITTED $22,695 $0 $0 $0

ALLIED STORAGE CONTAINERS INC $3,750 $3,750 $3,750 $0 100.00%

ANIXTER $4,003 $4,003 $4,003 $0 100.00%

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $0 100.00%

DEVELOPMENT GROUP INC $33,161 $33,161 $33,161 $0 100.00%

OUSD MOVE SUPPLY $59 $59 $59 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $298,654 $298,654 $286,187 $0 95.83%

ULINE INC $3,894 $3,894 $3,894 $0 100.00%

$366,631 $343,936 $331,469 $0 90.41%

 UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $211 $211 $211 $0 100.00%

$211 $211 $211 $0 100.00%

4.09 Relocation

4.15 Miscellaneous Fees

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.13 Furniture, Fixtures & Equipment

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program
Financial Report for January 2025

QSS Data thru 01/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Oct '24 - Dec '24

% 
Expended

 UNCOMMITTED $507,308 $0 $0 $0

$507,308 $0 $0 $0 0.00%

 UNCOMMITTED $29,871 $0 $0 $0

$29,871 $0 $0 $0 0.00%

$12,426,798 $11,388,973 $11,017,013 $248,211 88.66%

 UNCOMMITTED $834,498 $0 $0 $0

$834,498 $0 $0 $0 0.00%

 UNCOMMITTED $8,702,225 $0 $0 $0

$8,702,225 $0 $0 $0 0.00%

 UNCOMMITTED $942,777 $0 $0 $0

$942,777 $0 $0 $0 0.00%

$10,479,500 $0 $0 $0 0.00%

$77,093,542 $65,562,407 $65,159,023 $248,211 84.52%

 UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $39,388 $39,388 $39,388 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $11,719 $11,719 $11,719 $0 100.00%

INTER-PACIFIC INC $30,073 $30,073 $30,073 $0 100.00%

$81,179 $81,179 $81,179 $0 100.00%

$81,179 $81,179 $81,179 $0 100.00%

5. Contingency

5. Unallocated Bond Funds

FD21 MEASURE S INTEREST

FD22 Measure S Bond Funds

FD22 MEASURE S INTEREST

5.01 Construction Contingency

5.02 Project Contingency

Total 390-9520 Canyon HS Phase II (DSA 04-120410)

390-9520 Canyon HS Unallocated Bond Funds

Total 390-9520 Canyon HS Unallocated Bond Funds

Canyon High School
El Modena High School

391-0000  El  Modena HS IP Surveillance Camera and Systems

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 391-0000  El  Modena HS IP Surveillance Camera and Systems

391-9520 El Modena HS  Science Center (DSA 04-117098)
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Measure S Bond Program
Financial Report for January 2025

QSS Data thru 01/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Oct '24 - Dec '24

% 
Expended

 UNCOMMITTED $0 $0 $0 $0

HARLEY ELLIS DEVEREAUX $1,904,511 $1,904,511 $1,904,511 $0 100.00%

LIONAKIS $14,059 $14,059 $14,059 $0 100.00%

$1,918,570 $1,918,570 $1,918,570 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

ANGELES CONTRACTOR, INC $25,755,046 $25,755,046 $25,755,046 $0 100.00%

$25,755,046 $25,755,046 $25,755,046 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $355,544 $355,544 $355,544 $0 100.00%

ALPHA MECHANICAL $3,119 $3,119 $3,119 $0 100.00%

ANIXTER $5,092 $5,092 $5,092 $0 100.00%

ARROW RESTAURANT EQUIPMENT $14,213 $14,213 $14,213 $0 100.00%

BLUE RIBBON TROPHY $1,323 $1,323 $1,323 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $25,611 $25,611 $25,611 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION $46,363 $46,363 $46,363 $0 100.00%

DEVELOPMENT GROUP INC $54,520 $54,520 $54,520 $0 100.00%

DIVERSIFIED WINDOW COVERINGS $9,921 $9,921 $9,921 $0 100.00%

FAIR PLAY SCOREBOARDS $17,694 $17,694 $17,694 $0 100.00%

FISHER SCIENCE EDUCATION $25,951 $25,951 $25,951 $0 100.00%

FLINN SCIENTIFIC INC $12,970 $12,970 $12,970 $0 100.00%

GIANNELLI ELECTRIC INC $19,380 $19,380 $19,380 $0 100.00%

PATHWAY COMMUNICATIONS $29,537 $29,537 $29,537 $0 100.00%

PROFESSIONAL TURF SPECIALTIES $23,460 $23,460 $23,460 $0 100.00%

WW GRAINGER INC $4,081 $4,081 $4,081 $0 100.00%

$648,780 $648,780 $648,780 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $1,515,368 $1,515,368 $1,515,368 $0 100.00%

$1,515,368 $1,515,368 $1,515,368 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

ARCADIS U.S. INC $2,251,362 $2,251,362 $2,251,362 $0 100.00%

CORDOBA CORPORATION $90,336 $90,336 $90,336 $0 100.00%

1. Design Cost

1.01 Architect

2. Construction Cost 

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees

2.01 Construction

2.02 OFCI and Other Construction
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Measure S Bond Program
Financial Report for January 2025

QSS Data thru 01/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Oct '24 - Dec '24

% 
Expended

$2,341,698 $2,341,698 $2,341,698 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $1,500 $1,500 $1,500 $0 100.00%

CITY OF ORANGE (PUBLIC WORKS) $71 $71 $71 $0 100.00%

CITY OF ORANGE (WATER DIVISION) $10,942 $10,942 $10,942 $0 100.00%

ENVIRONMENTAL AUDIT INC $8,548 $8,548 $8,548 $0 100.00%

$21,060 $21,060 $21,060 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

P2S ENGINEERING INC $29,819 $29,819 $29,819 $0 100.00%

$29,819 $29,819 $29,819 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $346,284 $346,284 $346,284 $0 100.00%

$346,284 $346,284 $346,284 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $19,155 $19,155 $19,155 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $2,024 $2,024 $2,024 $0 100.00%

$21,179 $21,179 $21,179 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE $323,834 $323,834 $323,834 $0 100.00%

$323,834 $323,834 $323,834 $0 100.00%

 UNCOMMITTED $1 $0 $0 $0

KOURY ENGINEERING & TESTING INC (Geotechnical Engineering) $619,825 $619,825 $619,825 $0 100.00%

$619,826 $619,825 $619,825 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC $5,129 $5,129 $5,129 $0 100.00%

ULINE INC $1,586 $1,586 $1,586 $0 100.00%

$6,715 $6,715 $6,715 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

ALLEGIANT FIRE PROTECTION INC $525 $525 $525 $0 100.00%

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

4.09 Relocation

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program
Financial Report for January 2025

QSS Data thru 01/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Oct '24 - Dec '24

% 
Expended

ENVIRONMENTAL NETWORK CORPORATION $14,132 $14,132 $14,132 $0 100.00%

HARLEY ELLIS DEVEREAUX $14,908 $14,908 $14,908 $0 100.00%

NINYO & MOORE $29,771 $29,771 $29,771 $0 100.00%

PCA ARBORISTS & CONSULTANTS INC $1,569 $1,569 $1,569 $0 100.00%

THE CONVERSE PROFRESSIONAL GROUP (Soils Investigation) $30,640 $30,640 $30,640 $0 100.00%

$95,145 $95,145 $95,145 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

SOUTHERN CALIFORNIA EDISON $3,665 $3,665 $3,665 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $1,593 $1,593 $1,593 $0 100.00%

$5,258 $5,258 $5,258 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

AMS.NET $3,754 $3,754 $3,754 $0 100.00%

CDW GOVERNMENT INC $64,325 $64,325 $64,325 $0 100.00%

FISHER SCIENCE EDUCATION $5,827 $5,827 $5,827 $0 100.00%

FLINN SCIENTIFIC INC $2,081 $2,081 $2,081 $0 100.00%

GORM $10,695 $10,695 $10,695 $0 100.00%

HILLYARD INC  $9,910 $9,910 $9,910 $0 100.00%

INTER-PACIFIC INC $9,256 $9,256 $9,256 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $519,971 $519,971 $519,971 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $6,314 $6,314 $6,314 $0 100.00%

VWR INTERNATIONAL LLC  $47,922 $47,922 $47,922 $0 100.00%

$680,054 $680,054 $680,054 $0 100.00%

 UNCOMMITTED $1 $0 $0 $0

INDUSTRIAL COMMERCIAL SYSTEMS INC $16,322 $16,322 $12,783 $0 78.32%

OTIS WORLWIDE CORP $5,289 $5,289 $5,289 $0 100.00%

SMOKE GUARD CA dba SG ARCHITECTURAL SPECIALTIES $3,705 $3,705 $3,705 $0 100.00%

TIME & ALARM SYSTEMS $4,145 $4,145 $4,145 $0 100.00%

VERNES PLUMBING $0 $0 $0 $0

$29,461 $29,461 $25,922 $0 87.99%

 UNCOMMITTED $0 $0 $0 $0

DEPARTMENT OF INDUSTRIAL RELATIONS $1,125 $1,125 $1,125 $0 100.00%

OUSD COST OF INTEREST DISTRIBUTION $55,233 $55,233 $55,233 $0 100.00%

OUSD REVOLVING CASH $600 $600 $600 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $600 $600 $600 $0 100.00%

$57,558 $57,558 $57,558 $0 100.00%

4.16 Miscellaneous Fees

4.12 Utility Connection Fees (Local Permits)

4.13 FF&E (Laboratory Tables and Chairs, other)

4.14 Rental
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Measure S Bond Program
Financial Report for January 2025

QSS Data thru 01/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Oct '24 - Dec '24

% 
Expended

$34,415,654 $34,415,653 $34,412,115 $0 99.99%

 UNCOMMITTED $0 $0 $0 $0

HARLEY ELLIS DEVEREAUX $80,000 $80,000 $74,854 $0 93.57%

$80,000 $80,000 $74,854 $0 93.57%

 UNCOMMITTED $0 $0 $0 $0

SANDERS CONSTRUCTION SERVICES $585,000 $585,000 $585,000 $0 100.00%

$585,000 $585,000 $585,000 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

DAHLBERG, KENT & AMY dba NEW DIMENSION $1,635 $1,635 $1,635 $0 100.00%

DIVERSIFIED WINDOW COVERINGS $6,783 $6,783 $6,783 $0 100.00%

$8,418 $8,418 $8,418 $0 100.00%

 UNCOMMITTED $19,368 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $500,632 $500,632 $430,234 $0 85.94%

$520,000 $500,632 $430,234 $0 82.74%

 UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $3,113 $3,113 $3,113 $0 100.00%

$3,113 $3,113 $3,113 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

KENCO CONSTRUCTION SERVICES $3,000 $3,000 $3,000 $0 100.00%

$3,000 $3,000 $3,000 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

SMITH EMERY LABORATORIES $6,792 $6,792 $0 $0 0.00%

$6,792 $6,792 $0 $0 0.00%

 UNCOMMITTED $59 $0 $0 $0

SECURITY SIGNAL DEVICES INC $648 $648 $605 $0 93.42%

2.02 OFCI and Other Construction

4. Construction Support Costs

Total 391-9520 El Modena HS  Science Center (DSA 04-117098)

391-9520 El Modena HS Interim Housing (DSA 04-121926)

4.01 Rental

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction
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Measure S Bond Program
Financial Report for January 2025

QSS Data thru 01/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Oct '24 - Dec '24

% 
Expended

$707 $648 $605 $0 85.63%

 UNCOMMITTED $50,000 $0 $0 $0

$50,000 $0 $0 $0 0.00%

$1,257,030 $1,187,603 $1,105,225 $0 87.92%

 UNCOMMITTED $44,606 $0 $0 $0

HARLEY ELLIS DEVEREAUX $1,989,917 $1,989,917 $1,899,445 $8,489 95.45%

$2,034,522 $1,989,917 $1,899,445 $8,489 93.36%

 UNCOMMITTED $0 $0 $0 $0

BERNARDS BROS INC $25,937,851 $25,937,851 $19,518,982 $1,917,323 75.25%

$25,937,851 $25,937,851 $19,518,982 $1,917,323 75.25%

 UNCOMMITTED $212,102 $0 $0 $0

ADVANCED ALARM & FIRE, INC $7,741 $7,741 $7,741 $0 100.00%

AMS.NET $67,534 $67,534 $67,534 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION $136,113 $136,113 $136,113 $0 100.00%

DEVELOPMENT GROUP INC $48,726 $48,726 $48,726 $0 100.00%

GIANNELLI ELECTRIC INC $62,995 $62,995 $62,995 $0 100.00%

INTER-PACIFIC INC $4,079 $4,079 $4,079 $0 100.00%

MIKE'S CUSTOM FLOORING $19,471 $19,471 $19,471 $0 100.00%

MURALS FOR SCHOOLS $4,995 $4,995 $4,995 $4,995 100.00%

PAVER PLUS $1,284 $1,284 $1,284 $0 100.00%

POLARIS LIGHTING ASSOCIATES INC $72,970 $72,970 $72,970 $0 100.00%

QUALITY ENVIRONMENTAL INC $6,950 $6,950 $6,950 $0 100.00%

RAUB, GARY A $8,866 $8,866 $0 $0 0.00%

UNIVERSAL ASPHALT CO $7,500 $7,500 $7,500 $0 100.00%

USA SHADE & FABRIC STRUCTURES $48,375 $48,375 $48,375 $0 100.00%

WALTERS WHOLESALE ELECTRIC $74,815 $74,815 $74,815 $0 100.00%

$784,516 $572,414 $563,548 $4,995 71.83%

5. Contingency

5.02 Project Contingency

Total 391-9520 El Modena HS Interim Housing (DSA 04-121926)

391-9520 El Modena HS Phase II (DSA 04-120032)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

3. Program and Construction Management
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Measure S Bond Program
Financial Report for January 2025

QSS Data thru 01/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Oct '24 - Dec '24

% 
Expended

 UNCOMMITTED $110,603 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $1,161,567 $1,161,567 $741,345 $57,255 63.82%

$1,272,170 $1,161,567 $741,345 $57,255 58.27%

 UNCOMMITTED $758,308 $0 $0 $0

CORDOBA CORPORATION $956,731 $956,731 $923,311 $0 96.51%

$1,715,039 $956,731 $923,311 $0 53.84%

 UNCOMMITTED $11,822 $0 $0 $0

ENVIRONMENTAL AUDIT INC $3,178 $3,178 $3,178 $0 100.00%

$15,000 $3,178 $3,178 $0 21.19%

 UNCOMMITTED $11,576 $0 $0 $0

P2S ENGINEERING INC $52,940 $52,940 $31,311 $920 59.14%

$64,516 $52,940 $31,311 $920 48.53%

 UNCOMMITTED $115,061 $0 $0 $0

DIVISION OF STATE ARCHITECT $227,000 $227,000 $227,000 $0 100.00%

$342,060 $227,000 $227,000 $0 66.36%

 UNCOMMITTED $11,733 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $8,526 $8,526 $8,526 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $3,922 $3,922 $3,922 $0 100.00%

$24,181 $12,448 $12,448 $0 51.48%

 UNCOMMITTED $11,550 $0 $0 $0

KENCO CONSTRUCTION SERVICES $642,920 $642,920 $244,485 $19,740 38.03%

$654,470 $642,920 $244,485 $19,740 37.36%

 UNCOMMITTED $5,008 $0 $0 $0

SMITH EMERY LABORATORIES $232,339 $232,339 $112,828 $0 48.56%

$237,347 $232,339 $112,828 $0 47.54%

 UNCOMMITTED $10,946 $0 $0 $0

BELTMANN GROUP, INC $95,803 $95,803 $87,454 $48,326 91.28%

CLEAN EARTH ENVIRONMENTAL $1,744 $1,744 $1,744 $0 100.00%

ULINE INC $554 $554 $554 $0 100.00%

WEST COAST ARBORISTS INC $5,250 $5,250 $5,250 $0 100.00%

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

3.01 Program Management Fees

3.02 Construction Management Fees

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation
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Measure S Bond Program
Financial Report for January 2025

QSS Data thru 01/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Oct '24 - Dec '24

% 
Expended

$114,297 $103,351 $95,002 $48,326 83.12%

 UNCOMMITTED $737 $0 $0 $0

ARMSTRONG & BROOKS CONSULTING ENG $4,940 $4,940 $4,940 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $35,485 $35,485 $0 $0 0.00%

GROUP DELTA CONSULTANTS INC $122,447 $122,447 $94,255 $0 76.98%

KOURY ENGINEERING & TESTING INC (Geotechnical Engineering) $22,350 $22,350 $22,350 $0 100.00%

$185,959 $185,222 $121,545 $0 65.36%

 UNCOMMITTED $12,000 $0 $0 $0

$12,000 $0 $0 $0 0.00%

 UNCOMMITTED $654,002 $0 $0 $0

ANIXTER $3,290 $3,290 $3,243 $0 98.58%

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $0 100.00%

DEVELOPMENT GROUP INC $542 $542 $0 $0 0.00%

MAMMOTH CLAY COMPANY $1,032 $1,032 $1,032 $0 100.00%

ODP BUSINESS SOLUTIONS dba OFFICE DEPOT $3,383 $3,383 $3,383 $0 100.00%

OUSD MOVE SUPPLY $177 $177 $177 $0 100.00%

PSI CONSULTING DBA CLAY PLANET $48,928 $48,928 $48,928 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $971,604 $971,604 $362,374 $62,535 37.30%

STAGERIGHT CORPORATION $15,346 $15,346 $15,346 $0 100.00%

ULINE INC $1,280 $1,280 $1,280 $0 100.00%

$1,700,000 $1,045,998 $436,180 $62,535 25.66%

 UNCOMMITTED $1,694 $0 $0 $0

BURGESS MOVING & STORAGE $7,806 $7,806 $5,666 $0 72.58%

$9,500 $7,806 $5,666 $0 59.64%

 UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $591 $591 $591 $0 100.00%

$591 $591 $591 $0 100.00%

 UNCOMMITTED $954,048 $0 $0 $0

$954,048 $0 $0 $0 0.00%

 UNCOMMITTED $68,693 $0 $0 $0

$68,693 $0 $0 $0 0.00%

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.12 Utility Connection Fees (Local Permits)

4.13 Furniture, Fixtures & Equipment

5. Contingency

5.01 Construction Contingency

5.02 Project Contingency

4.14 Rental

4.16 Miscellaneous Fees
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Measure S Bond Program
Financial Report for January 2025

QSS Data thru 01/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Oct '24 - Dec '24

% 
Expended

$36,126,762 $33,132,273 $24,936,864 $2,119,582 69.03%

 UNCOMMITTED $0 $0 $0 $0

HARLEY ELLIS DEVEREAUX $69,340 $69,340 $69,340 $0 100.00%

$69,340 $69,340 $69,340 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $9,650 $9,650 $9,650 $0 100.00%

$9,650 $9,650 $9,650 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $86 $86 $86 $0 100.00%

$86 $86 $86 $0 100.00%

$79,076 $79,076 $79,076 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

HARLEY ELLIS DEVEREAUX $535,286 $535,286 $535,286 $0 100.00%

$535,286 $535,286 $535,286 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE $390,095 $390,095 $390,095 $0 100.00%

$390,095 $390,095 $390,095 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

KOURY ENGINEERING & TESTING INC (Geotechnical Engineering) $187,619 $187,619 $187,619 $0 100.00%

$187,619 $187,619 $187,619 $0 100.00%

Total 391-9520 El Modena HS Phase II (DSA 04-120032)

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

391-9520 El Modena HS Quad Shade Structures (DSA 04-119124)

1. Design Cost

1.01 Architect

4. Construction Support Costs

Total 391-9520 El Modena HS Quad Shade Structures (DSA 04-119124)

391-9520-0 El Modena HS Science Center (ACI)

1. Design Cost

1.01 Architect

4. Construction Support Costs

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program
Financial Report for January 2025

QSS Data thru 01/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Oct '24 - Dec '24

% 
Expended

$1,113,000 $1,113,000 $1,113,000 $0 100.00%

 UNCOMMITTED $604,178 $0 $0 $0

$604,178 $0 $0 $0 0.00%

 UNCOMMITTED $2,205,463 $0 $0 $0

$2,205,463 $0 $0 $0 0.00%

$2,809,641 $0 $0 $0 0.00%

$75,882,343 $70,008,785 $61,727,459 $2,119,582 81.35%

 UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $53,662 $53,662 $53,662 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $13,569 $13,569 $13,569 $0 100.00%

INTER-PACIFIC INC $34,837 $34,837 $34,837 $0 100.00%

$102,068 $102,068 $102,068 $0 100.00%

$102,068 $102,068 $102,068 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

LIONAKIS $1,823,594 $1,823,594 $1,823,594 $0 100.00%

$1,823,594 $1,823,594 $1,823,594 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

GIANNELLI ELECTRIC INC $14,878 $14,878 $14,878 $0 100.00%

INTEGRATED DEMOLITION AND REMEDIATION (Abatement and 
Demolition)

$44,800 $44,800 $44,800 $0 100.00%

Total 391-9520-0 El Modena HS Science Center (ACI)

391-9520 El Modena HS Unallocated Bond Funds

5. Unallocated Bond Funds

FD21 MEASURE S INTEREST

FD22 Measure S Interest

1. Design Cost

1.01 Architect

2. Construction Cost

Total 391-9520 El Modena HS Unallocated Bond Funds

El Modena High School
Orange High School

392-0000 Orange  HS IP Surveillance Camera and Systems

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 392-0000 Orange  HS IP Surveillance Camera and Systems

392-9520 Orange HS  Science Bldg (DSA 04-116859)

2.01 Construction
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Measure S Bond Program
Financial Report for January 2025

QSS Data thru 01/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Oct '24 - Dec '24

% 
Expended

PINNER CONSTRUCTION $27,190,987 $27,190,987 $27,190,987 $0 100.00%

TIME & ALARM SYSTEMS $3,100 $3,100 $3,100 $0 100.00%

UNIVERSAL ASPHALT CO $6,830 $6,830 $6,830 $0 100.00%

$27,260,595 $27,260,595 $27,260,595 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $62,883 $62,883 $62,883 $0 100.00%

AMERICAN REPROGRAPHICS CO LLC $7,710 $7,710 $7,710 $0 100.00%

ARROW RESTAURANT EQUIPMENT $13,432 $13,432 $13,432 $0 100.00%

BLUE RIBBON TROPHY $2,391 $2,391 $2,391 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $5,362 $5,362 $5,362 $0 100.00%

CITY OF ORANGE (PUBLIC WORKS) $2,000 $2,000 $2,000 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION $63,655 $63,655 $63,655 $0 100.00%

DEVELOPMENT GROUP INC $37,866 $37,866 $37,866 $0 100.00%

FISHER SCIENCE EDUCATION $24,863 $24,863 $24,863 $0 100.00%

FLINN SCIENTIFIC INC $10,263 $10,263 $10,263 $0 100.00%

GIANNELLI ELECTRIC INC $24,684 $24,684 $24,684 $0 100.00%

GRUETT TREE CO INC (Removal of Trees) $7,625 $7,625 $7,625 $0 100.00%

HISCO INC $4,893 $4,893 $4,893 $0 100.00%

INTER-PACIFIC INC $6,585 $6,585 $6,585 $0 100.00%

J & A FENCE (Custodial Storage Fencing) $6,885 $6,885 $6,885 $0 100.00%

OLESH, KEITH (Termite Services) $1,500 $1,500 $1,500 $0 100.00%

SIGNATURE PAINTING $4,300 $4,300 $4,300 $0 100.00%

VORTEX INDUSTRIES, INC. $6,804 $6,804 $6,804 $0 100.00%

WW GRAINGER INC $2,292 $2,292 $2,292 $0 100.00%

$295,991 $295,991 $295,991 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $979,395 $979,395 $979,395 $0 100.00%

$979,395 $979,395 $979,395 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

BALFOUR BEATTY CONSTRUCTION $1,755,159 $1,755,159 $1,755,159 $0 100.00%

CORDOBA CORPORATION $86,434 $86,434 $86,434 $0 100.00%

$1,841,593 $1,841,593 $1,841,593 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees

2.02 OFCI and Other Construction

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management
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Measure S Bond Program
Financial Report for January 2025

QSS Data thru 01/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Oct '24 - Dec '24

% 
Expended

CHICAGO TITLE COMPANY $1,500 $1,500 $1,500 $0 100.00%

PLACEWORKS INC $52,231 $52,231 $52,231 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $726 $726 $726 $0 100.00%

$54,457 $54,457 $54,457 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

P2S ENGINEERING INC $30,663 $30,663 $30,663 $0 100.00%

$30,663 $30,663 $30,663 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $342,871 $342,871 $342,871 $0 100.00%

OUSD REVOLVING CASH $500 $500 $500 $0 100.00%

$343,371 $343,371 $343,371 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $8,734 $8,734 $8,734 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $8,518 $8,518 $8,518 $0 100.00%

$17,252 $17,252 $17,252 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $286,404 $286,404 $286,404 $0 100.00%

$286,404 $286,404 $286,404 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $227,848 $227,848 $227,848 $0 100.00%

$227,848 $227,848 $227,848 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC $4,876 $4,876 $4,876 $0 100.00%

ULINE INC $3,065 $3,065 $3,065 $0 100.00%

$7,941 $7,941 $7,941 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $2,590 $2,590 $2,590 $0 100.00%

KOURY ENGINEERING & TESTING INC (Geotechnical Engineering) $13,300 $13,300 $13,300 $0 100.00%

PENCO ENGINEERING INC (Topographical Survey Services) $41,070 $41,070 $41,070 $0 100.00%

RMA GROUP (dba SITESCAN) $49,533 $49,533 $49,533 $0 100.00%

$110,093 $110,093 $110,093 $0 100.00%

4.09 Relocation

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.12 Utility Connection Fees (Local Permits)
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Measure S Bond Program
Financial Report for January 2025

QSS Data thru 01/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Oct '24 - Dec '24

% 
Expended

 UNCOMMITTED $0 $0 $0 $0

CITY OF ORANGE (PUBLIC WORKS) $2,500 $2,500 $2,500 $0 100.00%

SOUTHERN CALIFORNIA EDISON $6,912 $6,912 $6,912 $0 100.00%

SOUTHERN CALIFORNIA GAS CO $2,124 $2,124 $2,124 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $553 $553 $553 $0 100.00%

$12,089 $12,089 $12,089 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $59,658 $59,658 $59,658 $0 100.00%

CONEXWEST $9,419 $9,419 $9,419 $0 100.00%

CP PRODUCTS INC  $4,834 $4,834 $4,834 $0 100.00%

GORM $12,352 $12,352 $12,352 $0 100.00%

HILLYARD INC  $32,572 $32,572 $32,572 $0 100.00%

INTER-PACIFIC INC $7,904 $7,904 $7,904 $0 100.00%

PSI DBA WATER VISIONS INC $8,527 $8,527 $8,527 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $467,817 $467,817 $467,817 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $6,537 $6,537 $6,537 $0 100.00%

VWR INTERNATIONAL LLC  $34,314 $34,314 $34,314 $0 100.00%

$643,934 $643,934 $643,934 $0 100.00%

 UNCOMMITTED $1 $0 $0 $0

INDUSTRIAL COMMERCIAL SYSTEMS INC $14,774 $14,774 $11,236 $0 76.05%

OTIS WORLWIDE CORP $805 $805 $805 $0 100.00%

$15,580 $15,579 $12,041 $0 77.28%

 UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $46,720 $46,720 $46,720 $0 100.00%

$46,720 $46,720 $46,720 $0 100.00%

$33,997,520 $33,997,519 $33,993,981 $0 99.99%

 UNCOMMITTED $0 $0 $0 $0

LIONAKIS $17,317 $17,317 $17,317 $0 100.00%

$17,317 $17,317 $17,317 $0 100.00%

4.16 Miscellaneous Fees

4.13 FF&E (Laboratory Tables and Chairs, other)

4.14 Rental

Total 392-9520 Orange HS  Science Bldg (DSA 04-116859)

392-9520 Orange HS  Shade Structure (DSA 04-118351)

1. Design Cost

1.01 Architect

2. Construction Cost

2.01 Construction
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Measure S Bond Program
Financial Report for January 2025

QSS Data thru 01/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Oct '24 - Dec '24

% 
Expended

 UNCOMMITTED $0 $0 $0 $0

PINNER CONSTRUCTION $113,500 $113,500 $113,500 $0 100.00%

$113,500 $113,500 $113,500 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $1,838 $1,838 $1,838 $0 100.00%

$1,838 $1,838 $1,838 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

BALFOUR BEATTY CONSTRUCTION $5,956 $5,956 $5,956 $0 100.00%

$5,956 $5,956 $5,956 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $1,873 $1,873 $1,873 $0 100.00%

$1,873 $1,873 $1,873 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $1,740 $1,740 $1,740 $0 100.00%

$1,740 $1,740 $1,740 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $7,408 $7,408 $7,408 $0 100.00%

$7,408 $7,408 $7,408 $0 100.00%

$149,631 $149,631 $149,631 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

LIONAKIS $446,286 $446,286 $446,286 $0 100.00%

SILVER CREEK INDUSTRIES INC (Engineering for Warming Kitchen 
Relocatable Building)

$29,682 $29,682 $29,682 $0 100.00%

$475,968 $475,968 $475,968 $0 100.00%

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees

4. Construction Support Costs

Total 392-9520 Orange HS  Shade Structure (DSA 04-118351)

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

392-9520 Orange HS  Site Improvements (DSA 04-116673)

1. Design Cost

1.01 Architect

2. Construction Cost

2.01 Construction
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Measure S Bond Program
Financial Report for January 2025

QSS Data thru 01/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Oct '24 - Dec '24

% 
Expended

 UNCOMMITTED $0 $0 $0 $0

KYA SERVICES LLC (Install Carpet) $9,564 $9,564 $9,564 $0 100.00%

SWINERTON BUILDERS $6,556,428 $6,556,428 $6,556,428 $0 100.00%

TRIMARK RAYGAL LLC $89,860 $89,860 $89,860 $0 100.00%

$6,655,852 $6,655,852 $6,655,852 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $209,074 $209,074 $209,074 $0 100.00%

$209,074 $209,074 $209,074 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $115,479 $115,479 $115,479 $0 100.00%

$115,479 $115,479 $115,479 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

BALFOUR BEATTY CONSTRUCTION $296,554 $296,554 $296,554 $0 100.00%

$296,554 $296,554 $296,554 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

ORANGE COUNTY HEALTH CARE AGENCY $1,470 $1,470 $1,470 $0 100.00%

$1,470 $1,470 $1,470 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

P2S ENGINEERING INC $4,667 $4,667 $4,667 $0 100.00%

$4,667 $4,667 $4,667 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $94,585 $94,585 $94,585 $0 100.00%

$94,585 $94,585 $94,585 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $7,630 $7,630 $7,630 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $1,264 $1,264 $1,264 $0 100.00%

$8,894 $8,894 $8,894 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $96,985 $96,985 $96,985 $0 100.00%

2.02 OFCI and Other Construction

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)
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Measure S Bond Program
Financial Report for January 2025

QSS Data thru 01/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Oct '24 - Dec '24

% 
Expended

$96,985 $96,985 $96,985 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $112,544 $112,544 $112,544 $0 100.00%

$112,544 $112,544 $112,544 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $9,012 $9,012 $9,012 $0 100.00%

$9,012 $9,012 $9,012 $0 100.00%

$8,081,083 $8,081,083 $8,081,083 $0 100.00%

 UNCOMMITTED $37,001 $0 $0 $0

LIONAKIS $1,460,750 $1,460,750 $1,398,428 $4,687 95.73%

$1,497,751 $1,460,750 $1,398,428 $4,687 93.37%

 UNCOMMITTED $0 $0 $0 $0

PCL CONSTRUCTION SERVICES $20,353,199 $20,353,199 $19,077,820 $0 93.73%

$20,353,199 $20,353,199 $19,077,820 $0 93.73%

 UNCOMMITTED $131,706 $0 $0 $0

AFFINITY PAINTING COMPANY INC $12,800 $12,800 $0 $0 0.00%

AMS.NET $105,608 $105,608 $105,268 $0 99.68%

CDW GOVERNMENT INC $1,131 $1,131 $1,131 $0 100.00%

CHAMPION ELECTRIC $26,400 $26,400 $26,400 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION $432,603 $432,603 $432,603 $0 100.00%

DEVELOPMENT GROUP INC $58,360 $58,360 $18,624 $0 31.91%

DIGITAL ELECTRIC INC $12,550 $12,550 $12,550 $0 100.00%

DIVERSIFIED WINDOW COVERINGS $16,420 $16,420 $16,420 $0 100.00%

GIANNELLI ELECTRIC INC $28,259 $28,259 $28,259 $0 100.00%

INTER-PACIFIC INC $34,032 $34,032 $34,032 $0 100.00%

OTIS WORLWIDE CORP $4,446 $4,446 $4,446 $0 100.00%

UNITED PAVING CO. $1,250 $1,250 $1,250 $0 100.00%

$865,566 $733,860 $680,984 $0 78.67%

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.08 DSA Construction Phase Testing (LOR)

Total 392-9520 Orange HS  Site Improvements (DSA 04-116673)

392-9520 Orange HS Phase II (DSA 04-120151)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction
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Measure S Bond Program
Financial Report for January 2025

QSS Data thru 01/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Oct '24 - Dec '24

% 
Expended

 UNCOMMITTED $517,471 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $730,068 $730,068 $642,083 $11,988 87.95%

$1,247,539 $730,068 $642,083 $11,988 51.47%

 UNCOMMITTED $288,438 $0 $0 $0

CORDOBA CORPORATION $952,212 $952,212 $894,390 $0 93.93%

$1,240,650 $952,212 $894,390 $0 72.09%

 UNCOMMITTED $55,038 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $169,374 $169,374 $166,676 $0 98.41%

$224,412 $169,374 $166,676 $0 74.27%

 UNCOMMITTED $20,000 $0 $0 $0

CITY OF ORANGE (PUBLIC WORKS) $3,000 $3,000 $3,000 $0 100.00%

CITY OF ORANGE (WATER DIVISION) $2,000 $2,000 $2,000 $0 100.00%

ENVIRONMENTAL AUDIT INC $2,388 $2,388 $2,388 $0 100.00%

$27,388 $7,388 $7,388 $0 26.97%

 UNCOMMITTED $20,029 $0 $0 $0

P2S ENGINEERING INC $27,251 $27,251 $22,653 $1,453 83.13%

$47,280 $27,251 $22,653 $1,453 47.91%

 UNCOMMITTED $111,133 $0 $0 $0

DIVISION OF STATE ARCHITECT $156,367 $156,367 $156,367 $0 100.00%

$267,500 $156,367 $156,367 $0 58.45%

 UNCOMMITTED $12,588 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $17,893 $17,893 $17,893 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $6,939 $6,939 $6,939 $0 100.00%

$37,420 $24,832 $24,832 $0 66.36%

 UNCOMMITTED $33,248 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $466,752 $466,752 $270,320 $4,796 57.92%

$500,000 $466,752 $270,320 $4,796 54.06%

 UNCOMMITTED $30,000 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $376,519 $376,519 $151,047 $1,200 40.12%

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees

4. Construction Support Costs

4.01 Interim housing

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program
Financial Report for January 2025

QSS Data thru 01/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Oct '24 - Dec '24

% 
Expended

$406,519 $376,519 $151,047 $1,200 37.16%

 UNCOMMITTED $16,408 $0 $0 $0

BELTMANN GROUP, INC $52,465 $52,465 $46,389 $0 88.42%

CAPITAL PROTECTION $2,484 $2,484 $2,484 $0 100.00%

CDW GOVERNMENT INC $1,762 $1,762 $1,762 $0 100.00%

CLEAN EARTH ENVIRONMENTAL $3,609 $3,609 $3,609 $0 100.00%

JAM FIRE PROTECTION INC $1,260 $1,260 $1,260 $0 100.00%

KONICA MINOLTA BUSINESS SOLUTIONS $2,860 $2,860 $2,860 $0 100.00%

ULINE INC $842 $842 $842 $0 100.00%

$81,689 $65,282 $59,206 $0 72.48%

 UNCOMMITTED $23,189 $0 $0 $0

CANNON CORPORATION $35,076 $35,076 $35,076 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $35,780 $35,780 $35,780 $0 100.00%

NINYO & MOORE $20,955 $20,955 $20,955 $0 100.00%

$115,000 $91,811 $91,811 $0 79.84%

 UNCOMMITTED $8,000 $0 $0 $0

SOUTHERN CALIFORNIA GAS CO $5,633 $5,633 $5,633 $0 100.00%

$13,633 $5,633 $5,633 $0 41.32%

 UNCOMMITTED $13,343 $0 $0 $0

AMS.NET $2,538 $2,538 $2,538 $0 100.00%

ANIXTER $7,642 $7,642 $7,642 $0 100.00%

ARROW RESTAURANT EQUIPMENT $3,519 $3,519 $3,519 $0 100.00%

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $0 100.00%

CDW GOVERNMENT INC $16,152 $16,152 $16,152 $0 100.00%

DEVELOPMENT GROUP INC $0 $0 $0 $0

HILLYARD INC  $77,593 $77,593 $77,015 $17,720 99.26%

OUSD MOVE SUPPLY $59 $59 $59 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $603,185 $603,185 $596,374 $25,689 98.87%

ULINE INC $12,585 $12,585 $12,585 $0 100.00%

$737,031 $723,688 $716,300 $43,409 97.19%

 UNCOMMITTED $8,426 $0 $0 $0

MOBILE MINI $8,956 $8,956 $8,956 $0 100.00%

SUNBELT RENTALS INC $2,575 $2,575 $2,575 $0 100.00%

WILSCOT MOBILE MINI $15,743 $15,743 $13,113 $583 83.30%

$35,700 $27,274 $24,644 $583 69.03%

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.12 Utility Connection Fees (Local Permits)

4.09 Relocation

4.16 Miscellaneous Fees

4.13 Funiture, Fixtures & Equipment

4.14 Rental
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Measure S Bond Program
Financial Report for January 2025

QSS Data thru 01/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Oct '24 - Dec '24

% 
Expended

 UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $429 $429 $429 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $600 $600 $600 $0 100.00%

$1,029 $1,029 $1,029 $0 100.00%

 UNCOMMITTED $141,655 $0 $0 $0

$141,655 $0 $0 $0 0.00%

 UNCOMMITTED $125,861 $0 $0 $0

$125,861 $0 $0 $0 0.00%

$27,966,821 $26,373,287 $24,391,609 $68,115 87.22%

 UNCOMMITTED $1,556,026 $0 $0 $0

$1,556,026 $0 $0 $0 0.00%

 UNCOMMITTED $1,791,645 $0 $0 $0

$1,791,645 $0 $0 $0 0.00%

 UNCOMMITTED $1,516,054 $0 $0 $0

$1,516,054 $0 $0 $0 0.00%

$4,863,726 $0 $0 $0 0.00%

$75,160,849 $68,703,588 $66,718,372 $68,115 88.77%

 UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $32,182 $32,182 $32,182 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $8,635 $8,635 $8,635 $0 100.00%

INTER-PACIFIC INC $22,133 $22,133 $22,133 $0 100.00%

$62,949 $62,949 $62,949 $0 100.00%

5. Contingency

5.01 Construction Contingency

5.02 Project Contingency

Total 392-9520 Orange HS Phase II (DSA 04-120151)

392-9520 Orange HS Unallocated Bond Funds

5. Unallocated Bond Funds

FD21 MEASURE S BOND FUNDS

FD21 MEASURE S INTEREST

FD22 Measure S Interest

Total 392-9520 Orange HS Unallocated Bond Funds

Orange High School
Villa Park High School

394-0000 Villa Park  HS IP Surveillance Camera and Systems

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)
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Measure S Bond Program
Financial Report for January 2025

QSS Data thru 01/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Oct '24 - Dec '24

% 
Expended

$62,949 $62,949 $62,949 $0 100.00%

 UNCOMMITTED $10,881 $0 $0 $0

DKS ASSOCIATES $80,657 $80,657 $80,657 $0 100.00%

LIONAKIS $14,059 $14,059 $14,059 $0 100.00%

LPA INC $2,347,171 $2,347,171 $2,244,252 $0 95.62%

$2,452,768 $2,441,887 $2,338,968 $0 95.36%

 UNCOMMITTED $0 $0 $0 $0

ANGELES CONTRACTOR, INC $19,865,514 $19,865,514 $19,865,514 $0 100.00%

$19,865,514 $19,865,514 $19,865,514 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $150,829 $150,829 $150,829 $0 100.00%

ANIXTER $7,312 $7,312 $7,312 $0 100.00%

ARROW RESTAURANT EQUIPMENT $13,869 $13,869 $13,869 $0 100.00%

BLUE RIBBON TROPHY $1,323 $1,323 $1,323 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $25,611 $25,611 $25,611 $0 100.00%

CDW GOVERNMENT INC $1,780 $1,780 $1,780 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION $45,520 $45,520 $45,520 $0 100.00%

DEVELOPMENT GROUP INC $52,937 $52,937 $52,937 $0 100.00%

FISHER SCIENCE EDUCATION $25,951 $25,951 $25,951 $0 100.00%

FLINN SCIENTIFIC INC $12,364 $12,364 $12,364 $0 100.00%

INTEGRATED COMMUNICATIONS AND DATA $59,995 $59,995 $59,995 $0 100.00%

SIGNATURE PAINTING $15,000 $15,000 $15,000 $0 100.00%

TIME & ALARM SYSTEMS $45,029 $45,029 $45,029 $0 100.00%

VERNES PLUMBING $8,285 $8,285 $8,285 $0 100.00%

VISTA PAINT $644 $644 $644 $0 100.00%

WW GRAINGER INC $4,617 $4,617 $4,617 $0 100.00%

$471,067 $471,066 $471,066 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $976,344 $976,344 $976,344 $0 100.00%

1. Design Cost

1.01 Architect

2. Construction Cost

Total 394-0000 Villa Park  HS IP Surveillance Camera and Systems

394-9520 Villa Park  HS Science Center (DSA 04-117022)

3. Program and Construction Management

3.01 Program Management Fees

2.01 Construction

2.02 OFCI and Other Construction
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Measure S Bond Program
Financial Report for January 2025

QSS Data thru 01/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Oct '24 - Dec '24

% 
Expended

$976,344 $976,344 $976,344 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

CORDOBA CORPORATION $2,457,319 $2,457,319 $2,457,319 $0 100.00%

$2,457,319 $2,457,319 $2,457,319 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $750 $750 $750 $0 100.00%

PLACEWORKS INC $73,237 $73,237 $73,237 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $484 $484 $484 $0 100.00%

$74,471 $74,471 $74,471 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

CEPA OPERATIONS $1,840 $1,840 $1,840 $0 100.00%

P2S ENGINEERING INC $30,437 $30,437 $30,437 $0 100.00%

$32,277 $32,277 $32,277 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $290,000 $290,000 $290,000 $0 100.00%

$290,000 $290,000 $290,000 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $12,670 $12,670 $12,670 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $1,768 $1,768 $1,768 $0 100.00%

$14,438 $14,438 $14,438 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE $329,229 $329,229 $328,715 $0 99.84%

$329,229 $329,229 $328,715 $0 99.84%

 UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $568,109 $568,109 $568,109 $0 100.00%

$568,109 $568,109 $568,109 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC $4,748 $4,748 $4,748 $0 100.00%

ULINE INC $1,365 $1,365 $1,365 $0 100.00%

$6,113 $6,113 $6,113 $0 100.00%

3.02 Construction Management Fees

4.09 Relocation

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program
Financial Report for January 2025

QSS Data thru 01/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Oct '24 - Dec '24

% 
Expended

 UNCOMMITTED $0 $0 $0 $0

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $19,085 $19,085 $19,085 $0 100.00%

LEIGHTON CONSULTING INC (Geotechnical Engineering) $16,549 $16,549 $16,549 $0 100.00%

PSOMAS $21,034 $21,034 $21,034 $0 100.00%

RMA GROUP (dba SITESCAN) $44,890 $44,890 $44,890 $0 100.00%

SPECTRUM FIRE PROTECTION (Fire Hydrant Flow Test) $1,000 $1,000 $1,000 $0 100.00%

$106,158 $106,158 $106,158 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

SOUTHERN CALIFORNIA EDISON $400 $400 $400 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $2,299 $2,299 $2,299 $0 100.00%

$2,699 $2,699 $2,699 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

AMS.NET $3,754 $3,754 $3,754 $0 100.00%

CDW GOVERNMENT INC $60,305 $60,305 $60,305 $0 100.00%

CULVER-NEWLIN INC $12,359 $12,359 $12,359 $0 100.00%

FISHER SCIENCE EDUCATION $9,785 $9,785 $9,785 $0 100.00%

FLINN SCIENTIFIC INC $4,162 $4,162 $4,162 $0 100.00%

GORM $10,205 $10,205 $10,205 $0 100.00%

HILLYARD INC  $9,910 $9,910 $9,910 $0 100.00%

INTER-PACIFIC INC $7,325 $7,325 $7,325 $0 100.00%

PERFORMANCE HEALTH SUPPLY (DBA MEDCO) $2,065 $2,065 $2,065 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $506,325 $506,325 $506,325 $0 100.00%

TIME & ALARM SYSTEMS $6,896 $6,896 $6,896 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $6,871 $6,871 $6,871 $0 100.00%

VWR INTERNATIONAL LLC  $47,922 $47,922 $47,922 $0 100.00%

$687,883 $687,883 $687,883 $0 100.00%

 UNCOMMITTED $1 $0 $0 $0

FROSTLINE INC $0 $0 $0 $0

ICE MACHINE SALES & SERVICE $897 $897 $897 $0 100.00%

INDUSTRIAL COMMERCIAL SYSTEMS INC $17,533 $17,533 $10,616 $0 60.55%

OTIS WORLWIDE CORP $5,341 $5,341 $5,341 $0 100.00%

QUEEN CITY GLASS CO $6,275 $6,275 $6,275 $0 100.00%

TIME & ALARM SYSTEMS $28,089 $28,089 $17,746 $0 63.18%

VERNES PLUMBING $5,977 $5,977 $5,977 $0 100.00%

$64,112 $64,111 $46,851 $0 73.08%

4.16 Miscellaneous Fees

4.12 Utility Connection Fees (Local Permits)

4.13 FF&E (Laboratory Tables and Chairs, other)

4.14 Rental
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Measure S Bond Program
Financial Report for January 2025

QSS Data thru 01/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Oct '24 - Dec '24

% 
Expended

 UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $51,035 $51,035 $51,035 $0 100.00%

$51,035 $51,035 $51,035 $0 100.00%

$28,449,536 $28,438,654 $28,317,961 $0 99.54%

 UNCOMMITTED $0 $0 $0 $0

LPA INC $70,000 $70,000 $70,000 $0 100.00%

$70,000 $70,000 $70,000 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

ANGELES CONTRACTOR, INC $1,074,556 $1,074,556 $1,074,556 $0 100.00%

$1,074,556 $1,074,556 $1,074,556 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $36,527 $36,527 $36,527 $0 100.00%

$36,527 $36,527 $36,527 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $690,571 $690,571 $690,571 $0 100.00%

$690,571 $690,571 $690,571 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $24,163 $24,163 $24,163 $0 100.00%

$24,163 $24,163 $24,163 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE $43,265 $43,265 $43,265 $0 100.00%

$43,265 $43,265 $43,265 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $41,908 $41,908 $41,908 $0 100.00%

2.02 OFCI and Other Construction

4. Construction Support Costs

Total 394-9520 Villa Park  HS Science Center (DSA 04-117022)

394-9520 Villa Park HS Interim Housing (DSA 04-116788)

4.01 Rental

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction
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Measure S Bond Program
Financial Report for January 2025

QSS Data thru 01/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Oct '24 - Dec '24

% 
Expended

$41,908 $41,908 $41,908 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC $4,640 $4,640 $4,640 $0 100.00%

$4,640 $4,640 $4,640 $0 100.00%

$1,985,629 $1,985,629 $1,985,629 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

LPA INC $107,305 $107,305 $59,506 $0 55.45%

$107,305 $107,305 $59,506 $0 55.45%

 UNCOMMITTED $0 $0 $0 $0

ANGELES CONTRACTOR, INC $2,594,435 $2,594,435 $2,594,435 $0 100.00%

$2,594,435 $2,594,435 $2,594,435 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

WW GRAINGER INC $1,536 $1,536 $1,536 $0 100.00%

$1,536 $1,536 $1,536 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $38,262 $38,262 $38,262 $0 100.00%

$38,262 $38,262 $38,262 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $476 $476 $476 $0 100.00%

$476 $476 $476 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE $44,690 $44,690 $40,074 $0 89.67%

$44,690 $44,690 $40,074 $0 89.67%

Total 394-9520 Villa Park HS Interim Housing (DSA 04-116788)

4.09 Relocation

394-9520 Villa Park HS Parking and Drop Off (DSA 04-118521)

1. Design Cost

1.01 Architect

2. Construction Cost

2.01 Construction

2.02 OFCI and Other Construction

4. Construction Support Costs

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program
Financial Report for January 2025

QSS Data thru 01/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Oct '24 - Dec '24

% 
Expended

 UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $75,273 $75,273 $75,273 $0 100.00%

$75,273 $75,273 $75,273 $0 100.00%

$2,861,978 $2,861,978 $2,809,562 $0 98.17%

 UNCOMMITTED $16,037 $0 $0 $0

LPA INC $2,228,725 $2,228,725 $2,021,812 $36,443 90.72%

$2,244,761 $2,228,725 $2,021,812 $36,443 90.07%

 UNCOMMITTED $30 $0 $0 $0

PINNER CONSTRUCTION $27,215,778 $27,215,778 $26,380,294 $128,170 96.93%

$27,215,808 $27,215,778 $26,380,294 $128,170 96.93%

 UNCOMMITTED $216,059 $0 $0 $0

AMS.NET $52,857 $52,857 $51,407 $950 97.26%

CDW GOVERNMENT INC $44,839 $44,839 $44,839 $3,394 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION $6,302 $6,302 $6,302 $0 100.00%

DEVELOPMENT GROUP INC $71,549 $71,549 $71,549 $0 100.00%

GIANNELLI ELECTRIC INC $4,385 $4,385 $4,385 $0 100.00%

INTER-PACIFIC INC $36,099 $36,099 $19,105 $0 52.93%

$432,090 $216,031 $197,587 $4,344 45.73%

 UNCOMMITTED $446,753 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $839,738 $839,738 $689,853 $20,422 82.15%

$1,286,491 $839,738 $689,853 $20,422 53.62%

 UNCOMMITTED $151,423 $0 $0 $0

CORDOBA CORPORATION $991,653 $991,653 $959,945 $0 96.80%

$1,143,076 $991,653 $959,945 $0 83.98%

 UNCOMMITTED $65,512 $0 $0 $0

Total 394-9520 Villa Park HS Parking and Drop Off (DSA 04-118521)

394-9520 Villa Park HS Phase II (DSA 04-119694)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees

4. Construction Support Costs

4.01 Interim Housing
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Measure S Bond Program
Financial Report for January 2025

QSS Data thru 01/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Oct '24 - Dec '24

% 
Expended

ELITE MODULAR LEASING & SALES INC $246,489 $246,489 $178,889 $0 72.57%

$312,001 $246,489 $178,889 $0 57.34%

 UNCOMMITTED $20,000 $0 $0 $0

ENVIRONMENTAL AUDIT INC $4,766 $4,766 $4,766 $0 100.00%

$24,766 $4,766 $4,766 $0 19.24%

 UNCOMMITTED $10,001 $0 $0 $0

P2S ENGINEERING INC $32,729 $32,729 $27,549 $6,239 84.17%

$42,730 $32,729 $27,549 $6,239 64.47%

 UNCOMMITTED $100,904 $0 $0 $0

DIVISION OF STATE ARCHITECT $231,096 $231,096 $231,096 $0 100.00%

$332,000 $231,096 $231,096 $0 69.61%

 UNCOMMITTED $13,000 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $6,365 $6,365 $6,365 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $2,918 $2,918 $2,918 $0 100.00%

T.D. GRAPHICS $198 $198 $198 $0 100.00%

$22,481 $9,481 $9,481 $0 42.17%

 UNCOMMITTED $28,760 $0 $0 $0

BPI INSPECTION SERVICE $471,240 $471,240 $403,026 $0 85.52%

$500,000 $471,240 $403,026 $0 80.61%

 UNCOMMITTED $15,313 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $481,235 $481,235 $478,170 $0 99.36%

$496,548 $481,235 $478,170 $0 96.30%

 UNCOMMITTED $8,900 $0 $0 $0

BELTMANN GROUP, INC $22,547 $22,547 $18,573 $9,125 82.37%

CAPITAL PROTECTION $4,968 $4,968 $4,968 $0 100.00%

CLEAN EARTH ENVIRONMENTAL $15,208 $15,208 $15,208 $0 100.00%

$51,623 $42,723 $38,748 $9,125 75.06%

 UNCOMMITTED $11,348 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $28,880 $28,880 $28,667 $0 99.26%

NINYO & MOORE $53,223 $53,223 $53,223 $0 100.00%

PSOMAS $26,550 $26,550 $26,550 $0 100.00%

$120,001 $108,653 $108,440 $0 90.37%

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation

4.13 Furniture, Fixtures & Equipment
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Measure S Bond Program
Financial Report for January 2025

QSS Data thru 01/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Oct '24 - Dec '24

% 
Expended

 UNCOMMITTED $185,543 $0 $0 $0

ANIXTER $7,894 $7,894 $0 $0 0.00%

ARROW RESTAURANT EQUIPMENT $1,760 $1,760 $1,760 $0 100.00%

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $0 100.00%

FERGUSON ENTERPRISES INC $276 $276 $276 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $398,049 $398,049 $307,040 $26,656 77.14%

SITEONE LANDSCAPE SUPPLY (HYDROSCAPE) $5,442 $5,442 $5,442 $0 100.00%

UNITED WATER WORKS INC $621 $621 $621 $621 100.00%

$600,000 $414,457 $315,555 $27,276 52.59%

 UNCOMMITTED $14,608 $0 $0 $0

ARROW LIFT $2,515 $2,515 $2,515 $0 100.00%

WARE DISPOSAL $2,877 $2,877 $2,877 $0 100.00%

$20,001 $5,393 $5,393 $0 26.96%

 UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $619 $619 $619 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $600 $600 $600 $0 100.00%

$1,219 $1,219 $1,219 $0 100.00%

 UNCOMMITTED $1,612,872 $0 $0 $0

$1,612,872 $0 $0 $0 0.00%

 UNCOMMITTED $50,114 $0 $0 $0

$50,114 $0 $0 $0 0.00%

$36,518,582 $33,541,406 $32,051,823 $232,019 87.77%

 UNCOMMITTED $0 $0 $0 $0

LPA INC $348,583 $348,583 $348,583 $0 100.00%

$348,583 $348,583 $348,583 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE $354,178 $354,178 $354,178 $0 100.00%

4.16 Miscellaneous Fees

5. Contingency

5.01 Construction Contingency

5.02 Project Contingency

4.14 Rental

Total 394-9520 Villa Park HS Phase II (DSA 04-119694)

394-9520-0 Villa Park HS Science Center (ACI)

1. Design Cost

1.01 Architect

4. Construction Support Costs

4.07 DSA Inspection (IOR)
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Measure S Bond Program
Financial Report for January 2025

QSS Data thru 01/31/2025

Budget
Contracted

to Date

Expended

to Date Quarterly Expense
Oct '24 - Dec '24

% 
Expended

$354,178 $354,178 $354,178 $0 100.00%

 UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $335,240 $335,240 $335,240 $0 100.00%

$335,240 $335,240 $335,240 $0 100.00%

$1,038,000 $1,038,000 $1,038,000 $0 100.00%

 UNCOMMITTED $936,475 $0 $0 $0

$936,475 $0 $0 $0 0.00%

 UNCOMMITTED $1,291,850 $0 $0 $0

$1,291,850 $0 $0 $0 0.00%

 UNCOMMITTED $2,042,461 $0 $0 $0

$2,042,461 $0 $0 $0 0.00%

$4,270,786 $0 $0 $0 0.00%

$75,187,459 $67,928,616 $66,265,925 $232,019 88.13%

4.08 DSA Construction Phase Testing (LOR)

Total 394-9520 Villa Park HS Unallocated Bond Funds

Villa Park High School

Total 394-9520-0 Villa Park HS Science Center (ACI)

394-9520 Villa Park HS Unallocated Bond Funds

5. Unallocated Bond Funds

FD21 MEASURE S BOND FUNDS

FD21 MEASURE S INTEREST

FD22 MEASURE S INTEREST
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$65,072,614 

F22 85% (Principal), $85,000,000 
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MEASURE S BOND PROGRAM - Series B 2022 Phase II)
Actual Costs thru January 31, 2025

FD22 Monthly Actual Expenditure FD22 Cumulative Actual Expenditure F22 85% (Principal)
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3.2  Cash Flow Projection



ORANGE HS - Phase II: New two-story 6-classroom/Admin bldg with enhanced school entrance, bldg 300 layout admin swing space, demo of existing bldg 100/200, and new Panther Pavilion Plaza.

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DESIGN PHASE DSA REVIEW & APPROVAL

VILLA PARK HS - Phase II: New two-story, 18-classroom bldg, accessibility, new stairs and elevator, restroom upgrades to bldg 100/200, demo of bldg 500, new fences and gates to secure campus.

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DSA REVIEW & APPROVAL

EL MODENA HS - Phase II: Renovation of four (4) classroom bldgs (bldgs 200, 300, 400 and 500), library, bldg. 800 (CTE), enhance student Quad, two (2) new elevators, and two 2nd level bridges. 

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DESIGN PHASE DSA REVIEW & APPROVAL

CANYON HS - Phase II: Bldg (C) remove and replace HVAC, electrical, fire alarm systems, door & hardware, glazing, IT, and renovate restrooms and staff lounge. Remove (17) modular classrooms.

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DESIGN PHASE DSA REVIEW & APPROVAL

PHASE 2 PROJECTS (as of August 2019 Monthly Report)

PROGRAM PHASE CONCEPTUAL / DESIGN PHASE DSA REVIEW & APPROVAL CONSTRUCTION (Anticipated Beyond Dec 2021)

SUMMER BREAK Conceptual Design Board Approved 5/9/19 for Canyon HS Phase II Design Document & Construction Estimate Board Approval (Completed)

Conceptual Design Board Approved 12/13/18 Phase II Design & Budget Board Approved 7/25/19 Orange HS  - November 19, 2020 Board Meeting

Orange HS Orange HS El Modena HS  - October 15, 2020 Board Meeting

El Modena HS El Modena HS Villa Park HS  - August 13, 2020 Board Meeting

Villa Park HS Villa Park HS Canyon HS  - Februray 11, 2021 Board Meeting

Canyon HS

  MEASURE S BOND PROGRAM - PHASE II: SCHEDULE SUMMARY

2nd Quarter 2020 3rd Quarter 2020 4th Quarter 2020 4th Quarter 2021

Jan FebApr Jun

2018 2020

May SepFeb Dec

3rd Quarter 2018 4th Quarter 20194th Quarter 2018

2019

1st Quarter 2020

Dec DecNov Jan Mar Jul Nov Aug Sep Oct Nov DecOctAugOct

2nd Quarter 2019

Sep

3rd Quarter 2019

Jul Aug SepMay JunJanOct Mar Apr

1st Quarter 2019

FebNov

2021

1st Quarter 2021 2nd Quarter 2021 3rd Quarter 2021

Apr JulMar May Jun
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4.0  PROGRAM SUMMARY SCHEDULE



TODAY

End of Bond Series B Funds (Projected)

ORANGE HS - Phase II: New two-story 6-classroom/Admin bldg with enhanced school entrance, bldg 300 layout admin swing space, demo of existing bldg 100/200, and new Panther Pavilion Plaza.

BID (rejected) Re-BID   AWARD CONSTRUCTION FF&E / CLOSEOUT 

VILLA PARK HS - Phase II: New two-story, 18-classroom bldg, accessibility, new stairs and elevator, and restroom upgrades to bldg 100/200, demo of bldg 500, new fences and gates to secure campus.

BID & AWARD CONSTRUCTION FF&E / CLOSEOUT 

Per Change Order # 02 (B/A 2/8/24)

EL MODENA HS - Phase II: Renovation of four (4) classroom bldgs (bldgs 200, 300, 400 and 500), library, bldg. 800 (CTE), enhance student Quad, two (2) new elevators, and two 2nd level bridges. 

BID & AWARD CONSTRUCTION (4-Phases) Phase 1 complete Phase 2 complete

CANYON HS - Phase II: Bldg (C) remove and replace HVAC systems, electrical systems, fire alarm, door & hardware, glazing, IT, and renovate restrooms and staff lounge. Remove (17) portable modular classrooms.

BID & AWARD CONSTRUCTION FF&E / CLOSEOUT 

Per Change Order # 03 (B/A 6/13/24) Also un-used rain days in this extension

PHASE 2 PROJECTS (as of August 2019 Monthly Report)* (Left for reference)

FF&E / CLOSEOUT 

TODAY

SUMMER BREAK There has been a Substantial Completion date change; if approved by the Board of Education (B/A) (see under specific project for the Change Order # referenced ).

EXTENDED CONSTRUCTION START Change Order # reference

2024 2025

       MEASURE S BOND PROGRAM - PHASE II: SCHEDULE SUMMARY

(for Phase II Bond Award)

DecOct Nov Feb Mar Apr May

1st Quarter 2025 2nd Quarter 2025 3rd Quarter 2025

Jan Feb Mar Apr May Jun Jul Aug

2023

1st Quarter 2023 2nd Quarter 2023 3rd Quarter 20234th Quarter 2022

Dec

2022

4th Quarter 2023

Jan NovJun Jul Aug Sep OctJul AugMay

BOND SALE
SERIES B - $100M

Apr

1st Quarter 2022

Jan Feb Mar

2nd Quarter 2022

Jun

3rd Quarter 2022

Sep

1st Quarter 2024

Jan Feb

4th Quarter 2024

Oct Nov DecMar

2nd Quarter 2024

Apr May Jun

3rd Quarter 2024

Jul Aug Sep

End of Bond Series A Funds (Projected)
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   Board of Education 
Kris Erickson, President 

Andrea Yamasaki, Vice-President 
Ana Page, Clerk 

Sara Pelly 
Dr. Steven Glass 
Dr. Sierra Vane 

Matthew Thomas 

Michael L. Christensen, Board Secretary 
Interim Superintendent 

Sulema Holguin 
Assistant Superintendent / CBO 

Business Services 

Isela Vazquez 
Senior Executive Director 

Facilities Development & Planning 

Facilities & Planning Department 
Measure S Bond Program 

726 W. Collins Avenue 
Orange, CA 92867 
T: (714) 628-4500 
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