
LINCOLNWOOD SCHOOL 
DISTRICT 74
BOARD OF EDUCATION
Facilities Committee Meeting 
AGENDA
Tuesday, October 17, 2023 at 
6:00 PM

BOARD OF EDUCATION
Kevin Daly, President

Rupal Shah Mandal, Vice President
John P. Vranas, Secretary

Maxie Boynton
Myra A. Foutris

Jay Oleniczak
Peter D. Theodore

ADMINISTRATION
Dr. David L. Russo, Superintendent of Schools

Dr. Dominick M. Lupo, Assistant Superintendent for 
Curriculum and Instruction

Courtney Whited, Business Manager/CSBO 

Agenda of the Facilities Committee Meeting of the Board of Education of Lincolnwood School District 74,
Cook County, Illinois, to be held in the Marvin Garlich Administration Building

6950 N. East Prairie Road
Lincolnwood, Illinois 60712,

on Tuesday, October 17, 2023.

IN-PERSON PARTICIPATION: It is expected that all members of the Facilities Committee, plus several 
administrators, will be physically present at the Marvin Garlich Administration Building located at 6950 N. East 
Prairie Road, Lincolnwood, IL. The public is welcome.

1. CALL TO ORDER/ROLL CALL
FACILITIES COMMITTEE MEMBERS
John P. Vranas (BOE), Chair
Rupal Shah Mandal (BOE), Co-Chair   
Myra A. Foutris (BOE)
Wendy Grano, Community Member
Emily McCall, Community Member
Zade Tagani, Community Member

ADMINISTRATORS/STAFF 
Dr. David L. Russo, Superintendent of Schools
Dr. Dominick M. Lupo, Assistant Superintendent for Curriculum and Instruction
Courtney Whited, Business Manager/CSBO
Jim Caldwell, Director of Buildings and Grounds

 
2. AUDIENCE TO VISITORS

 
3. APPROVAL OF MINUTES

a. Facilities Committee Meeting Minutes - SEPTEMBER 19, 2023
 
Motion by member:_______________ Seconded by:__________________
 

4. DISTRICT ARCHITECT OF RECORD - STUDIOGC architecture+interiors
a. INFORMATION/DISCUSSION/ACTION: StudioGC architecture+interiors Project(s) 

Update
I. Summer 2024-25 Construction Pre-Bid Meeting

a) Timeline: Award Project to Bidder at the December Board of Education Meeting
b) Alternates
c) Rutledge Hall Art Floor Options
d) Lactation Room
e) Carpeted Bulletin Boards Throughout the Rutledge Hall Corridors
f) Shower in the Rutledge Hall Gymnasium Office
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II. StudioGC Continues to Seek Out Pricing for the Playground Sensory Path Projects
III. Rutledge Hall Gymnasium - Painted Jaguar Logo Improvements
IV. Tuckpointing Punch List
V. Coatings Applied to Administration, Todd Hall and Rutledge Hall Roofs
VI. Pantone Standard Red Decision for the District’s Vinyl Branding Project (Two 

Attachments)
 

5. OLD BUSINESS
 

6. NEW BUSINESS
a. Long-Term Facilities Rental -  iPro Soccer Academy
b. 2024 School Maintenance Project Grant Application

 
7. INFORMATION/DISCUSSION: District Facilities Update 

a. Lincolnwood School District 74 will be hosting NTDSE’s Extended School Year (ESY) program in 
Summer 2024 at Todd Hall.

b. Alltown Bus Services Inc. Facilities Rental of Lincoln Hall Cafeteria for Safety Training on November 
29, 2023, 5 p.m. - 9 p.m.

c. Contour Landscaping Company Proposed Enhancements to Lincoln Hall’s Courtyard After Meeting 
with Administration
 

8. ADJOURNMENT
 
Motion by member: ______________ Seconded by: _________________
 

Dr. David L. Russo, Superintendent of Schools
Lincolnwood School District 74 is subject to the requirements of the Americans with Disabilities Act of 1990. 
Individuals with disabilities who plan to attend this meeting and who require certain accommodations in order to 
allow them to observe and/or participate in this meeting, or who have questions regarding the accessibility of this 
meeting or facility, are requested to contact the District Office at 847-675-8234 promptly to allow Lincolnwood 
School District 74 to make reasonable accommodations for those persons. 

��



LINCOLNWOOD SCHOOL DISTRICT 74
BOARD OF EDUCATION
Facilities Committee Meeting Minutes
Tuesday, September 19, 2023 at 6:00 PM

BOARD OF EDUCATION
Kevin Daly, President

Rupal Shah Mandal, Vice President
John P. Vranas, Secretary

Maxie Boynton
Myra A. Foutris
Jay Oleniczak

Peter D. Theodore

ADMINISTRATION
Dr. David L. Russo, Superintendent of Schools

Dr. Dominick M. Lupo, Assistant Superintendent for
Curriculum and Instruction

Courtney Whited, Business Manager/CSBO

Minutes of the Facilities Committee Meeting of the Board of Education of Lincolnwood School
District 74,

Cook County, Illinois, was held in the Marvin Garlich Administration Building
6950 N. East Prairie Road, Lincolnwood, Illinois 60712, on Tuesday, September 19, 2023.

1. CALL TO ORDER/ROLL CALL
Chair Vranas called the Facilities Committee meeting to order at 6:00 p.m.

FACILITIES COMMITTEE MEMBERS
John P. Vranas (BOE), Chair
Rupal Shah Mandal (BOE), Co-Chair   
Myra A. Foutris (BOE)
Emily McCall, Community Member
Zade Tagani, Community Member

FACILITIES COMMITTEE MEMBERS NOT PRESENT
Wendy Grano, Community Member

ADMINISTRATORS/STAFF 
Dr. David L. Russo, Superintendent of Schools
Jim Caldwell, Director of Buildings and Grounds
Athi Toufexis, StudioGC

2. AUDIENCE TO VISITORS
 None

3. APPROVAL OF MINUTES
a.Facilities Committee Meeting Minutes - AUGUST 22, 2023

A motion was made, seconded, and passed to approve the August 22, 2023 Facilities Committee meeting
minutes.
 

4. DISTRICT ARCHITECT OF RECORD - STUDIOGC architecture+interiors
a. StudioGC architecture+interiors Project(s) Update



I. General Work/Bear Construction
Athi updated the Committee on Summer 2023 construction
● The seven exhaust fans arrived and will be installed October 9th and 10th.
● The Rutledge Hall Gym Logo will be repainted on October 6th and will dry over the long weekend.
● The Todd Hall Bathroom partitions will be arriving in October; there are temporary partitions currently

in place.
● The RPZ’s were installed at Todd Hall and the project passed a plumbing inspection.
● Todd Hall Nurse’s office casework has been repaired.
● There is a minor punch list for the Tuckpointing items. The work will take place over the October

holiday weekend.

II. Masonry Repair/Otto Baum
The Brick blends that had to be procured for the project had a minimum order required from the
brickyards. The District did not need all the bricks for the project. The vendor wanted to know if the
District would like to purchase the bricks for a change order of $4,000. It is approximately 570 sq. ft. of
bricks. The bricks are currently being stored in the enclosure behind Lincoln Hall. The Committee directed
the Administration to keep the bricks for use on a future project and negotiate with the vendor down to
$2,000.

III. Roofing/GE Riddiford
The coating is scheduled for the last week of September and first week of October. The coating will be on
the Administration Building, Todd Hall, and Rutledge Hall.

IV. Furniture/Various
 There are miscellaneous punch list items; waiting for them to arrive.

b. Summer 2024 Construction Projects
 Athi reviewed the Summer 2024 Construction Project. This is a two-year project. Athi explained the
changes necessary to make the Rutledge Hall Nurse’s Office bathroom ADA compliant. The other concepts
would mimic the design from the Todd Hall Nurse’s Office bathroom. The project includes removing the
wallpaper and replacing flooring. Athi went over concepts for the staff bathrooms at Rutledge Hall
adjacent to the MultiPurpose Room, looking to create fully ADA compliant spaces. The renovations will
include a single stall all gender bathroom and two stall all gender bathrooms for staff. The Lincoln Hall
Plaza was reviewed picking up where the Committee left off with the design from previous discussions.
The Committee discussed how many bollards to add to the project. There are currently 10 bollards and
approximately six more would be needed to take the bollards to Crawford Ave. The Committee liked the
design as depicted (with the extra bollards) and directed Athi to investigate smaller, round tables to try and
add seating in the grass area. The Committee would like to see an electrostatic application for handrails in
a blue finish instead of painted steel.

OLD BUSINESS
None
 

5. NEW BUSINESS
None

6. District Facilities Update 
a. No Drop-Off/Pick-Up Signage at Crawford and the Lincoln Hall Service Drive

The Committee directed the Administration to inquire with the Police Department what signage would



need to be in place for tickets to be issued.

b. Facilities Rental Request - Lincolnwood Chamber Orchestra - Lincoln Hall Auditorium
The Committee directed the Administration to allow for a rental request and would consider a waiver of
rental fees, but personnel would have to be paid for by the Lincolnwood Chamber Orchestra and the
District will not pay an honorarium.

c. Potential Hosting of the NTDSE Extended School Year (ESY) at Todd Hall in Summer 2024
The Administration is approved to pursue usage of District facilities to house ESY in Summer 2024.

7. ADJOURNMENT  
A motion was made, seconded, and passed to adjourn the Facilities Committee meeting at 6:38 p.m.

The next Facilities Committee meeting will be held Tuesday, October 17, 2023 at 6:00 p.m. The public is
welcome.

____________________________________
John P. Vranas, Chair

______________________________________
Rupal Shah Mandal, Co-chair



DATE: October 17, 2023
TOPIC: District Architect of Record -  StudioGC architecture+interiors Project(s) Update 
PREPARED BY: Courtney Whited, Business Manager/CSBO with

   Athi Toufexis, Principal, StudioGC architecture+interiors 

Recommended for:
☐ Action
☒ Discussion
☒ Information

Purpose:

To provide the Facilities Committee an update on StudioGC architecture+interiors District Projects:

1. Summer 2024-25 construction pre-bid meeting

a) Timeline: Award project to bidder at the December Board of Education meeting

b) Alternates

c) Rutledge Hall art floor options

d) Lactation room

e) Carpeted bulletin boards throughout the Rutledge Hall corridors

f) Shower in the Rutledge Hall gymnasium office

2. StudioGC continues to seek out pricing for the playground sensory path projects

3. Rutledge Hall Gymnasium - painted Jaguar logo improvements

4. Tuckpointing Punch List

5. Coatings applied to Administration, Todd Hall and Rutledge Hall roofs

6. Pantone standard red decision for the District’s vinyl branding project

Attachments:

Red 187C throughout Option A or Red 3517C throughout Option B?

Facilities Committee Meeting



with Cool Gray 5C, Cool Gray 8C and Cool Gray 11C

Lincoln Hall athletic staircase: Use a gray background or a red background?



BY READING BELOW AND EMAILING YOUR APPROVAL YOU ACKNOWLEDGE: EMAIL APPROVAL NEEDED FOR PRODUCTION

Copyright © 2020, BANNERVILLE USA, INC. This artwork is the property of BANNERVILLE USA, INC. Use of this material for any reason is prohibited without a signed release from Bannerville USA. In cases where a logo, artwork, or other elements are included, you warrant that
you are the sole owner of the subject matter provided to Bannerville USA or used within the layout by Bannerville USA. To support these warranties, you agree to indemnify Bannerville USA in any legal action connected with copyright infringement involving the work produced.

ALL WORDS ARE SPELLED CORRECTLY
Including, but not limited to, school/organization name(s), proper names, and grammar.

ALL VISUAL CONTENT & COLORS ARE CORRECT
Including, but not limited to, logo(s), colors and layout. Due to various monitor settings and models, the colors of the document may not print
exactly as they appear on your screen. If precise color-matching is critical to your job, then we highly recommend a press-printed physical proof
(Additional cost may apply). We can’t guarantee colors will be accurate unless a Pantone color is specified.  

ALL QUANTITIES, SIZES, & FINISHING ARE CORRECT
Please double check your order information in addition to the artwork. 

CLIENT WILL INCUR ALL COSTS IF REPRINT IS NECESSARY
Every effort is made to be as accurate as possible, but the final responsibility is yours.

PLEASE SUBMIT YOUR APPROVAL VIA EMAIL
BY RESPONDING, “APPROVED FOR PRODUCTION”.

Once approval is given, your order will be sent to production and no further changes
can be made. If you are unsure, please contact us with any questions.

If the information on your order is not correct,
please let us know and we will make the required changes.  

PROOF SENT 10/9/23, Proof 2     OPTION A

ARTWORK APPROVAL

ORDER INFORMATION
Window Graphics
Window Perf. - Exterior, 1st Surface
(Sizing: Production see attached, JB
removed 1/4” off each side)
Qty. 1 area, 13 pieces

District Logo = 16” x 16”
Clear Decal/Oveall Size = 18” x 18”

187 C

187 C

187 C

Cool Gray 5 C

Cool 
Gray 8 C

Cool Gray 5 C

Cool Gray 8 C

Cool Gray 11 C

Cool Gray 5 C

187 C

PMS 187 C

PMS Cool Gray 8 C

PMS Cool Gray 11 C

PMS Cool Gray 5 C

Black

White

*DOES NOT PRINT = CLEAR DECAL

*DOES NOT PRINT = GLASS

*DOES NOT PRINT = FRAMING



ARTWORK APPROVAL

*Mockup on photo is just for visual purposes - may not be to exact scale, or exact to installation*

PROOF SENT 10/9/23, Proof 2     OPTION A

EXISTING
KEEP UP



BY READING BELOW AND EMAILING YOUR APPROVAL YOU ACKNOWLEDGE: EMAIL APPROVAL NEEDED FOR PRODUCTION

Copyright © 2020, BANNERVILLE USA, INC. This artwork is the property of BANNERVILLE USA, INC. Use of this material for any reason is prohibited without a signed release from Bannerville USA. In cases where a logo, artwork, or other elements are included, you warrant that
you are the sole owner of the subject matter provided to Bannerville USA or used within the layout by Bannerville USA. To support these warranties, you agree to indemnify Bannerville USA in any legal action connected with copyright infringement involving the work produced.

ALL WORDS ARE SPELLED CORRECTLY
Including, but not limited to, school/organization name(s), proper names, and grammar.

ALL VISUAL CONTENT & COLORS ARE CORRECT
Including, but not limited to, logo(s), colors and layout. Due to various monitor settings and models, the colors of the document may not print
exactly as they appear on your screen. If precise color-matching is critical to your job, then we highly recommend a press-printed physical proof
(Additional cost may apply). We can’t guarantee colors will be accurate unless a Pantone color is specified.  

ALL QUANTITIES, SIZES, & FINISHING ARE CORRECT
Please double check your order information in addition to the artwork. 

CLIENT WILL INCUR ALL COSTS IF REPRINT IS NECESSARY
Every effort is made to be as accurate as possible, but the final responsibility is yours.

PLEASE SUBMIT YOUR APPROVAL VIA EMAIL
BY RESPONDING, “APPROVED FOR PRODUCTION”.

Once approval is given, your order will be sent to production and no further changes
can be made. If you are unsure, please contact us with any questions.

If the information on your order is not correct,
please let us know and we will make the required changes.  

ARTWORK APPROVAL
PROOF SENT 10/9/23, Proof 2     OPTION A

PMS 187 C

PMS Cool Gray 8 C

PMS Cool Gray 11 C

PMS Cool Gray 5 C

Black

White

*DOES NOT PRINT = CLEAR DECAL

*DOES NOT PRINT = GLASS

*DOES NOT PRINT = FRAMING

 *SAME COLOR INFO AS PAGE 1

*NEW DOOR NUMBER DECAL =
Die-Cut White Vinyl, Matte, 1st Surface
13” x 13”

ORDER INFORMATION
Window Graphics
Window Perf. - Exterior, 1st Surface
(Sizing: Production see attached, JB
removed 1/4” off each side)
Qty. 1 area, 20 pieces

District Logo = 16” x 16”
Clear Decal/Oveall Size = 18” x 18”



ARTWORK APPROVAL

*Mockup on photo is just for visual purposes - may not be to exact scale, or exact to installation*

NEW

PROOF SENT 10/9/23, Proof 2     OPTION A
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